

Project Meeting Note

File reference	EN010007
Status	Final
Author	Jeffrey Penfold

Meeting with	Horizon Nuclear Power
Meeting date	03 February 2010 12:30 – 14:00
Attendees (IPC)	Ian Collinson - Case Leader (IC) David Cliff - Case Leader (DC) Helen Adlard – Lawyer (HA) Jeffrey Penfold – Assistant Case Officer (JP).
Attendees (non IPC)	Maia Gralewski - Environmental Manager (MG) Tim Proudler - Consents Manager (TP) Kieran Somers - Group Head New Projects Consents (KS) Rebecca Hardy - Planning & Consents (RH). Alan Smith - Nuclear Development Manager (AS).
Location	Temple Quay House

Meeting purpose	<ul style="list-style-type: none"> • Introduction of the IPC and Horizon Teams. • Consideration of the programme for submitting applications to the IPC. • Discussion of key tasks and responsibilities including those of relevant Local Authorities. <p>Agenda</p> <ol style="list-style-type: none"> 1. Introductions 2. Project Updates 3. Understanding the scheme parameters 4. Horizon's approach to associated development 5. Scope for collaborative working with local authorities and statutory consultees. 6. The IPC 'outreach' programme 7. A.O.B
------------------------	--

Summary of outcomes	<p>Introduction of IPC & Horizon staff.</p> <p>TP – Discussed the similarities between the two proposed projects Wylfa & Oldbury Nuclear Power Stations and the issue surrounding management of resources between the</p>
----------------------------	--

	<p>two. One project team has been created to manage both projects and their set-up.</p> <p>A commitment of 6GW over the two sites by 2025 remains the current target. The order of submission for both projects will be confirmed within the next few weeks.</p> <p>TP - A marine off-loading facility is being investigated. Liaison with the Environment Agency to discover whether this is possible is underway in order to consider different technologies.</p> <p>IPC – Advised on best practice in keeping the IPC up-to-date with delay and projected timescale information.</p> <p>TP – Discussed pre-application requirements in contacting statutory and non-statutory consultees.</p> <p>AS – A stakeholder group has been set up in Anglesey which aims to bring people together. A workshop is being held on 5 February which focuses on the Isle of Anglesey’s “Energy Island”. A Memorandum of Understanding with key stakeholders is also being considered.</p> <p>IPC – Explained the proposed IPC Outreach programme and its desire to link any arrangements already in place for each project.</p> <p>TP – In terms of the Statement of Community Consultation, a two stage consultation process is proposed. The first pre-application consultation for Oldbury is summer 2010 which will involve a commitment to consult on cooling tower options with similar timescales for Wylfa.</p> <p>Consultation dates are expected to be clearer within the next 2- 3 months. Outreach work has begun with Planning Aid.</p> <p>TP –Confirmed that not enough info is available on Associated Development due to uncertainty of what will actually be required.</p> <p>Communications between stakeholders has taken place to confirm what is within each jurisdiction (s150 & s33).</p> <p>Habitats directive and the appropriate assessments: discussed the importance of this at the pre-application stage and the ability to liaise with other competent authorities.</p> <p>The developer’s stakeholder programme was discussed.</p>
--	--

	The main objective will be to inform stakeholders what the project is about by visiting specific local areas.
--	---

Record of any advice given	None
-----------------------------------	-------------

Specific decisions/follow up required?	RWE/IPC to liaise regarding outreach programme for both projects.
---	--

Circulation List	Tracey Page
	Ian Collinson
	David Cliff
	Helen Adlard