

Tween Bridge Solar Farm

9.1 Statement of Commonality

Deadline 5 August 2026

Document Reference: 9.1

Revision 5

Table of Contents:

1	Introduction	2
1.1.	Overview	2
1.2.	Structure of Statement of Commonality	2
2	List of SoCGs and Content Structure.....	3
2.1.	List of SoCGs	3
2.2.	Structure of the SoCGs.....	4
3	Status of SoCGs	5
3.1.	Summary of Current Position	5
4	Summary of Commonality	16
5	References.....	18

List of Tables:

Table 1:	Summary of current position of each SoCG	6
Table 2:	Summary of Commonality with Relevant Stakeholders	17

1 Introduction

1.1. Overview

- 1.1.1. This Statement of Commonality has been prepared on behalf of RWE Renewables UK Solar and Storage Ltd (the 'Applicant'). This document provides the Examining Authority (ExA) with the position on Statements of Common Ground (SoCG) between the Applicant and relevant statutory consultees and Interested Parties in relation to the proposed Tween Bridge Solar Farm. It will be updated throughout the course of the Examination. The content of this revision (Revision 5), submitted at Deadline 5, is accurate as of 4 August 2026.

1.2. Structure of Statement of Commonality

- 1.2.1. This Statement of Commonality document is structured as follows:
- Section 2 – Details the structure of each SoCG document and provides a list of the SoCGs that are being produced;
 - Section 3 – Addresses the status of each SoCG; and
 - Section 4 – Sets out the commonality between SoCGs and a summary of their position

2 List of SoCGs and Content Structure

2.1. List of SoCGs

2.1.1. The following SoCGs have been prepared in draft form and are currently under discussion with the relevant stakeholders:

- City of Doncaster Council Statement of Common Ground [Document Reference 9.1 Revision 4]
- North Lincolnshire Council Statement of Common Ground [Document Reference 9.2 Revision 4]
- Environment Agency Statement of Common Ground [Document Reference 9.4 Revision 3]
- National Grid Energy Transmission Statement of Common Ground [Document Reference 9.5 Revision 3]
- Lincolnshire Wildlife Trust Statement of Common Ground [REP1-O51]
- Doncaster East Internal Drainage Board Statement of Common Ground [REP3-O71]
- Isle of Axholme and North Nottingham Water Level Management Statement of Common Ground [REP3-O71]
- Natural England Statement of Common Ground [Document Reference 9.9 Revision 3]
- National Highways Statement of Common Ground [REP4-O70]
- Network Rail Infrastructure Statement of Common Ground [Document Reference 9.11 Revision 2]]
- Canal and River Trust Statement of Common Ground [REP3-O59]
- South Yorkshire Fire and Rescue Service Statement of Common Ground [REP3-O62]

- 2.1.2. The ExA requested in the **Rule 6 Letter [PD-005]** that a SoCG be prepared with Historic England. Historic England confirmed that no SoCG was required for this application. A copy of this correspondence is provided at Appendix A of this document.
- 2.1.3. As explained at the Preliminary Meeting (PM), and confirmed in the Written Summary of Oral Submissions at the Open Floor Hearing 1 [REP1-O45], the Applicant has contacted Humberside Fire and Rescue Service to enquire about preparing a SoCG regarding the scheme. Humberside Fire & Rescue Service have confirmed that they do not require a SoCG for this application. A copy of this correspondence is provided at Appendix B of this document.

2.2. Structure of the SoCGs

- 2.2.1. In terms of the SoCGs submitted at Deadline 5 (4 August 2026), they adopt a uniform structure as follows:
- Section 1 – Introduction, setting out the purpose of the document, stating the parties the SoCG is relevant to, and cross reference to the definition of terminology.
 - Section 2 – Record of Engagement, presented in a table from the initial correspondence through to present day.
 - Section 3 – Current Position, outlining separate topics including each party's position and whether it is agreed, under discussion or not agreed.
 - Section 4 – Signatures of each party.

3 Status of SoCGs

3.1. Summary of Current Position

- 3.1.1. Table 1 provides a high-level position on the status of each SoCG and where necessary includes further detail to aid the understanding of the status.

Table 1: Summary of current position of each SoCG

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6
9.2 Revision 4	City of Doncaster Council	SoCG in draft. Comments received from relevant party and addressed by Applicant in version submitted.	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions.	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with officers. Some transport matters progressed to 'agreed'. The Council added more rows under the topic of landscape (Table 3-7) which the Applicant has responded to. The Applicant will update their position re Archaeology for Deadline 4.	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with officers and submitted at Deadline 4. Table 3-11 is a new addition to the SoCG, which outlines matters under discussion regarding the draft DCO. Other changes include moving some heritage matters to 'not agreed' in Table 3-2.	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with officers and submitted at Deadline 5. The content reflects the latest position informed by the Deadline 4 submission made by both parties. Additional text has been added at Table 3-4 regarding ecology and nature conservation, by CDC and the Applicant.	

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6
					Updates also made to Table 3-7 regarding Landscape and Visual Impacts. Additional comments were received from CDC on 21 July which will be included in the next submission of the SoCG.	CDC have provided additional input to Table 3-11 regarding the draft DCO, which was added at Deadline 4. CDC has added a schedule of proposed amendments to the draft DCO, at the end of the SoCG. The Applicant has explained in Table 3-11 why these changes are not agreed with CDC .	
9.3 Revision 4	North Lincolnshire Council	SoCG in draft. Comments received from relevant party and addressed by Applicant in	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions.	Updated SoCG by both parties in draft. Most matters regarding flooding have been progressed to 'agreed'. Other matters are	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with officers and	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with officers and	

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6
		version submitted.		continuing to be progressed.	submitted at Deadline 4. Table 3-9 is a new addition to the SoCG, and confirms there are no outstanding points of difference on the draft DCO. Table 3-2 regarding heritage and archaeology has been updated to confirm the position where matters are not agreed regarding fieldwork and some moved to agreed regarding datasets and the setting of heritage assets,	submitted at Deadline 5. The content reflects the latest position informed by the Deadline 4 submission made by both parties. Updates have been made to Table 3-1 to confirm that the Applicant and NLC do not agreed on excluding the cable route from the Order Limits. Table 3-2 has also been updated to confirm NLC's position on matters relating to Cultural Heritage and Archaeology.	

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6
					Matters regarding the Outline Supply Chain, Employment and Skills Plan (Table 3–6) have also progressed to agreed.	Table 3–7 has been updated regarding Landscape & Visual Matters. These remain under discussion. Matters relating to noise have now been agreed.	
9.4 Revision 3	Environment Agency	SoCG in draft. Comments received from relevant party and addressed by Applicant in version submitted.	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions.	Updated SoCG in draft. The content has been updated by both parties following latest correspondence. Some additional items have been progressed to 'agreed'.	No changes to content since Deadline 3 so has not been submitted at Deadline 4. The Applicant and stakeholder are continuing discussions.	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with the EA and submitted at Deadline 5. A number of matters have been progressed to 'agreed'. This includes matters relating to Protective	

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6
						Provisions, Fire Water Containment, Ground Conditions, and Private Water Supplies.	
9.5 Revision 3	National Grid Energy Transmission (NGET)	SoCG in draft. Comments received from relevant party and addressed by Applicant. The second revision is submitted.	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions.	SoCG, updated by the Applicant, in draft pending input from NGET. Content updated to be consistent with responses provided to ExQ1.	No changes to content since Deadline 3 so has not been submitted at Deadline 4. The Applicant and stakeholder are continuing discussions.	SoCG, updated by the Applicant and submitted at Deadline 5. No further input from NGET in this revision.	
9.6 Revision 1	Lincolnshire Wildlife Trust (LWT)	SoCG in draft. The first revision has been issued to the party and comments are expected w/c 4 May 2026.	No changes to content since Deadline 1. LWT have confirmed they are engaging with Natural England. The	No changes to content so has not been submitted at Deadline 3. The Applicant is waiting to receive	The Applicant is waiting for a response from LWT on the SoCG. Whilst the Applicant are LWT are corresponding	LWT issued the draft SoCG back to the Applicant on 30 July 2026. This was issued in a different format and structure to the	

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6
		Subsequent additions made to the draft SoCG, included in this submission, to reflect latest correspondence.	Applicant and stakeholder are continuing discussions.	latest revision back from LWT.	via email and having meetings, the SoCG has not been updated for submission at Deadline 4.	consistent format the Applicant has adopted across the suite of SoCGs. The Applicant has not submitted the latest version of the SoCG at Deadline 5 as they do not consider it beneficial for the ExA's understanding. The Applicant has notified LWT of their decision and is working with LWT to update the SoCG so it is clear and concise on the matters, agreed, under discussion and not agreed. The SoCG will be submitted by Deadline 6.	

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6
9.7 Revision 3	Doncaster East Internal Drainage Board	SoCG in draft. Comments received from relevant party and updated by the Applicant. Meeting to be arranged to discuss. The second revision is submitted.	Updated SoCG submitted to confirm additional item, regarding Byelaw Number 10 (row 2 of Document Reference 9.7 Revision 2), is agreed between parties.	Updated SoCG in draft including latest input from the IBD. One item updated to 'agreed'.	No changes to content since Deadline 3 so has not been submitted at Deadline 4.	No changes to content since Deadline 3 so has not been submitted at Deadline 5.	
9.8 Revision 2	Isle of Axholme and North Nottingham Water Level Management	SoCG in draft. Comments received from relevant party and addressed by Applicant in version submitted.	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions.	Updated SoCG by both parties in draft including latest input from the IBD. One item updated to 'agreed'.	No changes to content since Deadline 3 so has not been submitted at Deadline 4.	No changes to content since Deadline 3 so has not been submitted at Deadline 5.	
9.9 Revision 3	Natural England	SoCG in draft. First draft issued by Applicant and pending comments from	Additional comments received from Natural England which the	SoCG is progressing but not submitted at Deadline 3 by the Applicant. Natural	The Applicant is continuing to engage with Natural England regarding the	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with NE	

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6
		relevant party. Subsequent additions made to the draft SoCG to reflect latest correspondence.	Applicant is considering. This includes additional records of engagement and details regarding items of discussion. This revision is submitted at Deadline 2.	England have advised they will provide comments on the Deadline 2 version by the end of June 2026. Updated SoCG to be submitted at Deadline 4.	Scheme. The Applicant is intending to submit a updated SoCG at Deadline 5.	and submitted at Deadline 5. The Applicant is continuing to engage with Natural England regarding the Scheme, and intends to submitd another version of the SoCG at Deadline 6.	
9.10 Revision 4	National Highways (NH)	SoCG in draft. Comments received from relevant party and addressed by Applicant in version submitted.	The Applicant and NH are continuing to discuss items within the SoCG. An updated SoCG is submitted at Deadline 2.	The Applicant has updated content following the continued engagement with NH. NH have not provided comments on the latest content prior to Deadline 3 submission. The Applicant proposes to provide a further	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with National Highways and has been submitted at Deadline 4.	No changes to content since Deadline 4 so has not been submitted at Deadline 5.	

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6
				updated version at Deadline 4 reflecting any comments received by NH in advance of that deadline.			
9.11 Revision 2	Network Rail Infrastructure	SoCG in draft. First draft issued by Applicant and pending comments.	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions regarding protective provisions.	No changes to content since Deadline 1. so no updated version submitted at Deadline 3 The Applicant and stakeholder are continuing discussions regarding protective provisions.	No changes to content since Deadline 1 so has not been submitted at Deadline 4. The Applicant is continuing to engage with Network Rail Infrastructure.	The SoCG has been updated by the Applicant and submitted at Deadline 5. The Applicant has updated the protective provisions in Part 8 of Schedule 14 of Draft DCO to incorporate any changes to the drafting which have been agreed between the Applicant and	

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6
						Network Rail Infrastructure.	
9.12 Revision 2	Canal and River Trust	SoCG in draft. First draft issued by Applicant and pending comments.	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions regarding protective provisions.	SoCG updated by the Applicant in draft, pending comments from the Canal & River Trust. Content updated regarding protective provisions updated.	No changes to content since Deadline 3 so has not been submitted at Deadline 4. The Applicant is continuing to engage with Canal & River Trust.	No changes to content since Deadline 3 so has not been submitted at Deadline 5. The Applicant is continuing to engage with Canal & River Trust.	
9.13 Revision 2	South Yorkshire Fire and Rescue Service (SYFRS)	SoCG in draft. First draft issued by Applicant and pending comments.	SYFRA confirmed they have no comments on the draft SoCG issued by the Applicant and await any questions from the ExA.	Updated SoCG submitted. All matters now 'agreed' between SYFRS and the Applicant.	All matters agreed at Deadline 3 so no update is submitted at Deadline 4. Final signed SoCG will be submitted at Deadline 8.	All matters agreed at Deadline 3 so no update is submitted at Deadline 5. Final signed SoCG will be submitted at Deadline 8.	

4 Summary of Commonality

- 4.1.1. The section provides a summary of the main topics covered by the draft SoCGs and identifies where there is a commonality in topics between the SoCG parties.
- 4.1.2. The colour coding within Table 2 is described below.

Cell Colour	Status
	Agreed
	Under discussion
	Not agreed
	Not applicable

Table 2: Summary of Commonality with Relevant Stakeholders

Document Reference	Party	Agricultural Land	Air Quality	Approach to EIA	Biodiversity	Consultation & Engagement	Cultural Heritage	Design of Development	Draft DCO	Export Connection	Glint & Glare	Human Health	Hydrology & Flood Risk	Landscape and Visual	Noise and Vibration	Principle of Development	Policy & Legislation	Socio Economics	Transport and Access	Waste
9.2 Revision 4	City of Doncaster Council																			
9.3 Revision 4	North Lincolnshire Council																			
9.4 Revision 3	Environment Agency																			
9.5 Revision 3	NGET																			
9.6 Revision 1	Lincolnshire Wildlife Trust																			
9.7 Revision 3	Doncaster East Internal Drainage Board																			
9.8 Revision 2	Isle of Axholme and North Nottingham Water Level Management																			
9.9 Revision 3	Natural England																			
9.10 Revision 4	National Highways																			
9.11 Revision 1	Network Rail Infrastructure																			
9.12 Revision 2	Canal and River Trust																			
9.13 Revision 2	South Yorkshire Fire and Rescue Service																			

5 References

Ref.1: Planning Act 2008. Available online:

<https://www.legislation.gov.uk/ukpga/2008/29/section/14>

Ref.2: Department for Energy Security and Net Zero (2023). Overarching National Policy Statement for Energy (EN-1). Available online:

<https://www.gov.uk/government/publications/overarching-national-policy-statement-for-energy-en-1-2025>

APPENDIX A – Letter from Historic England

[REDACTED]
Pegaus Group
5th Floor
1 Newhall Street
Birmingham
B3 3NH

Direct Dial: 01904 601866

Our Ref: PL00792299

8 April 2026

Dear [REDACTED]

Request for Statement of Common Ground

TWEEN BRIDGE SOLAR FARM, BETWEEN THRONE, SOUTH YORKSHIRE AND CROWLE, NORTH LINCOLNSHIRE (EN010148)

Thank you for contacting us on 11 February 2026 seeking a Statement of Common Ground (SoCG) with Historic England in relation to the above site.

Having reviewed the draft SoCG sent by you on 9 March 2026, we have taken further legal advice and believe that all that is necessary is a short statement.

Application by RWE Renewables UK Solar and Storage Ltd for a Development Consent Order in relation to the development of Tween Bridge Solar Farm, between Throne, South Yorkshire and Crowle, North Lincolnshire (EN010148) ("the Application")

1. The Historic Buildings and Monuments Commission for England (HBMCE) is better known as Historic England. We are the Government's adviser on all aspects of the historic environment in England, including historic buildings and areas, archaeology and historic landscapes.
2. We have a duty under statute to promote conservation, public understanding and enjoyment of the historic environment. We are an executive non-departmental public body, and we are sponsored by the Secretary of State for Culture, Media and Sport (DCMS). Historic England is a statutory consultee for applications for development consent which may affect the historic environment.



37 TANNER ROW YORK YO1 6WP

Telephone 01904 601948
HistoricEngland.org.uk



3. The Application is for the construction, operation, management and decommissioning of a ground mounted solar photovoltaic (PV) electricity generating facility exceeding 50 megawatt (MW) output capacity, together with associated works including substation, energy storage and green infrastructure ("the Proposal").
4. There are numerous designated heritage assets within 5km of the order limits of the Proposal, including:
 - Peel Hill motte and bailey castle (Scheduled; NHLE 1013451),
 - Sandhill Farmhouse (Grade II; NHLE 1151565),
 - Grove House Farmhouse (Grade II; NHLE 1192943),
 - Dirtness Cottage (Grade II; NHLE 1083285),
 - Dirtness Pumping Station (Grade II; 1083284),
 - Sand Hall Lodge Cottage (Grade II; NHLE 1083264), and
 - Thorne Conservation Area.
5. Historic England has provided pre-application advice to the applicant, including a written response to the PIER dated [8 May 2025]. In summary:
 - a. Historic England suggested that the applicant involve the local conservation officers and the archaeological staff of the relevant HERs in the development of its heritage assessment and made suggestions as to the scope of the assessment. We understand that this is now being done.
 - b. Historic England also commented on the applicant's archaeological investigation work, and we have noted the further information provided in the application documents.
6. Historic England defers to the expertise of local planning authority conservation officers and archaeologists in relation to the impacts of the Proposal on grade II listed buildings and on non-designated heritage assets, including archaeology, together with any appropriate mitigation. As such, Historic England has not registered as an interested party, and will not participate in the examination of the Application.

Yours Sincerely


Inspector of Historic Buildings and Areas
E-mail: @historicengland.org.uk



37 TANNER ROW YORK YO1 6WP

Telephone 01904 601948
HistoricEngland.org.uk



APPENDIX B – Humberside Fire & Rescue Service Correspondence

Re: Tween Bridge Solar Farm Development Consent Order Application

From: [REDACTED]@pegasusgroup.co.uk
To: [REDACTED]@humbersidefire.gov.uk>; [REDACTED]@humbersidefire.gov.uk>
Cc: [REDACTED]@pegasusgroup.co.uk>

From: [REDACTED]@pegasusgroup.co.uk>
Sent: Tuesday, April 28, 2026 12:22 PM
To: [REDACTED]@humbersidefire.gov.uk>; [REDACTED]@humbersidefire.gov.uk>
Cc: [REDACTED]@pegasusgroup.co.uk>
Subject: Re: Tween Bridge Solar Farm Development Consent Order Application

Hi [REDACTED]

Thank you for confirming that a SoCG is not requested.

The Applicant has been committed to using the NFCC guidance to inform the design and will continue to use the guidance to inform the design through the development process.

Please refer to Table 1-1 of the Outline Battery Safety Management Plan [Document Ref. APP-179] submitted with the application, whereby the NFCC recommendations have been considered against the design. A copy of the document is available on the Planning Inspectorate website, here: <https://nsip-documents.planninginspectorate.gov.uk/published-documents/EN010148-000244-7.4%20Outline%20Battery%20Safety%20Management%20Plan.pdf>

To confirm, we are in communication with South Yorkshire Fire & Rescue directly on this application.

Kind regards,

[REDACTED]
Director - Planning
E [REDACTED]@pegasusgroup.co.uk
M [REDACTED] | T [REDACTED]

First Floor | South Wing | Equinox North | Great Park Road | Almondsbury | Bristol | BS32 4QL



Expertly Done. [LinkedIn](#) | [Instagram](#) | [Our Charity](#) | [Our Website](#)

Offices throughout the UK and Ireland. We are ISO certified 9001, 14001, 45001. Pegasus Group is the trading name of Pegasus Planning Group Ltd [07277000] registered in England and Wales. Registered Office: 33 Sheep Street, Cirencester, GL7 1RQ. This email and any associated files, is intended for the exclusive use of the addressee only. If you are not the intended recipient you should not use the contents nor disclose them to any other person. If you have received this message in error please notify us immediately. We have updated our Privacy Statement in line with GDPR; please click here to view it.
Please exercise extreme caution with attachments and website links or instructions to undertake financial transactions.

From: [REDACTED]@humbersidefire.gov.uk>
Sent: 28 April 2026 10:46 AM
To: [REDACTED]@pegasusgroup.co.uk>; [REDACTED]@humbersidefire.gov.uk>

Cc: [REDACTED]@pegasusgroup.co.uk>
Subject: RE: Tween Bridge Solar Farm Development Consent Order Application

Hi [REDACTED]

I have received the below which will hopefully assist in informing the Examining Authority.

HFRS do not require a SoCG preparing if the applicant confirms that the NFCC guidance is being used as a fundamental input to develop the design from the start, and that it will continue to be an input throughout the applicant design stages into construction and operation.

Id also like to point out that when discussing your location with our Control Room, Tween Bridge itself is in South Yorkshires service area. I am not sure on whether your project will encroach on Humberside's area, but I wanted you to be aware in case you wanted to consult with them also.

I hope this helps.

Kind regards



HUMBERSIDE
Fire & Rescue Service

[REDACTED]
Station Manager
Emergency Response
East Riding District
T: [REDACTED]
M: [REDACTED]
E: [REDACTED]@humbersidefire.gov.uk
W: <http://www.humbersidefire.gov.uk>
f [Humberside Fire & Rescue Service](#)
t [twitter: @humbersidefire](#)

000000