

AENC-NG-CNS-REP-0207

Norwich to Tilbury

Volume 5: Reports and Statements

Document: 5.9 Statement of Common Ground - Overview
- Tracked Changes Version

Final Issue G

July 2026

Planning Inspectorate Reference: EN020027

Infrastructure Planning (Applications: Prescribed Forms and Procedure)
Regulations 2009 Regulation 5(2)(g)

nationalgrid

Revision History

Version	Date	Submitted at
A	29 August 2025	DCO Application
B	26 February 2026	Deadline 1
C	10 April 2026	Deadline 3
D	12 May 2026	Deadline 4
E	10 June 2026	Deadline 5
F	7 July 2026	Deadline 6
<u>G</u>	<u>21 July 2026</u>	<u>Deadline 7</u>

Statements of Common Ground

1. Overview

- 1.1.1 In accordance with government guidance (Planning Act 2008: Pre-application stage for Nationally Significant Infrastructure Projects, published 30 April 2024), the Applicant has been developing Statements of Common Ground (SoCGs) with a number of statutory prescribed and non-prescribed consultees, statutory undertakers and interested parties throughout project development. ~~The SoCGs seek to identify matters on which parties agree, and to track progress towards the resolution of any matters~~As requested in annex F3 of the Rule 6 letter [PD-009], these final SoCGs submitted at Deadline 7 seek to confirm to the Examining Authority where agreement has been reached and where agreement has not ~~yet~~ been reached, alongside those which remain under discussion due to the ongoing nature of those matters.
- 1.1.2 The SoCGs are largely structured as follows:
- Summary of key engagement undertaken to date with the consultee
 - Table(s) summarising the key interests of the Parties (arranged by topic/discipline where relevant) and the status of each matter:
 - ‘Not agreed’ indicates a final position, where it has not been possible to resolve the issue to the agreement of both parties and there remains a difference of opinion;
 - ‘Under discussion’ indicates where issues are the subject of active ongoing discussion; either to be resolved within the examination after finalisation of the SoCG, or resolution is subject to discussions that will progress beyond the close of the examination, such as during detailed design;
 - ‘Agreed’ indicates where an issues has been agreed or resolved satisfactorily to the agreement of both parties.
- ~~1.1.3 The Applicant welcomes the clarity provided in the Rule 6 letter [PD-009] regarding SoCGs. We note that no additional stakeholders (beyond those listed within this document) were requested by the Examining Authority to require a SoCG.~~
- ~~1.1.4 The Applicant also welcomes the level of engagement from stakeholders during the pre-application and pre-examination phases, together with the progress that has been made on the SoCGs in advance of finalisation for Deadline 7 as per the Rule 6 letter [PD-009].~~

2. List of SoCGs and status

- 2.1.1 As requested by the Examining Authority in Written Question GEN 1.18 [PD-014], this SoCG overview document provides a list of SoCGs which:
- Includes both the name of the organisation as well as the location/name of the development which the SoCG related to (if relevant), such as the location/name of the solar farm or housing proposal
 - States whether the organisation is a statutory consultee, an Affected Person (AP), and whether they are a Non-Interested Party

- Number each of the SoCG in the table consecutively
 - Includes all examination library references.
- 2.1.2 For the purposes of this document, a Non-Interested Party (Non-IP) is a stakeholder who did not submit a Relevant Representation and did not request to become an IP accepted at the discretion of the Examining Authority.
- 2.1.3 A Statutory Consultee refers to those included in **5.1 Consultation Report – Appendix F: List of prescribed consultees identified and consulted during statutory consultation [APP-072]**.
- 2.1.4 An Affected Person is a stakeholder who has an interest in land within the project Order Limits as per **4.4 Land Rights Tracker [REP5-074REP6-044]**.

2.2 **Deadline 67 update**

~~2.2.1 Seven final SoCGs have been signed by both parties and submitted to the Examining Authority at Deadline 6. An updated SoCG with Tarchon has also been submitted at Deadline 6 to reflect the nature of discussions to date.~~

2.2.1 The Applicant would like to thank stakeholders for their ongoing engagement to progress SoCGs, the final versions of which are submitted at Deadline 7 in line with the **Rule 6 letter [PD-009]**. As of Deadline 7, 72 SoCGs have been signed and 24 SoCGs have been submitted as a final, unsigned version.

2.2.2 The Applicant ~~has been engaging with stakeholders to progress final SoCGs to be submitted at Deadline 7, focusing on moving matters to (ideally) ‘agreed’ or (in other cases) ‘not agreed’ so it is clear to both parties and the Examining Authority what matters remain under discussion and where there will be a difference of position by the end of the examination.~~ notes that signed SoCGs do not mean that all matters are agreed or that no further engagement is required. The Applicant will continue to engage with key stakeholders as required following the close of examination, including to progress detailed design, finalise further agreements and further discuss construction and operational requirements.

2.2.3 The Applicant wishes to note that in relation to the landscape and visual sections of the SoCGs with Essex County Council, Babergh and Mid Suffolk District Council Tendring District Council, Chelmsford City Council and Brentwood Council, that following regular meetings and engagement, including those focussed on the SoCGs since February 2026, the detailed comments from the local authorities within these SoCGs were unfortunately not received until Friday 10th July 2026. It is the Applicant’s view that the comments do not reflect the positive progress that has been made and discussions held in relation to this topic. Had these comments been provided earlier in the process then further agreement could have been reached.

~~2.2.3 A number of SoCGs remain at risk of not being signed by Deadline 7 due to the nature of some matters requiring ongoing, detailed discussions beyond the examination period. In these cases, the Applicant has issued updated documents to the stakeholder and is awaiting confirmation to progress with signatures.~~

~~2.2.4 Engagement will continue with all relevant stakeholders throughout the remainder of examination. Where a SoCG may not be signed by Deadline 7, the Applicant will submit the latest available version to reflect the current nature of engagement and issue resolution.~~

2.2.4 ~~2.2.5~~ The Applicant confirms that the submissions listed in Table 2.1 have been updated to clearly identify those SoCGs being submitted at Deadline **67**.

Table 2.1 Status of SoCGs at Deadline ~~6~~7

SoCG No	Examination Ref	Consultee	Consultee type	Latest status/ version
1.	REP5-081	Norfolk County Council (NCC) (incl. LLFA and Highways)	Statutory consultee Affected Person	Submitted <u>Signed and dated at Deadline 5<u>7</u></u>
2.	REP5-083	Suffolk County Council (SCC) (incl. LLFA and Highways)	Statutory consultee Affected Person	Submitted <u>Signed and dated at Deadline 5<u>7</u></u>
3.	REP5-085	Essex County Council (ECC) (incl. LLFA and Highways)	Statutory consultee Affected Person	Submitted <u>Signed and dated at Deadline 5<u>7</u></u>
4.	REP5-087	Thurrock Council (TC) (incl. LLFA and Highways)	Statutory consultee Affected Person	Submitted Deadline 5 <u>Final SoCG submitted at Deadline 7, signed version to follow. This is due to a late change in the final sign-off procedure at the Council and availability of their staff</u>
5.	REP5-089	South Norfolk District Council	Statutory consultee Affected Person	Submitted <u>Signed and dated at Deadline 5<u>7</u></u>
6.	REP5-091	Babergh and Mid Suffolk District Councils	Statutory consultee Affected Person	Submitted <u>Signed and dated at Deadline 5<u>7</u></u>
7.	REP5-093	Tendring District Council	Statutory consultee	Submitted <u>Signed and dated at Deadline 5<u>7</u></u>
8.	REP5-095	Colchester City Council	Statutory consultee Affected Person	Submitted <u>Signed and dated at Deadline 5<u>7</u></u>
9.	REP4-073	Braintree District Council	Statutory consultee Affected Person	Submitted <u>Signed and dated at Deadline 4<u>7</u></u>
10.	REP5-097	Chelmsford City Council	Statutory consultee	Submitted <u>Signed and dated at</u>

SoCG No	Examination Ref	Consultee	Consultee type	Latest status/ version
			Affected Person	Deadline 57 , content finalised earlier than other host local authorities due to staff availability at the council
11.	REP5-099	Brentwood Borough Council	Statutory consultee Affected Person	Submitted Signed and dated at Deadline 57
12.	REP4-079	Basildon Borough Council	Statutory consultee Affected Person	Submitted as final, not signed at Deadline 47 – Basildon Borough Council has not responded to correspondence regarding the SoCG
13.	REP4-081	Natural England	Statutory consultee	Submitted Signed and dated at Deadline 47
14.	REP4-083	Historic England	Statutory consultee	Submitted Signed and dated at Deadline 47
15.	REP5-101 REP6-049	Environment Agency	Statutory consultee Affected Person	Signed and dated at Deadline 6
16.	REP4-087	Combined IDBs - Water Management Alliance	Statutory consultee	Submitted as final, not signed at Deadline 47 –unable to sign within Deadline 7 timeframe
17.	REP4-089	Norfolk Wildlife Trust		Submitted Signed and dated at Deadline 47
18.	REP4-091	Suffolk Wildlife Trust		Submitted Signed and dated at Deadline 47
19.	REP4-093	Essex Wildlife Trust	Affected Person	Submitted Signed and dated at Deadline 47
20.	REP4-095	National Highways	Statutory consultee Affected Person	Submitted Signed and dated at Deadline 47

SoCG No	Examination Ref	Consultee	Consultee type	Latest status/ version
21.	REP1-050	Barnards Farm Airfield	Non-IP	Signed and dated at Deadline 1
22.	REP4-097	Thurrock Airfield	Non-IP	Submitted Signed and dated at Deadline 47
23.	REP4-099	Network Rail	Statutory consultee Affected Person	Submitted Signed and dated at Deadline 47
24.	REP1-088	Innova Renewables (Hall Farm Energy Storage Project, south of Norwich Main substation)	Affected Person	Submitted as final, not signed at Deadline 47 – Innova have not responded to correspondence regarding the SoCG
25.	REP4-101	Anglian Water	Statutory consultee Affected Person	Submitted Signed and dated at Deadline 47
26.	REP4-103	Essex & Suffolk Water	Statutory consultee Affected Person	Submitted as final, not signed at Deadline 47 – Essex & Suffolk Water declined to sign the SoCG
27.	REP4-105	Exolum International UK Ltd	Affected Person	Submitted as final, not signed at Deadline 47 – Exolum unable to sign within Deadline 7 timeframe
28.	APP-116	National Gas Transmission	Statutory consultee Affected Person	Submitted with DCO application as final, not signed at Deadline 7 – National Gas have not responded to correspondence regarding the SoCG
29.	REP5-103	ScottishPower Renewables (UK) Limited and East Anglia 3 Three Limited (onshore components of offshore wind farm, north of Bramford)	Statutory consultee Affected Person Non-IP	Submitted as final, not signed at Deadline 57 – SPRUK unable to sign within Deadline 7 timeframe
30.	REP4-107	MSP Fairwind Limited (Fairwinds Solar Farm,	Affected Person	Submitted as final, not signed at Deadline 47 – MSP Fairwind Ltd

SoCG No	Examination Ref	Consultee	Consultee type	Latest status/ version
		Laindon Essex)		declined to sign the SoCG
31.	REP1-060	Brook Farm Aerodrome	Non-IP	Signed and dated at Deadline 1
32.	REP2-022	Dedham Vale National Landscape and Suffolk & Essex Coast & Heaths National Landscape	Statutory consultee	Submitted Signed and dated at Deadline 47
33.	REP5-168	Suffolk Constabulary	Statutory consultee	Submitted Signed and dated at Deadline 57
34.	REP5-170	Essex Police	Statutory consultee	Submitted Signed and dated at Deadline 57
35.	REP4-195	Lower Thames Crossing		Submitted Signed and dated at Deadline 47
36.	REP4-197	Affinity Water	Statutory consultee Affected Person	Submitted Signed and dated at Deadline 47
37.	REP1-077	Flying Trade Group Ltd (Warehouse centre, north of Wick Lane, Ardleigh)	Affected Person Non-IP	Submitted Signed and dated at Deadline 47
38.	REP1-078	Essex International Jamboree (Scouts and Guides event, Chelmsford)		Submitted Signed and dated at Deadline 47
39.	REP4-199	Orsett Golf Club	Affected Person	Submitted Signed and dated at Deadline 47
40.	REP4-201	Clearserve Limited (Landfill/aggregate recycling, east of Tilbury North substation)	Affected Person	Submitted Signed and dated at Deadline 47
41.	REP4-203	Equinor – on behalf of Sheringham Shoal and Dudgeon Extensions (onshore components of offshore wind farms, Norwich Main substation)	Non-IP	Submitted as final, not signed at Deadline 47 – Equinor unable to sign within Deadline 7 timeframe
42.	REP4-205	LIH Dunton Hills Limited (Housing, Lower Dunton Road, Essex)		Submitted Signed and dated at Deadline 47

SoCG No	Examination Ref	Consultee	Consultee type	Latest status/ version
43.	REP4-207	Bloor Homes (Housing, Chadwell St Mary Essex)	Affected Person	Submitted Signed and dated at Deadline 47
44.	REP4-209	Barrie Stone / Crest Nicholson Operations Ltd / Bellway Homes Verde Land Promotions Ltd (Housing, Lower Dunton Road, Essex)	Affected Person	Submitted Signed and dated at Deadline 47
45.	REP4-211	EDF Renewables (Bloy's Grove Solar Farm, Brick Kiln Lane Norwich)	Affected Person Non-IP	Submitted Signed and dated at Deadline 47
46.	REP4-213	Quintas Group (Brick Kiln Brickkiln Limited (solar farm) , Mulbarton Norfolk)	Affected Person	Submitted Signed and dated at Deadline 47
47.	REP4-215	Ralos Projects Ltd (proposed Solar Farm, Ash Norfolk)	Affected Person Non-IP	Submitted Signed and dated at Deadline 47
48.	REP4-217	Innova Renewables (Park Gate Farm Solar Park, Rivenhall Braintree)	Affected Person	Submitted Signed and dated at Deadline 47
49.	REP4-219	Conrad Energy (solar farm, Mountnessing Essex)	Affected Person	Submitted Signed and dated at Deadline 47
50.	REP4-221	Low Carbon Limited (Crouch Solar Farm, north-west of Basildon)	Affected Person	Submitted Signed and dated at Deadline 47
51.	REP4-223	Verdant Energy (Solar farm, Somersham Road, Mid Suffolk)	Affected Person Non-IP	Submitted Signed and dated at Deadline 47
52.	REP4-225	Eden Renewables (Cressing Sheepcote Solar Farm, Cressing Braintree)		Submitted Signed and dated at Deadline 47
53.	REP4-227	Pace Nano Energy (Grange Farm Solar, Old Bury Road Suffolk)	Affected Person	Submitted as final, not signed at Deadline 47 – Pace Nano Energy focused on legal agreement for D7
54.	REP4-299	Pivoted Power LLP and Ashgreen Energyfarm	Affected Person	Submitted Signed and dated at

SoCG No	Examination Ref	Consultee	Consultee type	Latest status/ version
		LTD (Pivot Battery Project, east of Norwich Main substation)		Deadline 47
55.	REP4-231	Cadent Gas	Statutory consultee Affected Person	Submitted Signed and dated at Deadline 47
56.	REP4-233	Blackwater Aggregates (Bradwell Quarry, Essex)	Non-IP	Submitted Signed and dated at Deadline 47
57.	REP5-172 REP6-099	SRC Group (Martells Mineral Site A85 & A86, Essex)	Non-IP	Signed and dated at Deadline 6
58.	REP5-174 REP6-101	SRC Group (Crown Quarry mineral site A79, Ardleigh Essex)	Non-IP	Signed and dated at Deadline 6
59.	REP4-239	Ingrebourne Valley Limited (mineral extraction, Stanford Le Hope)	Affected Person	Submitted Signed and dated at Deadline 47
60.	REP5-176 REP6-103	SRC Group (Sheepcote Quarry, Chelmsford Essex)	Non-IP	Signed and dated at Deadline 6
61.	REP5-178	Tritton Farming Partnership and Brett Aggregates (Lowleys Farm Mineral Site, Chelmsford Essex)	Non-IP	Submitted Signed and dated at Deadline 57
62.	REP1-101	Chase Farm Airfield	Affected Person Non-IP	Submitted as final, not signed at Deadline 47 – Chase Farm Airfield did not respond to correspondence regarding the SoCG
63.	REP4-244	South Norfolk Model Flying Club	Non-IP	Signed and dated at Deadline 4
64.	REP4-245	Raydon Wings Aerodrome		Submitted as final, not signed at Deadline 47 – Raydon Wings did not respond to correspondence regarding signing the SoCG

SoCG No	Examination Ref	Consultee	Consultee type	Latest status/ version
65.	REP4-247	Priory Farm Airfield		Submitted as final, not signed at Deadline 47 – Priory Farm Airfield did not respond to correspondence regarding the SoCG
66.	REP4-249	Norfolk Gliding Club (Tibenham Aerodrome)		Submitted as final, not signed at Deadline 47 - Norfolk Gliding Club has declined to sign the SoCG.
67.	REP1-106	Letter - Wattisham Flying Station	Non-IP	The MOD DIO is in agreement that a separate SoCG with Wattisham Flying Station is not required. A letter stating this has been sent to Wattisham Flying Station, copied to the MOD DIO, and is provided under this document reference number.
68.	REP5-180	MOD DIO (aviation safeguarding)	Statutory consultee Affected Person	Submitted Signed and dated at Deadline 57
69.	REP4-252	East of England Ambulance Service	Statutory consultee	Signed and dated at Deadline 4
70.	REP1-108	Norfolk Constabulary	Statutory consultee Non-IP	Norfolk Constabulary have confirmed that no further engagement or SoCG is required due to minimal impact based on proposed Abnormal Indivisible Load movements. Should anything change, the Applicant will engage with Norfolk Constabulary.
71.	REP4-253	UK Power Networks	Statutory consultee Affected Person	Submitted Signed and dated at Deadline 47
72.	REP4-255	British Pipeline Agency	Affected Person	Submitted as final, not signed at Deadline 47 – BPA declined to sign

SoCG No	Examination Ref	Consultee	Consultee type	Latest status/ version the SoCG
73.	REP4-257 REP6-105	Fulcrum Pipelines Limited	Statutory consultee Affected Person Non-IP	Signed and dated at Deadline 6
74.	REP1-112	Transmission Capital TC East Anglia One OFTO Limited	Affected Person Non-IP	Submitted as final, not signed at Deadline 47 – OFTO unable to sign within Deadline 7 timeframe
75.	REP4-259	Virgin Media	Affected Person Non-IP	Submitted Signed and dated at Deadline 47
76.	REP4-261	Vodafone	Affected Person Non-IP	Submitted as final, not signed at Deadline 47 – Vodafone unable to sign within Deadline 7 timeframe
77.	REP4-263	Arelion	Affected Person Non-IP	Submitted as final, not signed at Deadline 47 – Arelion unable to sign within Deadline 7 timeframe
78.	REP4-265	Cityfibre	Non-IP	No identified interfaces between Cityfibre and the project, and outreach to Cityfibre to confirm this has not been responded to. Therefore this SoCG is not being progressed.
79.	REP4-677 REP6-107	Energy Assets Networks	Statutory consultee Affected Person Non-IP	Signed and dated at Deadline 6
80.	REP4-269	ESP Utilities Group	Statutory consultee Non-IP	Submitted as final, not signed at Deadline 47 – ESP unable to sign within Deadline 7 timeframe

SoCG No	Examination Ref	Consultee	Consultee type	Latest status/ version
81.	REP4-271 REP6-109	euNetworks	Affected Person Non-IP	Signed and dated at Deadline 6
82.	REP4-273	EXA Infrastructure	Affected Person Non-IP	Signed and dated at Deadline 4
83.	REP4-274	GTC	Statutory consultee Non-IP	Signed and dated at Deadline 4
84.	REP4-275	Lumen Technologies	Affected Person Non-IP	Submitted as final, not signed at Deadline 47 – Lumen unable to sign within Deadline 7 timeframe
85.	REP4-277	Verizon	Affected Person Non-IP	Signed and dated at Deadline 4
86.	REP4-278	Zayo	Affected Person Non-IP	Submitted Signed and dated at Deadline 47
87.	REP4-280	Gigaclear	Affected Person Non-IP	Gigaclear have confirmed that a SoCG is not required, and will work with the Applicant as the project progresses
88.	REP4-282	Associated British Ports	Non-IP	Signed and dated at Deadline 4
89.	REP4-283	Peel Ports	Non-IP	Signed and dated at Deadline 5
90.	REP4-285	Hutchison Ports	Non-IP	Submitted as final, not signed at Deadline 47 – Hutchison Ports unable to sign within Deadline 7 timeframe
91.	REP4-287 REP6-111	Tarchon	Non-IP	Submitted Signed and dated at Deadline 67

SoCG No	Examination Ref	Consultee	Consultee type	Latest status/ version
92.	REP4-289	Sport England	Statutory consultee	Signed and dated at Deadline 4
93.	REP4-290	White Notley Football Club	Affected Person	Signed and dated at Deadline 5
94.	REP5-187	British Gliding Association		Submitted Signed and dated at Deadline 57
95.	REP4-293	Voltwise Power (Brook Farm Energy, Burstall)		Submitted as final, not signed at Deadline 47 – Voltwise Power has declined to sign the SoCG
96.	REP5-186	Southfields Development Group (housing, Stanford-le-Hope)		Submitted Signed and dated at Deadline 57
97	REP5-189	Aura Power (Marsh Lane Solar Farm, Palgrave)		Submitted Signed and dated at Deadline 57
98		Argiva Limited	Affected Person	Signed and dated at Deadline 7
99		Parkers of Leicester and Parker Strategic Land (Housing, Kelvedon)	Affected Person	Signed and dated at Deadline 7
100		East Anglia 3 Three Limited (onshore components of offshore wind farm, north of Bramford)	Statutory consultee Affected Person Non-IP	Submitted as final, not signed at Deadline 7 – East Anglia Three Limited unable to sign within Deadline 7 timeframe

Appendix A.

SoCGs not proposed

Appendix A

SoCGs not proposed

- A.1.1 The Applicant has been engaging with other statutory prescribed and non-prescribed consultees, statutory undertakers and interested parties during the development of the DCO application. SoCGs with these consultees are unlikely to be produced for the reasons set out in Table A.1 below.
- A.1.2 Please note that while the Applicant has been engaging with neighbouring authorities as prescribed consultees throughout project development, it is the Applicant's view that SoCGs are not required with stakeholders other than those listed above, and neither has a SoCG been requested by them.

Table A.1 SoCGs not currently proposed

Consultee	Justification
Canal and River Trust	No interaction with the project (confirmed in statutory consultation response and relevant representation)
National Trust	Consultee confirmed no SoCG required
Norfolk Fire and Rescue Service	Did not respond to outreach for SoCG, did not respond to statutory consultation. Any matters relevant to Norfolk Fire and Rescue Service may be captured as part of Norfolk County Council's SoCG.
Suffolk Fire and Rescue Service	Did not respond to outreach for SoCG, did not respond to statutory consultation. Any matters relevant to Suffolk Fire and Rescue Service may be captured as part of Suffolk County Council's SoCG.
Essex Fire and Rescue Service	Did not respond to outreach for SoCG, statutory consultation response has been considered in relevant assessments and documentation.
NHS Norfolk and Waveney Integrated Care Board	Did not respond to outreach for SoCG, did not respond to statutory consultation
NHS Suffolk and North East Essex Integrated Care Board	Did not respond to outreach for SoCG, statutory consultation response has been considered in relevant assessments and documentation
Port of Tilbury	No longer interacting due to changes made following statutory consultation
East Anglian Air Ambulance	No impact to aviation movements, did not respond to statutory consultation
Broomfield Hospital (Air Ambulance)	Consultee confirmed no impact in statutory consultation response
Boxted Airfield	Disused airfield

Consultee	Justification
Elmsett Airfield	No identified impact
Garnons Farm Airfield	No identified impact
Laindon Airfield/Bensons Farm Airfield	No identified impact, outside aviation assessment scope
Long Stratton Airfield	No identified impact
Nayland Airfield	No identified impact
Wormingford Airfield	No identified impact
Brock Farm aerodrome	Not operational
Crowfield aerodrome	No identified impact
Dysons Farm helipad	No identified impact
Hinderclay Meadows aerodrome	No identified impact
Civil Aviation Authority (CAA) Safeguarding	No response to engagement to date, have been liaising with CAA Airfield Advisory Team throughout project development
Civil Aviation Authority – Airfield Advisory Team (AAT)	Significant engagement throughout project development, however the AAT were disbanded in March 2025 before a SoCG was able to be agreed. CAA AAT provided a position statement regarding Norwich to Tilbury before their disbandment. Discussions regarding aviation are ongoing with Suffolk County Council and other councils as relevant.
General Aviation Awareness Council (GAAC)	Non-prescribed. Have engaged throughout project development process, engagement ongoing. See Table 3.1
British Gliding Association	SoCG now proposed – see table 3.1
North Falls	Work progressing on Protective Provisions, commercially confidential.
Five Estuaries	Work progressing on Protective Provisions, commercially confidential
MOD DIO (abandoned pipelines)	Latest data suggests originally identified interface pipeline now Exolum.
Met Office	Engaged during project development and confirmed no impact.
Openreach	Heads of Terms to be agreed, commercially confidential.

National Grid plc
National Grid House,
Warwick Technology Park,
Gallows Hill, Warwick.
CV34 6DA United Kingdom

Registered in England and Wales
No. 4031152
nationalgrid.com

Summary report: Litera Compare for Word 11.16.0.74 Document comparison done on 7/21/2026 6:50:48 PM	
Style name: Default Style	
Intelligent Table Comparison: Active	
Original filename: 5.9 Draft Statement of Common Ground - Overview Revision F Clean Version (1).docx	
Modified filename: 5.9 Draft Statement of Common Ground - Overview Revision G.docx	
Changes:	
<u>Add</u>	188
Delete	160
Move From	0
<u>Move To</u>	0
<u>Table Insert</u>	4
Table Delete	0
<u>Table moves to</u>	0
Table moves from	0
Embedded Graphics (Visio, ChemDraw, Images etc.)	0
Embedded Excel	0
Format changes	0
Total Changes:	352