Table of Contents:

1 Introduction 2

1.1. Overview 2
1.2. Structure of Statement of Commonality 2

2 List of SoCGs and Content Structure 3

2.1. List of SoCGs 3
2.2. Structure of the SoCGs 4

3 Status of SoCGs 6

3.1. Summary of Current Position 6

4 Summary of Commonality 22
5 References 24

List of Tables:

Table 1: Summary of current position of each SoCG 7

Table 2: Summary of Commonality with Relevant Stakeholders 23

1 Introduction

1.1. Overview

1.1.1. This Statement of Commonality has been prepared on behalf of RWE Renewables UK Solar and Storage Ltd (the 'Applicant'). This document provides the Examining Authority (ExA) with the position on Statements of Common Ground (SoCG) between the Applicant and relevant statutory consultees and Interested Parties in relation to the proposed Tween Bridge Solar Farm. It has been updated throughout the course of the Examination. The content of this revision (Revision 8), submitted at Deadline 8, is accurate as of 6 October 2026.

1.2. Structure of Statement of Commonality

1.2.1. This Statement of Commonality document is structured as follows:

- Section 2 – Details the structure of each SoCG document and provides a list of the SoCGs that are being produced;
- Section 3 – Addresses the status of each SoCG; and
- Section 4 – Sets out the commonality between SoCGs and a summary of their position

2 List of SoCGs and Content Structure

2.1. List of SoCGs

2.1.1. The following SoCGs have been discussed between the Applicant and the relevant parties throughout the examination. The following final revisions are now submitted at Deadline 8::

- City of Doncaster Council Statement of Common Ground [Document Reference 9.1 Revision 6]
- North Lincolnshire Council Statement of Common Ground [Document Reference 9.2 Revision 6]
- Environment Agency Statement of Common Ground [Document Reference 9.4 Revision 5]
- National Grid Energy Transmission Statement of Common Ground [Document Reference 9.5 Revision 5]
- Lincolnshire Wildlife Trust Statement of Common Ground [Document Reference 9.6 Revision 3]
- Doncaster East Internal Drainage Board Statement of Common Ground [Document Reference 9.7 Revision 5]
- Isle of Axholme and North Nottingham Water Level Management Statement of Common Ground [Document Reference 9.8 Revision 5]
- Natural England Statement of Common Ground [Document Reference 9.9 Revision 5]
- National Highways Statement of Common Ground [Document Reference 9.10 Revision 6]
- Network Rail Infrastructure Statement of Common Ground [Document Reference 9.11 Revision 4]
- Canal and River Trust Statement of Common Ground [Document Reference 9.12 Revision 4]

2.1.2. South Yorkshire Fire and Rescue Service Statement of Common Ground [Document Reference 9.13 Revision 4]

2.1.3. The remaining SoCGs have been updated by the Applicant and are awaiting final review and signature by the relevant stakeholders. The Applicant hopes to receive signed copies of the SoCGs shortly and will submit these at Deadline 9 if possible. If signed copies are not received in advance of Deadline 9, the Applicant will submit the current version of the SoCG, unsigned by the stakeholder, as the Applicant's view of the final position at the end of the Examination. These are as follows:

2.1.4. Network Rail [Document Reference 9.10 Revision 6];

2.1.5. Isle of Axholme and North Nottingham Water Level Management SoCG [Document Reference 9.8 Revision 5]; and,

2.1.6. Doncaster East IDB [Document Reference 9.7 Revision 5].

2.1.7. The ExA requested in the **Rule 6 Letter [PD-005]** that a SoCG be prepared with Historic England. Historic England confirmed that no SoCG was required for this application. A copy of this correspondence is provided at Appendix A of this document.

2.1.8. As explained at the Preliminary Meeting (PM), and confirmed in the Written Summary of Oral Submissions at the Open Floor Hearing 1 [REP1-045], the Applicant has contacted Humberside Fire and Rescue Service to enquire about preparing a SoCG regarding the scheme. Humberside Fire & Rescue Service have confirmed that they do not require a SoCG for this application. A copy of this correspondence is provided at Appendix B of this document.

2.2. Structure of the SoCGs

2.2.1. In terms of the final and remaining draft SoCGs submitted at Deadline 8 (6 October 2026), they adopt a uniform structure as follows:

- Section 1 – Introduction, setting out the purpose of the document, stating the parties the SoCG is relevant to, and cross reference to the definition of terminology.
- Section 2 – Record of Engagement, presented in a table from the initial correspondence through to present day.

- Section 3 – Final Position at the end of the examination, outlining separate topics including each party's position and whether each matter is 'agreed' or 'not agreed'.
- Section 4 – Signatures of each party.

3 Status of SoCGs

3.1. Summary of Final Position

3.1.1. Table 1 provides a high-level position on the status of each SoCG and where necessary includes further detail to aid the understanding of the status.

Table 1: Summary of current position of each SoCG

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
9.2 Revision 6	City of Doncaster Council	SoCG in draft. Comments received from relevant party and addressed by Applicant in version submitted.	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions.	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with officers. Some transport matters progressed to 'agreed'. The Council added more rows under the topic of landscape (Table 3-7) which the Applicant has responded to. The Applicant will update their position re Archaeology for Deadline 4.	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with officers and submitted at Deadline 4. Table 3-11 is a new addition to the SoCG, which outlines matters under discussion regarding the draft DCO. Other changes include moving some heritage matters to 'not agreed' in Table 3-2.	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with officers and submitted at Deadline 5. The content reflects the latest position informed by the Deadline 4 submission made by both parties. Additional text has been added at Table 3-4 regarding ecology and nature conservation, by CDC and the Applicant.	Updated SoCG by both parties in draft. The content reflects the current position at Deadline 6. Content has been updated to confirm the position ('agreed' or 'not agreed') for as many matters as possible. Table 2-7 has been added to outline the record of engagement between parties regarding the drafting for the draft DCO. A significant number of matters are now	SoCG updated and signed by both parties at Deadline 8. A number of matters progressed to 'agreed'. Environmental matters not agreed relate to landscape & visual assessment and archaeological assessment. The position on these matters has remained 'not agreed' throughout the examination.

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
					Updates also made to Table 3-7 regarding Landscape and Visual Impacts. Additional comments were received from CDC on 21 July which will be included in the next submission of the SoCG.	CDC have provided additional input to Table 3-11 regarding the draft DCO, which was added at Deadline 4. CDC has added a schedule of proposed amendments to the draft DCO, at the end of the SoCG. The Applicant has explained in Table 3-11 why these changes are not agreed with CDC .	agreed between parties. The areas where most matters are 'not agreed' relate to landscape and archaeology.	The parties are also not agreed on several matters relating to the draft DCO.hese includes: (1) Deemed consent provisions – time period, (2) some consent provisions, (3) Article 42 (Trees subject to tree preservation orders), (3) Requirement 3, and (4) Schedule 2, Part 2, Paragraph 4. All other matters are 'agreed'.
9.3 Revision 6	North Lincolns	SoCG in draft. Comments	No changes to content since Deadline 1. The	Updated SoCG by both parties in draft. Most	Updated SoCG by both parties in draft. Content	Updated SoCG by both parties in draft. Content updated to	Updated SoCG by both parties in draft. The content reflects	SoCG updated and signed by

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
	hire Council	received from relevant party and addressed by Applicant in version submitted.	Applicant and stakeholder are continuing discussions.	matters regarding flooding have been progressed to 'agreed'. Other matters are continuing to be progressed.	updated to reflect latest engagement with officers and submitted at Deadline 4. Table 3-9 is a new addition to the SoCG, and confirms there are no outstanding points of difference on the draft DCO. Table 3-2 regarding heritage and archaeology has been updated to confirm the position where matters are not agreed regarding fieldwork and	reflect latest engagement with officers and submitted at Deadline 5. The content reflects the latest position informed by the Deadline 4 submission made by both parties. Updates have been made to Table 3-1 to confirm that the Applicant and NLC do not agreed on excluding the cable route from the Order Limits. Table 3-2 has also been updated to confirm NLC's position on matters relating to Cultural	the current position at Deadline 6. A significant number of matters are now agreed between parties. The areas where most matters are 'not agreed' relate to landscape and archaeology. NLC have made the Applicant aware (10.09.26), that they expect the protective provisions to apply to NLC as well as CDC. The Applicant is engaging with NLC on this update.	both parties at Deadline 8. A number of matters progressed to 'agreed'. Environmental matters not agreed relate to landscape & visual assessment and archaeological assessment. The position on these matters has remained 'not agreed' throughout the examination. The parties are also 'not agreed' on certain matters relating

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
					some moved to agreed regarding datasets and the setting of heritage assets, Matters regarding the Outline Supply Chain, Employment and Skills Plan (Table 3-6) have also progressed to agreed.	Heritage and Archaeology. Table 3-7 has been updated regarding Landscape & Visual Matters. These remain under discussion. Matters relating to noise have now been agreed.		to the draft DCO. All other matters are 'agreed'.
9.4 Revision 5	Environment Agency	SoCG in draft. Comments received from relevant party and addressed by Applicant	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions.	Updated SoCG in draft. The content has been updated by both parties following latest correspondence. Some additional items have been	No changes to content since Deadline 3 so has not been submitted at Deadline 4. The Applicant and stakeholder are	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with the EA and submitted at Deadline 5.	Updated SoCG by both parties in draft. The content reflects the current position at Deadline 6. The majority of matters are now agreed. The	SoCG updated and signed by both parties at Deadline 8. The only matters 'not agreed' relate to the draft DCO and

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
		in version submitted.		progressed to 'agreed'.	continuing discussions.	A number of matters have been progressed to 'agreed'. This includes matters relating to Protective Provisions, Fire Water Containment, Ground Conditions, and Private Water Supplies.	exclusions are matters relating to the dDCO Article 2 and dDCO Requirements. The EA Land Interests remain under discussion.	including the Schedule 2 requirements. All other matters are 'agreed' between both parties.
9.5 Revision 5	National Grid Energy Transmission (NGET)	SoCG in draft. Comments received from relevant party and addressed by Applicant. The second	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions.	SoCG, updated by the Applicant, in draft pending input from NGET. Content updated to be consistent with responses provided to ExQ1.	No changes to content since Deadline 3 so has not been submitted at Deadline 4. The Applicant and stakeholder are continuing discussions.	SoCG, updated by the Applicant and submitted at Deadline 5. No further input from NGET in this revision.	Updated SoCG by both parties in draft. The content reflects the current position at Deadline 6. Four matters remain under discussion; protection for retained or proposed NGET infrastructure, protection for NGET's	SoCG updated and signed by both parties at Deadline 8. Four matters are 'not agreed' between the parties. These are: (1) Protection for retained or

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
		revision is submitted.					rights of access to apparatus, protective provisions, and compulsory acquisition power in relation to NGET land and rights. All other matters are agreed.	proposed NGET infrastructure, (2) Protection for NGET's rights of access to apparatus, (3) Protective provisions, and (4) Compulsory acquisition powers in relation to NGET land and rights. All other matters are 'agreed' between parties.
9.6 Revision 3	Lincolnshire Wildlife Trust (LWT)	SoCG in draft. The first revision has been issued to the party and comments are	No changes to content since Deadline 1. LWT have confirmed they are engaging with Natural England. The Applicant and	No changes to content so has not been submitted at Deadline 3. The Applicant is waiting to receive latest revision back from LWT.	The Applicant is waiting for a response from LWT on the SoCG. Whilst the Applicant are LWT are corresponding via email and	LWT issued the draft SoCG back to the Applicant on 30 July 2026. This was issued in a different format and structure to the consistent format the Applicant has	Updated SoCG by both parties in draft. The content reflects the current position at Deadline 6. Both parties have continued engagement with	SoCG updated and signed by both parties at Deadline 8. Parties remain in disagreement on two matters: (1) adequacy of

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
		expected w/c 4 May 2026. Subsequent additions made to the draft SoCG, included in this submission, to reflect latest correspondence.	stakeholder are continuing discussions.		having meetings, the SoCG has not been updated for submission at Deadline 4.	adopted across the suite of SoCGs. The Applicant has not submitted the latest version of the SoCG at Deadline 5 as they do not consider it beneficial for the ExA's understanding. The Applicant has notified LWT of their decision and is working with LWT to update the SoCG so it is clear and concise on the matters, agreed, under discussion and not agreed. The SoCG will be submitted by Deadline 6.	multiple iterations of the SoCG being discussed and progressed. A number of matters remain 'under discussion'. A final position on each matter will be confirmed by Deadline 8.	consultation by the Applicant; and (2) Bird Impacts (Nightjar commuting and foraging). All others matters are agreed.

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
9.7 Revision 5	Doncaster East Internal Drainage Board	SoCG in draft. Comments received from relevant party and updated by the Applicant. Meeting to be arranged to discuss. The second revision is submitted.	Updated SoCG submitted to confirm additional item, regarding Byelaw Number 10 (row 2 of **Document Reference 9.7 Revision 2**), is agreed between parties.	Updated SoCG in draft including latest input from the IBD. One item updated to 'agreed'.	No changes to content since Deadline 3 so has not been submitted at Deadline 4.	No changes to content since Deadline 3 so has not been submitted at Deadline 5.	Updated SoCG by both parties in draft. The content reflects the current position at Deadline 6. The matters that remain 'under discussion' are relating to protective provisions. The Applicant is confident that the matters will be 'agreed' by Deadline 8, following the IBD's review of the latest content.	Updated SoCG not submitted at Deadline 8. The Applicant is pending a response from the IBD. The Applicant is hopeful the SoCG will be signed and submitted at Deadline 9.
9.8 Revision 5	Isle of Axholme and North Nottingham	SoCG in draft. Comments received from relevant	No changes to content since Deadline 1. The Applicant and stakeholder are	Updated SoCG by both parties in draft including latest input from the IBD. One item	No changes to content since Deadline 3 so has not been	No changes to content since Deadline 3 so has not been submitted at Deadline 5.	Updated SoCG by both parties in draft. The content reflects the current position at Deadline 6.	Updated SoCG not submitted at Deadline 8. The Applicant is pending a response from

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
	Water Level Management	party and addressed by Applicant in version submitted.	continuing discussions.	updated to 'agreed'.	submitted at Deadline 4.		The matters that remain 'under discussion' are relating to protective provisions. The Applicant is confident that the matters will be 'agreed' by Deadline 8, following the IBD's review of the latest content.	the IBD. The Applicant is hopeful the SoCG will be signed and submitted at Deadline 9.
9.9 Revision 5	Natural England	SoCG in draft. First draft issued by Applicant and pending comments from relevant party. Subsequent additions made to the draft SoCG	Additional comments received from Natural England which the Applicant is considering. This includes additional records of engagement and details regarding items	SoCG is progressing but not submitted at Deadline 3 by the Applicant. Natural England have advised they will provide comments on the Deadline 2 version by the end of June 2026. Updated SoCG to	The Applicant is continuing to engage with Natural England regarding the Scheme. The Applicant is intending to submit a updated SoCG at Deadline 5.	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with NE and submitted at Deadline 5. The Applicant is continuing to engage with Natural England regarding the Scheme, and	Updated SoCG by both parties in draft. The content reflects the current position at Deadline 6. Table 3-1 has been created to give an overarching summary on the details provided on each matter in Table 3-2.	SoCG updated and signed by both parties at Deadline 8. All matters are 'agreed' between both parties.

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
		to reflect latest correspondence.	of discussion. This revision is submitted at Deadline 2.	be submitted at Deadline 4.		intends to submittd another version of the SoCG at Deadline 6.	All matters are now agreed, except for ref NE23d (Protected Species – Great Crested Newt) which remains under discussion. The Applicant expects this to be 'agreed' before the end of the examination.	
9.10 Revision 6	National Highways (NH)	SoCG in draft. Comments received from relevant party and addressed by Applicant in version submitted.	The Applicant and NH are continuing to discuss items within the SoCG. An updated SoCG is submitted at Deadline 2.	The Applicant has updated content following the continued engagement with NH. NH have not provided comments on the latest content prior to Deadline 3 submission. The Applicant proposes to provide a further updated version at	Updated SoCG by both parties in draft. Content updated to reflect latest engagement with National Highways and has been submitted at Deadline 4.	No changes to content since Deadline 4 so has not been submitted at Deadline 5.	Updated SoCG by both parties in draft. The content reflects the current position at Deadline 6. Some matters remain 'under discussion'. These matters are relating to protective provisions and compulsory acquisition. A final position on each matter will be	SoCG updated and signed by both parties at Deadline 8. Four matters are 'not agreed' between the parties, regarding: (1) compulsory acquisition, (2) Glint & Glare Assessment and Outline

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
				Deadline 4 reflecting any comments received by NH in advance of that deadline.			provided by Deadline 8. Some matters are 'not agreed' between parties. These are matters relating to Glint & Glare Assessment, the draft dDCO requirements	Landscape Ecological Management Plan, (3) certain aspects of the Draft DCO, and (4) Protective Provisions. All other matters are 'agreed'.
9.11 Revision 6	Network Rail Infrastructure	SoCG in draft. First draft issued by Applicant and pending comments.	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions regarding protective provisions.	No changes to content since Deadline 1. so no updated version submitted at Deadline 3 The Applicant and stakeholder are continuing discussions regarding protective provisions.	No changes to content since Deadline 1 so has not been submitted at Deadline 4. The Applicant is continuing to engage with Network Rail Infrastructure.	The SoCG has been updated by the Applicant and submitted at Deadline 5. The Applicant has updated the protective provisions in Part 8 of Schedule 14 of Draft DCO to incorporate any changes to the drafting which have	Updated SoCG by both parties in draft. The content reflects the current position at Deadline 6. All matters within the SoCG remain under discussion between the two parties. A final position on each matter will be	Updated SoCG not submitted at Deadline 8. As drafted, two matters remain 'under discussion'. These are relating to (1) Technical Approvals & Clearances, and

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
						been agreed between the Applicant and Network Rail Infrastructure.	provided by Deadline 8.	(2) Glint & Glare Impacts. All other matters are 'not agreed' between the parties. These include: (1) Compulsory acquisition powers in relation to Network Rail Infrastructure Ltd land and rights, and (2) Protective Provisions. The Applicant is waiting for Network Rail to return the signed copy of the SoCG. The Applicant is continuing to

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
								chase Network Rail on finalising the SoCG and is hopeful to submit the final verision at Deadline 9.
9.12 Revision 3	Canal and River Trust	SoCG in draft. First draft issued by Applicant and pending comments.	No changes to content since Deadline 1. The Applicant and stakeholder are continuing discussions regarding protective provisions.	SoCG updated by the Applicant in draft, pending comments from the Canal & River Trust. Content updated regarding protective provisions updated.	No changes to content since Deadline 3 so has not been submitted at Deadline 4. The Applicant is continuing to engage with Canal & River Trust.	No changes to content since Deadline 3 so has not been submitted at Deadline 5. The Applicant is continuing to engage with Canal & River Trust.	Updated SoCG by both parties in draft. The content reflects the current position at Deadline 6. Some matters remain 'under discussion'. These matters are relating disapplication of legislation sought through the draft DCO and compulsory acquisition. A final position on each matter will be provided by Deadline 8.	SoCG updated and signed by both parties at Deadline 8. Two matters are 'not agreed' between the parties, including: (1) Protective Provisions and (2) Disapplication of legislation sought through the draft DCO,

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
							One matter is 'not agreed' between parties, relating to protective provisions.	One matters remains 'under discussion' relating to Compulsory Acquisition. The Applicant is continuing to engage with CRT and is confident that agreement can be reached. All other matters are 'agreed'.
9.13 Revision 2	South Yorkshire Fire and Rescue Service (SYFRS)	SoCG in draft. First draft issued by Applicant and pending comments.	SYFRA confirmed they have no comments on the draft SoCG issued by the Applicant and await any questions from the ExA.	Updated SoCG submitted. All matters now 'agreed' between SYFRS and the Applicant.	All matters agreed at Deadline 3 so no update is submitted at Deadline 4. Final signed SoCG will be submitted at Deadline 8.	All matters agreed at Deadline 3 so no update is submitted at Deadline 5. Final signed SoCG will be submitted at Deadline 8.	Updated SoCG not submitted at Deadline 6. The Applicant is in discussion with SYFRS to progress the SoCG to being signed by both parties, for	SoCG updated and submitted at Deadline 8 with all matters 'agreed'. However, SYFRS have advised they do not formally sign SoCGs. A copy

Document Reference	Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 8
							submission at Deadline 8.	of this email correspondence is provided at Appendix C of this document for reference.

4 Summary of Commonality

4.1.1. This section provides a summary of the main topics covered by the final SoCGs and identifies where there is a commonality in topics between the SoCG parties.

4.1.2. The colour coding within Table 2 is described below.

Cell Colour	Status
	Agreed
	Not agreed
	Not applicable

Table 2: Summary of Commonality with Relevant Stakeholders

Document Reference	Party	Agricultural Land	Air Quality	Approach to EIA	Biodiversity	Consultation & Engagement	Cultural Heritage & Archaeology	Design of Development	Draft DCO	Export Connection	Glint & Glare	Human Health	Hydrology & Flood Risk	Landscape and Visual	Noise and Vibration	Principle of Development	Policy & Legislation	Socio Economics	Transport and Access	Waste
9.2 Revision 6	City of Doncaster Council																			
9.3 Revision 6	North Lincolnshire Council																			
9.4 Revision 5	Environment Agency																			
9.5 Revision 5	NGET																			
9.6 Revision 3	Lincolnshire Wildlife Trust																			
9.7 Revision 5	Doncaster East Internal Drainage Board																			
9.8 Revision 5	Isle of Axholme and North Nottingham Water Level Management																			
9.9 Revision 5	Natural England																			
9.10 Revision 6	National Highways																			
9.11 Revision 4	Network Rail Infrastructure																			
9.12 Revision 4	Canal and River Trust																			
9.13 Revision 4	South Yorkshire Fire and Rescue Service																			

5 References

Ref.1: Planning Act 2008. Available online: https://www.legislation.gov.uk/ukpga/2008/29/section/14

Ref.2: Department for Energy Security and Net Zero (2023). Overarching National Policy Statement for Energy (EN-1). Available online: https://www.gov.uk/government/publications/overarching-national-policy-statement-for-energy-en-1-2025

APPENDIX A – Letter from Historic England

APPENDIX B – Humberside Fire & Rescue Service Correspondence

APPENDIX C – South Yorkshire Fire & Rescue Service Email Correspondence