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Section 51 Advice Log 

Version:  30 January 2026 

 

 

There is a statutory duty under section 51 (s51) of the Planning Act 2008 for the 

Planning Inspectorate to record the advice that it gives in relation to an application or 

potential application, and to make this publicly available. 

This document comprises a record of the advice that has been provided by the 

Inspectorate to the applicant (Meridian Solar Farm Ltd) and their consultants during 

the pre-application stage. It will be updated by the Inspectorate after every 

interaction with the applicant during which s51 has been provided. The applicant will 

always be given the opportunity to comment on the Inspectorate’s draft record of 

advice before it is published.  

The applicant will use this Advice Log as the basis for demonstrating regard to 

section 51 advice within the application. 

 

 

 

 

 

 

 

 

 

  

http://www.legislation.gov.uk/ukpga/2008/29/contents
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Meridian Solar Farm -s51 Advice Library 

Topic Meeting date: 19 November 2024 

Grid Connection The Inspectorate stressed the importance of providing 
detailed evidence to justify the final design of the overall 
project, particularly around the grid connection to the Weston 
Marsh substation. The applicant explained that there is a 
current presumption for an overhead line (assuming a 400kV 
steel lattice), partly driven by considerations relating to 
planning policy, soil conditions and the potential for the 
presence of buried archaeology in the area. The 
considerations around design and a single grid connection 
corridor will form part of the statutory consultation. The final 
proposed order limits and grid connection design options will 
be applied for within the Development Consent Order.  

Stakeholder 
Engagement 

The Inspectorate advised on the benefits of carrying out a 
wide scope of engagement with the community around the 
proposed application. It was recommended that the applicant 
expand on its level of engagement with the local schools and 
communities. The applicant agreed to consider this 
approach. The applicant did advise that an update newsletter 
following the non-statutory consultation held earlier this year 
was sent to Parish Councils and other stakeholders. Parish 
Council meetings have been attended on request to discuss 
the update.  

Statutory 
Consultation 
Programme 

The Applicant was advised to regularly update the 
Inspectorate at key milestones on how the design aspects of 
the project are evolving and to provide as much detail on 
what the applicant will be consulting on during the statutory 
consultation period, as well as any agreements the applicant 
has with relevant statutory consultees. In answer to questions 
from the Inspectorate, the Applicant said that there had been 
discussions with nearby private airfields in relation to the 
project which were being considered further. The applicant 
also said that they were aware of other projects in the area 
that are due to undertake consultation in a similar timeframe 
and if there is any overlap, they will seek to differentiate their 
consultation accordingly. Additionally, the applicant reported 
that it is due to progress Statements of Common Ground with 
relevant consultees soon. 

PEIR Update The Inspectorate advised the Applicant to include all 
information gathered from its assessments within the PEIR 
including how the project evolves over the coming months.  
The Inspectorate confirmed that it will not look at any draft 
PEIR documents. In answer to questions from the 
Inspectorate, the Applicant said highway surveys were 
ongoing together with discussions with Lincolnshire Council 
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on the methodology to be used. Discussions with the 
Environment Agency on the Flood Risk Assessment and 
Water Framework Directive assessment are being planned. 
Discussions with Natural England regarding ornithology 
surveys had been held.  
   

Invoicing and 
Finance 

The Planning Inspectorate clarified the terms of its pre-
application service, as its published Nationally Significant 
Infrastructure Projects: 2024 Pre-application Prospectus (see 
paragraph 14) explains the daily rate for its pre-application 
fees and how costs are calculated for its different service 
tiers and invoicing cycle, while the government’s guidance on 
the Planning Act 2008: Infrastructure Planning (Fees) 
Regulations 2010 - cost recovery by the Planning 
Inspectorate and public authorities explains how applicants 
will be charged by the Planning Inspectorate (see paragraph 
15)  

Dates of 
forthcoming 
meetings 

The Inspectorate advised the Applicant to provide an 
updated programme document with more specific timescales 
for its remaining pre-application activities and milestones and 
the importance of providing detailed agendas in advance to 
denote any specific topics requiring advice from the 
Inspectorate. The Applicant stated that it will provide an 
updated Programme Plan with more refined meeting dates. 
The next meeting is expected to take place mid to late 
January 2025.  

Draft Documents The Inspectorate expressed the importance of having 
advanced notice of what draft documents the Applicant 
requires to be reviewed to determine what resources need to 
be allocated. The Inspectorate advised that this needs to be 
at least three months before the DCO submission date.  

Further Information  The Inspectorate requested further information on limits of 
deviation, potential flood mitigation and if the applicant is 
seeking an upper limit on the number of panels. The 
applicant agreed to provide an update on this at the next 
meeting along with what will be consulted on in the Statutory 
Consultation. 

Programme 
Document 
feedback (post-
meeting note) 

The Applicant supplied the Inspectorate with its initial 
Programme Document in line with the Expression of Interest 
process, after the publication of the 2024 Pre-application 
Prospectus. Having reviewed the document, the Inspectorate 
considers overall that it covers the expected content as set 
out in the government’s pre-application guidance at 
paragraph 10, namely setting out realistic timescales and 
related information on its pre-application activities. However, 
in updating its Programme Document, the Applicant should: 

https://www.gov.uk/guidance/nationally-significant-infrastructure-projects-2024-pre-application-prospectus#Component2
https://www.gov.uk/guidance/nationally-significant-infrastructure-projects-2024-pre-application-prospectus#Component2
https://www.gov.uk/guidance/planning-act-2008-infrastructure-planning-fees-regulations-2010-cost-recovery-by-the-planning-inspectorate-and-public-authorities#cost-recovery-for-the-planning-inspectorate-on-behalf-of-secretary-of-state-for-pre-application-services
https://www.gov.uk/guidance/planning-act-2008-infrastructure-planning-fees-regulations-2010-cost-recovery-by-the-planning-inspectorate-and-public-authorities#cost-recovery-for-the-planning-inspectorate-on-behalf-of-secretary-of-state-for-pre-application-services
https://www.gov.uk/guidance/planning-act-2008-infrastructure-planning-fees-regulations-2010-cost-recovery-by-the-planning-inspectorate-and-public-authorities#cost-recovery-for-the-planning-inspectorate-on-behalf-of-secretary-of-state-for-pre-application-services
https://www.gov.uk/guidance/planning-act-2008-pre-application-stage-for-nationally-significant-infrastructure-projects#key-considerations-in-preparing-an-application:%7E:text=What%20should%20the%20Programme%20Document%20contain%3F
https://www.gov.uk/guidance/planning-act-2008-pre-application-stage-for-nationally-significant-infrastructure-projects#key-considerations-in-preparing-an-application:%7E:text=What%20should%20the%20Programme%20Document%20contain%3F
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• set out the main issues / topics identified arising from 
the proposed application, even if this includes initial 
information at this stage 

• include whether the local authorities, statutory 
consultees and others are content with the proposed 
programme 

• include dates in its programme timetable for the 
Adequacy of Consultation Milestone and any Evidence 
Plan meetings (it is stated that multiparty meetings 
may be requested and if so, these should also be 
included as soon as practicable)   

• Include an Issues Tracker and if this will be shared 
with local authorities, statutory consultees and others 
and indicate whether these parties agree with the 
status of the issues raised and any possible mitigation 

• identify and include the risks to achievement of the 
pre-application stage and the process by which these 
are managed 

• include any progress with any Planning Performance 
Agreements with relevant Local Authorities or statutory 
undertakers. 

It would also be helpful if the Programme Document 
explained how the design approach will be managed and 
communicated during pre-application as well as any relevant 
information about the development of the draft DCO and 
Explanatory Memorandum. The applicant will need to publish 
its Programme Document on its website as soon as 
practicable.    

 

Meridian Solar Farm -s51 Advice Library 

Topic Meeting date: 23 June 2025 

Land use and 
agriculture  

The Inspectorate advised the applicant regarding any loss of 
Best and Most Versatile agricultural land, to state clearly in 
the application and policy compliance documents how it 
intends to address the National Policy Statements and the 
specific guidance on the use of alternatives like brownfield 
land. This could be a key issue during examination if the 
project moved forward. The more this issue and the specific 
paragraphs on this issue in the National Policy Statement 
can be addressed in the application documents the better.   
The applicant stated that it was continuing to undertake its 
Agricultural Land Classification surveys and that discussions 
had been held with Natural England regarding the scope of 
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these surveys across the grid corridor as well as the solar 
array areas.   

Overhead line  The Inspectorate encouraged the applicant to clearly 
visualise in the application documents what the overhead line 
infrastructure would look like once built so that all parties 
have a clearer understanding, and to explain why the 
technology had been selected over alternatives. The 
Inspectorate signposted the applicant to the linear projects 
advice page, as the advice has a section on plans, 
illustrations and visualisations with examples. The 
Inspectorate advised further that visualisations of how any 
infrastructure may interact with other nearby projects and 
overhead lines would also be useful.   

Flood Risk  In answer to questions from the Inspectorate, the applicant 
confirmed it had agreed its flood modelling methodology with 
the Environment Agency. It confirmed it had based its 
Preliminary Environmental Information Report (PEIR) on the 
‘worst-case scenario’ in respect of maximum heights for 
infrastructure. Alternative heights, materials and methods 
were being considered in order to seek to reduce other 
potential environmental impacts.    

Grid Connection  In answer to questions from the Inspectorate, the applicant 
explained that the siting of the new, proposed National Grid 
substation (to be delivered by NGET as part of the Grimsby 
to Walpole Project) has not yet been confirmed, but that the 
applicant showed the search area which had formed part of 
the consultation. National Grid are progressing the Grimsby 
to Walpole NSIP at pre-application, having commenced its 
own statutory consultation stage and sharing consultation 
material on the proposed, linked substation. The applicant 
has also been holding regular meetings with National Grid on 
the issue. Should the location of the substation move outside 
of the intended Order Limits, consideration will be given to 
the most appropriate way forward for the project.    

Environmental 
surveys  

In answer to questions from the Inspectorate, the applicant 
confirmed it had agreed its methodology with Natural 
England for ornithology surveys and that the majority of these 
had been completed for the project.    

Approach to 
design  

The Inspectorate advised the applicant to review other 
Design Approach Documents as good demonstrations of 
explaining the design journey and evolution.  

Adequacy of 
Consultation 
Milestone  

The Inspectorate explained that the key purpose of the 
Adequacy of Consultation Milestone is to ensure that a 
project is not “seriously adrift”, taking into account any  views 
from local planning authorities on the adequacy of 
consultation undertaken by that stage and whether any 
further statutory consultation is needed to address  any 
changes to the design of the scheme. The Inspectorate 
added that it will be useful to understand in the Adequacy of 
Consultation Milestone whether the key statutory bodies are 

https://www.gov.uk/guidance/nationally-significant-infrastructure-projects-advice-on-preparing-applications-for-linear-projects
https://www.gov.uk/guidance/nationally-significant-infrastructure-projects-advice-on-preparing-applications-for-linear-projects
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satisfied with the consultation and their input into this 
process.   

Programme 
Document  

The Inspectorate advised the applicant to set out in the 
Programme Document what the main issues are in as much 
detail as possible, including the progress made in any 
surveys and methodology and any agreements reached with 
relevant statutory bodies.   

Meridian Solar Farm -s51 Advice Library 

Topic Programme Document feedback 

Programme 
Document 
feedback 

The applicant supplied the Inspectorate with its initial 
programme document and feedback was provided on 19 
November 2024. We note that the applicant has now 
published its Programme Document dated September 2025. 
The Inspectorate has reviewed the document and notes that 
it provides a clear programme timetable of the main events, 
approach to engagement and outcomes to the consultation 
phases, as well as the progress made in securing Planning 
Performance Agreements and Discretionary Advice Services.  

However, the Inspectorate offers the following comments: 

• In accordance with the government’s published 
guidance Planning Act 2008: pre-application stage for 
Nationally Significant Infrastructure Projects guidance, 
the programme document should include the 
applicant’s view on the main issues for resolution and 
activities it will undertake to address those.  

The main issues should typically take the form of a 
table setting out the different topics and environmental 
issues/constraints arising from the proposed 
development and high-level summaries indicating 
whether each issue has been resolved, either through 
mitigation measures or project redesign, and the 
activities the applicant is undertaking to consult parties 
during pre-application, including whether it has agreed 
the approach to the methodology used or the scope of 
its assessments with the relevant statutory bodies. 

The main issues table should be updated by the 
applicant at relevant points during the pre-application 
stage and should reach a degree of maturity and detail 
following the publication of the Preliminary 
Environmental Information Report (PEIR) and 
statutory consultation. This section of the programme 
document is likely to give the Inspectorate and 
statutory consultees the most insight into the progress 

https://meridiansolarfarm.co.uk/wp-content/uploads/2025/09/Meridian-PINS-Pre-App-Programme-September-2025.pdf
https://www.gov.uk/guidance/planning-act-2008-pre-application-stage-for-nationally-significant-infrastructure-projects#:%7E:text=What%20is%20the%20early%20adequacy%20of%20consultation%20milestone%3F
https://www.gov.uk/guidance/planning-act-2008-pre-application-stage-for-nationally-significant-infrastructure-projects#:%7E:text=What%20is%20the%20early%20adequacy%20of%20consultation%20milestone%3F
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of the application and the extent of potential issues for 
examination.  

• It is noted that the Adequacy of Consultation Milestone 
(AoCM) statement is intended to be submitted in 
November 2025. However, the applicant anticipates 
submitting the application in January 2026. The 
applicant should be aware that the Planning Act 2008: 
pre-application stage for Nationally Significant 
Infrastructure Projects guidance advices that the 
AoCM statement should be submitted no later than 3 
months before application submission.  

• Though the risks identified by the applicant have been 
included, in accordance with the government’s pre-
application guidance, the applicant should set out the 
process by which these risks will be tracked and 
managed.  

It is also helpful if the programme document can explain if 
any other consents or licences will be needed for the 
development.  

 

Meridian Solar Farm -s51 Advice Library 

Topic Advice (Email) 23 October 2025 

Pre-application 
prospectus 

The Inspectorate has advised that, following a 6-month 
review of our services, our Pre-application Prospectus has 
been updated: 2024 Pre-application Prospectus. The update 
log at the bottom of the page summarises the changes and 
clarifications that have been applied. 
 
Applicants with a live project at the pre-application stage of 
the process, please familiarise yourself with the update and 
consider how it might affect your pre-application programme 
and interaction with our services. 
 
Please note in particular: 

• the establishment of land and rights negotiations 
tracking as a primary service feature – this means it is 
now expected for all applicants to develop and share 
a land and right negotiations tracker in 1 of 2 available 
templates, irrespective of the service tier they have 
subscribed to 

  
• clarified expectations of applicants when preparing to 

interact with the Inspectorate at meetings – including 
clarified rights for the Inspectorate to delay or refuse 
service where pre-meeting expectations are not 
upheld e.g. an updated programme document or 

https://www.gov.uk/guidance/planning-act-2008-pre-application-stage-for-nationally-significant-infrastructure-projects#:%7E:text=What%20is%20the%20early%20adequacy%20of%20consultation%20milestone%3F
https://www.gov.uk/guidance/planning-act-2008-pre-application-stage-for-nationally-significant-infrastructure-projects#:%7E:text=What%20is%20the%20early%20adequacy%20of%20consultation%20milestone%3F
https://www.gov.uk/guidance/planning-act-2008-pre-application-stage-for-nationally-significant-infrastructure-projects#:%7E:text=What%20is%20the%20early%20adequacy%20of%20consultation%20milestone%3F
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.gov.uk%2Fguidance%2Fnationally-significant-infrastructure-projects-2024-pre-application-prospectus&data=05%7C02%7CMeridianSolar%40planninginspectorate.gov.uk%7Ceab83441125446f59fd308de12223e18%7C5878df986f8848ab9322998ce557088d%7C0%7C0%7C638968135520357055%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=q2noMPsBSS0WnFGU92aEkVwW3uSkGlHY4QUJ1GN8FOA%3D&reserved=0
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issues tracker is not provided, on time, to inform a 
meeting agenda  

 

Meridian Solar Farm -s51 Advice Library 

November 2025 Adequacy of Consultation Milestone (AoCM) 

Adequacy of 
Consultation 
Milestones (AoCM) 
feedback  
Section 3.6 
Section 3.6.1 
Section 3.7.3 

The applicant’s AoCM statement has been prepared and 
submitted having had regard to the government’s statutory 
pre-application stage guidance as well as the Inspectorate’s 
non-statutory 2024 Pre-application Prospectus. Having 
reviewed the applicant’s AoCM statement, the Inspectorate 
considers that it broadly sets out the applicant’s consultation 
activities undertaken to date, confirms the approaches set 
out in the applicant’s Statement of Community Consultation 
(SoCC), and summarises the consultation responses and the 
way in which they are shaping the application. 

However, the following advice is given: 

• Appendix E - it is noted that a response to the AoCM is 
included at appendix E. However, the AoCM does not 
make clear which local authorities were consulted about 
the AoCM. This information should have been included in 
the AoCM, as it is important that the views and any 
relevant supporting material about the AoCM is included 
from all relevant local authorities. 

• Section 3.6 - it is unclear whether the Marine 
Management Organisation and Greater London Authority 
have been consulted or whether the applicant is of the 
view that consultation with these authorities is not 
applicable. The applicant is advised to ensure that all 
relevant statutory consultees are consulted, and where 
the applicant has considered it unnecessary to include a 
specific statutory consultee, to provide an explanation as 
to why. 

• Section 3.6.1 - it is noted that a number of consultation 
bodies identified in the list of consultation bodies at 
appendix 1 of the EIA Scoping Opinion dated 10 July 
2024 appear to have not been included at appendix C of 
the AoCM, including Rutland County Council and North 
Northamptonshire Council. Again, the applicant is advised 
to ensure that all relevant statutory consultees are 
consulted, and where the applicant has considered it 
unnecessary to include a specific statutory consultee, to 
provide an explanation as to why. 

• Section 3.7.3 - the applicant confirms the Section 48 
notice included all details prescribed by Regulation 4(3) of 
the Infrastructure Planning (Applications: Prescribed 

https://nsip-documents.planninginspectorate.gov.uk/published-documents/EN010169-000048-Scoping%20Opinion%202017%20EIA%20Regs.pdf
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Forms and Procedure) Regulations 2009. However, the 
AoCM does not include a copy of the section 48 notice. 
The applicant should ensure that the notice is included in 
the Consultation Report.  

The Inspectorate’s comments on the applicant’s AoCM 
statement are made without prejudice to any decision on 
whether to accept the application for examination. 

 

Meridian Solar Farm -s51 Advice Library 

Topic Meeting 03 December 2025 

Change Requests  The Inspectorate made the applicant aware of the risks from 
making change requests to applications after acceptance 
(depending on the substance, extent and timing of such 
changes and if the changes amount to a materially different 
project) and to achieving more efficient examinations under 
the government’s planning reforms.  
 
The applicant said it was aware of the Inspectorate’s 
published advice and the legislative requirements for 
acceptance and examination and is working positively 
towards reducing the need for post-acceptance amendments, 
where feasible.     

Statutory 
consultation and 
targeted 
consultation  

The applicant summarised its consultation activities, following 
its statutory consultation stage (which ran from 24 April to 8 
June 2025). Since assessing consultation feedback, the 
applicant has modified its proposed development and held 
targeted consultation with a select group of statutory bodies, 
landowners and nearby residences on 38 proposed 
amendments. Consultation ran from 24 September to 22 
October 2025 on the proposed changes. 
 
Post-meeting note: The Inspectorate respectively reminds the 
applicant to ensure that it clearly distinguishes the 
consultation phases undertaken and demonstrates how 
feedback has been taken into account for each phase, within 
its Consultation Report (see paragraph 026 of the 
government’s guidance on the pre-application stage for 
further information).    
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Grid connection The point of connection to the National Grid for the Meridian 
project is to a new, proposed substation by National Grid 
Electricity Transmission (NGET). The substation will form 
part of NGET’s ‘Grimsby to Walpole Nationally Significant 
Infrastructure Project’ which will require a separate 
Development Consent Order (DCO) application.  
 
NGET commenced its consultation for Grimsby to Walpole on 
18 November 2025, on proposed locations for two 
substations at Weston Marsh, disclosing the potential 
locations of the new substations in the process. 
Consequently, a gap exists between the Order Limits for 
Meridian and the proposed location of NGET’s substation, 
which would require an extension to the overhead line to the 
substation.  
 
The Inspectorate queried how the baseline for the newly 
incorporated land for the cable connection route would be 
established and whether further surveys would be required. If 
required for ecological receptors, the Inspectorate questioned 
whether these could be undertaken in relevant seasons prior 
to an anticipated submission in March 2026.  
 
The applicant said it anticipated that some updates to its 
Environmental Statement would be needed and would review 
whether any further targeted consultation or additional 
surveys are required. The applicant added that it is 
continuing to liaise with NGET with regards to information 
sharing and desk-based research in relation to the grid 
connection corridor route. 
 
Post-meeting note: The Inspectorate advises that the 
applicant should ensure the environmental baseline is robust 
in order to underpin the assessment of effects within (where 
required) the Environmental Statement, Habitats Regulations 
Assessment, Water Framework Directive Assessment, Flood 
Risk Assessment and any other relevant documents. The 
applicant is advised to seek agreement on baselines for this 
area with relevant stakeholders and to clearly detail any 
assumptions made and agreements reached within the 
Environmental Statement.  
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Crown Land Crown Land was discussed and while Crown Land is near to 
the grid connection route and Crown Mineral Land is 
adjacent to some of the solar array areas, the applicant said 
that the design of the Order Limits seeks to avoid any direct 
impacts.  

Programme 
Document  

The Inspectorate reiterated its advice that the applicant 
should update its Programme Document to include the latest 
progress on its programme activities. The Programme 
Document should also include a section covering the main 
issues emerging during the pre-application stage and the 
steps the applicant is taking to resolve or mitigate them. It is 
helpful to indicate what the significant environmental or built 
heritage constraints are which require assessment and any 
agreements reached with statutory parties on the proposed 
methodology. 
 

 

Meridian Solar Farm -s51 Advice Library 

Topic Programme Document feedback 

Programme 
Document 
feedback 

The applicant supplied the Inspectorate with its programme 
document on 19 January 2026. The Inspectorate has 
reviewed the document. It is noted that the applicant has 
advised that it is preparing an Issues Tracker. The 
Inspectorate would refer the applicant to advice given on 15 
October 2025 and 03 December 2025 and the guidance 
Planning Act 2008: Pre-application stage for Nationally 
Significant Infrastructure Projects - GOV.UK 

 

https://www.gov.uk/guidance/planning-act-2008-pre-application-stage-for-nationally-significant-infrastructure-projects#:%7E:text=What%20is%20the%20early%20adequacy%20of%20consultation%20milestone%3F
https://www.gov.uk/guidance/planning-act-2008-pre-application-stage-for-nationally-significant-infrastructure-projects#:%7E:text=What%20is%20the%20early%20adequacy%20of%20consultation%20milestone%3F

