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Inception Meeting note 
 

Project name Somerset Energy Park 

Case reference EN0110039 

Status Final 

Author The Planning Inspectorate 

Date of meeting 13 July 2026 

Meeting with  Meeting with Somerset Energy Park Limited 

Venue                        Microsoft Teams 

Circulation All attendees  

 

Summary of key points discussed, and advice given 
 
The Planning Inspectorate (the Inspectorate) advised that a note of the meeting would be 
taken and published on its website in accordance with section 51 of the Planning Act 2008 
(PA2008). Any advice given under section 51 would not constitute legal advice upon which 
applicants (or others) could rely.  
 
 
The proposed development 

 

A Development Consent Order (DCO) will be sought by Somerset Energy Park Limited (the 

applicant), a subsidiary of Low Carbon Limited, for a large-scale solar energy project with an 

anticipated capacity in excess of 100MW. The proposed development therefore meets the 

threshold for a Nationally Significant Infrastructure Project (NSIP). 

The proposed development includes construction, operation (including maintenance) and 
decommissioning of a ground mounted solar photovoltaic (PV) array generating station, 
and associated infrastructure including but not limited to on-site substation(s), inter-array 
and grid connection infrastructure, Battery Energy Storage System (BESS), access tracks, 
drainage infrastructure and security measures such as fencing and lighting. 

Grid connection is proposed to the National Grid Woolavington Substation, and the 
applicant confirmed a bilateral connection agreement with NESO. Array parcels would be 
connected via underground cabling or overhead lines. The operational life is anticipated to 
be 40 years. 

The location of the proposed development is approximately 1km east of Highbridge and 
9km northeast of Bridgwater, in the administrative area of Somerset Council. The site is 
approximately 7km south of Weston-Super-Mare at its nearest point and 23km to the 
southwest of Bristol. The site extends across approximately 800 hectares of land grouped 
into five array areas in the vicinity of Mark, as well as land for access, Inter-Array 
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Connections and an onward Grid Connection. The wider site includes two existing solar 
installations, and pylons run north–south through the area. 

 

Consenting programme and engagement 

The applicant is working to the indicative pre-application timescale below, subject to any 
changes needed: 
 

• Early and ongoing engagement with technical and other key stakeholders – 
commenced May 2026 

• Inception meeting with the Planning Inspectorate – July 2026 

• Anticipated submission of Environmental Impact Assessment (EIA) Scoping Report 
– September 2026 

• Planning Inspectorate Scoping Opinion – Expected November 2026 

• Start of consultation for general public – Spring 2027 

• Submission of the DCO application – October 2027 
 
 
The Inspectorate emphasised the importance of maintaining and regularly updating the 
Programme Document and Issues Tracker throughout pre-application. The applicant was 
encouraged to continue early engagement with statutory consultees to assist the 
Inspectorate in understanding the extent of issues and the degree of resolution achieved 
before submission. The Inspectorate also advised the applicant to review issues arising in 
current solar examinations and relevant made DCOs to support preparation of the 
application. 

 

The applicant confirmed that early pre-application engagement is underway and will 
continue throughout the project development process. Initial meetings and briefings have 
been held with key stakeholders, including the Environment Agency, Somerset Council as 
the host authority and the Planning Inspectorate. 
 
The applicant has also commenced engagement with political stakeholders and is 
progressing wider stakeholder engagement to help inform the design and assessment of 
the proposed development. Further discussions with relevant statutory consultees and 
other interested parties are planned as the project develops. 
 
 
Environmental constraints and issues 

 

The applicant outlined several environmental constraints identified to date. These include 
the site’s proximity to designated ecological sites, including the Somerset Levels and 
Moors Ramsar site and SPA to the east, the Severn Estuary Ramsar site and SPA to the 
west, and a number of nearby SSSIs. The Mendip Hills National Landscape is located 
within the wider area, while a National Nature Reserve adjoins part of the site boundary.  
 
The applicant also highlighted a number of historic environmental considerations, including 
designated heritage assets adjoining parts of the proposed solar PV areas and the 
presence of archaeological interest within the site. In addition, parts of the site fall within 
Flood Zones 2 and 3 and contain an extensive network of ordinary watercourses, which 
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are known to support protected species including European eel.  DEFRA predictive 
Agricultural Land Classification mapping (2026) indicates that the site comprises Grade 3b 
land. The Inspectorate advised the applicant to continue early engagement with relevant 
statutory consultees to inform assessment methodologies and the development of 
appropriate mitigation methods.  
 
 
Scoping 

 
The applicant confirmed that design principles for the proposed development are currently 
being developed and that the scoping boundary continues to be refined, including further 
consideration of the extent of the solar array areas and cable corridors. An EIA Scoping 
Report is expected to be submitted in September 2026. The report is expected to include a 
description of the scheme, the assessment methodologies to be applied, and the approach 
to cumulative effects assessment. 
 
The applicant advised that a programme of environmental surveys is already underway. 
Surveys completed or in progress include wintering bird surveys, a preliminary ecological 
assessment, badger and bat surveys, breeding bird surveys, and aquatic ecology 
walkovers. Further survey work is planned throughout 2026 and 2027, including additional 
ecological surveys, geophysical surveys, arboricultural assessments, baseline noise 
monitoring, and landscape photography to support the environmental assessment and 
ongoing design development. 
 
 
Draft Development Consent Order 
 
The applicant explained that the principal power sought through the draft DCO will be 
development consent for the construction, operation and maintenance of the generating 
station and associated Battery Energy Storage System (BESS).  The applicant advised 
that the draft DCO is also expected to include a range of ancillary powers, including 
provisions for street works and alterations to streets, temporary restrictions on Public 
Rights of Way, where required, traffic regulation measures, and the removal of hedgerows 
where necessary. 
In addition, the draft DCO may include powers to undertake works to trees subject to Tree 
Preservation Orders, where applicable, and powers for the compulsory acquisition of land. 
 
 
Land and rights 

 

The applicant explained that the draft DCO is expected to seek powers for the compulsory 
acquisition of land and rights over land, together with powers for temporary possession 
where required. The applicant advised that the majority of land associated with the 
proposed solar PV areas is already subject to option agreements with landowners. 
 
The applicant noted that master planning and technical design work is ongoing, including 
the refinement of BESS and substation locations, together with the routing of inter-array 
cable corridors. While the applicant intends to continue seeking voluntary agreements with 
affected landowners, it explained that compulsory acquisition powers would be required as 
a contingency to ensure deliverability of the scheme. 
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Consultation  
 

The applicant acknowledged the changes to the statutory consultation requirements and 
confirmed that it intends to adopt an engagement led approach, supported by a 
stakeholder engagement and communications strategy. The applicant advised that the 
project is expected to be launched publicly around the time of scoping submission, with a 
main phase of public consultation currently anticipated in spring 2027.  

 
The applicant explained that early engagement with local authorities, landowners, statutory 
consultees and political stakeholders commenced in 2026 and will continue throughout the 
pre-application stage. A range of engagement methods is proposed, including public 
events, webinars and a dedicated project website, with feedback used to inform the 
ongoing development of the proposed development.  
 
 
Submission date 
 
The expected date for submitting the DCO application is October 2027. 
 
 
 
The pre-application service offer  
 
The applicant stated that it is seeking the use of the basic tier pre-application service. In 
support of this approach, the applicant noted that the project is being promoted by an 
experienced applicant and project team, is being developed within the framework of the 
designated National Policy Statements and utilises established technology and a well 
understood development approach. The applicant also advised that the principal issues 
are expected to be broadly consistent with those encountered on other solar DCO 
projects, with design development and application of the mitigation hierarchy intended to 
minimise potential impacts where possible. The applicant confirmed that the proposed 
service tier has been discussed with Somerset Council and will be discussed with relevant 
statutory consultees as engagement progresses.  The Inspectorate confirmed that a tier 
confirmation letter will be issued. 
 

 

Programme Document 

 

The Programme Document broadly accords with the structure and intent of the 2024 Pre-
application Prospectus, providing a clear overview of the proposed development, 
anticipated programme, potential main issues, stakeholder engagement strategy and 
programme risks and demonstrates an intention to to produce and maintain an issues 
tracker with the relevant statutory bodies and the host authority. 

 
At this early stage, a number of elements remain high level and would benefit from further 
development in future iterations. The Programme Document identifies key milestones but 
could provide more detail on dependencies, anticipated engagement frequency with 
statutory bodies and expected outputs from those engagements. 
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No location plan or indicative order limits has been included within the Programme 
Document. The inclusion of plans showing the current site boundary would assist the 
Inspectorate, host authority and other stakeholders in understanding the geographical 
extent of the proposed development and the relationship between the various project 
components, as well as the sites proximity to heritage assets. As the project evolves, the 
inclusion of updated plans could also help stakeholders understand any changes to the 
proposed development area and support more effective engagement throughout the pre-
application stage. 
 
The Inspectorate advises that the Programme Document is updated to reflect that 
government guidance relating to the Planning and Infrastructure Act 2025 has now been 
published, and to set out any implications for the applicants proposed pre-application 
programme and approach. 
 
 
The applicant states that it will update the Programme Document as required and share it, 
together with the project issues tracker, with Somerset Council and relevant statutory 
consultees. A scoping shapefile will be provided to the Inspectorate in advance of the EIA 
Scoping Report which is currently anticipated to be submitted in September 2026. The 
applicant also confirmed that that the project website will be updated prior to the 
submission of the Scoping Report. The next project meeting with the Inspectorate is 
anticipated to take place in Spring 2027. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 


