To: The Rt Hon Miatta Fahnbulleh MP, Secretary of State for Energy Security and Net
Zero, c/o Energy Infrastructure Planning Delivery Team, DESNZ

Dear Secretary of State,

SEA LINK-THERE’S A CHEAPER, FASTER ALTERNATIVE

I am writing following your letter of 28 August requesting further information from
several parties in relation to the Sea Link DCO. Although | am not a listed recipient, | feel
compelled to write in light of two recent and significant reports from Ofgem and the
National Audit Office, which raise serious questions about the cost, deliverability, and
value for money of the proposed Sea Link project.

I welcome the Government’s commitment to reducing household energy costs. With
billions of pounds now being invested in the Great Grid Upgrade, it is essential that
major projects are necessary, proportionate, and provide genuine value for money for
consumers. The National Audit Office’s recent report, Value for Money — Upgrading the
Electricity Transmission Network, makes this particularly important. | am therefore
writing to ask the Government to look closely at the proposed Sea Link project in East
Suffolk, which appears to illustrate many of the concerns identified by the NAO.

Ofgem has now assessed Sea Link at approximately 3.2 billion pounds—around three
times the cost presented during the DCO examination. This raises serious concerns
about the reliability and transparency of the information presented during the process.
National Grid presented an estimated project cost of approximately 1.1 billion pounds,
despite SEAS challenging that figure and presenting evidence that the true cost was
likely to be around 3.2 billion pounds. Ofgem has now broadly confirmed the figure put
forward by SEAS, proving the original 1.1 billion pound estimate wholly unrealistic. Itis
deeply concerning that a project of this scale was examined without decision-makers
and affected communities being given a realistic assessment of its likely cost.

More importantly, the circumstances underpinning the original need for Sea Link have
changed. The project was developed around an assumed 1,852MW export deficit at
Friston associated with the proposed Nautilus interconnector. Nautilus was
subsequently relocated away from Friston before the Sea Link application was
submitted, reducing the apparent deficit to approximately 352MW. Furthermore, Ofgem
has identified unresolved harmonic issues which may require additional works
elsewhere on the network before Sea Link can operate atits intended 2GW capacity,
and identified reinforcement between Richborough and Canterbury in Kent is excluded
from NGET's current 3.2 billion pound submission. This raises a fundamental question
regarding the true need and total cost to consumers.



Crucially, there is a cheaper, faster alternative. During the DCO examination, Suffolk
Energy Action Solutions (SEAS) identified an alternative based on upgrading and
reconductoring existing pylon corridors in Suffolk and Kent. Estimated to cost under 300
million pounds compared to Sea Link's 3.2 billion pounds, this approach offers
potential savings approaching 3 billion pounds. It could also be delivered more quickly,
making better use of existing infrastructure while avoiding much of the new onshore
infrastructure, environmental damage, and community disruption associated with Sea
Link.

[Please add a short personal paragraph here explaining why this matters to you - for
example, concerns about energy bills and value for money, or the cumulative impacts of
major energy projects on East Suffolk, its communities and environment.]

| support the transition to Net Zero and recognise that Britain’s electricity network needs
substantial investment. However, achieving Net Zero should not mean spending billions
of pounds on new infrastructure without first properly examining whether the same
network need can be met more quickly and at a fraction of the cost by upgrading
existing systems.

Before consumers are committed to expenditure of 3.2 billion pounds or more on Sea
Link, | therefore urge the Government to ensure that the SEAS alternative is
independently and transparently assessed against Sea Link on cost, delivery time,
network capacity, and environmental impact. If a solution costing under 300 million
pounds can deliver the required network reinforcement faster than a 3.2 billion pound
project, surely it should be properly examined before billions of pounds of consumers'
money are committed.

Yours sincerely,

John Rumsey





