
Lloyd P. Zuckerberg 

To: The Rt Hon Miatta Fahnbulleh MP, Secretary of State for Energy Security and Net Zero, 
c/o: Energy Infrastructure Planning Delivery Team, DESNZ 
Date: 18 September 2026 
Via Email: SouthEastAngliaLink@planninginspectorate.gov.uk  
Subject: Sea Link (EN020026) – Request for Information  

Dear Secretary of State: 

REGARDING:  SEA LINK, LIONLINK, AND VALUE FOR MONEY 

I am writing following your letter of 28 August requesting further information from several 
parties in relation to the Sea Link DCO. Although I am not a listed recipient, I feel compelled to 
write in light of two recent and significant reports from OFGEM and the National Audit Office, 
which raise serious questions about the cost, deliverability, and value for money of Sea Link and 
the effectiveness of the current regulatory approach in protecting consumers. 

The Government’s commitment to reducing household energy costs is laudable. With billions 
being invested in energy infrastructure, projects should be necessary, proportionate, and provide 
genuine value for money.   

But these projects DO NOT. 

The recent National Audit Office (NAO) report, Value for Money – Upgrading the 
Electricity Transmission Network, dated 11/09/26 highlights weaknesses in the existing 
system that need to be addressed if the “Great Grid Upgrade” is to provide value for money, 
including the need for stronger oversight, transparent monitoring, and sufficient regulatory 
capability to scrutinise costs. Importantly, the NAO recommends that OFGEM assess the 
effectiveness of its regulatory approach in protecting consumers while supporting rapid delivery 
of network upgrades. 

These concerns are particularly relevant to Sea Link, the proposed 2GW transmission project 
through East Suffolk.  OFGEM has now assessed Sea Link at approximately £3.2 billion – 
almost three times the cost presented during the DCO examination.  This raises serious 
concerns about the reliability and transparency of the information presented during that 
Examination.  

National Grid presented an estimated project cost of approximately £1.1 billion, despite 
SEAS (Suffolk Energy Action Solutions) challenging that figure and presenting evidence 
that the true cost was likely to be around £3.2 billion. OFGEM has now assessed Sea 
Link at approximately £3.2 billion, broadly confirming the figure put forward by SEAS. 
The £1.1 billion figure presented during the Examination therefore has proven unrealistic. It is 
deeply concerning and very troubling that a project of this scale was examined without decision-
makers and affected communities being given a realistic assessment of its likely cost. 
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The rationale for Sea Link has also shifted. Sea Link was developed around an assumed 
1,852MW export deficit at Friston, associated with the proposed Nautilus interconnector. 
Nautilus was subsequently relocated away from Friston before the Sea Link application was 
submitted, reducing the apparent deficit to approximately 352MW. 

OFGEM has also identified unresolved harmonic issues which may require additional works 
elsewhere on the transmission network before Sea Link can operate compliantly at its intended 
2GW capacity. The precise scope and location of these works have yet to be determined. In 
addition, identified reinforcement between Richborough and Canterbury in Kent is excluded 
from NGET’s current £3.2 billion Project Assessment submission. 

This raises a fundamental question:  

What is the true need and total cost to consumers of delivering Sea Link? 

During the DCO examination, SEAS identified an alternative based on upgrading and 
reconductoring existing pylon corridors, estimated to cost under £300 million, potentially 
saving consumers approximately £3 billion. 

The NAO’s concerns about consumer protection must also prompt renewed scrutiny of 
LionLink, the proposed commercial multipurpose interconnector by National Grid Ventures 
affecting the Suffolk coast. LionLink is not part of the Great Grid Upgrade. OFGEM expects 
LionLink to operate primarily as an export route from Great Britain to the Netherlands, 
increasing GB wholesale electricity prices compared with the position without LionLink. 

Given the NAO’s recommendations, I urge the Government to require an independent and 
transparent reassessment of the economic need and consumer case for LionLink against 
current 2026 evidence, rather than continuing to regard that case as established by the 2024 
regulatory decision. 

Furthermore, I would also like to emphasise that in addition to the overall case against LionLink, 
the latest proposed landfall site in Walberswick (G3) is wholly unsuitable, as were the previous 
proposed sites at G & G2.  Homes sit directly adjacent on two sides of the landfall site, with 
nearly half of all village homes within 500 metres and with dozens much closer. This means: 

• Severe traffic disruption and emergency evacuation risks arise from use of the B1387 
which is the sole access road for residents and tens of thousands of visitors.  

• Significant impacts on recreational tourism and consequent threats to the viability of 
local businesses and jobs. 

• Unacceptably high levels of noise, vibration, and light pollution from construction work 
lasting for 2 years or more with severe impacts from 24/7 HDD drilling for weeks on 
end. 

• Severe impacts on elderly residents, children, and vulnerable people, along with 
significant disruption to wildlife on the protected habitats that lie in close proximity. 

I support offshore wind and the transition to Net Zero. But achieving Net Zero should not 
mean accepting unnecessary and wasteful expenditure or successive major infrastructure projects 
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without establishing whether there are cheaper, better coordinated, and less environmentally 
damaging alternatives. 

Before you approve these projects, I ask the Government to ensure that: 

• Sea Link’s cheaper alternative is properly and independently assessed; 

• LionLink’s economic and consumer case is reassessed using current evidence; 
and 

• coordinated offshore solutions and better use of existing infrastructure are fully 
considered. 

This is an historic moment that requires courage to question the wisdom and rationale of 
decisions made before you were in this position and into which a great deal of companies are 
invested.  Now, this rests mostly in YOUR HANDS – PLEASE, do the right thing and 
stand up for what’s right.   

Thank you for your consideration. 

Yours sincerely, 

Mr Lloyd Zuckerberg 

 




