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1. Protective Provisions, Side Agreements and S127/S138 
PA 2008 

Key to Text entries 

Key Description Amount 

 Relying on protective provisions as in draft order. 10 

 Bespoke protective provisions only (no side agreement required). 2 

 Side agreement only (no protective provisions required). 11 

 Protective provisions and side agreement. 6 

Table 1.1 Protective Provisions, Side Agreements and S127/S138 Position for Statutory Undertakers – Deadline 3 Update 

FN1: “Includes freehold, leasehold or operational land of Statutory Undertakers only.” 

 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

1 Affinity Water 
Limited 

N/A C-9/65, 
C-9/74, 
C-11/92, 
C-12/33, 
C-12/37, 

C-9/79, 
C-11/2, 
C-11/3, 
C-11/6, 
C-11/18, 

There are 
standard 
protective 
provisions for 
the benefit of 

Not currently required. Under negotiation - 
The parties' legal 
advisors have been 
in contact since 
September 2025, 

Both. 

 
1 Includes freehold, leasehold or operational land of Statutory Undertakers only. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-12/38, 
C-12/57, 
C-12/69, 
C-12/70, 
C-12/71, 
C-12/72, 
C-12/74, 
C-12/77, 
C-12/88, 
C-12/93, 
C-12/96, 
C-13/20, 
C-13/24, 
C-13/25, 
C-13/26, 
C-13/28, 
C-13/33, 
C-13/36, 
C-13/41, 
C-13/41a, 
C-13/42a, 
C-13/48, 
C-13/56, 
C-13/56a, 
C-13/65, 
C-13/74, 
C-13/77a, 
C-13/78, 
C-13/78a, 
C-13/87, 
C-14/107, 

C-11/24, 
C-12/56, 
C-12/58, 
C-12/59, 
C-12/60, 
C-12/63, 
C-12/65, 
C-13/18, 
C-13/69, 
C-16/1f, 
C-16/46, 
C-16/49, 
C-17/112, 
C-17/113, 
C-17/114, 
C-17/121, 
C-17/124, 
C-17/127, 
C-17/129, 
C-17/130, 
C-17/131, 
C-17/132, 
C-17/134, 
C-17/136, 
C-17/137, 
C-17/140, 
C-17/141, 
C-17/142, 
C-17/143, 
C-17/146, 
C-17/148, 

water and 
sewage 
undertakers at 
Schedule 16, 
Part 1. 
However, the 
parties are in 
discussion and 
are seeking to 
reach 
an agreement 
on bespoke 
protective 
provisions.  

with draft protective 
provisions provided 
in October 2025 and 
correspondence 
on-going thereafter. 
Latest versions of 
PPs returned to 
Affinity Water’s 
lawyers on 20 
February 2026 and 
the Applicant 
followed up on 30 
March 2026, 14 April 
21 April, 19 May and 
2 June and a 
substantive 
response is awaited. 
As these protective 
provisions are under 
negotiation, the 
Applicant anticipates 
including them in the 
draft Order at 
Deadline 6. 

Summary of 
outstanding 
issues: Waiting for 
Affinity’s response to 
understand 
outstanding issue. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-14/108, 
C-17/5, 
C-17/13, 
C-17/24, 
C-17/28, 
C-17/32, 
C-17/33, 
C-17/39, 
C-17/42, 
C-17/47, 
C-17/57, 
C-17/60, 
C-17/66, 
C-17/69, 
C-17/72, 
C-17/74, 
C-17/76, 
C-17/79, 
C-17/80, 
C-17/81, 
C-17/84, 
C-17/86, 
C-12/78, 
C-12/82 

C-17/149, 
C-12/80, 
C-12/81  

2 Anglian 
Water 
Services 
Limited 

N/A A-1/15, 
A-1/20, 
A-1/25, 
A-1/29, 
A-1/30, 
A-1/36, 

A-1/40, 
A-6/85, 
A-7/5, 
A-7/36, 
A-7/38, 
A-8/69, 

There are 
standard 
protective 
provisions for 
the benefit of 
water and 

Not currently required. Parties have been in 
correspondence 
since August 2025. 
Protective provisions 
now substantially 
agreed. The 

Both. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-1/37, 
A-1/39, 
A-3/1, 
A-3/2, 
A-3/5, 
A-3/6, 
A-4/81, 
A-4/87, 
A-4/88, 
A-4/95, 
A-4/99, 
A-4/112, 
A-4/115, 
A-6/47, 
A-6/58, 
A-6/70, 
A-6/71, 
A-6/72, 
A-6/73, 
A-6/88, 
A-7/20, 
A-7/30, 
A-7/31, 
A-7/49, 
A-8/4, 
A-8/64, 
A-8/65, 
A-8/67, 
A-8/72, 
A-8/74, 
A-8/75, 

A-8/93, 
A-9/46, 
A-10/24, 
A-10/27, 
A-10/30, 
A-10/31, 
A-13/70, 
B-10/26, 
B-10/34, 
B-10/63, 
B-10/67, 
B-10/72, 
B-11/9, 
B-11/11, 
B-11/16, 
B-11/23, 
B-11/24, 
B-11/26, 
B-11/30, 
B-11/32, 
B-12/12, 
B-12/22, 
B-12/95, 
B-12/96, 
B-12/106, 
B-12/111, 
B-12/112, 
B-13/5, 
B-13/18, 
B-14/107, 
B-14/108, 

sewage 
undertakers at 
Schedule 16, 
Part 1. 
However, the 
parties are in 
discussion 
and have 
substantially 
agreed on 
bespoke 
protective 
provisions.  

Applicant anticipates 
that protective 
provisions will be 
included in the draft 
Order at Deadline 6. 
Summary of 
Outstanding 
Issues: there are no 
outstanding issues 
in relation to the 
drafting of the PP’s 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-8/77, 
A-8/78, 
A-8/79, 
A-8/80, 
A-8/84, 
A-8/85, 
A-8/86, 
A-8/88, 
A-8/90, 
A-9/24, 
A-9/32, 
A-9/34, 
A-10/26, 
A-10/28, 
A-10/29, 
A-10/33, 
A-11/3, 
A-11/37, 
A-13/53, 
A-13/61, 
A-13/65, 
A-13/68, 
A-13/69, 
A-13/72, 
A-13/74, 
A-13/79, 
A-13/80, 
A-13/81, 
A-13/82, 
A-13/83, 
A-13/115, 

B-14/109, 
B-15/13, 
B-15/29, 
B-16/40, 
B-16/63, 
B-17/8, 
B-17/13, 
B-17/16, 
B-17/21, 
B-17/28, 
B-18/20, 
B-18/23, 
B-18/24, 
B-19/16, 
B-19/17, 
B-19/27, 
B-20/95, 
B-20/101, 
B-21/1, 
C-1/12, 
C-1/14, 
C-2/5, 
C-2/7, 
C-2/14, 
C-2/15, 
C-2/16, 
C-2/24, 
C-2/26, 
C-2/28, 
C-2/29, 
C-2/40, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-7/51, 
B-7/61, 
B-10/20, 
B-10/32, 
B-10/69, 
B-11/3, 
B-11/5, 
B-11/6, 
B-11/22, 
B-11/27, 
B-11/33, 
B-11/48, 
B-11/50, 
B-11/65, 
B-11/76, 
B-11/78, 
B-12/1, 
B-12/2, 
B-12/5, 
B-12/18, 
B-12/98, 
B-12/108, 
B-12/109, 
B-13/15, 
B-13/16, 
B-15/17, 
B-15/19, 
B-15/23, 
B-15/27, 
B-15/28, 
B-16/30, 

C-2/59, 
C-2/66, 
C-2/67, 
C-2/70, 
C-2/71, 
C-2/74, 
C-2/77, 
C-2/78, 
C-2/81, 
C-3/1, 
C-3/57, 
C-3/81, 
C-3/87, 
C-3/88, 
C-3/90, 
C-3/92, 
C-3/101, 
C-4/13, 
C-4/30, 
C-7/8, 
C-7/20, 
C-7/22, 
C-8/9, 
C-8/13, 
C-8/14, 
C-8/23, 
C-8/30, 
C-8/32, 
C-8/33, 
C-8/34a, 
C-8/38, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-16/41, 
B-16/53, 
B-16/54, 
B-16/58, 
B-16/60, 
B-16/61, 
B-16/62, 
B-16/72, 
B-17/14, 
B-17/15, 
B-17/19, 
B-17/29, 
B-18/1, 
B-18/16, 
B-18/82, 
B-18/84, 
B-18/86, 
B-18/93, 
B-18/104, 
B-18/108, 
B-18/109, 
B-18/115, 
B-18/117, 
B-19/1, 
B-19/11, 
B-19/32, 
B-19/35, 
B-19/38, 
B-19/50, 
B-19/55, 
B-20/79, 

C-9/80, 
C-10/31, 
C-11/100, 
C-12/60, 
C-12/61, 
C-12/63, 
C-17/36, 
C-17/129, 
C-17/130, 
C-17/131, 
C-17/132, 
C-17/134, 
C-17/142, 
C-17/143, 
C-17/148, 
C-18/38, 
C-18/61, 
C-18/68, 
C-18/78, 
C-18/124, 
D-1/65, 
D-2/22, 
D-2/31, 
D-2/37, 
D-3/30, 
D-3/35, 
D-3/43, 
D-3/73, 
D-3/80, 
D-3/84, 
D-4/37, 



National Grid | June 2026 | Norwich to Tilbury  8  

 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-20/97, 
B-20/103, 
B-20/110, 
B-20/111, 
C-1/11, 
C-2/6, 
C-2/20, 
C-2/32, 
C-2/33, 
C-2/34, 
C-2/41, 
C-2/43, 
C-2/46, 
C-2/47, 
C-2/49, 
C-2/50, 
C-2/55, 
C-2/56, 
C-2/69, 
C-3/2, 
C-3/6, 
C-3/78, 
C-3/91, 
C-4/18, 
C-4/25, 
C-4/29, 
C-4/34, 
C-4/36, 
C-4/39, 
C-7/9, 
C-7/11, 

D-4/38, 
D-4/65, 
D-4/66, 
D-6/4, 
D-6/10, 
D-6/11, 
D-6/12, 
D-6/16, 
D-6/18, 
D-6/25, 
D-6/33, 
D-6/64, 
D-7/3, 
D-7/9, 
D-7/44, 
D-7/67, 
D-7/77, 
D-7/109, 
D-7/110, 
D-7/124, 
D-7/125, 
D-9/20, 
D-9/21, 
D-9/33, 
E-1/11, 
E-1/45, 
E-1/57, 
E-1/58, 
E-2/100, 
E-2/113, 
E-5/85, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-7/12, 
C-7/18, 
C-7/21, 
C-7/23, 
C-7/24, 
C-7/46, 
C-8/6, 
C-8/7, 
C-9/71, 
C-9/72, 
C-9/74, 
C-9/75, 
C-10/42, 
C-10/43, 
C-11/20, 
C-13/70, 
C-13/71, 
C-13/72, 
C-13/101, 
C-13/102, 
C-13/106, 
C-13/109, 
C-13/115, 
C-13/117, 
C-13/120, 
C-13/121, 
C-13/136, 
C-17/24, 
C-17/25, 
C-17/27, 
C-17/31, 

E-5/93, 
E-6/9, 
E-7/7, 
F-4/4, 
G-3/3, 
G-3/27, 
G-3/33, 
G-3/34, 
G-3/38, 
G-3/42, 
G-4/26, 
G-4/51, 
G-4/58, 
G-4/59, 
G-4/98, 
G-6/41, 
G-6/51, 
G-6/67, 
G-6/70, 
G-6/84, 
G-6/85, 
G-6/86, 
G-6/87, 
G-6/151, 
G-6/153, 
G-6/157, 
G-6/168, 
G-6/171, 
G-6/176, 
H-1/69, 
H-1/72, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-17/34, 
C-17/35, 
C-17/37, 
C-17/38, 
C-17/46, 
C-17/57, 
C-17/60, 
C-17/66, 
C-17/69, 
C-17/72, 
C-17/74, 
C-17/76, 
C-17/79, 
C-17/80, 
C-17/81, 
C-17/86, 
C-18/3, 
C-18/5, 
C-18/6, 
C-18/9, 
C-18/13, 
C-18/22, 
C-18/27, 
C-18/35, 
C-18/47, 
C-18/52, 
C-18/54, 
C-18/87, 
D-1/1, 
D-1/2, 
D-1/3, 

H-1a/11, 
H-3/60, 
H-5/79b, 
H-7/44a, 
A-1/29, 
A-7/56, 
A-7/65, 
A-7/67, 
A-7/71, 
A-9/51, 
A-9/55, 
A-9/56, 
A-9/62, 
A-9/65, 
A-9/67, 
A-9/73, 
A-9/74, 
B-12/40, 
B-12/51, 
B-12/52, 
B-12/54, 
B-12/57, 
B-12/58, 
B-12/71, 
B-12/98, 
B-12/105, 
B-12/109, 
B-13/22, 
B-13/25, 
B-13/27, 
B-13/30, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-1/4, 
D-1/5, 
D-1/22, 
D-1/25, 
D-1/26, 
D-1/28, 
D-1/37, 
D-1/44, 
D-1/47, 
D-1/48, 
D-1/50, 
D-1/54, 
D-1/55, 
D-1/59, 
D-1/66, 
D-2/2, 
D-2/5, 
D-2/8, 
D-2/23, 
D-2/27, 
D-2/32, 
D-2/39, 
D-2/40, 
D-2/46, 
D-3/10, 
D-3/18, 
D-3/20, 
D-3/21, 
D-3/22, 
D-3/26, 
D-3/28, 

B-13/32, 
B-13/34, 
B-13/35, 
B-13/37, 
B-13/44, 
B-13/45, 
C-1/5, 
C-1/9, 
C-2/10, 
C-2/30, 
C-2/35, 
C-2/56, 
C-2/64, 
C-2/69, 
C-9/84, 
C-10/2, 
C-10/3, 
C-10/4, 
C-10/5, 
C-10/6, 
C-10/8, 
C-10/13, 
C-10/17, 
C-12/59, 
C-12/71, 
C-12/80, 
C-12/81, 
C-17/68, 
C-17/70, 
C-17/87, 
D-8/18, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-3/31, 
D-3/36, 
D-3/41, 
D-3/50, 
D-3/56, 
D-3/58, 
D-3/60, 
D-3/61, 
D-3/62, 
D-3/67, 
D-3/72, 
D-3/75, 
D-3/78, 
D-3/88, 
D-4/30, 
D-4/45, 
D-4/71, 
D-4/76, 
D-4/81, 
D-4/85, 
D-4/93, 
D-6/2, 
D-6/5, 
D-6/22, 
D-6/31, 
D-6/42, 
D-6/43, 
D-6/46, 
D-6/58, 
D-6/61, 
D-6/63, 

D-8/20, 
D-8/21, 
D-8/23, 
D-8/24, 
D-9/9, 
D-9/10, 
F-2/2, 
F-2/4, 
F-2/8, 
F-2/10, 
F-2/13, 
F-2/14, 
F-2/16, 
F-2/17, 
F-2/19, 
F-2/21, 
F-2/28, 
F-2/29, 
F-2/30, 
F-2/31, 
F-2/35, 
F-2/36, 
F-2/37, 
F-2/38, 
F-2/39, 
F-2/61, 
F-2/62, 
F-3/3, 
F-3/5, 
G-2/156, 
G-2/159, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-7/16, 
D-7/19, 
D-7/40, 
D-7/41, 
D-7/44, 
D-7/49, 
D-7/52, 
D-7/66, 
D-7/68, 
D-7/69, 
D-7/71, 
D-7/82, 
D-7/85, 
D-7/96, 
D-7/97, 
D-7/99, 
D-7/101, 
D-7/104, 
D-7/105, 
D-7/112, 
D-7/114, 
D-7/115, 
D-7/116, 
D-7/117, 
D-7/130, 
D-8/1, 
D-8/26, 
D-9/1, 
D-9/2, 
D-9/3, 
D-9/4, 

G-3/2, 
G-3/7, 
G-3/8, 
G-3/9, 
H-1b/12, 
H-1b/14, 
B-2/103, 
B-2/104, 
B-3/3, 
B-3/16, 
B-3/17, 
A-4/34, 
A-4/37 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-9/5, 
D-9/11, 
D-9/12, 
D-9/13, 
D-9/16, 
D-9/17, 
D-9/18, 
D-9/24, 
D-9/25, 
D-9/35, 
D-9/40, 
D-9/46, 
D-9/88, 
D-9/109, 
D-9/111, 
D-9/117, 
E-1/1, 
E-1/7, 
E-1/12, 
E-1/13, 
E-1/41, 
E-1/44, 
E-1/48, 
E-1/52, 
E-2/114, 
E-2/116, 
E-2/120, 
E-2/123, 
E-2/124, 
E-2/127, 
E-3/22, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-3/25, 
E-3/32, 
E-3/35, 
E-3/36, 
E-3/37, 
E-3/98, 
E-3/105, 
E-4/6, 
E-4/8, 
E-4/16, 
E-4/20, 
E-4/28, 
E-4/33, 
E-4/91, 
E-5/65, 
E-5/81, 
E-5/108, 
E-5/110, 
E-5/113, 
E-5/114, 
E-5/117, 
E-6/7, 
E-6/10, 
E-6/12, 
E-6/13, 
F-4/7, 
F-4/10, 
F-4/11, 
F-4/12, 
F-4/13, 
F-4/15, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-2/1, 
G-2/3, 
G-2/4, 
G-2/8, 
G-2/20, 
G-2/22, 
G-2/30, 
G-2/33, 
G-2/35, 
G-2/45, 
G-2/46, 
G-3/3, 
G-3/6, 
G-3/7, 
G-3/21, 
G-3/22, 
G-3/26, 
G-3/28, 
G-3/31, 
G-3/34, 
G-3/42, 
G-3/44, 
G-3/49, 
G-3/51, 
G-4/1, 
G-4/3, 
G-4/11, 
G-4/25, 
G-4/49, 
G-4/52, 
G-4/53, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-4/55, 
G-4/57, 
G-4/61, 
G-4/62, 
G-4/69, 
G-4/70, 
G-4/72, 
G-4/74, 
G-6/54, 
G-6/68, 
G-6/165, 
G-6/173, 
G-6/175, 
G-6/182, 
H-2/29, 
H-2/31, 
H-2/32, 
H-2/33, 
H-2/34, 
H-3/22, 
H-3/23, 
H-5/79a, 
H-5/79f, 
H-5/86, 
H-5/87, 
H-5/88, 
H-5/89, 
H-5/91, 
H-5/127, 
H-5/129, 
H-6/24d, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-6/24e, 
H-6/24f, 
H-6/71, 
H-6/71f, 
H-6/84a, 
H-6/101, 
H-7/20, 
H-7/44, 
H-7/54, 
H-7/66, 
H-7/76, 
A-7/61, 
A-7/63, 
A-7/64, 
A-7/66, 
A-7/68, 
A-7/69, 
A-7/70, 
A-7/72, 
A-7/76, 
A-9/42, 
A-9/50, 
A-9/52, 
A-9/53, 
A-9/54, 
A-9/57, 
A-9/61, 
A-9/64, 
A-9/66, 
A-9/68, 
A-9/69, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-9/70, 
A-9/72, 
A-9/75, 
A-10/1, 
A-10/3, 
B-12/12, 
B-12/22, 
B-12/23, 
B-12/29, 
B-12/30, 
B-12/32, 
B-12/34, 
B-12/38, 
B-12/43, 
B-12/44, 
B-12/46, 
B-12/47, 
B-12/48, 
B-12/53, 
B-12/59, 
B-12/60, 
B-12/65, 
B-12/66, 
B-12/67, 
B-12/68, 
B-12/69, 
B-12/70, 
B-12/72, 
B-12/73, 
B-12/74, 
B-12/76, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-12/97, 
B-12/111, 
B-13/19, 
B-13/20, 
B-13/21, 
B-13/23, 
B-13/24, 
B-13/26, 
B-13/29, 
B-13/31, 
B-13/33, 
B-13/36, 
B-13/40, 
B-13/41, 
B-13/42, 
B-13/43, 
B-13/46, 
C-1/6, 
C-1/7, 
C-1/10, 
C-1/14, 
C-1/16, 
C-1/17, 
C-2/45, 
C-2/57, 
C-2/59, 
C-2/76, 
C-2/77, 
C-2/78, 
C-3/35, 
C-9/100, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-9/103, 
C-10/1, 
C-10/2, 
C-10/3, 
C-10/7, 
C-10/9, 
C-12/57, 
C-12/58, 
C-12/77, 
C-12/78, 
C-12/82, 
C-12/88, 
D-8/22, 
D-9/7, 
D-9/14, 
D-9/15, 
D-9/29, 
D-9/32, 
F-2/2, 
F-2/4, 
F-2/6, 
F-2/7, 
F-2/8, 
F-2/9, 
F-2/10, 
F-2/12, 
F-2/13, 
F-2/14, 
F-2/15, 
F-2/16, 
F-2/17, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-2/18, 
F-2/19, 
F-2/21, 
F-2/22, 
F-2/23, 
F-2/24, 
F-2/25, 
F-2/26, 
F-2/27, 
F-2/28, 
F-2/29, 
F-2/30, 
F-2/31, 
F-2/32, 
F-2/33, 
F-2/34, 
F-2/35, 
F-2/37, 
F-2/38, 
F-2/39, 
F-2/40, 
F-2/41, 
F-2/42, 
F-2/44, 
F-2/45, 
F-2/47, 
F-2/52, 
F-2/53, 
F-2/54, 
F-2/55, 
F-2/56, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-2/57, 
F-2/59, 
F-2/60, 
F-2/61, 
F-2/62, 
F-3/3, 
F-3/5, 
G-2/156, 
B-3/3a, 
B-3/12, 
A-1/47, 
A-1/48, 
A-1/53, 
A-1/56, 
A-1/58, 
A-1/59, 
A-2/47 

3 Arelion UK 
Ltd 

N/A B-12/94 A-4/54, 
A-12/28, 
A-12/29, 
A-12/31, 
B-12/96, 
B-12/101 

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks 
at Schedule 16, 
Part 2. No 
further 
protective 

Not currently required.  Contacted week 
commencing 2nd 
February, providing 
draft SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. The 
Applicant followed 
up on 4th March 
with further 
methodology 
statements. Awaiting 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

provisions to be 
submitted. 

comments back. 
Applicant requested 
Arelion’s availability 
for a call to progress 
discussions on 28 
April. 

Summary of 
Outstanding 
Issues:  

Email returned from 
Arelion UK Ltd on 
21-05-26 with 
lfinalcomments to be 
added in the SoCG. 
SoCG is being 
updated to reflect 
and shortly returned 
to Arelion UK Ltd for 
formal acceptance 
and signing.  

4 Cadent Gas 
Ltd  

N/A B-17/64, 
B-17/71, 
B-17/73, 
B-17/74, 
B-17/75, 
B-17/79, 
B-18/25, 
B-18/47, 
B-18/66, 
B-18/67, 

B-12/106, 
B-13/2, 
B-13/7, 
B-17/54, 
B-18/39, 
B-18/44, 
B-18/48, 
B-18/52, 
B-18/55, 
B-19/63, 

There are 
standard 
protective 
provisions for 
the benefit of 
gas undertakers 
at Schedule 16, 
Part 1. 
However, the 
parties are in 

A side agreement is 
substantially agreed.  

Parties have been in 
correspondence 
since September 
2025. Bespoke 
protective provisions 
and side agreement 
now substantially 
agreed. The parties 
are moving to 
execute the side 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-19/1, 
B-19/3, 
B-19/5, 
B-19/7, 
B-19/12, 
B-19/54, 
B-19/55, 
B-19/59, 
B-19/61, 
B-19/67, 
B-19/69, 
B-20/77, 
B-20/84, 
B-20/90, 
B-20/92, 
B-20/97, 
B-20/103, 
B-20/107, 
B-20/109, 
B-20/125, 
B-20/133, 
B-20/137, 
B-21/2, 
B-21/6, 
B-21/12, 
C-6/4, 
C-6/11, 
C-6/12, 
C-6/20, 
C-6/24, 
C-6/25, 

B-19/70, 
B-19/71, 
B-21/9, 
C-11/1, 
C-11/8, 
C-11/71, 
C-11/81, 
C-11/88, 
C-11/89, 
C-11/90, 
C-11/92, 
C-13/37, 
C-13/40, 
C-13/41, 
C-13/42, 
C-13/44, 
C-13/48, 
C-13/52, 
C-17/24, 
C-17/33, 
D-2/51, 
D-8/1, 
D-8/4, 
E-2/18, 
E-2/115, 
G-2/33, 
G-2/67, 
G-2/81, 
G-2/85, 
G-2/112, 
G-3/9, 

discussion 
and have 
substantially 
agreed on 
bespoke 
protective 
provisions. 

agreement and the 
Applicant anticipates 
that protective 
provisions will be 
included in the draft 
Order at Deadline 5 
(once the Parties 
have executed 
agreed 
documentation). 
Summary of 
outstanding 
Issues: None 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-6/38, 
C-7/75, 
C-8/17, 
C-9/51, 
C-9/66, 
C-9/67, 
C-9/70, 
C-9/97, 
C-11/2, 
C-11/5, 
C-11/70, 
C-11/80, 
C-11/83, 
C-12/1, 
C-17/28, 
C-17/29, 
C-17/30, 
C-17/32, 
C-17/42, 
C-17/47, 
C-17/81, 
C-17/84, 
C-17/129, 
C-17/134, 
D-2/45, 
D-2/46, 
D-3/1, 
D-6/10, 
D-6/12, 
D-6/25, 
D-6/33, 

G-3/11, 
G-3/32, 
G-3/35, 
G-3/45, 
G-4/50, 
G-4/55, 
G-6/54, 
G-6/66, 
G-6/87, 
G-6/151, 
G-6/157, 
G-6/173, 
G-6/182, 
H-1/79, 
H-1/87, 
H-1/91, 
H-2/25, 
H-2/26, 
H-2/27, 
H-2/43, 
H-2/44, 
H-3/12, 
H-3/13, 
H-3/15, 
H-3/26, 
H-3/29, 
H-3/30, 
H-3/34, 
H-4/15, 
H-4/19, 
H-4/31, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-7/23, 
D-7/93, 
D-7/94, 
D-7/95, 
D-7/101, 
D-7/106, 
D-7/109, 
D-8/6, 
D-8/11, 
D-8/15, 
E-2/116, 
E-2/118, 
E-2/120, 
E-2/123, 
E-2/124, 
E-5/24, 
E-5/26, 
E-5/27, 
E-5/30, 
E-5/36, 
E-5/55, 
F-5/9, 
F-5/22, 
F-5/23, 
G-2/8, 
G-2/20, 
G-2/22, 
G-2/30, 
G-2/35, 
G-2/45, 
G-2/46, 

H-4/64, 
H-4/86, 
H-6/95, 
H-7/11, 
H-7/58, 
H-7/66, 
H-7/148, 
A-1/58, 
A-3/2, 
A-12/33, 
A-12/38, 
A-12/39, 
A-12/48, 
A-12/54, 
B-2/53, 
B-2/60, 
B-9/3, 
B-9/4, 
B-9/7, 
B-9/11, 
B-9/14, 
B-9/21, 
B-9/28, 
B-9/49, 
B-9/55, 
B-9/77, 
B-9/79, 
B-17/42, 
B-17/43, 
B-17/51, 
B-17/56, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-2/65, 
G-2/66, 
G-2/67, 
G-2/69, 
G-2/70, 
G-2/80, 
G-2/87, 
G-2/91, 
G-2/93, 
G-2/94, 
G-2/101, 
G-2/111, 
G-2/120, 
G-2/145, 
G-3/1, 
G-3/2, 
G-3/3, 
G-3/6, 
G-3/9, 
G-3/13, 
G-3/26, 
G-3/31, 
G-3/36, 
G-3/39, 
G-3/47, 
G-3/57, 
G-3/61, 
G-4/2, 
G-4/27, 
G-4/31, 
G-4/34, 

B-18/27, 
B-18/38, 
B-18/42, 
B-18/49, 
B-18/51, 
B-18/53, 
B-18/67, 
B-18/74, 
B-19/11, 
B-19/42, 
B-19/46, 
B-20/155, 
B-20/158, 
B-20/218, 
B-20/223, 
B-20/224, 
B-20/225, 
B-20/226, 
B-21/33, 
B-21/69, 
B-21/89, 
B-21/91, 
B-21/93, 
B-21/94, 
B-21/95, 
B-21/98, 
B-21/100, 
B-21/102, 
B-21/109, 
B-21/110, 
B-21/119, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-4/35, 
G-4/40, 
G-4/49, 
G-4/51, 
G-4/52, 
G-4/53, 
G-4/57, 
G-4/67, 
G-4/112, 
G-4/127, 
G-4/133, 
G-4/136, 
G-4/143, 
G-5/1, 
G-5/6, 
G-6/20, 
G-6/31, 
G-6/37, 
G-6/38, 
G-6/41, 
G-6/46, 
G-6/51, 
G-6/70, 
G-6/153, 
G-6/171, 
G-6/176, 
H-1/82, 
H-1/84, 
H-1/85, 
H-1/88, 
H-1/90, 

B-21/120, 
B-21/122, 
B-21/123, 
C-2/1, 
C-2/3, 
C-2/8, 
C-2/11, 
C-2/12, 
C-2/111, 
C-5/31, 
C-6/2, 
C-6/3, 
C-6/6, 
C-6/8, 
C-6/12, 
C-6/17, 
C-6/18, 
C-6/19, 
C-6/21, 
C-6/28, 
C-6/30, 
C-6/31, 
C-6/34, 
C-6/38, 
C-6/40, 
C-7/2, 
C-7/3, 
C-7/20, 
C-7/21, 
C-7/22, 
C-9/4, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-2/24, 
H-2/29, 
H-3/5, 
H-3/14, 
H-3/22, 
H-3/25, 
H-3/37, 
H-3/48, 
H-3/51, 
H-4/6, 
H-4/12, 
H-4/21, 
H-4/22, 
H-4/23, 
H-4/24, 
H-4/25, 
H-4/26, 
H-4/29, 
H-4/30, 
H-4/39, 
H-4/78, 
H-4/87, 
H-4/88, 
H-4/89, 
H-4/90, 
H-6/3, 
H-6/7, 
H-6/9, 
H-6/10, 
H-6/13, 
H-6/22, 

C-9/8, 
C-9/23, 
C-9/60, 
C-9/65, 
C-9/69, 
C-9/73, 
C-9/82, 
C-9/89, 
C-9/90, 
C-9/94, 
C-9/97, 
C-9/99, 
C-11/11, 
C-11/14, 
C-11/27, 
C-11/28, 
C-11/29, 
C-11/30, 
C-11/49, 
C-11/50, 
C-11/52, 
C-11/64, 
C-11/65, 
C-11/67, 
C-11/74, 
C-11/79, 
C-11/80, 
C-11/83, 
C-11/84, 
C-11/85, 
C-11/86, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-6/28, 
H-6/34, 
H-6/43, 
H-6/61, 
H-6/61a, 
H-6/75, 
H-6/83, 
H-6/87, 
H-6/93, 
H-7/61, 
A-12/54, 
B-2/32, 
B-8/77, 
B-8/79, 
B-8/80, 
B-8/82, 
B-8/83, 
B-9/2, 
B-9/12, 
B-9/13, 
B-9/16, 
B-9/20, 
B-9/22, 
B-9/25, 
B-9/26, 
B-9/30, 
B-9/38, 
B-9/47, 
B-9/48, 
B-9/50, 
B-9/51, 

C-11/87, 
C-12/2, 
C-12/3, 
C-12/5, 
C-12/6, 
C-12/8, 
C-12/13, 
C-12/17, 
C-12/18, 
C-12/19, 
C-12/20, 
C-12/25, 
C-12/26, 
C-12/27, 
C-12/29, 
C-17/23, 
C-17/44, 
C-17/68, 
C-17/75, 
C-18/81, 
C-18/86, 
C-18/92, 
C-18/95, 
C-18/96, 
D-2/60, 
D-3/11, 
D-3/13, 
D-3/16, 
D-3/17, 
D-3/51, 
D-3/52, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-9/52, 
B-9/54, 
B-9/56, 
B-9/62, 
B-9/64, 
B-9/66, 
B-9/75, 
B-9/76, 
B-9/81, 
B-9/82, 
B-9/83, 
B-9/84, 
B-9/93, 
B-9/94, 
B-9/99, 
B-9/110, 
B-9/111, 
B-14/67, 
B-14/73, 
B-17/20, 
B-17/23, 
B-17/31, 
B-17/32, 
B-17/33, 
B-17/35, 
B-17/36, 
B-17/44, 
B-17/57, 
B-17/117, 
B-17/118, 
B-17/119, 

D-3/60, 
D-3/63, 
D-3/66, 
D-3/67, 
D-5/9, 
D-5/10, 
D-5/11, 
D-5/25, 
D-6/25, 
D-6/39, 
D-6/40, 
D-6/43, 
D-6/44, 
D-6/45, 
D-6/55, 
D-6/56, 
D-6/57, 
D-6/59, 
D-6/60, 
D-6/61, 
D-6/62, 
D-7/7, 
D-7/8, 
D-7/20, 
D-7/23, 
D-7/36, 
D-7/39, 
D-7/93, 
D-7/94, 
D-7/95, 
D-7/109, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-17/120, 
B-18/33, 
B-18/38, 
B-18/42, 
B-18/43, 
B-18/44, 
B-18/49, 
B-18/51, 
B-18/52, 
B-18/55, 
B-18/58, 
B-18/61, 
B-18/64, 
B-18/69, 
B-18/70, 
B-18/74, 
B-19/73, 
B-20/219, 
B-20/219a, 
B-20/219b, 
B-20/227, 
B-20/231, 
B-20/235, 
B-20/236, 
B-20/238, 
B-20/240, 
B-20/241, 
B-20/245, 
B-20/248, 
B-20/250, 
B-20/251, 

D-8/17, 
D-8/20, 
D-9/11, 
D-9/12, 
D-9/14, 
D-9/16, 
D-9/29, 
D-9/32, 
E-3/28, 
E-3/30, 
E-5/27, 
E-5/55, 
F-5/9, 
F-7/63, 
F-7/71, 
F-7/72, 
F-7/76, 
F-8/5, 
F-8/7, 
F-8/9, 
F-8/12, 
F-8/17, 
F-8/18, 
F-8/27, 
F-8/28, 
F-8/29, 
F-8/30, 
F-8/39, 
F-8/42, 
F-9/2, 
F-9/13, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-20/252, 
B-20/254, 
B-20/255, 
B-20/261, 
B-20/262, 
B-20/263, 
B-20/264, 
B-20/265, 
B-20/266, 
B-20/268, 
B-20/269, 
B-20/270, 
B-21/80, 
B-21/83, 
B-21/88, 
B-21/90, 
B-21/92, 
B-21/96, 
B-21/97, 
B-21/99, 
B-21/101, 
B-21/103, 
B-21/104, 
B-21/105, 
B-21/106, 
B-21/107, 
B-21/108, 
B-21/111, 
B-21/112, 
B-21/113, 
B-21/114, 

F-9/17, 
F-9/24, 
F-9/28, 
F-9/29, 
F-9/32, 
F-9/35, 
F-9/36, 
F-9/37, 
F-9/43, 
F-9/48, 
F-9/59, 
F-9/64, 
F-9/67, 
F-9/69, 
F-9/88, 
F-9/112, 
F-9/118, 
F-10/4, 
F-10/6, 
F-10/7, 
F-10/8, 
F-10/9, 
F-10/11, 
F-10/12, 
F-10/18, 
F-10/20, 
F-10/25, 
F-10/28, 
F-10/31, 
F-10/36, 
F-10/37, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-21/121, 
C-1/1, 
C-1/2, 
C-1/3, 
C-1/4, 
C-2/2, 
C-2/4, 
C-2/9, 
C-2/13, 
C-2/18, 
C-2/22, 
C-2/31, 
C-2/32, 
C-2/37, 
C-2/38, 
C-2/39, 
C-2/40, 
C-2/41, 
C-5/32, 
C-5/33, 
C-5/34, 
C-6/2, 
C-6/3, 
C-6/7, 
C-6/8, 
C-6/9, 
C-6/10, 
C-6/13, 
C-6/14, 
C-6/15, 
C-6/16, 

F-10/47, 
F-10/62, 
F-10/63, 
F-10/69, 
G-1/12, 
G-1/24, 
G-1/25, 
G-1/26, 
G-1/27, 
G-1/32, 
G-1/33, 
G-1/35, 
G-1/36, 
G-1/39, 
G-3/3, 
G-3/8, 
G-3/12, 
G-3/13, 
G-3/23, 
G-3/26, 
G-3/27, 
G-3/28, 
G-3/30, 
G-3/36, 
G-3/38, 
G-3/42, 
G-3/43, 
G-3/44, 
G-3/47, 
G-3/48, 
G-3/49, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-6/17, 
C-6/18, 
C-6/21, 
C-6/22, 
C-6/23, 
C-6/28, 
C-6/30, 
C-6/31, 
C-7/18, 
C-9/6, 
C-9/9, 
C-9/12, 
C-9/13, 
C-9/29, 
C-9/64, 
C-9/69, 
C-9/79, 
C-9/82, 
C-9/89, 
C-9/90, 
C-9/91, 
C-9/92, 
C-9/93, 
C-9/96, 
C-9/99, 
C-11/31, 
C-11/32, 
C-11/33, 
C-11/34, 
C-11/39, 
C-11/40, 

G-3/50, 
G-3/53, 
G-3/56, 
G-3/64, 
G-3/66, 
G-4/16, 
G-4/18, 
G-4/61, 
G-4/65, 
G-4/69, 
G-4/75, 
G-4/80, 
G-4/82, 
G-4/86, 
G-4/87, 
G-4/89, 
G-4/133, 
G-4/143, 
G-4/144, 
G-5/1, 
G-5/4, 
G-5/68, 
G-5/75, 
G-5/76, 
G-5/77, 
G-5/78, 
G-5/79, 
G-5/80, 
G-5/86, 
G-5/88, 
G-5/89, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-11/47, 
C-11/53, 
C-11/58, 
C-11/59, 
C-11/60, 
C-11/62, 
C-11/62a, 
C-11/68, 
C-11/69, 
C-11/75, 
C-11/76, 
C-11/87, 
C-11/88, 
C-11/93, 
C-11/94, 
C-11/95, 
C-11/96, 
C-11/104, 
C-12/4, 
C-12/7, 
C-12/9, 
C-12/10, 
C-12/11, 
C-12/12, 
C-12/14, 
C-12/15, 
C-12/16, 
C-12/21, 
C-12/23, 
C-12/43, 
C-12/44, 

G-5/90, 
G-6/1, 
G-6/3, 
G-6/5, 
G-6/6, 
G-6/12, 
G-6/17, 
G-6/29, 
G-6/30, 
G-6/47, 
G-6/127, 
G-6/131, 
G-6/132, 
G-6/161, 
G-6/166, 
G-6/169, 
G-6/178, 
H-1/30, 
H-1/31, 
H-1/32, 
H-1/33, 
H-1/45, 
H-1/50, 
H-1/51, 
H-1/53, 
H-1/54, 
H-1/55, 
H-1/61, 
H-1/63, 
H-1/64, 
H-1/69, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-12/49, 
C-17/39, 
C-17/40, 
C-17/51, 
C-17/70, 
C-17/87, 
C-17/93, 
C-17/95, 
C-17/107, 
C-17/112, 
C-18/79, 
C-18/94, 
C-18/96a, 
C-18/101, 
D-3/6, 
D-3/10, 
D-3/12, 
D-3/13, 
D-3/15, 
D-3/17, 
D-3/18, 
D-3/19, 
D-3/20, 
D-3/21, 
D-3/22, 
D-3/23, 
D-3/24, 
D-3/25, 
D-3/45, 
D-3/48, 
D-3/49, 

H-1/89, 
H-1a/18, 
H-1b/2, 
H-1b/4, 
H-1b/6, 
H-1b/7, 
H-1b/8, 
H-1b/16, 
H-1b/17, 
H-1b/18, 
H-1b/19, 
H-1b/21, 
H-2/3, 
H-2/5, 
H-2/6, 
H-2/7, 
H-2/9, 
H-2/10, 
H-2/11, 
H-2/28, 
H-2/30, 
H-2/34, 
H-2/35, 
H-2/37, 
H-2/38, 
H-2/51, 
H-3/3, 
H-3/4, 
H-3/7, 
H-3/9, 
H-3/10, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-3/64, 
D-3/65, 
D-3/68, 
D-3/69, 
D-3/70, 
D-3/71, 
D-3/72, 
D-3/73, 
D-5/2, 
D-5/9, 
D-5/10, 
D-5/11, 
D-5/26, 
D-5/31, 
D-6/9, 
D-6/31, 
D-6/35, 
D-6/36, 
D-6/37, 
D-6/39, 
D-6/40, 
D-6/41, 
D-6/42, 
D-6/46, 
D-6/53, 
D-6/54, 
D-6/55, 
D-6/58, 
D-6/59, 
D-6/60, 
D-6/61, 

H-3/11, 
H-3/14, 
H-3/16, 
H-3/21, 
H-3/39, 
H-3/40, 
H-3/50, 
H-3/51, 
H-3/55, 
H-4/44, 
H-4/45, 
H-4/57, 
H-4/58, 
H-4/62, 
H-4/63, 
H-4/127, 
H-5/19a, 
H-5/19b, 
H-6/44, 
H-6/52, 
H-6/60a, 
H-6/61, 
H-6/68, 
H-6/71a, 
H-7/2, 
H-7/4, 
H-7/13, 
H-7/15, 
H-7/20, 
H-7/21, 
G-3/37, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-6/62, 
D-6/63, 
D-6/65, 
D-6/66, 
D-7/4, 
D-7/5, 
D-7/6, 
D-7/7, 
D-7/8, 
D-7/9, 
D-7/12, 
D-7/18, 
D-7/19, 
D-7/21, 
D-7/22, 
D-7/25, 
D-7/35, 
D-7/43, 
D-8/1, 
D-8/2, 
D-8/4, 
D-8/5, 
D-8/9, 
D-8/12, 
D-8/13, 
D-8/16, 
D-8/18, 
D-8/19, 
D-8/20, 
D-8/21, 
D-8/22, 

G-3/39, 
A-1/35, 
A-1/56, 
A-2/1, 
A-2/6 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-8/23, 
D-8/24, 
D-9/1, 
D-9/2, 
D-9/7, 
D-9/9, 
D-9/10, 
D-9/11, 
D-9/12, 
D-9/13, 
D-9/14, 
D-9/15, 
D-9/16, 
D-9/29, 
D-9/32, 
E-2/17, 
E-2/18, 
E-3/28, 
E-3/30, 
E-5/25, 
E-5/31, 
E-5/39, 
F-5/24, 
F-5/25, 
F-5/26, 
F-5/30, 
F-6/10, 
F-6/14, 
F-6/15, 
F-6/17, 
F-6/20, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-7/63, 
F-7/71, 
F-7/72, 
F-8/3, 
F-8/5, 
F-8/9, 
F-8/11, 
F-8/15, 
F-8/22, 
F-8/23, 
F-8/24, 
F-8/25, 
F-8/26, 
F-8/31, 
F-8/32, 
F-8/47, 
F-8/51, 
F-8/52, 
F-8/54, 
F-8/57, 
F-8/65, 
F-8/66, 
F-8/67, 
F-8/68, 
F-8/74, 
F-8/77, 
F-8/78, 
F-8/79, 
F-8/81, 
F-8/82, 
F-8/83, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-8/84, 
F-8/93, 
F-8/97, 
F-8/99, 
F-8/100, 
F-8/102, 
F-8/104, 
F-9/1, 
F-9/4, 
F-9/8, 
F-9/9, 
F-9/10, 
F-9/12, 
F-9/14, 
F-9/15, 
F-9/20, 
F-9/26, 
F-9/27, 
F-9/31, 
F-9/56, 
F-9/57, 
F-9/58, 
F-9/76, 
F-9/81, 
F-9/84, 
F-9/85, 
F-9/86, 
F-9/87, 
F-9/89, 
F-9/90, 
F-9/92, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-9/93, 
F-9/95, 
F-9/104, 
F-9/111, 
F-9/113, 
F-9/114, 
F-9/115, 
F-9/116, 
F-9/117, 
F-9/120, 
F-10/1, 
F-10/2, 
F-10/3, 
F-10/5, 
F-10/10, 
F-10/13, 
F-10/14, 
F-10/15, 
F-10/16, 
F-10/17, 
F-10/19, 
F-10/21, 
F-10/22, 
F-10/23, 
F-10/24, 
F-10/26, 
F-10/32, 
F-10/33, 
F-10/35, 
F-10/38, 
F-10/40, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-10/49, 
F-10/54, 
F-10/55, 
F-10/56, 
F-10/57, 
F-10/58, 
F-10/61, 
F-10/64, 
F-10/65, 
F-10/68, 
F-10/72, 
G-1/2, 
G-1/5, 
G-1/6, 
G-1/8, 
G-1/19, 
G-1/22, 
G-1/23, 
G-1/29, 
G-1/30, 
G-1/37, 
G-1/38, 
G-3/7, 
G-3/21, 
G-3/22, 
G-3/27, 
G-3/29, 
G-3/30, 
G-3/32, 
G-3/33, 
G-3/34, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-3/35, 
G-3/37, 
G-3/40, 
G-3/41, 
G-3/44, 
G-3/45, 
G-3/46, 
G-3/53, 
G-3/59, 
G-3/66, 
G-4/1, 
G-4/3, 
G-4/23, 
G-4/25, 
G-4/26, 
G-4/60, 
G-4/62, 
G-4/63, 
G-4/64, 
G-4/65, 
G-4/70, 
G-4/73, 
G-4/75, 
G-4/76, 
G-4/77, 
G-4/80, 
G-4/107, 
G-4/108, 
G-4/116, 
G-4/124, 
G-4/125, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-4/131, 
G-4/141, 
G-5/69, 
G-5/75, 
G-5/76, 
G-5/77, 
G-5/78, 
G-5/79, 
G-5/80, 
G-5/86, 
G-5/87, 
G-5/88, 
G-5/89, 
G-5/90, 
G-6/3, 
G-6/5, 
G-6/17, 
G-6/29, 
G-6/33, 
G-6/133, 
G-6/137, 
G-6/141, 
G-6/142, 
G-6/179, 
G-6/180, 
G-6/181, 
G-6/186, 
G-6/187, 
G-6/188, 
H-1/15, 
H-1/17, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-1/19, 
H-1/21, 
H-1/25, 
H-1/26, 
H-1/29, 
H-1/34, 
H-1/35, 
H-1/37, 
H-1/38, 
H-1/40, 
H-1/42, 
H-1/43, 
H-1/44, 
H-1/46, 
H-1/48, 
H-1/49, 
H-1/56, 
H-1/60, 
H-1/62, 
H-1/65, 
H-1/66, 
H-1/67, 
H-1/68, 
H-1/89, 
H-1b/1, 
H-1b/3, 
H-1b/4, 
H-1b/5, 
H-1b/6, 
H-1b/7, 
H-1b/16, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-1b/17, 
H-1b/20, 
H-2/2, 
H-2/3, 
H-2/6, 
H-2/8, 
H-2/28, 
H-2/30, 
H-2/31, 
H-2/32, 
H-2/33, 
H-2/34, 
H-2/36, 
H-2/39, 
H-2/40, 
H-2/41, 
H-2/42, 
H-2/49, 
H-2/51, 
H-3/4, 
H-3/7, 
H-3/10, 
H-3/11, 
H-3/15, 
H-3/17, 
H-3/18, 
H-3/19, 
H-3/20, 
H-3/23, 
H-3/24, 
H-3/26, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-3/27, 
H-3/31, 
H-3/32, 
H-3/33, 
H-3/35, 
H-3/36, 
H-3/38, 
H-3/39, 
H-3/40, 
H-3/41, 
H-3/42, 
H-3/43, 
H-3/44, 
H-3/45, 
H-3/46, 
H-3/47, 
H-3/49, 
H-3/50, 
H-3/52, 
H-3/53, 
H-3/54, 
H-3/55, 
H-3/58, 
H-3/59, 
H-3/61, 
H-3/62, 
H-4/1, 
H-4/2, 
H-4/3, 
H-4/4, 
H-4/5, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-4/7, 
H-4/8, 
H-4/9, 
H-4/10, 
H-4/11, 
H-4/13, 
H-4/14, 
H-4/15, 
H-4/16, 
H-4/35, 
H-4/37, 
H-4/46, 
H-4/47, 
H-4/48, 
H-4/49, 
H-4/50, 
H-4/51, 
H-4/52, 
H-4/53, 
H-4/54, 
H-4/55, 
H-4/56, 
H-4/59, 
H-4/60, 
H-4/61, 
H-4/62, 
H-4/64, 
H-4/65, 
H-4/85, 
H-4/98, 
H-4/123, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-4/128, 
H-4/129, 
H-4/131, 
H-4/135, 
H-5/1, 
H-5/3, 
H-5/6, 
H-5/7, 
H-5/8, 
H-5/9, 
H-5/19a, 
H-5/19b, 
H-5/30, 
H-5/32, 
H-6/27, 
H-6/37, 
H-6/38, 
H-6/40, 
H-6/47, 
H-6/53, 
H-6/54, 
H-6/60a, 
H-6/63a, 
H-7/134, 
H-7/141, 
A-1/57 

5 Conrad 
Energy Ltd 

N/A G-3/26, 
G-3/31, 
G-3/32, 
G-3/36, 

G-3/30, 
G-3/35, 
G-3/37, 

There are 
standard 
protective 
provisions for 

Not currently required.  Latest contact on 
week commencing 
10th February, 
providing CAD 

Both 



National Grid | June 2026 | Norwich to Tilbury  53  

 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-3/39, 
G-3/41, 
G-3/45, 
G-3/47, 
G-3/53, 
G-3/59, 
G-3/66, 
H-1/6, 
H-1/7, 
H-1/16 

G-3/40, 
G-3/43 

the benefit of 
electricity 
undertakers at 
Schedule 16, 
Part 1. No 
further 
protective 
provisions to be 
submitted. 

drawing. SoCG 
provided week 
commencing 2nd 
February. On the 4th 
March contact was 
made with Conrad 
energy regarding the 
request for a layout 
drawing and 
calculations for 
anticipated losses to 
Conrad. Conrad 
Energy replied on 5th 
March stating they 
will come back to us 
in approximately 
2 weeks when they 
have documentation 
ready to send over. 
Drawings were 
received on 29 April 
which are under 
review and further 
financial information 
is awaited from 
Conrad Energy. 

Summary of 
outstanding 
issues: Waiting for 
Conrad Energy’s 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

response to 
understand if there 
are any outstanding 
issues. 

6 Eastern 
Power 
Networks plc 
(UKPN) 

A-1/2, 
A-1/56, 
B-20/221, 
C-14/126, 
C-14/127 

A-1/13, 
A-1/22, 
A-1/23, 
A-1/24, 
A-1/25, 
A-1/25a, 
A-1/26, 
A-1/27, 
A-1/29, 
A-1/30, 
A-1/35, 
A-2/1, 
A-2/6, 
A-2/15, 
A-2/19, 
A-2/21, 
A-2/28, 
A-2/29, 
A-2/33, 
A-2/35, 
A-2/40, 
A-2/46, 
A-3/18, 
A-3/23, 
A-3/26, 
A-3/33, 

A-1/47, 
A-1/53, 
A-2/22, 
A-2/31, 
A-4/12, 
A-4/13, 
A-8/55, 
B-2/1, 
B-2/4, 
B-2/5, 
B-2/9, 
B-2/29, 
B-2/63, 
B-2/72, 
B-2/75, 
B-2/77, 
B-2/88, 
B-2/92, 
B-2/116, 
B-2/117, 
B-2/136, 
B-3/3, 
B-3/3a, 
B-3/4, 
B-3/26, 
B-3/29, 

There are 
standard 
protective 
provisions for 
the benefit of 
electricity 
undertakers at 
Schedule 16, 
Part 1. No 
further 
protective 
provisions to be 
submitted. 

An overarching agreement is 
currently under negotiation. 

Discussions 
between the parties 
over diversions, 
design and 
collaboration have 
been ongoing for 
a number of years.  

The draft 
Overarching 
Agreement was 
issued to UKPN in 
January 2026 for 
comment. A meeting 
was held on 5th 
March and EPN 
returned their 
comments on the 
documentation on 
27th March. The 
Applicant is 
reviewing EPN’s 
position and a 
further meeting was 
held on 24 April to 
discuss. The 
applicant returned 

Both. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-4/17, 
A-4/21, 
A-4/23, 
A-4/24, 
A-4/58, 
A-4/60, 
A-4/61, 
A-4/65, 
A-4/68, 
A-4/69, 
A-4/71, 
A-4/72, 
A-4/73, 
A-4/80, 
A-4/82, 
A-4/84, 
A-4/87, 
A-4/91, 
A-4/93, 
A-4/98, 
A-4/101, 
A-4/112, 
A-4/114, 
A-4/116, 
A-4/118, 
A-4/122, 
A-4/126, 
A-4/127, 
A-4/130, 
A-4/131, 
A-4/132, 

B-3/30, 
B-3/43, 
B-3/44, 
B-3/94, 
B-4/1, 
B-4/11, 
B-4/53, 
B-4/54, 
B-5/59, 
B-5/62, 
B-5/69, 
B-5/73, 
B-5/75, 
B-5/80, 
B-5/81, 
B-5/82, 
B-6/51, 
B-6/54, 
B-8/76, 
B-8/84, 
B-9/27, 
B-12/94, 
B-12/96, 
B-12/106, 
B-12/112, 
B-13/5, 
B-13/10, 
B-13/19, 
B-13/21, 
B-13/46, 
B-13/47, 

an updated draft on 
21 May. A further all 
parties meeting took 
place on Monday 8 
June to progress the 
outstanding 
commercial matters. 
. It is anticipated that 
this documentation 
will be concluded by 
or as close as 
possible to Deadline 
7. 

Summary of 
Outstanding 
Issues: A good level 
of agreement has 
been reached but 
the details of the 
drafting over the use 
of order powers and 
finalising details for 
inclusion in the 
schedules to the 
agreement is on-
going.  
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-4/138, 
A-5/4, 
A-5/18, 
A-5/19, 
A-5/20, 
A-5/42, 
A-5/47, 
A-5/65, 
A-5/72, 
A-5/74, 
A-5/77, 
A-5/80, 
A-5/83, 
A-6/29, 
A-6/30, 
A-6/35, 
A-6/37, 
A-7/21, 
A-7/29, 
A-7/41, 
A-7/42, 
A-7/48, 
A-7/56, 
A-7/58, 
A-7/61, 
A-7/62, 
A-8/13, 
A-8/16, 
A-8/17, 
A-8/20, 
A-8/28, 

B-13/55, 
B-14/11, 
B-14/57, 
B-14/65, 
B-14/66, 
B-14/88, 
B-14/89, 
B-14/94, 
B-14/95, 
B-14/98, 
B-14/106, 
B-14/107, 
B-14/109, 
B-15/1, 
B-16/40, 
B-16/90, 
B-16/109, 
B-16/113, 
B-16/123, 
B-16/130, 
B-16/131, 
B-16/132, 
B-17/8, 
B-17/16, 
B-17/18, 
B-17/20, 
B-17/21, 
B-17/55, 
B-17/59, 
B-17/60, 
B-17/62, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-8/30, 
A-8/31, 
A-8/33, 
A-8/42, 
A-8/48, 
A-8/49, 
A-8/54, 
A-8/76, 
A-8/81, 
A-8/91, 
A-8/92, 
A-8/96, 
A-8/99, 
A-9/16, 
A-9/17, 
A-9/18, 
A-9/21, 
A-9/23, 
A-9/65, 
A-9/68, 
A-9/69, 
A-9/71, 
A-9/72, 
A-9/73, 
A-9/75, 
A-10/14, 
A-10/15, 
A-10/18, 
A-11/36, 
A-11/41, 
A-11/43, 

B-17/69, 
B-17/77, 
B-18/8, 
B-18/9, 
B-18/10, 
B-18/11, 
B-18/19, 
B-18/20, 
B-18/22, 
B-18/32, 
B-18/33, 
B-18/34, 
B-18/38, 
B-18/42, 
B-18/51, 
B-18/52, 
B-18/56, 
B-18/57, 
B-18/72, 
B-19/102, 
B-19/103, 
B-19/106, 
B-20/27, 
B-20/39, 
B-20/43, 
B-20/44, 
B-20/47, 
B-20/51, 
B-20/61, 
B-20/63, 
B-20/72, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-11/44, 
A-11/50, 
A-12/1, 
A-12/3, 
A-12/8, 
A-12/9, 
A-12/12, 
A-12/20, 
A-13/29, 
A-13/31, 
A-13/41, 
A-13/44, 
A-13/45, 
A-13/55, 
A-13/115, 
A-13/123, 
A-13/128, 
A-13/129, 
A-13/134, 
A-13/136, 
A-13/138, 
A-13/140, 
A-13/141, 
A-13/147, 
A-13/154, 
A-13/155, 
B-1/13, 
B-1/18, 
B-1/19, 
B-1/22, 
B-1/42, 

B-20/80, 
B-20/82, 
B-20/174, 
B-20/182, 
B-20/189, 
B-20/194, 
B-20/200, 
B-20/228, 
B-20/232, 
B-20/234, 
B-20/235, 
B-20/238, 
B-20/239, 
B-20/246, 
B-20/247, 
B-20/265, 
B-20/266, 
B-21/92, 
B-21/97, 
B-21/99, 
B-21/104, 
B-21/115, 
B-21/116, 
B-21/120, 
B-21/125, 
C-1/20, 
C-2/2, 
C-2/5, 
C-2/7, 
C-2/24, 
C-2/26, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-1/44, 
B-1/45, 
B-2/2, 
B-2/3, 
B-2/6, 
B-2/12, 
B-2/13, 
B-2/15, 
B-2/18, 
B-2/23, 
B-2/24, 
B-2/25, 
B-2/27, 
B-2/39, 
B-2/53, 
B-2/55, 
B-2/60, 
B-2/128, 
B-3/31, 
B-3/37, 
B-3/38, 
B-3/92, 
B-3/119, 
B-3/120, 
B-3/122, 
B-4/3, 
B-4/22, 
B-4/26, 
B-4/28, 
B-4/29, 
B-4/30, 

C-2/27, 
C-2/62, 
C-2/66, 
C-2/92, 
C-2/94, 
C-2/99, 
C-2/100, 
C-2/103, 
C-2/105, 
C-2/106, 
C-2/112, 
C-2/113, 
C-2/115, 
C-2/119, 
C-2/122, 
C-2/123, 
C-3/1, 
C-3/21, 
C-3/55, 
C-3/57, 
C-3/59, 
C-3/65, 
C-3/70, 
C-8/23, 
C-8/31, 
C-11/10, 
C-11/16, 
C-11/34, 
C-11/37, 
C-12/42, 
C-12/45, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-4/32, 
B-4/33, 
B-4/38, 
B-4/39, 
B-4/78, 
B-4/79, 
B-5/2, 
B-5/20, 
B-5/25, 
B-5/26, 
B-5/33, 
B-5/34, 
B-5/35, 
B-5/46, 
B-5/53, 
B-5/57, 
B-5/60, 
B-5/66, 
B-5/67, 
B-5/71, 
B-5/74, 
B-5/79, 
B-6/32, 
B-6/33, 
B-6/34, 
B-6/35, 
B-6/46, 
B-6/56, 
B-6/60, 
B-6/103, 
B-6/104, 

C-12/56, 
C-13/22, 
C-13/44, 
C-14/90, 
C-16/17, 
C-17/78, 
D-1/27, 
D-2/31, 
D-2/35, 
D-6/7, 
D-6/8, 
D-6/61, 
D-7/117, 
D-7/120, 
D-9/68, 
E-1/87, 
E-2/2, 
E-2/6, 
E-2/8, 
E-2/11, 
E-2/12, 
E-2/98, 
E-3/42, 
E-3/46, 
E-3/59, 
E-5/65, 
E-5/81, 
E-5/86, 
E-5/87, 
E-5/88, 
E-7/47, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-6/105, 
B-6/107, 
B-6/109, 
B-8/44, 
B-8/46, 
B-8/47, 
B-8/48, 
B-8/49, 
B-8/50, 
B-8/58, 
B-8/59, 
B-8/66, 
B-8/67, 
B-8/75, 
B-8/80, 
B-9/3, 
B-9/4, 
B-9/9, 
B-9/10, 
B-9/11, 
B-9/16, 
B-9/17, 
B-9/18, 
B-9/21, 
B-9/22, 
B-9/33, 
B-9/34, 
B-9/37, 
B-9/40, 
B-9/47, 
B-9/50, 

E-7/53, 
E-7/58, 
E-8/6, 
E-8/10, 
E-8/14, 
F-1/62, 
F-1/63, 
F-1/65, 
F-1/72, 
F-1/92, 
F-1/93, 
F-3/49, 
F-6/4, 
F-7/41, 
F-7/50, 
F-7/55, 
F-7/80, 
F-7/81, 
F-8/42, 
F-9/57, 
F-9/66, 
F-9/68, 
F-9/69, 
F-9/76, 
G-2/45, 
G-2/112, 
G-4/4, 
G-4/14, 
G-4/17, 
G-4/18, 
G-4/23, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-9/52, 
B-9/54, 
B-9/55, 
B-9/56, 
B-9/135, 
B-9/136, 
B-10/2, 
B-10/16, 
B-10/22, 
B-10/47, 
B-10/48, 
B-10/49, 
B-10/52, 
B-10/53, 
B-10/54, 
B-10/56, 
B-10/58, 
B-11/50, 
B-11/58, 
B-11/63, 
B-11/77, 
B-11/78, 
B-11/80, 
B-12/1, 
B-12/40, 
B-12/49, 
B-12/52, 
B-12/57, 
B-12/65, 
B-12/70, 
B-12/77, 

G-4/48, 
G-4/53, 
G-4/55, 
G-4/56, 
G-4/68, 
G-4/70, 
G-4/74, 
G-4/82, 
G-4/90, 
G-4/96, 
G-4/99, 
G-4/111, 
G-4/112, 
G-4/133, 
G-4/143, 
G-6/80, 
G-6/81, 
G-6/82, 
G-6/84, 
G-6/86, 
G-6/87, 
G-6/89, 
G-6/110, 
G-6/112, 
G-6/119, 
G-6/126, 
G-6/127, 
G-6/190, 
H-1/19, 
H-1/23, 
H-1/25, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-12/81, 
B-12/86, 
B-12/89, 
B-12/99, 
B-12/100, 
B-12/110, 
B-13/12, 
B-13/13, 
B-13/14, 
B-13/20, 
B-13/22, 
B-13/30, 
B-13/33, 
B-13/35, 
B-13/42, 
B-13/51, 
B-14/6, 
B-14/7, 
B-14/8, 
B-14/14, 
B-14/29, 
B-14/30, 
B-14/32, 
B-14/36, 
B-14/38, 
B-14/42, 
B-14/47, 
B-14/62, 
B-14/67, 
B-14/69, 
B-14/70, 

H-1/27, 
H-1/29, 
H-1/34, 
H-1/36, 
H-1/56, 
H-1/61, 
H-1/81, 
H-1/88, 
H-1/89, 
H-1/95, 
H-1/97, 
H-1b/2, 
H-2/22, 
H-2/34, 
H-4/26a, 
H-4/32, 
H-4/33, 
H-4/98, 
H-4/99, 
H-4/100, 
H-4/102, 
H-4/104, 
H-4/106, 
H-4/107, 
H-4/112, 
H-4/136, 
H-5/6, 
H-5/8, 
H-5/20, 
H-5/27, 
H-5/39, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-14/72, 
B-14/76, 
B-14/86, 
B-14/102, 
B-14/103, 
B-15/2, 
B-15/3, 
B-15/5, 
B-15/6, 
B-15/40, 
B-16/5, 
B-16/11, 
B-16/16, 
B-16/25, 
B-16/27, 
B-16/41, 
B-16/42, 
B-16/43, 
B-16/44, 
B-16/45, 
B-16/47, 
B-16/62, 
B-16/66, 
B-16/71, 
B-16/73, 
B-16/75, 
B-16/76, 
B-16/77, 
B-16/100, 
B-16/119, 
B-16/120, 

H-5/50, 
H-5/125, 
A-1/5, 
A-1/9, 
A-1/10, 
A-1/18, 
A-1/19, 
A-1/48, 
A-1/49, 
A-1/50, 
A-1/51, 
A-1/52, 
A-1/54, 
A-5/51, 
A-5/55, 
A-5/62, 
A-5/69, 
A-5/70, 
A-13/85, 
A-13/88, 
A-13/90, 
A-13/93, 
A-13/99, 
B-2/32, 
B-2/86, 
B-2/107, 
B-3/48, 
B-11/10, 
B-11/11, 
B-11/12, 
B-11/25, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-16/125, 
B-16/133, 
B-17/1, 
B-17/3, 
B-17/15, 
B-17/19, 
B-17/22, 
B-17/23, 
B-17/39, 
B-17/42, 
B-17/44, 
B-17/48, 
B-17/49, 
B-17/50, 
B-17/63, 
B-17/64, 
B-17/74, 
B-17/83, 
B-17/84, 
B-17/85, 
B-17/86, 
B-17/89, 
B-17/95, 
B-17/97, 
B-17/106, 
B-17/113, 
B-17/115, 
B-17/118, 
B-17/119, 
B-17/120, 
B-18/3, 

B-11/26, 
B-11/28, 
B-11/30, 
B-11/32, 
B-11/35, 
B-12/12, 
B-12/22, 
B-12/23, 
B-12/29, 
B-12/47, 
B-12/58, 
B-12/59, 
B-12/60, 
B-12/67, 
B-12/71, 
B-12/74, 
B-12/76, 
B-12/105, 
B-12/111, 
B-13/18, 
B-13/26, 
B-13/27, 
B-13/29, 
B-13/32, 
B-13/37, 
B-13/40, 
B-13/41, 
B-13/43, 
B-13/61, 
B-13/63, 
B-13/64, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-18/5, 
B-18/27, 
B-18/29, 
B-18/44, 
B-18/47, 
B-18/49, 
B-18/50, 
B-18/78, 
B-18/87, 
B-18/89, 
B-18/96, 
B-18/113, 
B-18/119, 
B-18/126, 
B-18/127, 
B-19/5, 
B-19/38, 
B-19/43, 
B-19/44, 
B-19/46, 
B-19/61, 
B-19/71, 
B-19/81, 
B-19/82, 
B-19/84, 
B-19/85, 
B-19/88, 
B-19/92, 
B-19/95, 
B-19/96, 
B-19/97, 

B-14/3, 
B-14/4, 
B-14/9, 
B-14/15, 
B-14/17, 
B-14/19, 
B-17/58, 
B-17/61, 
B-17/66, 
B-17/76, 
B-20/108, 
B-20/114, 
B-20/136, 
B-20/149, 
B-20/152, 
B-20/156, 
B-20/172, 
B-20/173, 
B-20/177, 
B-20/180, 
B-20/186, 
B-20/196, 
B-20/197, 
B-20/204, 
B-20/205, 
B-20/213, 
B-20/214, 
B-20/217, 
B-20/222, 
B-20/229, 
B-20/237, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-19/100, 
B-19/111, 
B-19/119, 
B-19/123, 
B-19/129, 
B-20/3, 
B-20/12, 
B-20/16, 
B-20/20, 
B-20/21, 
B-20/24, 
B-20/25, 
B-20/29, 
B-20/30, 
B-20/33, 
B-20/34, 
B-20/40, 
B-20/57, 
B-20/59, 
B-20/66, 
B-20/69, 
B-20/73, 
B-20/76, 
B-20/84, 
B-20/87, 
B-20/88, 
B-20/90, 
B-20/92, 
B-20/117, 
B-20/124, 
B-20/125, 

B-20/244, 
B-20/249, 
B-21/87, 
C-3/58, 
C-12/58, 
C-12/59, 
C-12/80, 
C-12/81, 
C-18/97, 
C-18/99, 
D-3/11, 
D-3/13, 
D-3/16, 
D-3/23, 
D-3/24, 
D-5/9, 
D-5/11, 
D-7/30, 
D-7/32, 
D-7/46, 
D-7/53, 
D-7/56, 
D-7/57, 
D-7/65, 
D-7/66, 
D-7/74, 
D-7/104, 
D-7/105, 
D-7/113, 
D-7/116, 
D-7/122, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-20/133, 
B-20/138, 
B-20/139, 
B-20/140, 
B-20/142, 
B-20/144, 
B-20/145, 
B-20/147, 
B-20/151, 
B-20/155, 
B-20/157, 
B-20/179, 
B-20/190, 
B-20/195, 
B-20/223, 
B-20/231, 
B-20/233, 
B-20/241, 
B-20/242, 
B-20/243, 
B-20/251, 
B-20/253, 
B-20/254, 
B-20/259, 
B-20/260, 
B-20/263, 
B-20/264, 
B-20/269, 
B-21/94, 
B-21/95, 
B-21/98, 

D-8/3, 
E-4/1, 
E-4/7, 
E-4/9, 
E-4/11, 
E-4/14, 
E-4/94, 
E-5/5, 
E-5/6, 
E-5/11, 
E-5/13, 
E-5/16, 
E-5/39, 
E-5/50, 
E-5/51, 
E-5/56, 
E-5/68, 
E-5/70, 
E-5/83, 
E-5/84, 
E-5/96, 
E-5/99, 
E-5/101, 
E-5/104, 
E-5/111, 
E-5/116, 
E-5/118, 
E-5/121, 
E-6/3, 
E-6/4, 
E-6/5, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-21/100, 
B-21/105, 
B-21/106, 
B-21/107, 
B-21/108, 
B-21/110, 
B-21/111, 
B-21/112, 
B-21/117, 
B-21/118, 
B-21/119, 
C-1/7, 
C-1/8, 
C-2/30, 
C-2/31, 
C-2/32, 
C-2/63, 
C-2/104, 
C-2/129, 
C-2/133, 
C-2/135, 
C-3/13, 
C-3/14, 
C-3/18, 
C-3/25, 
C-3/29, 
C-3/52, 
C-3/54, 
C-3/60, 
C-3/66, 
C-3/68, 

E-6/6, 
E-6/8, 
E-6/11, 
E-6/12, 
E-6/13, 
F-3/58, 
F-3/62, 
F-3/101, 
F-8/77, 
F-8/78, 
F-8/81, 
F-8/93, 
F-8/97, 
F-9/4, 
F-9/8, 
F-9/9, 
G-2/95, 
G-2/98, 
G-4/16, 
G-5/14, 
G-5/21, 
G-5/22, 
G-5/23, 
G-5/25, 
G-5/26, 
G-5/75, 
G-5/77, 
G-5/78, 
G-5/80, 
G-5/88, 
G-5/90, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-3/69, 
C-3/72, 
C-3/75, 
C-3/107, 
C-3/108, 
C-3/109, 
C-3/110, 
C-3/111, 
C-3/113, 
C-3/116, 
C-4/46, 
C-4/47, 
C-4/48, 
C-4/50, 
C-4/55, 
C-4/56, 
C-4/58, 
C-4/60, 
C-5/1, 
C-5/4, 
C-5/6, 
C-5/10, 
C-7/12, 
C-7/13, 
C-7/17, 
C-7/17a, 
C-7/25, 
C-7/55, 
C-7/60, 
C-9/3, 
C-9/4, 

G-6/3, 
G-6/6, 
G-6/29, 
G-6/137, 
G-6/141, 
G-6/142, 
G-6/161, 
G-6/166, 
H-1/14, 
H-1/18, 
H-1/30, 
H-1/33, 
H-1/38, 
H-1/45, 
H-1/49, 
H-1/53, 
H-1/96, 
H-2/16, 
H-4/90, 
H-6/47, 
H-6/52, 
H-6/77, 
H-7/17, 
H-7/56, 
H-7/73, 
H-7/94, 
H-7/141, 
H-7/165 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-9/9, 
C-9/10, 
C-9/11, 
C-9/12, 
C-9/15, 
C-9/22, 
C-9/27, 
C-9/47, 
C-9/51, 
C-10/1, 
C-11/41, 
C-11/42, 
C-11/48, 
C-11/50, 
C-11/54, 
C-11/55, 
C-11/58, 
C-11/62, 
C-11/62a, 
C-11/63, 
C-11/64, 
C-11/77, 
C-11/78, 
C-11/80, 
C-11/81, 
C-11/83, 
C-11/86, 
C-12/3, 
C-12/4, 
C-12/13, 
C-12/14, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-12/70, 
C-12/71, 
C-12/77, 
C-12/88, 
C-12/93, 
C-12/94, 
C-13/6, 
C-13/12, 
C-13/19, 
C-13/20, 
C-13/23, 
C-13/26, 
C-13/27, 
C-13/32, 
C-13/33, 
C-13/36, 
C-13/40, 
C-13/45, 
C-13/48, 
C-13/56, 
C-13/56a, 
C-13/74, 
C-13/78a, 
C-13/96, 
C-13/101, 
C-13/102, 
C-13/137, 
C-13/143, 
C-13/146, 
C-13/147, 
C-13/149, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-13/156, 
C-13/157, 
C-13/158, 
C-13/159, 
C-13/169, 
C-13/194, 
C-13/200, 
C-13/202, 
C-13/203, 
C-13/207, 
C-14/21, 
C-14/23, 
C-14/31, 
C-14/32, 
C-14/33, 
C-14/34, 
C-14/35, 
C-14/37, 
C-14/47, 
C-14/49, 
C-14/59, 
C-14/60, 
C-14/64, 
C-14/65, 
C-14/66, 
C-14/68, 
C-14/69, 
C-14/70, 
C-14/72, 
C-14/74, 
C-14/76, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-14/81, 
C-14/87, 
C-14/91, 
C-14/93, 
C-14/94, 
C-14/95, 
C-14/96, 
C-14/104, 
C-14/105, 
C-14/108, 
C-15/54, 
C-15/55, 
C-15/58, 
C-15/59, 
C-17/4, 
C-17/5, 
C-17/11, 
C-17/12, 
C-17/13, 
C-17/14, 
C-17/69, 
C-17/70, 
C-17/72, 
C-17/79, 
C-17/80, 
C-17/82, 
C-17/94, 
C-17/96, 
C-18/9, 
C-18/10, 
C-18/16, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-18/17, 
C-18/21, 
C-18/26, 
C-18/27, 
C-18/31, 
C-18/33, 
C-18/41, 
C-18/52, 
C-18/54, 
C-18/57, 
C-18/72, 
C-18/75, 
C-18/79, 
C-18/93, 
C-18/96a, 
D-1/1, 
D-1/2, 
D-1/28, 
D-1/35, 
D-1/37, 
D-1/56, 
D-1/59, 
D-1/67, 
D-1/68, 
D-2/27, 
D-2/32, 
D-2/38, 
D-2/39, 
D-2/40, 
D-2/42, 
D-2/43, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-2/48, 
D-3/17, 
D-3/18, 
D-3/19, 
D-3/21, 
D-3/25, 
D-3/26, 
D-3/33, 
D-3/36, 
D-3/37, 
D-3/44, 
D-3/57, 
D-3/58, 
D-3/63, 
D-3/65, 
D-3/66, 
D-3/68, 
D-3/69, 
D-3/70, 
D-4/6, 
D-4/19, 
D-4/55, 
D-4/56, 
D-4/59, 
D-4/73, 
D-4/95, 
D-4/97, 
D-5/37, 
D-5/40, 
D-5/41, 
D-5/42, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-5/46, 
D-5/49, 
D-5/65, 
D-6/2, 
D-6/5, 
D-6/36, 
D-6/40, 
D-6/47, 
D-6/50, 
D-6/51, 
D-6/60, 
D-6/62, 
D-7/7, 
D-7/17, 
D-7/20, 
D-7/33, 
D-7/34, 
D-7/59, 
D-7/64, 
D-7/77, 
D-7/80, 
D-7/81, 
D-7/85, 
D-7/86, 
D-7/90, 
D-7/93, 
D-7/96, 
D-7/97, 
D-7/112, 
D-7/115, 
D-7/119, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-7/124, 
D-7/125, 
D-8/9, 
D-8/22, 
D-8/25, 
D-9/2, 
D-9/4, 
D-9/6, 
D-9/7, 
D-9/12, 
D-9/31, 
D-9/46, 
D-9/48, 
D-9/66, 
D-9/67, 
D-9/69, 
D-9/72, 
D-9/73, 
D-9/79, 
D-9/81, 
E-1/17, 
E-1/49, 
E-1/50, 
E-1/67, 
E-1/75, 
E-1/89, 
E-2/4, 
E-2/20, 
E-3/1, 
E-3/3, 
E-3/5, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-3/6, 
E-3/8, 
E-3/15, 
E-3/35, 
E-3/36, 
E-3/37, 
E-3/39, 
E-3/51, 
E-3/52, 
E-3/53, 
E-3/55, 
E-3/56, 
E-3/66, 
E-3/70, 
E-3/71, 
E-3/98, 
E-3/101, 
E-3/102, 
E-3/106, 
E-3/108, 
E-4/19, 
E-4/20, 
E-4/22, 
E-4/23, 
E-4/24, 
E-4/29, 
E-4/63, 
E-4/65, 
E-4/69, 
E-4/74, 
E-4/76, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-4/77, 
E-4/78, 
E-4/91, 
E-5/1, 
E-5/7, 
E-5/8, 
E-5/9, 
E-5/33, 
E-5/42, 
E-5/46, 
E-5/47, 
E-5/63, 
E-5/66, 
E-5/76, 
E-5/80, 
E-5/85, 
E-5/94, 
E-5/95, 
E-5/103, 
E-5/113, 
E-6/15, 
E-6/17, 
E-6/23, 
E-6/30, 
E-6/32, 
E-7/16, 
E-7/18, 
E-7/20, 
E-7/21, 
E-7/22, 
E-7/25, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-7/30, 
E-7/32, 
E-7/33, 
E-7/34, 
E-7/48, 
E-7/51, 
E-7/54, 
E-7/55, 
E-7/56, 
E-8/8, 
F-1/14, 
F-1/18, 
F-1/32, 
F-1/77, 
F-1/78, 
F-1/85, 
F-2/17, 
F-2/21, 
F-2/31, 
F-2/44, 
F-3/73, 
F-3/78, 
F-3/81, 
F-3/85, 
F-3/97, 
F-4/8, 
F-4/13, 
F-4/15, 
F-4/16, 
F-4/17, 
F-4/18, 



National Grid | June 2026 | Norwich to Tilbury  82  

 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-4/20, 
F-4/22, 
F-5/6, 
F-5/8, 
F-5/11, 
F-5/13, 
F-6/5, 
F-6/7, 
F-6/11, 
F-6/35, 
F-6/38, 
F-6/44, 
F-6/52, 
F-6/57, 
F-6/63, 
F-7/67, 
F-8/17, 
F-8/19, 
F-8/25, 
F-8/26, 
F-9/12, 
F-9/14, 
F-9/26, 
F-9/29, 
F-9/60, 
F-9/67, 
F-9/71, 
F-9/75, 
F-9/81, 
F-9/87, 
F-9/91, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-9/94, 
F-9/95, 
F-9/96, 
F-9/103, 
F-9/105, 
F-10/4, 
F-10/6, 
F-10/8, 
F-10/49, 
F-10/50, 
F-10/58, 
F-10/59, 
F-10/66, 
F-10/67, 
F-10/85, 
F-10/91, 
F-10/94, 
G-1/17, 
G-1/22, 
G-1/23, 
G-1/26, 
G-2/3, 
G-2/4, 
G-2/5, 
G-2/11, 
G-2/25, 
G-2/28, 
G-2/30, 
G-2/31, 
G-2/32, 
G-2/36, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-2/40, 
G-2/41, 
G-2/51, 
G-2/53, 
G-2/61, 
G-2/114, 
G-2/120, 
G-2/121, 
G-2/122, 
G-2/123, 
G-2/126, 
G-2/133, 
G-2/141, 
G-2/142, 
G-2/144, 
G-2/145, 
G-2/148, 
G-2/149, 
G-2/150, 
G-3/3, 
G-3/38, 
G-3/39, 
G-3/44, 
G-3/47, 
G-3/49, 
G-3/51, 
G-3/57, 
G-3/59, 
G-4/2, 
G-4/13, 
G-4/47, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-4/49, 
G-4/50, 
G-4/51, 
G-4/52, 
G-4/61, 
G-4/69, 
G-4/91, 
G-4/97, 
G-4/100, 
G-4/103, 
G-4/104, 
G-4/107, 
G-4/110, 
G-4/116, 
G-4/124, 
G-4/126, 
G-4/128, 
G-4/135, 
G-4/136, 
G-4/144, 
G-5/20, 
G-6/12, 
G-6/17, 
G-6/36, 
G-6/37, 
G-6/38, 
G-6/40, 
G-6/52, 
G-6/97, 
G-6/111, 
G-6/116, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-6/122, 
G-6/125, 
H-1/15, 
H-1/26, 
H-1/31, 
H-1/32, 
H-1/35, 
H-1/37, 
H-1/41, 
H-1/93, 
H-1/94, 
H-1/96, 
H-1a/18, 
H-2/3, 
H-2/13, 
H-2/20, 
H-2/29, 
H-2/31, 
H-2/32, 
H-2/33, 
H-3/5, 
H-3/9, 
H-3/14, 
H-3/24, 
H-3/26, 
H-3/30, 
H-3/32, 
H-3/42, 
H-3/46, 
H-3/50, 
H-3/53, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-3/55, 
H-4/3, 
H-4/6, 
H-4/23, 
H-4/25, 
H-4/27, 
H-4/29, 
H-4/31, 
H-4/34, 
H-4/35, 
H-4/39, 
H-4/89, 
H-4/95, 
H-4/116, 
H-4/119, 
H-4/121, 
H-4/122, 
H-4/125, 
H-4/129, 
H-4/138, 
H-4/141, 
H-5/12, 
H-5/17, 
H-5/21, 
H-5/22, 
H-5/25, 
H-5/54, 
H-5/120, 
H-5/122, 
H-5/127, 
H-5/129, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-5/141, 
A-1/3, 
A-1/8, 
A-1/11, 
A-1/14, 
A-1/15, 
A-1/20, 
A-1/32, 
A-5/54, 
A-5/60, 
A-5/61, 
A-5/64, 
A-5/68, 
A-5/79, 
A-5/81, 
A-5/82, 
A-7/20, 
A-7/30, 
A-13/86, 
A-13/87, 
B-2/108, 
B-2/112, 
B-2/114, 
B-2/127, 
B-2/132, 
B-3/23, 
B-3/28, 
B-3/34, 
B-3/35, 
B-3/40, 
B-3/46, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-3/47, 
B-8/7, 
B-11/4, 
B-11/5, 
B-11/22, 
B-11/27, 
B-12/18, 
B-12/30, 
B-12/32, 
B-12/34, 
B-12/38, 
B-12/43, 
B-12/44, 
B-12/46, 
B-12/48, 
B-12/51, 
B-12/54, 
B-12/66, 
B-12/68, 
B-12/69, 
B-12/72, 
B-12/73, 
B-12/75, 
B-12/98, 
B-12/109, 
B-13/16, 
B-13/23, 
B-13/24, 
B-13/25, 
B-13/28, 
B-13/31, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-13/34, 
B-13/36, 
B-13/44, 
B-13/45, 
B-13/62, 
B-14/1, 
B-14/2, 
B-14/5, 
B-14/10, 
B-14/12, 
B-14/13, 
B-14/16, 
B-14/18, 
B-14/20, 
B-14/21, 
B-14/22, 
B-14/23, 
B-14/25, 
B-14/27, 
B-17/52, 
B-17/53, 
B-17/54, 
B-17/65, 
B-17/67, 
B-17/70, 
B-20/107, 
B-20/109, 
B-20/113, 
B-20/115, 
B-20/116, 
B-20/118, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-20/119, 
B-20/121, 
B-20/135, 
B-20/137, 
B-20/143, 
B-20/148, 
B-20/150, 
B-20/153, 
B-20/154, 
B-20/191, 
B-20/199, 
B-20/209, 
B-20/220, 
B-20/257, 
B-20/258, 
C-3/56, 
C-3/62, 
C-3/71, 
C-12/57, 
C-12/78, 
C-12/82, 
C-17/106, 
C-18/62, 
C-18/98, 
D-1/51, 
D-1/52, 
D-1/57, 
D-1/62, 
D-2/1, 
D-2/60, 
D-3/6, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-3/10, 
D-3/15, 
D-3/20, 
D-3/22, 
D-5/2, 
D-5/10, 
D-7/15, 
D-7/23, 
D-7/24, 
D-7/26, 
D-7/29, 
D-7/31, 
D-7/38, 
D-7/49, 
D-7/51, 
D-7/54, 
D-7/61, 
D-7/62, 
D-7/63, 
D-7/67, 
D-7/69, 
D-7/76, 
D-7/94, 
D-7/95, 
D-7/98, 
D-7/99, 
D-7/101, 
D-7/108, 
D-7/109, 
D-7/110, 
D-7/111, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-7/121, 
D-8/1, 
D-8/2, 
D-9/145, 
E-4/6, 
E-4/8, 
E-4/18, 
E-5/2, 
E-5/3, 
E-5/4, 
E-5/10, 
E-5/12, 
E-5/18, 
E-5/36, 
E-5/41, 
E-5/43, 
E-5/44, 
E-5/49, 
E-5/52, 
E-5/53, 
E-5/55, 
E-5/57, 
E-5/59, 
E-5/60, 
E-5/67, 
E-5/69, 
E-5/71, 
E-5/72, 
E-5/73, 
E-5/74, 
E-5/75, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-5/77, 
E-5/78, 
E-5/79, 
E-5/92, 
E-5/93, 
E-5/98, 
E-5/100, 
E-5/102, 
E-5/105, 
E-5/106, 
E-5/107, 
E-5/108, 
E-5/110, 
E-5/114, 
E-6/1, 
E-6/2, 
E-6/9, 
E-6/10, 
E-6/16, 
F-3/25, 
F-3/59, 
F-3/84, 
F-3/89, 
F-3/98, 
F-3/99, 
F-3/100, 
F-3/103, 
F-3/104, 
F-8/74, 
F-9/1, 
F-9/10, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-9/15, 
F-9/17, 
F-9/27, 
G-2/96, 
G-2/97, 
G-2/111, 
G-5/10, 
G-5/15, 
G-5/17, 
G-5/19, 
G-5/24, 
G-5/68, 
G-5/69, 
G-5/76, 
G-5/79, 
G-5/89, 
G-6/1, 
G-6/5, 
G-6/8, 
G-6/30, 
G-6/131, 
G-6/132, 
G-6/133, 
G-6/165, 
G-6/169, 
H-1/6, 
H-1/7, 
H-1/10, 
H-1/13, 
H-1/16, 
H-1/17, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-1/20, 
H-1/22, 
H-1/40, 
H-1/42, 
H-1/43, 
H-1/44, 
H-1/51, 
H-2/12, 
H-3/35, 
H-3/51, 
H-4/14, 
H-4/87, 
H-4/88, 
H-4/96, 
H-5/112, 
H-7/72, 
H-7/166 

7 Equinor UK 
Limited 

tbc tbc tbc The parties are 
seeking to reach 
an agreement 
on bespoke 
protective 
provisions. 

A first draft side agreement has 
been sent by the Applicant and 
a meeting is expected between 
the parties to run through it,  

Equinor have 
indicated PPs to be 
requested by them, 
a draft proposal of 
which were received 
18th February. 
Technical meeting 
held on 23rd March. 
The Applicant sent 
comments on the 
Heads of Terms 
proposed by Equinor 
on 2 April and the 

The 
Applicant is 
seeking 
clarification 
from 
Equinor’s 
lawyers 
regarding 
the nature 
of any land 
interests it 
holds and 
the 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

PPs on 22 April. A 
legal meeting took 
place on 7 May and 
an all parties 
meeting took place 
on 28 May . Draft 
side agreement and 
further comments on 
protective provisions 
was were sent by 
the applicant on 29 
May. As these 
protective provisions 
are under 
negotiation, the 
Applicant anticipates 
including them in the 
draft Order at 
Deadline 6.  

Summary of 
Outstanding 
Issues: full 
understanding of the 
nature of the 
interactions between 
the projects; 
cooperation 
provisions to 
facilitate solutions to 
these interactions 

application 
of the 
statutory 
tests. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

and the detailed 
drafting of protective 
provisions, 
particularly in 
relation to whether 
protective provisions 
will apply to 
proposed apparatus 
which has not yet 
been constructed.  

8 euNetworks 
The Loop 
Limited 

N/A B-2/73, 
B-3/12 

B-2/68, 
B-2/77, 
B-2/105, 
B-3/3, 
B-3/3a, 
B-3/16, 
B-3/17 

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks 
at Schedule 16, 
Part 2. No 
further 
protective 
provisions to be 
submitted. 

Not currently required. Contacted week 
commencing 2nd 
February, providing 
draft SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. Meeting 
held 12th March, 
engagement 
ongoing. 

Summary of 
Outstanding 
Issues: euNetworks 
have noted that all 
owned infrastructure 
is in Zayo Group UK 
Limited networks 
ducts and technical 
engagement should 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

proceed through that 
avenue with 
euNetworks kept 
informed.  

9 EXA 
Infrastructure  

N/A B-2/73, 
B-2/78, 
B-3/12, 
C-13/41a, 
C-13/42a, 
C-13/56a, 
C-13/77a, 
C-13/78a, 
C-13/107, 
G-5/84, 
G-6/14, 
H-2/26, 
H-2/27, 
H-6/74 

B-2/68, 
B-2/77, 
B-2/103, 
B-2/104, 
B-2/105, 
B-3/3, 
B-3/3a, 
B-3/16, 
B-3/17, 
G-5/82, 
G-5/85, 
G-6/19, 
H-2/43, 
H-2/44, 
H-6/81, 
H-6/98, 
H-6/110 

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks 
at Schedule 16, 
Part 2. No 
further 
protective 
provisions to be 
submitted. 

Not currently required. Contacted week 
commencing 26th 
January, providing 
draft SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 

Meeting held 4th 
February and 
comments received 
back from EXA 5th 
February. 
Engagement 
ongoing. EXA 
infrastructure have 
provided an updated 
SoCG included in 
the Deadline 4 
submission, 
engagement to 
further define 
underground asset 
and land rights 
interactions is 
ongoing 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

Summary of 
Outstanding 
Issues:  

Interactions have 
been agreed and a 
SoCG is agreed and 
signed by both 
parties. 

10 Fulcrum 
Pipelines Ltd 

N/A G-6/51, 
G-6/66, 
G-6/153, 
G-6/173, 
H-1/10, 
H-1/13, 
H-1/20, 
H-1/6, 
H-1/7, 
H-1/16 

G-6/41, 
G-6/54, 
G-6/86, 
G-6/87, 
G-6/151, 
G-6/157, 
G-6/171, 
G-6/176, 
G-6/182, 
H-1/23 

There are 
standard 
protective 
provisions for 
the benefit of 
gas undertakers 
at Schedule 16, 
Part 1. No 
further 
protective 
provisions to be 
submitted.  

Not currently required. Latest contact on 
week commencing 
2nd February, 
providing draft 
SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Awaiting comments. 
An updated 
statement of 
common ground 
was provided on 13 
April and the 
Applicant awaits a 
response. The 
Applicant followed 
up on this on 28 
April and 6 May. 

Summary of 
Outstanding 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

issues: SoCG is 
with Fulcrum for 
formal acceptance 
and signing.  

11 Gigaclear 
Limited 

N/A C-10/1, 
C-10/14, 
C-10/18, 
C-10/19, 
C-10/21, 
C-10/29, 
C-10/42, 
C-11/89, 
C-11/92, 
C-11/98, 
C-12/28, 
C-12/31, 
C-12/39, 
C-12/68, 
C-12/69, 
C-12/70, 
C-12/71, 
C-12/72, 
C-12/74, 
C-12/76, 
C-12/83, 
C-12/93, 
C-12/96, 
C-17/1, 
C-17/2, 
C-17/5, 

C-10/22, 
C-10/41, 
C-11/2, 
C-11/3, 
C-11/4, 
C-11/5, 
C-11/8, 
C-11/18, 
C-11/24, 
C-12/30, 
C-12/42, 
C-12/60, 
C-12/62, 
C-12/63, 
C-18/38, 
C-18/61, 
C-18/78, 
D-1/12, 
D-1/15, 
D-1/65, 
D-2/22, 
D-2/31, 
D-2/35, 
D-3/30, 
D-3/43, 
D-3/80, 

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks 
at Schedule 16, 
Part 2. No 
further 
protective 
provisions to be 
submitted. 

Not currently required. Contacted week 
commencing 2nd 
February, providing 
draft SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. Meeting 
held 19th February 
and engagement 
ongoing.  

Summary of 
Outstanding 
Issues: Gigaclear 
do not wish to enter 
into a SoCG and 
have indicated they 
will rely on the PP’s 
in the Order.  

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-17/24, 
C-17/27, 
C-17/28, 
C-17/31, 
C-17/32, 
C-17/33, 
C-17/42, 
C-17/43, 
C-17/45, 
C-17/46, 
C-17/47, 
C-17/49, 
C-18/1, 
C-18/9, 
C-18/10, 
C-18/21, 
C-18/31, 
C-18/60, 
D-1/1, 
D-1/37, 
D-1/40, 
D-1/41, 
D-1/43, 
D-1/44, 
D-1/47, 
D-1/50, 
D-1/55, 
D-2/23, 
D-2/27, 
D-3/26, 
D-3/28, 

D-3/84, 
D-3/89, 
D-3/92, 
D-4/21, 
D-4/23, 
D-4/25, 
D-4/34, 
E-1/1, 
E-1/2, 
E-1/26, 
E-1/48, 
E-4/46, 
E-7/35, 
E-7/37, 
E-7/38, 
F-4/25 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-3/55, 
D-3/57, 
D-3/59, 
D-3/62, 
D-3/72, 
D-3/87, 
D-3/88, 
D-3/90, 
D-4/24, 
E-1/8, 
E-1/13, 
E-2/116, 
E-2/120, 
E-2/123, 
E-2/124, 
E-2/127, 
E-2/128, 
E-4/23, 
E-4/25, 
E-4/32, 
E-4/36, 
E-4/37, 
E-4/40, 
E-4/43, 
E-7/5, 
E-7/40, 
E-7/45, 
F-4/10, 
F-4/11, 
F-4/12, 
F-4/13, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-4/18, 
F-4/27 

12 Lumen 
Technologies 
UK Limited 

N/A B-2/73, 
B-3/12, 
B-6/76, 
B-6/83, 
B-6/87, 
B-12/4, 
B-12/85, 
B-12/103, 
C-13/67, 
C-13/68, 
C-13/70, 
C-13/71, 
C-13/72, 
C-13/95, 
C-13/96, 
C-13/104, 
C-13/135, 
D-8/6, 
D-8/14, 
F-10/88, 
G-1/28, 
G-3/55, 
G-6/37, 
G-6/38, 
G-6/46, 
G-6/183, 
G-6/189, 
H-2/25, 

B-2/68, 
B-2/103, 
B-2/104, 
B-3/2, 
B-3/3, 
B-3/3a, 
B-3/16, 
B-3/17, 
B-6/57, 
B-6/58, 
C-13/111, 
G-1/31, 
G-6/190, 
H-2/43, 
H-2/44, 
H-2/48, 
H-6/81, 
H-6/83, 
H-6/110 

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks 
at Schedule 16, 
Part 2. No 
further 
protective 
provisions to be 
submitted. 

Not currently required. Latest contact on 
week commencing 
26th January, 
providing draft 
SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Awaiting comments. 
The Applicant 
followed up on this 
on 16 April and 6 
May. 

Summary of 
Outstanding 
Issues:  

Technical 
engagement with 
Lumen 
Technologies UK 
Limited is ongoing 
and the SoCG is 
being updated to 
reflect recent 
feedback received.  

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-2/26, 
H-2/27, 
H-4/15, 
H-6/74, 
H-6/75 

13 National Gas 
Transmission 
Plc 

N/A B-8/41, 
B-8/47, 
B-8/52, 
B-8/53, 
B-8/64, 
B-8/74, 
B-8/75, 
B-8/79, 
B-8/80, 
B-9/2, 
B-9/11, 
B-9/14, 
B-9/38, 
B-9/47, 
B-9/48, 
B-9/49, 
B-9/50, 
B-9/56, 
B-9/62, 
B-9/64, 
B-9/73, 
B-9/74, 
B-9/76, 
B-9/77, 
B-9/79, 

F-7/19, 
F-7/26, 
F-7/30, 
F-7/34, 
F-7/37, 
F-7/41, 
F-7/43, 
F-7/44, 
F-7/45, 
F-7/50, 
F-7/52, 
F-7/55, 
F-8/52, 
F-8/57, 
F-8/61, 
F-8/93, 
G-1/34, 
G-2/90, 
G-2/99, 
G-3/16, 
G-4/4, 
G-4/14, 
G-4/18, 
G-4/23, 
G-4/66, 

There are 
standard 
protective 
provisions for 
the benefit of 
gas undertakers 
at Schedule 16, 
Part 1. 
However, the 
parties are in 
discussion and 
are seeking to 
reach an 
agreement on 
bespoke 
protective 
provisions. 

A side agreement is currently 
under negotiation. 

Draft protective 
provisions issued in 
December 2025. 
The bespoke 
protective provisions 
are now 
substantially agreed. 
The parties are 
moving to execute 
the side agreement 
and the Applicant 
anticipates that 
protective provisions 
will be included in 
the draft Order at 
Deadline 6, once the 
Parties have 
executed agreed 
documentation). 
Summary of 
outstanding 
Issues: The 
Applicant had 
understood the 
documentation to be 

Both. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-7/5, 
F-7/24, 
F-7/27, 
F-7/39, 
F-7/40, 
F-7/56, 
F-7/57, 
F-8/1, 
F-8/3, 
F-8/9, 
F-8/17, 
F-8/19, 
F-8/21, 
F-8/24, 
F-8/27, 
F-8/29, 
F-8/37, 
F-8/38, 
F-8/47, 
F-8/48, 
F-8/54, 
F-8/63, 
F-8/74, 
F-9/1, 
F-9/36, 
F-10/71, 
F-10/83, 
F-10/85, 
F-10/88, 
F-10/91, 
G-1/16, 

G-4/67, 
G-4/87, 
G-4/112, 
G-4/141, 
G-4/143, 
H-1/29, 
H-1/33, 
H-1/49, 
H-1/56, 
H-1/61, 
H-1/89, 
H-1/90, 
H-2/5, 
H-3/48, 
H-5/6, 
H-1/74, 
H-1/75, 
H-1/77, 
H-1/78, 
H-1/81, 
H-1/82 

agreed but NGT e-
mailed 10.05.26 
seeking to change 
the previously 
agreed consent to 
CA powers clause, 
which is being 
considered by the 
Applicant. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-1/17, 
G-1/19, 
G-1/22, 
G-1/25, 
G-1/26, 
G-1/30, 
G-1/33, 
G-2/88, 
G-2/97, 
G-2/101, 
G-2/144, 
G-3/2, 
G-3/3, 
G-3/6, 
G-3/11, 
G-4/6, 
G-4/69, 
G-4/89, 
G-4/107, 
G-4/108, 
G-4/116, 
G-4/124, 
G-4/125, 
G-4/136, 
G-4/138, 
G-6/8, 
G-6/17, 
G-6/30, 
G-6/40, 
G-6/45, 
G-6/46, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-6/47, 
G-6/73, 
G-6/94, 
G-6/125, 
G-6/128, 
G-6/129, 
G-6/131, 
G-6/132, 
G-6/133, 
G-6/180, 
G-6/187, 
G-6/188, 
G-6/189, 
H-1/24, 
H-1/31, 
H-1/32, 
H-1/35, 
H-1/37, 
H-1/42, 
H-1/43, 
H-1b/18, 
H-1b/19, 
H-2/2, 
H-2/3, 
H-2/8, 
H-2/29, 
H-3/5, 
H-3/12, 
H-3/24, 
H-3/26, 
H-3/27, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-3/32, 
H-3/38, 
H-3/39, 
H-3/40, 
H-3/51, 
H-3/54, 
H-4/38, 
H-4/46, 
H-4/50, 
H-4/55, 
H-4/59, 
H-4/62, 
H-4/68, 
H-4/75, 
H-4/76, 
H-4/123, 
H-4/131, 
H-5/15, 
G-2/159, 
G-3/7, 
G-3/8, 
G-3/9, 
H-1/72, 
H-1/76 

14 National 
Highways 
Limited 

C-8/35, 
C-8/36, 
C-8/40, 
C-8/45, 
C-8/47, 
C-16/46a, 

B-12/3, 
B-12/4, 
B-12/108, 
B-12/109, 
B-13/12, 
B-13/15, 

B-12/94, 
B-12/95, 
B-12/96, 
B-12/112, 
B-12/113, 
B-13/2, 

There are 
protective 
provisions for 
the benefit of 
National 
Highways 

The need for an agreement is 
being discussed. 

Parties have been in 
correspondence 
since July 2025. 
Meetings were held 
on 26th February, 16 
March ,23 April and 

Both. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-16/48, 
H-7/21, 
H-7/26, 
H-7/32, 
H-7/43, 
H-7/47a, 
H-7/55a 

C-11/89, 
C-11/90, 
C-11/92, 
C-11/98, 
C-18/9, 
C-18/14, 
C-18/15, 
C-18/20, 
C-18/21, 
C-18/29, 
C-18/33, 
C-18/34, 
C-18/43, 
C-18/57, 
C-18/60, 
D-1/4, 
D-1/8, 
D-1/9, 
D-1/11, 
E-1/7, 
E-1/8, 
E-1/11, 
E-1/12, 
E-1/13, 
F-10/80, 
F-10/82, 
F-10/88, 
G-1/16, 
G-1/17, 
G-6/36, 
G-6/37, 

B-13/5, 
B-13/7, 
C-2/111, 
C-8/23, 
C-8/38, 
C-8/39, 
C-8/46, 
C-16/1f, 
C-16/46, 
C-16/48a, 
C-16/49, 
C-16/50, 
C-18/38, 
C-18/61, 
C-18/78, 
C-18/104, 
D-1/13, 
E-1/1, 
E-1/2, 
E-1/23, 
E-1/26, 
E-1/48, 
F-10/34, 
F-10/41, 
F-10/43, 
G-1/1, 
G-1/18, 
G-6/19, 
G-6/56, 
G-6/58, 
G-6/62, 

Limited at 
Schedule 16, 
Part 5. 
However, the 
parties are in 
discussion and 
are seeking to 
reach 
an agreement 
on the final 
wording of these 
protective 
provisions. 

18 May to discuss 
National Highways’ 
concerns. 
The Applicant 
shared the latest 
protective provisions 
and a draft side 
agreement on 29 
May and a further 
meeting is 
scheduled for 4 
June. The parties 
are continuing to 
work together to 
resolve issues and 
arrange future 
meetings. As these 
protective provisions 
are under 
negotiation, 
the Applicant 
anticipates including 
them in the draft 
Order at Deadline 6.  

Summary of 
Outstanding 
Issues: Security, 
works exempt from 
prior approvals and 
consent to 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-6/38, 
G-6/40, 
G-6/45, 
G-6/46, 
G-6/60, 
H-4/14, 
H-4/15 

G-6/63, 
G-6/64, 
G-6/68, 
H-7/16, 
H-7/22, 
H-7/28, 
H-7/44a, 
H-7/55, 
H-7/104 

compulsory 
acquisition powers 
and related 
discussions over the 
grant of easements.  

15 Network Rail 
Infrastructure 
Limited 

N/A B-6/11, 
B-6/31, 
B-6/34, 
B-6/35, 
B-6/41, 
B-6/44, 
B-6/46, 
B-6/53, 
B-6/55, 
B-6/56, 
B-6/60, 
B-6/65, 
B-6/66, 
B-6/68, 
B-6/73, 
B-6/76, 
B-6/78, 
B-6/83, 
B-6/85, 
B-6/87, 
B-6/88, 

B-6/25, 
B-6/51, 
B-6/54, 
B-6/57, 
B-6/58, 
B-6/62, 
B-6/64, 
B-6/67, 
B-6/70, 
B-6/75, 
B-6/95, 
C-13/111, 
C-13/114, 
C-13/118, 
E-5/22, 
E-5/25, 
G-1/29, 
G-1/31, 
G-6/127, 
G-6/176, 
G-6/182, 

The parties are 
in discussion 
and are seeking 
to reach an 
agreement on 
bespoke 
protective 
provisions. 

A draft framework agreement 
was received on 17 April from 
Network Rail and is under 
review. 

Comments on 
Network Rail’s 
template form of 
protective provisions 
were provided to 
their legal adviser on 
3 October 2025. As 
of 17 February 2026 
a response to the 
Protective 
Provisions was 
awaited along with a 
draft framework 
agreement from 
Network Rail’s 
solicitors. The 
Applicant followed 
up with Network Rail 
on 4th March, 16th 
March and 2nd April. 
The draft framework 

Both. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-6/100, 
B-6/103, 
B-6/104, 
B-12/79, 
B-12/82, 
B-12/83, 
B-12/84, 
B-12/85, 
B-12/87, 
B-12/88, 
B-12/100, 
B-12/103, 
B-12/104, 
B-12/107, 
B-12/110, 
B-13/1, 
B-13/6, 
C-13/55, 
C-13/59, 
C-13/62, 
C-13/66, 
C-13/67, 
C-13/68, 
C-13/70, 
C-13/71, 
C-13/72, 
C-13/89, 
C-13/91, 
C-13/92, 
C-13/95, 
C-13/96, 

G-6/184, 
G-6/185, 
G-6/190, 
H-1/27, 
H-1/28, 
H-1/29, 
H-1/34, 
C-14/128, 
C-15/3b, 
C-15/3e, 
C-15/8, 
E-5/27, 
E-5/31, 
E-5/50, 
E-5/51, 
E-5/56, 
E-5/65, 
E-5/68, 
E-5/70, 
E-5/86, 
E-5/96, 
E-5/99, 
E-5/101, 
E-5/104, 
E-5/111, 
E-5/116, 
E-5/118, 
E-5/121, 
E-6/3, 
E-6/4, 
E-6/5, 

agreement and 
updated PPs were 
received by the 
Applicant on 17 April 
and are currently 
being reviewed by 
the Applicant.  

Draft heads of terms 
for an agreement 
over the land rights 
have been issued 
and are under 
negotiation.  

Further design 
information 
requested by 
Network Rail to 
inform these 
negotiations was 
shared by the 
Applicant on 28 May 
2026. 

Summary of 
Outstanding 
Issues: control of 
the Applicant’s use 
of compulsory 
acquisition and 
temporary 
possession powers 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-13/97, 
C-13/101, 
C-13/102, 
C-13/104, 
C-13/106, 
C-13/107, 
C-13/109, 
C-13/117, 
C-13/120, 
C-13/135, 
C-13/136, 
D-8/4, 
D-8/6, 
D-8/8, 
D-8/9, 
D-8/11, 
D-8/14, 
D-8/15, 
E-5/10, 
E-5/29, 
E-5/30, 
E-5/33, 
E-5/36, 
E-5/40, 
E-5/41, 
E-5/46, 
E-5/47, 
E-5/48, 
E-5/49, 
E-5/55, 
E-5/64, 

E-6/6, 
E-6/8, 
E-6/11, 
E-6/12, 
E-6/13 

in respect of any 
railway property and 
the confirmed 
heights and depths 
of the Applicant’s 
apparatus at each 
crossing. 

As these protective 
provisions are under 
negotiation, the 
Applicant anticipates 
including these in 
the draft Order at 
Deadline 6. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-5/67, 
G-1/25, 
G-1/26, 
G-1/28, 
G-1/30, 
G-3/47, 
G-3/49, 
G-3/51, 
G-3/52, 
G-3/55, 
G-3/57, 
G-3/58, 
G-3/59, 
G-3/61, 
G-3/62, 
G-3/63, 
G-4/1, 
G-6/178, 
G-6/180, 
G-6/183, 
G-6/187, 
G-6/188, 
G-6/189, 
H-1/3, 
H-1/24, 
H-1/31, 
H-1/32, 
C-14/115, 
C-14/118, 
C-14/131, 
C-14/132, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-15/3f, 
C-15/3g, 
E-5/26, 
E-5/42, 
E-5/43, 
E-5/44, 
E-5/52, 
E-5/53, 
E-5/57, 
E-5/59, 
E-5/60, 
E-5/63, 
E-5/66, 
E-5/69, 
E-5/71, 
E-5/72, 
E-5/75, 
E-5/92, 
E-5/93, 
E-5/94, 
E-5/95, 
E-5/98, 
E-5/100, 
E-5/102, 
E-5/103, 
E-5/105, 
E-5/106, 
E-5/107, 
E-5/108, 
E-5/110, 
E-5/113, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-5/114, 
E-6/1, 
E-6/2, 
E-6/9, 
E-6/10, 
E-6/15, 
E-6/16 

16 Northumbrian 
Water Limited 
(Essex and 
Suffolk 
Water) 

N/A B-2/27, 
B-2/126, 
B-3/1, 
B-3/5, 
B-3/6, 
B-3/14, 
B-4/3, 
B-4/7, 
B-4/17, 
B-4/45, 
B-5/105, 
B-6/6, 
B-6/7, 
B-6/10, 
B-6/11, 
B-6/17, 
B-6/23, 
B-6/26, 
B-6/29, 
B-8/28, 
B-8/30, 
B-8/32, 
B-8/34, 

B-2/8, 
B-2/29, 
B-2/37, 
B-2/40, 
B-2/97, 
B-2/116, 
B-2/136, 
B-3/3, 
B-3/3a, 
B-3/4, 
B-3/17, 
B-3/20, 
B-4/1, 
B-6/15, 
B-6/18, 
B-8/25, 
B-8/37, 
C-9/103, 
C-10/3, 
C-10/10, 
C-10/12, 
C-10/22, 
C-10/26, 

There are 
standard 
protective 
provisions for 
the benefit of 
water and 
sewage 
undertakers at 
Schedule 16, 
Part 1. 
However, the 
parties are in 
discussion and 
are seeking to 
reach an 
agreement on 
bespoke 
protective 
provisions. 

Currently under negotiation. Legal 
representatives in 
correspondence 
since mid 2025. 
Documentation 
returned 16th 
September 2025.  

Side Agreement 
around Little 
Waltham pumping 
station proposed by 
E&S Water to be 
incorporated into 
one Asset Protection 
Agreement. NWL’s 
comments back 3 
February 2026. 

Latest comments 
returned to NWL’s 
lawyers on 30 March 
2026. The Applicant 
followed up on 10 
April and 21 April 

Both. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-8/35, 
B-8/36, 
B-8/38, 
C-10/1, 
C-10/14, 
C-10/16, 
C-10/18, 
C-10/19, 
C-10/21, 
C-10/30, 
C-12/57, 
C-13/21, 
C-13/24, 
C-13/25, 
C-13/26, 
C-13/28, 
C-13/33, 
C-13/36, 
C-13/48, 
C-17/13, 
C-17/84, 
C-17/93, 
D-2/27, 
D-5/65, 
D-6/2, 
E-4/8, 
E-4/23, 
E-4/25, 
E-4/32, 
E-4/36, 
E-4/43, 

C-10/27, 
C-10/28, 
C-10/31, 
C-12/58, 
C-13/18, 
C-17/136, 
C-17/137, 
C-17/141, 
C-17/144, 
C-17/149, 
D-2/22, 
D-2/31, 
E-4/42, 
E-4/44, 
F-1/45, 
F-1/62, 
F-1/65, 
F-1/67, 
F-3/12, 
F-3/17, 
F-3/19, 
F-3/19a, 
F-3/53, 
F-3/61, 
F-3/93, 
F-4/25, 
F-5/32, 
F-5/52, 
F-7/11, 
F-7/38, 
F-7/41, 

and a response from 
NWL is awaited. The 
Applicant provided a 
further version of the 
Protective 
Provisions and 
offered a side 
agreement in 
relation to Little 
Waltham Pumping 
Station on the 8 
June. As these 
protective provisions 
are under 
negotiation, the 
Applicant anticipates 
including them in the 
draft Order at 
Deadline 6.  

Summary of 
Outstanding 
Issues: NWL have 
confirmed that they 
will respond to the 
APA and PPs once 
the same are agreed 
on the Sea Link 
Project, although the 
Applicant 
understand that 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-4/48, 
E-4/49, 
E-4/50, 
F-1/3, 
F-1/8, 
F-1/27, 
F-1/55, 
F-3/34, 
F-3/67, 
F-3/94, 
F-3/102, 
F-3/116, 
F-4/1, 
F-4/7, 
F-4/10, 
F-4/18, 
F-4/27, 
F-4/31, 
F-4/33, 
F-4/34, 
F-4/36, 
F-4/39, 
F-4/40, 
F-4/44, 
F-5/5, 
F-5/7, 
F-5/8, 
F-5/10, 
F-5/12, 
F-5/14, 
F-5/35, 

F-7/44, 
F-7/49, 
F-7/62, 
F-7/65, 
F-9/62, 
F-9/63, 
F-9/64, 
F-10/34, 
F-10/41, 
G-1/1, 
G-1/2, 
G-1/18, 
G-1/45, 
G-2/19, 
G-2/45, 
G-2/112, 
G-2/115, 
G-2/139, 
G-3/22, 
G-4/53, 
G-4/55, 
G-4/72, 
G-6/19, 
G-6/20, 
G-6/41, 
G-6/54, 
G-6/64, 
G-6/70, 
G-6/87, 
G-6/102, 
G-6/151, 

NWL have some 
drafting issues with 
Betterment in the 
context of the 
expenses provisions 
and that NWL also 
need to provide 
details of their 
Network Upgrades if 
they wish to include 
any provisions in the 
Side Agreement 
about these works. 



National Grid | June 2026 | Norwich to Tilbury  119  

 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-5/42, 
F-5/46, 
F-5/47, 
F-6/1, 
F-6/24, 
F-6/40, 
F-6/49, 
F-6/50, 
F-7/40, 
F-7/67, 
F-7/74, 
F-9/61, 
F-9/71, 
F-9/79, 
F-9/82, 
F-9/83, 
F-10/17, 
F-10/17a, 
F-10/71, 
F-10/82, 
F-10/83, 
F-10/86, 
G-1/17, 
G-1/41, 
G-1/43, 
G-1/46, 
G-1/49, 
G-2/4, 
G-2/8, 
G-2/20, 
G-2/22, 

G-6/157, 
G-6/171, 
G-6/182, 
H-1b/15, 
H-2/43, 
H-2/44, 
H-2/47, 
H-4/32, 
H-4/33, 
H-4/112, 
H-4/136, 
H-4/139, 
H-4/140, 
H-5/20, 
H-5/50, 
H-5/92, 
H-5/123, 
H-5/124, 
H-6/30, 
H-6/78, 
H-6/80, 
H-7/44a, 
H-7/104, 
H-7/140, 
C-17/44, 
C-17/51, 
C-17/75, 
C-17/95, 
C-17/107, 
C-17/112, 
F-1/23, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-2/28, 
G-2/30, 
G-2/33, 
G-2/34, 
G-2/35, 
G-2/46, 
G-2/120, 
G-2/122, 
G-2/123, 
G-2/124, 
G-2/126, 
G-2/128, 
G-2/133, 
G-2/137, 
G-2/138, 
G-2/141, 
G-2/142, 
G-2/144, 
G-2/145, 
G-2/147, 
G-2/148, 
G-2/149, 
G-3/2, 
G-3/3, 
G-4/51, 
G-4/52, 
G-4/57, 
G-4/58, 
G-4/59, 
G-5/20, 
G-6/37, 

F-1/71, 
F-1/74, 
F-1/92, 
F-2/2, 
F-2/7, 
F-2/10, 
F-2/19, 
F-2/22, 
F-2/27, 
F-2/28, 
F-2/30, 
F-2/52, 
F-2/54, 
F-2/56, 
F-2/57, 
F-2/59, 
F-2/60, 
F-2/61, 
F-2/62, 
F-3/5, 
F-4/19, 
F-8/32, 
F-8/42, 
G-5/14, 
G-5/21, 
G-5/22, 
G-5/23, 
G-5/25, 
G-5/26, 
G-5/27, 
G-5/32, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-6/38, 
G-6/46, 
G-6/51, 
G-6/66, 
G-6/134, 
G-6/153, 
G-6/160, 
G-6/163, 
G-6/173, 
H-1a/11, 
H-2/20, 
H-2/25, 
H-2/29, 
H-2/31, 
H-2/32, 
H-2/33, 
H-3/5, 
H-3/12, 
H-3/13, 
H-3/14, 
H-3/15, 
H-3/21, 
H-3/22, 
H-3/24, 
H-3/27, 
H-3/31, 
H-3/32, 
H-3/38, 
H-3/39, 
H-3/60, 
H-4/20, 

H-1a/2, 
H-1a/12, 
H-1a/14, 
H-2/16, 
H-3/36, 
H-3/41, 
H-3/59, 
H-4/8, 
H-4/11, 
H-6/47, 
H-6/52, 
H-6/77, 
H-7/17, 
H-7/56, 
H-7/73, 
H-7/94, 
H-7/141 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-4/21, 
H-4/22, 
H-4/23, 
H-4/24, 
H-4/25, 
H-4/27, 
H-4/31, 
H-4/36, 
H-4/38, 
H-4/39, 
H-4/70, 
H-4/91, 
H-4/109, 
H-4/111, 
H-4/116, 
H-4/121, 
H-4/122, 
H-4/125, 
H-4/138, 
H-5/3, 
H-5/5, 
H-5/75c, 
H-5/81, 
H-5/85, 
H-5/86, 
H-5/88, 
H-5/120, 
H-5/170, 
H-5/171, 
H-5/172, 
H-6/51, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-6/79, 
H-6/84d, 
C-17/23, 
C-17/39, 
C-17/40, 
C-18/79, 
C-18/81, 
C-18/86, 
C-18/92, 
C-18/94, 
C-18/95, 
C-18/96, 
C-18/96a, 
C-18/101, 
F-1/20, 
F-1/28, 
F-1/73, 
F-1/79, 
F-1/88, 
F-2/4, 
F-2/5, 
F-2/6, 
F-2/8, 
F-2/9, 
F-2/12, 
F-2/13, 
F-2/14, 
F-2/15, 
F-2/16, 
F-2/17, 
F-2/18, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-2/21, 
F-2/23, 
F-2/24, 
F-2/25, 
F-2/26, 
F-2/29, 
F-2/31, 
F-2/32, 
F-2/33, 
F-2/34, 
F-2/35, 
F-2/36, 
F-2/37, 
F-2/38, 
F-2/39, 
F-2/40, 
F-2/41, 
F-2/42, 
F-2/44, 
F-2/45, 
F-2/47, 
F-2/53, 
F-2/55, 
F-3/3, 
F-4/2, 
F-4/3, 
F-4/4, 
F-4/6, 
F-4/9, 
F-4/16, 
F-4/17, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-8/23, 
F-8/24, 
F-8/25, 
F-8/26, 
F-8/27, 
F-8/29, 
F-8/30, 
F-8/33, 
F-8/36, 
F-8/37, 
F-8/47, 
G-5/10, 
G-5/15, 
G-5/17, 
G-5/19, 
G-5/24, 
G-5/33, 
G-5/40, 
H-1a/1, 
H-1a/4, 
H-1a/5, 
H-1a/6, 
H-2/12, 
H-2/13, 
H-3/35, 
H-3/42, 
H-3/43, 
H-3/47, 
H-3/51, 
H-3/52, 
H-3/53, 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-3/61, 
H-3/62, 
H-4/1, 
H-4/2, 
H-4/3, 
H-4/4, 
H-4/5, 
H-4/6, 
H-4/7, 
H-4/9, 
H-4/10, 
H-4/12, 
H-4/13, 
H-5/54, 
H-7/72 

17 Openreach 
Limited 

N/A N/A G-4/23 There are 
standard 
protective 
provisions for 
the benefit of 
electronics 
communications 
code networks 
at Schedule 16, 
Part 2. No 
further 
protective 
provisions to be 
submitted. 

A side agreement is currently 
being drafted in addition to the 
Protective Provisions in the 
Order. 

Under negotiation. 
Correspondence 
sent out on 17 
March. Response 
awaited from 
Openreach. 

Summary of 
Outstanding 
Issues: contents of 
side agreement in 
relation to evaluation 
of potential 
interference or 
interruption to 
apparatus and 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

provision of 
mitigation measures. 

18 Pivoted 
Power LLP 

N/A B-20/190, 
B-20/233, 
B-20/242, 
B-20/243, 
B-20/253, 
B-20/257, 
B-20/258, 
B-20/259, 
B-20/260 

A-1/53, 
A-1/57, 
B-20/186, 
B-20/189, 
B-20/194, 
B-20/196, 
B-20/200, 
B-20/213, 
B-20/229, 
B-20/232, 
B-20/234, 
B-20/237, 
B-20/239, 
B-20/244, 
B-20/246, 
B-20/247, 
B-20/249 

There are 
standard 
protective 
provisions for 
the benefit of 
electricity 
undertakers. No 
further 
protective 
provisions to be 
submitted.  

The parties are currently 
negotiating Heads of Terms for 
a side agreement. 

Draft Heads of 
Terms were 
provided to Pivoted 
Power LLP on 21 
April and a meeting 
was held on 24 
April. Comments 
were returned from 
Pivoted Power LLP’s 
legal representatives 
on 11.05 and a 
meeting was held on 
05.06 between the 
parties legal 
advisors amendd 
Heads of Terms will 
be issued shortly by 
the Applicant. The 
Side Agreement is 
anticipated to be 
completed by 
Deadline 7.. 

Summary of 
Outstanding 
Issues: instructions 
awaited from NGET 
/ Fisher German on 

tbc 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

draft Heads of 
Terms.  

19 DamsonGree
n Energyfarm 
Limited 

Tbc D6 Tbc D6 Tbc D6 There are 
standard 
protective 
provisions for 
the benefit of 
electricity 
undertakers. No 
further 
protective 
provisions to be 
submitted. 

The parties are in ongoing 
discussions as to the nature of 
protections/agreements 
required. 

A call was held on 
05.06 between the 
SU’s legal advisers, 
the Applicant’s legal 
advisers and Fisher 
German to 
understand the 
nature of the 
interactions.. 

Draft Heads of 
Terms for a side 
agreement will be 
issued shortly. 

138 tbc 

20 Longfield 
Solar Energy 
Limited 

Tbc D6 Tbc D6 Tbc D6 There are 
standard 
protective 
provisions for 
the benefit of 
electricity 
undertakers. No 
further 
protective 
provisions to be 
submitted. 

The parties are in ongoing 
discussions as to the nature of 
protections/agreements 
required. 

A call was held on 
05.06 between the 
SU’s legal advisers, 
the Applicant’s legal 
advisers and Fisher 
German to 
understand the 
nature of the 
interactions and the 
Applicant will issue 
HoT’s shortly. 

138 tbc 

21 Scottish 
Power (UK) 

N/A B-20/199, 
B-20/179, 

B-20/174, 
B-20/180, 

Protective 
provisions are 

The parties are in ongoing 
discussions as to the nature of 

SoCG meetings held 
weekly to agree 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

Renewables 
Limited (East 
Anglia ONE) 

B-20/191, 
B-20/195, 
B-20/209 

B-20/182, 
B-20/196, 
B-20/197, 
B-20/204, 
B-20/205, 
B-20/214 

not currently 
anticipated. 

protections/agreements 
required. 

NB in addition SPR have 
identified that they have 
interests in Plots B-
20/181,183,185 202, 203, 215. 
The Applicant has identified that 
SPR’s interests in these plots is 
as CAT 2 persons but is 
confirming this with SPR. 

nature of interaction 
to then feed into 
legal agreement. 
Issues remaining to 
be resolved include: 
construction 
interfaces, 
management of a 
shared access road, 
air rights over a 
section of EA1 land 
(B20/199), 
interaction of the 
Project with a SPR 
haul road, 
interaction of the 
Project with a SPR 
SuDS Pond and 
landscaping. Draft 
heads of terms for 
an agreement were 
sent to SPR on 10th 
March. 
The Applicant 
followed up with 
SPR on 24th March, 
9th April, 10 April, 
16th April, 22nd April 
and 5th May. SPR 
provided a response 
on the draft heads of 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

terms on 12 May 
2026 setting out the 
likelihood that the 
EA1 interfaces 
would be dealt with 
under the TC EA 
ONE OFTCO 
Limited heads of 
terms. NGET 
responded with an 
amended set of 
terms on 2 June 
2026 and the parties 
have agreed to a 
meeting in the week 
commencing 8 June 
2026 to finalise the 
EA1 interactions will 
be considered solely 
under the OFTO 
heads of terms. The 
parties remain in 
communication on 
outstanding points 
and also the overlay 
plans to 
demonstrate the 
interaction of the 
Project with SPR’s 
assets. Summary of 
Outstanding 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

Issues: Parties to 
attend meeting week 
commencing 8 June 
2026 in order to 
finaliseoutstanding 
issues.  

22 TC EA One 
OFTO 
Limited 

N/A B-20/199, 
B-20/179, 
B-20/191, 
B-20/195, 
B-20/209 

 

B-20/174, 
B-20/180, 
B-20/182, 
B-20/196, 
B-20/197, 
B-20/204, 
B-20/205, 
B-20/214 

Protective 
provisions are 
not currently 
anticipated. 

 

The parties are in ongoing 
discussions as to the nature of 
protections/agreements 
required. 

OFTO submitted its 
initial representation 
to PINS and 
attended its first 
meeting with NGET 
on project interfaces 
on 11th February 
2026. Second 
meeting to discuss 
interface issues and 
concerns held on 
25th February 2026. 
Details of legal 
representatives 
acting for OFTO 
requested by the 
Applicant on 2 June 
2026. Summary of 
Outstanding 
Issues: negotiations 
are on-going, parties 
are meeting week 
commencing 
15thJune to discuss 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

and agree 
protections.  

23 Scottish 
Power (UK) 
Renewables 
Limited (East 
Anglia 
THREE) 

N/A B-20/179, 
B-20/191, 
B-20/195, 
B-20/199, 
B-20/209 

B-20/174, 
B-20/180, 
B-20/182, 
B-20/196, 
B-20/197, 
B-20/204, 
B-20/205, 
B-20/214 

Protective 
provisions are 
not currently 
anticipated. 

The parties are in ongoing 
discussions as to the nature of 
protections/agreements 
required. 

SoCG meetings held 
weekly to agree 
nature of interaction 
to then feed into 
legal agreement. 
Issues remaining to 
be resolved include: 
construction 
interfaces, 
management of a 
shared access road, 
protections for EA3 
cable crossings, 
interaction of the 
Project with a SPR 
SuDS Pond and 
landscaping. Draft 
heads of terms for 
an agreement were 
sent to SPR on 10th 
March. 
The Applicant 
followed up with 
SPR on 24th March, 
9th April, 10th April, 
16th April, 22nd April 
and 5th May. SPR 
provided \response 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

on the draft heads of 
terms on 12 May 
2026. The Applicant 
responded with an 
amended set of 
terms on 2 June 
2026 and the parties 
have agreed to a 
meeting to finalise 
the heads of terms 
in the week 
commencing 8 June 
2026 with a view to 
agreeing the 
settlement 
agreement as soon 
as possible. The 
parties remain in 
communication on 
outstanding points 
and also the overlay 
plans to 
demonstrate the 
interaction of the 
Project with SPR’s 
assets. . Summary 
of Outstanding 
Issues: SParties to 
attend meeting week 
commencing 8 June 
2026 in order to 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

finalise outstanding 
issues 

24 Hall Farm 
Solar BESS 
Limited 
(Innova 
Renewables 
Limited) 

N/A N/A N/A There are 
standard 
protective 
provisions for 
the benefit of 
electricity 
undertakers at 
Schedule 16, 
Part 1. 
However, the 
parties are in 
discussion and 
are seeking to 
reach 
an agreement 
on a side 
agreement to 
resolve 
interactions. 

The parties are in ongoing 
discussions as to the nature of 
protections/agreements required. 

A resolution with Innova 
Renewables is pending 
furtherance of detailed design 
interactions between the 
different projects. Further 
positive detailed design 
engagement has since taken 
place between both 
projects, and both parties are 
cooperating to formalise a 
proposed solution 

Engagement to date 
was addressed at 
CA2 Hearing. The 
Applicant will 
continue to liaise 
with the Affected 
Party to resolve the 
interactions between 
the two projects and 
in particular in 
relation to the 
interaction with the 
drainage pond and 
provide a further 
update at D5. 

It is acknowledged 
that Hall Farm Solar 
BESS Limited (an 
entity controlled by 
Innova Renewables) 
was granted an 
electricity generation 
licence by Ofgem at 
the beginning of 
April 2026 however 
as they have no land 
interest in the site it 
is the Applicants 

No 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

view that they do not 
meet the statutory 
requirements to be 
considered a s127 
Party. Accordingly, 
the Applicant will list 
Hall Farm Solar 
BESS Limited in the 
bottom table to this 
tracker after D5. 

25 Verizon UK 
Ltd 

N/A H-6/74 H-6/81, 
H-6/98, 
H-6/100, 
H-6/110  

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks 
at Schedule 16, 
Part 2. No 
further 
protective 
provisions to be 
submitted. 

Not currently required. Latest contact on 
week commencing 
2nd February, 
providing draft 
SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Awaiting comments.  

Verizon have since 
returned SoCG with 
comments 09/02/26. 
A signed statement 
of common ground 
was received from 
Verizon UK Ltd on 
28 April which was 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

submitted at 
Deadline 4.  

Summary of 
Oustanding Issues; 
None.  

26 Virgin Media 
Limited 

N/A B-2/73, 
B-2/78, 
B-3/12, 
B-12/98, 
B-12/109, 
B-13/15, 
B-13/16, 
B-20/233, 
B-20/243, 
C-11/92, 
C-12/1, 
C-13/41a, 
C-13/42a, 
C-13/56a, 
C-13/65a, 
C-13/77a, 
C-13/78a, 
C-13/107, 
C-18/13, 
C-18/14, 
C-18/20, 
C-18/33, 
C-18/34, 
C-18/57, 
D-1/2, 

A-1/47, 
A-1/57, 
B-2/68, 
B-2/77, 
B-2/103, 
B-2/104, 
B-3/3, 
B-3/3a, 
B-3/16, 
B-3/17, 
B-12/95, 
B-12/105, 
B-12/111, 
B-12/113, 
B-13/5, 
B-20/173, 
B-20/175, 
B-20/200, 
B-20/232, 
B-20/234, 
B-20/239, 
B-20/244, 
B-21/4, 
B-21/5, 
C-8/46, 

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks 
at Schedule 16, 
Part 2. No 
further 
protective 
provisions to be 
submitted. 

Not currently required. Latest contact on 
week commencing 
2nd February, 
providing draft 
SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Comments received 
and engagement 
ongoing. An updated 
statement of 
common ground 
was provided on 13 
April,input was 
provided by Virgin 
Media Limited, an 
updated SoCG is 
being provided at 
Deadline 4 to reflect 
the ongoing 
engagement with 
Virgin Media 
Limited.Summary 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-1/3, 
E-5/23, 
E-5/29, 
F-8/65, 
F-8/69, 
F-8/70, 
F-8/72, 
F-8/91, 
G-4/49, 
G-4/50, 
G-4/51, 
G-4/52, 
G-4/54, 
G-6/36, 
G-6/37, 
G-6/38, 
G-6/40, 
H-4/23, 
H-4/24, 
H-4/25, 
H-4/27, 
H-4/31, 
H-4/38, 
H-4/39, 
H-5/120, 
H-6/74 

C-13/53, 
E-5/28, 
E-5/35, 
F-8/76, 
F-8/79, 
F-8/80, 
G-4/53, 
G-4/55, 
G-4/67, 
H-5/123, 
H-5/124, 
H-6/81 

of Outstanding 
Issues: SoCG has 
been progressed for 
signatures from 
Virgin Media Limited 
and awaiting 
returned document 
signed. 

27 Vodafone 
Limited 

N/A B-16/41, 
B-16/54, 
B-16/58, 
B-16/61, 

A-1/47, 
A-1/57, 
B-14/107, 
B-16/40, 

There are 
standard 
protective 
provisions for 

Not currently required. Latest contact on 
week commencing 
2nd February, 
providing draft 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-16/62, 
B-16/72, 
B-16/74, 
B-17/11, 
B-17/22, 
B-17/25, 
B-17/27, 
B-17/29, 
C-11/90, 
C-11/92, 
C-18/13, 
C-18/14, 
C-18/20, 
C-18/29, 
C-18/33, 
C-18/34, 
C-18/57, 
D-1/2, 
D-1/3, 
G-6/35, 
G-6/36, 
G-6/38, 
G-6/40, 
H-4/23, 
H-4/24, 
H-4/25, 
H-4/27, 
H-4/31, 
H-4/39, 
H-6/74, 
A-1/3, 

B-17/17, 
B-17/18, 
B-17/28, 
B-20/172, 
B-20/177, 
B-20/200, 
B-21/4, 
B-21/5, 
H-6/30, 
H-6/69, 
H-6/81, 
A-1/5, 
A-1/9, 
A-1/10, 
A-1/18, 
A-1/48, 
A-1/49, 
A-1/50, 
A-1/51, 
A-1/52, 
A-1/54  

the benefit of 
operators of 
electronic 
communications 
code networks 
at Schedule 16, 
Part 2. No 
further 
protective 
provisions to be 
submitted. 

SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Awaiting comments. 
An updated 
statement of 
common ground 
was provided on 13 
April. Further 
engagement was 
held in a meeting 21 
April and a formal 
response on the 
SoCG is awaited 
from Vodafone.  

Summary of 
Outstanding 
Issues: Technical 
engagement with 
Vodafone Limited is 
ongoing, a meeting 
has been arranged 
with Vodafone and 
National Grid for 
Tuesday 09th June 
2026. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-1/8, 
A-1/11, 
A-1/14 

28 Zayo Group 
UK Limited  

N/A B-3/12 B-2/103, 
B-2/104, 
B-3/16  

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks 
at Schedule 16, 
Part 2. No 
further 
protective 
provisions to be 
submitted. 

Not currently required. Latest contact on 
week commencing 
2nd February, 
providing draft 
SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. The 
Applicant followed 
up further on 4th 
March and is 
awaiting comments 
back. An updated 
statement of 
common ground 
was provided on 16 
April and the 
Applicant received 
comments back on 
28 April. Further 
engagement was 
held in a meeting 30 
April and a formal 
response to the 
SoCG is awaited. 

S138. 
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 Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

Summary of 
Outstanding Issues: 
Potential impact to 
Zayo below ground 
apparatus. 
Technical 
engagement with 
Zayo Group UK Ltd 
is ongoing.  

29 Hornsea 
Project Three 
(UK) Limited 

N/A A-1/3, 
A-1/8 

A-1/5, 
A-1/10, 
A-1/48, 
A-1/49, 
A-1/50, 
A-1/51, 
A-1/52, 
A-1/53, 
A-1/54, 
A-1/57 

There are 
standard 
protective 
provisions for 
the benefit of 
electricity and 
gas undertakers 
at Schedule 16, 
Part 1. It is not 
currently 
anticipated that 
bespoke 
protective 
provisions will 
be required. 

High level heads of terms for a 
side agreement have been 
shared by the Applicant. It is 
anticipated that the full side 
agreement will be prepared 
shortly. 

The parties’ lawyers 
met to discuss 
interfaces and 
approach to 
protections on 14 
May. The 
Applicant’s lawyers 
shared high level 
heads of terms with 
Hornsea Three’s 
lawyers on 21 May 
and a draft of the 
side agreement on 5 
June. 

Both 
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Table 1.2 Protective Provisions and Side Agreements for non-Statutory Undertakers – Deadline 3 Update 

Organisation Status of protective provisions  Scope and purpose of 
any relevant side 
agreement 

Current position 

Suffolk County Council, 
Norfolk County Council, 
Essex County Council, 
Thurrock Council 

(Flood Authorities) 

There are protective provisions for 
the benefit of drainage and flood 
authorities at Schedule 16, Part 3. 
However this version has not yet 
been agreed with the Flood 
Authorities and we await their 
comments. 

Not currently required. Parties have been in correspondence since August 
2025. The Applicant followed up for LLFA’s 
comments on the protective provisions on 17th 
March. Norfolk County Council responded with 
separate protective provisions on 27th March, 
which were returned with comments on 9th April. 
The Applicant followed up for a response on 29 
April. The Applicant is otherwise awaiting a 
substantive response from the other authorities 
and followed up with them on 29 April. Norfolk 
County Council reverted on 30 April to express a 
preference for the existing statutory regime under 
the Land Drainage Act 1991 which the Applicant is 
considering and will respond to in due course. The 
Applicant received comments from Thurrock 
Council on 30 April and returned these comments 
on 11 May. The Applicant is yet to receive a 
response from Thurrock and sent a follow up on 2 
June. As these protective provisions are under 
negotiation, the Applicant anticipates including 
them in the draft Order at Deadline 6. 

Summary of Outstanding Issues: A response is 
awaited from Suffolk County Council and Essex 
County Council to understand any outstanding 
issues of all lead local flood authorities. However, 
the disapplication of the Land Drainage Act 1991is 
a key outstanding issue between the parties.  

Suffolk County Council, 
Norfolk County Council, 

There are protective provisions for 
the benefit of the highway 

The Applicant will offer a 
highways agreement on 

Parties have been in correspondence since July 
2025 in respect of the protective provisions. Save 
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Organisation Status of protective provisions  Scope and purpose of 
any relevant side 
agreement 

Current position 

Essex County Council, 
Thurrock Council 

(Highways Authorities) 

authorities at Schedule 16, Part 4. 
However, the parties are in 
discussion and are seeking to 
reach an agreement on bespoke 
protective provisions. 

the same terms as 
protective provisions if 
completed before close of 
Examination.  

for some initial comments from Essex County 
Council, the Applicant has not received any 
comments or confirmation of legal advisors acting 
on behalf of Highways Authorities. On 27 February 
2026, the protective provisions were re-sent 
together with a highways agreement mirroring the 
terms of the protective provisions. The Applicant 
has followed up on 17th March, 25th March, and 
31st March. The Authorities confirmed via email 
correspondence that their intention is to co-
ordinate their comments into a single response but 
a co-ordinate response is yet to be received. The 
Applicant received comments from Thurrock 
Council on the Framework Highways Agreement 
on 31 March 2026 and returned these comments 
on 11 May 2026. The Applicant awaits comments 
from the other Authorities. The Applicant sent a 
follow up email on 2 June. As these protective 
provisions are under negotiation, the Applicant 
anticipates including them in the draft Order at 
Deadline 6. 

Summary of Outstanding Issues: A response is 
awaited from Norfolk County Council, Suffolk 
County Council and Essex County Council to 
understand any outstanding issues of all the 
highways authorities. In relation to Thurrock 
Council, the outstanding issues are security, 
indemnity and opening up of the works.  

Water Management 
Alliance (East Suffolk 

There are protective provisions for 
the benefit of drainage and flood 

Not currently required. Parties have been in correspondence since 
October 2025, followed up on the 16 February 
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Organisation Status of protective provisions  Scope and purpose of 
any relevant side 
agreement 

Current position 

Water Management 
Board, Norfolk Rivers 
Internal Drainage Board, 
and Waveney, Lower 
Yare & Lothingland 
Internal Drainage Board) 

 

authorities provided at Schedule 
16, Part 3. However this version 
has not yet been agreed with the 
Water Management Alliance on 
behalf of the Drainage Boards and 
the parties are in negotiation over 
the terms of the Protective 
Provisions. 

2026 requesting an update in relation to the 
WMA’s review of the draft provisions. Response on 
protective provisions received from Water 
Management Alliance on 17th March. The 
Applicant has returned the protective provisions on 
9 April. The Applicant followed up on these on 29 
April and 11 May. The Applicant received updated 
protective provisions on 20 May which the 
Applicant is considering. As these protective 
provisions are under negotiation, the Applicant 
anticipates including them in the draft Order at 
Deadline 6. 

Summary of Outstanding Issues: Approval of 
plans, maintenance of the works and indemnity. 

Exolum Pipeline System 
Ltd 

The parties are in discussion and 
are seeking to reach an 
agreement on bespoke protective 
provisions. 

Not currently required. Legal representatives in correspondence since 
August 2024. The parties are continuing to work 
together to resolve outstanding issues. Updated 
protective provisions were sent to Exolum on 24 
March. The Applicant followed up on this on 1 and 
29 April. Exolum provided comments on the 
protective provisions on 1 May and the Applicant 
returned comments on 9 June. As these protective 
provisions are under negotiation, the Applicant 
anticipates including them in the draft Order at 
Deadline 6. 

Summary of Outstanding Issues: Protective 
works, acquisition of retained apparatus, 
alternative rights and indemnity. 
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Organisation Status of protective provisions  Scope and purpose of 
any relevant side 
agreement 

Current position 

British Pipeline Agency The parties are in discussion and 
are seeking to reach an 
agreement on bespoke protective 
provisions. 

Asset protection 
agreement is currently 
under negotiation. 

Legal representatives in correspondence since 
April 2025 and the parties continue to have regular 
meetings to agree an Asset Protection Agreement 
to resolve BPA’s concerns. If protective provisions 
are required these are under negotiation as part of 
the resolution of BPA’s concerns and the Applicant 
anticipates including them in the draft Order at 
Deadline 6. Summary of Outstanding Issues: 
there are no key issues in dispute. The parties are 
just working to agree principles around timing and 
payment and detailed drafting, which they expect 
to resolve before D6 
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