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1. Introduction 
 
The Examining Authority has requested the submission of a Land Rights Tracker in a simple table 
format. 
This tracker adopts the example provided by the Examining Authority, with minor amendments to 
the layout, headings and restricted inputs in certain columns to provide 
further clarity and functionality making the data more accessible. 
 
Section 3 below explains the purpose and content of each of the columns of this tracker. The row 
that is titled "Notes to the ExA" explains the function of each column. 
 

 
2. Description of Rights 
 
The Land Plans (Document Reference 2.12) show land and rights over which compulsory 
acquisition and temporary possession powers are sought, and the powers being sought are also 
listed in the BoR (Document Reference 4.3). 

 
On the Land Plans the plots are coloured to show the type of power that is required over each plot 
of land to deliver the Project. These same colours. 
 

 

Colour on Land Plans Type of Acquisition 

Pink Land to be Acquired 

Blue Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Green Land to be Used Temporarily 

Yellow Land not subject to Powers of Compulsory Acquisition or 
Temporary Use 
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W  W  W 

Heads of Terms in Negotiation Heads of Terms Agreed and With National 
Highways Lands for Authorisation 
Heads of Terms Sent to Legal 

10 3  
 
 
 
 
 

Agreements Status Update Details of the Land and Examination 

Options Agreement Signed and Exchanged 0 
Date as of 

 
Tracking 

24/03/2025 

Unique Reference Number Name of Land Interest Agent / 
Representative 

Heads of Term s 
Status 

Land Agreement 
Status 

Protective Provision (PP) 
Status / Side Agreement 

Status of Objection Likelihood of Matter 
Being Resolved by 

Comments from 
Objector 

Comments on status of Protective 
Provisions/Side Agreem ents 

Date National Highways Instructed Solicitors Summ ary comm ents on status of objection / land negotiation Last Updated Book of Ref Plot Refs. 
(Preffix is plan number) 

Interest Type of Acquisition relating to specified plot(s) Works Number(s) and Reason for acquisition of rights Land S ubject to Special 
Consideration (Crown, Allotment, 

Land Subject to S pecial 
Consideration Bo R Plots/Type 

Is the Affected Person a S tatutory 
Undertaker and is the land 

IP / AP Ref. No. RR Ref No. WR Ref No. Other Doc Ref 
No. 

Applicant's RR and 
WR Response Ref 

001 Adrian Peter Hatton Savills - Lucie 
Muddiman 

Draft under 
discussion 

Not Completed Not Required Outstanding High The agent for the objector 
considers that HoTs 
should be agreed within 
the examination window 
subject to confirming 
figures and the finalisation 
and timely provision of an 
updated plan to reflect the 
agreement at the site 
meeting regarding 
reduced land 
requirements. 

N/A 

 
Draft HoTs have been produced and are currently under discussion between the parties. Meetings 
have been held 06/02/24, 12/03/24, 02/07/24, 15/07/24, 18/09/24 to discuss the issues and to 
progress matters. The current proposal reflected in the draft HoTs as an alternative to compulsory 
acquisition is to undertake the f  lood compensation works under a licence agreement with the 
landowner retaining ownership of the land subject to any obligations or management requirements 
associated with the f lood compensation use. Planning reference 23/01837/FULM for a proposed 
ground mounted photo voltaic solar farm and battery energy storage system and assocaiated  
infrastructure is still to be determined by NSDC. Accommodation of those proposals has formed an 
integral part of discussions. Meeting to discuss outstanding issues held 13/11/24. Revised HoTs 
issued by the Applicant's valuer 18/11/2024 together with compensation f igures. Further information 
requested of the Applicant in respect of access, potential acquisition of a strip of land between the 
new PMA and the local road as well as ground investigation survey data relating to minerals. HoTs to 
be discussed and reviewed further when this information is provided by the Applicant. HoTs amended 
and updated 25/11/2024, further plans and information requested from the Applicant. Ground 
investigation survey data and additional plan and measurements provided 29/11/2024. Further 
information to be provided as part as ongoing HoTs discussions and meeting to be arranged to 
discuss outstanding points on site 17th December 2024. It is understood that the planning 
application for the solar array has recently been amended to remove the solar developmentfrom the 
FCA within Redhouse Field. Meeting held on site at Rectory Farm 17th December 2024 including 
landowner, land agent and members of the project team. Site walk over undertaken together with a 
discussion of the land requirements and key issues. Revised "by agreement" plan provided 20/12/24 
to reflect the requested changes to the land requirements and discussions on site regarding access. 
Refinements to the "by agreement" plan are currently being progressed and the final plan will be 
reflected in the HoTs agreement. The Applicant is committed to reaching agreement before the end 
of the examination. A claim was provided by the landowners agent 06/02/25 and a meeting was held 
between the Valuers 10/02/25 to discuss. An updated land plan was provided by the Applicant 
11/02/25 to reflect matters agreed at the site meeting. The claim is currently being reviewed subject 
to the provision of revised land areas. The landowner's agent requested further changes to the plan 
14/02/2025 to align with the HoTs. A further meeting has been arranged between Valuers 26/02/25. 
The Applicant considers that there is a good basis for agreement within the examination window. 

11/12/2024 
22/11/2024 
09/12/2024 
27/01/2025 
18/02/2025 
18/03/2025 

7/4b, 7/4d, 7/4e, 7/2d, 7/2i, 7/4a, 
7/4c 

Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

7/4b, 7/4d, 7/4e, 7/2d, 7/2i, 7/4a, 7/4c Environmental Mitigation 
Required for environmental mitigation, maintenance and monitoring commitments 
 
Work No 124 Work No U29 Work No U31 Work No U32 Work No U33 Environmental Mitigation 
Required for the construction of a new drainage culvert, the diversion of electricity cables, electronic 
communications equipment, a gas and water pipe, and for environmental mitigation, maintenance and 
monitoring commitments. 
 
Work No 122 Work No 123 Work No 124 Work No 125 Work No U29 Work No U31 Work No U32 
Work No U33 Environmental Mitigation 
Required for the construction of a new drainage culvert, two access tracks and a flood compensation 
area, the diversion of electricity cables, electronic 
communications equipment, a gas and water pipe, and for environmental mitigation, maintenance and 
monitoring commitments. 
 
Ancillary 
A right of access land for the purposes of inspecting and maintaining existing drainage infrastructure on 
adjoining land including rights to pass and repass and to remain on the land, with or without vehicles, 
plant or machinery. 

N/A N/A Not SU 

 
RR-002 
RR-003 

   

          
Meetings held 04/03/25 and 11/03/25 to discuss detailed claim and settlement, revised by 
agreement land plan provided by the Applicant 12/03/25. Further meeting held between the Valuers 
18/03/25 to review claim and by agreement land requirements. Some final amendments to the land 

         
002 A F Budge limited (Dissolved) None known None Drafted N/A Not Required N/A No Objection to CA/TP None received N/A 

 
Part of the existing A46 carriageway, following liquidation and dissolution of the existing registered 
owner, which was a registered company, it is presumed that the interest in land now vests in the 
Crown as bona vacantia land. The Applicant is in the process of making an adverse possession 
claim for the land in tandem with a Bona Vacantia application. The land was to be transferred to the 
SoS for Transport under an historical agreement dated 16/04/1991, which is still subsisting on the 
title. 

14/10/2024 2/6a Part 1 (Category 1) Land to be Acquired 
Work No 4 Work No 23 Work No 24 Work No 25 Work No U3 Work No U4 Environmental Mitigation 
 
Required for construction of the A46 dual carriageway, an extension to the Old Trent Dyke Culvert, a 
new access track; a temporary works area with welfare 
units and storage; the diversion of electronic communications equipment and 11Kv electricity 
distribution cables to underground buried cable, and for 
environmental mitigation, maintenance and monitoring commitments. 

Crown Land 2/6a - Crown Land Not SU 

 
N/A 

   
003 Andrew John Leary None known None Drafted Not completed Not Required Outstanding No Objection to CA/TP None received N/A 

 
Meeting held 14/10/2024 to discuss land requirements and acquisitionby agreement. Landowner 
confirmed they did not wish to proceed with acquisition of land by agreement at present time. The 
land to be acquired is a half width subsoil of Hargon Lane. Objection is based on aspects of the 
scheme design and potential impacts, not specif ically in respect of CA/TP. 

17/10/2024 
22/11/2024 
27/01/2025 

5/3o, 6/1a, 5/3p Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 

Work No 93 Work No 94C Work No 105 Work No U21 Work No U23 Environmental Mitigation 
Required for the construction of a new track and cycle track, an embankment, the diversion of 
electronic communications equipment, and for environmental  
mitigation, maintenance and monitoring commitments. 

N/A N/A Not SU 

 
RR-006 

   
              

Acquisitionof  Rights by the Creation of New Rights orthe 
Imposition of Restrictive Covenants Work No 94C Work No 105 Work No U21 Work No U23 Environmental Mitigation 

Required for the construction of a landscape bund and cycle track, and diversion of electronic 
communications equipment, and for environmental mitigation,  
maintenance and monitoring commitments. 

    

               
Work No 93 Work No 105 
Access / working room to enable National Highways to undertake future maintenance.     

004 Andrew Jonathan Fearn 
(in association with Newark 
Ransome and Marles Cricket 
Club) 

Savills - Lucie 
Muddiman 

None Drafted Not completed Not Required Outstanding Medium The landowner is content 
in principle to grant by 
agreement an easement 
subject to being satisfied 
that matters of drainage 
and fencing have been 
adequately dealt with by 
the Applicant. 

N/A 

 
Project team engaged with landowner in October 2023 to reassure scheme's position of not acquiring 
land permanently and it was agreed between both parties that conversations would progress in 2024 
once further detail was obtained over timeline of temporary possession. 

 
Newark Ransome & Marles Cricket Club outlined their intention to enter into an agreement via 
relevant representation and thus negotiations are to commence by the end of October 2024. Meeting 
to be held with agent to discuss land requirements and acquisition by agreement 13/11/24.  
Discussion held between the parties valuers 13/11/24, agreed in principle that a right of way could be 
granted over the existing access to the cricket club by agreement in order that the Applicant could 
accessfor future inspection and maintenance of its highway assets. A licence would be required by 
agreement for access to undertake the works. A number of technical issues including drainage and 
accommodation works queries were discussed with the Applicant in a meeting 11/11/24. Matters 
can be progressed subject to a resolution of those points. Meeting held 16/01/2025 with the 
landowners agent to discuss the progression. Agreement to licence and easement in principle 
subject to resolution of practical matters such as drainage and fencing. Meeting held 05/02/2025 to 
resolve practical matters. Progression of acquisition by agreement to be progressed in a meeting 
arranged for 26/02/25. The valuers have agreed a way forward based on the DCO land plan 
requirements and HoTs to be issued by 24/03/25.  

11/11/2024 
22/11/2024 
24/01/2025 
18/02/2025 
18/03/2025 

3/5a, 3/2c, 3/7c, 3/7b Part 1 (Category 1) 
 
Part 1 (Category 2) and Part 3 

Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No U5 Work No U6 
Rights of access over land including rights to pass and repass and to remain on the land, with or 
without vehicles, plant or machinery. To include restrictive covenants for protecting the installed cables, 
ducts or apparatus from excavation, damage or injury; to not materially reduce the depth of soil above 
any installed cables, ducts or apparatus; and to prevent access to the installed cables, ducts or 
apparatus being made materially more diff icult. To lay, install, construct, retain, inspect, maintain, 
protect, use, enlarge, replace, renew, remove or render unusable a pipeline for the distribution or 
storage of gas or other ancillary materials, together with rights to pass and repass and to remain on 
the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, inspect, 
maintain, protect, use, enlarge, replace, renew, remove or render unusable buried water pipes, together 
with rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery. 

 
Work No 35 Work No 36 Work No 37 Work No U5 Work No U6 Work No U7 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery to 
maintain structures on adjoining land.  
To lay, install, construct, retain, inspect, maintain, protect, use, replace, renew or remove buried 
electricity cables and ducts, together with rights to pass and repass and to remain on the land, with or 
without vehicles, plant or machinery. To lay, install, construct, retain, inspect, maintain, protect, use, 
enlarge, replace, renew, remove or render unusable buried communications cables and ducts together 
with rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery. 
To include restrictive covenants for protecting the installed cables, ducts or apparatus from excavation, 
damage or injury; to not materially reduce the depth of soil above any installed cables, ducts or 
apparatus; and to prevent access to the installed cables, ducts or apparatus being made materially 
more difficult. To lay, install, construct, retain, inspect, maintain, protect, use, enlarge, replace, renew, 
remove or render unusable a pipeline for the distribution or storage of gas or other ancillary materials, 
together with rights to pass and repass and to remain on the land, with or without vehicles, plant or 
machinery. To lay, install, construct, retain, inspect, maintain, protect, use, enlarge, replace, renew, 
remove or render unusable buried water pipes, together with rights to pass and repass and to remain 
on the land, with or without vehicles, plant or machinery.  

N/A N/A Not SU 

 
RR-080 

   

               Work No 35 Work No 36 Work No 37 Work No U6 
Rights of access over land including rights to pass and repass and to remain on the land, with or     

005 Andrew Thomas Morris None known None drafted Not completed Not Required N/A No Objection to CA/TP None received N/A 

 
Opening email sent 11/11/24 currently awaiting dates for a meeting with the joint landowners (see 
URN 044 Belton) to discuss the land requirements and acquisition by agreement. An indivdual land 
plan has nowbeen provided to Messrs Morris and Belton and a meeting has been proposed by the 
applicants valuer for 27/11/2024. A meeting has now been held with Mr Belton only and an offer will 
be made for acqusition by agreement by 31/01/2025. Offer in respect of acquisition by agreement 
made 31/01/2025, currently awaiting a response. A further email was sent on 21/03/2025 by the 
Applicant's valuer to enquire as to whether any further information was required by the landowners. 

17/10/2024 
22/11/2024 
28/01/2025 
18/02/2025 
21/03/2025 

1/9a, 1/9b, 1/9c, 1/1i Part 1 (Category 1) 
 
Part 1 (Category 2) and Part 3 

Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 127 Environmental Mitigation 
Temporary works area, welfare unit and storage area to facilitate construction of a new bridge over the 
River Trent. 
Required for environmental mitigation, maintenance and monitoring commitments. 
 
Work No 6 Work No 127 
Rights of access over land for the purposes of inspecting and maintaining structures on adjoining land 
including rights to pass and repass and to remain on the land, with or without vehicles, plant or 
machinery. 

Open Space 1/9b, 1/9c - Open Space Not SU 

 
N/A 

   

               
Work No 6 
Rights of access over land for the purposes of inspecting and maintaining structures on adjoining land 
including rights to pass and repass and to remain on the land, with or without vehicles, plant or 
machinery. 

    
               Work No 1 Work No 2 Work No 9 Environmental Mitigation 

Required for improvements to the A46 at Farndon Roundabout, environmental mitigation, maintenance     

006 Anthony James Browne Tallents Solicitors - 
Alistair Millar 

None drafted Not completed Not Required N/A No Objection to CA/TP None received N/A 

 
Opening email sent 15/10/2024, currently awaiting dates for a meeting with the agent for landowner 
to discuss the land requirements agreement. Applicants valuer has proposed a meeting date of 
13/11/2024 and await confirmtion from their agent. Meeting confirmed for 15/11/2024 to discuss land 
requirements and acquisition by agreement. A meeting was held 15/11/2024 and an offer in respect 
of acquisition by agreement was made to the landowner 22/11/2024. The solicitor for the landowner 
confirmed 22/11/2024 that he is taking instructions from his client. The value of the land to be 
acquired has now been agreed between the parties. The Applicant has agreed to acquire some 
additional severed land at the landowners request. Heads of Terms for an option agreement including 
the additional land are to be provided by 28 March 2025.  

24/11/2024 
27/01/2025 
21/03/2025 

3/7d, 3/7a, 3/7b, 3/7c, 3/4c Part 1 (Category 1) 
 
Part 1 (Category 2) and Part 3 

Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 36 Work No 37 Work No U5 Work No U6 Work No U7 Environmental Mitigation 
Required for construction of the A46, attenuation basins and associated drainage infrastructure; the 
diversion of water pipes, lowvoltage cables and electronic communications; and for environmental 
mitigation, maintenance and monitoring commitments.  
 
Work No 4 
Access needed to Work No 4. 
 
Work No 35 Work No 37 Work No U5 Work No U6 Work No U7 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery to 
maintain structures on adjoining land. To lay, install, construct, retain, inspect, maintain, protect, use, 
replace, renew or remove buried electricity cables and ducts, together with rights to pass and repass 
and to remain on the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, 
inspect, maintain, protect, use, enlarge, replace, renew, remove or render unusable buried 
communications cables and ducts together with rights to pass and repass and to remain on the land, 
with or without vehicles, plant or machinery. To include restrictive covenants for protecting the installed 
cables, ducts or apparatus from excavation, damage or injury; to not materially reduce the depth of soil 
above any installed cables, ducts or apparatus; and to prevent access to the installed cables, ducts or 
apparatus being made materially more diff icult. To lay, install, construct, retain, inspect, maintain, 
protect, use, enlarge, replace, renew, remove or render unusable a pipeline for the distribution or 
storage of gas or other ancillary materials, together with rights to pass and repass and to remain on 
the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, inspect, 
maintain, protect, use, enlarge, replace, renew, remove or render unusable buried water pipes, together 
with rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery. 

N/A N/A Not SU 

 
N/A 

   

               
Work No 35 Work No 36 Work No 37 Work No U6 
Rights of access over land including rights to pass and repass and to remain on the land, with or 
without vehicles, plant or machinery. To include restrictive covenants for protecting the installed cables, 
ducts or apparatus from excavation, damage or injury; to not materially reduce the depth of soil above 
any installed cables, ducts or apparatus; and to prevent access to the installed cables, ducts or 
apparatus being made materially more diff icult. To lay, install, construct, retain, inspect, maintain, 
protect, use, enlarge, replace, renew, remove or render unusable buried water pipes, together with 
rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery. 

    
00 Aquavista Watersides Limite Non known Non drafte Not complete Not Required N/A No Objectio to CA/TP Non receive N/A 

 
Th Applican issued a offer of negotiations letter o 25/10/23 inviting th land interes to complet 

 
 
 
 
 
 

 
issued 21/02/2025. Discussions are ongoing as regards the acqusitiion of rights by agreement. 

17/10/2024 3/17a 4/4a 4/5 Par (Category 1 Land to b Used Temporarily ([Various Purposes] ork No 63 ork No 66 ork No 6 Open Space 4/4a 4/5 Ope Spac Not S 

 
N/A 

   
008 Assured Asset Solar 2 Limited None known Not required N/A Not Required Outstanding No Objection to CA/TP None received N/A 

 
It is understood that the planning application for the solar array has yet to be determined but 
accommodation of those potential works has formed part of discussions with the landowner (See 
URN 001 A Hatton). It has been agreed in principle that as an alternative to compulsory acquisition 
that lesser rights by agreement could be secured to accommodate any future solar array, with 
landownership remaining with the landowner subject to any flood compensation land obligations. 
Planning Application Ref 23/01837/FULM still to be determined. It is understood that the planning 
application for the solar array has recently been amended to remove the solar developmentfrom the 
Flood Compensation Area within Redhouse Field. While the solar array is no longer to be deployed 
within the f lood compensation area, the on-site meeting 17th December 2024 took into account the 
views of the landowner in terms of the wider solar development should it be approved. The Applicant 
understands that the planning permission for the solar development was rejected by local councillors 
at NSDC Planning Committee 16th January 2025.  

11/11/2024 
11/12/2024 
24/01/2025 

7/4b, 7/4d, 7/4e, 7/4a, 7/4c Part 1 (Category 2) and Part 3 Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Environmental Mitigation 
Required for environmental mitigation, maintenance and monitoring commitments. 
 
Work No 124 Work No U29 Work No U31 Work No U32 Work No U33 Environmental Mitigation 
Required for the construction of a new drainage culvert, the diversion of electricity cables, electronic 
communications equipment, a gas and water pipe, and for environmental mitigation, maintenance and 
monitoring commitments. 
 
Work No 122 Work No 123 Work No 124 Work No 125 Work No U29 Work No U31 Work No U32 
Work No U33 Environmental Mitigation 
Required for the construction of a new drainage culvert, two access tracks and a flood compensation 
area, the diversion of electricity cables, electronic communications equipment, a gas and water pipe, 
and for environmental mitigation, maintenance and monitoring commitments.  

N/A N/A Not SU 

 
RR-058 

   

               
Ancillary 
A right of access land for the purposes of inspecting and maintaining existing drainage infrastructure on 
adjoining land including rights to pass and repass and to remain on the land, with or without vehicles, 
plant or machinery. 

    
009 Belal Ahmed None known Agreed Not Completed Not Required N/A High None received N/A 11/08/2024 All matters agreed, terms letter issued 18/10/2024. Awaiting confirmation of agreement from 

landowner whereupon the Applicants, solicitors will progress the conveyance. Confirmation of 
acceptance has been received from the Landowner, f  inal acquisition report issued and National 
Highways solicitors now to progress the conveyance.Solicitors were instructed by the Applicant 8th 
November 2024. An update will be provided when a completion date is agreed. It is expected that 
this will be before the end of the examination. Linked case to URN 029, the parties are joint owners. 
A completion date has not yet been agreed but is still expected to be before the end of the 
examination period. Property searches are currently underway ahead of exchange and completion. 
Completion expected before the end of March 2025. Acquisition of property of land is currently still to 
be completed. During the property search, the applicant was made aware of an existing issues 
around formal access to the property which needs to be resolved before sale can be f inalised. The 
applicant’s and land owner’s solicitors are still in discussion to try and find a resolution to this issue. 
The completion is not expected to be completed in March 2025. The Applicant is confident that once 
this main issue is resolved the completion of sale can be achieved fairly quickly 

11/11/2024 
22/11/2024 
29/01/2025 
19/02/2025 
18/03/2025 

5/13a, 5/14b, 5/14a Part 1 (Category 1) 
 
Part 1 (Category 2) and Part 3 

Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 76 Work No 95 Work No 96 Work No 99 Work No U21 Work No U22 Work No U23 
Environmental Mitigation 
Required for construction of the A46 on an embankment through the new Brownhills Junction, the 
northbound off-slip road to the service area and an extension to the Bleach House Culvert, a temporary 
construction compound, the diversion of electronic communications equipment and water pipes, and fo 
environmental mitigation, maintenance and monitoring commitments. 
 
Work No 101 Work No U21 Work No U22 Work No U23 Environmental Mitigation 
Required for construction of the A46 northbound on slip road from the service station, the diversion of 
electronic communications equipment and a water pipe, and for environmental mitigation, maintenance 
and monitoring commitments. 
 
Work No U21 Work No U22 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery for 
the purposes of inspecting, repairing and maintaining retaining structures on adjoining land. To lay, 
install, construct, retain, inspect, maintain, protect, use, enlarge, replace, renew, remove or render 
unusable buried communications cables and ducts together with rights to pass and repass and to 
remain on the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, 
inspect, maintain, protect, use, enlarge, replace, renew, remove or render unusable water pipes, 
together with rights to pass and repass and to remain on the land, with or without vehicles, plant or 
machinery. To include restrictive covenants for protecting the installed cables, ducts or apparatus from 
excavation, damage or injury; to not materially reduce the depth of soil above any installed cables, 
ducts or apparatus; and to prevent access to the installed cables, ducts or apparatus being made 

N/A N/A Not SU 

 
N/A 

   

010 James David Sumsion & Beth Anne Sumsion Holland Land & Property 
- Mike Holland 

Draft under 
discussion 

Not completed Not Required Outstanding High The agent for the objector 
considers that HoTs will 
be agreed within the 
examination window 
subject to confirming the 
detailed design 
information and plans 
relating to the Lodge 
turning head and the 
design of the access to 
the main hall that are 
being developed. 

N/A 

 
Progress is being made in respect of HoTs. Meetings held 25/05/24, 19/08/24 and 30/09/24 to 
discuss land requirements. Land requirements reduced by agreement subject to a management 
agreement in respect of the landscaping bund. HoTs currently being reviewed by agent and 
landowner. Details of the new access and accommodation works to be discussed when the detailed 
design has been progressed sufficiently. Further consultation planned with the landowner to discuss 
those specific aspects once appropriate detail has been developed as part of detailed design in early 
Spring 25. The Applicant's Valuer is awaiting comments on HoTs issued 17/09/24, call held 20/11/24 
between the Valuers, primary queries relate to lack of detailed design, which is required to make 
progress. An additional query has been raised regarding land between the realigned local road and 
the landowners boundary. This is currently being reviewed by the Applicant.Good progress has be 
made in respect of alternatives to compulsory acquisition but any final agreement will be dependent 
on the detailed design information. Meeting held with the landowners 09/12/2024 to discuss the 
points raised at CAH3. Discussion of accommodation works including additional fencing to screen 
the lodge as well as provision for turning head for larger vehicles such as refuse lorries. Discussed 
fencing parallel to the main drive and land between the current land boundary and the realigned side 
road as well as the main access to Langford Hall and the delivery of that design. Points of agreement 
to be ref lected in the HoTs, a futher meeting arranged for 09/01/25 to progress follow up actions. 

Meeting 09/01/2025 moved to 23/01/24 to cover detailed plans for lodge turning area and design 
principles for main hall entrance. Commitment given to provide further design information to allow 
HoTs to ref lect agreed position with a view to reaching overall agreement by the end of the 
examination. Both parties have confirmed that they are confident that the HoTs will be agreed by the 
end of the examination subject to the provision of the necessary detailed design information.The 
legal formalities may take a little longer depending on the timing of the agreement in respect of the 
detailed design elements. The Applicant has provided assurances regarding the detailed design of 
the new entrance to Langford Hall within the Draft DCO (Requirement 19). A meeting was held 
between the Valuers 18/02/25 to discuss the HoTs and to progress acquisition by agreement. 

Clarification of further practical and technical matters requested by the landowner's agent before 
agreeing values. Both parties are seeking to reach agreement before the end of the examination. 
Meeting held between the Valuers 17/03/25 to discuss the outstanding matters, HoTs previously 
updated by the Applicants Valuer and will be updated and reissued by the landowners valuer by 
24/03/25 based on recent discussions. Whilst acknowledging that certain elements of the detailed 
design will be subject to further consultation with the landowner it is still the parties aim to reach 
agreement on acquisition by agreement matters by the end of the examination.  

14/10/2024 
22/11/2024 
09/12/2024 
27/01/2025 
18/02/2025 
18/03/2025 

6/6a, 6/6b, 6/6d1, 6/6a1, 6/6c, 
6/6c1, 6/6d, 6/6e 

Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Environmental Mitigation 
Required for environmental mitigation, maintenance and monitoring commitments 
 
Work No 108 Work No 110 Work No 111 Work No 112A Work No 112B Work No 113 Work No U25 
Work No U27 Environmental Mitigation 
Required for construction of landscape bunds, attenuation basins, access track and associated 
drainage, construction of new Winthorpe roundabout, a temporary lay-down area, the diversion of 
electronic communications equipment, and for environmental mitigation, maintenance and monitoring 
commitments 
 
Work No 110 Environmental Mitigation 
Required for construction of a new access track and for environmental mitigation, maintenance and 
monitoring commitments. 
 
Ancillary 
Temporary working spacefor environmental mitigation. 
 
Work No 111 
Temporary storage and lay-down area to facilitate construction of new Winthorpe Roundabout. 
 
Work No U27 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery for 
the purposes of inspecting, repairing and maintaining retaining structures on adjoining land. To lay, 
install, construct, retain, inspect, maintain, protect, use, enlarge, replace, renew, remove or render 
unusable buried communications cables and ducts together with rights to pass and repass and to 
remain on the land, with or without vehicles, plant or machinery. To include restrictive covenants for 
protecting the installed cables, ducts or apparatus from excavation, damage or injury; to not materially 
reduce the depth of soil above any installed cables, ducts or apparatus; and to prevent access to the 
installed cables, ducts or apparatus being made materially more diff icult. 

N/A N/A Not SU 

 
RR-032 REP2-057 
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011 Bill Briggs-Price Rachel Clipsham - 

Fisher German 
None drafted Not completed Not Required N/A No Objection to CA/TP None received N/A 

 
Opening email sent 08/10/24, currently awaiting dates for a meeting with the landowner to discuss 
the scheme land requirements and acquisition by agreement. No response received to the email of 
08/10/2024. A follow-up email was sent 22/11/2024. A further email was sent on 29/01/2025 and 
response is awaited. A meeting has been arranged with the landowner's agent 27/02/2025 to discuss 
acquisition by agreement. The meeting was held between the Applicants valuer and the agent for the 
landowner as planned. Discussion regarding acqusition by agreement are proceeding and draft 
heads of terms are to be sent by 28 March 2025.  

17/10/2024 
22/11/2024 
30/01/2025 
14/02/2025 
18/03/2025 

3/13c, 3/13a, 3/13b, 3/2t Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 46 Work No 47 Work No U7 Work No U8 Environmental Mitigation 
Required for the construction of an extension on the western side of the existing causeway arches, a 
temporary works area with welfare unit, the diversion of low voltage cables and electronic 
communications equipment and for environmental mitigation, maintenance and monitoring 
commitments. 
 
Environmental Mitigation 
Working area needed for environmental mitigation works. 
 
Work No U8 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery to 
maintain structures on adjoining land. To lay, install, construct, retain, inspect, maintain, protect, use, 
replace, renew or remove buried electricity cables and ducts, together with rights to pass and 
repass and to remain on the land, with or without vehicles, plant or machinery. To lay, install, 
construct, retain, inspect, maintain, protect, use, enlarge, replace, renew, remove or render unusable 
buried communications cables and ducts together with rights to pass and repass and to remain on the 
land, with or without vehicles, plant or machinery. To include restrictive covenants for protecting the 
installed cables, ducts or apparatus from excavation, damage or injury; to not materially reduce the 
depth of 
soil above any installed cables, ducts or apparatus; and to prevent access to the installed cables, 
ducts or apparatus being made materially more dif f icult. 
 
Work No U8 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery to 
maintain structures on adjoining land. To lay, install, construct, retain, inspect, maintain, protect, use, 
replace, renew or remove buried electricity cables and ducts, together with rights to pass and 
repass and to remain on the land, with or without vehicles, plant or machinery. To lay, install, 
construct, retain, inspect, maintain, protect, use, enlarge, replace, renew, remove or render unusable 
buried communications cables and ducts together with rights to pass and repass and to remain on the 
land, with or without vehicles, plant or machinery. To include restrictive covenants for protecting the 
installed cables, ducts or apparatus from excavation, damage or injury; to not materially reduce the 

N/A N/A Not SU 

 
N/A 

   

012 Canal & River Trust Kevin Hopkinson - 
Commercial Property 
Real Estates 

None drafted Not completed PP Draft under discussion Outstanding Medium None received We are in the process of reviewing draft PPs as provided 
by CRT. A meeting is being / has been set up for wk 
commencing 14/10 to work through the practical 
implicationsof the works being carried out. This will then 
be reflected in the PPs. It is the current expectation that 
agreed PPs will be included in the draft Order in due 
course. 

 
Discussions with agent held in October 24 but awaiting detailed landowner plan to be produced by 
contractor before further meeting and detailed discussion. Updated land plan produced, further 
meeting proposed by applicants valuer for 12 November, await confirmation from Canal and River 
Trust. A meeting was held 19 November 2024 with the Canal and River Trust and their agent to 
discuss the DCO land requirements in detail. Queries were raised around the extent of the land 
acquisition and rights. A further onsite meeting has been arranged for 27 November 2024 with the 
applicants valuer and members of the construction team with a view to minimising the land to be 
acquired enabling a basis for acquisition by agreement discussions to progress. The affected party is 
content to progress on an acquisition by agreement basis, subject to the land and rights being 
minimised as far as is possible. Following the meeting of 27 November 2024 further plans have been 
supplied to the Canal and River Trust to assist in reaching agreement in respect of the land and 
rights to be acquired by agreement. Once these have been agreed, HoT's will be drafted for 
consideration by the affected party and their agent. Amended plans have nowbeen supplied showing 
the extent of land and rights to be acquired by agreement. These amended plans have been sent to 
the Canal and River Trust for review and agreement. This includes the retention of the land and 
f  ishing rights adjacent to the River Trent at Nether Lock. A further e-mail has been sent by the 
Applicants valuer 21 February 2025 proposing a meeting for 28th February 2025 to agree amended 
plans and acquisition by agreement matters. The Applicant and Canal and River Trust agreed 
Protected provisions. An email was sent from the Applicant 20th March 2025, to enquire if Canal and 
River Trust would provide a letter withdrawing objection to CA from CRT.  

8/11/2024 
22/11/2024 
09/12/2024 
27/01/2025 
21/02/2025 
21/03/2025 

1/5n, 1/5o, 1/18b, 1/18c, 4/2f, 
4/2f1, 4/2f2, 4/2i, 4/2j, 4/2l, 1/5l, 
1/5p, 1/18a, 1/18d, 4/2e, 4/2g, 
4/2k, 4/2o, 4/2p, 4/2q, 1/5m, 
1/18a1, 3/17a, 4/2a, 4/2b, 4/2c, 
4/2d, 4/2h, 4/2m, 4/2n, 4/4a, 
4/5a, 7/1a, 7/2a, 7/3a, 4/6a, 4/6b, 
4/3a 

Part 1 (Category 1) 
 
Part 1 (Category 2) and Part 3 

Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 4 Work No 7 
Required for the construction of a new bridge over the River Trent and construction of the new A46 dual 
carriageway 
 
Work No 56 Work No 61 Work No 63 Work No 64 Work No 66 Work No 67 Environmental Mitigation 
Required for construction of the A46 dual carriageway, two access tracks, a temporary and new bridge 
over the River Trent, attenuation basins and associated drainage; and for environmental mitigation, 
maintenance and monitoring commitments  
 
Work No 56 Work No 61 Work No 64 Work No 66 Work No 67 Environmental Mitigation 
Required for construction of the A46 dual carriageway, two access tracks and associated drainage; 
and for environmental mitigation, maintenance and  
monitoring commitments 
 
Work No 56 Work No 64 
Required for construction of a new bridge and A46 dual carriageway. 
 
Work No 56 Work No 64 
Required for construction of a new bridge and A46 dual carriageway. 
 
Work No 7 
Temporary access needed to the river for deploying safety boat in association with Work No 7. 
 
Work No 7 
Temporary access needed for the construction of a new bridge to carry the A46 over the River Trent 
including deployment of a safety boat in association with Work No 7. 

Work No 63 Work No 64 Work No 67 
Temporary access needed for the construction of a new bridge to carry the A46 over the River Trent 
and a temporary bridge to accommodate movement of plant and materials to temporary compound. 
Temporary access needed for construction of attenuation basins and drainage infrastructure. "  
 
Work No 64 

Open Space 4/2f,4/2f1, 4/2f2, 4/2a, 4/2b, 4/2c, 
4/2d, 4/4a, 4/5a. 4/6a, 4/3a - Open 
Space 

SU land known operational, SU 
apparatus and operational rights  

RR-009 

   

013 Caunton Management Limited Innes England - 
Matthew Hannah 

None drafted Not completed Not Required N/A No Objection to CA/TP None received N/A 

 
Meeting 03/10/2024 to discuss land requirements and background. Email 08/10/24, agent to take 
instruction and to revert to progress by agreement discussions. Follow up email 22/11/24 from 
Applicants valuer to confirm whether the affected party would like to progress matters. Company in 
voluntary liquidation, no response recieved.  

14/10/2024 
22/11/2024 
24/01/2025 

4/10a Part 1 (Category 1) Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 56 Work No 64 Work No 65 

Rights of access over land for the purposes of inspecting and maintaining cables, ducts, apparatus and 
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plant or machinery. 

N/A N/A Not SU 

 
N/A 

   
014 Currys Group Limited Mark Llewelyn - Currys 

Senior Estates Manager 
None drafted Not completed Not Required N/A No Objection to CA/TP None received N/A 

 
Initial discussion undertaken and await date from Landowner's representative for meeting. An opening 
email was sent to the landowners representative 03/10/2024. This was followed up by an offer to 
acquire by agreement which was sent 14/11/2024. A response is awaited. A response from the 
landowner was received 06/12/2024 to advise that they could agree in principle to acquisition by 
agreement. A further email confirming acceptance of the offer is awaited whereupon HoTs for an 
option will be issued. A further email has been sent by the Applicants Valuer on 24/02/2025 to 
confirm landowner's acceptance of offer. As no response has been received a further email has been 
sent by the Applicant's valuer on 21/03/2025 to confirm if  the landowner has accepted the offer. 

3/10/2024 
22/11/2024 
27/01/2025 
24/02/2025 
21/03/2025 

5/9a Part 1 (Category 1) Land to be Acquired Work No 102 
Required for the construction of a new cycle track. 

N/A N/A Not SU 

 
N/A 

   
015 Trustee's of Thomas Brewer Charity (Including David Barthorpe, 

Lee Cammack, Neil Moran, Patricia Applewhite, Reverend 
Amanda Cartwright & Sue Masheder as Trustees of Thomas 
Brewer Charity) 

None known None drafted Not completed Not Required Outstanding High None received N/A 

 
A meeting has been arranged with the trustees of Thomas Brewer Charity for 1 November 2024 . 
Meeting held to discuss land requirements, agreed that an offer is now to be made in respect of 
acquisition by agreement. An offer was made 12/11/2024 in respect of acquisition by agreement. An 
email was received by the applicants valuer 18/11/2024 advising that the trustees of the charity 
would be meeting 25/11/2024 to discuss the offer. The email further advised that following this 
meeting they would update the applicant's valuer. The Trustees of the Thomas Brewer Charity 
attended the CA hearing on 03/12/2024. They raised questions around the use of the land required 
on a temporary basis with permanent rights. The project will be liaising directly with the affected 
party on this matter to outline the nature of these rights, which are required for utilities. No further 
contact or confirmation has been received in respect of the acqusition by agreement offer. A further 
email was sent 14/01/2025 to the trustees to enquire if any further information or assistance was 
required to enable them to reach a decision. An email was sent on 28/01/2025 by the Applicants 
valuer asking if the Trustees believed that we were likely to reach agreement before the end of the 
examination period. A reply is awaited. The Trustees of the charity sent an email 12/02/2025 
advising that they are awaiting further advice on the acqusition by agreement offer that was made by 
the Applicant's valuer. A response from the Trustees is expected before the end of February. The 
agent for the landowner has been in contact with the Applicant's valuer and has advised that he is 
reviewing the offer made and will respond in due course.  

8/11/2024 
22/11/2024 
04/12/2024 
28/01/2025 
14/02/2025 
18/03/0225 

6/2a, 6/2b, 6/2d, 6/2c Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 94C Work No 100 Work No 105 Work No 107 Work No 108 Work No 109 Work no 110 Work 
No 113 Work No U21 Work No U25 Work No U26 Work No U27 Work No U28 Environmental 
Mitigation 
Required for construction of new Winthorpe roundabout and realigned A1133, access and cycle tracks, 
attenuation basins and associated drainage; diversion of electronic communications equipment, 
electricity cables and installation of new drainage; and for environmental mitigation, maintenance and 
monitoring 
commitments. 
 
Ancillary 
Temporary working spacefor environmental mitigation. 
 
Work No U26 Work No U28 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery for 
the purposes of inspecting, repairing and maintaining retaining structures on adjoining land. To lay, 
install, construct, retain, inspect, maintain, protect, use, enlarge, replace, renew, remove or render 
unusable buried communications cables and ducts together with rights to pass and repass and to 
remain on the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, 
inspect, maintain, protect, use, enlarge, replace, renew, remove or render unusable buried electricity 
cables and ducts,  
together with rights to pass and repass and to remain on the land, with or without vehicles, plant or 
machinery. To include restrictive covenants for protecting the installed cables, ducts or apparatus from 

N/A N/A Not SU 

 
RR-069 

   

016 David Kirk None known None drafted Not completed Not Required N/A No Objection to CA/TP None received N/A 

 
Project has engaged with land interest in early 2024, the affected party is a tenant in relation to plot 
6/7a. The Applicant to provide a tailored land plan and assurance of temporary possession. 
Conversations to progress with freeholder of the land. 

17/10/2024 6/7a Part 1 (Category 1) Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No U24 
 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery for 
the purposes of inspecting, repairing and maintaining  
retaining structures on adjoining land. 
To install, construct, retain, inspect, maintain, protect, use, replace, renew or remove overhead 
electricity cables and supports, together with rights to pass and 
repass and to remain on the land with or without vehicles, plant or machinery. 
To include restrictive covenants for protecting the installed cables, ducts or apparatus from excavation, 
damage or injury; to not materially reduce the depth of 
soil above any installed cables, ducts or apparatus; and to prevent access to the installed cables, 
ducts or apparatus being made materially more difficult. 

N/A N/A Not SU 

 
N/A 

   

017 The Executors of David Mark Dennis & Castlegate Trustees 
Limited 

Savills - Victor Ktori None drafted Not completed Not Required Outstanding High None received N/A 

 
Meeting held with agent 07/10/24 to discuss acquisition by agreement. Site is currently on the 
market and the impacts of the scheme are being considered and discussed. Further meeting held 
08/11/24 to discuss mitigation of impacts on the site including removing permanent land acquiistion 
(Plot 5/11b) and agreeing a works licence. Further details to be provided relating to permanent rights 
for utilities and works timeframes. The Applicant is currently reviewing the technical points raised by 
the affected party in the meeting 08/11/24. Acquisition by agreement discussions will progress on 
the basis of the information provided. A response was provided by the Applicant 07/01/2025 to the 
various technical queries raised by the landowner and potential purchaser.of the site. The agent for 
the landowner responded 15/01/25 to confirm that the information provided was helpful and that a 
way forward was being discussed with the potential purchasers wheropon they would revert. The 
Applicant will progress matters based on the landowners preferred way forward. Awaiting a response 
from the landowner, the Applicant has offered alternatives to compulsory acquisition and is content 
to progress on that basis. Last e-mail exchange between Valuers 14/03/2025. Landowner's agent is 
arranging a meeting to discuss the sale of the site with the prospective purchaser. The Applicant's 
Valuer has asked for confirmation as to how the landowner would like to progess matters and has 
offered to provide any further information beyond the technical queries already raised and answered 
in order to assist in those discussions. Alternatives to compulsory acquisition have been offered. 

8/11/2024 
22/11/2024 
27/01/2025 
19/02/2025 
18/03/2025 

5/11b, 5/16b, 5/11a Part 1 (Category 1) Land to be Acquired Work No 104 Work No U21 Work No U22 Work No U23 Work No U24 Environmental Mitigation 
Required for the construction of a new road between the Friendly Farmer Roundabout and the new 
Winthorpe Roundabout, the diversion of 11kV overhead electricity distribution cables, electronic 
communications equipment and a water pipe, and for environmental mitigation, maintenance and 
monitoring commitments. 
 
Work No 104 Work No U21 Work No U24 Environmental Mitigation 
Required for construction of a new road between the Friendly Farmer Roundabout and the new 
Winthorpe Roundabout, the diversion of 11kV overhead electricity distribution cables and electronic 
communications equipment, and for environmental mitigation, maintenance and monitoring 
commitments. 
 
Ancillary works 
Rights of access over land for the purposes of inspecting and maintaining cables, ducts, apparatus and 
structures on adjoining land including rights to pass and repass and to remain on the land, with or 
without vehicles, plant or machinery. To lay, install, construct, retain, inspect, maintain, protect, use, 
replace, renew or remove buried cables, pipes and ducts, together with rights to pass and repass and 
to remain on the land, with or without vehicles, plant or machinery. To include restrictive covenants for 
protecting the installed apparatus from excavation, damage or injury; to not materially reduce the depth 

N/A N/A Not SU 

 
N/A 

   

018 Edmund George William Thornhill Savills - Lucie 
Muddiman 

Draft under 
discussion 

Not Completed Not Required Outstanding High The agent for the 
landowner considers that 
matters will be agreed 
within the examination 
window. 

N/A 

 
Terms for an option agreement have been discussed, compensation heads provisionally agreed, offer 
made 25/09/24 subject to landowner review and final agreement, currently awaiting a response. 
Hopeful of an agreement ahead of CAH2. Counter offer made by Agent 06/11/24. Applicants Valuer 
currently considering the basis as a material increase on the figures previously discussed. Meerting 
with agent to discuss 13/11/24. Meeting held 13/11/24, landowners agent to seek instruction 
regarding final agreement. Matters close to agreement and expected that agreement will be reached 
by the end of the examination. Figures provisonally agreed, discussion ongoing regarding the terms 
for the option agreement but the Applicant expects to conclude matters within the examination 
window. Meeting held 16/01/2025 to try and finalise agreement, HoTs amended and issued by the 
Applicants valuer 27/01/25. Both parties expect that matters will be agreed before the end of the 
examination. Meeting held 10/02/24, the parties aim to agree matters by the end of February 2025, 
follow up meeting arranged 26/02/2025. All matters and HoTs now agreed and, subject to signing, 
being sent to legal.  

11/11/2024 
22/11/2024 
09/12/2024 
27/01/2025 
18/02/2025 
18/03/2025 

5/8a, 5/8b, 5/8a1 Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 

Work No 76 Work No 91 Work No 93 Work No 94A Work No 95 Work No 97 Work No 98 Work No 
U21 Environmental Mitigation 
Required for construction of the A46, the northbound off-slip road to the service area, an embankment, 
new track and cycle track, new culvert and attenuation basins and associated drainage infrastructure; 
diversion of electronic communications equipment; and for environmental mitigation, maintenance and 
monitoring commitments 
 
Work No 95 Work No 96 Work No 100 Work No U21 Environmental Mitigation 
Required for the construction of the A46 northbound off-slip road to the service area, an extension to 
the existing Bleach House Culvert, the installation of new drainage, the diversion of electronic 
communications equipment and for environmental mitigation, maintenance and monitoring 
commitments. 

Ancillary 

N/A N/A Not SU 

 
RR-005 

   

019 Elysium Healthcare (Farndon) Limited None known None drafted Not completed Not Required N/A No Objection to CA/TP None received N/A 

 
The Applicant issued an offer of negotiations letter on the 25.10.2023, inviting the land interest to 
complete and return a form expressing their willingness to discuss the acquisition of their land by 
agreement. 

 
The land interest has confirmed on 21.11.2023 they wish to enter into negotiations. 

Project team engaged with the Landowner in early 2024 to provide them with the tailored land plan 
and to provide assurance that the scheme does not require to permanently acquire land owned by 
Elysium healthcare. It was agreed between both parties that once appropriate detail of the timeline 
for taking temporary possession is obtained, the applicant will be in touch to provide further 
assurance and to agree a licence. The applicant expects to have developed appropriate detailof land 
strategy as part of detailed design in early Spring 25. 

17/10/2024 1/8a Part 1 (Category 1) Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 6 
 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery to 
maintain structures on adjoining land and in the airspace 
above the land. 

N/A N/A Not SU 

 
N/A 

   

020 Francis Michael Hare 6th Earl of Listowel Savills - Lucie 
Muddiman 

None drafted Not completed Not Required Outstanding High The agent for the 
landowner and the tenant 
considers that matters wil 
be agreed within the 
examination window. 

N/A 

 
Positivediscussions, land values discussed and provisionally agreed the principles and an outlineof 
compensation based on option agreement and surrender of the tenancy set out in an email 7th 
October 2024. HoTs to be drafted and further information to be provided by the agent in respect of 
mineral hope. Land value including mineral hope now provisionally agreed and HoTs being prepared. 
Meeting 13/11/24, HOTs for option agreement drafted following f inal conf irmation from agent 
21/11/24, some amendments still required to reflect the tenants position and compensation. HoTs to 
be issued by 29/11/24. HoTs issued 26/11/2024 and returned with amendements 03/12/2024, 
currently being reviewed alongside amended claim. Confident of agreement by the end of the 
examination. Meeting held 16/01/2025 to try and f inalise agreement. Amended HoTs issued 27/01/25 
by the Applicants valuer.Both parties expect matters to be agreed before the end of the examination. 
Meeting held 10/02/25, the parties are aiming to agree matters by the end of February 2025, follow 
up meeting arranged for 26/02/25. All matters and HoTs now agreed and, subject to signing, being 
sent to legal. 

8/11/2024 
22/11/2024 
10/12/2024 
27/01/2025 
19/02/2025 
18/03/2025 

3/2k, 3/15a Part 1 (Category 1) Land to be Acquired Work No 55 Environmental Mitigation 
Required for construction of attenuation basins, associated drainage infrastructure and access tracks 
and for environmental mitigation, maintenance and monitoring commitments.  
 
Work No 50B Work No 52 Work No 54 Work No 55 Work No U9 Work No U10 Environmental 
Mitigation 
Required for the construction of the A46, attenuation basins, access track and associated drainage 
infrastructure, the diversion of electronic communications equipment, and environmental mitigation, 
maintenance and monitoring commitments.  

N/A N/A Not SU 

 
RR-070 

   

021 Gascoines Group Limited Fisher German - Richard 
Scriven 

Agreed N/A Not Required N/A Acquisition Completed N/A N/A 24/01/2024 Terms agreed for the purchase of land, now with solicitors to complete the acquisition of 24.6 acres. 
Matters are with the respective parties solicitors and moving towards completion. Confirmation of a 
completion date will be provided in due coures and is expected to be before the end of the 
examination. The acquisition has nowbeen completed and the land is now within the ownership of 
National Highways wiht registration pending at the Land Registry. 

14/10/2024 
22/11/2024 
27/01/2025 

5/2a, 5/2b Part 1 (Category 1) Land to be Acquired Work No 56 Work No 74 Work No 75 Work No 77A Work No 77B Work No U16 Environmental 
Mitigation 
Required for borrow pits including a safety working zone and perimeter fencing, subsequent restoration, 
the potential protection or diversion of a sewer north and west of Pipe Culvert No 16 and for 
environmental mitigation, maintenance and monitoring commitments. Required for construction of the 
A46 dual carriageway, attenuation basins, access tracks and associated drainage infrastructure.  
 
Work No 77A Work No 77B Environmental Mitigation 
Required for borrow pits including a safety working zone and perimeter fencing, subsequent restoration 

N/A N/A Not SU 

 
N/A 

   
022 Hoval Limited (Including Anthony Roche, Ian Paul Bradley & 

Kevin Stones as trustees of Hoval limited) 
None known None drafted Not completed Not Required N/A No Objection to CA/TP None received N/A 

 
Project team engaged with the Landowner in November 23 to provide assurance that the scheme 
does not require to permanently acquire land owned by Hoval Ltd. It was agreed between both 
parties that once appropriate detail of the timeline for taking temporary possession is obtained, the 
applicant will be in touch to provide further assurance and to agree a licence. The Applicant 
expects to have developed appropriate detail of land strategy as part of detailed design in early 
Spring 25. 

17/10/2024 4/9a Part 1 (Category 1) Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 62 
A right of access land for the purposes of inspecting and maintaining cables, ducts, apparatus and 
structures on adjoining land including rights to pass and repass and to remain on the land, with or 
without vehicles, plant or machinery. 

N/A N/A Not SU 

 
N/A 

   
023 Winthorpe Family Settlement 1990 (including Jacquesline 

Suzanna Caroline Spencer & Lachlan Alastair Stewart) 
Kitty Campbell - 
Galbraiths 

None drafted Not completed Not Required Outstanding High Supports the position as 
regards agreement before 
the end of the 
examination period. 

N/A 

 
Opening e-mail 02/04/2024. Meeting held with agent for landowner 14/10/2024 to discuss specific 
land requirements. Agreed in principle to progress acquisition by agreement. Offer to be made by the 
end of October 2024. Offer has nowbeen made to the agent for the landowner. Currently exploring 
alternatives to compulsory acquisition including retention of environmental mitigation land secured by 
S253 agreement, land area to be agreed. Follow up email sent on 22/11/2024 to agent for the 
landowner. The landowner is to confirm whether they wish to enter into a S253 agreement as part of 
the acquisition by agreement negotiations. Following an email from the agent for the landowner 
05/12/2024 with a query on the detail of the potential s253 agreement, a request has been actioned 
for an amended plan and area for this in order that acqusition by agreement and further 
compensation discussions can take place. An amended plan was emailed to the agent for the 
landowner 07/01/2025 showing the area for proposed environmental mitigation under a s253 
agreement. A further meeting with the agent for the landowner was held on 24/01/25, the offer is still 
under consideration by the landowner. The agent agrees that agreement should be reached before 
the end of the examination period. A counter offer was received from the landowners agent on 
28/01/2025 and discussions are ongoing. It is expected that agreement should be reached before the 
end of the examination period. Discussions are ongoing with the agent for the landowners with a 
further meeting proposed by the Applicant's valuer for 27 February 2025. The meeting between the 
Applicants valuer and the agent for the landowner was held on 27 February 2025. Discussions are 
progressing on acqusition by agreement and draft heads of terms to be issued by 28 March 2025. 

8/11/2024 
22/11/2024 
09/12/2024 
29/01/2025 
20/02/2025 
18/03/2025 

5/7a, 5/7b, 5/7c, 6/1a, 6/1b, 5/7d, 
6/1c 

Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 

Work No 76 Work no 79 Work No 80 Work No 81 Work No 82 Work No 83 Work No 84 Work No 85 
Work No 86 Work No 87 Work No 88 Work No 89 Work No 90 Work No U17 Work No U18 Work No 
U19 Work No U20 Environmental Mitigation 
Required for construction of the A46, the northbound off-slip road to the new Brownhills Junction 
Roundabout, the Brownhills Junction Link Road, the new Brownhills Junction Roundabout, a new link 
between the new Brownhills Junction Roundabout and Winthorpe Road, a new right turn connection 
from the A46 southbound on-slip road from the Brownhills Roundabout, attenuation basins and  
associated drainage infrastructure, new cycle tracks, a new bridge and a new underbridge; a temporary 
works area with welfare units and storage; diversion of electronic communications equipment, water 
pipes, gas mains, electricity cables; and for environmental mitigation, maintenance and monitoring 
commitments. 

 
Work No 76 Work No 91 Work No 92 Environmental Mitigation 
Required for the construction of the A46 dual carriageway, a new cycle track, a temporary works area 
with welfare units and storage, and for environmental mitigation, maintenance and monitoring 
commitments. 
 
Work No 93, Work No 94B, Work No 94C, Work No 97, Work No 101, Work No 103, Work No U21, 
Work No U23, Environmental Mitigation 
Required for construction of the A46, embankments, new track, new culvert and attenuation basins and 
associated drainage infrastructure; diversion of electronic communications equipment; and for 
environmental mitigation, maintenance and monitoring commitments. 
 
Work No 94C Work No 105 Work No U21 Work No U23 Environmental Mitigation 
Required for the construction of a landscape bund and cycle track, and diversion of electronic 
communications equipment, and for environmental mitigation, maintenance and monitoring 
commitments. 
 
Work No 94C Work No 100 Work No 105 Work No U21 Work No U23 Work No U25 Environmental 
Mitigation 
Required for construction of  a new cycle track, access track and associated drainage, construction of 
a landscape bund, the diversion of electronic communications equipment, and for environmental 
mitigation, maintenance and monitoring commitments  

N/A N/A Not SU 

 
RR-077 

   

024 James Miller (Kelham) Limited Savills - Lucie 
Muddiman 

None drafted Not completed Not Required Outstanding High The agent for the 
landowner and the tenant 
considers that matters 
could be agreed within the 
examination window 
subject to clarification 
around a number of 
matters including overage 
and rights that are 
currently being reviewed 
by the parties. 

  
Discussions ongoing regarding acquisition by agreement and alternatives to compulsory acquisition. 
Offer made in respect of the DCO land requirements 25th September 2024. See linked case URN 
025 freeholder, James Miller (Kelham) Limited is the tenant of John James Miller and all matters 
dealt with on the freehold case. Meetings held 04/03/25, 11/03/25 and 18/03/25 to discuss 
acquistion by agreement and compensation settlement.  

 
1/19a, 1/19b, 2/1a, 1/1r Part 1 (Category 1) 

 
Part 1 (Category 2) and Part 3 

Land to be Acquired Work No 4 Work No 8 Work No 11 Work No 12A Work No 12B Work No 12C Work No 13 Work No 16 
Work No 17 Work No 18 Work No 22 Work No 23 Work No U2 Environmental Mitigation 
Required for construction of the new A46 dual carriageway, new access tracks, a temporary works 
area with welfare units and hardstanding areas for material storage, borrow pits, restoration of the 
borrow pits, construction of a f  loodplain compensation area, attenuation basins and associated 
drainage infrastructure, construction of extensions to Old Trent Dyke Culvert and Pipe Culvert No 5; the 
diversion of electricity overhead 33kV distribution cables; and environmental mitigation, maintenance 
and monitoring commitments  
 
Work No 14 Work No 15 Work No 16 Work No 19 Work No U2 Environmental Mitigation 
Required for construction of a f lood plain compensation area, a new access track, attenuation basins 
and associated drainage infrastructure, borrow pits, the diversion of electricity overhead 33kV 
distribution cables, and environmental mitigation, maintenance and monitoring commitments.  
 
Work No 21 Environmental Mitigation 
Temporary works area, welfare unit and storage area. Required for environmental mitigation, 
maintenance and monitoring commitments.  
 
Work No 4 Work No 7 Work No 8 Work No 16 Work No 17 Work No 20 Work No 23 Work No U2 
Environmental Mitigation 
Required for construction of the new A46 dual carriageway, a new access track, a new bridge over the 
River Trent; construction of extensions to the existing Pipe Culvert No 5, Farm Access Underpass and 
Old Trent Dyke, diversion of electricity overhead 33kV distribution cables, and for environmental  

N/A N/A Not SU 

 
RR-033 
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025 John James Miller Savills - Lucie 

Muddiman 
None drafted Not completed Not Required Outstanding High The agent for the 

landowner and the tenant 
considers that matters 
could be agreed within the 
examination window 
subject to clarification 
around a number of 
matters including overage 
and rights that are 
currently being reviewed 
by the parties. 

N/A 

 
Discussions ongoing regarding acquisition by agreement and alternatives to acquisition. Meetings 
held 06/02/24, 02/07/24, 25/09/24, offer made 25th September 2024 based on DCO land 
requirements. HoTs to be drafted and issued once landowner confirms decision in respect of 
acquisition by agreement or retaining the land subject to any ongoing obligations secured by S253 
management agreement. Meeting held between the Valuers to discuss current position 13/11/24. 
The landowners agent confirmed that they are awaiting the completion of several reports that have 
been commissioned that will feed into discussions regarding acquisition by agreement. Ground 
investigation survey data has been requested and is being provided by the Applicant. A Habitat 
Management Plan is also being produced to aid discussions. Meeting held on site with the 
landowner 04/12/2024. Inspected the land and discussed the landowner's requirements for access, 
retained land, f ishing rights etc. Landowner confirmed in CAH2 that his preference was that the land 
should be be acquired by agreement and HoTs for an option agreement to be issued following receipt 
of a claim from the landowner's agent. The BNG and Mineral reports commissioned by the landowner 
to aid negotiations were provided 24/12/24. These has been reviewed by the Applicants valuer and a 
meeting was arranged for 16/01/25 to agree values and to progress to HoTs for an option agreement. 
It was stated at that meeting that the land was subject to an overage provision and the landowners 
agent is reviewing any potential implications in terms of acquisition by agreement. HoTs to be issued 
by 04/02/2025. Both parties consider that agreement will be reached by the end of the examination. 
Overage information provided 28/01/25, meeting 10/02/25 to discuss acquisition by agreement and 
other heads of claim. HoTs issued by Applicant's Valuer 17/02/2025 and further meeting arranged for 
26/02/2025 to agree matters. Landowner's agent seeking to quantify all elements of claim as far as 
possible for inclusion in the agreement. The Applicant is confident of reaching agreement within the 
examination window. Meetings held 04/03/25, 11/03/25 and 18/03/25 to discuss acquisition by 
agreement and corresponding compensation heads of claim and settlement. The Applicant's Valuer 
to review and to put forward a proposal to agree matters by 24/03/25. Both parties are positively 
aiming to agree matters before the end of the examination.  

8/11/2024 
22/11/2024 
09/12/2024 
27/01/2025 
18/02/2025 
18/03/2025 

1/5n, 1/5o, 1/19a, 1/19b, 2/1a, 
3/15a, 1/5l, 1/5p, 1/5m, 1/1r, 
1/5n, 1/5o, 2/4a, 1/5l, 1/5p, 1/5m 

Part 1 (Category 1) 
 
Part 1 (Category 2) and Part 3 

Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 4 Work No 7 
Required for the construction of a new bridge over the River Trent and construction of the new A46 dual 
carriageway. 
 
Work No 4 Work No 8 Work No 11 Work No 12A Work No 12B Work No 12C Work No 13 Work No 16 
Work No 17 Work No 18 Work No 22 Work No 23 Work No U2 Environmental Mitigation 
Required for construction of the new A46 dual carriageway, new access tracks, a temporary works 
area with welfare units and hardstanding areas for material storage, borrow pits, restoration of the 
borrow pits, construction of a f  loodplain compensation area, attenuation basins and associated 
drainage infrastructure, construction of extensions to Old Trent Dyke Culvert and Pipe Culvert No 5; the 
diversion of electricity overhead 33kV distribution cables; and environmental mitigation, maintenance 
and monitoring commitments  
 
Work No 14 Work No 15 Work No 16 Work No 19 Work No U2 Environmental Mitigation 
Required for construction of a f lood plain compensation area, a new access track, attenuation basins 
and associated drainage infrastructure, borrow pits, the diversion of electricity overhead 33kV 
distribution cables, and environmental mitigation, maintenance and monitoring commitments.  
 
Work No 21 Environmental Mitigation 
Temporary works area, welfare unit and storage area. Required for environmental mitigation, 
maintenance and monitoring commitments.  
 
Work No 50B Work No 52 Work No 54 Work No 55 Work No U9 Work No U10 Environmental 
Mitigation 
Required for the construction of the A46, attenuation basins, access track and associated drainage 
infrastructure, the diversion of electronic communications equipment, and environmental mitigation, 
maintenance and monitoring commitments.  
 
Work No 7 
Temporary access needed to the river for deploying safety boat in association with Work No 7. 
 
Work No 7 
Temporary access needed for the construction of a new bridge to carry the A46 over the River Trent 

N/A N/A Not SU 

 
RR-034 

   

026 Kevin James Briggs-Price Rachel Clipsham - 
Fisher German 

None drafted Not completed Not Required N/A No Objection to CA/TP None received N/A 

 
Opening email sent 08/10/2024, awaiting dates for meeting with the landowner to discuss the 
scheme land requirements and acquisition by agreement. No response has been received to the 
email of 08/10/2024 and a follow-up email was sent on 22/11/2024. A meeting has now been 
arranged with the agent for the landowner 27/02/2025 to discuss acquisition by agreement. The 
meeting was held between the Applicants valuer and the agent for the landowner as planned. 
Discussions on acquisition by agreement are proceeding and draft heads of terms are to be sent by 
28 March 2025. 

11/10/2024 
22/11/2024 
14/02/2025 
18/03/2025 

3/9a, 3/9b Part 1 (Category 1) Land to be Acquired Work No 34 Work No U5 Work No U6 Environmental Mitigation 
Required for construction of the A46, the diversion of water pipes and a gas main, and for environmenta 
mitigation, maintenance and monitoring commitments.  
 
Work No 34 Work No 38 Work No U7 Work No U8 Environmental Mitigation 
Required for construction of the A46, diversion of low voltage and electronic communications equipment 
and for environmental mitigation, maintenance and monitoring commitments.  

N/A N/A Not SU 

 
N/A 

   
027 Latham Farms Limited (Including Diana Gay Latham, Tessa 

Caroline Rentoul & Zoe Elizabeth Latham) 
Fisher German - Struan 
McDougall 

Draft under 
discussion 

Not completed Not Required N/A No Objection to CA/TP Awaiting comments. 

  
Under discussion regarding alternatives to compulsory acquisition, agreed in principle that the 
landowner will retain ownership of the land identif ied for f lood compensation subject to a 
management agreement. Meetings 17/06/24, 03/09/2024, 30/09/24, compensation proposal made 
04/10/24. HoTs to be issued by the end of October 2024. Further detail requested by the landowner 
regarding the "as built" position in respect of the f lood compensation area and the relocated lagoon. 
Confirmation from landowners agent 06/11/24 that they are willing to proceed on the basis of the 
f igures and mechanism set out subject to consultation around the detailed design elements. Draft 
HoTs to be issued outlining the provisional agreement. HoTs issued by the Applicants Valuer 
18/11/24 and an outline management agreement provided for review. Awaiting response from 
landowner's agent regarding overall agreement. Email sent 27/01/25 by Applicant's valuer to confirm 
position. The Applicant's Valuer 19/03/25 requested a meeting with the landowners agent to f inalise 
matters.HoTs returned by landowners agent 20/03/25 with minor amendments. Meeting to be 
arranged for 27/03/25 to f inalise matters. 

8/11/2024 
22/11/2024 
27/01/2025 
21/03/2025 

7/6a Part 1 (Category 1) Land to be Acquired Work No 123 Work No 125 Work No 126 Work No U30 Environmental Mitigation 
 
Required for the construction of an access track and flood plain compensation area, the diversion of 
overhead electricity distribution cables, a temporary area 
for soil stockpiling, and for environmental mitigation, maintenance and monitoring commitments. 

N/A N/A Not SU 

 
N/A 

   

028 Lindum Developments Limited Roger Hannah - Angela 
Juszczyk 

Draft under 
discussion 

Not completed Not Required Outstanding High None received N/A 

 
Discussions ongoing, draft HoTs produced, valuation of land provisionally agreed 09/11/2023 based 
on DCO land plans and Lindum's planning proposals at that time. These planning proposals have 
now been amended and the parties are currently reviewing the implications for both schemes. 

 
A meeting was held between Lindum, the Applicant and their respective legal advisors on 29/10/24 to 
discuss the preparation of a compromise agreement, which will cover both the transfer of land and 
the realignment of the footway/cycletrack. As a result of that meeting a set of principles were drafted 
by the Applicant and circulated to Lindum on 18/11/24. Lindum provided their comments on the draft 
principles on 21/11/24. While the principles are not yet fully agreed, a draft compromise agreement 
is being prepared for more detailed discussions between the parties with a view to f inalising it as 
soon as possible. 

 
A draft agreement was issued to Lindum on 10/12/24 setting out the process for securing and 
constructing the footpath/cycletrack in a location agreeable to the parties. The agreement also 
covers the transfer of land (plot 5/15c) which is required for the widening of the A46 carriageway. The 
parties are now working together to f inalise the terms of this agreement. 

 
Discussions are progressing with Lindum’s lawyers on the draft agreement. A revised draft has been 
forwarded by Lindum's lawyers and Applicant is due to have an internal meeting to review the draft 
agreement on 03/02/2025.  

 
A meeting with Lindum occured on 06/02/2025 where additional progress was made between both 
parties. The Applicant provided an updated agreement on 14 February 2025 to Lindum and a further 
revision was received back on 20 February 2025. The Applicant is in the process of obtaining 
instructions to return the next iteration of the agreement. Discussions have continued between the 
Valuers to agree the land value, this has now been provisionally agreed and set out in an e-mail 
18/03/2025 by the Applicant's Valuer. Once formally agreed, the figures are to be included in the 
draft agreement for the purchase of the land, which is being progressed by the parties solicitors. 

8/11/2024 
26/11/2024 
10/12/2024 
30/01/2025 
21/02/2025 
18/03/2025 

5/15a, 5/15b, 5/15c Part 1 (Category 1) Land to be Acquired Work No 102 
Required for construction of new cycle track. 
 
Work No 104 Work No U24 Environmental Mitigation 
Required for constructionof a new road between the Friendly Farmer Roundabout and the new 
Winthorpe Roundabout, the diversion of 11kV overhead electricity distribution cables and for 
environmental mitigation, maintenance and monitoring commitments. 

N/A N/A Not SU 

 
RR-037 

   

029 Monjur Rahman Choudhury Simon Tivey - Fischer 
German 

Agreed Not completed Not Required N/A High None received N/A 11/08/2024 All matters agreed, terms letter issued 18/10/2024. Awaiting confirmation of agreement from 
landowner whereupon the Applicants solicitors will progress the conveyance. Confirmation of 
acceptance has now been received, a final acquisition report has been issued to the Applicant and 
the Applicants solicitors will nowprogress the conveyance of the land. Solicitors were instructed by 
the applicant 8 November 2024. An update will be provided when a completion date is known. It is 
expected that this will be before the end of the examination. Linked case to URN 009, the parties are 
joint owners. A completion date has not yet been agreed but is still expected to be before the end of 
the examination period. Property searches are currently underway ahead of exchange and 
completion. Completion expected before the end of March 2025.Acquisition of property and land is 
currently still to be completed. During the property search, the Applicant was made aware of an 
existing issue around formal access to the property which needs to be resolved before the sale can 
be f  inalised. The Applicant’s and land owner’s solicitors are still in discussion to try and f  ind a 
resolution to this issue. The completion is not expected to be completed in March 2025. The 
applicant is confident that once this main issue is resolved the completion of the sale can be 
achieved fairly quickly. 

10/11/2024 
22/11/2024 
29/01/2025 
18/02/2025 
18/03/2025 

5/13a, 5/14b, 5/14a Part 1 (Category 1) 
 
Part 1 (Category 2) and Part 3 

Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 76 Work No 95 Work No 96 Work No 99 Work No U21 Work No U22 Work No U23 
Environmental Mitigation 
Required for construction of the A46 on an embankment through the new Brownhills Junction, the 
northbound off-slip road to the service area and an extension to the Bleach House Culvert, a temporary 
construction compound, the diversion of electronic communications equipment and water pipes, and fo 
environmental mitigation, maintenance and monitoring commitments. 
 
Work No 101 Work No U21 Work No U22 Work No U23 Environmental Mitigation 
Required for construction of the A46 northbound on slip road from the service station, the diversion of 
electronic communications equipment and a water pipe, and for environmental mitigation, maintenance 
and monitoring commitments. 
 
Work No U21 Work No U22 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery for 
the purposes of inspecting, repairing and maintaining retaining structures on adjoining land. To lay, 
install, construct, retain, inspect, maintain, protect, use, enlarge, replace, renew, remove or render 
unusable buried communications cables and ducts together with rights to pass and repass and to 
remain on the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, 
inspect, maintain, protect, use, enlarge, replace, renew, remove or render unusable water pipes, 
together with rights to pass 
and repass and to remain on the land, with or without vehicles, plant or machinery. To include 
restrictive covenants for protecting the installed cables, ductsor apparatus from excavation, damage or 
injury; to not materially reduce the depth of soil above any installed cables, ducts or apparatus; and to 

N/A N/A Not SU 

 
N/A 

   

030 Motor Fuel Group Limited Barber Consulting - 
Amanda Barber 

None drafted Not completed Not Required Outstanding Medium Agreement dependent on 
the provision of detailed 
design and signage 
information. 

N/A 

 
Email 16/10/24 by Applicant's valuer to request meeting to discuss acquisition by agreement and 
any related matters. Meeting held 28/10/24 to discuss the specific land requirements and the likely 
impacton the site. Acquisition of land by agreement to be progressed but the landowners primary 
concern is mitigating the impact on the site during and works and post works. A number of queries 
regarding permanent rights, utilities and advance warning signage currently being reviewed by the 
Applicant. Outstanding queries are awaiting further detailed design work, meeting to be held with 
landowner and agent when that is complete. Discussions ongoing, e-mail 28/11/2024 to update on 
timescales and position regarding detailed design for signage, access and utilities. Meeting to be 
arranged in early 2025 to progress once the detailed design has been developed suff iciently. 

Awaiting detail of the signage strategy and access/egress, which is being progressed as part of the 
detailed design. Discussion between the Valuers 20/02/25, the landowners Valuer has confirmed 
that they are content for HoTs to be issued in respect of the acquisition of land by agreement but 
that these will be subject to detailed design matters that have not yet been determined. 

8/11/2024 
22/11/2024 
10/12/2024 
27/01/2025 
21/03/2025 

5/14b, 5/14a Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 101 Work No U21 Work No U22 Work No U23 Environmental Mitigation 
Required for construction of the A46 northbound on slip road from the service station, the diversion of 
electronic communications equipment and a water pipe, and for environmental mitigation, maintenance 
and monitoring commitments. 
 
Work No U21 Work No U22 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery for 
the purposes of inspecting, repairing and maintaining retaining structures on adjoining land. To lay, 
install, construct, retain, inspect, maintain, protect, use, enlarge, replace, renew, remove or render 
unusable buried communications cables and ducts together with rights to pass and repass and to 
remain on the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, 
inspect, maintain, protect, use, enlarge, replace, renew, remove or render unusable water pipes, 
together with rights to pass 
and repass and to remain on the land, with or without vehicles, plant or machinery. To include 
restrictive covenants for protecting the installed cables, ductsor apparatus from excavation, damage or 
injury; to not materially reduce the depth of soil above any installed cables, ducts or apparatus; and to 
prevent access to the installed cables, ducts or apparatus being made materially more diff icult. 

N/A N/A Not SU 

 
RR-041 

   

031 National Grid Electricity Distribution (East Midlands) plc None Known None drafted N/A PP and SA Draft under 
discussion 

Outstanding No objection to CA/TP Holding objection until 
Asset protection 
arrangements have been 
agreed. 

PPs are currently underway, and an Asset Protection 
Agreement (APA) has been drafted. Currently awaiting 
comments and approval on the PPs and the APA.  

As per column F, advanced discussions taking place to discuss and agree PP's and APA. Land 
take discussions to follow in November 2024. 
The Applicant has been in contact with National Grid to agree Protective Provisions. Conversations 
are still ongoing and Protective Provisions are yet to be agreed.  
The Applicant and National Grid have been progressing discussions in relation seeking an agreed set 
of Protective Provisions. The Applicant is of the view that the parties are now close to an agreement 
with a further version of the agreement and protective provisions being shared with National Grid on 
18 March 2025. The Applicant is of the view that agreement will be reached prior to the end of 
Examination. 

15/10/24 
30/01/25 
24/03/25 

1/1b,1/1c, 1/1d, 1/1g, 1/1h, 1/1i, 
1/1m, 1/1o, 1/1r, 1/2a, 1/2b, 
1/5a, 1/5b, 1/5g, 1/5j, 1/5o, 1/5r, 
1/18b, 1/18c, 1/19a, 2/2o, 2/3b, 
2/3c, 3/1l, 3/1m, 3/1m1, 3/1n, 
3/2g1, 3/2g2, 3/2g3, 3/2g5, 
3/2g9, 3/2h, 3/2j1, 3/11d, 3/14a, 
3/14e, 3/14g, 3/14j, 3/15a, 4/1f, 
4/1j, 4/1k, 4/1l, 4/1m, 4/5m, 4/7c, 
4/7e, 4/12a, 4/12b, 4/12c, 5/1a, 
5/1b, 5/1c, 5/1e, 5/1e1, 5/1g, 
5/1h, 5/1i, 5/1l, 5/1o, 5/3c, 5/3e, 
5/3f, 5/3l, 5/3o, 5/12b, 5/13a, 
5/14b, 5/15a, 5/15c, 5/16a, 
5/16b, 5/17a, 5/17b, 5/17c, 6/2a, 
6/3a, 6/3a1, 6/3d, 6/4c, 6/4f, 
6/5a, 6/5c, 6/7b, 7/2d, 7/6a, 1/1n, 
1/5e, 1/5f, 1/5l, 1/5p, 1/10a, 
1/12a, 1/13a, 1/14a 1/18a, 2/2i, 
2/3a, 2/7c, 3/2g, 3/2g4, 3/11a, 
3/11c, 3/11e, 3/14h, 4/5d, 4/7g, 
4/7i, 4/8a, 4/11a, 5/1m, 5/3d, 
5/3h, 5/3i, 5/3j, 5/17d, 6/4b, 1/5d, 
1/5m, 1/8a, 1/8b, 1/9c, 1/18a1, 
3/2f, 3/2g6, 3/2g8, 3/2j, 3/11b, 
3/11f, 3/14b, 3/14i, 3/14k, 4/1a, 
4/1e, 4/5f, 4/5g, 4/5i, 4/5j, 4/5l, 
4/5n, 4/5o, 4/7f, 4/7j, 4/7k, 4/8b, 
4/9b, 4/10a, 5/3p, 5/11a, 5/12a, 
5/14a, 5/17e, 6/4a, 6/7a, 6/7d, 
7/4c, 1/1a, 1/1b, 1/1d, 1/1i, 2/6a, 
2/5a, 2/5b, 4/11a, 1/8b 

Part 1 (Category 1) 
 
Part 1 (Category 2) and Part 3 

Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 1 Environmental Mitigation 
Existing highway required for tie in with construction of the new roundabout layout. Required for 
environmental mitigation, maintenance and monitoring commitments. 
 
Work No 2 
Required for improvements to the A46 at Farndon Roundabout. 
 
Work No 2 Work No 10 Environmental Mitigation 
Required for improvements to the A46 at Farndon Roundabout, access to Work No 10 and for 
environmental mitigation, maintenance and monitoring commitments  
 
Work No 2 Work No 9 Environmental Mitigation 
Required for improvements to the A46 at Farndon Roundabout, the construction of the new A46 dual 
carriageway, environmental mitigation, maintenance and monitoring commitments and a temporary 
construction compound. 
 
Work No 1 Work No 2 Work No 9 Environmental Mitigation 
Required for improvements to the A46 at Farndon Roundabout, environmental mitigation, maintenance 
and monitoring commitments and a temporary construction compound. Existing highway land required 
for tie in with the new roundabout layout.  
 
Work No 2 Work No 4 Work No 5 Work No 9 Work No U1 Environmental Mitigation 
Required for improvements to the A46 at Farndon Roundabout, the construction of the new A46 dual 
carriageway, construction of a retaining wall, a temporary construction compound, diversion of low 
voltage electric cables and environmental mitigation, maintenance and monitoring commitments. 
 
Work No 4 Work No 5 Work No 6 Work No 7 Work No 127 Work No 128 Environmental Mitigation 
Required for construction of the new A46 dual carriageway, a retaining wall, new access track, and for 
environmental mitigation, maintenance and monitoring commitments. Temporary works area, welfare 
units and storage to facilitate construction of a new bridge over the River Trent. 
 
Work No 4 Work No 7 Work No 8 Work No 16 Work No 17 Work No 20 Work No 23 Work No U2 
Environmental Mitigation 

Crown Land & Open Space 2/6a - Crown Land 
 
1/5j, 1/5r, 1/12a, 1/13a, 1/9c - Open 
Space 

SU land known operational, SU 
apparatus and operational rights  

RR-043 

   

032 NDC Group Limited None known See Lindum 
Developments 

See Lindum 
Developments 

Not Required N/A High 

 
N/A 

 
Substantial negotiations held with agreements in principle developed for permanent land take. Please 
see Lindum developments (URN 028) for further narrative as both parties own a 50% share in the 
land. 

12/11/2024 5/15a, 5/15b, 5/15c Part 1 (Category 1) Land to be Acquired Work No 102 
Required for construction of new cycle track. 
 
Work No 104 Work No U24 Environmental Mitigation 
Required for constructionof a new road between the Friendly Farmer Roundabout and the new 
Winthorpe Roundabout, the diversion of 11kV overhead electricity distribution cables and for 
environmental mitigation, maintenance and monitoring commitments. 

N/A N/A Not SU 

 
N/A 

   
033 Network Rail Inf rastructure Limited Network Rail - Stephen 

Sprei 
None drafted Not completed PP Draft under discussion Outstanding Medium In order to withdraw 

objection will need to be 
satisf ied that adequate 
protective provisions are in 
place. 

The PPs are currently being negotiated between the 
parties. In addition to PPs, the Applicant in finalising a 
number of Basic Asset Protection Agreements with 
Network Rail to govern the structures being built over the 
railway. 

 
Discussions to progress shortly regarding acquisition of land by agreement subject to Network Rail 
procedure and National Highways completing Network Rail Compulsory Purchase Order Form 
provided, which upon completion and return will allow discussions to proceed. It is anticipated that 
discussions will commence in early November. Network Rail issued plans 30th October 2024 
produced by their information team identifying the proposed bridge easements that they are willing to 
agree and submit for clearances subject to agreement by the Applicant. Once land requirements and 
plans are agreed matters can be moved forward. Plans and land requirements agreed between the 
parties, permanent land acquisition reduced to permanent rights by agreement only. Compensation 
for the relevant bridge easements to be assessed and discussed to progress matters alongside 
formal agreements. The Applicant's valuer has set out a detailed assessment of the consideration for 
the Netwrok Rail bridge easements,which was sent 10/01/2025. Network Rail confrimed receipt and 
confirmed that they are likley to instruct an agent to progress. Awaiting response from Network Rail 
in order to agree the bridge easement consideration. The Applicant's Valuer sent a chaser e-mail to 
the landowner 19/03/25 requesting an update in respect of the f  igures proposed for the bridge 
easements and asking whether there was anything further that could be done to progress matters. 

11/11/2024 
11/12/2024 
27/01/2025 
19/02/2025 
19/03/2025 

2/2e, 2/2f, 2/2g, 2/4c, 2/4d, 3/1r, 
3/1s, 3/1t, 3/2u, 3/2z, 3/2aa, 
3/2cc, 3/2ee, 3/2hh, 3/2mm, 
3/2ii, 3/2jj, 3/2kk, 4/5e, 4/12a, 
4/12b, 4/12c, 4/12d, 4/12e, 4/12f, 
4/12h, 4/12i, 2/2j, 2/2k, 2/2m, 
3/1u, 3/2x, 3/2ff, 3/2gg, 4/5h, 
2/2n, 3/2y, 3/2dd, 3/2ll, 4/5c, 
4/5f, 4/5g, 4/12g, 2/4c, 2/4d, 3/1r, 
3/1s, 3/1t, 4/1f, 4/1g, 4/1k, 4/5m, 
3/1u, 4/1e, 4/5f, 4/5i, 4/5j, 4/5l, 
4/5n, 4/5o, 4/9a, 4/9b, 4/10a 

Part 1 (Category 1) 
 
Part 1 (Category 2) and Part 3 

Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 4 Work No 26 Work No U4 
Required for the construction of a new bridge over the railway line and construction of the A46 dual 
carriageway and the diversion of electronic communications equipment. 
 
Work No 4 Work No 26 Environmental Mitigation 
Required for construction of the A46 dual carriageway and a new bridge over the railway line, and for 
environmental mitigation, maintenance and monitoring commitments  
 
Work No 4 Work No 26 
Required for the construction of the A46 dual carriageway and a new bridge over the railway line. 
 
Work No 4 Work No 26 Work No U3 Work No U4 
Required for construction of the A46 dual carriageway and a new bridge over the railway line, and 
diversion of overhead 11kV electricity distribution cables to underground buried cable and diversion of 
electronic communications equipment  
 
Work No 56 Work No 58 
Required for widening of the existing railway line crossing to facilitate construction of the A46. 
 
Work No 56 Work No 58 Environmental Mitigation 
Required for widening of the existing railway line crossing to facilitate construction of the A46, and for 
environmental mitigation, maintenance and monitoring commitments. 

Work No 56 Environmental Mitigation 
Required for the constructionof the A46 dual carriageway and for environmental mitigation, 
maintenance and monitoring commitments.  

Environmental Mitigation 
Required for environmental mitigation, maintenance and monitoring commitments 
 
Work No 56 Work No 58 Work No 60 Environmental Mitigation 
Required for the construction of the A46 dual carriageway, the widening of the existing railway line 
crossing and a retaining wall, and required for environmental mitigation, maintenance and monitoring 

Open Space 4/5e - Open Space SU land known operational, SU 
apparatus and operational rights  

RR-045 

   

034 Newark & Nottinghamshire Agricultural Society None known None drafted Not completed Not Required Outstanding High Supports the position as 
regards agreement before 
the end of the 
examination period. 

N/A 

 
Meeting held 10/10/2024, Landowner wants to pursue acquisition by agreement. Negotiations 
ongoing. Further plans requested from Applicant to show Google Earth overlay, supplied 08/11/24. 
Offer in respect of acquisition by agreement to be made. The requested additional plans have been 
supplied and an offer was made in respect of acquisition by agreement on 21/11/2024. A response 
from the landowner is awaited. A follow up email was sent on 11/12/2024. The landowner has now 
appointed an agent and discussions were held between the valuers 20/12/2024. A response is 
awaited to acquisition by agreement offer made 21/11/2024. An email was sent to the agent for the 
landowner 24/01/2025 following up the offer and asking for their view as to the likelihood of reaching 
agreement before the end of the examination period. Discussions are ongoing with the agentfor the 
landowner who has confirmed in his email of 28/01/2025 that the landowner is keen to reach 
agreement before the end of the examination period. Discussions remain ongoing with a further 
meeting proposed for 27 February 2025. The meeting was held between the Applicant's valuer and 
the agent for the landowner and draft heads of terms for acqusition by agreement are to be provided 
by 28 March 2025. 

11/11/2024 
22/11/2024 
11/12/2024 
28/01/2025 
20/02/2025 
18/03/2025 

5/17a, 5/17b, 5/17c, 5/17d, 
5/17e, 6/4a, 6/9a 

Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 102 Work No 104 Work No U24 Environmental Mitigation 
Required for construction of a new road between the Friendly Farmer Roundabout and the new 
Winthorpe Roundabout, a new cycle track, the diversion of 11kV overhead electricity distribution 
cables, and for environmental mitigation, maintenance and monitoring commitments. 
 
Work No 104 Work No U24 Environmental Mitigation 
Required for constructionof a new road between the Friendly Farmer Roundabout and the new 
Winthorpe Roundabout, the diversion of 11kV overhead electricity distribution cables, and for 
environmental mitigation, maintenance and monitoring commitments. 
 
Work No 104 Work No 108 Work No 115 Work No U24 Work No U25 Work No U26 Work No U28 
Environmental Mitigation 
Required for construction of a new road between the Friendly Farmer Roundabout and the new 
Winthorpe Roundabout, the realignment of Drove Lane, the new Winthorpe roundabout; diversion of 11kV 
overhead electricity distribution, electricity cables and electronic communications equipment; and 
for environmental mitigation, maintenance and monitoring commitments. 
 
Work No 106 Work No 114 
Temporary construction compound and laydown area. 
 
Work No U24 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery for 
the purposes of inspecting, repairing and maintaining retaining structures on adjoining land. To lay, 
install, construct, retain, inspect, maintain, protect, use, replace, renew or remove overhead electricity 
cables and supports, together with rights to pass and repass and to remain on the land, with or without 
vehicles, plant or machinery. To include restrictive covenants for protecting the installed cables, ducts 
or apparatus from excavation, damage or injury; to not materially reduce the depth of soil above any 
installed cables, ducts or apparatus; and to prevent access to the installed cables, ducts or apparatus 
being made materially more diff icult. 

 
Work No 115 Work No U24 Work No U25 Work No U26 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery for 
the purposes of inspecting, repairing and maintaining retaining structures on adjoining land. To lay, 

N/A N/A Not SU 

 
RR-046 

   

035 Newark and Sherwood District Council None known None drafted Not completed Not Required Outstanding High Awaiting comments, 
NSDC internal meeting 
29/01/25 

N/A 

 
Discussions ongoing with the landowner regarding acquisition by agreement and more specifically 
mitigation of the scheme impacts on the Lorry Park and access. Meetings held 24/05/24, 19/08/24, 
30/09/24, with an outline agreement sent by NSDCfor review on 27 September 2024. A further 
meeting was held on 11 November to agree the key details of a Land and Works Agreement. The 
outline agreement is split into three areas including Detailed Design, Temporary and Permanent 
Land Requirements and Compensation. The next step is for a draft agreement to be produced by the 
Applicant to reflect the matters that have been discussed and agreed. This will be done ahead of 
CAH2 with another meeting to be held between the parties in week commencing 25th November 
2024 to discuss detailed design and related matters. Acquisition of land by agreement to be 
progressed in parallel and a site inspection to be arranged. The Applicant's Valuer along with NSDC 
and their Valuer met at the lorry park 20/11/24, to walk the site and to discuss the key points 
relating to acquisition by agreement and reconfiguration matters. In parallel, a letter of undertaking 
has been proposed by the Applicant to NSDC's solicitors, of which the proposal is awaiting a 
response before it may be issued 19/11/24. Matters to be progressed through regular progress 
meetings between the parties to reach agreement by the end of the examination period. Draft HoTs 
produced 04/12/2024 relating to the acquisition of land and rights by agreement and compensation 
provisions. Meeting arranged between the Valuers for 18/12/2024 to discuss these in more detail 
with a view to reaching agreement by the end of the examination. Meeting held 18/12/2024, 
provisional agreement in respect of valuation and compensation matters. The Applicant's valuer 
updated the HoTs and issued 06/01/2025 for review by NSDC valuer and awaiting response.  

Progress being made and discussions regarding acquisition by agreement ongoing to agree HoTs 
within the examination window. No response has been received in relation to the HoTs issued by the 
Applicant's valuer 06/01/25. The Applicant's valuer sent an e-mail 05/02/25 inviting agreement of the 
land value f igure subject to evidence and awaits a response. A further meeting is to be offered by the 
Applicant to progress matters. Amended HoTs returned by NSDC Valuer 21/02/25, land value now 
provisionally agreed along with indicative heads of claim and principles. A letter of undertaking has 
been produced, which was reviewed in a meeting between the parties 12/03/25. This is now close to 
agreement and discussions remain positive between the parties with the overarching aim of 
mitigating the impact on the lorry park and agreeing matters by the end of the examination sufficient 
to remove the objection.  

11/11/2024 
22/11/2024 
09/12/2024 
27/01/2025 
18/02/2025 
18/03/2025 

3/14a, 3/14e, 3/14g, 3/14j, 
3/14a1, 3/14b1, 3/14h, 4/11a, 
3/14b, 3/14c, 3/14d, 3/14f, 3/14i, 
3/14k, 3/1g, 3/1i, 3/1n, 7/3b, 
4/11a, 7/3a 

Part 1 (Category 1) 
 
Part 1 (Category 2) and Part 3 

Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 40 Work No 51 Work No U9 Work No U10 Environmental Mitigation 
Required for the construction of the A46 and Cattle Market Junction Circulatory, the diversion of low 
voltage cables, 11KV electricity distribution cables and electronic communications equipment, and for 
environmental mitigation, maintenance and monitoring commitments. 
 
Work No 49 Work No U9 Environmental Mitigation 
Required for the alteration of the B6328 Great North Road to tie-in to the Cattle Market Junction 
Circulatory, the diversion of electronic communications equipment, and for environmental mitigation, 
maintenance and monitoring commitments.  
 
Work No 49 Work No U9 
Required for the diversion of utilities and electronic communications equipment and alteration of the 
B6328 Great North Road to tie-in to the Cattle Market Junction Circulatory.  
 
Work No 49 Environmental Mitigation 
Required for alteration of the B6328 Great North Road to tie-in to the Cattle Market Junction Circulatory 
and for environmental mitigation, maintenance and monitoring commitments.  
 
Ancillary 
Temporary working area and access required for turning circle for works vehicles. 
 
Work No 51 
Required for access and working room to facilitate the construction of Work No 51 
 
Work No 49 Environmental Mitigation 
Access needed to Work No 49. Temporary working space for environmental mitigation. 
 
Work No 71 
Temporary access needed to Work No 71 
 
Work No 51 Work No U9 Work No U10 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery for 
the purposes of inspecting, repairing and maintaining embankment/retaining structures on adjoining 

N/A N/A Not SU 
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036 Newark Branch Line Co Limited None known None drafted Not completed Not Required Outstanding Medium None received N/A 

 
Applicant emailed landowner in June 24 to outline the schemes requirements in detail following a 
request as made within the landowners relevant representation. 

 
Further engagement via email discussion on 22/10/24 outlining the detail of the schemes 
requirements as per the submitted land plans, book of reference and Statement of reasons. Several 
questions posed by the landowner as part of this particular instance of engagement on several 
aspects of the temporary acquisition and rights to be obtained and further engagement planned for 
early November to respond to those questions asked. Meeting arranged for 15/11/24 to discuss 
acquisition by agreement. Meeting held 15/11/2024. A further update will be provided to the 
landowner by the applicants valuer following meetings with adjacent landowners in the week 
commencing 25/11/2024 as the easement required over the land affects several landowners.  
Following meetings with all of the relevant landowners an email was sent 11/12/2024 to the 
landowner confirming that the applicant is content to take a right over the land by agreement with a 
provision for the landowner/s to vary the route of the right/access track at a future date to 
accommodate any future development subject to the right being no less commodious or convenient 
than the right being replaced. The Applicants valuer will make an offer by 04/02/2025 in respect of 
the temporary acquisition and permanent rights to be required. An email response to the offer was 
received from the landowner 04/02/2025 and discussions are ongoing to reach final agreement. 
Discussions remain ongoing on compensation matters with the landowner regarding the rights to be 
acquired. 

11/12/2024 
22/11/2024 
30/01/2025 
14/02/2025 
21/03/2025 

4/3a Part 1 (Category 1) Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 63 Work No 66 Work No 67 
 
Rights of access over land for the purposes of inspecting and maintaining structures on adjoining land 
including rights to pass and repass and to remain on the 
land, with or without vehicles, plant or machinery. 

Open Space 4/3a - Open Space Not SU 

 
RR-049 

   

037 Newark Ransome and Marles Cricket Club (Including Luc 
Chignell, Patrick John Burke & Robert Doncaster in association 
with Newark Ransome & Marles Cricket Club) 

Savills - Lucie 
Muddiman 

None drafted Not completed Not Required Outstanding Medium The landowner is content 
to grant an easement by 
agreement subject to 
issues regarding drainage 
and fencing being 
adequately resolved by 
the Applicant. 

N/A 

 
The Applicant issued an offer of negotiations letter on the 25.10.2023, inviting the land interest to 
complete and return a form expressing their willingness to discuss the acquisition of their land by 
agreement. 

 
The land interest has confirmed on 30.10.2023 they wish to enter into negotiations. 

 
Project team engaged with landowner in October 23 to reassure schemes position of not acquiring 
land permanently and it was agreed between both parties that conversations would progress in 2024 
once further detail was obtained over timeline of temporary possession. The applicant expects to 
have developed appropriate detail of land strategy as part of detailed design in early Spring 25.  

 
Newark Ransome & Marles Cricket Club outlined their intention to enter into an agreement via 
relevant representation and thus negotiations are to commence by the end of October 2024. Meeting 
arranged with agent 13/11/24 to discuss the specif ic land requirements and acquisition by 
agreement. See URN 004.  

27/01/2025 3/5a, 3/2c, 3/7b, 3/7c Part 1 (Category 2) and Part 3 Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 35 Work No 36 Work No 37 Work No U5 Work No U6 Work No U7 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery to 
maintain structures on adjoining land. To lay, install, construct, retain, inspect, maintain, protect, use, 
replace, renew or remove buried electricity cables and ducts, together with rights to pass and repass 
and to remain on the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, 
inspect, maintain, protect, use, enlarge, replace, renew, remove or render unusable buried 
communications cables and ducts together with rights to pass and repass and to remain on the land, 
with or without vehicles, plant or machinery. To include restrictive covenants for protecting the installed 
cables, ducts or apparatus from excavation, damage or injury; to not materially reduce the depth of soil 
above any installed cables, ducts or apparatus; and to prevent access to the installed cables, ducts or 
apparatus being made materially more dif f icult. To lay, install, construct, retain, inspect, maintain, 
protect, use, enlarge, replace, renew, remove or render unusable a pipeline for the distribution or 
storage of gas or other ancillary materials, together with rights to pass and repass and to remain on 
the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, inspect, 
maintain, protect, use, enlarge, replace, renew, remove or render unusable buried water pipes, together 
with rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery 

 
Work No 35 Work No 37 Work No U5 Work No U6 Work No U7 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery to 
maintain structures on adjoining land. To lay, install, construct, retain, inspect, maintain, protect, use, 
replace, renew or remove buried electricity cables and ducts, together with rights to pass and repass 
and to remain on the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, 
inspect, maintain, protect, use, enlarge, replace, renew, remove or render unusable buried 
communications cables and ducts together with rights to pass and repass and to remain on the land, 
with or without vehicles, plant or machinery. To include restrictive covenants for protecting the installed 
cables, ducts or apparatus from excavation, damage or injury; to not materially reduce the depth of soil 
above any installed cables, ducts or apparatus; and to prevent access to the installed cables, ducts or 
apparatus being made materially more dif f icult. To lay, install, construct, retain, inspect, maintain, 
protect, use, enlarge, replace, renew, remove or render unusable a pipeline for the distribution or 
storage of gas or other ancillary materials, together with rights to pass and repass and to remain on 
the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, inspect, 
maintain, protect, use, enlarge, replace, renew, remove or render unusable buried water pipes, together 
with rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery 

N/A N/A Not SU 

 
RR-080 

   

038 Nottinghamshire County Council None known Not required N/A Not Required Outstanding No objection to CA/TP None received N/A 

 
There has been very positive ongoing engagement with NCC around various matters throughout the 
life of the scheme. Email sent on 21/10/24 to progress discussions around acquisition by 
agreement. Awaiting availability from NCC to progress. A further email was sent on 19/11/2024 by 
the applicant's valuer requesting availability for a meeting to discuss acquistion by agreement. A 
further email was sent on 25/11/2024 and a voicemail lef t on 27/11/24. A meeting was held on 
09/12/2024 with positive discussion on acqusition by agreement with both the applicants valuer and 
the members of the construction team. Nottinghamshire County Council were supplied with further 
detail by the construction team as regards the timescale for the former highways depot and a further 
meeting is to be arranged in the new year to move forward on the acquisition by agreement of this 
land. A further meeting is being arranged for February 2025 to discuss acqusition by agreement in 
the expectation that agreement will be reached before the end of the examination period. A meeting 
has been proposed by the Applicant's valuer for 28 February 2025 to further discuss acquisition by 
agreement. A meeting was held on 4 March 2025 between the Applicant's valuer and the landowner. 
Draft heads of terms are being prepared and an offer for acqusition by agreement is to be sent by 28 
March 2025. 

8/11/2024 
22/11/2024 
09/12/2024 
29/01/2025 
20/02/2025 
18/03/2025 

1/2a, 1/2b, 1/2c, 1/2d, 1/5a, 1/5g, 
1/5i, 1/5j, 1/5r, 3/1f, 3/1g, 3/1h, 
3/1i, 3/1j, 3/1k, 3/1l1, 3/1m1, 
3/2g1, 3/2g2, 3/2g3, 3/2g5, 
3/2g7, 3/2g9, 3/2i, 3/2j1, 3/2j2, 
3/2s, 3/7d, 3/10c, 3/11d, 4/1j, 
4/1k, 4/5m, 5/1e1, 5/1i, 5/1l, 
5/3g, 5/3l, 5/3o, 5/7c, 5/15a, 
5/15b, 5/17a, 6/3a1, 6/3b, 6/3c, 
6/3e, 6/4c, 6/4f, 6/5a, 6/5b, 6/5c, 
7/2e, 7/2f, 7/2g, 7/2h, 7/5a, 7/5c, 
7/5d, 7/5e, 1/5e, 1/5f, 1/5q, 
1/12a, 1/12b, 1/13a, 1/14a, 
1/14c, 1/17a, 3/2g, 3/2g4, 3/10d, 
3/11a, 3/11c, 3/11e, 4/2e, 4/5d, 
4/8a, 4/11a, 5/1d, 5/3d, 5/3h, 
5/3i, 5/3j, 5/7d, 6/4b, 7/2b, 1/5d, 
1/5h, 1/5k, 1/8a, 1/8b, 1/9b, 1/9c, 
3/2f, 3/2g6, 3/2g8, 3/2j, 3/4f, 
3/11b, 3/11f, 4/1a, 4/2a, 4/2c, 
4/2d, 4/4a, 4/5a, 4/5b, 4/5i, 4/5j, 
4/5l, 4/5n, 4/8b, 5/3p, 6/4a, 7/2c, 
7/5b, 3/10c, 3/16a, 3/16b, 3/16d, 
5/9a, 3/10d 

Part 1 (Category 1) 
 
Part 1 (Category 2) and Part 3 

Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 2 
Required for improvements to the A46 at Farndon Roundabout. 
 
Work No 2 Environmental Mitigation 
Required for improvements to the A46 at Farndon Roundabout and for environmental mitigation, 
maintenance and monitoring commitments.  

Ancillary 
Required for tie in with construction of new roundabout layout. 
 
Work No 4 Work No 6 Work No 7 Work No 127 Environmental Mitigation 
Required for construction of construction of the new A46 dual carriageway, a new access track and a 
new bridgeover the River Trent bridge, and for environmental mitigation, maintenance and monitoring 
commitments. Temporary works area, welfare units and storage to facilitate construction of a new 
bridge over the River Trent.  
 
Work No 4 Work No 7 Work No 127 
Required for construction of a new bridge over the River Trent to carry the new A46 dual carriageway. 
Temporary works area, welfare units and storage to facilitate construction of a new bridge over the Rive 
Trent. 
 
Work No 4 Work No 7 Work No 127 
Required for the construction of a new bridge over the River Trent and construction of the new A46 dual 
carriageway. Temporary works area with welfare units and storage and storage to facilitate construction 
of a new bridge over the River Trent.  
 
Work No 4 Work No 6 Work No 7 Work No 127 
Required for construction of a new access track, construction of a new bridge over the River Trent and 
construction of the new A46 dual carriageway. Temporary works area, welfare unit and storage area to 
facilitate construction of a new bridge over the River Trent. 
 
Work No 29 Work No 34 Work No U5 Work No U6 
Required for access to Work Nos 29, 34, U5 and U6 

Open Space 1/12a, 1/5i, 1/5j, 1/5r, 1/5q, 1/13a, 
1/14c, 1/17a, 1/5h, 1/5k, 1/9b, 1/9c, 
4/2a, 4/2c, 4/2d, 4/4a, 4/5a - Open 
Space 

Not SU 

 
RR-057 

   

039 Owen Thomas Scarrott None known None drafted Not completed Not Required N/A No objection to CA/TP None received N/A 

 
Meeting held 10/10/2024. Landowner wants to pursue acquisition by agreeement. Negotiations 
ongoing. Landowner has supplied additional information relating to potential future plans for the land. 
Currently being considered and an offer to be made. Following consideration of the information 
supplied by the landowner an offer to will be made by 25/11/2024. The landowner has agreed to 
acquisition by agreement and draft Heads of Terms are to be produced for an option agreement on 
both plots. Landowner has requested an amendement to the plan and reduction of the land to be 
permanently acquired. This is currently being reviewed by the Applicant. Depending on the outcome, 
the offer and Heads of Terms will be amended accordingly. The Applicant has agreed in principle to a 
reduction in the amount of permanent land to be acquired in accordance with the landowner's 
request. Draft heads of terms are now being prepared and will be issued by 28 March 2025.  

11/11/2024 
22/11/2024 
27/01/2025 
20/02/2025 
18/03/2025 

4/6a, 4/6b Part 1 (Category 1) Land to be Acquired Work No 56 Work No 59 Work No 61 Work No 64 Work No 66 Environmental Mitigation 
Required for the construction of the A46 dual carriageway, a new bridge over the River Trent, and two 
access tracks, a temporary works area with office, welfare units and storage, and for environmental 
mitigation, maintenance and monitoring commitments.  
 
Work No 66 Environmental Mitigation 
Required for construction of an access track and for environmental mitigation, maintenance and 
monitoring commitments. 

Open Space 4/6a - Open Space Not SU 

 
N/A 

   

040 Phillip Owen Freer None known Not required N/A Not Required Outstanding No objection to CA/TP None received N/A 

 
On site meeting taking place with landowner on 23/10/24, to suggest a further meeting with the 
applicants valuer in November 24 to discuss impacts and compensation implications. The Applicant 
has agreed a package of mitigation proposals. This includes the installation of a new 2.4m close 
board fence along the Highway boundary of Bridge House Farm together with planting to the front of 
the new fence. Contsruction of an inner compound area to provide a secure drop off  area for 
customers. Installation of a pump or positive drainage solution at the A1 underpass to provide and 
alternative access to the property in the event of a situation during the operation of the new 
Brownhills Junction that impedes access or egress to the property. Details will be agreed with the 
property owner as part of the detailed design.  

21/10/2024 
10/12/2024 

5/7a, 5/7b, 5/7c, 6/1a, 6/1b, 5/7d, 
6/1c 

Part 1 (Category 2) and Part 3 Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 

Work No 76 Work no 79 Work No 80 Work No 81 Work No 82 Work No 83 Work No 84 Work No 85 
Work No 86 Work No 87 Work No 88 Work No 89 Work No 90 Work No U17 Work No U18 Work No 
U19 Work No U20 Environmental Mitigation 
Required for construction of the A46, the northbound off-slip road to the new Brownhills Junction 
Roundabout, the Brownhills Junction Link Road, the new Brownhills Junction Roundabout, a new link 
between the new Brownhills Junction Roundabout and Winthorpe Road, a new right turn connection 
from the A46 southbound on-slip road from the Brownhills Roundabout, attenuation basins and  
associated drainage infrastructure, new cycle tracks, a new bridge and a new underbridge; a temporary 
works area with welfare units and storage; diversion of electronic communications equipment, water 
pipes, gas mains, electricity cables; and for environmental mitigation, maintenance and monitoring 
commitments. 

 
Work No 76 Work No 91 Work No 92 Environmental Mitigation 
Required for the construction of the A46 dual carriageway, a new cycle track, a temporary works area 
with welfare units and storage, and for environmental mitigation, maintenance and monitoring 
commitments. 
 
Work No 93 Work No 94B Work No 94C Work No 97 Work No 101 Work No 103 Work No U21 Work 
No U23 Environmental Mitigation 
Required for construction of the A46, embankments, new track, new culvert and attenuation basins and 
associated drainage infrastructure; diversion of electronic communications equipment; and for 
environmental mitigation, maintenance and monitoring commitments. 
 
Work No 94C Work No 105 Work No U21 Work No U23 Environmental Mitigation 
Required for the construction of a landscape bund and cycle track, and diversion of electronic 
communications equipment, and for environmental mitigation, maintenance and monitoring 
commitments. 
 
Work No 94C Work No 100 Work No 105 Work No U21 Work No U23 Work No U25 Environmental 
Mitigation 
Required for construction of a new cycle track, access track and associated drainage, construction of 
a landscape bund, the diversion of electronic communications equipment, and for environmental 
mitigation, maintenance and monitoring commitments  

N/A N/A Not SU 

 
RR-059 REP2-061 

  

041 Royston Merlyn Briggs-Price Rachel Clipsham - 
Fisher German 

None drafted Not completed Not Required N/A No objection to CA/TP None received N/A 

 
Opening e-mail sent 08/10/24, currently awaiting dates from the landowner to discuss the scheme 
land requirements and acquisition by agreement. No response received to the email of 08/10/2024 a 
follow-up email was sent on 22/11/2024. A further email was sent 29/01/2025. No response has been 
recevied to date. A meeting has now been arranged with the agent for the landowner for 27/02/2025 
to discuss acquisition by agreement. The meeting was held between the Applicant's valuer and the 
agent for the landowner as planned. Discussion on acquisition by agreement are proceeding and 
draft heads of terms are to be sent by 28 March 2025.  

11/10/2024 
22/11/2024 
30/01/2025 
14/02/2025 
18/03/2025 

1/1o, 3/2m, 3/2n, 3/2oo, 3/2p, 
3/2q, 3/4a, 3/4b, 3/4c, 3/9a, 3/9b, 
3/12a, 3/2e, 3/2r, 3/4e, 1/5k, 
3/2n1, 3/2o, 3/4d, 3/4f, 3/1f, 3/1h 

Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 4 Work No 5 Work No 6 Work No 7 Work No 127 Work No 128 Environmental Mitigation 
Required for construction of the new A46 dual carriageway, a retaining wall, new access track, and for 
environmental mitigation, maintenance and monitoring commitments. Temporary works area, welfare 
units and storage to facilitate construction of a new bridge over the River Trent. 
 
Work No 29 Work No 30 Work No 31 Work No 32 Environmental Mitigation 
Required for construction of attenuation basins, access track and associated drainage infrastructure, 
the extension to existing Pipe Culvert No 7, and for environmental mitigation, maintenance and 
monitoring commitments. 
 
Work No 34 Environmental Mitigation 
Required for the constructionof the A46 northbound off-slip and for environmental mitigation, 
maintenance and monitoring commitments.  
 
Environmental Mitigation 
Required for environmental mitigation, maintenance and monitoring commitments 
 
Work No 37 Work No 40 Work No U7 Work No U8 Environmental Mitigation 
Required for construction of attenuation basins, access track and associated drainage infrastructure, 
construction of the Cattle Market Junction Circulatory, the diversion of low voltage cables and 
electronic communications equipment, and for environmental mitigation, maintenance and monitoring 
commitments. 
 
Work No 29 Work No 30 Work No 32 Work No 34 Work No U5 Work No U6 Environmental Mitigation 
Required for the construction of the A46, access tracks, attenuation basins and associated drainage; 
the diversion of gas mains and water pipes; and for environmental mitigation, maintenance and 
monitoring commitments. 
 
Work No 34 Work No 38 Environmental Mitigation 
Required for the construction of the A46 dual carriageway and attenuation basins, access track and 
associated drainage infrastructure, and for environmental mitigation, maintenance and monitoring 
commitments. 

Open Space 1/5k - Open Space Not SU 

 
N/A 

   

042 Shell U.K. Limited Tim Hancock 
Associates - Tim 
Hancock 

None drafted Not completed Not Required Outstanding Medium Agreement dependent on 
the provision of detailed 
design and signage 
information. 

N/A 

 
Meeting arranged for 25th October to discuss acquisition by agreement. Meeting held 25/10/24 to 
discuss acquisition by agreement and the wider impact on the site both during construction and in 
the scheme world. The landowners primary concern is mitigating the impact on the site in both 
scenarios. A number of queries regarding permanent rights and the potential for advance warning 
signage are currently being considered by the Applicant. Acquisition of land by agreement to 
continue in parallel. Acquisition by agreement discussion awaiting further detailed design information 
and thereafter a meeting will be held with the landowner's agent. Awaiting detail of the signage 
strategy, which is being progressed as part of the detailed deisgn. Discussions between the Valuers 
19/03/25 to run through outstanding issues. Primary issue is advance warning signage for the site, 
agreed that HoTs would be issued in respect of acquisition by agreement and would review 
opportunity to reduce permanent land acquisition plot. HoTs to be issued by 28/03/25.  

8/11/2024 
22/11/2024 
27/01/2025 
20/03/2025 

5/12b, 5/12a Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 104 Work No U21 Work No U22 Work No U23 Work No U24 Environmental Mitigation 
Required for the diversion of 11kV overhead electricity distribution cables, electronic communications 
equipment and a water pipe, and for environmental mitigation, maintenance and monitoring 
commitments. 
 
Work No U21 Work No U22 Work No U23 Work No U24 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery for 
the purposes of inspecting, repairing and maintaining retaining structures on adjoining land.To lay, 
install, construct, retain, inspect, maintain, protect, use, replace, renew or remove overhead electricity 
cables and supports, together with rights to pass and repass and to remain on the land, with or without 
vehicles, plant or machinery.To lay, install, construct, retain, inspect, maintain, protect, use, enlarge, 
replace, renew, remove or render unusable buried communications cables and ducts together with 
rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery. To 
lay, install, construct, retain, inspect, maintain, protect, use, enlarge, replace, renew, remove or render 
unusable water pipes, together with rights to pass and repass and to remain on the land, with or 
without vehicles, plant or machinery.To include restrictive covenants for protecting the installed cables, 
ducts or apparatus from excavation, damage or injury; to not materially reduce the depth of soil above 
any installed cables, ducts or apparatus; and to prevent access to the installed cables, ducts or 

N/A N/A Not SU 

 
RR-065 

   

043 St Albans Operating Company Limited Barber Consulting - 
Amanda Barber 

None drafted Not completed Not Required N/A Medium Agreement dependent on 
the provision of detailed 
design and signage 
information. 

N/A 

 
Email 16/10/24 by Applicant's valuer to request meeting to discuss acquisition by agreement and 
any related mattters. Meeting held 28/10/24 to discuss acquisition by agreement, queries regarding 
permanent rights, detailed design and advance warning signage currently being reviewed by the 
Applicant with a view to mitiagting the impact on the site. Acquisition of land by agreement to be 
progressed in parallel. Outstanding queries are awaiting further detailed design work, a meeting will 
be held with the landowner and agent once this has been progressed to agree matters. Awaiting 
details of the signage startegy and detailed design in respect of the new access. Discusions 
between Valuers 20/03/25, the landowner's Valuer has confirmed that they are content for HoTs to 
be issued in respect of acquisition of land by agreement but that they will be subject to detailed 
design matters that have not yet been determined.  

8/11/2024 
22/11/2024 
27/01/2025 
21/03/2025 

5/14b, 5/14a Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 101 Work No U21 Work No U22 Work No U23 Environmental Mitigation 
Required for construction of the A46 northbound on slip road from the service station, the diversion of 
electronic communications equipment and a water pipe, and for environmental mitigation, maintenance 
and monitoring commitments. 
 
Work No U21 Work No U22 
Rights to pass and repass and to remain on the land, with or without vehicles, plant or machinery for 
the purposes of inspecting, repairing and maintaining retaining structures on adjoining land. To lay, 
install, construct, retain, inspect, maintain, protect, use, enlarge, replace, renew, remove or render 
unusable buried communications cables and ducts together with rights to pass and repass and to 
remain on the land, with or without vehicles, plant or machinery. To lay, install, construct, retain, 
inspect, maintain, protect, use, enlarge, replace, renew, remove or render unusable water pipes, 
together with rights to pass 
and repass and to remain on the land, with or without vehicles, plant or machinery. To include 
restrictive covenants for protecting the installed cables, ductsor apparatus from excavation, damage or 
injury; to not materially reduce the depth of soil above any installed cables, ducts or apparatus; and to 

N/A N/A Not SU 

 
N/A 

   

044 Stuart Alan Belton None known None drafted Not completed Not Required N/A No objection to CA/TP None received N/A 

 
Opening email sent on 11/11/24 currently awaiting dates for a meeting with the joint landowners (see 
URN 044 Belton) to discuss the land requirements and acquisition by agreement. An individual land 
plan has nowbeen provided to Messrs Morris and Belton and a meeting has been proposed by the 
Applicants valuer for 27/11/24. A meeting has nowbeen held with Mr Belton only and an offer will be 
made for acqusition by agreement by 31/01/2025. An offer was made for acquisition by agreement 
by the Applicant's valuer on 31/01/2025 and a response is awaited. A further email was sent on 
21/03/2025 by the Applicants valuer to enquire as to whether any further information was required by 
the landowners. 

8/11/2024 
22/11/2024 
30/01/2025 
14/02/2025 
21/03/2025 

1/9a, 1/17a, 1/9b, 1/9c Part 1 (Category 1) Land to be Acquired 
 
Land to be Used Temporarily ([Various Purposes]) 
 
Acquisition of Rights by the Creation of New Rights or the 
Imposition of Restrictive Covenants 

Work No 127 Environmental Mitigation 
Temporary works area, welfare unit and storage area to facilitate construction of a new bridge over the 
River Trent. Required for environmental mitigation, maintenance and monitoring commitments 
 
Work No 3 Work No 6 Work No 7 Work No 127 
Temporary storage, welfare unit, and access to Work Nos 6 and 7.Temporary access and works to 
facilitate the temporary diversion of Newark Bridleway No 2.  
 
Work No 6 Work No 127 
Rights of access over land for the purposes of inspecting and maintaining structures on adjoining land 
including rights to pass and repass and to remain on the land, with or without vehicles, plant or 
machinery 
 
Work No 6 
Rights of access over land for the purposes of inspecting and maintaining structures on adjoining land 
including rights to pass and repass and to remain on the land, with or without vehicles, plant or 

Open Space 1/17a, 1/9b, 1/9c - Open Space Not SU 

 
N/A 

   

 


