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Meeting note 
 

Project name Expansion of Heathrow Airport (Third Runway) 

File reference TR020003 

Status Final  

Author The Planning Inspectorate 

Date 5 December 2017 (1.30 pm) 

Meeting with  Heathrow Airport Ltd 

Venue  BLP, Adelaide House, London Bridge, London EC4R 9HA 

Attendees  The Planning Inspectorate 

Richard Price – Case Manager 

Susannah Guest – Infrastructure Planning Lead 

Richard Hunt – Senior EIA and Land Rights Advisor 

Paul Hudson – Examining Inspector 

The Applicant 

Ian Frost – Head of Planning, Heathrow Airport Ltd (HAL) 

Jonathan Deegan - Head of Land Acquisition, HAL 

Nicola White – Head of Consultation, HAL 

Robbie Owen – Partner, Pinsent Masons 

Meeting 

objectives  

Project update meeting 

Circulation All attendees 

 

Summary of key points discussed and advice given 
 

The Planning Inspectorate (the Inspectorate) advised that a note of the meeting 

would be taken and published on its website in accordance with section 51 of the 

Planning Act 2008 (the PA2008). Any advice given under section 51 would not 

constitute legal advice upon which applicants (or others) could rely. 

 

Section 53 update 

The Inspectorate confirmed that seven s53 applications had been received 

electronically on 4 December 2017. The next steps in the application process were 

summarised by the Inspectorate.  

HAL explained that further s53 applications could be submitted to the Inspectorate 

in Q1/ Q2 2018. HAL could need to seek rights of entry to take non-intrusive 

surveys on a plot of land comprising allotments, and were seeking to identify 

persons with an interest in the land through the local authority and by placing site 

notices. HAL queried how it could most effectively seek to identify all interests in 

the allotment, in particular considering the land use and the likely turnover of 

individual allotments. The Inspectorate stated that there were no precedents for 

this specific circumstance, but explained that HAL should be able to demonstrate 

that it had made reasonable efforts to identify and notify interests/ occupiers. 
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Powers which could be achieved through s52 of the PA2008 (obtaining information 

about interests in land) were summarised in context. 

The Inspectorate requested for HAL to provide any updates about further  s53 

applications as soon as it was able to. 

Non-statutory consultation (Consultation 1): Scope and approach  

HAL explained that its first stage of public consultation, Consultation 1, would 

comprise consultation with broadly the same suite of consultees as prescribed by 

sections 42 and 44 of the PA2008; save for s44(d) category 3 persons which could 

not be reliably identified at this stage. It was primarily because of the category 3 

uncertainty that Consultation 1 would be carried out on a non-statutory basis, 

rather than programming two rounds of statutory consultation. 

Consultation 1 would be framed around the principles in the draft Airports National 

Policy Statement (ANPS), dealing principally with strategic approaches to key 

issues (eg noise, air quality, surface access) and design options (eg airside 

infrastructure, the local road network, displaced uses). It would take place over a 

ten week period in Q1 2018, and include: 

 Distribution of circa two million consultation information leaflets 

 A Consultation 1-specific website (currently in development) 

 Approximately 40 public exhibitions at DDA compliant facilities 

 A community phone line 

 Consultation documents held for inspection at deposit locations 

 Public advertising (media/ posters/ billboards etc) 

HAL explained that the extent of its Consultation 1 leaflet-drop would inevitably 

reduce for its 2019 statutory consultation (Consultation 2) as the scope of its 

scheme was refined and the likely significant environmental effects better 

understood. 

Consultation 1 would take place concurrently with HAL’s first non-statutory 

consultation under the Civil Aviation Authority’s (CAA) airspace change process. 

HAL summarised the measures it would take to differentiate between the 

consultation materials associated with each distinct strand of consultation (eg 

colour-coding), but acknowledged the inevitability that some cross-referencing 

would be required between the consultation materials to provide coherence around 

certain inextricable issues (eg noise). HAL anticipated that the same approach 

would transpose to Consultation 2. 

Stakeholder engagement  

HAL provided an update about the engagement of the Heathrow Strategic Planning 

Group (HSPG) and summarised the topics scheduled for discussion with its various 

subgroups including environmental baselines; land use; surface access and 

transport modelling. An interim Memorandum of Understanding with the HSPG 

remained in place. HAL was working with the HSPG towards delivering a longer-
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term Service Level Agreement (SLA) which would establish a HSPG core team to 

respond to Heathrow’s DCO preparation. 

HAL summarised that in general SLAs with Highways England, Network Rail and the 

statutory environmental bodies, amongst others, were well-progressed. 

HAL confirmed that the airline industry had been substantively engaged in the 

development of scheme options leading to Consultation 1. In that context, HAL also 

explained that in order to inform his preparation of the ANPS the Secretary of State 

for Transport had directed the CAA and HAL to periodically report to him on the 

effectiveness of HAL’s engagement with the airline industry. The reports would be 

published to the CAA’s website.  

HAL explained the role of the Heathrow Airport Consultative Committee (HACC) in 

fostering communication and understanding between the airport and its users . The 

HACC is in the process of transitioning into a new Community Engagement Board 

as required by the draft ANPS with additional responsibilities on community 

engagement and holding HAL to account on its commitments, and which requires a 

new independent chair and revised terms of reference. HAL requested for the 

Inspectorate to consider its availability to present to the HACC on the PA2008 

process early in 2018. 

AoB 

HAL requested for the Inspectorate to change the name of its project mailbox as 

recipients could be misled by receiving email correspondence which might not be 

immediately distinguished as correspondence from the Planning Inspectorate. The 

Inspectorate agreed to explore this post-meeting. 

HAL and the Inspectorate agreed to schedule a meeting early in 2018 to discuss 

the structure and principles of HAL’s draft Development Consent Order (dDCO). 

The parties also agreed to include HAL’s transboundary environmental effects 

strategy on the agenda for the next project update meeting. 

HAL confirmed that it was scheduled to appear before the Transport Select 

Committee to provide evidence in support of its position on the draft ANPS in 

January 2018 [since updated to 5th February]. 

Specific decisions/ follow-up required? 
 

The following actions were agreed: 

 

 HAL to update the Inspectorate about any further s53 applications as soon 

as possible 

 Parties to make arrangements for a meeting early in 2018 to discuss the 

structure and principles of HAL’s dDCO 

 The Inspectorate to confirm availability to present to the HACC early in 2018 

 Parties to include transboundary environmental effects strategy in agenda 

for next meeting 
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 The Inspectorate to consider renaming its project mailbox [completed 8 

December 2017] 


