



Photovolt Development Partners GmbH (PVDP) on behalf of SolarFive Ltd
16 Great Queen Street,
Covent Garden,
London,
WC2B 5AH

12 September 2025

FAO: Simon Raywood
The Planning Inspectorate
National Infrastructure Directorate
Temple Quay House
Temple Quay
Bristol
BS1 6PN

BY EMAIL:

BotleyWestSolar@planninginspectorate.gov.uk

Planning Act 2008: Applicant's Change Request 2 Submission

Application ref: EN010147/APP/16.1

Application by Photovolt Development Partners (PVDP) on behalf of SolarFive Ltd (the Applicant) for a Development Consent Order for Botley West Solar Farm

Dear Mr Raywood,

We refer to the Applicant's Change Request Two Notification dated 1 July 2025 **[REP2-045]** and the Planning Inspectorate's notification of Change Request 2 on 11 July 2025 **[PD-011]**.

Please find enclosed the Applicant's Change Request Two, comprising the following changes to the Project:


1. Reduction in Order Limits boundary to reduce the solar installation area south west of Bladon, and removal of solar arrays on land east of Bladon and north of Heath Lane;
2. Reduction in Order Limits boundary to reduce the solar installation area near to Oxford Airport;
3. Refinement of Project layout and design to reposition the Main Project substation and secondary substation as shown on Sheet 13b of the Works Plans [AS-005];
4. Reduction in Order Limits boundary to reduce the solar installation on land east of Lower Road;
5. Refinement of Project layout and design to remove solar installation areas overlapping with Flood Zones 2 and 3;

6. Refinement of Project layout and design to include an additional solar installation area within the Southern Site;
7. Reduction in Order Limits boundary to remove small parcels of land owned by Oxfordshire County Council (Estates);
8. Refinement of Project layout and design to reposition the Public Rights of Way proposed to be stopped up and diverted back to definitive alignment;
9. Reduction in Order Limits boundary to remove an area of land along Wharf Road;
10. Clarification of the role of the community educational facility; and
11. Refinement of Project layout and design to secure the latest design parameters for the new National Grid substation.

Full details of the proposed changes, consultation undertaken, and other supporting technical information are contained primarily within the Change Report, ES Addendum, Consultation Report, and all other associated documents (as listed in the Change Report) as submitted to the Examining Authority.

If we can be of any assistance, please contact me using the details provided below.

Yours sincerely,



(On behalf of the Applicant)

Photovolt Development Partners GmbH (PVDP) on behalf of SolarFive Ltd.