



Fosse Green Energy

EN010154

9.6 Schedule of Negotiations and Powers Sought (Clean)

VOLUME

9

Planning Act 2008 (as amended)

Regulation 8(1)(k)

Infrastructure Planning (Examination Procedure)

Rules 2010

09 June 2026

Planning Act 2008

The Infrastructure Planning (Examination Procedure) Rules 2010

Fosse Green Energy Development Consent Order 202[]

9.6 Schedule of Negotiations and Powers Sought

Regulation Reference	Regulation 8(1)(k)
Planning Inspectorate Scheme Reference	EN010154
Application Document Reference	EN010154/EXAM/9.6
Author	Fosse Green Energy Limited

Version	Date	Issue Purpose
Rev 1	18 July 2025	DCO Submission
Rev 2	08 December 2025	Change Notification
Rev 3	20 January 2026	Deadline 1
Rev 4	06 February 2026	Deadline 2
Rev 5	20 March 2026	Deadline 3
Rev 6	24 March 2026	Deadline 3A
Rev 7	31 March 2026	Deadline 4
Rev 8	28 April 2026	Deadline 5
Rev 9	12 May 2026	Deadline 5A
Rev 10	02 June 2026	Deadline 6
Rev 11	09 June 2026	Deadline 7

Contents

1. Introduction	1
-----------------------	---

Tables

Table 1-1: Schedule of Landowners	5
Table 1-2: Schedule of Statutory Undertakers	185

1. Introduction

1.1.1 This Schedule of Negotiations and Powers Sought refers to:

- a. the name of the party affected by the Proposed Development, as described in the **Book of Reference [EN010154/APP/4.3]**;
- b. the plot numbers used in the **Book of Reference [EN010154/APP/4.3]** and **Land Plans [EN010154/APP/2.1]** to identify the plots of land within the Order limits within which the aforementioned party has an interest;
- c. the land power sought, being either:
- d. “all interests and rights” where the compulsory acquisition of the land is sought; and
- e. “acquisition of new rights” where the Applicant is seeking to acquire new rights or the power to impose restrictive covenants over the land;
- f. for the acquisition of new rights plots, the land power sought, by reference to the types of rights set below; and
- g. the purposes for which that plot of land is required, by reference to the Works Numbers in Schedule 1 of the **Draft Development Consent Order [EN010154/APP/3.1]** and the description of those Works; and
- h. a record and status of negotiations with that party in relation to all plots in which that party has an interest.

1.1.2 This Schedule of Negotiations and Powers Sought should therefore be read in conjunction with the **Book of Reference [EN010154/APP/4.3]** and **Land Plans [EN010154/APP/2.1]** for an understanding of the plot numbers, and with the **Works Plans [EN010154/APP/2.2]** and Schedule 1 to the **Draft Development Consent Order [EN010154/APP/3.1]** for an understanding of the Work Numbers.

1.1.3 Where a landowner is listed as a subsoil interest in the Status of Negotiations column the following assumption is made:

- a. This party is a presumed subsoil interest in highway land that may be affected by the cable route. It is noted that to prove that the presumption is correct, the landowner needs to produce evidence to show the subsoil is in their ownership and they may be entitled to compensation. However, in practice the value of that compensation is typically low, reflecting the fact that the subsoil is of little, if any, use to the landowner. The Applicant is willing to discuss these cable route proposals with any Interested Party or Affected Person that wishes to do so in this context.

1.1.4 The types of rights referred to, and as are set out in Schedule 9 of the draft DCO, are as follows:

- a. “access rights” means rights over land to, for the purposes of the authorised development and in connection with the authorised development—

- i. alter, improve, form, maintain, retain, use (with or without vehicles, plant and machinery), remove, reinstate means of access to the authorised development including visibility splays, bridges, culverts and road widening or improvements and to remove and traverse impediments (including vegetation) to such access;
 - ii. form, remove, reinstate passing places in the highway;
 - iii. pass and repass on foot, with or without vehicles, plant and machinery (including rights to lay and use any temporary surface);
 - iv. install, use, support, protect, inspect, alter, remove, replace, refurbish, reconstruct, retain, renew, improve and maintain security fencing, gates, boundary treatment, public rights of way and any other ancillary apparatus and any other works as necessary in connection with the access rights; and
 - v. restrict and remove the erection of buildings or structures, restrict the altering of ground levels, restrict and remove vegetation and restrict the planting of trees or carrying out operations or actions (including but not limited to blasting and piling) which may obstruct, interrupt or interfere with the exercise of the rights or damage the authorised development;
- b. “ancillary rights” means rights over land to, for the purposes of the authorised development and in connection with the authorised development, carry out such works as are required in connection with and in addition to Work Nos. 1 to 9 as specified in Schedule 1.
- c. “cable rights” means rights over land to, for the purposes of the authorised development and in connection with the authorised development—
 - i. install, use, support, protect, inspect, alter, remove, replace, retain, renew, improve and maintain underground electrical cables, earthing cables, optical fibre cables, data cables, telecommunications cables and other apparatus, works associated with such cables including bays, ducts, protection and safety measures and equipment, and other ancillary apparatus and structures;
 - ii. remain, pass and repass on foot, with or without vehicles, plant and machinery (including rights to lay and use any temporary surface or form a temporary compound) for all purposes in connection with the authorised development;
 - iii. install, use, support, protect, inspect, alter, remove, replace, refurbish, reconstruct, retain, renew, improve and maintain sewers, drains, pipes, ducts, mains, conduits, services, flues and to drain into and manage waterflows in any drains, watercourses and culverts;
 - iv. install, use, support, protect, inspect, alter, remove, replace, refurbish, reconstruct, retain, renew, improve and maintain security fencing, gates, boundary treatment, public rights of way and any other ancillary apparatus and any other works as necessary in connection with the cable rights; and

- v. restrict and remove the erection of buildings or structures, restrict the altering of ground levels, restrict and remove vegetation and restrict the planting of trees or carrying out operations or actions (including but not limited to blasting and piling) which may obstruct, interrupt or interfere with the exercise of the rights or damage the authorised development;
- d. “substation connection rights” means rights over land to, for the purposes of the authorised development and in connection with the authorised development—
 - i. install, use, support, protect, inspect, alter, remove, replace, retain, renew, improve and maintain electrical cables, earthing cables, optical fibre cables, data cables, telecommunications cables and other services, works associated with such cables including bays, ducts, protection and safety measures and equipment, and other apparatus and structures and to connect such cables and services to the National Grid Navenby substation;
 - ii. install, use, support, protect, inspect, alter, remove, replace, refurbish, reconstruct, retain, renew, improve and maintain watercourses, sewers, drains, pipes, ducts, mains, conduits, services, flues and drainage apparatus and equipment and to drain into and manage waterflows in any drain, watercourse and culvert;
 - iii. remain, pass and repass on foot, with or without vehicles, plant and machinery (including rights to lay and use any temporary surface or form a temporary compound) for all purposes in connection with Work No. 5;
 - iv. restrict and remove the erection of buildings or structures, restrict the altering of ground levels, restrict and remove the planting of trees or carrying out operations or actions (including but not limited to blasting and piling) which may obstruct, interrupt or interfere with the exercise of the rights or damage the authorised development; and
 - v. install, use, support, protect, inspect, alter, remove, replace, retain, renew, improve and maintain soft landscaping and biodiversity measures;
- e. “vegetation maintenance rights” means rights over land to, for the purposes of the authorised development and in connection with the authorised development—
 - i. install, use, support, protect, inspect, alter, remove, replace, repair, retain, renew, relocate, improve and maintain vegetation including trees, woodlands, shrubs, hedgerows, seeding, landscaping and other ecological measures and restrict or prevent the removal of vegetation and other ecological measures for the purposes of the authorised development and in connection with the authorised development; and
 - ii. remain, pass and repass on foot, with or without vehicles, plant and machinery for all purposes in connection with the implementation and

maintenance of landscaping and ecological mitigation or enhancement works.

Table 1-1: Schedule of Landowners

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Barry John Brooks	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		Option signed 19th December 2023.
	7/16	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/17	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	7/18	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/19	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	8/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	9/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	9/7	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	9/8	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	9/9	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	10/1	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	10/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	10/3	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
Christopher James Nevile	4/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	Option signed 6th February 2024
	4/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	4/6	Cable rights and access rights	Acquisition of new rights	6 and 8B	6: Interconnecting cables 8B: Ancillary works to facilitate access		
	4/7	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/9	Access rights and vegetation maintenance rights	Acquisition of new rights	8B and 9	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	4/17	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/4	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/5	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	5/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/11	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	5/12	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	5/14	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	5/16	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	5/17	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	6/1	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	6/2	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	6/3	-	All interests and rights	1, 2, 3, 4, 5A, 6, 7, 8A and 9	1: Solar generating areas 2: AC BESS compound 3: Decentralised BESS 4: Main substation 5A: HV cable route 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	6/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	6/6	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	10/9	-	All interests and rights	1, 3, 5A, 6 and 9	1: Solar generating areas 3: Decentralised		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					BESS 5A: HV cable route 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	11/1	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	11/8	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	12/2	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	12/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Christopher William Kenneth Nevile	1/1	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		Option signed 16th December 2023
	1/2	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	1/3	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/5	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	1/7	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	1/9	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/15	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/1	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/1	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	3/3	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/4	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/6	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/7	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	3/10	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	4/1	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
Colin Alan Shaw	6/2	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	Option signed 17 th July 2025

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	6/4	-	All interests and rights	1, 3, 5A, 6 and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/1	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	7/17	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	8/1	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	8/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	8/3	Access rights	Acquisition of new rights	8A	8A: Works to facilitate access		
	9/3	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	10/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	10/7	-	All interests and rights	1, 3, 5A, 6 and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	10/8	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	11/2	-	All interests and rights	1, 3, 5A, 6 and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	11/4	-	All interests and rights	1, 3, 5A, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	12/1	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
David Anthony Hustler	2/6	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to	-	Option signed 16th February 2024

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					facilitate access 9: Landscaping, biodiversity and ancillary works		
	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	2/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	2/13	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	4/5	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/7	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/8	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3:		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/9	Access rights and vegetation maintenance rights	Acquisition of new rights	8B and 9	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/16	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/17	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/4	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	7/1	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	7/7	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/16	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	7/17	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	8/1	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	8/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	8/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8B: Ancillary works to facilitate access		
	8/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	8/5	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/1	-	All interests and rights	1, 6 and 9	1: Solar generating areas 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	9/2	Ancillary rights	Acquisition of new rights	No works	-		
	9/3	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	9/5	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	9/7	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	10/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	10/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	10/6	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	10/8	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	11/4	-	All interests and rights	1, 3, 5A, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	11/5	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	11/6	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	11/7	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	12/1	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	12/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Emily Elizabeth Roe	1/6	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		Option for lease signed 17 th July 2025 Option for Easement agreed on 18 th January 2026 with signature pending for plot numbers 7/3, 7/11, 7/13, 7/15
	1/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	1/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	1/13	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	2/3	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/8	Cable rights and access rights	Acquisition of new rights	6 and 8A	6: Interconnecting cables 8A: Works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Emma Kate Hustler	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	Option signed 16th February 2024
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
H Hustler and Son	4/7	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	Option signed 16th February 2024
	4/9	Access rights and vegetation maintenance rights	Acquisition of new rights	8B and 9	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/16	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/17	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/4	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
	5/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	7/16	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	9/7	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	11/5	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
Harriet Patricia Dunn	1/6	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access	-	Option signed 17th July 2025

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
	1/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	1/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	1/13	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	2/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/3	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/8	Cable rights and access rights	Acquisition of new rights	6 and 8A	6: Interconnecting cables 8A: Works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		
Howard John Roe	1/6	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works	-	Option for lease signed 17 th July 2025 Option for Easement agreed on 18 th January 2026 with signature pending for plot numbers 7/3, 7/11, 7/13, 7/15
	1/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	1/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					facilitate access 9: Landscaping, biodiversity and ancillary works		
	1/13	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/3	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/8	Cable rights and access rights	Acquisition of new rights	6 and 8A	6: Interconnecting cables 8A: Works to facilitate access		
	7/3	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/11	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
	7/13	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/15	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
Hugh Simon Nevile	4/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	Lease Option signed 6th February 2024
	4/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	4/6	Cable rights and access rights	Acquisition of new rights	6 and 8B	6: Interconnecting cables 8B: Ancillary works to facilitate access		
	4/7	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/9	Access rights and vegetation maintenance rights	Acquisition of new rights	8B and 9	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	4/17	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/4	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/5	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/12	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	5/13	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	5/15	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
John James Knox	16/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route		Easement Terms agreed. Heads of terms signed 26th June 2025. Negotiations in relation to the Deed of Easement are ongoing. In person meeting held on 10 th March 2026 to progress option for easements
	16/7	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/14	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Jose Sophia Hustler	2/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		Option signed 16th February 2024.
	2/13	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	4/16	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/8	Cable rights and access rights	Acquisition of new rights	6 and 8A	6: Interconnecting cables 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	7/1	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	7/7	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	7/16	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/17	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	8/1	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	8/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	8/3	Access rights	Acquisition of new rights	8A	8A: Works to facilitate access		
	8/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	8/5	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/1	-	All interests and rights	1, 6 and 9	1: Solar generating areas 6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
	9/2	-	Acquisition of new rights	No works	-		
	9/3	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/5	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	9/7	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	10/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	11/6	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	11/7	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
Philip Graham Wynn	4/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting	-	Option signed 6th February 2024

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					cables 9: Landscaping, biodiversity and ancillary works		
	4/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/6	Cable rights and access rights	Acquisition of new rights	6 and 8B	6: Interconnecting cables 8B: Ancillary works to facilitate access		
	4/7	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	4/9	Access rights and vegetation maintenance rights	Acquisition of new rights	8B and 9	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/17	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/4	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/5	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8B: Ancillary works to facilitate access		
	5/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/12	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	5/13	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	5/15	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		
Samuel William Hustler	2/6	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works	-	Option signed 16th February 2024
	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	4/5	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	4/8	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	10/6	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	10/8	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	11/4	-	All interests and rights	1, 3, 5A, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	11/6	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	12/1	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	12/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Shirley Joan Roe	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	Option for lease signed 17 th July 2025 Option for Easement agreed on 18 th January 2026 with signature pending for plot numbers 7/3, 7/11, 7/13, 7/15
	5/8	Cable rights and access rights	Acquisition of new rights	6 and 8A	6: Interconnecting cables 8A: Works to facilitate access		
	7/3	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/11	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
	7/13	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/15	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
Simon Penistan Roe	1/6	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		Option for lease signed 17 th July 2025 Option for Easement agreed on 18 th January 2026 with signature pending for plot numbers 7/3, 7/11, 7/13, 7/15
	1/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	1/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	1/13	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/2	-	All interests and rights	1,3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	2/3	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/8	Cable rights and access rights	Acquisition of new rights	6 and 8A	6: Interconnecting cables 8A: Works to facilitate access		
	7/3	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/11	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/13	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/15	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
Wendy Ann Brooks	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	Option signed 19th December 2023
	7/16	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	7/17	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	7/18	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/19	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	8/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	9/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	9/7	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	9/8	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	9/9	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	10/1	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	10/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	10/3	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
Andrew Paul Mottram	14/4	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	Easement terms agreed, Heads of terms signed 15 th July 2025
	14/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route		In person meeting held on 10 th March 2026 to progress option for easements

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	14/6	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	14/7	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	14/8	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	15/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/15	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	15/16	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	16/4	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					facilitate access 8B: Ancillary works to facilitate access		
	16/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/15	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Angela Audrie Knox	16/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route		Easement Terms agreed, heads of terms signed 26 th June 2025 In person meeting held on 10 th March 2026 to progress option for easements
	16/7	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/14	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Anthony Spray	1/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		Option signed 17 th November 2025
	2/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
C A Mottram & Sons	12/5	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		Easement terms agreed, Heads of terms signed 15 th July 2025 In person meeting held on 10 th March 2026 to progress option for easements
	14/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/6	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	14/8	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8A: Works to facilitate access		
	15/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/16	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	16/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/15	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Charles Anderson	1/5	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		Option signed 5 th February 2026
	1/7	-	All interests and rights	6 and 9	9: Landscaping, biodiversity and ancillary works		
	1/9	-	All interests and rights	6 and 9	6: Interconnecting cables		
					9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	1/11	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/15	-	All interests and rights	6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/1	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/4	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	3/9	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/10	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	3/11	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	3/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/1	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/5	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
Charles Oliver Yates	13/7	Cable rights	Acquisition of new rights	5A	5A: HV cable route		Heads of terms signed 17 th July 2025
	13/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Charles Peter Hayward	16/16	Cable rights	Acquisition of new rights	5A	5A: HV cable route		Heads of terms issued 16 th April 2025 Heads of terms were issued on 20th January 2026, with an in person meeting held on 16th February 2026 to progress discussions towards agreed heads of terms.
	16/17	Cable rights and substation connection rights	Acquisition of new rights	5A and 5B	5A: HV cable route 5B: HV		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					connection works		
	16/18	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/19	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Christopher Robert Spray	1/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		Option signed 17 th November 2025
	2/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		
Elizabeth Jennifer Mottram	14/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route		Easement terms agreed, Heads of terms signed 15 th July 2025 In person meeting held on 10 th March 2026 to progress option for easements
	14/6	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	14/7	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	14/8	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	15/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Estelle Wray	15/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	Heads of terms signed 7 th August 2025 In person meeting held on 10 th March 2026 to progress option for easements
Fiona Elizabeth Walker	13/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
							notice.
G.E. Porter & Sons Limited	12/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	Heads of terms signed 15 th December 2025 In person meeting held on 10 th March 2026 to progress option for easements
	12/4	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	12/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	12/7	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	12/8	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
Gerald Frank Needham	12/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	Heads of terms signed 15 th September 2025 In person meeting held on 10 th March 2026 to progress option for easements
	13/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	13/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	13/4	Cable rights	Acquisition of new rights	5A	5A: HV cable route		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	13/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	13/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Graham Edward Porter	12/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		Easement terms agreed, Heads of terms signed 15 th December 2025 In person meeting held on 10 th March 2026 to progress option for easements
	13/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Howard Charles Spray	1/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		Subsoil Interest – Station Road, Lincoln Lane and Clay Lane Option signed 17 th November 2025
	2/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
J.E. Porter Limited	12/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		Easement terms agreed, Heads of terms signed 15 th December 2025 In person meeting held on 10 th March 2026 to progress option for easements
	13/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Jonathan Wray							Heads of terms signed 7 th August 2025 In person meeting held on 10 th March 2026 to progress option for easements
	15/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Katherine Mary Porter	12/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	Easement terms agreed, Heads of terms signed 15 th December 2025 In person meeting held on 10 th March 2026 to progress option for easements
	13/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Malcolm Yates	13/7	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	Easement Terms agreed, Heads of terms signed 16 th July 2025
	13/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Margaret Helen Walker	13/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Nevile Bertram Walker	13/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	Heads of terms signed 25 th November 2025
Noventum Power Solar 4 Limited	16/17	Cable rights and substation connection rights	Acquisition of new rights	5A and 5B	5A: HV cable route 5B: HV connection works		9 June 2026 After a refresh of HM Land Registry data, the Applicant understands that Noventum Power Solar 4 Limited has recently registered an interest in land in close proximity to the proposed National Grid substation near Navenby, which may fall within the Order Limits of the Proposed Development. This relates to an interest in respect of an option agreement dated 21 November 2024 in respect of the part of the registered estate shown hatched blue on the title plan of Land Registry Title Number LL298789, being Land on the north side of Heath Lane, Navenby, Lincoln. Title number LL298789 is partially within Plot 16/17 as shown on the Land Plans. However, the Applicant is awaiting receipt of the title plan and therefore, at the time of writing, is unclear as to the extent of Noventum Power Solar 4 Limited's interest in Title Number LL298789, and therefore whether this does in fact fall within Plot 16/17. The Applicant is writing to Noventum Power Solar 4 Limited to inform them of how to engage with the DCO

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
							process, and register as an Interested Party, if they have not already. The Applicant notes that this Deadline is the final Examination deadline and that the Examination is intending to close on 15 June 2026 and has informed Noventum Power Solar 4 Limited accordingly.
P.W. Spray & Sons Limited	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	Option signed 17 th November 2025
	5/1	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	5/2	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	5/3	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					cables 9: Landscaping, biodiversity and ancillary works		
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/11	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/2	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/5	Access rights	Acquisition of new rights	8A	8A: Works to facilitate access		
	7/6	Access rights	Acquisition of new rights	8A	8A: Works to facilitate access		
	7/8	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/10	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
Pauline Anne Spray	1/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	Subsoil Interest – Station Road, Lincoln Lane and Clay Lane Option signed 17 th November 2025
	2/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
Peter John Mottram	12/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	Easement terms agreed, Heads of terms signed 15th July 2025 In person meeting held on 10 th March 2026 to progress option for easements
	12/5	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	12/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	12/7	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	13/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/4	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/8	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	15/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/15	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	15/16	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	16/4	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	16/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/15	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Richard John Hayward	16/18	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Heath Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Timothy Ian Walker	13/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
W Hayward & Sons	16/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	16/7	Cable rights	Acquisition of new rights	5A	5A: HV cable route		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	16/14	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Wendell Anderson	1/5	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	Option signed 5 th February 2026
	1/7	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	1/9	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/11	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	1/15	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/1	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/4	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/9	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/10	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	3/11	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/1	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6:		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/5	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
AP Wireless II (UK) Limited	1/5	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	1/7	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	1/15	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	2/1	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/10	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	4/1	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Abigail Rose Harper	3/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 03.03.2025 - Letter - Section 42 Consultation invitation and notice.
	3/3	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/4	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
Adrian Donald Chetwynd	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Alan Stanley Guy Usher	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – The Avenue

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Allyson Julie Sorrell	8/5	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed.
	9/2	Ancillary rights	Acquisition of new rights	No works	-		21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Althea Christine Richardson	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Amanda Jane Baumber	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Andrea Michelle Butler	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Andrew James Dick Campbell	15/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice. Heads of terms issued 20 th January 2026
	15/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/11	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/12	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/6	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	16/12	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/13	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	13/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Anne Mountain	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		
	11/5	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
Astrid Merete Overton	14/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice. Heads of terms issued 20 th January 2026
	14/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/4	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Bank of Scotland Plc	3/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 03.03.2025 - Letter - Section 42 Consultation invitation and notice.
	3/3	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
Barclays Bank Plc	13/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Barclays Bank UK Plc	7/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Bassingham Parish Council	6/2	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Bassingham Lane 03.03.2025 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Benjamin Charles Neil Jenkinson	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Benjamin Howard Wray	14/7	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access	-	After being identified as a new interested party following a refresh of HM Land Registry data, the Applicant wrote to Benjamin Howard Wray on 9 April 2026 informing them of how to engage with the DCO process and providing contact details for the Applicant team. The Applicant has informed the Examining Authority of the identification of this new interested party in its Cover Letter submitted to the Examination with its Deadline 5 submissions. 09 June 2026 Following a refresh of HM Land Registry data, the Applicant has become aware that a further freehold interest has been registered. For completeness, the Applicant is writing to Benjamin Howard Wray under s102A of the Planning Act 2008 in respect of the newly acquired interest in plot 15/6.
	14/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/4	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/6	Cable rights	Acquisition of new rights	5A	5A: HV Cable route		
	15/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/15	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	16/2	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	16/4	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Ben Thomas Wills	16/18	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	After being identified as a new interested party following a refresh of HM Land Registry data, the Applicant wrote to Ben Thomas Wills on 9 April 2026 informing them of how to engage with the DCO process and providing contact details for the Applicant team. The Applicant has informed the Examining Authority of the identification of this new interested party in its Cover Letter submitted to the Examination with its Deadline 5 submissions.
Cameron William Peter Bruce	7/1	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	7/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	7/16	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	8/1	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	8/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	9/3	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/7	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
Carol Anne Clifford-Williamson	3/7	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		
Castlegate Trustees Limited	12/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	13/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Cecil Francis Limited	4/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	4/7	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/9	Access rights and vegetation maintenance rights	Acquisition of new rights	8B and 9	8B: Ancillary works to facilitate access 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	4/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/17	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/4	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/15	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
Cemex UK Operations Limited	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Charity Henrietta Shaw	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Charles David Forbes Adam	12/4	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	12/8	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	12/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	13/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	13/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Charles Henry Curzon Coaker	16/18	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Heath Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Christiane Jeanmine Simone Hudson	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Christine Perrin	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Christopher James Towle	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – The Avenue 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Church Commissioners for England	2/6	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3:	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/8	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
Claire Joanne Bowles	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – The Avenue 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Clarke David Richardson	1/1	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	1/3	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	3/1	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/6	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Clydesdale Bank Plc	11/1	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	11/8	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	12/2	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	13/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Colin Newton	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fen Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Colleen Ann Marie Arkley	3/7	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping,	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Daniel Stephen Perrin	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
David Booler Trustees Limited	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/13	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	7/15	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
David Lawrence Booth-Clibborn	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
David Michael Ricci	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
David William Richardson	2/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Diana Ruth Booth-Clibborn	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Diane Cynthia Plumb	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
ESC Investments Limited	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Edwin Johnson	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Elaine Margaret Richardson	2/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Elaine Marie Johnson	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Elizabeth Mary Needham	12/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route		Heads of terms signed 15th September 2025 In person meeting held on 10 th March 2026 to progress option for easements
	13/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	13/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	13/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Elizabeth Mary Squires	1/6	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	1/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	1/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	2/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
Emma Jo Otter	3/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	3/3	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	3/4	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Fiona Alison Usher	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – The Avenue 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
G.E. Overton (Farms) Limited	13/7	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	14/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
George Dimitriou	4/6	Cable rights and access rights	Acquisition of new rights	6 and 8B	6: Interconnecting cables 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Stone Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
George William Tindley	16/18	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Heath Lane

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
							21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Georgina Annette Campbell	15/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed.
	15/13	Cable rights	Acquisition of new rights	5A	5A: HV cable route		21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	15/14	Cable rights	Acquisition of new rights	5A	5A: HV cable route		Heads of terms issued 20 th January 2026
HSBC Bank Plc	15/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Hilary June Leeson Cotton	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – The Avenue 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Ian Maurice Sheldon	1/6	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	1/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8B: Ancillary works to facilitate access		
	1/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	2/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
InvestAcc Pension Trustees Limited	15/15	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	15/16	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	16/4	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	16/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/15	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
J.A Walker & Son	13/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Jackson Homes (Scopwick) Limited	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fen Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
James Fitzroy Dean	16/18	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Heath Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
James Richard Fahey	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fen Lane 03.03.2025 - Letter - Section 42 Consultation invitation and notice.
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Jason Gaskin	2/6	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
	4/5	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/8	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
Joan Winifred Newton	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fen Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Joanne Mary Mawditt	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Joanne Patricia Colebrook	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
John Paul Morris	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					facilitate access 8B: Ancillary works to facilitate access		
John Satterthwaite Fowkes	12/7	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Hill Rise and Broughton Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
John William Bowles	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – The Avenue 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Julia Mary Mackenzie Scott	16/18	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Heath Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Julie Ann Ricci	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Karen Michelle Kemp	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Kathleen Ann Kemp	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Kenneth John Richardson	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Kerry Louise Davey	14/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	15/4	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Kevin James Baumber	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		
Lincolnshire County Council	1/2	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works	Y - RR-157	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	1/3	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/7	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	1/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	1/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	1/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	1/13	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/3	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	2/4	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	2/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	2/11	Access rights	Acquisition of new rights	8A	8A: Works to facilitate access		
	3/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/3	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/4	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/6	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	3/10	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	4/6	Cable rights and access rights	Acquisition of new rights	6 and 8B	6: Interconnecting cables 8B: Ancillary works to facilitate access		
	4/7	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/17	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/4	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/13	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	5/14	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	5/17	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	6/1	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
	6/2	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	6/3	-	All interests and rights	1, 2, 3, 4, 5A, 6, 7, 8A and 9	1: Solar generating areas 2: AC BESS compound 3: Decentralised BESS 4: Main substation 5A: HV cable route 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	6/4	-	All interests and rights	1, 3, 5A, 6 and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/10	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/11	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
	7/17	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	7/18	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/19	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	8/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	9/8	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
	9/9	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	10/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	10/7	-	All interests and rights	1, 3, 5A, 6 and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	11/4	-	All interests and rights	1, 3, 5A, 6, 8A and 9	1: Solar generating areas		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	11/5	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	12/1	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	12/7	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	14/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	14/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/4	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/7	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	15/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/15	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	16/4	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	16/18	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Lisa Joanne Towle	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – The Avenue 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Lord Bishop of Lincoln	2/6	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	4/8	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
Luke Justin Arnold Daniels	6/2	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Bassingham Lane 03.03.2025 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8B: Ancillary works to facilitate access		
ME Cotton & Sons	1/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	1/5	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/7	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	1/9	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	1/11	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/15	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/1	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/4	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	3/7	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	3/9	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/10	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	3/11	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/1	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
Marion Lamyman	15/7	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed.
	15/15	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary		21.10.2024 - Letter - Section 42 Consultation invitation and notice. Initial discussions held via phone calls and email with personal representative Keith Lamyman. Introduction letter issued 20 th January 2026, and Heads of terms issued 2 nd February 2026

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		
	16/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/4	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Mark Otter	3/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	3/3	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/4	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Mark Robert Deakin	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Martyn Robert Sorrell	8/5	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	9/2	Ancillary rights	Acquisition of new rights	No works	-		
Mary Belle Meredith	7/1	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	7/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/16	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	8/1	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	8/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	9/3	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/7	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
Megan Rosemary Taylor	7/1	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas	Y - RR-185	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	7/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/16	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	8/1	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	8/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	9/3	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/7	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
Melanie Reina Langley	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 03.03.2025 - Letter - Section 42 Consultation invitation and notice.
Melvyn William Plumb	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Michael John Butler	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Michael Kenneth Hudson	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	Y - RR-190	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Michelle Gillian Deakin	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Micola Nevile	1/3	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	3/6	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					9: Landscaping, biodiversity and ancillary works		
Miles Fairfax Davey	14/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	15/4	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Natalie Emma Berry	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Nicholas Lyons	1/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Station Road, Lincoln Lane and Clay Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	2/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
Nicola Estelle Wetherill	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
North Kesteven District Council	1/2	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works	Y - RR-210	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – unnamed road 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Patrick Dean Limited	14/7	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	15/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Pauline Ann Johnson	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Peter Sowerby	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	2/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Peter William Johnson	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Prax Downstream UK Limited (in liquidation) with Gareth Allen being official Receiver and Liquidator / Phillips 66 Limited	15/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route	Y - RR-038	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice. January 2026 In an exchange of emails between the Applicant and Fieldfisher LLP, on behalf of British Pipeline Agency (BPA)/Prax, the Applicant has been informed of additional land interests, and the BoR and this SoN have been updated accordingly. The Applicant is undertaking an AC interference study to identify any mitigation which may be required to protect BPA/Prax's pipeline. The results of this are anticipated to be received imminently by the Applicant and will be shared with Fieldfisher LLP to discuss with their client, as soon as practicable. It is hoped that this will be by the end of January 2026. February 2026 Discussions between the Applicant's and Prax's technical teams are ongoing following the results of the AC interference study. At Prax's request, further testing to establish soil resistivity was carried out on 12.03.2026. Alongside these investigations the Applicant is looking to negotiate a form of bespoke protective provisions with BPA/Prax. A set of draft protective provisions for the benefit of Prax was provided by the Applicant on 20.02.2026. March 2026 BPA/Prax provided a different set of protective provisions on 18.03.2026 which is under review by the Applicant.
	15/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/11	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/12	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/13	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/14	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/15	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	16/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		Included secondary addressee, Gareth Allen, in respect of company's liquidation
	16/4	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		April 2026 The Applicant is actively negotiating bespoke protective provisions for the benefit of Prax and has provided an update to the Examining Authority in response to the Rule 17 - Request for further Information [PD-019]. May 2026
	16/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route		The Applicant has been informed that Phillips 66 Limited has acquired Prax Downstream UK Limited's assets and is awaiting further details of this acquisition. BPA formerly acted as agents for Prax Downstream UK Limited and now act as agents for Phillips 66 Limited in relation to the acquired assets. The technical specifications for the crossing of the pipeline are agreed, and this is set out in the AC Interference Risk Assessment on the Finaline Pipeline [REP5-027] which demonstrates that the Proposed Development will have a negligible impact on the pipeline. The Applicant is continuing to negotiate bespoke protective provisions which are now to be provided for the benefit of Phillips 66 Limited as owner of the relevant assets. An update with regards to the negotiation of the protective provisions has been provided as part of the Applicant's Deadline 5A submissions.
	16/6	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	16/7	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		June 2026 The Applicant has continued to negotiate bespoke PPs with Phillips 66 Limited, via its agents BPA. An update on the PPs is set out in the SoCG between the Applicant and Phillips 66 Limited submitted to the Examination at Deadline 6, and a further update will be provided at Deadline 7. June 2026 (Deadline 7) Discussions remain ongoing and although the Applicant and Phillips 66 Limited have not yet reached full agreement on the form of the protective provisions, the Applicant is committed to continued engagement following the close of the Examination in order to agree mutually acceptable protective provisions. Details of the remaining points and the Applicant's position in respect of these are set out in Appendix B to the Final Status of Negotiations with Statutory Undertakers [EN010154/EXAM/9.37] submitted at Deadline 7. In the
	16/11	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/12	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/13	Cable rights	Acquisition of new rights	5A	5A: HV cable route		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	16/14	Cable rights	Acquisition of new rights	5A	5A: HV cable route		event that agreement cannot be reached, the Applicant considers that the protective provisions included at Part 9 of Schedule 14 to the draft DCO [REP5A-006] submitted at Deadline 7 provide adequate protection.
	16/15	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Prax Lindsey Oil Refinery Limited (in liquidation) with Gareth Allen being official Receiver and Liquidator / Phillips 66 Limited	15/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route	Y - RR-038	January 2026 Included as an interested party at the request of Fieldfisher LLP on behalf of British Pipeline Agency Limited (BPA)/Prax. The Applicant is undertaking an AC interference study to identify any mitigation which may be required to protect BPA/Prax's pipeline. The results of this are anticipated to be received imminently by the Applicant and will be shared with Fieldfisher LLP to discuss with their client, as soon as practicable. It is hoped that this will be by the end of January 2026.
	15/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		February 2026 Discussions between the Applicant's and Prax's technical teams are ongoing following the results of the AC interference study. At Prax's request, further testing to establish soil resistivity was carried out on 12.03.2026. Alongside these investigations the Applicant is looking to negotiate a form of bespoke protective provisions with BPA/Prax. A set of draft protective provisions for the benefit of Prax was provided by the Applicant on 20.02.2026. March 2026 BPA/Prax provided a different set of protective provisions on 18.03.2026 which is under review by the Applicant. Included secondary addressee, Gareth Allen, in respect of company's liquidation April 2026 The Applicant is actively negotiating bespoke protective provisions for the benefit of Prax and has provided an update to the Examining Authority in response to the Rule 17 - Request for further Information [PD-019]. May 2026 The Applicant has been informed that Phillips 66 Limited has acquired Prax Lindsey Oil Refinery Limited's assets and is awaiting further details of this acquisition. BPA formerly acted as agents for Prax Lindsey Oil Refinery Limited and now act as agents for Phillips 66
	15/11	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/12	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/13	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/14	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/15	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	16/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/4	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8B: Ancillary works to facilitate access		Limited in relation to the acquired assets. The technical specifications for the crossing of the pipeline are agreed, and this is set out in the AC Interference Risk Assessment on the Finaline Pipeline [REP5-027] which demonstrates that the Proposed Development will have a negligible impact on the pipeline. The Applicant is continuing to negotiate bespoke protective provisions which are now to be provided for the benefit of Phillips 66 Limited as owner of the relevant assets. An update with regards to the negotiation of the protective provisions has been provided as part of the Applicant's Deadline 5A submissions. June 2026 The Applicant has continued to negotiate bespoke PPs with Phillips 66 Limited, via its agents BPA. An update on the PPs is set out in the SoCG between the Applicant and Phillips 66 Limited submitted to the Examination at Deadline 6, and a further update will be provided at Deadline 7. June 2026 (Deadline 7) Discussions remain ongoing and although the Applicant and Phillips 66 Limited have not yet reached full agreement on the form of the protective provisions, the Applicant is committed to continued engagement following the close of the Examination in order to agree mutually acceptable protective provisions. Details of the remaining points and the Applicant's position in respect of these are set out in Appendix B to the Final Status of Negotiations with Statutory Undertakers [EN010154/EXAM/9.37] submitted at Deadline 7. In the event that agreement cannot be reached, the Applicant considers that the protective provisions included at Part 9 of Schedule 14 to the draft DCO [REP5A-006] submitted at Deadline 7 provide adequate protection.
	16/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/6	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	16/7	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/11	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/12	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/13	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/14	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/15	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
REWE 1 Limited	15/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	16/2	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		03.03.2025 - Letter - Section 42 Consultation invitation and notice.
	16/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/11	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
RE Squared Limited	12/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route		After being identified as a new interested party following a refresh of HM Land Registry data, the Applicant wrote to RE Squared Limited on 9 April 2026 informing them of how to engage with the DCO process and providing contact details for the Applicant team. The Applicant has informed the Examining Authority of the identification of this new interested party in its Cover Letter submitted to the Examination with its Deadline 5 submissions.
	13/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Rachel Kate Sheldon	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Ralph Lewis Kemp	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Reginald William Alfred Dorey	7/17	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Clay Lane and Bassingham Road 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	8/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	10/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
Richard Bingley	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fen Lane 03.03.2025 - Letter - Section 42 Consultation invitation and notice.
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Richard Charles Wetherill	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Richard Thomas Mountain	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		
	11/5	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
Robert Allan Samways	3/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 03.03.2025 - Letter - Section 42 Consultation invitation and notice.
	3/3	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/4	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
Robert Hugh Sheldon	1/6	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	1/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		
	1/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	1/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	2/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	2/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
Robert James Langley	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 03.03.2025 - Letter - Section 42 Consultation invitation and notice.
Roberta Penistan Coles	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Rosemary Quinn	1/3	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/6	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
Roythornes Trustees Limited	16/18	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	After being identified as a new interested party following a refresh of HM Land Registry data, the Applicant wrote to Roythornes Trustees Limited on 9 April 2026 informing them of how to engage with the DCO process and providing contact details for the Applicant team. The Applicant has informed the Examining Authority of the identification of this new interested party in its Cover Letter submitted to the Examination with its Deadline 5 submissions.
Ruth Diana Bowles	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – The Avenue 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Sally Anne Knight	1/6	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	1/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	1/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	2/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6:		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
Sally Morna Dimitriou	4/6	Cable rights and access rights	Acquisition of new rights	6 and 8B	6: Interconnecting cables 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Stone Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Sally Sowerby	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	2/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Sean Michael Dawson	3/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	3/3	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/4	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					works to facilitate access		
Shemene Uppal	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Simon Ranyard	8/5	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	9/2	Ancillary rights	Acquisition of new rights	No works	-		
Simon Richardson	1/1	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	1/3	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3:		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/1	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/6	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Stephen John McElroy	3/7	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping,	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		FGEL held a meeting on 17 th October 2024 with Stephen and the wider residents of Morton to seek feedback in advance of statutory consultation and provide project updates
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
Strawson Holdings Limited	4/7	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	4/17	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/4	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
Syliva Joan Lyons	1/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Station Road, Lincoln Lane and Clay Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	2/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
Tennyson Homes Limited	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8B: Ancillary works to facilitate access		
The Dean and Chapter of Lincoln Cathedral	2/6	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	4/8	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
The Executors of the Estate of Andrea Harron Nevile	1/5	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	1/7	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	1/9	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/11	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/15	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/1	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/4	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/9	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/10	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	3/11	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/1	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
The Executors of the Estate of Eric Matthew Kenny Kirk					biodiversity and ancillary works		FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	4/5	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	1/3	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/9	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	1/11	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/4	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/6	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/7	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
The Executors of the Estate of George Martin Overton	14/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	14/4	Cable rights	Acquisition of new rights	5A	5A: HV cable route		03.03.2025 - Letter - Section 42 Consultation invitation and notice. Phone call discussions were held and emails exchanged during April 2025 to move towards an agreement. Heads of terms issued 20 th January 2026
The Executors of the Estate of Jean Rosita Mary Nevile	4/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	4/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
The Executors of the Estate of Wilfred Hustler	2/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	7/1	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	7/7	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/16	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	7/17	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	8/1	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	8/2	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	8/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8B: Ancillary works to facilitate access		
	8/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	8/5	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/1	-	All interests and rights	1, 6 and 9	1: Solar generating areas 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	9/2	Ancillary rights	Acquisition of new rights	No works	-		
	9/3	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	9/5	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	9/7	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	10/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	11/6	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	11/7	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
Thurlby St Hughs Management Company Limited	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Haddington Lane and Moor Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Tom R. Ranyard Limited	8/5	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	9/2	Ancillary rights	Acquisition of new rights	No works	-		
Tracey Clark	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
UK Tower Infrastructure Limited	1/5	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 03.03.2025 - Letter - Section 42 Consultation invitation and notice.
	1/7	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	1/15	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	2/1	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	3/10	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	4/1	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Vanessa Rose Gaskin	2/6	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	4/5	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/8	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
Victoria Charmain Jenkinson	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8B: Ancillary works to facilitate access		Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Victoria Jane Kemp	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Wayne Roy Berry	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. Subsoil Interest – Fosse Lane 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
Wendy Dawson	3/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	3/3	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/4	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
William Matthew Wrigley	12/4	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice.
	12/8	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					8A: Works to facilitate access		
	12/10	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	13/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	13/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Wray Energy Limited	15/15	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		After being identified as a new interested party following a refresh of HM Land Registry data, the Applicant wrote to Wray Energy Limited on 29 January 2026 informing them of how to engage with the DCO process and providing contact details for the Applicant team. Additionally, at Deadline 1, the Applicant informed the Examining Authority of the identification of this new interested party. In person meeting held on 10th March 2026 to progress option for easements Jonathan Wray and Estelle Wray are named directors of this company. The Applicant's negotiations with those interests can be found in this schedule.
	16/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/4	Cable rights and access rights	Acquisition of new rights	5A, 8A and 8B	5A: HV cable route 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	16/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/11	Cable rights	Acquisition of new rights	5A	5A: HV cable route		

Table 1-2: Schedule of Statutory Undertakers

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Anglian Water Services Limited	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	The Applicant has been in discussions with Anglian Water in relation to their proposed Protective Provisions. Discussions are ongoing, the Applicant has received a copy of Anglian Water's draft protective provisions and discussions in relation to these are at an advanced stage.
	3/3	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		February 2026 The Applicant sent its comments on the Protective Provisions to Anglian Water on 13 November 2025 and a response was received on 2 February 2026 with two issues remaining to be agreed between the parties. As of 3 February 2026 the Applicant is reviewing the changes and will be replying to Anglian Water as soon as possible.
	3/4	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		March 2026 Following further discussions between the Applicant and Anglian Water, there is now just one outstanding issue. The Applicant is hopeful that this can be resolved once Anglian Water has received internal responses from its water supply and wastewater services.
	3/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		April 2026 The Applicant is seeking certainty of a timeframe for the notice and approvals period and awaits confirmation from Anglian Water of a suitable timeframe that can be agreed.
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		May 2026 Anglian Water confirmed to the Applicant on 20 May 2026 that the Protective Provisions are agreed. The Protective Provisions included in the iteration of the draft DCO [REP5A-006] submitted at Deadline 5A reflect the agreed form and therefore, no amendments will be made in this respect in the final iteration of the draft DCO to be submitted to the Examination at Deadline 7.
	4/7	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	4/9	Access rights and vegetation maintenance rights	Acquisition of new rights	8B and 9	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/14	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/17	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/3	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	5/4	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	5/10	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/15	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	6/2	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/6	Access rights	Acquisition of new rights	8A	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/17	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	7/19	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	8/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	9/2	Ancillary rights	Acquisition of new rights	No works	-		
	9/5	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	9/8	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	10/1	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	10/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	11/1	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	11/8	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	12/2	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
Cadent Gas Limited	4/3	Cable rights	Acquisition of new rights	6	6: Interconnecting cables	-	The Applicant reached agreement on the Protective Provisions with Cadent Gas on 3 rd February 2026 and the agreed Protective Provisions have been included in the version of the draft Development Consent Order [REP1-007] submitted at Deadline 2. No further updates are proposed here going forward.
	4/10	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/11	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
Environment Agency	5/12	Cable rights	Acquisition of new rights	6	6: Interconnecting cables	Y - RR-089	The Applicant has been in discussions with the Environment Agency in respect of the Proposed Development and in particular has discussed the possibility of including Protective Provisions for the benefit of the EA being included on the face of the Order. The Applicant's position is therefore that Protective Provisions are no longer required and as such no further updates are proposed here.
	5/14	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	5/15	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	5/16	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	5/17	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	6/1	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	10/8	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	11/1	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	11/4	-	All interests and rights	1, 3, 5A, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	11/7	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	11/8	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	12/1	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
	12/2	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	12/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		
National Grid Electricity Distribution (East Midlands) Plc	1/5	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	Y - RR-199	The Applicant has reached agreement on the Protective Provisions with National Grid Electricity Distribution (East Midlands) and the agreed Protective Provisions have been included in the version of the draft Development Consent Order [REP2-005] submitted at Deadline 3A. Alongside the Protective Provisions the Applicant and NGED have reached agreement on an Asset Protection Agreement (APA). As of 24.03.2026, the APA has not been signed by the parties, but the Applicant expects this to be completed by mid-April. As of 28.04.2026, the Applicant and NGED are holding signed counterparts of the APA, and completion is expected shortly. May 2026 The APA has now been completed and as the Protective Provisions are fully agreed, no further updates will be required.
	1/9	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/11	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	1/15	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	2/1	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/4	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	2/6	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	2/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	2/12	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	3/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	3/10	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	3/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/1	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping,		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
					biodiversity and ancillary works		
	4/7	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	4/8	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	4/16	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/17	-	All interests and rights	6, 8A and 9	6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	5/4	-	All interests and rights	1, 3, 6, 7, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	6/2	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	7/1	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	7/3	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/4	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/17	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	7/18	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	7/19	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	8/1	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	8/4	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	8/5	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/1	-	All interests and rights	1, 6 and 9	1: Solar generating areas 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	9/2	Ancillary rights	Acquisition of new rights	No works	-		
	9/5	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	9/8	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	9/9	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	10/7	-	All interests and rights	1, 3, 5A, 6 and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	10/8	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	11/1	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	11/2	-	All interests and rights	1, 3, 5A, 6 and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	11/4	-	All interests and rights	1, 3, 5A, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	14/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/4	Cable rights	Acquisition of new rights	5A	5A: HV cable route		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	14/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/7	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	14/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/4	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/7	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	15/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/2	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	16/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/5	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/11	Cable rights	Acquisition of new rights	5A	5A: HV cable route		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	16/14	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/17	Cable rights and substation connection rights	Acquisition of new rights	5A and 5B	5A: HV cable route 5B: HV connection works		
	16/18	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
National Grid Electricity Transmission Plc	12/9	Cable rights	Acquisition of new rights	5A	5A: HV cable route	Y - RR-200	The Applicant has been in discussions with NGET in relation to their proposed Protective Provisions. The Applicant has received a copy of NGET's draft protective provisions and is in the process of negotiating these with NGET. NGET's latest position was provided to the Applicant on 20 January 2026 and the Applicant responded on 2 February 2026 identifying three outstanding points. March 2026 NGET provided a response on 6 March, together with a location/site boundary plan (as requested by the Applicant) for the proposed Navenby Project. Discussions are ongoing and the Applicant is hopeful that the remaining issues can be resolved quickly. April 2026 Discussions remain ongoing between the Applicant and NGET with regard to the extent of the land required for the proposed National Grid substation near Navenby. June 2026 Discussions remain ongoing and although the Applicant and NGET have not yet reached full agreement on the form of the protective provisions, the Applicant is committed to continued engagement with NGET following the close of the Examination in order to agree mutually acceptable protective provisions. Details of the remaining points and the Applicant's position in respect of these are set out in Appendix A to the Final Status of Negotiations with Statutory Undertakers [EN010154/EXAM/9.37] submitted at Deadline 7. In the event that agreement cannot be reached, the Applicant considers that the protective provisions included at Part 8 of Schedule
	13/2	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	13/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	14/6	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	14/8	Cable rights and access rights	Acquisition of new rights	5A and 8A	5A: HV cable route 8A: Works to facilitate access		
	15/1	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
	16/8	Cable rights	Acquisition of new rights	5A	5A: HV cable route		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
							14 to the draft DCO [REP5A-006] submitted at Deadline 7 provide adequate protection.
National Highways Limited	2/7	Cable rights	Acquisition of new rights	6	6: Interconnecting cables	-	The Applicant has reached agreement on the Protective Provisions with National Highways, and the agreed Protective Provisions have been included in the version of the draft Development Consent Order [REP2-005] submitted at Deadline 3A. No further updates are proposed here going forward.
	2/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	2/10	Access rights	Acquisition of new rights	8A	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	2/11	Access rights	Acquisition of new rights	8A	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	4/3	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/5	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/10	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/11	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/13	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/15	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Network Rail Limited	13/3	Cable rights	Acquisition of new rights	5A	5A: HV cable route	-	The Applicant has contacted Network Rail in respect of its interests in the Proposed Development to establish whether Protective Provisions are required. The Applicant has received Network Rail's standard Protective Provisions for review, however it appears that there is no railway apparatus within the Order Limits. The Applicant is therefore exploring alternative ways of protecting Network Rail's land interests. The Applicant provided a proposal in this regard to Network Rail on 19 January 2026 and a response was received on 30 January 2026. The Applicant replied to Network Rail on 5 February 2026 re-iterating its proposals and requesting further information from Network Rail in relation to any additional rights that it may hold and impacts it envisages on rail infrastructure. Network Rail responded on 20 February 2026 requesting further technical information. On 6 March 2026, the Applicant confirmed that its technical team was looking to provide an additional sighting report in respect of potential glint and glare effects. This was provided and Network Rail confirmed the responses were acceptable. The Applicant also requested further information from Network Rail with regard to NR rights and restated its position that unless information is received that indicates otherwise, the Applicant does not consider that the Proposed Development will have any impact on operational rail infrastructure, and as such, no protective provisions are required. April 2026 The Applicant remains in discussion with Network Rail and once clarification has been obtained as to its requirements, is hopeful that agreement can be reached. June 2026 Discussions are ongoing, but the Applicant is confident that Network Rail's interests can co-exist with the Proposed Development. The Applicant will continue to engage with Network Rail following the close of the Examination in order to reach agreement, but no protective provisions are required.
	13/6	Cable rights	Acquisition of new rights	5A	5A: HV cable route		
Openreach Limited	2/9	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed.

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	2/11	Access rights	Acquisition of new rights	8A	8A: Works to facilitate access 8B: Ancillary works to facilitate access		20.03.2025 - Letter - Section 42 Consultation invitation and notice. The Applicant contacted Openreach on 14th July 2025 in respect of its interests in the Proposed Development and to query whether generic Protective Provisions are sufficient to provide appropriate protection to Openreach's rights and apparatus within the Order Limits. The Applicant has continued to contact Openreach since submission of the Application, on a regular basis, but has not had a response from Openreach's legal team. The Applicant last received a holding response from Openreach on 5th January 2026. The Applicant received confirmation from Openreach on 27th January 2026 that the standard Protective Provisions included in the Order would provide sufficient protection for its interests. No further progress is required here.
	3/5	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	3/8	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	4/3	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/6	Cable rights and access rights	Acquisition of new rights	6 and 8B	6: Interconnecting cables 8B: Ancillary works to facilitate access		
	4/10	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/11	Cable rights	Acquisition of new rights	6	6: Interconnecting cables		
	4/18	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	5/8	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	6/2	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/1	-	All interests and rights	1, 3, 6, 7 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 7: Temporary construction compounds 9: Landscaping, biodiversity and ancillary works		
	7/9	Cable rights and access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	7/12	-	All interests and rights	6 and 9	6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	7/16	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	7/17	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	8/5	-	All interests and rights	9	9: Landscaping, biodiversity and ancillary works		
	9/5	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	9/6	Cable rights and Access rights	Acquisition of new rights	6, 8A and 8B	6: Interconnecting cables 8A: Works to facilitate access 8B: Ancillary works to facilitate access		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	10/2	Access rights	Acquisition of new rights	8B	8B: Ancillary works to facilitate access		
	10/5	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	10/7	-	All interests and rights	1, 3, 5A, 6 and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	10/8	-	All interests and rights	1, 3, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
	11/2	-	All interests and rights	1, 3, 5A, 6 and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works		
	11/3	Access rights	Acquisition of new rights	8A and 8B	8A: Works to facilitate access 8B: Ancillary works to facilitate access		
	11/4	-	All interests and rights	1, 3, 5A, 6, 8A and 9	1: Solar generating areas 3: Decentralised BESS 5A: HV cable route 6: Interconnecting cables 8A: Works to facilitate access 9: Landscaping, biodiversity and ancillary works		
	11/5	-	All interests and rights	5A and 9	5A: HV cable route 9: Landscaping, biodiversity and ancillary works		

Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
Virgin Media Limited	4/1	-	All interests and rights	1, 3, 6 and 9	1: Solar generating areas 3: Decentralised BESS 6: Interconnecting cables 9: Landscaping, biodiversity and ancillary works	-	FGEL have undertaken Land Referencing activities so that the landowners' interests within the project limits could be confirmed. 21.10.2024 - Letter - Section 42 Consultation invitation and notice. The Applicant has continually made contact with Virgin Media since July 2025 in respect of its interests in the Proposed Development and to query whether the Protective Provisions contained in Part 2 of Schedule 14 of the draft DCO are sufficient to provide appropriate protection to Virgin Media's rights and apparatus within the Order Limits. The Applicant has been contacting Virgin Media on a regular basis to ascertain if the Protective Provisions mentioned above are agreed. The Applicant has received responses from Virgin Media's Diversionary Support Team advising that their design team will review the provisions when a design fee has been paid. The Applicant has requested that this is instead reviewed by a legal team who are qualified to review and approve the provisions. Despite making this request numerous times, Virgin Media's Diversionary Support Team have insisted that they will review the provisions, and have not provided a contact for a legal team as of 3rd February 2026. The Applicant has separately sent letters on 13th November 2025 to Virgin Media's head offices in Reading and London requesting that the protective provisions are reviewed by their legal team, but have received no response from these letters. A further letter, enclosing a hard copy of the proposed protective provisions and requesting details of Virgin Media's legal representative, was sent to the Company Secretary in Reading on 18 March 2026. The Applicant will continue to attempt to engage with Virgin Media to receive a response from their legal team on the proposed protective provisions. June 2026 In the absence of information to suggest otherwise, and given Virgin Media has not raised an objection to the Proposed



Contact Name	Plot Number	Type of Rights Required (where relevant)	Land Power Sought	Works Number/s	Purpose for which Land is required	Relevant Representation Submitted Y/N and RR No.	Status of Negotiations
							Development, the Applicant considers that the protective provisions included for the protection of operators of electronic communications code networks at Part 2 of Schedule 14 to the draft DCO provide adequate protection.