
Steeple Renewables Project

Statement of Commonality

April 2026

Document Reference: EN010163/EX/8.5

Revision: 6 (Clean)

Planning Act 2008

The Infrastructure Planning (Examination Procedure) Rules 2010 – Rule 8(1)(b)



Statement of Commonality

Document Properties		
Prepared By	The Steeple Renewables Project Consultant Team	
Version History		
Version	Date	Version Status
Examination (Deadline 1)	November 2025	Rev 1
Examination (Deadline 2)	January 2026	Rev 2
Examination (Deadline 3)	January 2026	Rev 3
Examination (Deadline 4)	February 2026	Rev 4
Examination (Deadline 5)	March 2026	Rev 5
Examination (Deadline 6)	April 2026	Rev 6

Table of Contents:

1	Introduction.....	3
2	Statements of Common Ground.....	4
3	Commonality.....	14
4	Position at Deadline 6	21

Table of Contents:

Table 2.1 – List and Status of SoCG’s at Deadline 6	5
Table 3.1 – Summary of commonality with parties	15

1 Introduction

1.1 Purpose of this document

1.1.1 This document has been prepared to provide the Examining Authority ('ExA') with the latest position on Statements of Common Ground ('SoCG') between Steeple Solar Farm Limited (the 'Applicant') and statutory consultees, statutory undertakers and other Interested Parties (the 'parties') in relation to the Steeple Renewables Project (the 'Proposed Development').

1.1.2 This document provides a position on the commonality on specific points between SoCG's at Deadline 6 (being 8 April 2026).

1.1.3 The Applicant will, for each deadline during the course of the Examination, update this Statement of Commonality ('SoC') as a record of the progress being made with the various parties. When sufficient progress has been made on agreements between the parties, this document will also discuss those areas of commonality between parties to enable the efficient resolution and focusing in on the remaining issues.

1.2 Structure of this Document

1.2.1 This SoC is structured as follows:

- Section 2 details the structure of each SoCG document. **Table 2.1** provides a full list of SoCG's being produced and offers an overview of the status of each SoCG being submitted to each Deadline;
- Section 3 sets out the commonality between SoCGs; and
- Section 4 provides a narrative on specific topic areas for each SoCG being progressed.

2 Statement of Common Ground

2.1 Structure of the SoCGs

2.1.1 Each SoCG adopts a standard format to ensure consistency in the approach taken to documenting those matters agreed, matters subject to ongoing discussion or matters not agreed.

2.1.2 Each SoCG is structured as follows:

- Section 1 provides an introduction to the SoCG, identified the relevant parties and describes the purpose of the document;
- Section 2 summarises the parties' positions and engagement undertaken to date. It also details those matters agreed, those matters under discussion and those matters which have not been agreed.

Table 2.1 – List and Status of SoCG’s at Deadline 5

Doc. Ref.	Party	Deadline 1	Deadline 2	Deadline 3	Deadline 4	Deadline 5	Deadline 6
EN010163/EX/8.40	Nottinghamshire County Council	Draft submitted to party. Discussions ongoing.	Some limited comments received. Response on the wider SOCG awaited.	Comments on first draft received 20.01.2026 and under review. Some matters agreed. Signed SoCG requested but Nottinghamshire County Council requested it remains unsigned. Discussions on-going.	The Applicant has continued to engage since Deadline 3. Draft unsigned SoCG (Rev 2) has been submitted at Deadline 4. Discussions are on-going.	The Applicant has continued to engage since Deadline 4 with MS Team meetings held to discuss Landscape and Highway matters. Discussions are on-going.	Since Deadline 6 the applicant has continued to engage with Nottinghamshire County Council with an MS Team meeting held on the 31/03/2026 regarding landscape, heritage and highway matters in the dDCO. A final revised SoCG has been submitted at Deadline 6.
EN010163/EX/8.33	Bassetlaw District Council	Draft submitted to party. Discussions ongoing.	Comments on first draft received 05.01.2026 and under review.	Discussions have been ongoing with further comments received 16.01.2026 and signed draft SoCG received 21/01/2026 that has been submitted at Deadline 3. Discussions ongoing.	The Applicant has continued to engage since Deadline 3. A revised SoCG (Rev 3) has been submitted to Bassetlaw District Council with comments awaited. Discussions are on-going.	The Applicant has continued to engage since Deadline 4. Comments from Bassetlaw District Council are still awaited on a revised SoCG. The applicant will continue engagement.	No further updates.

EN010163/EX/8.34	Environment Agency	Draft submitted to party. Comments received and being reviewed by Applicant. Discussions ongoing.	Comments on first draft received and meeting held 18.12.2025. Some matters agreed. Discussions ongoing regarding flood risk, drainage, land contamination matters.	Discussions have continued since Deadline 2 with more matters agreed. Signed draft SoCG provided at Deadline 3. Discussions remain ongoing.	The Applicant has continued to engage since Deadline 3 with more matters agreed. Only 5 principle matters remain under discussions (flood risk beyond 2069, site recoverability following a breach event, flood risk modelling, BESS drainage strategy and fire water management and dDCO). Environment Agency comments on the draft SoCG (Rev 3) received 17.02.2026 are under consideration by the Applicant. Discussions are ongoing.	Submitted. Final signed SoCG with all matters agreed.	
EN010163/EX/8.51	Historic England	Draft submitted to party. Discussions ongoing.	Comments on first draft received and meeting held 06.01.2026. Historic Environment Setting matter agreed. Others under	The Applicant has continued to engage with Historic England since Deadline 2. A revised SoCG has been issued for comment with a	The Applicant has continued to engage since Deadline 3. A meeting between the Applicant, Historic England and Nottinghamshire	The Applicant has continued to engage since Deadline 4. A revised SoCG provided for comment and submitted at Deadline	Since Deadline 5 the Applicant has continued engagement with Historic England who have responded and provided further

			discussion. Second revision being prepared. Discussion's ongoing.	response from Historic England awaited. Discussions remain ongoing.	County Council was held on the 09.02.2026. Discussions remain on-going.	5. Discussions remain on-going. The Applicant has provided an unsigned version of the SoCG at Deadline 5 as it has been unable to obtain sufficient engagement from Historic England to provide a signed copy.	comments on the SoCG that has been submitted at Deadline 6
EN010163/EX/8.32	Natural England	Draft submitted to party. Comments received and being reviewed by Applicant. Discussions ongoing.	Comments on first draft received and under review. Some matters agreed. Only BMV and protected species license matters outstanding. Discussions ongoing.	Since Deadline 2 discussions have been ongoing with more matters agreed. Signed draft SoCG submitted at Deadline 3. Discussions remain ongoing.	The Applicant has continued to engage since Deadline 3. A Letter of No Impediment (LoNI) application was submitted to Natural England on the 29.01.2026. Natural England have requested NE6 LoNI remains under discussion until the LoNI application is determined. Further clarity requested regarding NE1 ALC survey. Applicant is considering the clarity request. Discussions remain on-going.	The Applicant has continued to engage with Natural England since Deadline 4 regarding the Letter of No Impediment (LoNI) and ALC. The LoNI has been issued (23.03.2026). ES Chapter 15: Land Use and Agriculture has been revised and submitted at Deadline 5. Discussions are on-going.	Submitted. Final signed SoCG with all matters agreed.

EN010163/EX/8.27	National Highways	Draft submitted to party. Discussions ongoing.	Comments on first draft received and under review. Discussions ongoing.	Since Deadline 2 discussions have remained ongoing with one matter agreed. Signed draft SoCG submitted at Deadline 3. Discussions remain ongoing.	The Applicant has continued to engage since Deadline 3. A meeting with National Highways was held 10.02.2026. Signed draft SoCG (Rev 4) submitted at Deadline 4. More matters agreed. Only 1 matter remains under discussion (Strategic Road Network - Blythe Interchange (Junction 34 A1(M))). Discussions remain on-going.	Submitted. Final signed SoCG with all matters agreed.	
EN010163/EX/8.14	UK Health Security Agency and the Health and Safety Executive	Draft submitted to party. Discussions ongoing.	HSE have provided a letter setting out their agreed position.				
EN010163/EX/8.49	Nottinghamshire Fire and Rescue	Draft submitted to party. Discussions ongoing.	No further updates.	MS Team meeting held 15.01.2026. Nottinghamshire Fire and Rescue confirmed submitted outline fire risk management plan was under review. Discussions remain ongoing.	The Applicant has continued to engage since Deadline 3. Comments on the draft SoCG from Nottinghamshire Fire and Rescue Service are under review. Discussions remain on-going.	Submitted. Final signed SoCG with all matters agreed.	

Statement of Commonality
Steeple Renewables Project

www.steeplerenewablesproject.co.uk

TBC	Network Rail	Draft submitted to party. Discussions ongoing.	No further updates.	Comments on the draft SoCG received 20.01.2026 and are under review. Discussions ongoing.	The Applicant has continued to engage since Deadline 3. Comments on the draft SoCG are awaited from Network Rail. Discussions remain on-going.	The Applicant has continued to engage since Deadline 4. A revised SoCG has been provided and comments awaited. Discussions remain on-going. Due to lack of engagement, the Applicant is not able to provide an unsigned SoCG.	No further updates.
EN010163/EX/8.45	Nottinghamshire Wildlife Trust	Draft submitted to party. Discussions ongoing.	Comments on second draft received. Some matters agreed. BNG, Skylark mitigation and local wildlife site outstanding. Discussions ongoing.	Since Deadline 2 discussions have been on going with an MS Team meeting held 16.01.2026. Discussions ongoing.	The Applicant has continued to engage since Deadline 3. One matter, skylark has changed from not agreed to under discussion. A draft SoCG for signing has been issued to Nottinghamshire Wildlife Trust for consideration. Comments are awaited. Discussions remain on-going.	The Applicant has continued to engage since Deadline 4. A signed draft SoCG has been received and submitted at Deadline 5.	No further updates.
EN010163/EX/8.31	Anglian Water	Draft submitted to party. Discussions ongoing.	No further updates.	Since Deadline 2 Applicant received comments on the SoCG on the 12.01.2026. A revised	The Applicant has continued to engage since Deadline 3. Comments on the draft SoCG have been	The Applicant has continued to engage since Deadline 4. An MS Team meeting has been held to discuss	Submitted. Final signed SoCG with all matters agreed.

				SoCG was issued 19.01.2026 with comments received 21.01.2026 that are under review. Discussions remain ongoing.	received and are under consideration by the Applicant. Discussions remain on-going.	the SoCG, a revised SoCG issued to Anglian Water with comments received. A clean SoCG has been issued for signing. Discussions are on-going. Due to the proximity of signing, the Applicant has not submitted an unsigned version into examination, and will submit the signed version at Deadline 6.	
EN010163/EX/8.21	Canal and River Trust	Draft submitted to party. Comments received and being reviewed by Applicant. Discussions ongoing.	Comments on first draft received. Second draft issued. Comments awaited. Discussions ongoing.	Submitted. Final signed SoCG with all matters agreed.			
EN010163/EX/8.15	City of Doncaster	Draft submitted to party. Discussions ongoing.	Submitted. Final signed SoCG with all matters agreed.				
EN010163/EX/8.29	Lincolnshire County Council	Draft submitted to party. Discussions ongoing.	Comments on second draft received. Some matters agreed. One matter on landfill capacity outstanding but will hopefully be agreed with the local	Signed draft SoCG submitted at Deadline 3. A local and regional landfill capacity assessment submitted at Deadline 3 to help address the final unresolved	Submitted at Deadline 4. Final signed SoCG with all matters agreed.		

			and regional landfill capacity assessment to be submitted at Deadline 3. Discussions ongoing.	matter. Discussions remain ongoing.			
TBC	West Lindsey District Council	Draft submitted to party. Discussions ongoing.	No further updates.	No further updates.	Since Deadline 3 the Applicant has continued to engage with West Lindsey District Council. A response was received from West Lindsey District Council on the 10.02.2026 confirming West Lindsey District Council has no comments to make on the Steeple DCO and do not wish to engage in a SoCG.	No further updates.	No further updates.
EN010163/EX/8.25	North Leverton with Hablesthorpe Parish Council	Draft submitted to party. Discussions ongoing.	Comments on first draft received. No matters agreed. Second draft issued. Comments awaited. Discussions ongoing.	Discussions have been ongoing since Deadline 2 but all matters remain not agreed. Signed draft SoCG submitted at Deadline 3.	Since Deadline 3 the Applicant has continued to engage with North Leverton with Hablesthorpe Parish Council but has not received a response. The Applicant will continue to engage	The Applicant has continued to engage since Deadline 4. A response has been received from North Leverton with Hablesthorpe Parish Council confirming they do not feel	No further updates.

					with North Leverton with Hablesthorpe Parish Council.	further discussions would be beneficial.	
EN010163/EX/8.28	North and South Wheatley Parish Council	Draft submitted to party. Comments received and being reviewed by Applicant. Discussions ongoing.	Comments on first draft received. No matters agreed. Second draft issued. Comments awaited. Discussions ongoing.	Discussions have been ongoing since Deadline 2 but all matters remain not agreed. Signed draft SoCG submitted at Deadline 3.	Since Deadline 3 the Applicant has continued engagement with North and South Wheatley Parish Council who have requested a meeting to discuss the SoCG. This is in the process of been arranged. Discussions remain on-going.	The Applicant has continued to engage since Deadline 4. An MS Team meeting has been held with North and South Wheatley Parish Council to discuss the SoCG. At the meeting North and South Wheatley Parish Council verbally agreed to discuss the SoCG at a subsequent Parish Council meeting and review their position. Comments on the SoCG are still awaited. Discussions are on-going.	No further updates.
EN010163/EX/8.30	Sturton-le-Steeple Parish Council	Draft submitted to party. Discussions ongoing.	Comments on first draft received. No matters agreed. Second draft issued. Comments awaited. Discussions ongoing.	Discussions have been ongoing since Deadline 2 but all matters remain not agreed. Signed draft SoCG submitted at Deadline 3.	Since Deadline 3 the Applicant has continued to engage with Sturton-le-Steeple Parish Council but has not received a response. The Applicant will continue to engage	The Applicant has continued to engage since Deadline 4. Sturton-le-Steeple Parish Council have engaged and provided additional comments on the Health Impact	No further updates.

					with Steeple-le-Steeples Parish Council.	Assessment (HIA) that are under consideration. Discussions are ongoing.	
EN010163/EX/8.26	Hayton Parish Council	Draft submitted to party. Comments received and being reviewed by Applicant. Discussions ongoing.	Comments on second draft received. No matters agreed. Discussions ongoing.	Discussions have been ongoing since Deadline 2 but all matters remain not agreed. Signed draft SoCG submitted at Deadline 3.	Since Deadline 3 the Applicant has continued engagement with Hayton Parish Council. Hayton Parish Council have responded, confirmed their position remains the same and the only way to reach any form of agreement is if the scale of the proposal is dramatically reduced. The Applicant will continue to engage with Hayton Parish Council.	The Applicant has continued to engage since Deadline 4 but has not received a reply from Hayton Parish Council.	No further updates.

3 Commonality

- 3.1.1 This section of the SoC provides an overview of the topics covered in the SoCGs. **Table 3.1** presents, at a high level, where there is commonality in the topics discussed between the Applicant and the respective parties to those SoCGs, where matters are progressing through discussion, or where matters discussed are ‘not agreed’.
- 3.1.2 Where a topic is not relevant to a particular party, the cell has been greyed out. Where the topic is relevant to the party, the status is shown as follows:

Figure 3.1: Summary of Commonality Key

Cell	Status
	Matter Agreed
	Matter subject to ongoing discussion
	Matter not agreed
	Matter not relevant to parties

- 3.1.3 The colour of each cell corresponds to the status figure (as above) in each individual SoCG.
- 3.1.4 At Deadline 5, the Applicant has shared draft SoCGs with a number of parties and is still awaiting comments from them or discussions are on-going. Therefore, where the Applicant considers there to be a high degree of certainty over matters being agreed and is awaiting confirmation, they are marked as green in **Table 3.1**.
- 3.1.5 Following the Summary of Commonality in **Table 3.1**, **Section 4** outlines the principal outstanding matters which are subject to further discussion before a final position can be reached.

Table 3.1: Summary of commonality with parties

SoCG Party	Assets	Benefits	Biodiversity and Ecology	BMV Agricultural Land	Channel Capacity and Crossing	Cumulative Impact	Cultural Heritage	Draft Development Consent Order	Electromagnetic Fields	Employment	Energy Generation and Grid Connection	Fire	Flood Risk and Drainage	Glint and Glare	Ground Water Protection	Health and Wellbeing	Impact to Local Communities	Landscape and Visual Amenity	Noise	Planning Policy	Public Rights of Way	Site Selection, Design and Scale	Soil Management	Transport, Access and Highways	Waste	Water Framework Directive	Water Quality, Supply and Usage
Nottingham shire County Council							All Others NCC15, NCC17, NCC20																				

4 Positions at Deadline 6

4.1.1 This section provides a summary of the position reached across all SoCGs being progressed and submitted at Deadline 6. The Applicant will continue to engage with those parties through the examination on matters which are on-going.

4.2 Nottinghamshire County Council

4.2.1 The Applicant submitted a SoCG to Nottinghamshire County Council prior to Deadline 1. Following Deadline 1, the Applicant sought engagement from Nottinghamshire County Council receiving limited comments on ecological matters only on 19.12.2025 with further comments provided 20.01.2026. The Applicant has recorded matters agreed and those under discussion in Table 3.1. A signed SoCG was requested to confirm each parties position at Deadline 3. Nottinghamshire County Council requested the draft SoCG remained unsigned. Since Deadline 3 the Applicant has continued to engage and a draft unsigned SoCG (Rev 2) was submitted at Deadline 4 [REP4-032]. Since Deadline 4 an MS Team meeting was held on the 05th March to discuss landscape and visual matters as well as the 09th and 23rd March to discuss highway matters. Since Deadline 6 the applicant has continued to engage with Nottinghamshire County Council with an MS Team meeting held on the 31/03/2026 regarding those outstanding items with respect of landscape, heritage and highway matters in the dDCO. A final revision 3 SoCG (document reference EN010163/EX/8.40) has been submitted at Deadline 6.

4.3 Bassetlaw District Council

4.3.1 The Applicant submitted a SoCG to Bassetlaw District Council prior to Deadline 1. Comments from Bassetlaw District Council were received on 05.01.2026 and reviewed by the Applicant. A revised draft SoCG (Rev 2) was issued to Bassetlaw District Council on the 14.01.2026 with comments received 19.01.2026 and a signed copy received 21.01.2026 that was submitted at Deadline 3 [REP3-047]. After Deadline 3 the Applicant continued engagement and submitted a revised SoCG (Rev 3) to Bassetlaw District Council. The applicant has continued engagement since Deadline 4 but comments on the revised SoCG (Rev 3) are still awaited. No further updates since Deadline 5.

4.4 Environment Agency

4.4.1 All matters have been agreed and a signed completed SoCG **[REP5-044]** was submitted at Deadline 5.

4.5 Historic England

4.5.1 The Applicant submitted a SoCG to Historic England prior to Deadline 1. Comments from Historic England have been received. The position with respect of Historic Environmental - Setting has been agreed with outstanding matters remaining under discussion. A meeting was held between the parties on the 06.01.2026 and a revised SoCG has been submitted to Historic England for comments that are still awaited. Since Deadline 3 the Applicant has continued engagement with Historic England. A meeting between the Applicant, Historic England and Nottinghamshire County Council was held on the 09.02.2026. Since Deadline 4 the applicant has continued engagement. A revised SoCG has been provided to Historic England but no comments have not been provided. The Applicant has submitted the current draft SoCG (document reference EN010163/EX/8.51) at Deadline 5. Since Deadline 5 the Applicant has continued engagement with Historic England who have responded and provided further comments on the SoCG (document reference EN010163/EX/8.51 Rev 3) that has been submitted at Deadline 6.

4.6 Natural England

4.6.1 All matters have been agreed and a signed completed SoCG (Document Reference: EN010163/EX/8.32 Rev 3) has been provided at Deadline 6.

4.7 National Highways

4.7.1 All matters have been agreed and a signed completed SoCG **[REP5-042]** was provided at Deadline 5.

4.8 UK Health Security Agency and the Health and Safety Executive

4.8.1 The Applicant submitted a SoCG to HSE prior to Deadline 1. HSE have provided a letter **[REP2-055]** setting out their agreed position. This was submitted by the Applicant at Deadline 2.

4.9 Nottinghamshire Fire and Rescue Service

4.9.1 All Matters have been agreed and a signed completed SoCG **[REP5-049]** was submitted at Deadline 5.

4.10 Network Rail

4.10.1 The Applicant submitted a SoCG to Network Rail prior to Deadline 1. After Deadline 2 comments from Network Rail on the working draft SoCG were received 20.01.2026. A revised SoCG was then issued on the 20.01.2026. A response was received 21.01.2026 confirm the revised SoCG is under review, Network Rail were not willing to sign the draft SoCG and were looking to execute the final SoCG at the appropriate time before 08.04.2026. Since Deadline 3 and 4 the Applicant has continued to engage with Network Rail. Comments on the draft SoCG are still awaited. No further updates since Deadline 5.

4.11 Nottinghamshire Wildlife Trust

4.11.1 The Applicant submitted a SoCG to Nottinghamshire Wildlife Trust prior to Deadline 1. The Applicant submitted a revised SoCG to Nottinghamshire Wildlife Trust on the 18.12.2025 with comments received from Nottinghamshire Wildlife Trust on 24.12.2025. After Deadline 2 an MS Team meeting with Natural England was held on 16.01.2026 where principal matters under discussion were discussed further. A subsequent revised SoCG was issued to Nottinghamshire Wildlife Trust on the 19.01.2026 with comments returned on the 20.01.2026 with principle matters still under discussion. The draft SoCG was not signed and updated by Nottinghamshire Wildlife Trust. After Deadline 3 the Applicant continued to engage with Nottinghamshire Wildlife Trust and one matter, regarding skylark (reference NWT2), changed from not agreed to under discussion. A draft SoCG for signing was issued to Nottinghamshire Wildlife Trust for consideration. After Deadline 4 Nottinghamshire Wildlife Trust signed the draft SoCG that was submitted at Deadline 5 **[REP5-046]**. No further updates since Deadline 5.

4.12 Anglian Water Services Limited

4.12.1 All matters have been agreed and a signed completed SoCG (Document Reference EN010163/EX/8.31) has been submitted at Deadline 6.

4.13 Canal and River Trust

4.13.1 All matters have been agreed and a signed completed SoCG **[REP3-036]** was provided at Deadline 3.

4.14 City of Doncaster Council

4.14.1 All matters have been agreed and a signed completed SoCG [REP2-056] was provided at Deadline 2.

4.15 Lincolnshire County Council

4.15.1 All matters have now been agreed and a signed completed SoCG [REP4-028] was provided at Deadline 4.

4.16 West Lindsey District Council

4.16.1 The Applicant submitted a SoCG to West Lindsey District Council prior to Deadline 1. Prior to Deadline 3, the Applicant sought engagement from West Lindsey District Council on the 03.12.2025, 15.12.2025, 22.12.2025, 12.01.2026 and 19.01.2026 but comments on the SoCH remained awaited. After Deadline 3 the Applicant continued to engage with West Lindsey District Council seeking engagement on the 06.02.2026. A response was received from West Lindsey District Council on the 10.02.2026 confirming West Lindsey District Council have no comments to make on the Steeple DCO and do not wish to engage in a SoCG.

4.17 North Leverton with Hablesthorpe Parish Council

4.17.1 The Applicant submitted a SoCG to North Leverton with Hablesthorpe Parish Council prior to Deadline 1. On 19.12.2025, the Applicant submitted a revised SoCG to North Leverton with Hablesthorpe Parish Council with comments provided 09.01.2026 A signed draft SoCG was received 15.01.2026 [REP3-040] that was provided at Deadline 3. Between Deadline 3 and 4 the Applicant continued to engage with North Leverton with Hablesthorpe Parish Council but did not receive a response. Since Deadline 4 the Applicant continued to engage and a response was received from North Leverton with Hablesthorpe Parish Council before Deadline 5 confirming they do not feel further discussions would be beneficial. No further updates since Deadline 5.

4.18 North and South Wheatley Parish Council

4.18.1 The Applicant submitted a SoCG to North and South Wheatley Parish Council prior to Deadline 1. On 18.12.2025, the Applicant submitted a revised SoCG to North and South Wheatley Parish Council with comments provided 09.01.2026. A signed draft SoCG was received on 16.01.2026 [REP3-043] that was provided at Deadline 3. Since Deadline 3 the Applicant continued engagement with North and South Wheatley Parish Council who requested a meeting to discuss the SoCG. The Applicant continued to engage

since Deadline 4 and an MS Team meeting has been held with North and South Wheatley Parish Council on the 25 February to discuss the SoCG. At the meeting North and South Wheatley Parish Council verbally agreed to discuss the SoCG at a subsequent Parish Council meeting and review their position. Comments on the SoCG from North and South Wheatley Parish Council were awaited at Deadline 5 and this remains the case at Deadline 6.

4.19 Sturton-le-Steeple Parish Council

4.19.1 The Applicant submitted a SoCG to Sturton-le-Steeple Parish Council prior to Deadline 1. On 19.12.2025, the Applicant submitted a revised SoCG to Sturton-le-Steeple Parish Council with comments received 08.01.2026. A signed draft SoCG was received 19.01.2026 **[REP3-045]** and provided at Deadline 3. Since Deadline 3 the Applicant continued to engage with Sturton-le-Steeple Parish Council but did not receive a response. The Applicant continued to engage after Deadline 4. Sturton-le-Steeple Parish Council engaged before Deadline 5 and provided additional comments on the Health Impact Assessment (HIA) that the Applicant was considering (at Deadline 5). At Deadline 5 Sturton-le-Steeple Parish Council submitted their comments on the Applicants Health Impact Assessment (HIA) into the Examination **[REP5-062]** and the Applicant has subsequently responded at Deadline 6 as part of the Applicant Comments on Deadline 5 submissions (document reference EN010163/EX/8.56).

4.20 Hayton Parish Council

4.20.1 The Applicant submitted a SoCG to Hayton Parish Council prior to Deadline 1. On 18.12.2025, the Applicant submitted a revised SoCG to Hayton Parish Council. Comments were received on 29.12.2025 and 31.12.2025. A signed draft SoCG was received 16.01.2026 **[REP3-041]** that was provided at Deadline 3. Since Deadline 3 the Applicant continued engagement with Hayton Parish Council. Hayton Parish Council responded before Deadline 4, confirmed their position remains the same and the only way to reach any form of agreement is if the scale of the proposal is dramatically reduced that is not acceptable to the Applicant. The Applicant has continued to engage since Deadline 4 but has not received a response from Hayton Parish Council before Deadline 5. No further updates since Deadline 5.