



# Lime Down

Solar Park

## Statement of Commonality (Tracked)

May 2026

Revision 32

Planning Inspectorate Reference: EN010168

Document Reference: EXAM/8.1

The Infrastructure Planning (Examination Procedure) Rules 2010



## Schedule of Changes

Revision	Section Reference	Description of Changes	Reason for Revision
2	Paragraph 1.1.2	Text amended for Deadline 1A	Updated to reflect Deadline 1A.
2	Table 1	Additional column added to capture updates in status of SoCGs for Deadline 1A, and updates for each SoCG provided.	To capture the updates on the SoCGs since Deadline 1.
2	Paragraph 4.1.1	Text amended for Deadline 1A	Updated to reflect Deadline 1A.
2	Paragraph 4.4.2	Text updated with latest status of the SoCG with Natural England	Updated to demonstrate progress with Natural England since Deadline 1
2	Paragraph 4.5.2	Text updated with latest status of the SoCG with Historic England	Updated to demonstrate progress with Historic England since Deadline 1
2	Paragraph 4.6.2	Text updated with latest status of the SoCG with Environment Agency	Updated to demonstrate progress with Environment Agency since Deadline 1
2	Paragraph 4.7.2	Text updated with latest status of the SoCG with Cotswolds National Landscape Board	Updated to demonstrate progress with Cotswolds National Landscape Board since Deadline 1
2	Paragraph 4.9.2	Text updated with latest status of the SoCG with Network Rail	Updated to demonstrate progress with Network Rail since Deadline 1
2	Paragraph 4.10.2	Text updated with latest status of the SoCG with Wessex Water	Updated to demonstrate progress with Wessex Water since Deadline 1
2	Paragraph 4.12.2	Text updated with latest status of the SoCG with National Grid Electricity Transmission Plc	Updated to demonstrate progress with National Grid Electricity Transmission Plc since Deadline 1
2	Paragraph 4.17.2	Text updated with latest status of the SoCG with Wiltshire Bridleway Association	Updated to demonstrate progress with Wiltshire Bridleway Association since Deadline 1
<u>3</u>	<u>Paragraph 1.1.2</u>	<u>Text amended for Deadline 2</u>	<u>Updated to reflect Deadline 2</u>
<u>3</u>	<u>Table 1</u>	<u>Additional column added to capture updates in status of SoCGs for Deadline 2, and updates for each SoCG provided.</u>	<u>To capture the updates on the SoCGs since Deadline 1A.</u>
<u>3</u>	<u>Table 3</u>	<u>Updated to latest status of SoCGs at Deadline 2</u>	<u>Updated to reflect Deadline 2</u>

<u>3</u>	<u>Paragraph 4.1.1</u>	<u>Text amended for Deadline 2</u>	<u>Updated to reflect Deadline 2</u>
<u>3</u>	<u>Paragraph 4.2.2</u>	<u>Updated document reference for Draft DCO.</u>	<u>Updated to correspond with latest document referencing</u>
<u>3</u>	<u>Paragraphs 4.2.3 to 4.2.4</u>	<u>Text updated with the latest status of SoCG with Wiltshire Council</u>	<u>Updated to demonstrate progress with Wiltshire Council since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.3.2</u>	<u>Text updated with latest status of engagement with South Gloucestershire Council for the SoCG</u>	<u>Updated to record engagement with South Gloucestershire Council since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.4.2 to 4.4.4</u>	<u>Text updated with latest status of the SoCG with Natural England</u>	<u>Updated to demonstrate progress with Natural England since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.5.1 to 4.5.3</u>	<u>Text updated with latest status of the SoCG with Historic England</u>	<u>Updated to demonstrate progress with Historic England since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.6.2 to 4.6.4</u>	<u>Text updated with latest status of the SoCG with Environment Agency</u>	<u>Updated to demonstrate progress with Environment Agency since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.7.2 to 4.7.4</u>	<u>Text updated with latest status of the SoCG with Cotswolds National Landscape Board</u>	<u>Updated to demonstrate progress with Cotswolds National Landscape Board since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.8.3 to 4.4.4</u>	<u>Text updated with latest status of the SoCG with National Highways</u>	<u>Updated to demonstrate progress with National Highways since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.9.2 to 4.9.3</u>	<u>Text updated with latest status of the SoCG with Network Rail</u>	<u>Updated to demonstrate progress with Network Rail since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.10.2 to 4.10.3</u>	<u>Text updated with latest status of the SoCG with Wessex Water</u>	<u>Updated to demonstrate progress with Wessex Water since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.11.2</u>	<u>Text updated with latest status of the SoCG with Bristol Water</u>	<u>Updated to demonstrate progress with Wessex Water since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.12.1 to 4.12.4</u>	<u>Text updated with latest status of the SoCG with National Grid Electricity Transmission Plc</u>	<u>Updated to demonstrate progress with National Grid Electricity Transmission Plc since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.14.2 to 4.14.4</u>	<u>Text updated with latest status of the SoCG with Dorset and Wiltshire Fire and Rescue Service</u>	<u>Updated to demonstrate progress with Dorset and Wiltshire Fire and Rescue Service since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.15.3</u>	<u>Text updated with latest status of the SoCG with the Defence Infrastructure Organisation</u>	<u>Updated to demonstrate progress with the Defence Infrastructure Organisation since Deadline 1A</u>

<u>3</u>	<u>Paragraph 4.16.3</u>	<u>Text updated with latest status of the SoCG with the British Horse Society</u>	<u>Updated to demonstrate progress with the British Horse Society since Deadline 1A</u>
<u>3</u>	<u>Paragraph 4.17.2 to 4.17.3</u>	<u>Text updated with latest status of the SoCG with Wiltshire Bridleway Association</u>	<u>Updated to demonstrate progress with Wiltshire Bridleway Association since Deadline 1A</u>
<u>3</u>	<u>4.18.2</u>	<u>Text updated with latest status of the SoCG with Stop Lime Down</u>	<u>Updated to demonstrate progress with Stop Lime Down since Deadline 1A</u>

## List of Contents

1	Introduction.....	1
1.1	Purpose of this document .....	1
1.2	Structure of this Document.....	1
2	Statement of Common Ground.....	2
2.1	Structure of SoCGs .....	2
3	Commonality.....	<u>1244</u>
3.1	Overview .....	<u>1244</u>
4	Positions at Deadline 1 .....	<u>1544</u>
4.2	Wiltshire Council .....	<u>1544</u>
4.3	South Gloucestershire Council.....	<u>1544</u>
4.4	Natural England .....	<u>1544</u>
4.5	Historic England .....	<u>1645</u>
4.6	Environment Agency .....	<u>1645</u>
4.7	Cotswolds National Landscape Board .....	<u>1745</u>
4.8	National Highways .....	<u>1745</u>
4.9	Network Rail.....	<u>1746</u>
4.10	Wessex Water .....	<u>1846</u>
4.11	Bristol Water.....	<u>1846</u>
4.12	National Grid Electricity Transmission Plc.....	<u>1846</u>
4.13	National Grid Electricity Distribution (South West) plc.....	<u>1946</u>
4.14	Dorset and Wiltshire Fire and Rescue Service.....	<u>1947</u>
4.15	Defence Infrastructure Organisation .....	<u>1947</u>
4.16	British Horse Society.....	<u>1947</u>
4.17	Wiltshire Bridleway Association.....	<u>2047</u>
4.18	Stop Lime Down.....	<u>2048</u>

## List of Tables

Table 1	List of and Status of SoCGs at Deadline 1 .....	3
Table 2	Summary of Commonality Key .....	<u>1244</u>
Table 3	List of and Status of SoCGs at Deadline 1 .....	<u>1342</u>

## 1 Introduction

### 1.1 Purpose of this document

1.1.1 This document has been prepared to provide the Examining Authority (ExA) with the latest position on Statements of Common Ground (SoCG) between Lime Down Solar Park Limited (the Applicant) and SoCG parties comprising the host Local Authorities, statutory bodies, statutory undertakers and other Interested Parties (the 'parties') in relation to the proposed Lime Down Solar Park (the 'Scheme').

1.1.2 This document provides the position on various matters at Deadline ~~4A2~~.

1.1.3 The Applicant will, for each deadline during the course of the Examination, update this Statement of Commonality as a record of the progress being made with the SoCG parties. When sufficient progress has been made on agreements between parties, this document will also discuss those areas of commonality between parties to enable the efficient resolution and focusing in on the remaining issues.

### 1.2 Structure of this Document

1.1.4 This Statement of Commonality is structured as follows:

- Section 2 details the structure of each SoCG document. **Table 2** provides a full list of SoCGs being produced and sets out an overview of the status of each SoCG being submitted at Deadline 7, when final and signed SoCGs are required (unless a signed SoCG has already been submitted);
- Section 3 sets out the commonality between SoCGs; and
- Section 4 provides a narrative on specific topic areas for each SoCG being progressed.

## **2 Statement of Common Ground**

### **2.1 Structure of SoCGs**

2.1.1 Each SoCG adopts a standard format to ensure consistency in the approach taken to documenting matters agreed, matters subject to ongoing discussion or matters not agreed.

2.1.2 Each SoCG is structured as follows:

- Section 1 provides an introduction to the SoCG, identifies the relevant parties and describes the purpose of the document;
- Section 2 summarises the parties' engagement undertaken to date; and
- Section 3 details those matters agreed, those matters under discussion and those matters which have not been agreed.

**Table 1 List of and Status of SoCGs at Deadline 1A2**

Doc. Ref	SoCG Party	Deadline 1	Deadline 1A	Deadline 2	Deadline 3	Deadline 4	Deadline 5	Deadline 6	Deadline 7
EN010168/E XAM/8.2	Wiltshire Council	Draft issued by the Applicant. The Applicant understands that Wiltshire Council is currently reviewing the draft SoCG and will provide its comments after Deadline 1 Discussions Ongoing.	Wiltshire Council is currently reviewing the draft SoCG and will provide its comments after Deadline 1A Discussions ongoing.	<u>Comments received and draft SoCG submitted.</u> <u>Discussions ongoing.</u>					
EN010168/E XAM/8.3	South Gloucestersh ire Council	Discussions ongoing regarding the requirement for a SoCG.	Discussions ongoing regarding the requirement for a SoCG.	<u>Discussions ongoing regarding the requirement for a SoCG.</u>					

Doc. Ref	SoCG Party	Deadline 1	Deadline 1A	Deadline 2	Deadline 3	Deadline 4	Deadline 5	Deadline 6	Deadline 7
EN010168/E XAM/8.4	Natural England	Draft issued by the Applicant. The Applicant is awaiting a response from Natural England on the SoCG. Discussions ongoing.	The Applicant is awaiting a response from Natural England on the SoCG. Discussions ongoing.	<u>Comments received and draft SoCG submitted.</u> <u>Discussions ongoing.</u>					
EN010168/E XAM/8.5	Historic England	Draft issued by the Applicant. The Applicant is awaiting a response from Historic England on the SoCG. Discussions ongoing.	The Applicant is awaiting a response from Historic England on the SoCG. Discussions ongoing.	<u>Meeting held on 22 May 2026. The Applicant is awaiting the updated draft SoCG from Historic England.</u> <u>Draft SoCG provided to Historic England submitted.</u> <u>Discussions ongoing.</u>					

Doc. Ref	SoCG Party	Deadline 1	Deadline 1A	Deadline 2	Deadline 3	Deadline 4	Deadline 5	Deadline 6	Deadline 7
EN010168/E XAM/8.6	Environment Agency	Draft issued by the Applicant. Response has been received from the Environment Agency which the Applicant is reviewing. Discussions ongoing.	The Applicant is updating the SoCG based on comments from the Environment Agency. Discussions ongoing.	<u>Comments received and draft SoCG submitted.</u> <u>Discussions ongoing.</u>					
EN010168/E XAM/8.7	Cotswolds National Landscape Board	Draft issued by the Applicant. The Applicant is awaiting a response from Cotswold National Landscape Board on the SoCG. Discussions ongoing.	The Applicant is awaiting a response from Cotswold National Landscape Board on the SoCG. Discussions ongoing.	<u>Comments received and draft SoCG submitted.</u> <u>Discussions ongoing.</u>					

Doc. Ref	SoCG Party	Deadline 1	Deadline 1A	Deadline 2	Deadline 3	Deadline 4	Deadline 5	Deadline 6	Deadline 7
EN010168/E XAM/8.8	National Highways	Draft issued by the Applicant. Comments have been received from National Highways which the Applicant is reviewing. Discussions ongoing.	The Applicant is updating the SoCG based on comments from National Highways. Discussions ongoing.	<u>Comments received and draft SoCG submitted.</u> <u>Discussions ongoing.</u>					
EN010168/E XAM/8.9	Network Rail	Draft issued by the Applicant. The Applicant is awaiting a response from Network Rail on the SoCG. Discussions Ongoing.	The Applicant is awaiting a response from Network Rail on the SoCG. Discussions ongoing.	<u>The Applicant is awaiting a response from Network Rail on the SoCG.</u> <u>Discussions ongoing.</u>					

Doc. Ref	SoCG Party	Deadline 1	Deadline 1A	Deadline 2	Deadline 3	Deadline 4	Deadline 5	Deadline 6	Deadline 7
EN010168/E XAM/8.10	Wessex Water	Draft issued by the Applicant. The Applicant is awaiting a response from Wessex Water on the SoCG. Discussions Ongoing.	The Applicant is awaiting a response from Wessex Water on the SoCG. Discussions ongoing	<u>The Applicant is awaiting a response from Wessex Water on the SoCG. Discussions ongoing.</u>					
EN010168/E XAM/8.11	Bristol Water	Discussions ongoing about the requirement for a SoCG.	Discussions ongoing about the requirement for a SoCG.	<u>Discussions ongoing about the requirement for a SoCG.</u>					

Doc. Ref	SoCG Party	Deadline 1	Deadline 1A	Deadline 2	Deadline 3	Deadline 4	Deadline 5	Deadline 6	Deadline 7
EN010168/E XAM/8.12	National Grid Electricity Transmission Plc	Draft issued by the Applicant. The Applicant is awaiting a response from NGET on the SoCG. Discussions ongoing.	Draft SoCG with National Grid Electricity Transmission Plc's legal team for review. Discussions ongoing	<u>The Applicant received comments from National Grid Electricity Transmission Plc on the SoCG on 21 May 2026. A meeting was held to discuss matters on 22 May 2026. Draft SoCG submitted. Discussions ongoing.</u>					

Doc. Ref	SoCG Party	Deadline 1	Deadline 1A	Deadline 2	Deadline 3	Deadline 4	Deadline 5	Deadline 6	Deadline 7
EN010168/E XAM/8.13	Dorset and Wiltshire Fire and Rescue Service	The need for a SoCG has been confirmed and document drafting is underway. Discussions ongoing.	The Applicant is <u>drafting the</u> SoCG based on comments from <u>Dorset and Wiltshire Fire and Rescue Service</u> <u>National Highways</u> . Discussions ongoing	<u>The Draft SoCG has been submitted to Dorset and Wiltshire Fire and Rescue Service for their comment.</u> <u>Draft SoCG submitted to Dorset and Wiltshire Fire and Rescue Service submitted.</u> <u>Discussions ongoing.</u>					
EN010168/E XAM/8.14	National Grid Electricity Distribution - (South West) plc	Discussions ongoing about the requirement for a SoCG are ongoing.	Discussions about the requirement for a SoCG are ongoing.	<u>Discussions about the requirement for a SoCG are ongoing.</u>					

Doc. Ref	SoCG Party	Deadline 1	Deadline 1A	Deadline 2	Deadline 3	Deadline 4	Deadline 5	Deadline 6	Deadline 7
EN010168/E XAM/8.15	Defence Infrastructure Organisation	Draft issued by the Applicant. Comments have been received. All matters agreed.							
EN010168/E XAM/8.16	British Horse Society	Draft issued by the Applicant. Comments have been received which the Applicant is reviewing. Discussions ongoing.	The Applicant is updating the SoCG based on comments provided by the British Horse Society. Discussions ongoing.	<a href="#"><u>Comments received and draft SoCG submitted.</u></a> <a href="#"><u>Discussions ongoing.</u></a>					

Doc. Ref	SoCG Party	Deadline 1	Deadline 1A	Deadline 2	Deadline 3	Deadline 4	Deadline 5	Deadline 6	Deadline 7
EN010168/E XAM/8.17	Wiltshire Bridleway Association	Draft issued by the Applicant. The Applicant is awaiting a response from Wiltshire Bridleway Association on the SoCG. Discussions ongoing.	The Applicant met with the Wiltshire Bridleway Association on 8 May 2026 to discuss the SoCG.	<u>The Wiltshire Bridleway Association provided comments on the draft SoCG on 22 May 2026. Draft SoCG submitted. Discussions ongoing.</u>					
EN010168/E XAM/8.18	Stop Lime Down	Draft issued by the Applicant. The Applicant is awaiting a response from Stop Lime Down on the SoCG. Discussions ongoing.	The Applicant is awaiting a response from Stop Lime Down on the SoCG. Discussions ongoing.	<u>The Applicant is awaiting a response from Stop Lime Down on the SoCG. Discussions ongoing.</u>					

### 3 Commonality

#### 3.1 Overview

3.1.1 This section of the Statement provides an overview of the topics covered in the SoCGs.

3.1.2 ~~Table 3~~ **Table 3** presents, at a high level, where there is commonality in the topics discussed between the Applicant and the parties, or where matters are progressing through discussion, or where matters discussed have reached a final position of 'Not Agreed'. Where a topic is not relevant to a particular party, the cell has been greyed out. Where the topic is relevant to the party, the status is shown as follows:

**Table 2 Summary of Commonality Key**

Cell	Status
	Matter agreed
	Matter subject to ongoing discussion
	Matter not agreed
	Matter not relevant to parties

3.1.3 The colour of each cell corresponds to the status figure (as above) in each individual SoCG.

3.1.4 Prior to Deadline 1, the Applicant shared draft SoCGs with a number of parties and received feedback from them. Therefore, where the Applicant considers there to be a high degree of certainty over matters being agreed and is waiting for confirmation, they are marked as green in ~~Table 3~~ **Table 3**.

3.1.5 Following the Summary of Commonality in ~~Table 3~~ **Table 3**, Section 4 outlines the principal outstanding matters which are subject to further discussion before a final position can be reached.

**Table 3 List of and Status of SoCGs at Deadline 4A2**

SoCG Party	Principle of Development	Draft Development Consent Order / Planning Statement	Alternatives and Design Evolution	Climate Change	Landscape and Visual	Ecology and Biodiversity	Arboriculture	Hydrology, Flood Risk and Drainage	Cultural Heritage	Transport and Access	Noise and Vibration	Air Quality	Socio-Economic, Tourism and Recreation	Soils and Agriculture	Human Health	Ground Conditions	Fire Safety	Glint and Glare	Aerodrome safeguarding zone	Other Environmental Matters
Wiltshire Council	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Green	Yellow	Yellow	Yellow	Grey	Grey	Grey	Grey	Yellow
South Gloucestershire Council	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey
Natural England	Grey	Grey	Yellow	Grey	Green	Yellow	Grey	Grey	Grey	Grey	Grey	Grey	Yellow	Grey	Grey	Grey	Grey	Grey	Grey	Grey
Historic England	Grey	Yellow	Grey	Grey	Grey	Grey	Grey	Yellow	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey
Environment Agency	Grey	Yellow	Grey	Grey	Grey	Yellow	Grey	Yellow	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Yellow	Grey	Grey	Grey	Yellow
Cotswolds National Landscape Board	Grey	Grey	Grey	Grey	Yellow	Green	Grey	Grey	Grey	Yellow	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey
National Highways	Grey	Yellow	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Green	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey
Network Rail	Grey	Yellow	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey
Wessex Water	Grey	Yellow	Grey	Grey	Grey	Grey	Grey	Yellow	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey
Bristol Water	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey
National Grid Electricity Transmission Plc	Grey	Yellow	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey
Dorset and Wiltshire Fire and Rescue Service	Yellow	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Yellow	Grey	Grey	Grey

SoCG Party	Principle of Development	Draft Development Consent Order / Planning Statement	Alternatives and Design Evolution	Climate Change	Landscape and Visual	Ecology and Biodiversity	Arboriculture	Hydrology, Flood Risk and Drainage	Cultural Heritage	Transport and Access	Noise and Vibration	Air Quality	Socio-Economic, Tourism and Recreation	Soils and Agriculture	Human Health	Ground Conditions	Fire Safety	Glint and Glare	Aerodrome safeguarding zone	Other Environmental Matters
National Grid Electricity Distribution (South West) plc																				
Defence Infrastructure Organisation																				
British Horse Society																				
Wiltshire Bridleway Association																				
Stop Lime Down																				

## **4 Positions at Deadline ~~1A2~~**

4.1.1 This section provides a summary of the position reached across all SoCGs being progressed at Deadline ~~1A2~~. The Applicant will continue to engage with those parties through the examination on matters which are ongoing, ~~ahead of the submission of the initial SoCGs at Deadline 2.~~

### **4.2 Wiltshire Council**

4.2.1 The matters recorded in the SoCG have been discussed through targeted meetings on specific topics, as well as monthly Steering Group meetings, between the Applicant and Wiltshire Council.

4.2.2 Matters included in the SoCG include the principle of development, the **Draft DCO [REP1-007]**~~Draft Development Consent Order [[EN010168/APP/3.1] (Revision 2)~~, alternatives and design evolution, climate change, landscape and visual effects, ecology and biodiversity, arboriculture, hydrology, flood risk and drainage, cultural heritage, transport and access, noise and vibration, air quality, socio-economic, tourism and recreation, soils and agriculture, human health, and other environmental matters.

4.2.3 The Applicant issued a draft SoCG to Wiltshire Council on 15 April 2026 and Wiltshire Council has provided a response on 15 May 2026~~is awaiting their response. Many of the matters are still 'under discussion' and the Applicant will continue discussions with Wiltshire Council.~~

~~The matter of noise and vibration is considered to be agreed following a meeting between Applicant and Wiltshire Council on 20 February 2026, as set out in **Table 3.**~~

4.2.4 ~~The matter of air quality is considered agreed following Wiltshire Council's response to the SoCG dated 15 May 2026.~~

4.2.4 ~~The initial draft SoCG with Wiltshire Council **[EN010168/EXAM/8.2]** has been submitted at Deadline 2.~~

### **4.3 South Gloucestershire Council**

4.3.1 ~~The Applicant is seeking confirmation from South Gloucestershire Council if there are any matters which require the preparation of a SoCG.~~

4.3.14.3.2 ~~The Applicant notes that South Gloucestershire Council has not provided a Written Representation or a Local Impact Report at Deadline 1.~~

### **4.4 Natural England**

4.4.1 The matters included in the SoCG have been discussed through targeted meetings between the Applicant and Natural England, with consideration given to landscape and visual effects, ecology and biodiversity and soils and agriculture.

4.4.2 The Applicant submitted a draft SoCG to Natural England on 17 April 2026 ~~and followed up by email on the 29 April 2026 and 6 May 2026. A response was received on 6 May 2026 confirming they are currently reviewing the SoCG.~~ Natural England provided a response on 12 May 2026 and met with the Applicant on 18 May 2026. On 20 May 2026, the Applicant provided Natural England with an updated draft SoCG which captured the points discussed in the meeting. Natural England confirmed on 21 May 2026 they were satisfied with the updated document.

4.4.3 Matters relating to landscape and visual impacts are considered to be agreed following a meeting between the Applicant and Natural England on 18 February 2026, as set out in Table 3.

4.4.4 The initial draft SoCG with Natural England [EN010168/EXAM/8.4] has been submitted at Deadline 2.

## 4.5 Historic England

4.5.1 The matters recorded in the SoCG have been subject to discussion through targeted meetings between the Applicant and Historic England. The main matters subject to further discussion relate to the Draft DCO [REP1-007] ~~Draft Development Consent Order [EN010168/APP/3.1] (Revision 2)~~ REP1-007 and Cultural Heritage.

4.5.2 The Applicant issued a draft SoCG to Historic England on 14 April 2026 and followed up by email on 29 April 2026. A meeting was held on 22 May 2026 to discuss the SoCG document and Historic England will provide the Applicant with the revised SoCG document after Deadline 2.

4.5.3 The Applicant has submitted the initial draft SoCG as provided to Historic England [EN010168/EXAM/8.5] at Deadline 2, which presents Historic England's position as presented in their Relevant Representation [RR-1880].

4.6.0 ~~anticipated to take place during either week commencing 18 May 2026 or 25 May 2026 to continue discussions on SoCG.~~

## 4.6 Environment Agency

4.6.1 The matters recorded in the SoCG have been subject to discussion through targeted meetings between the Applicant and the Environment Agency.

4.6.2 The Applicant issued a draft SoCG to the Environment Agency on 10 April 2026 and received their response on 24 April 2026. The Applicant has is currently reviewed ~~ing~~ the comments received and updated ~~ing~~ the SoCG, and will then engage with the Environment Agency further to continue discussions over outstanding matters.

4.6.3 The main matters subject to further discussion relate to landscape and visual impact, ecology and biodiversity, hydrology, ground conditions, other

environmental matters and the [Draft DCO \[REP1-007\]](#) Draft Development Consent Order [\[\[EN010168/APP/3.1\]](#) (Revision 2).

[4.7.34.6.4](#) The initial draft SoCG with the Environment Agency [\[EN010168/EXAM/8.6\]](#) has been submitted at [Deadline 2](#).

#### **[4.84.7](#) Cotswolds National Landscape Board**

[4.8.14.7.1](#) The matters recorded in the SoCG have been subject to discussion, through targeted meetings, between the Applicant and the Cotswolds National Landscape Board.

[4.8.24.7.2](#) The Applicant issued a draft SoCG to the Cotswolds National Landscape Board on 22 April 2026 and followed up by email on 6 May 2026. Cotswolds National Landscape Board ~~confirmed they will provide comments by~~[provided their response on 13-18](#) May 2026.

[4.7.3](#) The main matters subject to further discussion relate to landscape and visual impact, ~~ecology and biodiversity~~ and transport and access. [The matter of ecology and biodiversity quality is considered agreed following the Cotswolds National Landscape Board's response to the SoCG dated 13 May 2026.](#)

[4.8.34.7.4](#) The initial draft SoCG with the Cotswolds National Landscape Board [\[EN010168/EXAM/8.7\]](#) has been submitted at [Deadline 2](#).

#### **[4.94.8](#) National Highways**

[4.9.14.8.1](#) The matters recorded in the SoCG have been subject to discussion through targeted meetings between the Applicant and the National Highways.

[4.9.24.8.2](#) The Applicant issued a draft to National Highways on 13 April 2026 and received their response on 23 April 2026.

[4.8.3](#) Matters relating to the [Draft DCO \[REP1-007\]](#) Draft Development Consent Order [\[\[EN010168/APP/3.1\]](#) (Revision 2) are still under discussion. Updated protective provisions have been included in the [Draft DCO \[REP1-007\]](#) submitted at Deadline 1. Transport and access matters have been agreed, subject to agreement on Requirement 15 of the [Draft DCO](#) Draft Development Consent Order [\[\[EN010168/APP/3.1\]](#) (Revision 2) [REP1-007](#).

[4.9.34.8.4](#) The initial draft SoCG with National Highways [\[EN010168/EXAM/8.8\]](#) has been submitted at [Deadline 2](#).

#### **[4.104.9](#) Network Rail**

[4.10.14.9.1](#) The matters recorded in the SoCG have been discussed through targeted meetings between the Applicant and Network Rail, with consideration given to the [Draft DCO \[REP1-007\]](#) Draft Development Consent Order [\[\[EN010168/APP/3.1\]](#) (Revision 2) [REP1-007](#).

4.9.2 The Applicant issued a draft SoCG to Network Rail on 21 April 2026 and followed up by email on 6 May 2026. The Applicant is awaiting their response.

4.10.24.9.3 It is anticipated that the draft SoCG will be submitted at Deadline 3.

#### **4.114.10 Wessex Water**

4.11.14.10.1 The matters recorded in the SoCG have been discussed through targeted meetings between the Applicant and Wessex Water, with consideration given to the Draft DCO [REP1-007]~~Draft Development Consent Order [EN010168/APP/3.1] (Revision 2)~~, and hydrology, flood risk and drainage.

4.10.2 The Applicant issued a draft SoCG to Wessex Water on 17 April 2026 and followed up by email on 6 May 2026. The Applicant is awaiting their response.

4.11.24.10.3 It is anticipated that the draft SoCG will be submitted at Deadline 3.

#### **4.124.11 Bristol Water**

4.11.1 The Applicant is seeking confirmation from Bristol Water whether there are any matters which require the preparation of a SoCG.

4.12.14.11.2 Bristol Water responded to the Applicant on 21 May 2026 requesting confirmation of suitable protective provisions within the Draft DCO [REP1-007] to ascertain whether a SoCG is required. The Applicant will continue its discussions with Bristol Water.

#### **4.134.12 National Grid Electricity Transmission Plc**

4.13.14.12.1 The matters recorded in the SoCG have been discussed through targeted meetings between the Applicant and National Grid Electricity Transmission Plc, with consideration given to the Draft DCO [REP1-007]~~Draft Development Consent Order [EN010168/APP/3.1] (Revision 2)~~.

4.12.2 The Applicant has issued a draft SoCG to National Grid Electricity Transmission Plc on 17 April 2026 and followed up by email on 6 May 2026. National Grid Electricity Transmission provided their comments on the draft SoCG on 21 May 2026 and a meeting was held to discuss the matters raised in the SoCG on 22 May 2026.

4.12.3 The main matter subject to further discussion relates to the protective provisions Draft DCO [REP1-007] and associated side agreement.

4.12.4 The initial draft SoCG with National Grid Electricity Transmission [EN010168/EXAM/8.12] has been submitted at Deadline 2.

#### **4.144.13 National Grid Electricity Distribution (South West) plc**

4.13.1 The Applicant is seeking confirmation from National Grid Electricity Distribution (South West) plc whether there are any matters which require the preparation of a SoCG.

#### **4.154.14 Dorset and Wiltshire Fire and Rescue Service**

4.14.1 The Applicant sought confirmation from Dorset and Wiltshire Fire and Rescue service about whether there were any matters they considered required the preparation of a SoCG. Dorset and Wiltshire Fire and Rescue Service responded on 25 April 2026 confirming they wish to have a SoCG with the Applicant and provided their initial position on matters.

~~4.15.14.2~~ The Applicant ~~is currently reviewing these and preparing the draft~~ shared the SoCG which will be shared with the Dorset and Wiltshire Fire and Rescue Service prior to Deadline 2 on 21 May 2026 for their comment.

4.14.3 The main matters subject to further discussion relate to fire safety.

4.14.4 The initial draft SoCG with Dorset and Wiltshire Fire and Rescue Service [EN010168/EXAM/8.13] has been submitted at Deadline 2.

#### **4.164.15 Defence Infrastructure Organisation**

~~4.16.14.15.1~~ The matters recorded in the SoCG have been discussed through targeted meetings between the Applicant and the Defence Infrastructure Organisation, with consideration given to the aerodrome safeguarding zone. The Applicant issued a draft SoCG to the Defence Infrastructure Organisation on 14 April 2026 and received their response on 24 April 2026.

4.15.2 All matters are now considered to be agreed, based on the Defence Infrastructure Organisation's current position, as set out in Table 3 ~~Table 3.~~

~~4.16.24.15.3~~ The SoCG with the Defence Infrastructure Organisation [EN010168/EXAM/8.15] has been shared at Deadline 2. The Applicant is arranging for the finalised SoCG to be signed and the completed SoCG will be submitted before Deadline 7.

#### **4.174.16 British Horse Society**

~~4.17.14.16.1~~ The matters recorded in the SoCG have been identified through the relevant representation submitted by the British Horse Society.

~~4.17.24.16.2~~ The Applicant submitted a draft SoCG to the British Horse Society on 15 April 2026 and received their response on 25 April 2026, which identified additional matters to be added relating to transport and access.

~~4.17.34.16.3~~ The SoCG with the British Horse Society [EN010168/EXAM/8.16] has been submitted at Deadline 2.

#### **4.184.17 Wiltshire Bridleway Association**

~~4.18.14.17.1~~ The matters recorded in the SoCG have been identified through the relevant representation submitted by the Wiltshire Bridleway Association. The Applicant issued the draft SoCG to the Wiltshire Bridleway Association on 13 April 2026.

~~4.18.24.17.2~~ A meeting between the Applicant and Wiltshire Bridleway Association to discuss the matters raised took place on 8 May 2026.

~~4.17.3~~ Wiltshire Bridleway Association provided comments of the SoCG on 22 May 2026. Matters relating to the closure of rights of way, surface and cable management and security are considered to be agreed. Matters relating to noise mitigation, drainage, fencing, additional permitted paths and visual screening remain under discussion. socio-economic, tourism and recreation are not yet considered to be agreed, based on the Wiltshire Bridleway Association's current position.

~~4.18.34.17.4~~ The draft SoCG with the Wiltshire Bridleway Association [EN010168/EXAM/8.17] has been submitted at Deadline 2.

#### **4.194.18 Stop Lime Down**

~~4.18.1~~ The Applicant issued a draft SoCG to Stop Lime Down on 1 April 2026, based on their relevant representation. The form and content of the SoCG was subsequently discussed with Stop Lime Down at a meeting held on 20 April 2026. The Applicant is awaiting an amended SoCG to be provided from Stop Lime Down which sets out agreed matters and any additional matters which have been informed by the production of their written representation.

~~4.19.14.18.2~~ It is anticipated that the draft SoCG will be submitted at Deadline 3 .