

AENC-BCLP-LEG-REP-0029

# Norwich to Tilbury

**Volume 8: Examination Documents**

**Document: 8.7 Statutory Undertaker Tracker  
- Tracked Changes Version**

**Final Issue C**

**May 2026**

**Planning Inspectorate Reference: EN020027**

**nationalgrid**

# Revision History

Version	Date	Submitted at
A	26 February 2026	Deadline 1
B	10 April 2026	Deadline 3
<u>C</u>	<u>12 May 2026</u>	<u>Deadline 4</u>

# Contents

## **1. Protective Provisions, Side Agreements and S127/S138 PA 2008 1**

---

Table 1.1 Protective Provisions, Side Agreements and S127/S138 Position for Statutory Undertakers – Deadline 3 Update 1

Table 1.2 Protective Provisions and Side Agreements for non-Statutory Undertakers – Deadline 3 Update 14

---

# 1. Protective Provisions, Side Agreements and S127/S138 PA 2008

Key to Text entries

Key	Description	Amount
	Relying on protective provisions as in draft order.	12
	Bespoke protective provisions only (no side agreement required).	<del>5</del> <u>3</u>
	Side agreement only (no protective provisions required).	<del>2</del> <u>6</u>
	Protective provisions and side agreement.	6

Table 1.1 Protective Provisions, Side Agreements and S127/S138 Position for Statutory Undertakers – Deadline 3 Update

FN1: “Includes freehold, leasehold or operational land of Statutory Undertakers only.”

	Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
		CA <sup>1</sup>	CA of rights	TP				
1	Affinity Water	<u>N/A</u>	<u>C-9/65,</u>	<u>C-9/79,</u> <u>C-11/2,</u> <u>C-11/3,</u> <u>C-11/6,</u>	There are standard protective provisions for	Not currently required.	Under negotiation - The parties' legal advisors have been in contact since	Both.

<sup>1</sup> Includes freehold, leasehold or operational land of Statutory Undertakers only.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
Limited		<a href="#">C-9/74,</a> <a href="#">C-11/92,</a> <a href="#">C-12/33,</a> <a href="#">C-12/37,</a> <a href="#">C-12/38,</a> <a href="#">C-12/57,</a> <a href="#">C-12/69,</a> <a href="#">C-12/70,</a> <a href="#">C-12/71,</a> <a href="#">C-12/72,</a> <a href="#">C-12/74,</a> <a href="#">C-12/77,</a> <a href="#">C-12/88,</a> <a href="#">C-12/93,</a> <a href="#">C-12/96,</a> <a href="#">C-13/20,</a> <a href="#">C-13/24,</a> <a href="#">C-13/25,</a> <a href="#">C-13/26,</a> <a href="#">C-13/28,</a> <a href="#">C-13/33,</a> <a href="#">C-13/36,</a> <a href="#">C-13/41,</a> <a href="#">C-13/41a,</a> <a href="#">C-13/42a,</a> <a href="#">C-13/48,</a> <a href="#">C-13/56,</a> <a href="#">C-13/56a,</a> <a href="#">C-13/65,</a>	<a href="#">C-11/18,</a> <a href="#">C-11/24,</a> <a href="#">C-12/56,</a> <a href="#">C-12/58,</a> <a href="#">C-12/59,</a> <a href="#">C-12/60,</a> <a href="#">C-12/63,</a> <a href="#">C-12/65,</a> <a href="#">C-13/18,</a> <a href="#">C-13/69,</a> <a href="#">C-16/1f,</a> <a href="#">C-16/46,</a> <a href="#">C-16/49,</a> <a href="#">C-17/112,</a> <a href="#">C-17/113,</a> <a href="#">C-17/114,</a> <a href="#">C-17/121,</a> <a href="#">C-17/124,</a> <a href="#">C-17/127,</a> <a href="#">C-17/129,</a> <a href="#">C-17/130,</a> <a href="#">C-17/131,</a> <a href="#">C-17/132,</a> <a href="#">C-17/134,</a> <a href="#">C-17/136,</a> <a href="#">C-17/137,</a> <a href="#">C-17/140,</a> <a href="#">C-17/141,</a> <a href="#">C-17/142,</a>	<p>the benefit of water and sewage undertakers at Schedule 16, Part 1. However, the parties are in discussion and are seeking to reach an agreement on bespoke protective provisions.</p>	<p>September 2025, with draft protective provisions provided in October 2025 and correspondence on-going thereafter. Latest versions of PPs returned to Affinity Water's lawyers on 20 February 2026 and the Applicant <del>last</del> followed up on 30 March 2026, <a href="#">14 April</a> and <a href="#">21 April</a> and a substantive response is awaited. As these protective provisions are under negotiation, the Applicant anticipates including them in the draft Order at Deadline 6.</p> <p><a href="#">Summary of outstanding issues: Waiting for Affinity's response to understand</a></p>		

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>		Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights				
		<u>C-13/74,</u> <u>C-13/77a,</u> <u>C-13/78,</u> <u>C-13/78a,</u> <u>C-13/87,</u> <u>C-14/107,</u> <u>C-14/108,</u> <u>C-17/5,</u> <u>C-17/13,</u> <u>C-17/24,</u> <u>C-17/28,</u> <u>C-17/32,</u> <u>C-17/33,</u> <u>C-17/39,</u> <u>C-17/42,</u> <u>C-17/47,</u> <u>C-17/57,</u> <u>C-17/60,</u> <u>C-17/66,</u> <u>C-17/69,</u> <u>C-17/72,</u> <u>C-17/74,</u> <u>C-17/76,</u> <u>C-17/79,</u> <u>C-17/80,</u> <u>C-17/81,</u> <u>C-17/84,</u> <u>C-17/86,</u> <u>C-12/78,</u>	<u>C-17/143,</u> <u>C-17/146,</u> <u>C-17/148,</u> <u>C-17/149,</u> <u>C-12/80,</u> <u>C-12/81</u>		<u>outstanding issues</u>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
			<u>C-12/82</u>					
2	Anglian Water Services Limited	<u>N/A</u>	<u>A-1/15,</u> <u>A-1/20,</u> <u>A-1/25,</u> <u>A-1/29,</u> <u>A-1/30,</u> <u>A-1/36,</u> <u>A-1/37,</u> <u>A-1/39,</u> <u>A-3/1,</u> <u>A-3/2,</u> <u>A-3/5,</u> <u>A-3/6,</u> <u>A-4/81,</u> <u>A-4/87,</u> <u>A-4/88,</u> <u>A-4/95,</u> <u>A-4/99,</u> <u>A-4/112,</u> <u>A-4/115,</u> <u>A-6/47,</u> <u>A-6/58,</u> <u>A-6/70,</u> <u>A-6/71,</u> <u>A-6/72,</u> <u>A-6/73,</u> <u>A-6/88,</u> <u>A-7/20,</u> <u>A-7/30,</u>	<u>A-1/40,</u> <u>A-6/85,</u> <u>A-7/5,</u> <u>A-7/36,</u> <u>A-7/38,</u> <u>A-8/69,</u> <u>A-8/93,</u> <u>A-9/46,</u> <u>A-10/24,</u> <u>A-10/27,</u> <u>A-10/30,</u> <u>A-10/31,</u> <u>A-13/70,</u> <u>B-10/26,</u> <u>B-10/34,</u> <u>B-10/63,</u> <u>B-10/67,</u> <u>B-10/72,</u> <u>B-11/9,</u> <u>B-11/11,</u> <u>B-11/16,</u> <u>B-11/23,</u> <u>B-11/24,</u> <u>B-11/26,</u> <u>B-11/30,</u> <u>B-11/32,</u> <u>B-12/12,</u> <u>B-12/22,</u>	There are standard protective provisions for the benefit of water and sewage undertakers at Schedule 16, Part 1. However, the parties are in discussion and have substantially agreed on bespoke protective provisions.	Not currently required.	Parties have been in correspondence since August 2025. Protective provisions now substantially agreed. The Applicant anticipates that protective provisions will be included in the draft Order at Deadline 5. <a href="#"><u>Summary of Outstanding Issues: there are no outstanding issues in relation to the drafting of the PP's</u></a>	Both.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>A-7/31,</u>	<u>B-12/95,</u>				
		<u>A-7/49,</u>	<u>B-12/96,</u>				
		<u>A-8/4,</u>	<u>B-12/106,</u>				
		<u>A-8/64,</u>	<u>B-12/111,</u>				
		<u>A-8/65,</u>	<u>B-12/112,</u>				
		<u>A-8/67,</u>	<u>B-13/5,</u>				
		<u>A-8/72,</u>	<u>B-13/18,</u>				
		<u>A-8/74,</u>	<u>B-14/107,</u>				
		<u>A-8/75,</u>	<u>B-14/108,</u>				
		<u>A-8/77,</u>	<u>B-14/109,</u>				
		<u>A-8/78,</u>	<u>B-15/13,</u>				
		<u>A-8/79,</u>	<u>B-15/29,</u>				
		<u>A-8/80,</u>	<u>B-16/40,</u>				
		<u>A-8/84,</u>	<u>B-16/63,</u>				
		<u>A-8/85,</u>	<u>B-17/8,</u>				
		<u>A-8/86,</u>	<u>B-17/13,</u>				
		<u>A-8/88,</u>	<u>B-17/16,</u>				
		<u>A-8/90,</u>	<u>B-17/21,</u>				
		<u>A-9/24,</u>	<u>B-17/28,</u>				
		<u>A-9/32,</u>	<u>B-18/20,</u>				
		<u>A-9/34,</u>	<u>B-18/23,</u>				
		<u>A-10/26,</u>	<u>B-18/24,</u>				
		<u>A-10/28,</u>	<u>B-19/16,</u>				
		<u>A-10/29,</u>	<u>B-19/17,</u>				
		<u>A-10/33,</u>	<u>B-19/27,</u>				
		<u>A-11/3,</u>	<u>B-20/95,</u>				
		<u>A-11/37,</u>	<u>B-20/101,</u>				
		<u>A-13/53,</u>	<u>B-21/1,</u>				
		<u>A-13/61,</u>	<u>C-1/12,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>A-13/65,</u>	<u>C-1/14,</u>				
		<u>A-13/68,</u>	<u>C-2/5,</u>				
		<u>A-13/69,</u>	<u>C-2/7,</u>				
		<u>A-13/72,</u>	<u>C-2/14,</u>				
		<u>A-13/74,</u>	<u>C-2/15,</u>				
		<u>A-13/79,</u>	<u>C-2/16,</u>				
		<u>A-13/80,</u>	<u>C-2/24,</u>				
		<u>A-13/81,</u>	<u>C-2/26,</u>				
		<u>A-13/82,</u>	<u>C-2/28,</u>				
		<u>A-13/83,</u>	<u>C-2/29,</u>				
		<u>A-13/115,</u>	<u>C-2/40,</u>				
		<u>B-7/51,</u>	<u>C-2/59,</u>				
		<u>B-7/61,</u>	<u>C-2/66,</u>				
		<u>B-10/20,</u>	<u>C-2/67,</u>				
		<u>B-10/32,</u>	<u>C-2/70,</u>				
		<u>B-10/69,</u>	<u>C-2/71,</u>				
		<u>B-11/3,</u>	<u>C-2/74,</u>				
		<u>B-11/5,</u>	<u>C-2/77,</u>				
		<u>B-11/6,</u>	<u>C-2/78,</u>				
		<u>B-11/22,</u>	<u>C-2/81,</u>				
		<u>B-11/27,</u>	<u>C-3/1,</u>				
		<u>B-11/33,</u>	<u>C-3/57,</u>				
		<u>B-11/48,</u>	<u>C-3/81,</u>				
		<u>B-11/50,</u>	<u>C-3/87,</u>				
		<u>B-11/65,</u>	<u>C-3/88,</u>				
		<u>B-11/76,</u>	<u>C-3/90,</u>				
		<u>B-11/78,</u>	<u>C-3/92,</u>				
		<u>B-12/1,</u>	<u>C-3/101,</u>				
		<u>B-12/2,</u>	<u>C-4/13,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-12/5,</u>	<u>C-4/30,</u>				
		<u>B-12/18,</u>	<u>C-7/8,</u>				
		<u>B-12/98,</u>	<u>C-7/20,</u>				
		<u>B-12/108,</u>	<u>C-7/22,</u>				
		<u>B-12/109,</u>	<u>C-8/9,</u>				
		<u>B-13/15,</u>	<u>C-8/13,</u>				
		<u>B-13/16,</u>	<u>C-8/14,</u>				
		<u>B-15/17,</u>	<u>C-8/23,</u>				
		<u>B-15/19,</u>	<u>C-8/30,</u>				
		<u>B-15/23,</u>	<u>C-8/32,</u>				
		<u>B-15/27,</u>	<u>C-8/33,</u>				
		<u>B-15/28,</u>	<u>C-8/34a,</u>				
		<u>B-16/30,</u>	<u>C-8/38,</u>				
		<u>B-16/41,</u>	<u>C-9/80,</u>				
		<u>B-16/53,</u>	<u>C-10/31,</u>				
		<u>B-16/54,</u>	<u>C-11/100,</u>				
		<u>B-16/58,</u>	<u>C-12/60,</u>				
		<u>B-16/60,</u>	<u>C-12/61,</u>				
		<u>B-16/61,</u>	<u>C-12/63,</u>				
		<u>B-16/62,</u>	<u>C-17/36,</u>				
		<u>B-16/72,</u>	<u>C-17/129,</u>				
		<u>B-17/14,</u>	<u>C-17/130,</u>				
		<u>B-17/15,</u>	<u>C-17/131,</u>				
		<u>B-17/19,</u>	<u>C-17/132,</u>				
		<u>B-17/29,</u>	<u>C-17/134,</u>				
		<u>B-18/1,</u>	<u>C-17/142,</u>				
		<u>B-18/16,</u>	<u>C-17/143,</u>				
		<u>B-18/82,</u>	<u>C-17/148,</u>				
		<u>B-18/84,</u>	<u>C-18/38,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-18/86,</u>	<u>C-18/61,</u>				
		<u>B-18/93,</u>	<u>C-18/68,</u>				
		<u>B-18/104,</u>	<u>C-18/78,</u>				
		<u>B-18/108,</u>	<u>C-18/124,</u>				
		<u>B-18/109,</u>	<u>D-1/65,</u>				
		<u>B-18/115,</u>	<u>D-2/22,</u>				
		<u>B-18/117,</u>	<u>D-2/31,</u>				
		<u>B-19/1,</u>	<u>D-2/37,</u>				
		<u>B-19/11,</u>	<u>D-3/30,</u>				
		<u>B-19/32,</u>	<u>D-3/35,</u>				
		<u>B-19/35,</u>	<u>D-3/43,</u>				
		<u>B-19/38,</u>	<u>D-3/73,</u>				
		<u>B-19/50,</u>	<u>D-3/80,</u>				
		<u>B-19/55,</u>	<u>D-3/84,</u>				
		<u>B-20/79,</u>	<u>D-4/37,</u>				
		<u>B-20/97,</u>	<u>D-4/38,</u>				
		<u>B-20/103,</u>	<u>D-4/65,</u>				
		<u>B-20/110,</u>	<u>D-4/66,</u>				
		<u>B-20/111,</u>	<u>D-6/4,</u>				
		<u>C-1/11,</u>	<u>D-6/10,</u>				
		<u>C-2/6,</u>	<u>D-6/11,</u>				
		<u>C-2/20,</u>	<u>D-6/12,</u>				
		<u>C-2/32,</u>	<u>D-6/16,</u>				
		<u>C-2/33,</u>	<u>D-6/22,</u>				
		<u>C-2/34,</u>	<u>D-6/31,</u>				
		<u>C-2/41,</u>	<u>D-6/61,</u>				
		<u>C-2/43,</u>	<u>D-6/63,</u>				
		<u>C-2/46,</u>	<u>D-6/64,</u>				
		<u>C-2/47,</u>	<u>D-7/41,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>		Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights				
		<u>C-2/49,</u>	<u>D-7/66,</u>			
		<u>C-2/50,</u>	<u>D-7/71,</u>			
		<u>C-2/55,</u>	<u>D-7/104,</u>			
		<u>C-2/56,</u>	<u>D-7/105,</u>			
		<u>C-2/69,</u>	<u>D-7/116,</u>			
		<u>C-3/2,</u>	<u>D-7/117,</u>			
		<u>C-3/6,</u>	<u>D-9/17,</u>			
		<u>C-3/78,</u>	<u>D-9/18,</u>			
		<u>C-3/91,</u>	<u>D-9/24,</u>			
		<u>C-4/18,</u>	<u>E-1/1,</u>			
		<u>C-4/25,</u>	<u>E-1/41,</u>			
		<u>C-4/29,</u>	<u>E-1/48,</u>			
		<u>C-4/34,</u>	<u>E-1/52,</u>			
		<u>C-4/36,</u>	<u>E-1/57,</u>			
		<u>C-4/39,</u>	<u>E-1/58,</u>			
		<u>C-7/9,</u>	<u>E-5/65,</u>			
		<u>C-7/11,</u>	<u>E-5/81,</u>			
		<u>C-7/12,</u>	<u>E-5/117,</u>			
		<u>C-7/18,</u>	<u>E-6/12,</u>			
		<u>C-7/21,</u>	<u>E-6/13,</u>			
		<u>C-7/23,</u>	<u>G-2/45,</u>			
		<u>C-7/24,</u>	<u>G-3/22,</u>			
		<u>C-7/46,</u>	<u>G-3/28,</u>			
		<u>C-8/6,</u>	<u>G-3/33,</u>			
		<u>C-8/7,</u>	<u>G-3/34,</u>			
		<u>C-9/71,</u>	<u>G-4/3,</u>			
		<u>C-9/72,</u>	<u>G-4/25,</u>			
		<u>C-9/74,</u>	<u>G-4/53,</u>			
		<u>C-9/75,</u>	<u>G-4/55,</u>			

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-10/42,</u>	<u>G-4/70,</u>				
		<u>C-10/43,</u>	<u>G-4/72,</u>				
		<u>C-11/20,</u>	<u>G-4/74,</u>				
		<u>C-13/70,</u>	<u>G-6/41,</u>				
		<u>C-13/71,</u>	<u>G-6/54,</u>				
		<u>C-13/72,</u>	<u>G-6/67,</u>				
		<u>C-13/101,</u>	<u>G-6/68,</u>				
		<u>C-13/102,</u>	<u>G-6/70,</u>				
		<u>C-13/106,</u>	<u>G-6/84,</u>				
		<u>C-13/109,</u>	<u>G-6/85,</u>				
		<u>C-13/115,</u>	<u>G-6/86,</u>				
		<u>C-13/117,</u>	<u>G-6/87,</u>				
		<u>C-13/120,</u>	<u>G-6/151,</u>				
		<u>C-13/121,</u>	<u>G-6/157,</u>				
		<u>C-13/136,</u>	<u>G-6/171,</u>				
		<u>C-17/24,</u>	<u>G-6/175,</u>				
		<u>C-17/25,</u>	<u>G-6/176,</u>				
		<u>C-17/27,</u>	<u>G-6/182,</u>				
		<u>C-17/31,</u>	<u>H-2/34,</u>				
		<u>C-17/34,</u>	<u>H-3/23,</u>				
		<u>C-17/35,</u>	<u>H-6/103,</u>				
		<u>C-17/37,</u>	<u>H-7/1,</u>				
		<u>C-17/38,</u>	<u>H-7/76,</u>				
		<u>C-17/46,</u>	<u>H-7/104,</u>				
		<u>C-17/57,</u>	<u>H-7/138,</u>				
		<u>C-17/60,</u>	<u>H-7/151,</u>				
		<u>C-17/66,</u>	<u>A-7/53,</u>				
		<u>C-17/69,</u>	<u>A-7/55,</u>				
		<u>C-17/72,</u>	<u>A-7/59,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>		Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights				
		<u>C-17/74,</u>	<u>A-7/65,</u>			
		<u>C-17/76,</u>	<u>A-7/69,</u>			
		<u>C-17/79,</u>	<u>A-7/70,</u>			
		<u>C-17/80,</u>	<u>A-7/76,</u>			
		<u>C-17/81,</u>	<u>A-9/51,</u>			
		<u>C-17/86,</u>	<u>A-9/55,</u>			
		<u>C-18/3,</u>	<u>A-9/56,</u>			
		<u>C-18/5,</u>	<u>A-9/70,</u>			
		<u>C-18/6,</u>	<u>A-10/3,</u>			
		<u>C-18/9,</u>	<u>B-12/23,</u>			
		<u>C-18/13,</u>	<u>B-12/29,</u>			
		<u>C-18/22,</u>	<u>B-12/47,</u>			
		<u>C-18/27,</u>	<u>B-12/58,</u>			
		<u>C-18/35,</u>	<u>B-12/59,</u>			
		<u>C-18/47,</u>	<u>B-12/60,</u>			
		<u>C-18/52,</u>	<u>B-12/67,</u>			
		<u>C-18/54,</u>	<u>B-12/71,</u>			
		<u>C-18/87,</u>	<u>B-12/74,</u>			
		<u>D-1/1,</u>	<u>B-12/76,</u>			
		<u>D-1/2,</u>	<u>B-12/105,</u>			
		<u>D-1/3,</u>	<u>B-13/19,</u>			
		<u>D-1/4,</u>	<u>B-13/21,</u>			
		<u>D-1/5,</u>	<u>B-13/26,</u>			
		<u>D-1/22,</u>	<u>B-13/27,</u>			
		<u>D-1/25,</u>	<u>B-13/29,</u>			
		<u>D-1/26,</u>	<u>B-13/32,</u>			
		<u>D-1/28,</u>	<u>B-13/37,</u>			
		<u>D-1/37,</u>	<u>B-13/40,</u>			
		<u>D-1/44,</u>	<u>B-13/41,</u>			

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-1/47,</u>	<u>B-13/43,</u>				
		<u>D-1/48,</u>	<u>B-13/46,</u>				
		<u>D-1/50,</u>	<u>C-1/5,</u>				
		<u>D-1/54,</u>	<u>C-2/64,</u>				
		<u>D-1/55,</u>	<u>C-3/35,</u>				
		<u>D-1/59,</u>	<u>C-9/84,</u>				
		<u>D-1/66,</u>	<u>C-9/103,</u>				
		<u>D-2/2,</u>	<u>C-10/2,</u>				
		<u>D-2/5,</u>	<u>C-10/3,</u>				
		<u>D-2/8,</u>	<u>C-10/5,</u>				
		<u>D-2/23,</u>	<u>C-10/7,</u>				
		<u>D-2/27,</u>	<u>C-10/9,</u>				
		<u>D-2/32,</u>	<u>C-10/13,</u>				
		<u>D-2/39,</u>	<u>C-10/17,</u>				
		<u>D-2/40,</u>	<u>C-12/58,</u>				
		<u>D-2/46,</u>	<u>C-12/59,</u>				
		<u>D-3/10,</u>	<u>C-12/80,</u>				
		<u>D-3/18,</u>	<u>C-12/81,</u>				
		<u>D-3/20,</u>	<u>D-8/21,</u>				
		<u>D-3/21,</u>	<u>D-8/24,</u>				
		<u>D-3/22,</u>	<u>D-9/10,</u>				
		<u>D-3/26,</u>	<u>D-9/14,</u>				
		<u>D-3/28,</u>	<u>F-2/2,</u>				
		<u>D-3/31,</u>	<u>F-2/7,</u>				
		<u>D-3/36,</u>	<u>F-2/10,</u>				
		<u>D-3/41,</u>	<u>F-2/19,</u>				
		<u>D-3/50,</u>	<u>F-2/22,</u>				
		<u>D-3/56,</u>	<u>F-2/27,</u>				
		<u>D-3/58,</u>	<u>F-2/28,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-3/60,</u>	<u>F-2/30,</u>				
		<u>D-3/61,</u>	<u>F-2/52,</u>				
		<u>D-3/62,</u>	<u>F-2/54,</u>				
		<u>D-3/67,</u>	<u>F-2/56,</u>				
		<u>D-3/72,</u>	<u>F-2/57,</u>				
		<u>D-3/75,</u>	<u>F-2/59,</u>				
		<u>D-3/78,</u>	<u>F-2/60,</u>				
		<u>D-3/88,</u>	<u>F-2/61,</u>				
		<u>D-4/30,</u>	<u>F-2/62,</u>				
		<u>D-4/45,</u>	<u>F-3/5,</u>				
		<u>D-4/71,</u>	<u>H-1b/12,</u>				
		<u>D-4/76,</u>	<u>H-1b/14</u>				
		<u>D-4/81,</u>					
		<u>D-4/85,</u>					
		<u>D-4/93,</u>					
		<u>D-6/2,</u>					
		<u>D-6/5,</u>					
		<u>D-6/18,</u>					
		<u>D-6/25,</u>					
		<u>D-6/33,</u>					
		<u>D-6/42,</u>					
		<u>D-6/43,</u>					
		<u>D-6/46,</u>					
		<u>D-6/58,</u>					
		<u>D-7/3,</u>					
		<u>D-7/9,</u>					
		<u>D-7/16,</u>					
		<u>D-7/19,</u>					
		<u>D-7/40,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-7/44,</u> <u>D-7/49,</u> <u>D-7/52,</u> <u>D-7/67,</u> <u>D-7/68,</u> <u>D-7/69,</u> <u>D-7/77,</u> <u>D-7/82,</u> <u>D-7/85,</u> <u>D-7/96,</u> <u>D-7/97,</u> <u>D-7/99,</u> <u>D-7/101,</u> <u>D-7/109,</u> <u>D-7/110,</u> <u>D-7/112,</u> <u>D-7/114,</u> <u>D-7/115,</u> <u>D-7/124,</u> <u>D-7/125,</u> <u>D-7/130,</u> <u>D-8/1,</u> <u>D-8/26,</u> <u>D-9/1,</u> <u>D-9/2,</u> <u>D-9/3,</u> <u>D-9/4,</u> <u>D-9/5,</u> <u>D-9/11,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-9/12,</u> <u>D-9/13,</u> <u>D-9/16,</u> <u>D-9/20,</u> <u>D-9/21,</u> <u>D-9/25,</u> <u>D-9/33,</u> <u>D-9/35,</u> <u>D-9/40,</u> <u>D-9/46,</u> <u>D-9/88,</u> <u>D-9/109,</u> <u>D-9/111,</u> <u>D-9/117,</u> <u>E-1/7,</u> <u>E-1/11,</u> <u>E-1/12,</u> <u>E-1/13,</u> <u>E-1/44,</u> <u>E-1/45,</u> <u>E-2/100,</u> <u>E-2/113,</u> <u>E-2/114,</u> <u>E-2/116,</u> <u>E-2/120,</u> <u>E-2/123,</u> <u>E-2/124,</u> <u>E-2/127,</u> <u>E-3/22,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>E-3/25,</u> <u>E-3/32,</u> <u>E-3/35,</u> <u>E-3/36,</u> <u>E-3/37,</u> <u>E-3/98,</u> <u>E-3/105,</u> <u>E-4/6,</u> <u>E-4/8,</u> <u>E-4/16,</u> <u>E-4/20,</u> <u>E-4/28,</u> <u>E-4/33,</u> <u>E-4/91,</u> <u>E-5/85,</u> <u>E-5/93,</u> <u>E-5/108,</u> <u>E-5/110,</u> <u>E-5/113,</u> <u>E-5/114,</u> <u>E-6/7,</u> <u>E-6/9,</u> <u>E-6/10,</u> <u>E-7/7,</u> <u>F-4/4,</u> <u>F-4/7,</u> <u>F-4/10,</u> <u>F-4/11,</u> <u>F-4/12,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-4/13,</u> <u>F-4/15,</u> <u>G-2/1,</u> <u>G-2/3,</u> <u>G-2/4,</u> <u>G-2/8,</u> <u>G-2/20,</u> <u>G-2/22,</u> <u>G-2/30,</u> <u>G-2/33,</u> <u>G-2/35,</u> <u>G-2/46,</u> <u>G-3/3,</u> <u>G-3/6,</u> <u>G-3/7,</u> <u>G-3/21,</u> <u>G-3/26,</u> <u>G-3/27,</u> <u>G-3/31,</u> <u>G-3/38,</u> <u>G-3/42,</u> <u>G-3/44,</u> <u>G-3/49,</u> <u>G-3/51,</u> <u>G-4/1,</u> <u>G-4/11,</u> <u>G-4/26,</u> <u>G-4/49,</u> <u>G-4/51,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-4/52,</u> <u>G-4/57,</u> <u>G-4/58,</u> <u>G-4/59,</u> <u>G-4/61,</u> <u>G-4/62,</u> <u>G-4/69,</u> <u>G-4/98,</u> <u>G-6/51,</u> <u>G-6/153,</u> <u>G-6/165,</u> <u>G-6/168,</u> <u>G-6/173,</u> <u>H-1/69,</u> <u>H-1/72,</u> <u>H-1a/11,</u> <u>H-2/29,</u> <u>H-2/31,</u> <u>H-2/32,</u> <u>H-2/33,</u> <u>H-3/22,</u> <u>H-3/60,</u> <u>H-5/82,</u> <u>H-5/86,</u> <u>H-5/88,</u> <u>H-5/89,</u> <u>H-5/91,</u> <u>H-5/127,</u> <u>H-5/129,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>H-6/101,</u> <u>H-7/9,</u> <u>H-7/12,</u> <u>H-7/20,</u> <u>H-7/33,</u> <u>H-7/44a,</u> <u>H-7/54,</u> <u>H-7/66,</u> <u>H-7/121,</u> <u>A-7/54,</u> <u>A-7/56,</u> <u>A-7/57,</u> <u>A-7/58,</u> <u>A-7/60,</u> <u>A-7/61,</u> <u>A-7/63,</u> <u>A-7/64,</u> <u>A-7/66,</u> <u>A-7/67,</u> <u>A-7/68,</u> <u>A-7/71,</u> <u>A-7/72,</u> <u>A-9/42,</u> <u>A-9/50,</u> <u>A-9/52,</u> <u>A-9/53,</u> <u>A-9/54,</u> <u>A-9/57,</u> <u>A-9/61,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>A-9/62,</u> <u>A-9/64,</u> <u>A-9/65,</u> <u>A-9/66,</u> <u>A-9/67,</u> <u>A-9/68,</u> <u>A-9/69,</u> <u>A-9/72,</u> <u>A-9/73,</u> <u>A-9/74,</u> <u>A-9/75,</u> <u>A-10/1,</u> <u>B-12/30,</u> <u>B-12/32,</u> <u>B-12/34,</u> <u>B-12/38,</u> <u>B-12/40,</u> <u>B-12/43,</u> <u>B-12/44,</u> <u>B-12/46,</u> <u>B-12/48,</u> <u>B-12/51,</u> <u>B-12/52,</u> <u>B-12/54,</u> <u>B-12/57,</u> <u>B-12/65,</u> <u>B-12/66,</u> <u>B-12/68,</u> <u>B-12/69,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-12/70,</u> <u>B-12/72,</u> <u>B-12/73,</u> <u>B-12/75,</u> <u>B-13/20,</u> <u>B-13/22,</u> <u>B-13/23,</u> <u>B-13/24,</u> <u>B-13/25,</u> <u>B-13/28,</u> <u>B-13/30,</u> <u>B-13/31,</u> <u>B-13/33,</u> <u>B-13/34,</u> <u>B-13/35,</u> <u>B-13/36,</u> <u>B-13/42,</u> <u>B-13/44,</u> <u>B-13/45,</u> <u>C-1/6,</u> <u>C-1/7,</u> <u>C-1/9,</u> <u>C-1/10,</u> <u>C-2/10,</u> <u>C-2/30,</u> <u>C-2/35,</u> <u>C-2/45,</u> <u>C-2/57,</u> <u>C-9/100,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-10/1,</u> <u>C-10/4,</u> <u>C-10/6,</u> <u>C-10/8,</u> <u>C-12/57,</u> <u>C-12/71,</u> <u>C-12/77,</u> <u>C-12/78,</u> <u>C-12/82,</u> <u>C-12/88,</u> <u>C-17/68,</u> <u>C-17/70,</u> <u>C-17/87,</u> <u>D-8/18,</u> <u>D-8/20,</u> <u>D-8/22,</u> <u>D-8/23,</u> <u>D-9/7,</u> <u>D-9/9,</u> <u>D-9/15,</u> <u>D-9/29,</u> <u>D-9/32,</u> <u>F-2/4,</u> <u>F-2/6,</u> <u>F-2/8,</u> <u>F-2/9,</u> <u>F-2/12,</u> <u>F-2/13,</u> <u>F-2/14,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-2/15,</u> <u>F-2/16,</u> <u>F-2/17,</u> <u>F-2/18,</u> <u>F-2/21,</u> <u>F-2/23,</u> <u>F-2/24,</u> <u>F-2/25,</u> <u>F-2/26,</u> <u>F-2/29,</u> <u>F-2/31,</u> <u>F-2/32,</u> <u>F-2/33,</u> <u>F-2/34,</u> <u>F-2/35,</u> <u>F-2/36,</u> <u>F-2/37,</u> <u>F-2/38,</u> <u>F-2/39,</u> <u>F-2/40,</u> <u>F-2/41,</u> <u>F-2/42,</u> <u>F-2/44,</u> <u>F-2/45,</u> <u>F-2/47,</u> <u>F-2/53,</u> <u>F-2/55,</u> <u>F-3/3,</u> <u>G-2/156,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
			<u>G-2/159,</u> <u>G-3/2,</u> <u>G-3/8,</u> <u>G-3/9</u>					
3	Arelion UK Ltd	<u>N/A</u>	<u>B-3/12</u>	<u>B-2/103,</u> <u>B-2/104,</u> <u>B-3/3,</u> <u>B-3/3a,</u> <u>B-3/16,</u> <u>B-3/17</u>	There are standard protective provisions for the benefit of operators of electronic communications code networks at Schedule 16, Part 2. No further protective provisions to be submitted.	Not currently required.	Contacted week commencing 2 <sup>nd</sup> February, providing draft SoCG, GIS shapefile, and interface schedule documenting all interactions. The Applicant followed up on 4th March with further methodology statements. Awaiting comments back. <a href="#">Applicant requested Arelion's availability for a call to progress discussions on 28 April.</a> <a href="#">Summary of Outstanding Issues: waiting for Arelion's response</a>	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
						<a href="#">to understand any outstanding issues</a>	
4 Cadent Gas Ltd	<a href="#">N/A</a>	<a href="#">A-3/1,</a> <a href="#">A-4/34,</a> <a href="#">A-4/37,</a> <a href="#">A-4/54,</a> <a href="#">A-12/28,</a> <a href="#">A-12/29,</a> <a href="#">A-12/31,</a> <a href="#">B-12/101,</a> <a href="#">B-13/11,</a> <a href="#">B-13/12,</a> <a href="#">B-13/14,</a> <a href="#">B-17/54,</a> <a href="#">B-17/64,</a> <a href="#">B-17/71,</a> <a href="#">B-17/73,</a> <a href="#">B-17/74,</a> <a href="#">B-17/75,</a> <a href="#">B-17/79,</a> <a href="#">B-18/25,</a> <a href="#">B-18/44,</a> <a href="#">B-18/47,</a> <a href="#">B-18/55,</a> <a href="#">B-18/66,</a> <a href="#">B-18/67,</a> <a href="#">B-19/1,</a> <a href="#">B-19/3,</a> <a href="#">B-19/5,</a>	<a href="#">A-1/47,</a> <a href="#">A-1/48,</a> <a href="#">A-1/53,</a> <a href="#">A-2/47,</a> <a href="#">B-12/94,</a> <a href="#">B-12/96,</a> <a href="#">B-12/106,</a> <a href="#">B-13/2,</a> <a href="#">B-13/7,</a> <a href="#">B-18/39,</a> <a href="#">B-18/48,</a> <a href="#">B-18/52,</a> <a href="#">B-19/67,</a> <a href="#">C-6/11,</a> <a href="#">C-6/25,</a> <a href="#">C-8/17,</a> <a href="#">C-9/66,</a> <a href="#">C-9/70,</a> <a href="#">C-9/79,</a> <a href="#">C-9/80,</a> <a href="#">C-9/81,</a> <a href="#">C-9/97,</a> <a href="#">C-11/1,</a> <a href="#">C-11/2,</a> <a href="#">C-11/5,</a> <a href="#">C-11/6,</a> <a href="#">C-11/8,</a>	There are standard protective provisions for the benefit of gas undertakers at Schedule 16, Part 1. However, the parties are in discussion and have substantially agreed on bespoke protective provisions.	A side agreement is substantially agreed.	Parties have been in correspondence since September 2025. Bespoke protective provisions and side agreement now substantially agreed. The parties are moving to execute the side agreement and the Applicant anticipates that protective provisions will be included in the draft Order at Deadline <a href="#">4.5 (once the Parties have executed agreed documentation).</a> <b><a href="#">Summary of outstanding Issues: None</a></b>	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-19/7,</u>	<u>C-11/40,</u>				
		<u>B-19/12,</u>	<u>C-11/70,</u>				
		<u>B-19/54,</u>	<u>C-11/88,</u>				
		<u>B-19/55,</u>	<u>C-13/44,</u>				
		<u>B-19/59,</u>	<u>C-17/129,</u>				
		<u>B-19/61,</u>	<u>C-17/134,</u>				
		<u>B-19/63,</u>	<u>D-6/10,</u>				
		<u>B-19/69,</u>	<u>D-6/12,</u>				
		<u>B-19/70,</u>	<u>E-2/118,</u>				
		<u>B-19/71,</u>	<u>E-5/27,</u>				
		<u>B-20/77,</u>	<u>F-5/22,</u>				
		<u>B-20/84,</u>	<u>F-5/23,</u>				
		<u>B-20/90,</u>	<u>G-2/45,</u>				
		<u>B-20/92,</u>	<u>G-2/80,</u>				
		<u>B-20/97,</u>	<u>G-2/81,</u>				
		<u>B-20/103,</u>	<u>G-2/93,</u>				
		<u>B-20/107,</u>	<u>G-2/94,</u>				
		<u>B-20/109,</u>	<u>G-2/112,</u>				
		<u>B-20/125,</u>	<u>G-3/13,</u>				
		<u>B-20/133,</u>	<u>G-3/35,</u>				
		<u>B-20/137,</u>	<u>G-4/53,</u>				
		<u>C-6/4,</u>	<u>G-4/55,</u>				
		<u>C-6/12,</u>	<u>G-4/67,</u>				
		<u>C-6/20,</u>	<u>G-4/112,</u>				
		<u>C-7/75,</u>	<u>G-4/133,</u>				
		<u>C-9/51,</u>	<u>G-4/143,</u>				
		<u>C-9/67,</u>	<u>G-5/6,</u>				
		<u>C-9/91,</u>	<u>G-6/20,</u>				
		<u>C-11/71,</u>	<u>G-6/41,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-11/80,</u>	<u>G-6/54,</u>				
		<u>C-11/81,</u>	<u>G-6/70,</u>				
		<u>C-11/83,</u>	<u>G-6/87,</u>				
		<u>C-11/89,</u>	<u>G-6/151,</u>				
		<u>C-11/90,</u>	<u>G-6/157,</u>				
		<u>C-11/92,</u>	<u>G-6/171,</u>				
		<u>C-12/1,</u>	<u>G-6/176,</u>				
		<u>C-13/37,</u>	<u>G-6/182,</u>				
		<u>C-13/40,</u>	<u>H-1/82,</u>				
		<u>C-13/41,</u>	<u>H-1/87,</u>				
		<u>C-13/42,</u>	<u>H-1/88,</u>				
		<u>C-13/48,</u>	<u>H-1/90,</u>				
		<u>C-13/52,</u>	<u>H-1/91,</u>				
		<u>C-17/24,</u>	<u>H-2/43,</u>				
		<u>C-17/28,</u>	<u>H-2/44,</u>				
		<u>C-17/29,</u>	<u>H-3/29,</u>				
		<u>C-17/30,</u>	<u>H-3/34,</u>				
		<u>C-17/32,</u>	<u>H-3/48,</u>				
		<u>C-17/33,</u>	<u>H-4/90,</u>				
		<u>C-17/42,</u>	<u>H-4/98,</u>				
		<u>C-17/47,</u>	<u>H-6/61,</u>				
		<u>C-17/81,</u>	<u>H-6/83,</u>				
		<u>C-17/84,</u>	<u>H-7/13,</u>				
		<u>D-2/45,</u>	<u>H-7/15,</u>				
		<u>D-2/46,</u>	<u>H-7/79,</u>				
		<u>D-2/51,</u>	<u>H-7/80,</u>				
		<u>D-6/25,</u>	<u>H-7/81,</u>				
		<u>D-6/33,</u>	<u>H-7/104,</u>				
		<u>D-7/23,</u>	<u>H-7/138,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-7/93,</u>	<u>H-7/140,</u>				
		<u>D-7/94,</u>	<u>H-7/142,</u>				
		<u>D-7/95,</u>	<u>H-7/143,</u>				
		<u>D-7/101,</u>	<u>H-7/148,</u>				
		<u>D-7/106,</u>	<u>A-1/49,</u>				
		<u>D-7/109,</u>	<u>A-1/50,</u>				
		<u>D-8/1,</u>	<u>A-1/51,</u>				
		<u>D-8/4,</u>	<u>A-1/52,</u>				
		<u>D-8/6,</u>	<u>A-1/54,</u>				
		<u>D-8/11,</u>	<u>A-2/48,</u>				
		<u>D-8/15,</u>	<u>A-2/49,</u>				
		<u>D-8/18,</u>	<u>A-3/4,</u>				
		<u>E-2/18,</u>	<u>A-3/8,</u>				
		<u>E-2/115,</u>	<u>A-12/39,</u>				
		<u>E-2/116,</u>	<u>A-12/48,</u>				
		<u>E-2/120,</u>	<u>B-2/32,</u>				
		<u>E-2/123,</u>	<u>B-2/63,</u>				
		<u>E-2/124,</u>	<u>B-8/82,</u>				
		<u>E-5/24,</u>	<u>B-9/5,</u>				
		<u>E-5/26,</u>	<u>B-9/13,</u>				
		<u>E-5/30,</u>	<u>B-9/26,</u>				
		<u>E-5/36,</u>	<u>B-9/28,</u>				
		<u>E-5/55,</u>	<u>B-9/81,</u>				
		<u>F-5/9,</u>	<u>B-9/82,</u>				
		<u>G-2/8,</u>	<u>B-9/84,</u>				
		<u>G-2/20,</u>	<u>B-9/93,</u>				
		<u>G-2/22,</u>	<u>B-14/73,</u>				
		<u>G-2/30,</u>	<u>B-17/20,</u>				
		<u>G-2/33,</u>	<u>B-17/32,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-2/35,</u>	<u>B-17/36,</u>				
		<u>G-2/46,</u>	<u>B-17/57,</u>				
		<u>G-2/65,</u>	<u>B-18/33,</u>				
		<u>G-2/66,</u>	<u>B-18/38,</u>				
		<u>G-2/67,</u>	<u>B-18/42,</u>				
		<u>G-2/69,</u>	<u>B-18/51,</u>				
		<u>G-2/70,</u>	<u>B-18/58,</u>				
		<u>G-2/85,</u>	<u>B-18/61,</u>				
		<u>G-2/87,</u>	<u>B-20/219,</u>				
		<u>G-2/91,</u>	<u>B-20/219a</u>				
		<u>G-2/101,</u>	<u>,</u>				
		<u>G-2/111,</u>	<u>B-20/225,</u>				
		<u>G-2/120,</u>	<u>B-20/227,</u>				
		<u>G-2/145,</u>	<u>B-20/235,</u>				
		<u>G-3/1,</u>	<u>B-20/236,</u>				
		<u>G-3/2,</u>	<u>B-20/238,</u>				
		<u>G-3/3,</u>	<u>B-20/245,</u>				
		<u>G-3/6,</u>	<u>B-20/250,</u>				
		<u>G-3/9,</u>	<u>B-20/252,</u>				
		<u>G-3/11,</u>	<u>B-20/265,</u>				
		<u>G-3/26,</u>	<u>B-20/266,</u>				
		<u>G-3/31,</u>	<u>B-21/88,</u>				
		<u>G-3/32,</u>	<u>B-21/89,</u>				
		<u>G-3/36,</u>	<u>B-21/91,</u>				
		<u>G-3/39,</u>	<u>B-21/92,</u>				
		<u>G-3/45,</u>	<u>B-21/97,</u>				
		<u>G-3/47,</u>	<u>B-21/99,</u>				
		<u>G-3/57,</u>	<u>B-21/101,</u>				
		<u>G-3/61,</u>	<u>B-21/103,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>		Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights				
		<u>G-4/2,</u>	<u>B-21/104,</u>			
		<u>G-4/27,</u>	<u>B-21/115,</u>			
		<u>G-4/31,</u>	<u>B-21/116,</u>			
		<u>G-4/34,</u>	<u>B-21/120,</u>			
		<u>G-4/35,</u>	<u>B-21/122,</u>			
		<u>G-4/40,</u>	<u>C-1/3,</u>			
		<u>G-4/49,</u>	<u>C-2/2,</u>			
		<u>G-4/50,</u>	<u>C-2/13,</u>			
		<u>G-4/51,</u>	<u>C-2/40,</u>			
		<u>G-4/52,</u>	<u>C-2/111,</u>			
		<u>G-4/57,</u>	<u>C-5/31,</u>			
		<u>G-4/127,</u>	<u>C-5/32,</u>			
		<u>G-4/136,</u>	<u>C-5/34,</u>			
		<u>G-5/1,</u>	<u>C-6/7,</u>			
		<u>G-6/31,</u>	<u>C-6/9,</u>			
		<u>G-6/37,</u>	<u>C-6/13,</u>			
		<u>G-6/38,</u>	<u>C-6/14,</u>			
		<u>G-6/46,</u>	<u>C-6/15,</u>			
		<u>G-6/51,</u>	<u>C-6/16,</u>			
		<u>G-6/66,</u>	<u>C-6/17,</u>			
		<u>G-6/153,</u>	<u>C-6/18,</u>			
		<u>G-6/173,</u>	<u>C-6/19,</u>			
		<u>H-1/79,</u>	<u>C-6/23,</u>			
		<u>H-1/84,</u>	<u>C-7/2,</u>			
		<u>H-1/85,</u>	<u>C-7/8,</u>			
		<u>H-2/24,</u>	<u>C-7/20,</u>			
		<u>H-2/25,</u>	<u>C-7/22,</u>			
		<u>H-2/26,</u>	<u>C-7/26,</u>			
		<u>H-2/27,</u>	<u>C-7/29,</u>			

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>		Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights				
		<u>H-2/29,</u> <u>H-3/5,</u> <u>H-3/12,</u> <u>H-3/13,</u> <u>H-3/14,</u> <u>H-3/15,</u> <u>H-3/22,</u> <u>H-3/25,</u> <u>H-3/26,</u> <u>H-3/30,</u> <u>H-3/37,</u> <u>H-3/51,</u> <u>H-4/6,</u> <u>H-4/12,</u> <u>H-4/15,</u> <u>H-4/21,</u> <u>H-4/22,</u> <u>H-4/23,</u> <u>H-4/24,</u> <u>H-4/25,</u> <u>H-4/29,</u> <u>H-4/30,</u> <u>H-4/31,</u> <u>H-4/39,</u> <u>H-4/64,</u> <u>H-4/78,</u> <u>H-4/86,</u> <u>H-4/87,</u> <u>H-4/88,</u>	<u>C-7/32,</u> <u>C-7/38,</u> <u>C-7/45,</u> <u>C-7/48,</u> <u>C-7/51,</u> <u>C-7/68,</u> <u>C-7/70,</u> <u>C-8/9,</u> <u>C-9/29,</u> <u>C-9/60,</u> <u>C-9/64,</u> <u>C-9/82,</u> <u>C-9/89,</u> <u>C-9/93,</u> <u>C-11/11,</u> <u>C-11/14,</u> <u>C-11/29,</u> <u>C-11/30,</u> <u>C-11/31,</u> <u>C-11/32,</u> <u>C-11/33,</u> <u>C-11/34,</u> <u>C-11/39,</u> <u>C-11/49,</u> <u>C-11/69,</u> <u>C-11/74,</u> <u>C-11/75,</u> <u>C-11/79,</u> <u>C-11/84,</u>			

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>H-4/89,</u>	<u>C-11/87,</u>				
		<u>H-6/75,</u>	<u>C-11/94,</u>				
		<u>H-7/11,</u>	<u>C-11/95,</u>				
		<u>H-7/12,</u>	<u>C-12/2,</u>				
		<u>H-7/20,</u>	<u>C-12/5,</u>				
		<u>H-7/31,</u>	<u>C-12/7,</u>				
		<u>H-7/33,</u>	<u>C-12/9,</u>				
		<u>H-7/44a,</u>	<u>C-12/17,</u>				
		<u>H-7/54,</u>	<u>C-12/18,</u>				
		<u>H-7/58,</u>	<u>C-12/19,</u>				
		<u>H-7/60,</u>	<u>C-12/21,</u>				
		<u>H-7/61,</u>	<u>C-12/23,</u>				
		<u>H-7/66,</u>	<u>C-12/44,</u>				
		<u>H-7/111,</u>	<u>C-17/44,</u>				
		<u>H-7/116,</u>	<u>C-17/51,</u>				
		<u>H-7/121,</u>	<u>C-17/75,</u>				
		<u>A-3/2,</u>	<u>C-17/95,</u>				
		<u>A-12/33,</u>	<u>C-17/107,</u>				
		<u>A-12/38,</u>	<u>C-17/112,</u>				
		<u>A-12/54,</u>	<u>D-3/11,</u>				
		<u>B-2/53,</u>	<u>D-3/13,</u>				
		<u>B-2/60,</u>	<u>D-3/16,</u>				
		<u>B-8/77,</u>	<u>D-3/23,</u>				
		<u>B-8/79,</u>	<u>D-3/24,</u>				
		<u>B-8/80,</u>	<u>D-3/45,</u>				
		<u>B-8/83,</u>	<u>D-3/49,</u>				
		<u>B-9/2,</u>	<u>D-3/51,</u>				
		<u>B-9/3,</u>	<u>D-3/52,</u>				
		<u>B-9/4,</u>	<u>D-3/64,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-9/6,</u>	<u>D-3/71,</u>				
		<u>B-9/7,</u>	<u>D-3/73,</u>				
		<u>B-9/11,</u>	<u>D-5/9,</u>				
		<u>B-9/12,</u>	<u>D-5/11,</u>				
		<u>B-9/14,</u>	<u>D-6/9,</u>				
		<u>B-9/16,</u>	<u>D-6/31,</u>				
		<u>B-9/20,</u>	<u>D-6/35,</u>				
		<u>B-9/21,</u>	<u>D-6/44,</u>				
		<u>B-9/22,</u>	<u>D-6/53,</u>				
		<u>B-9/25,</u>	<u>D-6/57,</u>				
		<u>B-9/30,</u>	<u>D-6/59,</u>				
		<u>B-9/38,</u>	<u>D-6/61,</u>				
		<u>B-9/47,</u>	<u>D-6/63,</u>				
		<u>B-9/48,</u>	<u>D-6/65,</u>				
		<u>B-9/49,</u>	<u>D-6/66,</u>				
		<u>B-9/50,</u>	<u>D-7/5,</u>				
		<u>B-9/51,</u>	<u>D-7/21,</u>				
		<u>B-9/52,</u>	<u>D-7/25,</u>				
		<u>B-9/54,</u>	<u>D-8/5,</u>				
		<u>B-9/55,</u>	<u>D-8/12,</u>				
		<u>B-9/56,</u>	<u>D-8/17,</u>				
		<u>B-9/62,</u>	<u>D-8/19,</u>				
		<u>B-9/64,</u>	<u>D-8/21,</u>				
		<u>B-9/66,</u>	<u>D-8/24,</u>				
		<u>B-9/75,</u>	<u>D-9/10,</u>				
		<u>B-9/76,</u>	<u>D-9/14,</u>				
		<u>B-9/77,</u>	<u>E-5/25,</u>				
		<u>B-9/79,</u>	<u>E-5/31,</u>				
		<u>B-9/83,</u>	<u>E-5/39,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-9/94,</u>	<u>F-5/25,</u>				
		<u>B-9/99,</u>	<u>F-5/26,</u>				
		<u>B-9/110,</u>	<u>F-6/15,</u>				
		<u>B-9/111,</u>	<u>F-6/17,</u>				
		<u>B-14/67,</u>	<u>F-7/72,</u>				
		<u>B-17/23,</u>	<u>F-8/32,</u>				
		<u>B-17/31,</u>	<u>F-8/42,</u>				
		<u>B-17/33,</u>	<u>F-8/52,</u>				
		<u>B-17/35,</u>	<u>F-8/57,</u>				
		<u>B-17/42,</u>	<u>F-8/67,</u>				
		<u>B-17/43,</u>	<u>F-8/68,</u>				
		<u>B-17/44,</u>	<u>F-8/77,</u>				
		<u>B-17/51,</u>	<u>F-8/78,</u>				
		<u>B-17/56,</u>	<u>F-8/79,</u>				
		<u>B-17/117,</u>	<u>F-8/81,</u>				
		<u>B-17/118,</u>	<u>F-8/93,</u>				
		<u>B-17/119,</u>	<u>F-8/97,</u>				
		<u>B-17/120,</u>	<u>F-9/4,</u>				
		<u>B-18/27,</u>	<u>F-9/8,</u>				
		<u>B-18/43,</u>	<u>F-9/9,</u>				
		<u>B-18/49,</u>	<u>F-9/20,</u>				
		<u>B-18/53,</u>	<u>F-9/35,</u>				
		<u>B-18/64,</u>	<u>F-9/43,</u>				
		<u>B-18/69,</u>	<u>F-9/55,</u>				
		<u>B-18/70,</u>	<u>F-9/57,</u>				
		<u>B-18/74,</u>	<u>F-9/58,</u>				
		<u>B-19/11,</u>	<u>F-9/59,</u>				
		<u>B-19/42,</u>	<u>F-9/64,</u>				
		<u>B-19/46,</u>	<u>F-9/69,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-19/73,</u> <u>B-20/155,</u> <u>B-20/158,</u> <u>B-20/219b,</u> <u>B-20/223,</u> <u>B-20/224,</u> <u>B-20/226,</u> <u>B-20/231,</u> <u>B-20/240,</u> <u>B-20/241,</u> <u>B-20/248,</u> <u>B-20/251,</u> <u>B-20/254,</u> <u>B-20/255,</u> <u>B-20/261,</u> <u>B-20/262,</u> <u>B-20/263,</u> <u>B-20/264,</u> <u>B-20/268,</u> <u>B-20/269,</u> <u>B-20/270,</u> <u>B-20/271,</u> <u>B-21/90,</u> <u>B-21/93,</u> <u>B-21/94,</u> <u>B-21/95,</u> <u>B-21/96,</u> <u>B-21/98,</u> <u>B-21/100,</u>	<u>F-9/76,</u> <u>F-9/88,</u> <u>F-9/90,</u> <u>F-9/111,</u> <u>F-9/113,</u> <u>F-9/114,</u> <u>F-9/118,</u> <u>F-9/120,</u> <u>F-10/3,</u> <u>F-10/11,</u> <u>F-10/12,</u> <u>F-10/16,</u> <u>F-10/22,</u> <u>F-10/26,</u> <u>F-10/28,</u> <u>F-10/31,</u> <u>F-10/32,</u> <u>F-10/36,</u> <u>F-10/37,</u> <u>F-10/40,</u> <u>F-10/47,</u> <u>F-10/55,</u> <u>F-10/57,</u> <u>F-10/61,</u> <u>F-10/72,</u> <u>G-1/2,</u> <u>G-1/5,</u> <u>G-1/6,</u> <u>G-1/27,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-21/102,</u>	<u>G-1/29,</u>				
		<u>B-21/105,</u>	<u>G-1/32,</u>				
		<u>B-21/106,</u>	<u>G-1/34,</u>				
		<u>B-21/107,</u>	<u>G-1/35,</u>				
		<u>B-21/108,</u>	<u>G-1/36,</u>				
		<u>B-21/109,</u>	<u>G-1/37,</u>				
		<u>B-21/110,</u>	<u>G-1/39,</u>				
		<u>B-21/111,</u>	<u>G-3/15,</u>				
		<u>B-21/112,</u>	<u>G-3/22,</u>				
		<u>B-21/113,</u>	<u>G-3/28,</u>				
		<u>B-21/114,</u>	<u>G-3/29,</u>				
		<u>B-21/117,</u>	<u>G-3/30,</u>				
		<u>B-21/118,</u>	<u>G-3/33,</u>				
		<u>B-21/119,</u>	<u>G-3/34,</u>				
		<u>B-21/121,</u>	<u>G-3/37,</u>				
		<u>B-21/123,</u>	<u>G-3/40,</u>				
		<u>C-1/1,</u>	<u>G-3/43,</u>				
		<u>C-1/2,</u>	<u>G-3/48,</u>				
		<u>C-1/4,</u>	<u>G-3/56,</u>				
		<u>C-2/1,</u>	<u>G-3/64,</u>				
		<u>C-2/3,</u>	<u>G-4/3,</u>				
		<u>C-2/4,</u>	<u>G-4/16,</u>				
		<u>C-2/8,</u>	<u>G-4/18,</u>				
		<u>C-2/9,</u>	<u>G-4/23,</u>				
		<u>C-2/11,</u>	<u>G-4/25,</u>				
		<u>C-2/12,</u>	<u>G-4/63,</u>				
		<u>C-2/18,</u>	<u>G-4/70,</u>				
		<u>C-2/22,</u>	<u>G-4/73,</u>				
		<u>C-2/31,</u>	<u>G-4/75,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>		Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights				
		<u>C-2/32,</u>	<u>G-4/76,</u>			
		<u>C-2/37,</u>	<u>G-4/82,</u>			
		<u>C-2/38,</u>	<u>G-4/87,</u>			
		<u>C-2/39,</u>	<u>G-4/131,</u>			
		<u>C-2/41,</u>	<u>G-4/137,</u>			
		<u>C-5/33,</u>	<u>G-4/141,</u>			
		<u>C-6/2,</u>	<u>G-5/4,</u>			
		<u>C-6/3,</u>	<u>G-5/75,</u>			
		<u>C-6/6,</u>	<u>G-5/77,</u>			
		<u>C-6/8,</u>	<u>G-5/78,</u>			
		<u>C-6/10,</u>	<u>G-5/80,</u>			
		<u>C-6/22,</u>	<u>G-5/88,</u>			
		<u>C-7/3,</u>	<u>G-5/90,</u>			
		<u>C-7/9,</u>	<u>G-6/3,</u>			
		<u>C-7/17,</u>	<u>G-6/6,</u>			
		<u>C-7/18,</u>	<u>G-6/29,</u>			
		<u>C-7/21,</u>	<u>G-6/127,</u>			
		<u>C-7/25,</u>	<u>G-6/137,</u>			
		<u>C-7/35,</u>	<u>G-6/141,</u>			
		<u>C-7/49,</u>	<u>G-6/142,</u>			
		<u>C-7/57,</u>	<u>G-6/161,</u>			
		<u>C-7/60,</u>	<u>G-6/166,</u>			
		<u>C-7/69,</u>	<u>G-6/179,</u>			
		<u>C-9/1,</u>	<u>G-6/181,</u>			
		<u>C-9/3,</u>	<u>G-6/186,</u>			
		<u>C-9/4,</u>	<u>H-1/19,</u>			
		<u>C-9/6,</u>	<u>H-1/25,</u>			
		<u>C-9/8,</u>	<u>H-1/29,</u>			
		<u>C-9/9,</u>	<u>H-1/30,</u>			

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-9/12,</u>	<u>H-1/33,</u>				
		<u>C-9/13,</u>	<u>H-1/34,</u>				
		<u>C-9/65,</u>	<u>H-1/38,</u>				
		<u>C-9/69,</u>	<u>H-1/45,</u>				
		<u>C-9/73,</u>	<u>H-1/48,</u>				
		<u>C-9/90,</u>	<u>H-1/49,</u>				
		<u>C-9/92,</u>	<u>H-1/53,</u>				
		<u>C-9/94,</u>	<u>H-1/55,</u>				
		<u>C-9/96,</u>	<u>H-1/56,</u>				
		<u>C-9/99,</u>	<u>H-1/60,</u>				
		<u>C-11/27,</u>	<u>H-1/61,</u>				
		<u>C-11/28,</u>	<u>H-1/62,</u>				
		<u>C-11/47,</u>	<u>H-1/65,</u>				
		<u>C-11/50,</u>	<u>H-1/66,</u>				
		<u>C-11/52,</u>	<u>H-1/73,</u>				
		<u>C-11/53,</u>	<u>H-1/89,</u>				
		<u>C-11/58,</u>	<u>H-1b/1,</u>				
		<u>C-11/59,</u>	<u>H-1b/2,</u>				
		<u>C-11/60,</u>	<u>H-1b/3,</u>				
		<u>C-11/62,</u>	<u>H-1b/5,</u>				
		<u>C-11/62a,</u>	<u>H-1b/8,</u>				
		<u>C-11/64,</u>	<u>H-2/5,</u>				
		<u>C-11/65,</u>	<u>H-2/6,</u>				
		<u>C-11/67,</u>	<u>H-2/7,</u>				
		<u>C-11/68,</u>	<u>H-2/10,</u>				
		<u>C-11/76,</u>	<u>H-2/11,</u>				
		<u>C-11/85,</u>	<u>H-2/28,</u>				
		<u>C-11/86,</u>	<u>H-2/34,</u>				
		<u>C-11/93,</u>	<u>H-2/35,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-11/96,</u>	<u>H-2/38,</u>				
		<u>C-12/3,</u>	<u>H-2/39,</u>				
		<u>C-12/4,</u>	<u>H-2/41,</u>				
		<u>C-12/6,</u>	<u>H-2/51,</u>				
		<u>C-12/8,</u>	<u>H-3/4,</u>				
		<u>C-12/10,</u>	<u>H-3/11,</u>				
		<u>C-12/11,</u>	<u>H-3/23,</u>				
		<u>C-12/12,</u>	<u>H-3/36,</u>				
		<u>C-12/13,</u>	<u>H-3/41,</u>				
		<u>C-12/14,</u>	<u>H-3/59,</u>				
		<u>C-12/15,</u>	<u>H-4/8,</u>				
		<u>C-12/16,</u>	<u>H-4/11,</u>				
		<u>C-12/20,</u>	<u>H-4/45,</u>				
		<u>C-12/25,</u>	<u>H-4/53,</u>				
		<u>C-12/26,</u>	<u>H-4/56,</u>				
		<u>C-12/27,</u>	<u>H-4/128,</u>				
		<u>C-17/23,</u>	<u>H-5/6,</u>				
		<u>C-17/39,</u>	<u>H-5/8,</u>				
		<u>C-17/40,</u>	<u>H-5/28,</u>				
		<u>C-17/68,</u>	<u>H-6/47,</u>				
		<u>C-17/70,</u>	<u>H-6/52,</u>				
		<u>C-17/87,</u>	<u>H-6/63,</u>				
		<u>C-17/93,</u>	<u>H-6/82,</u>				
		<u>C-18/79,</u>	<u>H-7/1,</u>				
		<u>C-18/81,</u>	<u>H-7/3,</u>				
		<u>C-18/86,</u>	<u>H-7/6,</u>				
		<u>C-18/92,</u>	<u>H-7/17,</u>				
		<u>C-18/94,</u>	<u>H-7/22,</u>				
		<u>C-18/95,</u>	<u>H-7/141</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-18/96,</u> <u>C-18/96a,</u> <u>C-18/101,</u> <u>D-2/60,</u> <u>D-3/6,</u> <u>D-3/10,</u> <u>D-3/15,</u> <u>D-3/17,</u> <u>D-3/18,</u> <u>D-3/19,</u> <u>D-3/20,</u> <u>D-3/21,</u> <u>D-3/22,</u> <u>D-3/25,</u> <u>D-3/48,</u> <u>D-3/56,</u> <u>D-3/58,</u> <u>D-3/60,</u> <u>D-3/63,</u> <u>D-3/65,</u> <u>D-3/66,</u> <u>D-3/67,</u> <u>D-3/68,</u> <u>D-3/69,</u> <u>D-3/70,</u> <u>D-3/72,</u> <u>D-5/2,</u> <u>D-5/10,</u> <u>D-5/25,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-5/26,</u> <u>D-5/31,</u> <u>D-6/36,</u> <u>D-6/37,</u> <u>D-6/39,</u> <u>D-6/40,</u> <u>D-6/41,</u> <u>D-6/42,</u> <u>D-6/43,</u> <u>D-6/45,</u> <u>D-6/46,</u> <u>D-6/54,</u> <u>D-6/55,</u> <u>D-6/56,</u> <u>D-6/58,</u> <u>D-6/60,</u> <u>D-6/62,</u> <u>D-7/4,</u> <u>D-7/6,</u> <u>D-7/7,</u> <u>D-7/8,</u> <u>D-7/9,</u> <u>D-7/12,</u> <u>D-7/18,</u> <u>D-7/19,</u> <u>D-7/20,</u> <u>D-7/22,</u> <u>D-7/35,</u> <u>D-7/36,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-7/39,</u> <u>D-7/43,</u> <u>D-8/2,</u> <u>D-8/9,</u> <u>D-8/13,</u> <u>D-8/16,</u> <u>D-8/20,</u> <u>D-8/22,</u> <u>D-8/23,</u> <u>D-9/1,</u> <u>D-9/2,</u> <u>D-9/7,</u> <u>D-9/9,</u> <u>D-9/11,</u> <u>D-9/12,</u> <u>D-9/13,</u> <u>D-9/15,</u> <u>D-9/16,</u> <u>D-9/29,</u> <u>D-9/32,</u> <u>E-2/17,</u> <u>E-3/28,</u> <u>E-3/30,</u> <u>F-5/24,</u> <u>F-5/30,</u> <u>F-6/10,</u> <u>F-6/14,</u> <u>F-6/20,</u> <u>F-7/76,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-8/3,</u> <u>F-8/5,</u> <u>F-8/7,</u> <u>F-8/9,</u> <u>F-8/11,</u> <u>F-8/12,</u> <u>F-8/15,</u> <u>F-8/17,</u> <u>F-8/18,</u> <u>F-8/22,</u> <u>F-8/23,</u> <u>F-8/24,</u> <u>F-8/25,</u> <u>F-8/26,</u> <u>F-8/27,</u> <u>F-8/28,</u> <u>F-8/29,</u> <u>F-8/30,</u> <u>F-8/31,</u> <u>F-8/33,</u> <u>F-8/34,</u> <u>F-8/36,</u> <u>F-8/37,</u> <u>F-8/39,</u> <u>F-8/47,</u> <u>F-8/51,</u> <u>F-8/54,</u> <u>F-8/65,</u> <u>F-8/66,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-8/74,</u> <u>F-8/104,</u> <u>F-9/1,</u> <u>F-9/2,</u> <u>F-9/10,</u> <u>F-9/12,</u> <u>F-9/13,</u> <u>F-9/14,</u> <u>F-9/15,</u> <u>F-9/17,</u> <u>F-9/24,</u> <u>F-9/26,</u> <u>F-9/27,</u> <u>F-9/28,</u> <u>F-9/29,</u> <u>F-9/31,</u> <u>F-9/32,</u> <u>F-9/36,</u> <u>F-9/37,</u> <u>F-9/39,</u> <u>F-9/40,</u> <u>F-9/42,</u> <u>F-9/48,</u> <u>F-9/51,</u> <u>F-9/56,</u> <u>F-9/67,</u> <u>F-9/81,</u> <u>F-9/84,</u> <u>F-9/85,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-9/86,</u> <u>F-9/87,</u> <u>F-9/89,</u> <u>F-9/92,</u> <u>F-9/93,</u> <u>F-9/95,</u> <u>F-9/104,</u> <u>F-9/112,</u> <u>F-9/115,</u> <u>F-9/116,</u> <u>F-9/117,</u> <u>F-10/1,</u> <u>F-10/2,</u> <u>F-10/4,</u> <u>F-10/5,</u> <u>F-10/6,</u> <u>F-10/7,</u> <u>F-10/8,</u> <u>F-10/9,</u> <u>F-10/10,</u> <u>F-10/13,</u> <u>F-10/14,</u> <u>F-10/15,</u> <u>F-10/17,</u> <u>F-10/18,</u> <u>F-10/19,</u> <u>F-10/20,</u> <u>F-10/21,</u> <u>F-10/23,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-10/24,</u> <u>F-10/25,</u> <u>F-10/33,</u> <u>F-10/35,</u> <u>F-10/49,</u> <u>F-10/54,</u> <u>F-10/56,</u> <u>F-10/58,</u> <u>F-10/62,</u> <u>F-10/63,</u> <u>F-10/64,</u> <u>F-10/65,</u> <u>F-10/68,</u> <u>F-10/69,</u> <u>G-1/19,</u> <u>G-1/22,</u> <u>G-1/23,</u> <u>G-1/24,</u> <u>G-1/25,</u> <u>G-1/26,</u> <u>G-1/30,</u> <u>G-1/33,</u> <u>G-1/38,</u> <u>G-3/7,</u> <u>G-3/8,</u> <u>G-3/12,</u> <u>G-3/14,</u> <u>G-3/21,</u> <u>G-3/23,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-3/27,</u> <u>G-3/38,</u> <u>G-3/41,</u> <u>G-3/42,</u> <u>G-3/44,</u> <u>G-3/46,</u> <u>G-3/49,</u> <u>G-3/50,</u> <u>G-3/53,</u> <u>G-3/59,</u> <u>G-3/66,</u> <u>G-4/1,</u> <u>G-4/26,</u> <u>G-4/60,</u> <u>G-4/61,</u> <u>G-4/62,</u> <u>G-4/69,</u> <u>G-4/77,</u> <u>G-4/80,</u> <u>G-4/86,</u> <u>G-4/89,</u> <u>G-4/107,</u> <u>G-4/108,</u> <u>G-4/116,</u> <u>G-4/124,</u> <u>G-4/125,</u> <u>G-4/144,</u> <u>G-5/68,</u> <u>G-5/69,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-5/76,</u> <u>G-5/79,</u> <u>G-5/89,</u> <u>G-6/1,</u> <u>G-6/5,</u> <u>G-6/8,</u> <u>G-6/12,</u> <u>G-6/17,</u> <u>G-6/30,</u> <u>G-6/33,</u> <u>G-6/47,</u> <u>G-6/131,</u> <u>G-6/132,</u> <u>G-6/133,</u> <u>G-6/169,</u> <u>G-6/178,</u> <u>G-6/180,</u> <u>G-6/187,</u> <u>G-6/188,</u> <u>H-1/15,</u> <u>H-1/17,</u> <u>H-1/26,</u> <u>H-1/31,</u> <u>H-1/32,</u> <u>H-1/35,</u> <u>H-1/37,</u> <u>H-1/40,</u> <u>H-1/42,</u> <u>H-1/43,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>H-1/44,</u> <u>H-1/46,</u> <u>H-1/51,</u> <u>H-1/54,</u> <u>H-1/63,</u> <u>H-1/64,</u> <u>H-1/67,</u> <u>H-1/68,</u> <u>H-1/69,</u> <u>H-1a/18,</u> <u>H-1b/4,</u> <u>H-1b/6,</u> <u>H-1b/7,</u> <u>H-1b/16,</u> <u>H-1b/17,</u> <u>H-1b/18,</u> <u>H-1b/19,</u> <u>H-1b/20,</u> <u>H-1b/21,</u> <u>H-2/2,</u> <u>H-2/3,</u> <u>H-2/8,</u> <u>H-2/9,</u> <u>H-2/30,</u> <u>H-2/31,</u> <u>H-2/32,</u> <u>H-2/33,</u> <u>H-2/36,</u> <u>H-2/37,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>H-2/40,</u> <u>H-3/3,</u> <u>H-3/7,</u> <u>H-3/9,</u> <u>H-3/10,</u> <u>H-3/16,</u> <u>H-3/17,</u> <u>H-3/18,</u> <u>H-3/19,</u> <u>H-3/20,</u> <u>H-3/21,</u> <u>H-3/24,</u> <u>H-3/27,</u> <u>H-3/31,</u> <u>H-3/32,</u> <u>H-3/35,</u> <u>H-3/38,</u> <u>H-3/39,</u> <u>H-3/40,</u> <u>H-3/42,</u> <u>H-3/43,</u> <u>H-3/44,</u> <u>H-3/45,</u> <u>H-3/46,</u> <u>H-3/47,</u> <u>H-3/49,</u> <u>H-3/50,</u> <u>H-3/52,</u> <u>H-3/53,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>H-3/54,</u> <u>H-3/55,</u> <u>H-3/58,</u> <u>H-3/61,</u> <u>H-3/62,</u> <u>H-4/1,</u> <u>H-4/2,</u> <u>H-4/3,</u> <u>H-4/4,</u> <u>H-4/5,</u> <u>H-4/7,</u> <u>H-4/9,</u> <u>H-4/10,</u> <u>H-4/13,</u> <u>H-4/14,</u> <u>H-4/35,</u> <u>H-4/37,</u> <u>H-4/44,</u> <u>H-4/46,</u> <u>H-4/47,</u> <u>H-4/48,</u> <u>H-4/49,</u> <u>H-4/50,</u> <u>H-4/51,</u> <u>H-4/54,</u> <u>H-4/55,</u> <u>H-4/59,</u> <u>H-4/60,</u> <u>H-4/62,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
		<u>H-4/85,</u> <u>H-4/123,</u> <u>H-4/129,</u> <u>H-4/131,</u> <u>H-4/135,</u> <u>H-5/1,</u> <u>H-5/3,</u> <u>H-5/7,</u> <u>H-5/21,</u> <u>H-6/65,</u> <u>H-6/76,</u> <u>H-7/2,</u> <u>H-7/4,</u> <u>H-7/5,</u> <u>H-7/9,</u> <u>H-7/56,</u> <u>H-7/68,</u> <u>H-7/72,</u> <u>H-7/77,</u> <u>H-7/88,</u> <u>H-7/101,</u> <u>H-7/134</u>						
5	Conrad Energy Ltd	<u>N/A</u>	<u>G-3/26,</u> <u>G-3/31,</u> <u>G-3/32,</u> <u>G-3/36,</u> <u>G-3/39,</u> <u>G-3/41,</u> <u>G-3/45,</u>	<u>G-3/30,</u> <u>G-3/35,</u> <u>G-3/37,</u> <u>G-3/40,</u> <u>G-3/43</u>	There are standard protective provisions for the benefit of electricity <del>and</del> undertakers at	Not currently required.	Latest contact on week commencing 10th February, providing CAD drawing. SoCG provided week commencing 2nd	Both

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-3/47,</u> <u>G-3/53,</u> <u>G-3/59,</u> <u>G-3/66</u>		Schedule 16, Part 1. No further protective provisions to be submitted.		February. <del>[RICKY-YATES TO-CONFIRM]</del> On the 4th March contact was made with Conrad energy regarding the request for a layout drawing and calculations for anticipated losses to Conrad. Conrad Energy replied on 5 <sup>th</sup> March stating they will come back to us in approximately 2 weeks when they have documentation ready to send over. <del>Documentation has not been</del> <u>Drawings were</u> received <del>to date on 29 April</del> <u>which are under review and further financial information is awaited from Conrad Energy.</u> <u>Summary of</u>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
						<u>outstanding issues</u> : Waiting for Conrad Energy's response to understand if there are any outstanding issues.	
6 Eastern Power Networks plc (UKPN)	<u>A-1/2,</u> <u>A-1/56,</u> <u>B-20/221,</u> <u>C-14/126</u> <u>,</u> <u>C-14/127</u> <u>,</u>	<u>A-1/13,</u> <u>A-1/22,</u> <u>A-1/23,</u> <u>A-1/24,</u> <u>A-1/25,</u> <u>A-1/25a,</u> <u>A-1/26,</u> <u>A-1/27,</u> <u>A-1/29,</u> <u>A-1/30,</u> <u>A-1/35,</u> <u>A-2/1,</u> <u>A-2/6,</u> <u>A-2/15,</u> <u>A-2/19,</u> <u>A-2/21,</u> <u>A-2/28,</u> <u>A-2/29,</u> <u>A-2/33,</u> <u>A-2/35,</u> <u>A-2/40,</u> <u>A-2/46,</u>	<u>A-1/47,</u> <u>A-1/53,</u> <u>A-1/57,</u> <u>A-2/22,</u> <u>A-2/31,</u> <u>A-4/12,</u> <u>A-4/13,</u> <u>A-8/55,</u> <u>B-2/1,</u> <u>B-2/4,</u> <u>B-2/5,</u> <u>B-2/9,</u> <u>B-2/29,</u> <u>B-2/63,</u> <u>B-2/72,</u> <u>B-2/75,</u> <u>B-2/77,</u> <u>B-2/88,</u> <u>B-2/92,</u> <u>B-2/116,</u> <u>B-2/117,</u> <u>B-2/136,</u>	There are standard protective provisions for the benefit of electricity undertakers at Schedule 16, Part 1. No further protective provisions to be submitted.	An overarching agreement is currently under negotiation.	Discussions between the parties over diversions, design and collaboration have been ongoing for a number of years. The draft Overarching Agreement was issued to UKPN in January 2026 for comment. A meeting was held on 5 <sup>th</sup> March and EPN returned their comments on the documentation on 27 <sup>th</sup> March. The Applicant is reviewing EPN's	Both.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>A-3/18,</u> <u>A-3/23,</u> <u>A-3/26,</u> <u>A-3/33,</u> <u>A-4/17,</u> <u>A-4/21,</u> <u>A-4/23,</u> <u>A-4/24,</u> <u>A-4/58,</u> <u>A-4/60,</u> <u>A-4/61,</u> <u>A-4/65,</u> <u>A-4/68,</u> <u>A-4/69,</u> <u>A-4/71,</u> <u>A-4/72,</u> <u>A-4/73,</u> <u>A-4/80,</u> <u>A-4/82,</u> <u>A-4/84,</u> <u>A-4/87,</u> <u>A-4/91,</u> <u>A-4/93,</u> <u>A-4/98,</u> <u>A-4/101,</u> <u>A-4/112,</u> <u>A-4/114,</u> <u>A-4/116,</u> <u>A-4/118,</u>	<u>B-3/3,</u> <u>B-3/3a,</u> <u>B-3/4,</u> <u>B-3/26,</u> <u>B-3/29,</u> <u>B-3/30,</u> <u>B-3/43,</u> <u>B-3/44,</u> <u>B-3/94,</u> <u>B-4/1,</u> <u>B-4/11,</u> <u>B-4/53,</u> <u>B-4/54,</u> <u>B-5/59,</u> <u>B-5/62,</u> <u>B-5/69,</u> <u>B-5/73,</u> <u>B-5/75,</u> <u>B-5/80,</u> <u>B-5/81,</u> <u>B-5/82,</u> <u>B-6/51,</u> <u>B-6/54,</u> <u>B-8/76,</u> <u>B-8/84,</u> <u>B-9/27,</u> <u>B-12/94,</u> <u>B-12/96,</u> <u>B-12/106,</u>			<p>position and a further meeting <del>is being arranged to discuss</del> was held on 24 April to discuss, following which the Applicant is finalising an updated draft of the Overarching Agreement, which will be issued to EPN shortly. It is anticipated that this documentation will be concluded by or as close as possible to Deadline 6..</p> <p><b>Summary of Outstanding Issues:</b> A good level of agreement has been reached but the details of the drafting <del>over the use</del> of order powers and finalising details for inclusion in the schedules to the</p>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>A-4/122,</u> <u>A-4/126,</u> <u>A-4/127,</u> <u>A-4/130,</u> <u>A-4/131,</u> <u>A-4/132,</u> <u>A-4/138,</u> <u>A-5/4,</u> <u>A-5/18,</u> <u>A-5/19,</u> <u>A-5/20,</u> <u>A-5/42,</u> <u>A-5/47,</u> <u>A-5/65,</u> <u>A-5/72,</u> <u>A-5/74,</u> <u>A-5/77,</u> <u>A-5/80,</u> <u>A-5/83,</u> <u>A-6/29,</u> <u>A-6/30,</u> <u>A-6/35,</u> <u>A-6/37,</u> <u>A-7/21,</u> <u>A-7/29,</u> <u>A-7/41,</u> <u>A-7/42,</u> <u>A-7/48,</u> <u>A-7/56,</u>	<u>B-12/112,</u> <u>B-13/5,</u> <u>B-13/10,</u> <u>B-13/19,</u> <u>B-13/21,</u> <u>B-13/46,</u> <u>B-13/47,</u> <u>B-13/55,</u> <u>B-14/11,</u> <u>B-14/57,</u> <u>B-14/65,</u> <u>B-14/66,</u> <u>B-14/88,</u> <u>B-14/89,</u> <u>B-14/94,</u> <u>B-14/95,</u> <u>B-14/98,</u> <u>B-14/106,</u> <u>B-14/107,</u> <u>B-14/109,</u> <u>B-15/1,</u> <u>B-16/40,</u> <u>B-16/90,</u> <u>B-16/109,</u> <u>B-16/113,</u> <u>B-16/123,</u> <u>B-16/130,</u> <u>B-16/131,</u> <u>B-16/132,</u>			<u>agreement is</u> <u>on-going. .</u>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>A-7/58,</u> <u>A-7/61,</u> <u>A-7/62,</u> <u>A-8/13,</u> <u>A-8/16,</u> <u>A-8/17,</u> <u>A-8/20,</u> <u>A-8/28,</u> <u>A-8/30,</u> <u>A-8/31,</u> <u>A-8/33,</u> <u>A-8/42,</u> <u>A-8/48,</u> <u>A-8/49,</u> <u>A-8/54,</u> <u>A-8/76,</u> <u>A-8/81,</u> <u>A-8/91,</u> <u>A-8/92,</u> <u>A-8/96,</u> <u>A-8/99,</u> <u>A-9/16,</u> <u>A-9/17,</u> <u>A-9/18,</u> <u>A-9/21,</u> <u>A-9/23,</u> <u>A-9/65,</u> <u>A-9/68,</u> <u>A-9/69,</u>	<u>B-17/8,</u> <u>B-17/16,</u> <u>B-17/18,</u> <u>B-17/20,</u> <u>B-17/21,</u> <u>B-17/55,</u> <u>B-17/59,</u> <u>B-17/60,</u> <u>B-17/62,</u> <u>B-17/69,</u> <u>B-17/77,</u> <u>B-18/8,</u> <u>B-18/9,</u> <u>B-18/10,</u> <u>B-18/11,</u> <u>B-18/19,</u> <u>B-18/20,</u> <u>B-18/22,</u> <u>B-18/32,</u> <u>B-18/33,</u> <u>B-18/34,</u> <u>B-18/38,</u> <u>B-18/42,</u> <u>B-18/51,</u> <u>B-18/52,</u> <u>B-18/56,</u> <u>B-18/57,</u> <u>B-18/72,</u> <u>B-19/102,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>A-9/71,</u> <u>A-9/72,</u> <u>A-9/73,</u> <u>A-9/75,</u> <u>A-10/14,</u> <u>A-10/15,</u> <u>A-10/18,</u> <u>A-11/36,</u> <u>A-11/41,</u> <u>A-11/43,</u> <u>A-11/44,</u> <u>A-11/50,</u> <u>A-12/1,</u> <u>A-12/3,</u> <u>A-12/8,</u> <u>A-12/9,</u> <u>A-12/12,</u> <u>A-12/20,</u> <u>A-13/29,</u> <u>A-13/31,</u> <u>A-13/41,</u> <u>A-13/44,</u> <u>A-13/45,</u> <u>A-13/55,</u> <u>A-13/115,</u> <u>A-13/123,</u> <u>A-13/128,</u> <u>A-13/129,</u> <u>A-13/134,</u>	<u>B-19/103,</u> <u>B-19/106,</u> <u>B-20/27,</u> <u>B-20/39,</u> <u>B-20/43,</u> <u>B-20/44,</u> <u>B-20/47,</u> <u>B-20/51,</u> <u>B-20/61,</u> <u>B-20/63,</u> <u>B-20/72,</u> <u>B-20/80,</u> <u>B-20/82,</u> <u>B-20/174,</u> <u>B-20/182,</u> <u>B-20/189,</u> <u>B-20/194,</u> <u>B-20/200,</u> <u>B-20/228,</u> <u>B-20/229,</u> <u>B-20/232,</u> <u>B-20/234,</u> <u>B-20/235,</u> <u>B-20/237,</u> <u>B-20/238,</u> <u>B-20/239,</u> <u>B-20/246,</u> <u>B-20/247,</u> <u>B-20/265,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>A-13/136,</u>	<u>B-20/266,</u>				
		<u>A-13/138,</u>	<u>B-21/92,</u>				
		<u>A-13/140,</u>	<u>B-21/97,</u>				
		<u>A-13/141,</u>	<u>B-21/99,</u>				
		<u>A-13/147,</u>	<u>B-21/104,</u>				
		<u>A-13/154,</u>	<u>B-21/115,</u>				
		<u>A-13/155,</u>	<u>B-21/116,</u>				
		<u>B-1/13,</u>	<u>B-21/120,</u>				
		<u>B-1/18,</u>	<u>B-21/125,</u>				
		<u>B-1/19,</u>	<u>C-1/20,</u>				
		<u>B-1/22,</u>	<u>C-2/2,</u>				
		<u>B-1/42,</u>	<u>C-2/5,</u>				
		<u>B-1/44,</u>	<u>C-2/7,</u>				
		<u>B-1/45,</u>	<u>C-2/24,</u>				
		<u>B-2/2,</u>	<u>C-2/26,</u>				
		<u>B-2/3,</u>	<u>C-2/27,</u>				
		<u>B-2/6,</u>	<u>C-2/62,</u>				
		<u>B-2/12,</u>	<u>C-2/66,</u>				
		<u>B-2/13,</u>	<u>C-2/92,</u>				
		<u>B-2/15,</u>	<u>C-2/93,</u>				
		<u>B-2/18,</u>	<u>C-2/94,</u>				
		<u>B-2/23,</u>	<u>C-2/99,</u>				
		<u>B-2/24,</u>	<u>C-2/100,</u>				
		<u>B-2/25,</u>	<u>C-2/103,</u>				
		<u>B-2/27,</u>	<u>C-2/105,</u>				
		<u>B-2/39,</u>	<u>C-2/106,</u>				
		<u>B-2/53,</u>	<u>C-2/112,</u>				
		<u>B-2/55,</u>	<u>C-2/113,</u>				
		<u>B-2/60,</u>	<u>C-2/115,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-2/128,</u>	<u>C-2/119,</u>				
		<u>B-3/31,</u>	<u>C-2/122,</u>				
		<u>B-3/37,</u>	<u>C-2/123,</u>				
		<u>B-3/38,</u>	<u>C-3/1,</u>				
		<u>B-3/92,</u>	<u>C-3/21,</u>				
		<u>B-3/119,</u>	<u>C-3/55,</u>				
		<u>B-3/120,</u>	<u>C-3/57,</u>				
		<u>B-3/122,</u>	<u>C-3/59,</u>				
		<u>B-4/3,</u>	<u>C-3/65,</u>				
		<u>B-4/22,</u>	<u>C-3/70,</u>				
		<u>B-4/26,</u>	<u>C-8/23,</u>				
		<u>B-4/28,</u>	<u>C-8/31,</u>				
		<u>B-4/29,</u>	<u>C-11/10,</u>				
		<u>B-4/30,</u>	<u>C-11/16,</u>				
		<u>B-4/32,</u>	<u>C-11/34,</u>				
		<u>B-4/33,</u>	<u>C-11/37,</u>				
		<u>B-4/38,</u>	<u>C-12/42,</u>				
		<u>B-4/39,</u>	<u>C-12/45,</u>				
		<u>B-4/78,</u>	<u>C-12/56,</u>				
		<u>B-4/79,</u>	<u>C-13/22,</u>				
		<u>B-5/2,</u>	<u>C-13/44,</u>				
		<u>B-5/20,</u>	<u>C-14/90,</u>				
		<u>B-5/25,</u>	<u>C-16/17,</u>				
		<u>B-5/26,</u>	<u>C-17/78,</u>				
		<u>B-5/33,</u>	<u>D-1/27,</u>				
		<u>B-5/34,</u>	<u>D-2/31,</u>				
		<u>B-5/35,</u>	<u>D-2/35,</u>				
		<u>B-5/46,</u>	<u>D-6/7,</u>				
		<u>B-5/53,</u>	<u>D-6/8,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>		Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights				
		<u>B-5/57,</u> <u>B-5/60,</u> <u>B-5/66,</u> <u>B-5/67,</u> <u>B-5/71,</u> <u>B-5/74,</u> <u>B-5/79,</u> <u>B-6/32,</u> <u>B-6/33,</u> <u>B-6/34,</u> <u>B-6/35,</u> <u>B-6/46,</u> <u>B-6/56,</u> <u>B-6/60,</u> <u>B-6/103,</u> <u>B-6/104,</u> <u>B-6/105,</u> <u>B-6/107,</u> <u>B-6/109,</u> <u>B-8/44,</u> <u>B-8/46,</u> <u>B-8/47,</u> <u>B-8/48,</u> <u>B-8/49,</u> <u>B-8/50,</u> <u>B-8/58,</u> <u>B-8/59,</u> <u>B-8/66,</u> <u>B-8/67,</u>	<u>D-6/61,</u> <u>D-7/117,</u> <u>D-7/120,</u> <u>D-9/68,</u> <u>E-1/87,</u> <u>E-2/2,</u> <u>E-2/6,</u> <u>E-2/8,</u> <u>E-2/11,</u> <u>E-2/12,</u> <u>E-2/98,</u> <u>E-3/42,</u> <u>E-3/46,</u> <u>E-3/59,</u> <u>E-5/65,</u> <u>E-5/81,</u> <u>E-5/86,</u> <u>E-5/87,</u> <u>E-5/88,</u> <u>E-7/47,</u> <u>E-7/53,</u> <u>E-7/58,</u> <u>E-8/6,</u> <u>E-8/10,</u> <u>E-8/14,</u> <u>F-1/62,</u> <u>F-1/63,</u> <u>F-1/65,</u> <u>F-1/72,</u>			

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-8/75,</u>	<u>F-1/92,</u>				
		<u>B-8/80,</u>	<u>F-1/93,</u>				
		<u>B-9/3,</u>	<u>F-3/49,</u>				
		<u>B-9/4,</u>	<u>F-6/4,</u>				
		<u>B-9/9,</u>	<u>F-7/41,</u>				
		<u>B-9/10,</u>	<u>F-7/50,</u>				
		<u>B-9/11,</u>	<u>F-7/55,</u>				
		<u>B-9/16,</u>	<u>F-7/80,</u>				
		<u>B-9/17,</u>	<u>F-7/81,</u>				
		<u>B-9/18,</u>	<u>F-8/42,</u>				
		<u>B-9/21,</u>	<u>F-9/57,</u>				
		<u>B-9/22,</u>	<u>F-9/66,</u>				
		<u>B-9/33,</u>	<u>F-9/68,</u>				
		<u>B-9/34,</u>	<u>F-9/69,</u>				
		<u>B-9/37,</u>	<u>F-9/76,</u>				
		<u>B-9/40,</u>	<u>G-2/45,</u>				
		<u>B-9/47,</u>	<u>G-2/112,</u>				
		<u>B-9/50,</u>	<u>G-4/4,</u>				
		<u>B-9/52,</u>	<u>G-4/14,</u>				
		<u>B-9/54,</u>	<u>G-4/17,</u>				
		<u>B-9/55,</u>	<u>G-4/18,</u>				
		<u>B-9/56,</u>	<u>G-4/23,</u>				
		<u>B-9/135,</u>	<u>G-4/48,</u>				
		<u>B-9/136,</u>	<u>G-4/53,</u>				
		<u>B-10/2,</u>	<u>G-4/55,</u>				
		<u>B-10/16,</u>	<u>G-4/56,</u>				
		<u>B-10/22,</u>	<u>G-4/68,</u>				
		<u>B-10/47,</u>	<u>G-4/70,</u>				
		<u>B-10/48,</u>	<u>G-4/74,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-10/49,</u>	<u>G-4/82,</u>				
		<u>B-10/52,</u>	<u>G-4/90,</u>				
		<u>B-10/53,</u>	<u>G-4/96,</u>				
		<u>B-10/54,</u>	<u>G-4/99,</u>				
		<u>B-10/56,</u>	<u>G-4/111,</u>				
		<u>B-10/58,</u>	<u>G-4/112,</u>				
		<u>B-11/50,</u>	<u>G-4/133,</u>				
		<u>B-11/58,</u>	<u>G-4/143,</u>				
		<u>B-11/63,</u>	<u>G-6/80,</u>				
		<u>B-11/77,</u>	<u>G-6/81,</u>				
		<u>B-11/78,</u>	<u>G-6/82,</u>				
		<u>B-11/80,</u>	<u>G-6/84,</u>				
		<u>B-12/1,</u>	<u>G-6/86,</u>				
		<u>B-12/40,</u>	<u>G-6/87,</u>				
		<u>B-12/49,</u>	<u>G-6/89,</u>				
		<u>B-12/52,</u>	<u>G-6/110,</u>				
		<u>B-12/57,</u>	<u>G-6/112,</u>				
		<u>B-12/65,</u>	<u>G-6/119,</u>				
		<u>B-12/70,</u>	<u>G-6/126,</u>				
		<u>B-12/77,</u>	<u>G-6/127,</u>				
		<u>B-12/81,</u>	<u>G-6/190,</u>				
		<u>B-12/86,</u>	<u>H-1/14,</u>				
		<u>B-12/89,</u>	<u>H-1/18,</u>				
		<u>B-12/99,</u>	<u>H-1/19,</u>				
		<u>B-12/100,</u>	<u>H-1/23,</u>				
		<u>B-12/110,</u>	<u>H-1/25,</u>				
		<u>B-13/12,</u>	<u>H-1/27,</u>				
		<u>B-13/13,</u>	<u>H-1/29,</u>				
		<u>B-13/14,</u>	<u>H-1/34,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-13/20,</u>	<u>H-1/36,</u>				
		<u>B-13/22,</u>	<u>H-1/41,</u>				
		<u>B-13/30,</u>	<u>H-1/56,</u>				
		<u>B-13/33,</u>	<u>H-1/61,</u>				
		<u>B-13/35,</u>	<u>H-1/81,</u>				
		<u>B-13/42,</u>	<u>H-1/88,</u>				
		<u>B-13/51,</u>	<u>H-1/89,</u>				
		<u>B-14/6,</u>	<u>H-1b/2,</u>				
		<u>B-14/7,</u>	<u>H-2/22,</u>				
		<u>B-14/8,</u>	<u>H-2/34,</u>				
		<u>B-14/14,</u>	<u>H-4/26a,</u>				
		<u>B-14/29,</u>	<u>H-4/32,</u>				
		<u>B-14/30,</u>	<u>H-4/33,</u>				
		<u>B-14/32,</u>	<u>H-4/98,</u>				
		<u>B-14/36,</u>	<u>H-4/99,</u>				
		<u>B-14/38,</u>	<u>H-4/100,</u>				
		<u>B-14/42,</u>	<u>H-4/102,</u>				
		<u>B-14/47,</u>	<u>H-4/104,</u>				
		<u>B-14/62,</u>	<u>H-4/106,</u>				
		<u>B-14/67,</u>	<u>H-4/107,</u>				
		<u>B-14/68,</u>	<u>H-4/112,</u>				
		<u>B-14/69,</u>	<u>H-4/136,</u>				
		<u>B-14/70,</u>	<u>H-5/6,</u>				
		<u>B-14/72,</u>	<u>H-5/8,</u>				
		<u>B-14/76,</u>	<u>H-5/20,</u>				
		<u>B-14/86,</u>	<u>H-5/27,</u>				
		<u>B-14/102,</u>	<u>H-5/39,</u>				
		<u>B-14/103,</u>	<u>H-5/50,</u>				
		<u>B-15/2,</u>	<u>H-5/125,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-15/3,</u>	<u>H-7/62,</u>				
		<u>B-15/5,</u>	<u>A-1/5,</u>				
		<u>B-15/6,</u>	<u>A-1/9,</u>				
		<u>B-15/40,</u>	<u>A-1/10,</u>				
		<u>B-16/5,</u>	<u>A-1/18,</u>				
		<u>B-16/11,</u>	<u>A-1/19,</u>				
		<u>B-16/16,</u>	<u>A-1/48,</u>				
		<u>B-16/25,</u>	<u>A-1/49,</u>				
		<u>B-16/27,</u>	<u>A-1/50,</u>				
		<u>B-16/41,</u>	<u>A-1/51,</u>				
		<u>B-16/42,</u>	<u>A-1/52,</u>				
		<u>B-16/43,</u>	<u>A-1/54,</u>				
		<u>B-16/44,</u>	<u>A-13/85,</u>				
		<u>B-16/45,</u>	<u>A-13/88,</u>				
		<u>B-16/47,</u>	<u>A-13/90,</u>				
		<u>B-16/62,</u>	<u>A-13/93,</u>				
		<u>B-16/66,</u>	<u>A-13/99,</u>				
		<u>B-16/71,</u>	<u>B-2/32,</u>				
		<u>B-16/73,</u>	<u>B-2/86,</u>				
		<u>B-16/75,</u>	<u>B-2/107,</u>				
		<u>B-16/76,</u>	<u>B-3/48,</u>				
		<u>B-16/77,</u>	<u>B-11/10,</u>				
		<u>B-16/100,</u>	<u>B-11/11,</u>				
		<u>B-16/119,</u>	<u>B-11/12,</u>				
		<u>B-16/120,</u>	<u>B-11/25,</u>				
		<u>B-16/125,</u>	<u>B-11/26,</u>				
		<u>B-16/133,</u>	<u>B-11/28,</u>				
		<u>B-17/1,</u>	<u>B-11/30,</u>				
		<u>B-17/3,</u>	<u>B-11/32,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-17/15,</u> <u>B-17/19,</u> <u>B-17/22,</u> <u>B-17/23,</u> <u>B-17/39,</u> <u>B-17/42,</u> <u>B-17/44,</u> <u>B-17/48,</u> <u>B-17/49,</u> <u>B-17/50,</u> <u>B-17/63,</u> <u>B-17/64,</u> <u>B-17/74,</u> <u>B-17/83,</u> <u>B-17/84,</u> <u>B-17/85,</u> <u>B-17/86,</u> <u>B-17/89,</u> <u>B-17/95,</u> <u>B-17/97,</u> <u>B-17/106,</u> <u>B-17/113,</u> <u>B-17/115,</u> <u>B-17/118,</u> <u>B-17/119,</u> <u>B-17/120,</u> <u>B-18/3,</u> <u>B-18/5,</u> <u>B-18/27,</u>	<u>B-11/35,</u> <u>B-12/12,</u> <u>B-12/22,</u> <u>B-12/23,</u> <u>B-12/29,</u> <u>B-12/47,</u> <u>B-12/58,</u> <u>B-12/59,</u> <u>B-12/60,</u> <u>B-12/67,</u> <u>B-12/71,</u> <u>B-12/74,</u> <u>B-12/76,</u> <u>B-12/105,</u> <u>B-12/111,</u> <u>B-13/18,</u> <u>B-13/26,</u> <u>B-13/27,</u> <u>B-13/29,</u> <u>B-13/32,</u> <u>B-13/37,</u> <u>B-13/40,</u> <u>B-13/41,</u> <u>B-13/43,</u> <u>B-13/61,</u> <u>B-13/63,</u> <u>B-13/64,</u> <u>B-14/3,</u> <u>B-14/4,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-18/29,</u> <u>B-18/44,</u> <u>B-18/47,</u> <u>B-18/49,</u> <u>B-18/50,</u> <u>B-18/78,</u> <u>B-18/87,</u> <u>B-18/89,</u> <u>B-18/96,</u> <u>B-18/113,</u> <u>B-18/119,</u> <u>B-18/126,</u> <u>B-18/127,</u> <u>B-19/5,</u> <u>B-19/38,</u> <u>B-19/43,</u> <u>B-19/44,</u> <u>B-19/46,</u> <u>B-19/61,</u> <u>B-19/71,</u> <u>B-19/81,</u> <u>B-19/82,</u> <u>B-19/84,</u> <u>B-19/85,</u> <u>B-19/88,</u> <u>B-19/92,</u> <u>B-19/95,</u> <u>B-19/96,</u> <u>B-19/97,</u>	<u>B-14/9,</u> <u>B-14/15,</u> <u>B-14/17,</u> <u>B-14/19,</u> <u>B-17/58,</u> <u>B-17/61,</u> <u>B-17/66,</u> <u>B-17/76,</u> <u>B-20/108,</u> <u>B-20/114,</u> <u>B-20/136,</u> <u>B-20/149,</u> <u>B-20/152,</u> <u>B-20/156,</u> <u>B-20/172,</u> <u>B-20/173,</u> <u>B-20/177,</u> <u>B-20/180,</u> <u>B-20/186,</u> <u>B-20/196,</u> <u>B-20/197,</u> <u>B-20/204,</u> <u>B-20/205,</u> <u>B-20/213,</u> <u>B-20/214,</u> <u>B-20/217,</u> <u>B-20/222,</u> <u>B-20/244,</u> <u>B-20/249,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-19/100,</u> <u>B-19/111,</u> <u>B-19/119,</u> <u>B-19/123,</u> <u>B-19/129,</u> <u>B-20/3,</u> <u>B-20/12,</u> <u>B-20/16,</u> <u>B-20/20,</u> <u>B-20/21,</u> <u>B-20/24,</u> <u>B-20/25,</u> <u>B-20/29,</u> <u>B-20/30,</u> <u>B-20/33,</u> <u>B-20/34,</u> <u>B-20/40,</u> <u>B-20/57,</u> <u>B-20/59,</u> <u>B-20/66,</u> <u>B-20/69,</u> <u>B-20/73,</u> <u>B-20/76,</u> <u>B-20/84,</u> <u>B-20/87,</u> <u>B-20/88,</u> <u>B-20/90,</u> <u>B-20/91,</u> <u>B-20/92,</u>	<u>B-21/87,</u> <u>C-3/58,</u> <u>C-12/58,</u> <u>C-12/59,</u> <u>C-12/80,</u> <u>C-12/81,</u> <u>C-14/5,</u> <u>C-14/25,</u> <u>C-16/23,</u> <u>C-16/26,</u> <u>C-16/30,</u> <u>C-16/36,</u> <u>C-18/97,</u> <u>C-18/99,</u> <u>D-3/11,</u> <u>D-3/13,</u> <u>D-3/16,</u> <u>D-3/23,</u> <u>D-3/24,</u> <u>D-5/9,</u> <u>D-5/11,</u> <u>D-7/30,</u> <u>D-7/32,</u> <u>D-7/46,</u> <u>D-7/53,</u> <u>D-7/56,</u> <u>D-7/57,</u> <u>D-7/65,</u> <u>D-7/66,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>		Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights				
		<u>B-20/117,</u> <u>B-20/124,</u> <u>B-20/125,</u> <u>B-20/133,</u> <u>B-20/138,</u> <u>B-20/139,</u> <u>B-20/140,</u> <u>B-20/142,</u> <u>B-20/144,</u> <u>B-20/145,</u> <u>B-20/147,</u> <u>B-20/151,</u> <u>B-20/155,</u> <u>B-20/157,</u> <u>B-20/179,</u> <u>B-20/190,</u> <u>B-20/195,</u> <u>B-20/223,</u> <u>B-20/231,</u> <u>B-20/233,</u> <u>B-20/241,</u> <u>B-20/242,</u> <u>B-20/243,</u> <u>B-20/251,</u> <u>B-20/253,</u> <u>B-20/254,</u> <u>B-20/259,</u> <u>B-20/260,</u> <u>B-20/263,</u>	<u>D-7/74,</u> <u>D-7/104,</u> <u>D-7/105,</u> <u>D-7/113,</u> <u>D-7/116,</u> <u>D-7/122,</u> <u>D-8/3,</u> <u>E-4/1,</u> <u>E-4/7,</u> <u>E-4/9,</u> <u>E-4/11,</u> <u>E-4/14,</u> <u>E-4/94,</u> <u>E-5/5,</u> <u>E-5/6,</u> <u>E-5/11,</u> <u>E-5/13,</u> <u>E-5/16,</u> <u>E-5/25,</u> <u>E-5/27,</u> <u>E-5/31,</u> <u>E-5/39,</u> <u>E-5/50,</u> <u>E-5/51,</u> <u>E-5/56,</u> <u>E-5/68,</u> <u>E-5/70,</u> <u>E-5/83,</u> <u>E-5/84,</u>			

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-20/264,</u> <u>B-20/269,</u> <u>B-21/94,</u> <u>B-21/95,</u> <u>B-21/98,</u> <u>B-21/100,</u> <u>B-21/105,</u> <u>B-21/106,</u> <u>B-21/107,</u> <u>B-21/108,</u> <u>B-21/110,</u> <u>B-21/111,</u> <u>B-21/112,</u> <u>B-21/117,</u> <u>B-21/118,</u> <u>B-21/119,</u> <u>C-1/7,</u> <u>C-1/8,</u> <u>C-2/30,</u> <u>C-2/31,</u> <u>C-2/32,</u> <u>C-2/63,</u> <u>C-2/104,</u> <u>C-2/129,</u> <u>C-2/133,</u> <u>C-2/135,</u> <u>C-3/13,</u> <u>C-3/14,</u> <u>C-3/18,</u>	<u>E-5/96,</u> <u>E-5/99,</u> <u>E-5/101,</u> <u>E-5/104,</u> <u>E-5/111,</u> <u>E-5/116,</u> <u>E-5/118,</u> <u>E-5/121,</u> <u>E-6/3,</u> <u>E-6/4,</u> <u>E-6/5,</u> <u>E-6/6,</u> <u>E-6/8,</u> <u>E-6/11,</u> <u>E-6/12,</u> <u>E-6/13,</u> <u>F-3/58,</u> <u>F-3/62,</u> <u>F-3/101,</u> <u>F-8/77,</u> <u>F-8/78,</u> <u>F-8/81,</u> <u>F-8/93,</u> <u>F-8/97,</u> <u>F-9/4,</u> <u>F-9/8,</u> <u>F-9/9,</u> <u>G-2/95,</u> <u>G-2/98,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-3/25,</u>	<u>G-4/16,</u>				
		<u>C-3/29,</u>	<u>G-5/14,</u>				
		<u>C-3/52,</u>	<u>G-5/21,</u>				
		<u>C-3/54,</u>	<u>G-5/22,</u>				
		<u>C-3/60,</u>	<u>G-5/23,</u>				
		<u>C-3/66,</u>	<u>G-5/25,</u>				
		<u>C-3/68,</u>	<u>G-5/26,</u>				
		<u>C-3/69,</u>	<u>G-5/75,</u>				
		<u>C-3/72,</u>	<u>G-5/77,</u>				
		<u>C-3/75,</u>	<u>G-5/78,</u>				
		<u>C-3/107,</u>	<u>G-5/80,</u>				
		<u>C-3/108,</u>	<u>G-5/88,</u>				
		<u>C-3/109,</u>	<u>G-5/90,</u>				
		<u>C-3/110,</u>	<u>G-6/3,</u>				
		<u>C-3/111,</u>	<u>G-6/6,</u>				
		<u>C-3/113,</u>	<u>G-6/29,</u>				
		<u>C-3/116,</u>	<u>G-6/120,</u>				
		<u>C-4/46,</u>	<u>G-6/136,</u>				
		<u>C-4/47,</u>	<u>G-6/137,</u>				
		<u>C-4/48,</u>	<u>G-6/139,</u>				
		<u>C-4/50,</u>	<u>G-6/141,</u>				
		<u>C-4/55,</u>	<u>G-6/142,</u>				
		<u>C-4/56,</u>	<u>G-6/161,</u>				
		<u>C-4/58,</u>	<u>G-6/166,</u>				
		<u>C-4/60,</u>	<u>H-1/30,</u>				
		<u>C-5/1,</u>	<u>H-1/33,</u>				
		<u>C-5/4,</u>	<u>H-1/38,</u>				
		<u>C-5/6,</u>	<u>H-1/45,</u>				
		<u>C-5/10,</u>	<u>H-1/49,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-7/12,</u> <u>C-7/13,</u> <u>C-7/17,</u> <u>C-7/17a,</u> <u>C-7/25,</u> <u>C-7/55,</u> <u>C-7/60,</u> <u>C-9/3,</u> <u>C-9/4,</u> <u>C-9/9,</u> <u>C-9/10,</u> <u>C-9/11,</u> <u>C-9/12,</u> <u>C-9/15,</u> <u>C-9/22,</u> <u>C-9/27,</u> <u>C-9/47,</u> <u>C-9/51,</u> <u>C-10/1,</u> <u>C-11/41,</u> <u>C-11/42,</u> <u>C-11/48,</u> <u>C-11/50,</u> <u>C-11/54,</u> <u>C-11/55,</u> <u>C-11/58,</u> <u>C-11/62,</u> <u>C-11/62a,</u> <u>C-11/63,</u>	<u>H-1/53,</u> <u>H-1a/2,</u> <u>H-2/16,</u> <u>H-4/90,</u> <u>H-6/47,</u> <u>H-7/1,</u> <u>H-7/17,</u> <u>H-7/141</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-11/64,</u> <u>C-11/77,</u> <u>C-11/78,</u> <u>C-11/80,</u> <u>C-11/81,</u> <u>C-11/83,</u> <u>C-11/86,</u> <u>C-12/3,</u> <u>C-12/4,</u> <u>C-12/13,</u> <u>C-12/14,</u> <u>C-12/70,</u> <u>C-12/71,</u> <u>C-12/77,</u> <u>C-12/88,</u> <u>C-12/93,</u> <u>C-12/94,</u> <u>C-13/6,</u> <u>C-13/12,</u> <u>C-13/19,</u> <u>C-13/20,</u> <u>C-13/23,</u> <u>C-13/26,</u> <u>C-13/27,</u> <u>C-13/32,</u> <u>C-13/33,</u> <u>C-13/36,</u> <u>C-13/40,</u> <u>C-13/45,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-13/48,</u> <u>C-13/56,</u> <u>C-13/56a,</u> <u>C-13/74,</u> <u>C-13/78a,</u> <u>C-13/96,</u> <u>C-13/101,</u> <u>C-13/102,</u> <u>C-13/137,</u> <u>C-13/143,</u> <u>C-13/146,</u> <u>C-13/147,</u> <u>C-13/149,</u> <u>C-13/156,</u> <u>C-13/157,</u> <u>C-13/158,</u> <u>C-13/159,</u> <u>C-13/169,</u> <u>C-13/194,</u> <u>C-13/200,</u> <u>C-13/202,</u> <u>C-13/203,</u> <u>C-13/207,</u> <u>C-14/21,</u> <u>C-14/23,</u> <u>C-14/31,</u> <u>C-14/32,</u> <u>C-14/33,</u> <u>C-14/34,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-14/35,</u> <u>C-14/37,</u> <u>C-14/47,</u> <u>C-14/49,</u> <u>C-14/59,</u> <u>C-14/60,</u> <u>C-14/64,</u> <u>C-14/65,</u> <u>C-14/66,</u> <u>C-14/68,</u> <u>C-14/69,</u> <u>C-14/70,</u> <u>C-14/72,</u> <u>C-14/74,</u> <u>C-14/76,</u> <u>C-14/81,</u> <u>C-14/87,</u> <u>C-14/91,</u> <u>C-14/93,</u> <u>C-14/94,</u> <u>C-14/95,</u> <u>C-14/96,</u> <u>C-14/104,</u> <u>C-14/105,</u> <u>C-14/108,</u> <u>C-15/54,</u> <u>C-15/55,</u> <u>C-15/58,</u> <u>C-15/59,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-17/4,</u> <u>C-17/5,</u> <u>C-17/11,</u> <u>C-17/12,</u> <u>C-17/13,</u> <u>C-17/14,</u> <u>C-17/69,</u> <u>C-17/70,</u> <u>C-17/72,</u> <u>C-17/79,</u> <u>C-17/80,</u> <u>C-17/82,</u> <u>C-17/94,</u> <u>C-17/96,</u> <u>C-18/9,</u> <u>C-18/10,</u> <u>C-18/16,</u> <u>C-18/17,</u> <u>C-18/21,</u> <u>C-18/26,</u> <u>C-18/27,</u> <u>C-18/31,</u> <u>C-18/33,</u> <u>C-18/41,</u> <u>C-18/52,</u> <u>C-18/54,</u> <u>C-18/57,</u> <u>C-18/72,</u> <u>C-18/75,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-18/79,</u> <u>C-18/93,</u> <u>C-18/96a,</u> <u>D-1/1,</u> <u>D-1/2,</u> <u>D-1/28,</u> <u>D-1/35,</u> <u>D-1/37,</u> <u>D-1/56,</u> <u>D-1/59,</u> <u>D-1/67,</u> <u>D-1/68,</u> <u>D-2/27,</u> <u>D-2/32,</u> <u>D-2/38,</u> <u>D-2/39,</u> <u>D-2/40,</u> <u>D-2/42,</u> <u>D-2/43,</u> <u>D-2/48,</u> <u>D-3/17,</u> <u>D-3/18,</u> <u>D-3/19,</u> <u>D-3/21,</u> <u>D-3/25,</u> <u>D-3/26,</u> <u>D-3/33,</u> <u>D-3/36,</u> <u>D-3/37,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-3/44,</u> <u>D-3/57,</u> <u>D-3/58,</u> <u>D-3/63,</u> <u>D-3/65,</u> <u>D-3/66,</u> <u>D-3/68,</u> <u>D-3/69,</u> <u>D-3/70,</u> <u>D-4/6,</u> <u>D-4/19,</u> <u>D-4/55,</u> <u>D-4/56,</u> <u>D-4/59,</u> <u>D-4/73,</u> <u>D-4/95,</u> <u>D-4/97,</u> <u>D-5/37,</u> <u>D-5/40,</u> <u>D-5/41,</u> <u>D-5/42,</u> <u>D-5/46,</u> <u>D-5/49,</u> <u>D-5/65,</u> <u>D-6/2,</u> <u>D-6/5,</u> <u>D-6/36,</u> <u>D-6/40,</u> <u>D-6/47,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-6/50,</u> <u>D-6/51,</u> <u>D-6/60,</u> <u>D-6/62,</u> <u>D-7/7,</u> <u>D-7/17,</u> <u>D-7/20,</u> <u>D-7/33,</u> <u>D-7/34,</u> <u>D-7/59,</u> <u>D-7/64,</u> <u>D-7/77,</u> <u>D-7/80,</u> <u>D-7/81,</u> <u>D-7/85,</u> <u>D-7/86,</u> <u>D-7/90,</u> <u>D-7/93,</u> <u>D-7/96,</u> <u>D-7/97,</u> <u>D-7/112,</u> <u>D-7/115,</u> <u>D-7/119,</u> <u>D-7/124,</u> <u>D-7/125,</u> <u>D-8/9,</u> <u>D-8/22,</u> <u>D-8/25,</u> <u>D-9/2,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-9/4,</u> <u>D-9/6,</u> <u>D-9/7,</u> <u>D-9/12,</u> <u>D-9/31,</u> <u>D-9/46,</u> <u>D-9/48,</u> <u>D-9/66,</u> <u>D-9/67,</u> <u>D-9/69,</u> <u>D-9/72,</u> <u>D-9/73,</u> <u>D-9/79,</u> <u>D-9/81,</u> <u>D-9/111,</u> <u>D-9/118,</u> <u>E-1/17,</u> <u>E-1/49,</u> <u>E-1/50,</u> <u>E-1/67,</u> <u>E-1/75,</u> <u>E-1/89,</u> <u>E-2/4,</u> <u>E-2/20,</u> <u>E-3/1,</u> <u>E-3/3,</u> <u>E-3/5,</u> <u>E-3/6,</u> <u>E-3/8,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>E-3/15,</u> <u>E-3/35,</u> <u>E-3/36,</u> <u>E-3/37,</u> <u>E-3/39,</u> <u>E-3/51,</u> <u>E-3/52,</u> <u>E-3/53,</u> <u>E-3/55,</u> <u>E-3/56,</u> <u>E-3/66,</u> <u>E-3/70,</u> <u>E-3/71,</u> <u>E-3/98,</u> <u>E-3/101,</u> <u>E-3/102,</u> <u>E-3/106,</u> <u>E-3/108,</u> <u>E-4/19,</u> <u>E-4/20,</u> <u>E-4/22,</u> <u>E-4/23,</u> <u>E-4/24,</u> <u>E-4/29,</u> <u>E-4/63,</u> <u>E-4/65,</u> <u>E-4/69,</u> <u>E-4/74,</u> <u>E-4/76,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>E-4/77,</u> <u>E-4/78,</u> <u>E-4/91,</u> <u>E-5/1,</u> <u>E-5/7,</u> <u>E-5/8,</u> <u>E-5/9,</u> <u>E-5/33,</u> <u>E-5/42,</u> <u>E-5/46,</u> <u>E-5/47,</u> <u>E-5/63,</u> <u>E-5/66,</u> <u>E-5/76,</u> <u>E-5/80,</u> <u>E-5/85,</u> <u>E-5/94,</u> <u>E-5/95,</u> <u>E-5/103,</u> <u>E-5/113,</u> <u>E-6/14,</u> <u>E-6/15,</u> <u>E-6/17,</u> <u>E-6/23,</u> <u>E-6/30,</u> <u>E-6/32,</u> <u>E-7/16,</u> <u>E-7/18,</u> <u>E-7/20,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>E-7/21,</u> <u>E-7/22,</u> <u>E-7/25,</u> <u>E-7/30,</u> <u>E-7/32,</u> <u>E-7/33,</u> <u>E-7/34,</u> <u>E-7/48,</u> <u>E-7/51,</u> <u>E-7/54,</u> <u>E-7/55,</u> <u>E-7/56,</u> <u>E-8/8,</u> <u>F-1/14,</u> <u>F-1/18,</u> <u>F-1/32,</u> <u>F-1/77,</u> <u>F-1/78,</u> <u>F-1/85,</u> <u>F-2/17,</u> <u>F-2/21,</u> <u>F-2/31,</u> <u>F-2/44,</u> <u>F-3/73,</u> <u>F-3/78,</u> <u>F-3/81,</u> <u>F-3/85,</u> <u>F-3/97,</u> <u>F-4/8,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-4/13,</u> <u>F-4/15,</u> <u>F-4/16,</u> <u>F-4/17,</u> <u>F-4/18,</u> <u>F-4/20,</u> <u>F-4/22,</u> <u>F-5/6,</u> <u>F-5/8,</u> <u>F-5/11,</u> <u>F-5/13,</u> <u>F-6/5,</u> <u>F-6/7,</u> <u>F-6/11,</u> <u>F-6/35,</u> <u>F-6/38,</u> <u>F-6/44,</u> <u>F-6/52,</u> <u>F-6/57,</u> <u>F-6/63,</u> <u>F-7/67,</u> <u>F-8/17,</u> <u>F-8/19,</u> <u>F-8/25,</u> <u>F-8/26,</u> <u>F-9/12,</u> <u>F-9/14,</u> <u>F-9/26,</u> <u>F-9/29,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-9/60,</u> <u>F-9/67,</u> <u>F-9/71,</u> <u>F-9/75,</u> <u>F-9/81,</u> <u>F-9/87,</u> <u>F-9/91,</u> <u>F-9/94,</u> <u>F-9/95,</u> <u>F-9/96,</u> <u>F-9/103,</u> <u>F-9/105,</u> <u>F-10/4,</u> <u>F-10/6,</u> <u>F-10/8,</u> <u>F-10/49,</u> <u>F-10/50,</u> <u>F-10/58,</u> <u>F-10/59,</u> <u>F-10/66,</u> <u>F-10/67,</u> <u>F-10/85,</u> <u>F-10/91,</u> <u>F-10/94,</u> <u>G-1/17,</u> <u>G-1/22,</u> <u>G-1/23,</u> <u>G-1/26,</u> <u>G-2/3,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-2/4,</u> <u>G-2/5,</u> <u>G-2/11,</u> <u>G-2/25,</u> <u>G-2/28,</u> <u>G-2/30,</u> <u>G-2/31,</u> <u>G-2/32,</u> <u>G-2/36,</u> <u>G-2/40,</u> <u>G-2/41,</u> <u>G-2/51,</u> <u>G-2/53,</u> <u>G-2/61,</u> <u>G-2/114,</u> <u>G-2/120,</u> <u>G-2/121,</u> <u>G-2/122,</u> <u>G-2/123,</u> <u>G-2/126,</u> <u>G-2/133,</u> <u>G-2/141,</u> <u>G-2/142,</u> <u>G-2/144,</u> <u>G-2/145,</u> <u>G-2/148,</u> <u>G-2/149,</u> <u>G-2/150,</u> <u>G-3/3,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-3/38,</u> <u>G-3/39,</u> <u>G-3/44,</u> <u>G-3/47,</u> <u>G-3/49,</u> <u>G-3/51,</u> <u>G-3/57,</u> <u>G-3/59,</u> <u>G-4/2,</u> <u>G-4/13,</u> <u>G-4/47,</u> <u>G-4/49,</u> <u>G-4/50,</u> <u>G-4/51,</u> <u>G-4/52,</u> <u>G-4/61,</u> <u>G-4/69,</u> <u>G-4/91,</u> <u>G-4/97,</u> <u>G-4/103,</u> <u>G-4/104,</u> <u>G-4/107,</u> <u>G-4/110,</u> <u>G-4/116,</u> <u>G-4/124,</u> <u>G-4/126,</u> <u>G-4/128,</u> <u>G-4/135,</u> <u>G-4/136,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-4/144,</u> <u>G-5/20,</u> <u>G-6/12,</u> <u>G-6/17,</u> <u>G-6/36,</u> <u>G-6/37,</u> <u>G-6/38,</u> <u>G-6/40,</u> <u>G-6/52,</u> <u>G-6/97,</u> <u>G-6/111,</u> <u>G-6/116,</u> <u>G-6/122,</u> <u>G-6/125,</u> <u>H-1/10,</u> <u>H-1/12,</u> <u>H-1/13,</u> <u>H-1/15,</u> <u>H-1/20,</u> <u>H-1/22,</u> <u>H-1/26,</u> <u>H-1/31,</u> <u>H-1/32,</u> <u>H-1/35,</u> <u>H-1/37,</u> <u>H-1a/18,</u> <u>H-2/3,</u> <u>H-2/13,</u> <u>H-2/20,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>H-2/29,</u> <u>H-2/31,</u> <u>H-2/32,</u> <u>H-2/33,</u> <u>H-3/5,</u> <u>H-3/9,</u> <u>H-3/14,</u> <u>H-3/24,</u> <u>H-3/26,</u> <u>H-3/30,</u> <u>H-3/32,</u> <u>H-3/42,</u> <u>H-3/46,</u> <u>H-3/50,</u> <u>H-3/53,</u> <u>H-3/55,</u> <u>H-4/3,</u> <u>H-4/6,</u> <u>H-4/23,</u> <u>H-4/25,</u> <u>H-4/27,</u> <u>H-4/29,</u> <u>H-4/31,</u> <u>H-4/34,</u> <u>H-4/35,</u> <u>H-4/39,</u> <u>H-4/89,</u> <u>H-4/95,</u> <u>H-4/116,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>H-4/119,</u> <u>H-4/121,</u> <u>H-4/122,</u> <u>H-4/125,</u> <u>H-4/129,</u> <u>H-4/138,</u> <u>H-4/141,</u> <u>H-5/12,</u> <u>H-5/17,</u> <u>H-5/21,</u> <u>H-5/22,</u> <u>H-5/25,</u> <u>H-5/54,</u> <u>H-5/120,</u> <u>H-5/122,</u> <u>H-5/127,</u> <u>H-5/129,</u> <u>H-7/12,</u> <u>H-7/19,</u> <u>H-7/20,</u> <u>A-1/3,</u> <u>A-1/8,</u> <u>A-1/11,</u> <u>A-1/14,</u> <u>A-1/15,</u> <u>A-1/20,</u> <u>A-1/32,</u> <u>A-7/20,</u> <u>A-7/30,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>A-13/86,</u> <u>A-13/87,</u> <u>B-2/108,</u> <u>B-2/112,</u> <u>B-2/114,</u> <u>B-2/127,</u> <u>B-2/132,</u> <u>B-3/23,</u> <u>B-3/28,</u> <u>B-3/34,</u> <u>B-3/35,</u> <u>B-3/40,</u> <u>B-3/46,</u> <u>B-3/47,</u> <u>B-5/48,</u> <u>B-8/7,</u> <u>B-11/4,</u> <u>B-11/5,</u> <u>B-11/22,</u> <u>B-11/27,</u> <u>B-12/18,</u> <u>B-12/30,</u> <u>B-12/32,</u> <u>B-12/34,</u> <u>B-12/38,</u> <u>B-12/43,</u> <u>B-12/44,</u> <u>B-12/46,</u> <u>B-12/48,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-12/51,</u> <u>B-12/54,</u> <u>B-12/66,</u> <u>B-12/68,</u> <u>B-12/69,</u> <u>B-12/72,</u> <u>B-12/73,</u> <u>B-12/75,</u> <u>B-12/98,</u> <u>B-12/109,</u> <u>B-13/16,</u> <u>B-13/23,</u> <u>B-13/24,</u> <u>B-13/25,</u> <u>B-13/28,</u> <u>B-13/31,</u> <u>B-13/34,</u> <u>B-13/36,</u> <u>B-13/44,</u> <u>B-13/45,</u> <u>B-13/62,</u> <u>B-14/1,</u> <u>B-14/2,</u> <u>B-14/5,</u> <u>B-14/10,</u> <u>B-14/12,</u> <u>B-14/13,</u> <u>B-14/16,</u> <u>B-14/18,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-14/20,</u> <u>B-14/21,</u> <u>B-14/22,</u> <u>B-14/23,</u> <u>B-14/25,</u> <u>B-14/27,</u> <u>B-17/52,</u> <u>B-17/53,</u> <u>B-17/54,</u> <u>B-17/65,</u> <u>B-17/67,</u> <u>B-17/70,</u> <u>B-20/107,</u> <u>B-20/109,</u> <u>B-20/113,</u> <u>B-20/115,</u> <u>B-20/116,</u> <u>B-20/118,</u> <u>B-20/119,</u> <u>B-20/121,</u> <u>B-20/135,</u> <u>B-20/137,</u> <u>B-20/143,</u> <u>B-20/148,</u> <u>B-20/150,</u> <u>B-20/153,</u> <u>B-20/154,</u> <u>B-20/191,</u> <u>B-20/199,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-20/209,</u> <u>B-20/220,</u> <u>B-20/257,</u> <u>B-20/258,</u> <u>C-2/21,</u> <u>C-3/48,</u> <u>C-3/56,</u> <u>C-3/62,</u> <u>C-3/71,</u> <u>C-3/73,</u> <u>C-3/77,</u> <u>C-12/57,</u> <u>C-12/78,</u> <u>C-12/82,</u> <u>C-13/175,</u> <u>C-13/181,</u> <u>C-13/182,</u> <u>C-14/8,</u> <u>C-14/12,</u> <u>C-14/22,</u> <u>C-14/30,</u> <u>C-14/39,</u> <u>C-14/40,</u> <u>C-14/44,</u> <u>C-14/63,</u> <u>C-17/106,</u> <u>C-18/62,</u> <u>C-18/98,</u> <u>D-1/51,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-1/52,</u> <u>D-1/57,</u> <u>D-1/62,</u> <u>D-2/1,</u> <u>D-2/60,</u> <u>D-3/6,</u> <u>D-3/10,</u> <u>D-3/15,</u> <u>D-3/20,</u> <u>D-3/22,</u> <u>D-5/2,</u> <u>D-5/10,</u> <u>D-7/15,</u> <u>D-7/23,</u> <u>D-7/24,</u> <u>D-7/26,</u> <u>D-7/29,</u> <u>D-7/31,</u> <u>D-7/38,</u> <u>D-7/49,</u> <u>D-7/51,</u> <u>D-7/54,</u> <u>D-7/61,</u> <u>D-7/62,</u> <u>D-7/63,</u> <u>D-7/67,</u> <u>D-7/69,</u> <u>D-7/76,</u> <u>D-7/94,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-7/95,</u> <u>D-7/98,</u> <u>D-7/99,</u> <u>D-7/101,</u> <u>D-7/108,</u> <u>D-7/109,</u> <u>D-7/110,</u> <u>D-7/111,</u> <u>D-7/121,</u> <u>D-8/1,</u> <u>D-8/2,</u> <u>D-9/145,</u> <u>E-4/6,</u> <u>E-4/8,</u> <u>E-4/18,</u> <u>E-5/2,</u> <u>E-5/3,</u> <u>E-5/4,</u> <u>E-5/10,</u> <u>E-5/12,</u> <u>E-5/18,</u> <u>E-5/24,</u> <u>E-5/26,</u> <u>E-5/30,</u> <u>E-5/36,</u> <u>E-5/41,</u> <u>E-5/43,</u> <u>E-5/44,</u> <u>E-5/49,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>E-5/52,</u> <u>E-5/53,</u> <u>E-5/55,</u> <u>E-5/57,</u> <u>E-5/59,</u> <u>E-5/60,</u> <u>E-5/67,</u> <u>E-5/69,</u> <u>E-5/71,</u> <u>E-5/72,</u> <u>E-5/73,</u> <u>E-5/74,</u> <u>E-5/75,</u> <u>E-5/77,</u> <u>E-5/78,</u> <u>E-5/79,</u> <u>E-5/92,</u> <u>E-5/93,</u> <u>E-5/98,</u> <u>E-5/100,</u> <u>E-5/102,</u> <u>E-5/105,</u> <u>E-5/106,</u> <u>E-5/107,</u> <u>E-5/108,</u> <u>E-5/110,</u> <u>E-5/114,</u> <u>E-6/1,</u> <u>E-6/2,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>E-6/9,</u> <u>E-6/10,</u> <u>E-6/16,</u> <u>F-3/25,</u> <u>F-3/59,</u> <u>F-3/84,</u> <u>F-3/89,</u> <u>F-3/98,</u> <u>F-3/99,</u> <u>F-3/100,</u> <u>F-3/103,</u> <u>F-3/104,</u> <u>F-8/74,</u> <u>F-9/1,</u> <u>F-9/10,</u> <u>F-9/15,</u> <u>F-9/17,</u> <u>F-9/27,</u> <u>G-2/96,</u> <u>G-2/97,</u> <u>G-2/111,</u> <u>G-5/10,</u> <u>G-5/15,</u> <u>G-5/17,</u> <u>G-5/19,</u> <u>G-5/24,</u> <u>G-5/68,</u> <u>G-5/69,</u> <u>G-5/76,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-5/79,</u> <u>G-5/89,</u> <u>G-6/1,</u> <u>G-6/5,</u> <u>G-6/8,</u> <u>G-6/30,</u> <u>G-6/121,</u> <u>G-6/123,</u> <u>G-6/124,</u> <u>G-6/130,</u> <u>G-6/131,</u> <u>G-6/132,</u> <u>G-6/133,</u> <u>G-6/138,</u> <u>G-6/165,</u> <u>G-6/169,</u> <u>H-1/6,</u> <u>H-1/7,</u> <u>H-1/16,</u> <u>H-1/17,</u> <u>H-1/40,</u> <u>H-1/42,</u> <u>H-1/43,</u> <u>H-1/44,</u> <u>H-1/51,</u> <u>H-1a/1,</u> <u>H-2/12,</u> <u>H-3/35,</u> <u>H-3/51,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
		<u>H-4/14,</u> <u>H-4/87,</u> <u>H-4/88,</u> <u>H-4/96,</u> <u>H-4/120,</u> <u>H-5/112,</u> <u>H-7/2,</u> <u>H-7/4,</u> <u>H-7/9,</u> <u>H-7/56,</u> <u>H-7/68,</u> <u>H-7/72,</u> <u>H-7/73,</u> <u>H-7/74,</u> <u>H-7/77,</u> <u>H-7/90,</u> <u>H-7/94,</u> <u>H-7/101,</u> <u>H-7/125</u>						
7	Energy Assets Networks Ltd & Energy Assets Pipelines Ltd	<u>N/A</u>	<u>C-18/45,</u> <u>C-18/88</u>	<u>C-18/61,</u> <u>C-18/78,</u> <u>C-18/82,</u> <u>C-18/84,</u> <u>C-18/89,</u> <u>C-18/91,</u> <u>C-18/91a,</u> <u>C-18/104</u>	There are standard protective provisions for the benefit of electricity and gas undertakers at Schedule 16, Part 1. No further protective	Not currently required.	Contacted on week commencing 2 <sup>nd</sup> February, providing draft SoCG, GIS shapefile, and interface schedule documenting all interactions. Awaiting comments. Initial response	<del>S138.</del> <u>To be removed from list of s138 parties</u>

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
				provisions to be submitted.		indicates potentially no interactions between two parties. <del>A follow up call is being arranged to confirm.</del> <u>Energy Assets Networks Ltd confirmed on 8 April that there are no interactions with their assets or the Project and as such, this party will be removed from this document at Deadline 5. An updated statement of common ground was provided by the Applicant on 8 April to reflect this agreed position. <b>Summary of outstanding Issues: None</b></u>		
8	Equinor UK Limited	<u>N/A</u>	<u>N/A</u>	<u>N/A</u>	<del>There are standard protective provisions for the benefit of</del>	Heads of terms for a proposed side agreement have been received from Equinor and are currently being reviewed.	Equinor have indicated PPs to be requested by them, a draft proposal of which were received	<del>Both.</del> <u>tbc</u>

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
				<p><del>electricity and gas undertakers at Schedule 16, Part 1.</del></p> <p>However the parties are seeking to reach an agreement on bespoke protective provisions.</p>		<p>18<sup>th</sup> February. Technical meeting held on 23<sup>rd</sup> March. <del>Legal meeting in process of being arranged</del>  <a href="#">The Applicant sent comments on the Heads of Terms proposed by Equinor on 2 April and the PPs on 22 April. T. A legal meeting took place on 7 May with a further meeting involving clients being set up over the next few weeks.</a>            As these protective provisions are under negotiation, the Applicant anticipates including them in the draft Order at Deadline 6.  <a href="#">Summary of Outstanding Issues:d: full</a></p>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
						<a href="#">understanding of the nature of the interactions between the projects;</a> <a href="#">cooperation provisions to facilitate solutions to these interactions and the detailed drafting of protective provisions,</a> <a href="#">particularly in relation to whether protective provisions will apply to proposed apparatus which has not yet been constructed.</a>	
9 euNetworks The Loop Limited	<a href="#">N/A</a>	<a href="#">B-2/73,</a> <a href="#">B-3/12</a>	<a href="#">B-2/68,</a> <a href="#">B-2/77,</a> <a href="#">B-2/105,</a> <a href="#">B-3/3,</a> <a href="#">B-3/3a,</a> <a href="#">B-3/16,</a> <a href="#">B-3/17</a>	There are standard protective provisions for the benefit of operators of electronic communications code networks at Schedule 16,	Not currently required.	Contacted week commencing 2 <sup>nd</sup> February, providing draft SoCG, GIS shapefile, and interface schedule documenting all interactions. Meeting held 12 <sup>th</sup> March, engagement	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
				Part 2. No further protective provisions to be submitted.		ongoing. <a href="#">Applicant requested euNetworks availability for a call to discuss matters further on 28 April.</a> <a href="#">Summary of Outstanding Issues</a> : waiting for further call to understand any outstanding issues		
10	EXA Infrastructure	<a href="#">N/A</a>	<a href="#">B-2/73,</a> <a href="#">B-2/78,</a> <a href="#">B-3/12,</a> <a href="#">C-13/41a,</a> <a href="#">C-13/42a,</a> <a href="#">C-13/56a,</a> <a href="#">C-13/77a,</a> <a href="#">C-13/78a,</a> <a href="#">C-13/107,</a> <a href="#">G-5/84,</a> <a href="#">G-6/14,</a> <a href="#">H-2/26,</a> <a href="#">H-2/27,</a> <a href="#">H-6/74,</a> <a href="#">H-7/33,</a> <a href="#">H-7/36,</a>	<a href="#">B-2/68,</a> <a href="#">B-2/77,</a> <a href="#">B-2/103,</a> <a href="#">B-2/104,</a> <a href="#">B-2/105,</a> <a href="#">B-3/3,</a> <a href="#">B-3/3a,</a> <a href="#">B-3/16,</a> <a href="#">B-3/17,</a> <a href="#">G-5/82,</a> <a href="#">G-5/85,</a> <a href="#">G-6/19,</a> <a href="#">H-2/43,</a> <a href="#">H-2/44,</a> <a href="#">H-6/81,</a> <a href="#">H-6/98,</a>	There are standard protective provisions for the benefit of operators of electronic communications code networks at Schedule 16, Part 2. No further protective provisions to be submitted.	Not currently required.	Contacted week commencing 26th January, providing draft SoCG, GIS shapefile, and interface schedule documenting all interactions.  <a href="#">=</a> Meeting held 4 <sup>th</sup> February and comments received back from EXA 5 <sup>th</sup> February. Engagement ongoing. <a href="#">EXA</a>	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>H-7/46,</u> <u>H-7/48,</u> <u>H-7/123</u>	<u>H-7/100</u>			<u>infrastructure have provided an updated SoCG included in the Deadline 4 submission, engagement to further define underground asset and land rights interactions is ongoing</u> <b><u>Summary of Outstanding Issues:</u></b> <u>engagement over interactions ongoing.</u>	
11 Fulcrum Pipelines Ltd	<u>N/A</u>	<u>G-6/51,</u> <u>G-6/66,</u> <u>G-6/153,</u> <u>G-6/173,</u> <u>H-1/10,</u> <u>H-1/13,</u> <u>H-1/20,</u> <u>H-1/6,</u> <u>H-1/7,</u> <u>H-1/16</u>	<u>G-6/41,</u> <u>G-6/54,</u> <u>G-6/86,</u> <u>G-6/151,</u> <u>G-6/157,</u> <u>G-6/171,</u> <u>G-6/176,</u> <u>G-6/182,</u> <u>H-1/23</u>	There are standard protective provisions for the benefit of gas undertakers at Schedule 16, Part 1. No further protective provisions to be	Not currently required.	Latest contact on week commencing 2 <sup>nd</sup> February, providing draft SoCG, GIS shapefile, and interface schedule documenting all interactions. Awaiting comments.	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
				submitted.		<p><u>An updated statement of common ground was provided on 13 April and the Applicant awaits a response. The Applicant followed up on this on 28 April and 6 May.</u></p> <p><u>Summary of Outstanding issues: response required from Fulcrum to understand the outstanding issues.</u></p>		
12	Gigaclear Limited	<u>N/A</u>	<u>C-10/1,</u> <u>C-10/14,</u> <u>C-10/18,</u> <u>C-10/19,</u> <u>C-10/21,</u> <u>C-10/29,</u> <u>C-10/42,</u> <u>C-11/89,</u> <u>C-11/92,</u> <u>C-11/98,</u> <u>C-12/28,</u>	<u>C-10/22,</u> <u>C-10/41,</u> <u>C-11/2,</u> <u>C-11/3,</u> <u>C-11/4,</u> <u>C-11/5,</u> <u>C-11/8,</u> <u>C-11/18,</u> <u>C-11/24,</u> <u>C-12/30,</u> <u>C-12/42,</u>	There are standard protective provisions for the benefit of operators of electronic communications code networks at Schedule 16, Part 2. No	Not currently required.	<p>Contacted week commencing 2<sup>nd</sup> February, providing draft SoCG, GIS shapefile, and interface schedule documenting all interactions. Meeting held 19<sup>th</sup> February and engagement</p>	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-12/31,</u> <u>C-12/39,</u> <u>C-12/68,</u> <u>C-12/69,</u> <u>C-12/70,</u> <u>C-12/71,</u> <u>C-12/72,</u> <u>C-12/74,</u> <u>C-12/76,</u> <u>C-12/83,</u> <u>C-12/93,</u> <u>C-12/96,</u> <u>C-17/1,</u> <u>C-17/2,</u> <u>C-17/5,</u> <u>C-17/24,</u> <u>C-17/27,</u> <u>C-17/28,</u> <u>C-17/31,</u> <u>C-17/32,</u> <u>C-17/33,</u> <u>C-17/42,</u> <u>C-17/43,</u> <u>C-17/45,</u> <u>C-17/46,</u> <u>C-17/47,</u> <u>C-17/49,</u> <u>C-18/1,</u> <u>C-18/9,</u>	<u>C-12/60,</u> <u>C-12/62,</u> <u>C-12/63,</u> <u>C-18/38,</u> <u>C-18/61,</u> <u>C-18/78,</u> <u>D-1/12,</u> <u>D-1/15,</u> <u>D-1/65,</u> <u>D-2/22,</u> <u>D-2/31,</u> <u>D-2/35,</u> <u>D-3/30,</u> <u>D-3/43,</u> <u>D-3/80,</u> <u>D-3/84,</u> <u>D-3/89,</u> <u>D-3/92,</u> <u>D-4/21,</u> <u>D-4/23,</u> <u>D-4/25,</u> <u>D-4/34,</u> <u>E-1/1,</u> <u>E-1/2,</u> <u>E-1/26,</u> <u>E-1/48,</u> <u>E-4/46,</u> <u>E-7/35,</u> <u>E-7/37,</u>	further protective provisions to be submitted.		ongoing. <u>Summary of Outstanding Issues: Gigaclear do not wish to enter into a SoCG and have indicated they will rely on the PP's in the Order.</u>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-18/10,</u> <u>C-18/21,</u> <u>C-18/31,</u> <u>C-18/60,</u> <u>D-1/1,</u> <u>D-1/37,</u> <u>D-1/40,</u> <u>D-1/41,</u> <u>D-1/43,</u> <u>D-1/44,</u> <u>D-1/47,</u> <u>D-1/50,</u> <u>D-1/55,</u> <u>D-2/23,</u> <u>D-2/27,</u> <u>D-3/26,</u> <u>D-3/28,</u> <u>D-3/55,</u> <u>D-3/57,</u> <u>D-3/59,</u> <u>D-3/62,</u> <u>D-3/72,</u> <u>D-3/87,</u> <u>D-3/88,</u> <u>D-3/90,</u> <u>D-4/24,</u> <u>E-1/8,</u> <u>E-1/13,</u> <u>E-2/116,</u>	<u>E-7/38,</u> <u>F-4/25</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
		<u>E-2/120,</u> <u>E-2/123,</u> <u>E-2/124,</u> <u>E-2/127,</u> <u>E-2/128,</u> <u>E-4/23,</u> <u>E-4/25,</u> <u>E-4/32,</u> <u>E-4/36,</u> <u>E-4/37,</u> <u>E-4/40,</u> <u>E-4/43,</u> <u>E-7/5,</u> <u>E-7/40,</u> <u>E-7/45,</u> <u>F-4/10,</u> <u>F-4/11,</u> <u>F-4/12,</u> <u>F-4/13,</u> <u>F-4/18,</u> <u>F-4/27</u>						
13	Lumen Technologies UK Limited	<u>N/A</u>	<u>B-2/73,</u> <u>B-3/12,</u> <u>B-6/76,</u> <u>B-6/83,</u> <u>B-6/87,</u> <u>B-12/4,</u> <u>B-12/85,</u> <u>B-12/103,</u>	<u>B-2/68,</u> <u>B-2/103,</u> <u>B-2/104,</u> <u>B-3/2,</u> <u>B-3/3,</u> <u>B-3/3a,</u> <u>B-3/16,</u> <u>B-3/17,</u>	There are standard protective provisions for the benefit of operators of electronic communications	Not currently required.	Latest contact on week commencing 26 <sup>th</sup> January, providing draft SoCG, GIS shapefile, and interface schedule documenting all	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
		<a href="#">C-13/67,</a> <a href="#">C-13/68,</a> <a href="#">C-13/70,</a> <a href="#">C-13/71,</a> <a href="#">C-13/72,</a> <a href="#">C-13/95,</a> <a href="#">C-13/96,</a> <a href="#">C-13/104,</a> <a href="#">C-13/135,</a> <a href="#">D-8/6,</a> <a href="#">D-8/14,</a> <a href="#">F-10/88,</a> <a href="#">G-1/28,</a> <a href="#">G-3/55,</a> <a href="#">G-6/37,</a> <a href="#">G-6/38,</a> <a href="#">G-6/46,</a> <a href="#">G-6/183,</a> <a href="#">G-6/189,</a> <a href="#">H-2/25,</a> <a href="#">H-2/26,</a> <a href="#">H-2/27,</a> <a href="#">H-4/15,</a> <a href="#">H-6/74,</a> <a href="#">H-6/75</a>	<a href="#">B-6/57,</a> <a href="#">B-6/58,</a> <a href="#">C-13/111,</a> <a href="#">G-1/31,</a> <a href="#">G-6/190,</a> <a href="#">H-2/43,</a> <a href="#">H-2/44,</a> <a href="#">H-2/48,</a> <a href="#">H-6/81,</a> <a href="#">H-6/83</a>	code networks at Schedule 16, Part 2. No further protective provisions to be submitted.		interactions. Awaiting comments. <a href="#">The Applicant followed up on this on 16 April and 6 May.</a> <b>Summary of Outstanding Issues:</b> <a href="#">Waiting for a response from Lumen to understand if there are any outstanding issues.</a>		
14	National Gas Transmission Plc	<a href="#">N/A</a>	<a href="#">B-8/41,</a> <a href="#">B-8/47,</a> <a href="#">B-8/52,</a> <a href="#">B-8/53,</a>	<a href="#">F-7/19,</a> <a href="#">F-7/26,</a> <a href="#">F-7/30,</a> <a href="#">F-7/34,</a>	There are standard protective provisions for	A side agreement is currently under negotiation.	Draft protective provisions issued in December 2025. The bespoke	Both.

Organisation	Plots affected <i>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</i>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-8/64,</u> <u>B-8/74,</u> <u>B-8/75,</u> <u>B-8/80,</u> <u>B-9/2,</u> <u>B-9/11,</u> <u>B-9/14,</u> <u>B-9/38,</u> <u>B-9/47,</u> <u>B-9/49,</u> <u>B-9/50,</u> <u>B-9/56,</u> <u>B-9/64,</u> <u>B-9/74,</u> <u>B-9/76,</u> <u>B-9/77,</u> <u>B-9/79,</u> <u>F-7/5,</u> <u>F-7/24,</u> <u>F-7/27,</u> <u>F-7/39,</u> <u>F-7/40,</u> <u>F-7/56,</u> <u>F-7/57,</u> <u>F-8/1,</u> <u>F-8/3,</u> <u>F-8/9,</u> <u>F-8/17,</u> <u>F-8/19,</u>	<u>F-7/37,</u> <u>F-7/41,</u> <u>F-7/43,</u> <u>F-7/45,</u> <u>F-7/50,</u> <u>F-8/52,</u> <u>F-8/57,</u> <u>G-1/34,</u> <u>G-2/90,</u> <u>G-2/99,</u> <u>G-4/4,</u> <u>G-4/14,</u> <u>G-4/18,</u> <u>G-4/23,</u> <u>G-4/67,</u> <u>G-4/87,</u> <u>G-4/112,</u> <u>G-4/141,</u> <u>G-4/143,</u> <u>H-1/29,</u> <u>H-1/33,</u> <u>H-1/49,</u> <u>H-1/56,</u> <u>H-1/61,</u> <u>H-1/89,</u> <u>H-1/90,</u> <u>H-2/5,</u> <u>H-3/48,</u> <u>H-5/6,</u>	<p>the benefit of gas undertakers at Schedule 16, Part 1. However, the parties are in discussion and are seeking to reach an agreement on bespoke protective provisions.</p>		<p>protective provisions <del>and side agreement</del> are now substantially agreed. The parties are moving to execute the side agreement and the Applicant anticipates that protective provisions will be included in the draft Order at Deadline 5, <u>once the Parties have executed agreed documentation</u>). <b>Summary of outstanding Issues:</b> The Applicant had understood the documentation to be agreed but NGT e-mailed 10.05.26 seeking to change the previously agreed consent to CA powers clause, which is being</p>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-8/21,</u> <u>F-8/24,</u> <u>F-8/27,</u> <u>F-8/29,</u> <u>F-8/37,</u> <u>F-8/47,</u> <u>F-8/48,</u> <u>F-8/54,</u> <u>F-8/63,</u> <u>F-9/1,</u> <u>F-9/36,</u> <u>F-10/71,</u> <u>F-10/83,</u> <u>F-10/85,</u> <u>F-10/88,</u> <u>F-10/91,</u> <u>G-1/16,</u> <u>G-1/17,</u> <u>G-1/19,</u> <u>G-1/22,</u> <u>G-1/25,</u> <u>G-1/26,</u> <u>G-1/30,</u> <u>G-1/33,</u> <u>G-2/88,</u> <u>G-2/97,</u> <u>G-2/101,</u> <u>G-2/144,</u> <u>G-3/2,</u>	<u>H-1/74,</u> <u>H-1/75,</u> <u>H-1/77,</u> <u>H-1/78,</u> <u>H-1/81,</u> <u>H-1/82</u>			<u>considered by the Applicant.</u>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-3/3,</u> <u>G-3/6,</u> <u>G-3/9,</u> <u>G-3/11,</u> <u>G-4/6,</u> <u>G-4/69,</u> <u>G-4/89,</u> <u>G-4/107,</u> <u>G-4/108,</u> <u>G-4/116,</u> <u>G-4/124,</u> <u>G-4/125,</u> <u>G-4/136,</u> <u>G-4/138,</u> <u>G-6/8,</u> <u>G-6/17,</u> <u>G-6/30,</u> <u>G-6/40,</u> <u>G-6/45,</u> <u>G-6/46,</u> <u>G-6/47,</u> <u>G-6/73,</u> <u>G-6/94,</u> <u>G-6/125,</u> <u>G-6/128,</u> <u>G-6/129,</u> <u>G-6/131,</u> <u>G-6/132,</u> <u>G-6/133,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-6/180,</u> <u>G-6/187,</u> <u>G-6/188,</u> <u>G-6/189,</u> <u>H-1/24,</u> <u>H-1/31,</u> <u>H-1/32,</u> <u>H-1/35,</u> <u>H-1/37,</u> <u>H-1/42,</u> <u>H-1/43,</u> <u>H-1b/18,</u> <u>H-1b/19,</u> <u>H-2/2,</u> <u>H-2/3,</u> <u>H-2/8,</u> <u>H-2/29,</u> <u>H-3/5,</u> <u>H-3/12,</u> <u>H-3/24,</u> <u>H-3/26,</u> <u>H-3/27,</u> <u>H-3/32,</u> <u>H-3/38,</u> <u>H-3/39,</u> <u>H-3/40,</u> <u>H-3/51,</u> <u>H-3/54,</u> <u>H-4/38,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
		<u>H-4/46,</u> <u>H-4/50,</u> <u>H-4/55,</u> <u>H-4/59,</u> <u>H-4/62,</u> <u>H-4/68,</u> <u>H-4/75,</u> <u>H-4/76,</u> <u>H-4/123,</u> <u>H-4/131,</u> <u>G-2/159,</u> <u>G-3/7,</u> <u>G-3/8,</u> <u>H-1/72,</u> <u>H-1/76</u>						
15	National Highways Limited	<u>C-8/35,</u> <u>C-8/36,</u> <u>C-8/40,</u> <u>C-8/45,</u> <u>C-8/47,</u> <u>C-16/46a</u> <u>,</u> <u>C-16/48,</u> <u>H-7/21,</u> <u>H-7/26,</u> <u>H-7/32,</u> <u>H-7/36a,</u> <u>H-7/43,</u> <u>H-7/47a,</u>	<u>B-12/3,</u> <u>B-12/4,</u> <u>B-12/108,</u> <u>B-12/109,</u> <u>B-13/12,</u> <u>B-13/15,</u> <u>C-11/89,</u> <u>C-11/90,</u> <u>C-11/92,</u> <u>C-11/98,</u> <u>C-18/9,</u> <u>C-18/14,</u> <u>C-18/15,</u> <u>C-18/20,</u>	<u>B-12/94,</u> <u>B-12/95,</u> <u>B-12/96,</u> <u>B-12/112,</u> <u>B-12/113,</u> <u>B-13/2,</u> <u>B-13/5,</u> <u>B-13/7,</u> <u>C-2/111,</u> <u>C-8/23,</u> <u>C-8/38,</u> <u>C-8/39,</u> <u>C-8/46,</u> <u>C-16/1f,</u>	There are protective provisions for the benefit of National Highways Limited at Schedule 16, Part 5. However, the parties are in discussion and are seeking to reach an agreement	The need for an agreement is being discussed.	Parties have been in correspondence since July 2025. <del>A meeting was</del> <u>Meetings were held on 26<sup>th</sup> February to February and 23 April to</u> discuss National Highways' concerns over Class 1 land take. <del>A meeting was</del> <u>Mmeeting were held on 16<sup>th</sup> March</u>	Both.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
	<a href="#">H-7/55a</a>	<a href="#">C-18/21,</a> <a href="#">C-18/29,</a> <a href="#">C-18/33,</a> <a href="#">C-18/34,</a> <a href="#">C-18/43,</a> <a href="#">C-18/57,</a> <a href="#">C-18/60,</a> <a href="#">D-1/4,</a> <a href="#">D-1/8,</a> <a href="#">D-1/9,</a> <a href="#">D-1/11,</a> <a href="#">E-1/7,</a> <a href="#">E-1/8,</a> <a href="#">E-1/11,</a> <a href="#">E-1/12,</a> <a href="#">E-1/13,</a> <a href="#">F-10/80,</a> <a href="#">F-10/82,</a> <a href="#">F-10/88,</a> <a href="#">G-1/16,</a> <a href="#">G-1/17,</a> <a href="#">G-6/36,</a> <a href="#">G-6/37,</a> <a href="#">G-6/38,</a> <a href="#">G-6/40,</a> <a href="#">G-6/45,</a> <a href="#">G-6/46,</a> <a href="#">G-6/60,</a> <a href="#">H-4/14,</a>	<a href="#">C-16/46,</a> <a href="#">C-16/48a,</a> <a href="#">C-16/49,</a> <a href="#">C-16/50,</a> <a href="#">C-18/38,</a> <a href="#">C-18/61,</a> <a href="#">C-18/78,</a> <a href="#">C-18/104,</a> <a href="#">D-1/13,</a> <a href="#">E-1/1,</a> <a href="#">E-1/2,</a> <a href="#">E-1/23,</a> <a href="#">E-1/26,</a> <a href="#">E-1/48,</a> <a href="#">F-10/34,</a> <a href="#">F-10/41,</a> <a href="#">F-10/43,</a> <a href="#">G-1/1,</a> <a href="#">G-1/18,</a> <a href="#">G-6/19,</a> <a href="#">G-6/56,</a> <a href="#">G-6/58,</a> <a href="#">G-6/62,</a> <a href="#">G-6/63,</a> <a href="#">G-6/64,</a> <a href="#">G-6/68,</a> <a href="#">H-7/16,</a> <a href="#">H-7/22,</a> <a href="#">H-7/28,</a>	on the final wording of these protective provisions.		<a href="#">and 23 April</a> to discuss protective provisions and the Applicant <del>awaits an</del> <a href="#">shared</a> updated <del>draft</del> <a href="#">protective provisions and a draft side agreement</a> on <a href="#">28 April and 29 April respectively</a> . . The parties are continuing to work together to resolve issues and arrange future meetings. As these protective provisions are under negotiation, the Applicant anticipates including them in the draft Order at Deadline 6. <a href="#">Summary of Outstanding Issues: Security, works exempt from prior approvals and consent to</a>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
		<u>H-4/15,</u> <u>H-7/31,</u> <u>H-7/33,</u> <u>H-7/36,</u> <u>H-7/44a,</u> <u>H-7/46,</u> <u>H-7/47,</u> <u>H-7/48,</u> <u>H-7/55,</u> <u>H-7/70,</u> <u>H-7/77,</u> <u>H-7/85,</u> <u>H-7/89,</u> <u>H-7/120,</u> <u>H-7/121,</u> <u>H-7/123,</u> <u>H-7/126,</u> <u>H-7/127,</u> <u>H-7/53,</u> <u>H-7/114</u>	<u>H-7/84,</u> <u>H-7/97,</u> <u>H-7/100,</u> <u>H-7/104,</u> <u>H-7/144,</u> <u>H-7/146c,</u> <u>H-7/147,</u> <u>H-7/148,</u> <u>H-7/151,</u> <u>C-8/18,</u> <u>C-8/19,</u> <u>C-8/30,</u> <u>C-8/34a</u>			<u>compulsory acquisition powers and related discussions over the grant of easements.</u>		
16	Network Rail Infrastructure Limited	<u>N/A</u>	<u>B-6/11,</u> <u>B-6/31,</u> <u>B-6/34,</u> <u>B-6/35,</u> <u>B-6/41,</u> <u>B-6/44,</u> <u>B-6/46,</u> <u>B-6/53,</u> <u>B-6/55,</u>	<u>B-6/25,</u> <u>B-6/51,</u> <u>B-6/54,</u> <u>B-6/57,</u> <u>B-6/58,</u> <u>B-6/62,</u> <u>B-6/64,</u> <u>B-6/67,</u> <u>B-6/70,</u>	The parties are in discussion and are seeking to reach an agreement on bespoke protective provisions.	A draft framework agreement <del>is awaited</del> <u>was received on 17 April and is under review.</u> from Network Rail <u>and is under review.</u>	Comments on Network Rail's template form of protective provisions were provided to their legal adviser on 3 October 2025. As of 17 February 2026 a response to	Both.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>B-6/56,</u> <u>B-6/60,</u> <u>B-6/65,</u> <u>B-6/66,</u> <u>B-6/68,</u> <u>B-6/73,</u> <u>B-6/76,</u> <u>B-6/78,</u> <u>B-6/83,</u> <u>B-6/85,</u> <u>B-6/87,</u> <u>B-6/88,</u> <u>B-6/100,</u> <u>B-6/103,</u> <u>B-6/104,</u> <u>B-12/79,</u> <u>B-12/82,</u> <u>B-12/83,</u> <u>B-12/84,</u> <u>B-12/85,</u> <u>B-12/87,</u> <u>B-12/88,</u> <u>B-12/100,</u> <u>B-12/103,</u> <u>B-12/104,</u> <u>B-12/107,</u> <u>B-12/110,</u> <u>B-13/1,</u> <u>B-13/6,</u>	<u>B-6/75,</u> <u>B-6/95,</u> <u>C-13/111,</u> <u>C-13/114,</u> <u>C-13/118,</u> <u>E-5/22,</u> <u>E-5/25,</u> <u>G-1/29,</u> <u>G-1/31,</u> <u>G-6/127,</u> <u>G-6/176,</u> <u>G-6/182,</u> <u>G-6/184,</u> <u>G-6/185,</u> <u>G-6/190,</u> <u>H-1/27,</u> <u>H-1/28,</u> <u>H-1/29,</u> <u>H-1/34,</u> <u>C-14/128,</u> <u>C-15/3b,</u> <u>C-15/3e,</u> <u>C-15/8,</u> <u>E-5/27,</u> <u>E-5/31,</u> <u>E-5/50,</u> <u>E-5/51,</u> <u>E-5/56,</u> <u>E-5/65,</u>			<p>the Protective Provisions <del>is</del><u>was</u> awaited along with a draft framework agreement from Network Rail's solicitors. The Applicant followed up with Network Rail on 4<sup>th</sup> March, 16<sup>th</sup> March and 2<sup>nd</sup> April- <del>and have received no substantive response or further documents.</del> <u>The draft framework agreement and updated PPs were received by the Applicant on 17 April and are currently being reviewed by the Applicant.</u></p> <p>Draft heads of terms for an agreement over the land rights have been issued and are under negotiation.</p>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-13/55,</u> <u>C-13/59,</u> <u>C-13/62,</u> <u>C-13/66,</u> <u>C-13/67,</u> <u>C-13/68,</u> <u>C-13/70,</u> <u>C-13/71,</u> <u>C-13/72,</u> <u>C-13/89,</u> <u>C-13/91,</u> <u>C-13/92,</u> <u>C-13/95,</u> <u>C-13/96,</u> <u>C-13/97,</u> <u>C-13/101,</u> <u>C-13/102,</u> <u>C-13/104,</u> <u>C-13/106,</u> <u>C-13/107,</u> <u>C-13/109,</u> <u>C-13/117,</u> <u>C-13/120,</u> <u>C-13/135,</u> <u>C-13/136,</u> <u>D-8/4,</u> <u>D-8/6,</u> <u>D-8/8,</u> <u>D-8/9,</u>	<u>E-5/68,</u> <u>E-5/70,</u> <u>E-5/86,</u> <u>E-5/96,</u> <u>E-5/99,</u> <u>E-5/101,</u> <u>E-5/104,</u> <u>E-5/111,</u> <u>E-5/116,</u> <u>E-5/118,</u> <u>E-5/121,</u> <u>E-6/3,</u> <u>E-6/4,</u> <u>E-6/5,</u> <u>E-6/6,</u> <u>E-6/8,</u> <u>E-6/11,</u> <u>E-6/12,</u> <u>E-6/13</u>			<p><u>Summary of Outstanding Issues: control of the Applicant's use of compulsory acquisition and temporary possession powers in respect of any railway property and the confirmed heights and depths of the Applicant's apparatus at each crossing.</u></p> <p>As these protective provisions are under negotiation, the Applicant anticipates including these in the draft Order at Deadline 6.</p>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>D-8/11,</u> <u>D-8/14,</u> <u>D-8/15,</u> <u>E-5/10,</u> <u>E-5/29,</u> <u>E-5/30,</u> <u>E-5/33,</u> <u>E-5/36,</u> <u>E-5/40,</u> <u>E-5/41,</u> <u>E-5/46,</u> <u>E-5/47,</u> <u>E-5/48,</u> <u>E-5/49,</u> <u>E-5/55,</u> <u>E-5/64,</u> <u>E-5/67,</u> <u>G-1/25,</u> <u>G-1/26,</u> <u>G-1/28,</u> <u>G-1/30,</u> <u>G-3/47,</u> <u>G-3/49,</u> <u>G-3/51,</u> <u>G-3/52,</u> <u>G-3/55,</u> <u>G-3/57,</u> <u>G-3/58,</u> <u>G-3/59,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-3/61,</u> <u>G-3/62,</u> <u>G-3/63,</u> <u>G-4/1,</u> <u>G-6/178,</u> <u>G-6/180,</u> <u>G-6/183,</u> <u>G-6/187,</u> <u>G-6/188,</u> <u>G-6/189,</u> <u>H-1/3,</u> <u>H-1/24,</u> <u>H-1/31,</u> <u>H-1/32,</u> <u>C-14/115,</u> <u>C-14/118,</u> <u>C-14/131,</u> <u>C-14/132,</u> <u>C-15/3f,</u> <u>C-15/3g,</u> <u>E-5/26,</u> <u>E-5/42,</u> <u>E-5/43,</u> <u>E-5/44,</u> <u>E-5/52,</u> <u>E-5/53,</u> <u>E-5/57,</u> <u>E-5/59,</u> <u>E-5/60,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
		<u>E-5/63,</u> <u>E-5/66,</u> <u>E-5/69,</u> <u>E-5/71,</u> <u>E-5/72,</u> <u>E-5/75,</u> <u>E-5/92,</u> <u>E-5/93,</u> <u>E-5/94,</u> <u>E-5/95,</u> <u>E-5/98,</u> <u>E-5/100,</u> <u>E-5/102,</u> <u>E-5/103,</u> <u>E-5/105,</u> <u>E-5/106,</u> <u>E-5/107,</u> <u>E-5/108,</u> <u>E-5/110,</u> <u>E-5/113,</u> <u>E-5/114,</u> <u>E-6/1,</u> <u>E-6/2,</u> <u>E-6/9,</u> <u>E-6/10,</u> <u>E-6/15,</u> <u>E-6/16</u>						
17	Northumbrian Water Limited	<u>N/A</u>	<u>B-2/27,</u> <u>B-2/126,</u>	<u>B-2/8,</u> <u>B-2/29,</u>	There are standard	Currently under negotiation.	Legal representatives in	Both.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
(Essex and Suffolk Water)		<u>B-3/1,</u> <u>B-3/5,</u> <u>B-3/6,</u> <u>B-3/14,</u> <u>B-4/3,</u> <u>B-4/7,</u> <u>B-4/17,</u> <u>B-4/45,</u> <u>B-5/105,</u> <u>B-6/6,</u> <u>B-6/7,</u> <u>B-6/10,</u> <u>B-6/11,</u> <u>B-6/17,</u> <u>B-6/23,</u> <u>B-6/26,</u> <u>B-6/29,</u> <u>B-8/28,</u> <u>B-8/30,</u> <u>B-8/32,</u> <u>B-8/34,</u> <u>B-8/35,</u> <u>B-8/36,</u> <u>B-8/38,</u> <u>C-10/1,</u> <u>C-10/14,</u> <u>C-10/16,</u> <u>C-10/18,</u> <u>C-10/19,</u>	<u>B-2/37,</u> <u>B-2/40,</u> <u>B-2/97,</u> <u>B-2/116,</u> <u>B-2/136,</u> <u>B-3/3,</u> <u>B-3/3a,</u> <u>B-3/4,</u> <u>B-3/17,</u> <u>B-3/20,</u> <u>B-4/1,</u> <u>B-6/15,</u> <u>B-6/18,</u> <u>B-8/25,</u> <u>B-8/37,</u> <u>C-9/103,</u> <u>C-10/3,</u> <u>C-10/10,</u> <u>C-10/12,</u> <u>C-10/22,</u> <u>C-10/26,</u> <u>C-10/27,</u> <u>C-10/28,</u> <u>C-10/31,</u> <u>C-12/58,</u> <u>C-13/18,</u> <u>C-17/136,</u> <u>C-17/137,</u> <u>C-17/141,</u>	protective provisions for the benefit of water and sewage undertakers at Schedule 16, Part 1. However, the parties are in discussion and are seeking to reach an agreement on bespoke protective provisions.		<p>correspondence since mid 2025. Documentation returned 16<sup>th</sup> September 2025.</p> <p>Side Agreement around Little Waltham pumping station proposed by E&amp;S Water to be incorporated into one Asset Protection Agreement. NWL's comments back 3 February 2026.</p> <p>Latest comments returned to NWL's lawyers on 30 March 2026. <a href="#">The Applicant followed up on 10 April and 21 April and a response from NWL is awaited.</a> As these protective provisions are under negotiation, the Applicant anticipates including them in the</p>	

Organisation	Plots affected <i>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</i>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-10/21,</u> <u>C-10/30,</u> <u>C-12/57,</u> <u>C-13/21,</u> <u>C-13/24,</u> <u>C-13/25,</u> <u>C-13/26,</u> <u>C-13/28,</u> <u>C-13/33,</u> <u>C-13/36,</u> <u>C-13/48,</u> <u>C-17/13,</u> <u>C-17/84,</u> <u>C-17/93,</u> <u>D-2/27,</u> <u>D-5/65,</u> <u>D-6/2,</u> <u>E-4/8,</u> <u>E-4/23,</u> <u>E-4/25,</u> <u>E-4/32,</u> <u>E-4/36,</u> <u>E-4/43,</u> <u>E-4/48,</u> <u>E-4/49,</u> <u>E-4/50,</u> <u>F-1/3,</u> <u>F-1/8,</u> <u>F-1/27,</u>	<u>C-17/144,</u> <u>C-17/149,</u> <u>D-2/22,</u> <u>D-2/31,</u> <u>E-4/42,</u> <u>E-4/44,</u> <u>F-1/45,</u> <u>F-1/62,</u> <u>F-1/65,</u> <u>F-1/67,</u> <u>F-3/12,</u> <u>F-3/17,</u> <u>F-3/19,</u> <u>F-3/19a,</u> <u>F-3/53,</u> <u>F-3/61,</u> <u>F-3/93,</u> <u>F-4/25,</u> <u>F-5/32,</u> <u>F-5/52,</u> <u>F-7/11,</u> <u>F-7/38,</u> <u>F-7/41,</u> <u>F-7/44,</u> <u>F-7/49,</u> <u>F-7/62,</u> <u>F-7/65,</u> <u>F-9/62,</u> <u>F-9/63,</u>			<p>draft Order at Deadline 6.</p> <p><b><u>Summary of Outstanding Issues:</u></b> <u>NWL have confirmed that they will respond to the APA and PPs once the same are agreed on the Sea Link Project, although the Applicant understand that NWL have some drafting issues with Betterment in the context of the expenses provisions and that NWL also need to provide details of their Network Upgrades if they wish to include any provisions in the Side Agreement about these works.</u></p>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>		Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights				
		<u>F-1/55,</u> <u>F-3/34,</u> <u>F-3/67,</u> <u>F-3/94,</u> <u>F-3/102,</u> <u>F-3/116,</u> <u>F-4/1,</u> <u>F-4/7,</u> <u>F-4/10,</u> <u>F-4/18,</u> <u>F-4/27,</u> <u>F-4/31,</u> <u>F-4/33,</u> <u>F-4/34,</u> <u>F-4/36,</u> <u>F-4/39,</u> <u>F-4/40,</u> <u>F-4/44,</u> <u>F-5/5,</u> <u>F-5/7,</u> <u>F-5/8,</u> <u>F-5/10,</u> <u>F-5/12,</u> <u>F-5/14,</u> <u>F-5/35,</u> <u>F-5/42,</u> <u>F-5/46,</u> <u>F-5/47,</u> <u>F-6/1,</u>	<u>F-9/64,</u> <u>F-10/34,</u> <u>F-10/41,</u> <u>G-1/1,</u> <u>G-1/2,</u> <u>G-1/18,</u> <u>G-1/45,</u> <u>G-2/19,</u> <u>G-2/45,</u> <u>G-2/112,</u> <u>G-2/115,</u> <u>G-2/139,</u> <u>G-3/22,</u> <u>G-4/53,</u> <u>G-4/55,</u> <u>G-4/72,</u> <u>G-6/19,</u> <u>G-6/20,</u> <u>G-6/41,</u> <u>G-6/54,</u> <u>G-6/64,</u> <u>G-6/70,</u> <u>G-6/87,</u> <u>G-6/102,</u> <u>G-6/151,</u> <u>G-6/157,</u> <u>G-6/171,</u> <u>G-6/182,</u> <u>H-1b/15,</u>			

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-6/24,</u>	<u>H-2/43,</u>				
		<u>F-6/40,</u>	<u>H-2/44,</u>				
		<u>F-6/49,</u>	<u>H-2/47,</u>				
		<u>F-6/50,</u>	<u>H-4/32,</u>				
		<u>F-7/40,</u>	<u>H-4/33,</u>				
		<u>F-7/67,</u>	<u>H-4/112,</u>				
		<u>F-7/74,</u>	<u>H-4/136,</u>				
		<u>F-9/61,</u>	<u>H-4/139,</u>				
		<u>F-9/71,</u>	<u>H-4/140,</u>				
		<u>F-9/79,</u>	<u>H-5/20,</u>				
		<u>F-9/82,</u>	<u>H-5/50,</u>				
		<u>F-9/83,</u>	<u>H-5/92,</u>				
		<u>F-10/17,</u>	<u>H-5/123,</u>				
		<u>F-10/17a,</u>	<u>H-5/124,</u>				
		<u>F-10/71,</u>	<u>H-6/30,</u>				
		<u>F-10/82,</u>	<u>H-6/78,</u>				
		<u>F-10/83,</u>	<u>H-6/80,</u>				
		<u>F-10/86,</u>	<u>H-7/14,</u>				
		<u>G-1/17,</u>	<u>H-7/18,</u>				
		<u>G-1/41,</u>	<u>H-7/104,</u>				
		<u>G-1/43,</u>	<u>H-7/140,</u>				
		<u>G-1/46,</u>	<u>C-17/44,</u>				
		<u>G-1/49,</u>	<u>C-17/51,</u>				
		<u>G-2/4,</u>	<u>C-17/75,</u>				
		<u>G-2/8,</u>	<u>C-17/95,</u>				
		<u>G-2/20,</u>	<u>C-17/107,</u>				
		<u>G-2/22,</u>	<u>C-17/112,</u>				
		<u>G-2/28,</u>	<u>F-1/23,</u>				
		<u>G-2/30,</u>	<u>F-1/71,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-2/33,</u>	<u>F-1/74,</u>				
		<u>G-2/34,</u>	<u>F-1/92,</u>				
		<u>G-2/35,</u>	<u>F-2/2,</u>				
		<u>G-2/46,</u>	<u>F-2/7,</u>				
		<u>G-2/120,</u>	<u>F-2/10,</u>				
		<u>G-2/122,</u>	<u>F-2/19,</u>				
		<u>G-2/123,</u>	<u>F-2/22,</u>				
		<u>G-2/124,</u>	<u>F-2/27,</u>				
		<u>G-2/126,</u>	<u>F-2/28,</u>				
		<u>G-2/128,</u>	<u>F-2/30,</u>				
		<u>G-2/133,</u>	<u>F-2/52,</u>				
		<u>G-2/137,</u>	<u>F-2/54,</u>				
		<u>G-2/138,</u>	<u>F-2/56,</u>				
		<u>G-2/141,</u>	<u>F-2/57,</u>				
		<u>G-2/142,</u>	<u>F-2/59,</u>				
		<u>G-2/144,</u>	<u>F-2/60,</u>				
		<u>G-2/145,</u>	<u>F-2/61,</u>				
		<u>G-2/147,</u>	<u>F-2/62,</u>				
		<u>G-2/148,</u>	<u>F-3/5,</u>				
		<u>G-2/149,</u>	<u>F-4/19,</u>				
		<u>G-3/2,</u>	<u>F-8/32,</u>				
		<u>G-3/3,</u>	<u>F-8/42,</u>				
		<u>G-4/51,</u>	<u>G-5/14,</u>				
		<u>G-4/52,</u>	<u>G-5/21,</u>				
		<u>G-4/57,</u>	<u>G-5/22,</u>				
		<u>G-4/58,</u>	<u>G-5/23,</u>				
		<u>G-4/59,</u>	<u>G-5/25,</u>				
		<u>G-5/20,</u>	<u>G-5/26,</u>				
		<u>G-6/37,</u>	<u>G-5/27,</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>G-6/38,</u> <u>G-6/46,</u> <u>G-6/51,</u> <u>G-6/66,</u> <u>G-6/134,</u> <u>G-6/153,</u> <u>G-6/160,</u> <u>G-6/163,</u> <u>G-6/173,</u> <u>H-1a/11,</u> <u>H-2/20,</u> <u>H-2/25,</u> <u>H-2/29,</u> <u>H-2/31,</u> <u>H-2/32,</u> <u>H-2/33,</u> <u>H-3/5,</u> <u>H-3/12,</u> <u>H-3/13,</u> <u>H-3/14,</u> <u>H-3/15,</u> <u>H-3/21,</u> <u>H-3/22,</u> <u>H-3/24,</u> <u>H-3/27,</u> <u>H-3/31,</u> <u>H-3/32,</u> <u>H-3/38,</u> <u>H-3/39,</u>	<u>G-5/32,</u> <u>H-1a/2,</u> <u>H-1a/12,</u> <u>H-1a/14,</u> <u>H-2/16,</u> <u>H-3/36,</u> <u>H-3/41,</u> <u>H-3/59,</u> <u>H-4/8,</u> <u>H-4/11,</u> <u>H-6/47,</u> <u>H-7/17,</u> <u>H-7/141</u>				

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>H-3/60,</u> <u>H-4/20,</u> <u>H-4/21,</u> <u>H-4/22,</u> <u>H-4/23,</u> <u>H-4/24,</u> <u>H-4/25,</u> <u>H-4/27,</u> <u>H-4/31,</u> <u>H-4/36,</u> <u>H-4/38,</u> <u>H-4/39,</u> <u>H-4/70,</u> <u>H-4/91,</u> <u>H-4/109,</u> <u>H-4/111,</u> <u>H-4/116,</u> <u>H-4/121,</u> <u>H-4/122,</u> <u>H-4/125,</u> <u>H-4/138,</u> <u>H-5/3,</u> <u>H-5/5,</u> <u>H-5/86,</u> <u>H-5/88,</u> <u>H-5/120,</u> <u>H-6/51,</u> <u>H-6/79,</u> <u>H-7/19,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>H-7/44a,</u> <u>H-7/121,</u> <u>C-17/23,</u> <u>C-17/39,</u> <u>C-17/40,</u> <u>C-18/79,</u> <u>C-18/81,</u> <u>C-18/86,</u> <u>C-18/92,</u> <u>C-18/94,</u> <u>C-18/95,</u> <u>C-18/96,</u> <u>C-18/96a,</u> <u>C-18/101,</u> <u>F-1/20,</u> <u>F-1/28,</u> <u>F-1/73,</u> <u>F-1/79,</u> <u>F-1/88,</u> <u>F-2/4,</u> <u>F-2/5,</u> <u>F-2/6,</u> <u>F-2/8,</u> <u>F-2/9,</u> <u>F-2/12,</u> <u>F-2/13,</u> <u>F-2/14,</u> <u>F-2/15,</u> <u>F-2/16,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-2/17,</u> <u>F-2/18,</u> <u>F-2/21,</u> <u>F-2/23,</u> <u>F-2/24,</u> <u>F-2/25,</u> <u>F-2/26,</u> <u>F-2/29,</u> <u>F-2/31,</u> <u>F-2/32,</u> <u>F-2/33,</u> <u>F-2/34,</u> <u>F-2/35,</u> <u>F-2/36,</u> <u>F-2/37,</u> <u>F-2/38,</u> <u>F-2/39,</u> <u>F-2/40,</u> <u>F-2/41,</u> <u>F-2/42,</u> <u>F-2/44,</u> <u>F-2/45,</u> <u>F-2/47,</u> <u>F-2/53,</u> <u>F-2/55,</u> <u>F-3/3,</u> <u>F-4/2,</u> <u>F-4/3,</u> <u>F-4/4,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>F-4/6,</u> <u>F-4/9,</u> <u>F-4/16,</u> <u>F-4/17,</u> <u>F-8/23,</u> <u>F-8/24,</u> <u>F-8/25,</u> <u>F-8/26,</u> <u>F-8/27,</u> <u>F-8/29,</u> <u>F-8/30,</u> <u>F-8/33,</u> <u>F-8/36,</u> <u>F-8/37,</u> <u>F-8/47,</u> <u>G-5/10,</u> <u>G-5/15,</u> <u>G-5/17,</u> <u>G-5/19,</u> <u>G-5/24,</u> <u>G-5/33,</u> <u>G-5/40,</u> <u>H-1a/1,</u> <u>H-1a/4,</u> <u>H-1a/5,</u> <u>H-1a/6,</u> <u>H-2/12,</u> <u>H-2/13,</u> <u>H-3/35,</u>					

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
		<u>H-3/42,</u> <u>H-3/43,</u> <u>H-3/47,</u> <u>H-3/51,</u> <u>H-3/52,</u> <u>H-3/53,</u> <u>H-3/61,</u> <u>H-3/62,</u> <u>H-4/1,</u> <u>H-4/2,</u> <u>H-4/3,</u> <u>H-4/4,</u> <u>H-4/5,</u> <u>H-4/6,</u> <u>H-4/7,</u> <u>H-4/9,</u> <u>H-4/10,</u> <u>H-4/12,</u> <u>H-4/13,</u> <u>H-5/54,</u> <u>H-7/56,</u> <u>H-7/68,</u> <u>H-7/72,</u> <u>H-7/73,</u> <u>H-7/90,</u> <u>H-7/94,</u> <u>H-7/101</u>						
18	Openreach	<u>N/A</u>	<u>N/A</u>	<u>G-4/23</u>	There are standard	A side agreement is currently being drafted in addition to the	<u>Under negotiation.</u> <u>Correspondence</u>	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
Limited				protective provisions for the benefit of electronics communications code networks at Schedule 16, Part 2. No further protective provisions to be submitted.	Protective Provisions in the Order.	<a href="#">sent out on 17 March. Response awaited from Openreach.</a> <del>Under negotiation.</del> <a href="#">Summary of Outstanding Issues: contents of side agreement in relation to evaluation of potential interference or interruption to apparatus and provision of mitigation measures.</a>	
19 Pivoted Power LLP	<a href="#">N/A</a>	<a href="#">B-20/190,</a> <a href="#">B-20/233,</a> <a href="#">B-20/242,</a> <a href="#">B-20/243,</a> <a href="#">B-20/253,</a> <a href="#">B-20/257,</a> <a href="#">B-20/258,</a> <a href="#">B-20/259,</a> <a href="#">B-20/260</a>	<a href="#">B-20/186,</a> <a href="#">B-20/189,</a> <a href="#">B-20/194,</a> <a href="#">B-20/196,</a> <a href="#">B-20/200,</a> <a href="#">B-20/213,</a> <a href="#">B-20/229,</a> <a href="#">B-20/232,</a> <a href="#">B-20/234,</a> <a href="#">B-20/237,</a>	<del>There are standard protective provisions for the benefit of electricity undertakers at Schedule 16, Part 1.</del> However the	The parties are in discussion and will seek to reach an agreement on bespoke protective provisions or a side agreement.	<del>A draft</del> <a href="#">Draft Heads of Terms are being finalised for issue</a> <del>were provided</del> to Pivoted Power <del>and the parties are in contact to clarify information with each other over the interactions</del> <a href="#">LLP on</a>	Both.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
			<a href="#">B-20/239,</a> <a href="#">B-20/244,</a> <a href="#">B-20/246,</a> <a href="#">B-20/247,</a> <a href="#">B-20/249</a>	parties are in discussion and will seek to reach an agreement on bespoke protective provisions or a side agreement.		<a href="#">21 April and a meeting was held on 24 April. Comments are awaited from Pivoted Power LLP's legal representatives.</a> . As this is under negotiation, if protective provisions are required, the Applicant anticipates that they will be included in the draft Order Deadline 6.  <a href="#">Summary of Outstanding Issues: response awaited from Pivoted Power to understand any outstanding issues</a>		
20	Scottish Power (UK) Renewables Limited (East Anglia ONE)	<a href="#">N/A</a>	<a href="#">B-20/199,</a> <a href="#">B-20/179,</a> <a href="#">B-20/191,</a> <a href="#">B-20/195,</a> <a href="#">B-20/209</a>	<a href="#">B-20/174,</a> <a href="#">B-20/180,</a> <a href="#">B-20/182,</a> <a href="#">B-20/197,</a> <a href="#">B-20/204,</a> <a href="#">B-20/205,</a>	Protective provisions are <b>not currently anticipated</b> .	The parties are in ongoing discussions as to the nature of protections/agreements required.	SoCG meetings held weekly to agree nature of interaction to then feed into legal agreement. <a href="#">Issues remaining to</a>	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
			<a href="#">B-20/214</a>			<p><u>be resolved include: construction interfaces, management of a shared access road, air rights over a section of EA1 land (B20/199), interaction of the Project with a SPR haul road, interaction of the Project with a SPR SuDS Pond and landscaping.</u> Draft heads of terms for an agreement were sent to SPR on 10<sup>th</sup> March. <del>No response received.</del></p> <p>The Applicant followed up with SPR on 24<sup>th</sup> March <del>and</del>, 9<sup>th</sup> April, <u>10 April, 16<sup>th</sup> April, 22nd April and 5th May.</u> SPR has not yet provided a <u>substantive</u></p>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
						<p><u>response on the draft heads of terms however the parties remain in communication and also the overlay plans to demonstrate the interaction of the Project with SPR's assets. SPR has confirmed its intention to return initial comments on the draft heads of terms prior to Deadline 4.</u></p> <p><b><u>Summary of Outstanding Issues:</u></b> <u>SPR's response is awaited to confirm outstanding issues.</u></p>		
<u>21</u>	<u>TC EA One OFTO Limited</u>	<u>N/A</u>	<u>B-20/199, B-20/179, B-20/191, B-20/195, B-20/209</u>	<u>B-20/174, B-20/180, B-20/182, B-20/197, B-20/204, B-20/205,</u>	<u>Protective provisions are not currently anticipated.</u>	<u>The parties are in ongoing discussions as to the nature of protections/agreements required.</u>	<u>OFTO submitted its initial representation to PINS and attended its first meeting with NGET on project interfaces</u>	<u>S138.</u>

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
			<a href="#">B-20/214</a>			<a href="#">on 11<sup>th</sup> February 2026. Second meeting to discuss interface issues and concerns held on 25<sup>th</sup> February 2026. <b>Summary of Outstanding Issues:</b> negotiations are on-going post CAH2</a>	
<a href="#">24</a> <a href="#">22</a> Scottish Power (UK) Renewables Limited (East Anglia THREE)	<a href="#">N/A</a>	<a href="#">B-20/179,</a> <a href="#">B-20/191,</a> <a href="#">B-20/195,</a> <a href="#">B-20/199,</a> <a href="#">B-20/209</a>	<a href="#">B-20/174,</a> <a href="#">B-20/180,</a> <a href="#">B-20/182,</a> <a href="#">B-20/197,</a> <a href="#">B-20/204,</a> <a href="#">B-20/205,</a> <a href="#">B-20/214</a>	Protective provisions are <b>not currently anticipated</b> .	The parties are in ongoing discussions as to the nature of protections/agreements required.	SoCG meetings held weekly to agree nature of interaction to then feed into legal agreement. <a href="#">Issues remaining to be resolved include: construction interfaces, management of a shared access road, protections for EA3 cable crossings, interaction of the Project with a SPR SuDS Pond and landscaping.</a> Draft heads of terms for	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
						<p>an agreement were sent to SPR on 10<sup>th</sup> March. <del>No response received.</del></p> <p>The Applicant followed up with SPR on 24<sup>th</sup> March <del>and</del> 9<sup>th</sup> April, <u>10<sup>th</sup> April, 16<sup>th</sup> April, 22<sup>nd</sup> April and 5<sup>th</sup> May</u> SPR has not yet provided a substantive response on the draft heads of terms however the parties remain in communication and also the overlay plans to demonstrate the interaction of the Project with SPR's assets. SPR has confirmed its intention to return initial comments on the draft heads of terms prior to</p>	

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
						<u>Deadline 4. Summary of Outstanding Issues: SPR's response is awaited to confirm outstanding issues</u>	
<u>23</u>	<u>Hall Farm Solar BESS Limited (Innova Renewables Limited)</u>	<u>tbc at D5</u>	<u>tbc at D5</u>	<u>There are standard protective provisions for the benefit of electricity undertakers at Schedule 16, Part 1. However, the parties are in discussion and are seeking to reach an agreement on a side agreement to resolve interactions.</u>	<u>The parties are in ongoing discussions as to the nature of protections/agreements required</u> <u>=</u> <u>A resolution with Innova Renewables is pending furtherance of detailed design interactions between the different projects. Further positive detailed design engagement has since taken place between both projects, and both parties are cooperating to formalise a proposed solution</u>	<u>Engagement to date was addressed at CA2 Hearing. The Applicant will continue to liaise with the Affected Party to resolve the interactions between the two projects and in particular in relation to the interaction with the drainage pond and provide a further update at D5.</u> <u>=</u> <u>It is acknowledged that Hall Farm Solar BESS Limited (an entity controlled by Innova Renewables)</u>	<u>Both.</u>

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
						<a href="#">was granted an electricity generation licence by Ofgem at the beginning of April 2026. Accordingly, the Applicant has added Hall Farm Solar BESS Limited as a statutory undertaker to this tracker</a>	
<a href="#">22</a> <a href="#">24</a> Verizon UK Ltd	<a href="#">N/A</a>	<a href="#">H-6/74,</a> <a href="#">H-7/33,</a> <a href="#">H-7/36,</a> <a href="#">H-7/46,</a> <a href="#">H-7/48,</a> <a href="#">H-7/123</a>	<a href="#">H-6/81,</a> <a href="#">H-6/98,</a> <a href="#">H-6/100,</a> <a href="#">H-7/100</a>	There are standard protective provisions for the benefit of operators of electronic communications code networks at Schedule 16, Part 2. No further protective provisions to be submitted.	Not currently required.	Latest contact on week commencing 2 <sup>nd</sup> February, providing draft SoCG, GIS shapefile, and interface schedule documenting all interactions. Awaiting comments. Verizon have since returned SoCG with comments 09/02/26. <a href="#">A signed statement of common ground was received from</a>	S138.

Organisation	Plots affected <i>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</i>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
						<a href="#">Verizon UK Ltd on 28 April which will be submitted at Deadline 4. Summary of Outstanding Issues; see SoCG</a>	
<a href="#">23</a> <a href="#">25</a> Virgin Media Limited	<a href="#">N/A</a>	<a href="#">B-2/73,</a> <a href="#">B-2/78,</a> <a href="#">B-3/12,</a> <a href="#">B-12/98,</a> <a href="#">B-12/109,</a> <a href="#">B-13/15,</a> <a href="#">B-13/16,</a> <a href="#">B-20/233,</a> <a href="#">B-20/243,</a> <a href="#">C-11/92,</a> <a href="#">C-12/1,</a> <a href="#">C-13/41a,</a> <a href="#">C-13/42a,</a> <a href="#">C-13/56a,</a> <a href="#">C-13/65a,</a> <a href="#">C-13/77a,</a> <a href="#">C-13/78a,</a> <a href="#">C-13/107,</a> <a href="#">C-18/13,</a> <a href="#">C-18/14,</a> <a href="#">C-18/20,</a> <a href="#">C-18/33,</a>	<a href="#">A-1/47,</a> <a href="#">A-1/57,</a> <a href="#">B-2/68,</a> <a href="#">B-2/77,</a> <a href="#">B-2/103,</a> <a href="#">B-2/104,</a> <a href="#">B-3/3,</a> <a href="#">B-3/3a,</a> <a href="#">B-3/16,</a> <a href="#">B-3/17,</a> <a href="#">B-12/95,</a> <a href="#">B-12/105,</a> <a href="#">B-12/111,</a> <a href="#">B-12/113,</a> <a href="#">B-13/5,</a> <a href="#">B-20/173,</a> <a href="#">B-20/175,</a> <a href="#">B-20/200,</a> <a href="#">B-20/232,</a> <a href="#">B-20/234,</a> <a href="#">B-20/239,</a> <a href="#">B-20/244,</a>	There are standard protective provisions for the benefit of operators of electronic communications code networks at Schedule 16, Part 2. No further protective provisions to be submitted.	Not currently required.	Latest contact on week commencing 2 <sup>nd</sup> February, providing draft SoCG, GIS shapefile, and interface schedule documenting all interactions. Comments received and engagement ongoing. <a href="#">An updated statement of common ground was provided on 13 April, input was provided by Virgin Media Limited, an updated SoCG is being provided at Deadline 4 to reflect the ongoing</a>	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
		<u>C-18/34,</u> <u>C-18/57,</u> <u>D-1/2,</u> <u>D-1/3,</u> <u>E-5/23,</u> <u>E-5/29,</u> <u>F-8/65,</u> <u>F-8/69,</u> <u>F-8/70,</u> <u>F-8/72,</u> <u>F-8/91,</u> <u>G-4/49,</u> <u>G-4/50,</u> <u>G-4/51,</u> <u>G-4/52,</u> <u>G-4/54,</u> <u>G-6/36,</u> <u>G-6/37,</u> <u>G-6/38,</u> <u>G-6/40,</u> <u>H-4/23,</u> <u>H-4/24,</u> <u>H-4/25,</u> <u>H-4/27,</u> <u>H-4/31,</u> <u>H-4/38,</u> <u>H-4/39,</u> <u>H-5/120,</u> <u>H-6/74</u>	<u>B-21/4,</u> <u>B-21/5,</u> <u>C-8/46,</u> <u>C-13/53,</u> <u>E-5/28,</u> <u>E-5/35,</u> <u>F-8/76,</u> <u>F-8/79,</u> <u>F-8/80,</u> <u>G-4/53,</u> <u>G-4/55,</u> <u>G-4/67,</u> <u>H-5/123,</u> <u>H-5/124,</u> <u>H-6/81</u>			<u>engagement with</u> <u>Virgin Media</u> <u>Limited.</u> <b>Summary</b> <u>of Outstanding</u> <u>Issues:</u> Potential <u>impact to Virgin</u> <u>Media Limited</u> <u>underground assets.</u>	

24 26	Organisation	Plots affected <i>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</i>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
		CA <sup>1</sup>	CA of rights	TP				
	Vodafone Limited	<u>N/A</u>	<u>B-16/41,</u> <u>B-16/54,</u> <u>B-16/58,</u> <u>B-16/61,</u> <u>B-16/62,</u> <u>B-16/72,</u> <u>B-16/74,</u> <u>B-17/11,</u> <u>B-17/22,</u> <u>B-17/25,</u> <u>B-17/27,</u> <u>B-17/29,</u> <u>C-11/90,</u> <u>C-11/92,</u> <u>C-18/13,</u> <u>C-18/14,</u> <u>C-18/20,</u> <u>C-18/29,</u> <u>C-18/57,</u> <u>D-1/2,</u> <u>D-1/3,</u> <u>G-6/35,</u> <u>G-6/36,</u> <u>G-6/38,</u> <u>G-6/40,</u> <u>H-4/23,</u> <u>H-4/24,</u> <u>H-4/25,</u> <u>H-4/27,</u>	<u>A-1/47,</u> <u>A-1/57,</u> <u>B-14/107,</u> <u>B-16/40,</u> <u>B-17/17,</u> <u>B-17/18,</u> <u>B-17/28,</u> <u>B-20/172,</u> <u>B-20/177,</u> <u>B-20/200,</u> <u>B-21/4,</u> <u>B-21/5,</u> <u>H-6/30,</u> <u>H-6/69,</u> <u>H-6/81,</u> <u>A-1/5,</u> <u>A-1/9,</u> <u>A-1/10,</u> <u>A-1/18,</u> <u>A-1/48,</u> <u>A-1/49,</u> <u>A-1/50,</u> <u>A-1/51,</u> <u>A-1/52,</u> <u>A-1/54</u>	There are standard protective provisions for the benefit of operators of electronic communications code networks at Schedule 16, Part 2. No further protective provisions to be submitted.	Not currently required.	<p>Latest contact on week commencing 2<sup>nd</sup> February, providing draft SoCG, GIS shapefile, and interface schedule documenting all interactions. Awaiting comments.</p> <p><a href="#"><u>An updated statement of common ground was provided on 13 April. Further engagement was held in a meeting 21 April and a formal response on the SoCG is awaited from Vodafone.</u></a></p> <p><a href="#"><u>Summary of Outstanding Issues: Potential impact to Vodafone Limited underground assets.</u></a></p>	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?	
	CA <sup>1</sup>	CA of rights	TP					
			<u>H-4/31,</u> <u>H-4/39,</u> <u>H-6/74,</u> <u>A-1/3,</u> <u>A-1/8,</u> <u>A-1/11,</u> <u>A-1/14</u>					
<a href="#">25</a> <a href="#">27</a>	Zayo Group UK Limited	<u>N/A</u>	<u>B-3/12</u>	<u>B-2/103,</u> <u>B-2/104,</u> <u>B-3/16</u>	There are standard protective provisions for the benefit of operators of electronic communications code networks at Schedule 16, Part 2. No further protective provisions to be submitted.	Not currently required.	Latest contact on week commencing 2 <sup>nd</sup> February, providing draft SoCG, GIS shapefile, and interface schedule documenting all interactions. The Applicant followed up further on 4 <sup>th</sup> March and is awaiting comments back. <a href="#">An updated statement of common ground was provided on 16 April and the Applicant received comments back on 28 April. Further engagement was</a>	S138.

Organisation	Plots affected <small>(for reasons set out in the Applicant's response to CA 1.7, these columns will be populated at Deadline 4)</small>			Status of protective provisions	Scope and purpose of any relevant side agreement	Current position	S127/S138 engaged?
	CA <sup>1</sup>	CA of rights	TP				
						<p><u>held in a meeting 30 April and a formal response to the SoCG is awaited.</u></p> <p><u>Summary of Outstanding Issues: Potential impact to Zayo below ground apparatus.</u></p>	

Table 1.2 Protective Provisions and Side Agreements for non-Statutory Undertakers – Deadline 3 Update

Organisation	Status of protective provisions	Scope and purpose of any relevant side agreement	Current position
Suffolk County Council, Norfolk County Council, Essex County Council, Thurrock Council (Flood Authorities)	There are protective provisions for the benefit of drainage and flood authorities at Schedule 16, Part 3. However this version has not yet been agreed with the Flood Authorities and we await their comments.	Not currently required.	Parties have been in correspondence since August 2025. The Applicant followed up for LLFA's comments on the protective provisions on 17 <sup>th</sup> March. Norfolk County Council responded with separate protective provisions on 27 <sup>th</sup> March, which were returned with comments on 9 <sup>th</sup> April. The Applicant <u>followed up for a response on 29 April.</u> <u>The Applicant</u> is otherwise awaiting a substantive response from the other authorities <u>and followed up with them on 29 April.</u> <u>Norfolk County Council reverted on 30 April to express a preference for the</u>

Organisation	Status of protective provisions	Scope and purpose of any relevant side agreement	Current position
			<p><u>existing statutory regime under the Land Drainage Act 1991 which the Applicant is considering and will respond to in due course. The Applicant received comments from Thurrock Council on 30 April and returned these comments on 11 May. As these protective provisions are under negotiation, the Applicant anticipates including them in the draft Order at Deadline 6.</u></p> <p><u><b>Summary of Outstanding Issues:</b> A response is awaited from Suffolk County Council and Essex County Council to understand any outstanding issues of all lead local flood authorities. However, the disapplication of the Land Drainage Act 1991 is a key outstanding issue between the parties.</u></p>
Suffolk County Council, Norfolk County Council, Essex County Council, Thurrock Council (Highways Authorities)	There are protective provisions for the benefit of the highway authorities at Schedule 16, Part 4. However, the parties are in discussion and are seeking to reach an agreement on bespoke protective provisions.	The Applicant will offer a highways agreement on the same terms as protective provisions if completed before close of Examination.	Parties have been in correspondence since July 2025 in respect of the protective provisions. Save for some initial comments from Essex County Council, the Applicant has not received any comments or confirmation of legal advisors acting on behalf of Highways Authorities. On 27 February 2026, the protective provisions were re-sent together with a highways agreement mirroring the terms of the protective provisions. The Applicant has followed up on 17 <sup>th</sup> March, 25 <sup>th</sup> March, and 31 <sup>st</sup> March <del>and has received no comments</del> . <u>The Authorities confirmed via email correspondence that their intention is to co-ordinate their comments into a single response but a co-ordinate response is yet to be received. The Applicant received comments from Thurrock Council on the Framework Highways Agreement on 31 March</u>

Organisation	Status of protective provisions	Scope and purpose of any relevant side agreement	Current position
			<p><a href="#">2026 and returned these comments on 11 May 2026. The Applicant awaits comments from the other Authorities.</a> As these protective provisions are under negotiation, the Applicant anticipates including them in the draft Order at Deadline 6.</p> <p><b><a href="#">Summary of Outstanding Issues: A response is awaited from Norfolk County Council, Suffolk County Council and Essex County Council to understand any outstanding issues of all the highways authorities. In relation to Thurrock Council, the outstanding issues are security, indemnity and opening up of the works.</a></b></p>
<p>Water Management Alliance (East Suffolk Water Management Board, Norfolk Rivers Internal Drainage Board, and Waveney, Lower Yare &amp; Lothingland Internal Drainage Board)</p>	<p>There are protective provisions for the benefit of drainage and flood authorities provided at Schedule 16, Part 3. However this version has not yet been agreed with the Water Management Alliance on behalf of the Drainage Boards and the parties are in negotiation over the terms of the Protective Provisions.</p>	<p>Not currently required.</p>	<p>Parties have been in correspondence since October 2025-  <a href="#">followed up Latest contact on week commencing on the</a> 16 February 2026 requesting an update in relation to the WMA’s review of the draft provisions. Response on protective provisions received from Water Management Alliance on 17th March. The Applicant has returned the protective provisions on 9 April. <a href="#">The Applicant followed up on these on 29 April and 11 May.</a> As these protective provisions are under negotiation, the Applicant anticipates including them in the draft Order at Deadline 6.</p> <p><b><a href="#">Summary of Outstanding Issues: Approval of plans, maintenance of the works and indemnity.</a></b></p>
<p>Exolum Pipeline System Ltd</p>	<p>The parties are in discussion and are seeking to reach an agreement on bespoke protective provisions.</p>	<p>Not currently required.</p>	<p>Legal representatives in correspondence since August 2024. The parties are continuing to work together to resolve outstanding issues. Updated</p>

Organisation	Status of protective provisions	Scope and purpose of any relevant side agreement	Current position
			<p>protective provisions were sent to Exolum on 24 March <del>and</del>. <a href="#">The Applicant followed up on this on 1 and 29 April. Exolum provided comments on the protective provisions on 1 May which the Applicant <del>awaits comments</del> is considering.</a> As these protective provisions are under negotiation, the Applicant anticipates including them in the draft Order at Deadline 6.</p> <p><a href="#">Summary of Outstanding Issues: Protective works, acquisition of retained apparatus, alternative rights and indemnity.</a></p>
British Pipeline Agency	The parties are in discussion and are seeking to reach an agreement on bespoke protective provisions.	Asset protection agreement is currently under negotiation.	<p>Legal representatives in correspondence since April 2025 and the parties continue to have regular meetings to agree an Asset Protection Agreement to resolve BPA's concerns. If protective provisions are required these are under negotiation as part of the resolution of BPA's concerns and the Applicant anticipates including them in the draft Order at Deadline 6. <a href="#">Summary of Outstanding Issues: there are no key issues in dispute. The parties are just working to agree principles around timing and payment and detailed drafting, which they expect to resolve before D6</a></p>

National Grid plc  
National Grid House,  
Warwick Technology Park,  
Gallows Hill, Warwick.  
CV34 6DA United Kingdom

Registered in England and Wales  
No. 4031152  
[nationalgrid.com](http://nationalgrid.com)