

MORGAN AND MORECAMBE OFFSHORE WIND FARMS: TRANSMISSION ASSETS

Land Rights Tracker



Deadline: Deadline 1
PINS Reference: EN020028

Document Numbers:
MRCNS-J3303-DMC-19077
MOR001-FLO-CON-CAG-RPT-067

Document reference: S_D1_15
Rev: F01

20 May 2025

| Document status | | | | | |
|-----------------|---------------------|-------------|----------|-------------|----------|
| Version | Purpose of document | Approved by | Date | Approved by | Date |
| F01 | Deadline 1 | HK | May 2025 | IM | May 2025 |

| | |
|------------------|--|
| Prepared by: | Prepared for: |
| Dalcour Maclaren | Morgan Offshore Wind Project Limited, Morecambe Offshore Windfarm Ltd |

1. Introduction

The Applicants have produced a Land Rights Tracker (LRT) which is to replace a Schedule of Negotiations and Statutory Undertakers Position Statement.

This tracker has been prepared in two separate tables:

| | |
|--------|---|
| Part 1 | Category 1 Owners |
| Part 2 | Statutory Undertakers and Other Interests |

Part 1

Part 1 of the LRT includes all Category 1 Owners or Reputed Owners identified within the Book of Reference [D3] where acquisition of land and rights is required, and the land interest is able to provide proof of title.

Part 1 of the LRT does not include tenants, lessees and occupiers identified as Category 1 interests in the Book of Reference, save for where they have submitted representations during Examination. The Applicants are requesting such interests be signatories to voluntary agreements with Category 1 Owners or Reputed Owners identified within the Book of Reference.

The LRT does not include commentary with Category 3 interests identified in the Book of Reference as they are outside the Order Land and therefore not subject to any acquisition of land, rights nor temporary possession.

Where no interest has come forward declaring or proving ownership of unregistered plots, negotiations are not ongoing, and the plots have not been included in the LRT.

Part 2

Part 2 of the LRT includes commentary in respect of voluntary agreements being sought with Statutory Undertakers in the Book of Reference as having rights and/or apparatus within the Order Land.

2. Section Notes

Each tracker includes seven Sections, each with multiple columns.

Section A provides the name of the Affected Party as an individual land interest within the Order Land, their unique reference number and the name and company of their agent if they are represented professionally.

Section B provides the Examination Library references associated with any Relevant Representation, Written Representation or other document provided by the Affected Party.

Section C provides an overview of the status of any objection as well as a summary of any objection.

Section D provides information in respect of the Affected Party’s interest within the Order Land, including the description of rights sought by Morgan for Book of Reference plots and the associated work number and description.

Section E provides information in respect of the Affected Party’s interest within the Order Land, including the description of rights sought by Morecambe for Book of Reference plots and the associated work number and description.

Section F provides an overview of the status of voluntary agreements as well as a summary of the negotiation status of agreements being sought.

Acronyms

| Acronym | Description |
|---------|---------------------------|
| AP | Affected Person |
| BoR | Book of Reference |
| DCO | Development Consent Order |
| EL | Examination Library |
| ExA | Examination Authority |
| HoTs | Heads of Terms |
| IP | Interested Party |
| PP | Protective Provisions |
| Ref No. | Reference Number |
| SU | Statutory Undertaker |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|---|--|---|------------------------|---|---------------------------------|----------|---|------------------------------|-------------|--|------------------------------------|----------|--|------------------------------|-------------|--|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 1 | Alice Margaret Mason & George Rigby Mason | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-54 RR-745 Applicants' response: PDA 007 | Open | This objection was submitted by the landowner's representative and raises issues such as heads of terms negotiations, site selection, impact on the farm holding, practical matters and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 10-019A, 10-020, 10-022, 10-023, 10-025, 10-026, 10-027, 10-029A, 10-030, 10-031, 10-032, 10-035A, 10-036, 10-036, 10-036, 10-041 | Permanent Rights | 17A, 34A | Morgan Onshore Cable, Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access | Category 1 | Owner | 10-018B, 10-020, 10-021B, 10-022, 10-023, 10-024B, 10-025, 10-026, 10-027, 10-029B, 10-030, 10-031, 10-032, 10-034B, 10-036, 10-037B, 10-038, 10-039, 10-040B, 10-041, 10-042B | Permanent Rights | 17B, 34B | Morecambe Onshore Cable, Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| 2 | Amanda Hull & Brian Hull | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-74 RR-2174 Applicants' response: PDA 007 | Open | A Relevant Representation was submitted by the landowner and landowner's representative. The common themes raised include heads of terms negotiations, site selection, impact on the equestrian business, practical matters, drainage and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 06-008A | Permanent Rights | 17A | Morgan Onshore Cable | Category 1 | Owner | 06-009B | Permanent Rights | 17B | Morecambe Onshore Cable | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| 3 | Anthony James Wilson | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | | NA | | Category 1 | Owner | 05-071A | Permanent Rights | 17A | Morgan Onshore Cable | N/A Morgan only rights | | | | | | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| 4 | Barbara Holden & Steven John Holden | Luke Banks Oakdene, Grange Lane, Hurton, PRESTON, PR4 5JH | | NA | | Category 1 | Owner | 17-009, 17-010, 18-023 | Permanent Rights | 34A, 37A | Shared Permanent (Operational) Access, Shared 400kV Connection to National Grid | Category 1 | Owner | 17-009, 17-010, 18-023 | Permanent Rights | 34B, 37B | Shared Permanent (Operational) Access, Shared 400kV Connection to National Grid | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO Information Morgan | | | | | | E. Draft DCO Information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|---|---|--|------------------------|---|---------------------------------|----------|--|------------------------------|---|---|------------------------------------|----------|--|------------------------------|---|---|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 5 | Barbara Joan Fenton & Geoffrey Fenton | Richard Furnival Armistead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-1567 Applicants' response: PDA-007 | Open | This Relevant Representation was submitted by the landowner's representative and raises issues such as heads of terms negotiations, site selection, impact on the dairy farm, operational access and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 09-030A | Permanent Rights | 17A | Morgan Onshore Cable | Category 1 | Owner | 09-031B | Permanent Rights | 17B | Morecambe Onshore Cable | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum to build on the topics discussed during the latest meeting with the landowner on 25th February 2025. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| 6 | Barbara Mason & George Rigby Mason & John Rigby Mason | Richard Furnival Armistead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-215 RR-745 RR-746 RR-1065 Applicants' response: PDA-007 | Open | Relevant Representation were submitted by the landowner and landowner's representative. Issues raised in both cover heads of terms negotiations, impact on the farming business, operational access and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 11-057A, 11-058, 11-060, 11-064A, 11-065, 11-066A | Permanent Rights | 17A | Morgan Onshore Cable | Category 1 | Owner | 11-059, 11-061, 11-067B | Permanent Rights | 19B, 34B, 17B | Morecambe Construction Access, Morecambe Permanent (Operational) Access, Morecambe Onshore Cable | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 11-056, 11-061 | Temporary Possession | 19A | Shared Construction Access, Morgan Construction Access | Category 1 | Owner | 11-056, 11-058, 11-060, 11-065 | Temporary Possession | 19B | Shared Construction Access, Morecambe Construction Access | | It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. |
| 7 | Blackpool Airport Properties Limited | | RR-246 Applicants' response: PDA-007 | Open | The Relevant Representation makes reference to the impact the project could have on the operation of the airport and commercial impact. It also references the Outline Ecological Management plan, position of compounds, effects on the equipment at the airport. | Category 1 | Owner | 02-024, 02-026, 03-005, 03-006, 03-007, 03-008, 03-009, 04-024 | Permanent Rights | 36A, 34A, 9A, 12A, 11A, 10A, 14A, 54A, 16A, 13A | Shared Emergency Construction Access at Blackpool Airport, Shared Permanent (Operational) Access, Shared Onshore Cable at Airport, Shared Onshore Cable at Blackpool Airport, Shared Onshore Cable and T&B at Blackpool Airport, Shared Temporary Working Area at Blackpool Airport, Shared Onshore Cable at Blackpool Airport Recreation Ground, Shared Onshore Cable bet ween B5261 and Watercourse | Category 1 | Owner | 02-024, 02-026, 03-005, 03-006, 03-007, 03-008, 03-009, 04-024 | Permanent Rights | 36B, 34B, 9B, 12B, 11B, 10B, 14B, 54B, 16B, 13B | Shared Emergency Construction Access at Blackpool Airport, Shared Permanent (Operational) Access, Shared Onshore Cable at Airport, Shared Onshore Cable at Blackpool Airport, Shared Onshore Cable and T&B at Blackpool Airport, Shared Temporary Working Area at Blackpool Airport, Shared Onshore Cable at Blackpool Airport Recreation Ground, Shared Onshore Cable bet ween B5261 and Watercourse | Heads of terms negotiations are ongoing | <p>The Applicants have been in discussion with Blackpool Airport since Q1 2022 to discuss the Project and the effect on the Airport. Heads of terms for a Cooperation Agreement are in negotiations, and heads of terms to secure the voluntary land rights sought will be issued in the coming weeks.</p> <p>Deadline 1 update</p> <p>Populated Heads of Terms for the temporary rights sought were issued on 8th November 2024, version 2 of the heads of terms for the land rights sought were issued on the 19th March 2025. The Applicants are in ongoing negotiation and have met with the land interest and their appointed agent most recently on the 1st May 2025 and the Applicants are working through the latest comments received and are hopeful that the necessary land rights can be secured through a voluntary agreement.</p> |
| | | | | | | Category 1 | Owner | 02-029, 03-012 | Temporary Possession | 36A, 14A | Shared Emergency Construction Access at Blackpool Airport, Shared Temporary Working Area at Blackpool Airport | Category 1 | Owner | 02-029, 03-012 | Temporary Possession | 36B, 14B | | | |
| 8 | Blackpool and The Fylde College | | | NA | | Category 1 | Owner | 02-025 | Permanent Rights | 34A | Shared Permanent (Operational) Access | Category 1 | Owner | 02-025 | Permanent Rights | 34B | Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post on 8th November 2024. The Applicants are engaging with the appointed agent, during correspondence on the 10th April 2025 it was agreed a meeting would be arranged following the updated terms being issued. Updated heads of terms will be issued week commencing 18th May 2025. The Applicants shall continue to engage and it is hoped that the necessary land rights can be secured through a voluntary agreement.</p> |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|------------------------|---|---|------------------------|--|---------------------------------|----------|--|------------------------------|----------------------------|--|------------------------------------|----------|--|------------------------------|----------------------------|--|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 9 | Blackpool Council | | RR-248 Applicants' response: PDA-009 | Open | The Relevant Representation makes reference to a range of issues including a reference to lack of detail of the application, risk of sterilized land and the rights sought. Comments are also provided on the content and the scope of the application in relation to the residents, commercial business and the environmental impact. | Category 1 | Owner | 01-006, 03-010, 03-011, 04-010 | Permanent Rights | 6A, 7A, 14A, 12A, 19A, 34A | Shared Onshore Cable under SSSI, Shared Beach Access, Shared Temporary Working Area at Blackpool Airport, Shared Onshore Cable at Blackpool Airport, Shared Construction Access, Shared Permanent (Operational) Access | Category 1 | Owner | 01-006, 03-010, 03-011, 04-010 | Permanent Rights | 6B, 7B, 14B, 12B, 19B, 34B | Shared Onshore Cable under SSSI, Shared Beach Access, Shared Temporary Working Area at Blackpool Airport, Shared Onshore Cable at Blackpool Airport, Shared Construction Access, Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks. Deadline 1 update Populated Heads of Terms for the temporary rights sought were issued on 8th November 2024, version 2 of the heads of terms for the land and rights sought were issued on the 19th March 2025. The Applicants are in ongoing negotiation and have met with the land interest and their appointed agent most recently on the 1st May 2025 and the Applicants are working through the latest comments received and are hopeful that the necessary land rights can be secured through a voluntary agreement. |
| | | | | | | Category 1 | Owner | 02-007, 02-008, 02-012, 04-001, 04-009, 04-012 | Temporary Possession | 3A, 19A, 14A | Shared Offshore Working Area for Vessels, Shared Construction Access, Shared Temporary Working Area at Blackpool Airport | Category 1 | Owner | 02-007, 02-008, 02-012, 04-001, 04-009, 04-012 | Temporary Possession | 3B, 19B, 14B | Shared Offshore Working Area for Vessels, Shared Construction Access, Shared Temporary Working Area at Blackpool Airport | | |
| 10 | Brenda Mary Sidebottom | Chris Cowey Ingham & York LLP, Unit 1-4, Brookside Barn, Brookside, Downham, CLITHEROE, BB7 4BP | | Open | | Category 1 | Owner | 09-107, 10-001A, 10-006, 10-007, 10-010A | Permanent Rights | 34A, 17A | Shared Permanent (Operational) Access, Morgan Onshore Cable, Morgan Permanent (Operational) Access | Category 1 | Owner | 09-107, 10-004B, 10-005B, 10-006, 10-007, 10-009B, 10-016B | Permanent Rights | 34B, 17B | Shared Permanent (Operational) Access, Morecambe Onshore Cable | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. |
| 11 | Brian Thomas Critchley | Luke Banks Gaidens, Orange Lane, Hutton, PRESTON, PR4 5JH | NA | | | Category 1 | Owner | 09-084, 09-085, 09-098, 09-106A | Permanent Rights | 34A, 17A | Morgan Permanent (Operational) Access, Morgan Onshore Cable, Shared Permanent (Operational) Access | Category 1 | Owner | 09-083B, 09-084, 09-098, 09-105B | Permanent Rights | 17B, 34B, 19B | Morecambe Onshore Cable, Shared Permanent (Operational) Access, Morecambe Construction Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. |
| | | | | | | Category 1 | Owner | 09-090A, 09-091, 09-092A | Temporary Possession | 19A, 15A | Morgan Construction Access, Morgan Construction Compound, Shared Construction Access | Category 1 | Owner | 09-085, 09-091, 09-097B, 09-099B | Temporary Possession | 19B, 18B | Morecambe Construction Access, Shared Construction Access, Morecambe Construction Compound | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | | E. Draft DCO information Morecambe | | | | | F. Voluntary agreements | |
|-------------------|---|---|--|------------------------|---|---------------------------------|----------|---|------------------------------|---------------|--|--------------|------------------------------------|--|------------------------------|---------------|--|---|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 12 | Catherine Grace Redmayne & John Redmayne | Edward Gammel P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-2177 Applicants' response: PDA-007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/, design , soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 14-066A, 14-069, 14-070, 14-072, 14-074, 14-078 | Permanent Rights | 25A, 34A | Morgan 400kV Connection to National Grid, Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access | Category 1 | Owner | 14-067B, 14-069, 14-070, 14-072, 14-073B, 14-074, 14-075B, 14-076, 14-077B | Permanent Rights | 25B, 34B, 18B | Morecambe 400kV Connection to National Grid, Shared Permanent (Operational) Access, Morecambe Construction Compound | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 14-076 | Temporary Possession | 19A | Morgan Construction Access | Category 1 | Owner | 14-068B, 14-071B, 14-078 | Temporary Possession | 19B, 18B | Morecambe Construction Access, Morecambe Construction Compound | | |
| 13 | Christine Ashworth & Gordon Ashworth | Richard Furnival Amlitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | | NA | | Category 1 | Owner | 08-114A, 08-117, 08-118, 08-119A, 09-009A* | Permanent Rights | 17A, 34A, 40A | Morgan Onshore Cable, Shared Permanent (Operational) Access, Shared Construction Access to Works 35 | Category 1 | Owner | 08-117, 08-118, 09-020B* | Permanent Rights | 34B, 40B, 17B | Shared Permanent (Operational) Access, Shared Construction Access to Works 35, Morecambe Permanent (Operational) Access, Morecambe Onshore Cable | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 09-004*, 09-005 | Temporary Possession | 19A | Shared Construction Access | Category 1 | Owner | 09-004*, 09-005 | Temporary Possession | 19B | Shared Construction Access | | |
| 14 | Christine Metcalfe & Philip John Metcalfe | Richard Furnival Amlitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-1759 Applicants' response: PDA-007 | Open | The Relevant Representation confirms the land interest. | Category 1 | Owner | 13-065A, 13-070, 13-071, 13-072A | Permanent Rights | 25A, 34A | Morgan 400kV Connection to National Grid, Shared Permanent (Operational) Access | Category 1 | Owner | 13-066B, 13-070, 13-071 | Permanent Rights | 25B, 34B | Morecambe 400kV Connection to National Grid, Morecambe Permanent (Operational) Access, Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|--|--|--|------------------------|---|---------------------------------|----------|---|------------------------------|------------------------------|---|------------------------------------|----------|---|------------------------------|-----------------------------------|---|---|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 15 | Christopher Bannister & John Richard Tomlinson & Michael Tomlinson | Adam Pickervance S H P Valuers, 69 Garstang Road, PRESTON, PR1 1LB | RR-840 Applicants' response: PDA-007 | Open | The objection is in relation to the siting of the two substation sites, impact on the farm holding, practical farming matters and construction scenarios. | Category 1 | Owner | 11-125A, 11-126A, 12-029A | Freehold Acquisition | 17A, 20A, 25A, 21A, 49A | Morgan Onshore Cable, Morgan Onshore Substation Landscape and Drainage, Morgan Onshore Substation Landscape and Drainage, Morgan 400kV Connection To National Grid, Morgan Onshore Substation | Category 1 | Owner | 11-109B, 13-008B, 13-009B | Freehold Acquisition | 17B, 23B, 20B, 22B, 25B, 21B | Morecambe Onshore Cable, Morecambe Onshore Substation Permanent Access, Morecambe Onshore Substation Landscape and Drainage, Morecambe Onshore Substation Landscape and Drainage, Morecambe Onshore Substation Temporary, Morecambe 400kV Connection To National Grid, Morecambe Onshore Substation | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren) have met with the land interest on 16th April and 21st June 2024. Draft Heads of Terms for an option to acquire the land were issued on the 17th April 2024, and discussions are ongoing with the Affected Parties Land agents regarding the projects requirements.</p> <p>Deadline 1 update</p> <p>Negotiations with the affected party are ongoing with the latest version of the heads of terms for the acquisition of land issued on the 8th May 2025. The Applicant is awaiting feedback on the HoTs and is actively seeking this from the land interest's appointed agent.</p> <p>The heads of terms for the other land rights sought were issued on the 8th November 2024 and following the meetings with the LAG, updated terms will be issued the week commencing 19th May 2025. The Applicants shall continue to engage with the appointed agent and is hopeful that the necessary land rights can be secured through a voluntary agreement.</p> |
| | | | | | | Category 1 | Owner | 11-080A, 11-082A, 11-083, 11-084, 11-096, 11-097, 11-115A, 11-116A, 11-128A, 11-129A, 13-001A, 13-015A, 13-081, 13-093A, 13-095, 13-099, 13-101A, 13-102, 13-103, 13-104A, 13-105, 14-001, 14-002A, 14-003, 14-004, 14-005A, 14-006, 14-007, 14-008A, 14-009, 14-010, 14-011A | Permanent Rights | 17A, 34A, 40A, 41A, 25A, 18A | Morgan Onshore Cable, Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access, Morgan Construction Access to Works 35, Morgan Permanent Access to Works 35, Morgan 400kV Connection to National Grid, Morgan Construction Compound | Category 1 | Owner | 11-081B, 11-083, 11-084, 11-088B, 11-094B, 11-096, 11-097, 11-110B, 11-112B, 11-114B, 13-007B, 13-021B, 13-041, 13-081, 13-092B, 13-095, 13-099, 13-102, 13-103, 13-105, 14-001, 14-003, 14-004, 14-006, 14-007, 14-009, 14-010 | Permanent Rights | 17B, 34B, 22B, 24B, 23B, 25B, 19B | Morecambe Onshore Cable, Shared Permanent (Operational) Access, Morecambe Onshore Substation Temporary, Morecambe Onshore Substation Construction Access, Morecambe Onshore Substation Permanent Access, Morecambe 400kV Connection to National Grid, Shared Construction Access, Morecambe Onshore Substation Temporary Access, Morecambe Permanent (Operational) Access | | |
| | | | | | | Category 1 | Owner | 11-077A, 11-079A, 11-117A, 11-118A, 13-041, 13-087, 13-094A, 13-100A | Temporary Possession | 19A, 17A, 50A, 18A | Morgan Construction Access, Morgan Onshore Cable, Shared Construction Access, Morgan Construction Compound | Category 1 | Owner | 11-087B, 11-089B, 11-095B, 11-099B, 11-100B, 11-107B, 11-108B, 11-113B, 13-022B, 13-087, 13-106B | Temporary Possession | 19B, 17B, 22B, 23B, 20B, 24B, 18B | Morecambe Construction Access, Morecambe Onshore Cable, Morecambe Onshore Substation Temporary, Morecambe Onshore Substation Permanent Access, Morecambe Onshore Substation Landscape and Drainage, Morecambe Onshore Substation Construction Access, Shared Construction Access, Morecambe Construction Compound | | |
| 16 | Christopher John Hackett & Louise Elizabeth Hall | | RR-362 RR-1344 Applicants' response: PDA-007 | Open | The Relevant Representations reference concern about the visual impact and noise during construction, future use of the land and rights sought by the project and alternative routes. | Category 1 | Owner | 09-109 | Permanent Rights | 34A | Shared Permanent (Operational) Access | Category 1 | Owner | 09-109 | Permanent Rights | 34B | Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post on 8th November 2024. The Applicants met with Mr Hackett on the 28th January 2025 to discuss the land rights sought. At this stage the Applicants have not received any feedback on the terms issued and understand the landowner does not wish to engage on the matters set out. Updated heads of terms will be issued the week commencing 19th May 2025, to align with the ongoing discussions with the Land Agent Group and will request a further meeting to discuss the land rights sought.</p> |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|---|--|--------------------------------------|------------------------|--|---------------------------------|----------|---|------------------------------|-------------|---|------------------------------------|----------|--|------------------------------|---------------|--|---|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 17 | Colin William Bradley | Paul Dennis Armitstead Barnett, Lane Farm, Crooklands, Minthorpe, Cumbria, LA7 7NH | RR-280 Applicants' response: PDA-007 | Open | The Relevant Representation submitted references concerns in relation to the consultation, site selection, outline plans, land required for mitigation, impact on the farming business and contamination. | Category 1 | Owner | 05-005, 05-006*, 05-007, 05-008, 05-010, 05-014A, 05-015A*, 05-016*, 05-025A*, 05-026A, 05-027A | Permanent Rights | 16A, 17A | Shared Onshore Cable bet ween B5261 and Watercourse, Morgan Onshore Cable | Category 1 | Owner | 05-005, 05-006*, 05-007, 05-008, 05-010, 05-011B, 05-013B, 05-016*, 05-022B, 05-028B | Permanent Rights | 16B, 17B, 34B | Shared Onshore Cable bet ween B5261 and Watercourse, Morecambe Onshore Cable, Morecambe Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the siting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum to build on the topics discussed during the latest meeting with the landowner on 30th March 2025. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 05-001A | Temporary Possession | 18A | Morgan Construction Compound | Category 1 | Owner | 05-002B | Temporary Possession | 18B | Morecambe Construction Compound | | |
| 18 | Colin William Bradley & Shirley Rayner-Porter | Paul Dennis Armitstead Barnett, Lane Farm, Crooklands, Minthorpe, Cumbria, LA7 7NH | RR-277 Applicants' response: PDA-007 | Open | The Relevant Representation submitted references concerns in relation to the consultation, site selection, outline plans, land required for mitigation, impact on the farming business and contamination. | Category 1 | Owner | 06-07B | Temporary Possession | 35A | Shared Environmental Mitigation and Enhancement | Category 1 | Owner | 06-07B | Temporary Possession | 35B | Shared Environmental Mitigation and Enhancement | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the siting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum to build on the topics discussed during the latest meeting with the landowner on 30th March 2025. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| 19 | Coopers Livestock Enterprises Ltd | Robert Harrison P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-876 Applicants' response: PDA-007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/ design , soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 18-004 | Temporary Possession | 19A | Shared Construction Access | Category 1 | Owner | 18-004 | Temporary Possession | 19B | Shared Construction Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the siting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|----------------------------------|--|--|------------------------|--|---------------------------------|----------|---|------------------------------|--------------------|---|------------------------------------|----------|---|------------------------------|---------------|---|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 20 | David Peter Morris | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-529 Applicants' response: PDA-007 | Open | This Relevant Representation was submitted by the landowner's representative and raises issues such as heads of terms negotiations, site selection, impact on the beef and dairy production and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 07-027A, 08-001, 08-004, 08-012, 08-013A, 08-014A, 08-024A, 08-026, 08-027, 08-029A, 08-030, 08-031, 08-033A, 08-034A | Permanent Rights | 17A, 34A, 19A | Morgan Onshore Cable, Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access, Morgan Construction Access | Category 1 | Owner | 07-026B, 08-001, 08-002, 08-003B, 08-004, 08-012, 08-016B, 08-026, 08-027, 08-030, 08-031 | Permanent Rights | 17B, 19B, 34B | Morecambe Onshore Cable, Morecambe Construction Access, Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. |
| | | | | | | Category 1 | Owner | 08-002, 08-015A, 08-025A, 08-028A, 08-058A | Temporary Possession | 19A | Morgan Construction Access | Category 1 | Owner | 07-028B, 08-005B, 08-006B, 08-008B, 08-009B | Temporary Possession | 19B | Morecambe Construction Access | The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum, where site specific issues, including those discussed at the most recent meeting on the 17th January 2025 will be discussed with the intention to resolve outstanding concerns. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | |
| 21 | David Whaite | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-1564 Applicants' response: PDA-007 | Open | This Relevant Representation was submitted by the landowner's representative and raises issues such as heads of terms negotiations, site selection, impact on livestock, future farm expansion, consultation and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 06-021, 06-022A, 06-023, 06-024, 06-026, 06-027, 06-028 | Permanent Rights | 17A, 34A | Morgan Onshore Cable, Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access | Category 1 | Owner | 06-020B, 06-023, 06-024, 06-026B, 06-027, 06-028, 06-029B | Permanent Rights | 17B, 34B | Morecambe Onshore Cable, Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. |
| | | | | | | Category 1 | Owner | 06-040A | Temporary Possession | 19A | Morgan Construction Access | Category 1 | Owner | 06-021 | Temporary Possession | 19B | Morecambe Construction Access | The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | |
| 22 | Deryck Lund & Michelle Ruth Fare | Adam Pickavance S H P Valuers, 69 Garstang Road, PRESTON, PR1 1LB | RR-458 RR-582 RR-1520 Applicants' response: PDA-007 | Open | Relevant Representations have been made by Mr Lund, Ms. Fare and their appointed agent. Themes of the three responses are the overall impact on the farm holding and business, consultation from the introduction of the scheme through to the examination, impact on health and wellbeing and the site selection process. | Category 1 | Owner | 12-011A | Freehold Acquisition | 22A, 23A | Morgan Onshore Substation Temporary, Morgan Onshore Substation Permanent Access | N/A Morgan only rights | | | | | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren) have met with the land interest on 16th April and 21st June 2024. Draft Heads of Terms for an option to acquire the land were issued on the 17th April 2024 and discussions are ongoing with the Affected Parties Land agents regarding the projects requirements. Deadline 1 update The populated Heads of Terms for the temporary rights sought were issued on 8th November 2024. Following the issuing of the terms, meetings with the LAG took place on the 19th December 2024, 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025 to discuss the generic terms. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. | |
| | | | | | | Category 1 | Owner | 11-130A, 12-016A, 12-021A | Permanent Rights | 34A, 40A, 41A, 39A | Morgan Permanent (Operational) Access, Morgan Construction Access to Works 35, Morgan Permanent Access to Works 35, Works to underground Electricity North West's 6.6kV Overhead Line | N/A Morgan only rights | | | | | It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum to address the site specific concerns that were raised during a meeting with the landowner on the 5th February 2025. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May which will include the heads of terms for the acquisition of land and the temporary rights sought. | | |
| | | | | | | Category 1 | Owner | 12-010A, 12-012A, 12-013A, 12-017A, 12-023A | Temporary Possession | 22A, 23A, 39A | Morgan Onshore Substation Temporary, Morgan Onshore Substation Permanent Access, Works to underground Electricity North West's 6.6kV Overhead Line | N/A Morgan only rights | | | | | | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO Information Morgan | | | | | | E. Draft DCO Information Morecambe | | | | | | F. Voluntary agreements | | |
|------------------------|--|---|---|------------------------|---|---------------------------------|----------|--|------------------------------|-------------|---|------------------------------------|----------|---|------------------------------|-------------|--|---|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status | |
| 23 | Donald Cryer | | | NA | | Category 1 | Owner | 06-061A | Permanent Rights | 17A | Morgan Onshore Cable | | | | | | | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour MacLaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks. Deadline 1 update The populated Heads of Terms were issued, by post on 8th November 2024. The Applicants met with Mr Cryer on the 28th January 2025 to discuss the land rights sought. The Applicants are yet to agree terms with Mr Cryer and will be issuing updated heads of terms the week commencing 19th May 2025, to align with the ongoing discussions with the land agent group. The Applicants will continue to engage with Mr Cryer to try and reach a voluntary agreement. | |
| | | | | | | N/A Morgan only rights | | | | | | | | | | | | | | |
| | | | | | | Category 1 | Owner | 06-063A | Temporary Possession | 19A | Morgan Construction Access | | | | | | | | | |
| 24 | Elaine Taylor | Richard Furnival Armistead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-634 RR-635 Applicants' response: PDA 007 | Open | This Relevant Representation was submitted by the landowner and landowner's representative and raises issues such as heads of terms negotiations, site selection, loss of grazing land, general disruption and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 13-073A | Permanent Rights | 25A | Morgan 400kV Connection to National Grid | Category 1 | Owner | 13-074B | Permanent Rights | 25B | Morecambe 400kV Connection to National Grid | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | |
| 25 | Elaine Townsend & David Townsend | Richard Furnival Armistead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-540 RR-636 Applicants' response: PDA 007 | Open | This Relevant Representation was submitted by the landowner which confirms the landowner's interest. A Relevant Representation was also made by the landowner's representative which raises issues such as heads of terms negotiations, site selection, loss of grazing land, general disruption and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 13-010A*, 13-011A*, 13-012A* | Permanent Rights | 25A | Morgan 400kV Connection to National Grid | | | | | | | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | |
| N/A Morgan only rights | | | | | | | | | | | | | | | | | | | | |
| 26 | Elizabeth Anne Papworth-Smith & Margaret Mason | Richard Furnival Armistead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-647 Applicants' response: PDA 007 | Open | This Relevant Representation was submitted by the landowner which confirms the landowner's interest. A Relevant Representation was also made by the landowner's representative which raises issues such as heads of terms negotiations, site selection, impact on the occupiers dairy and beef production, operational access route and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 11-063, 11-069, 11-071, 11-072, 11-074A, 11-075A | Permanent Rights | 34A, 17A | Shared Permanent (Operational) Access, Morgan Permanent | Category 1 | Owner | 11-063, 11-068B, 11-069, 11-070B, 11-071, 11-072, 11-073B | Permanent Rights | 34B, 17B | Shared Permanent (Operational) Access, Morecambe Onshore Cable | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | |
| | | | | | | Category 1 | Owner | 11-076A | Temporary Possession | 19A | Morgan Construction Access | | | | | | | | N/A Morgan only rights | |
| | | | | | | N/A Morgan only rights | | | | | | | | | | | | | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|--------------------------------|---|---|------------------------|---|---------------------------------|----------|--|------------------------------|-----------------------------------|--|------------------------------------|----------|--|------------------------------|-----------------------------------|--|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 27 | Elizabeth Anne Phyllis Bradley | Robert Harrison P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-648 Applicants' response: PDA-007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/, design , soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 17-012, 17-013, 17-015, 17-016, 17-020, 17-024, 18-001, 18-020, 18-025 | Permanent Rights | 31A, 30A, 37A, 32A, 19A, 34A, 33A | Shared 400kV Connection to National Grid and River Ribble Crossing Southern Compound, Shared 400kV Connection to National Grid, Shared Construction Access, Shared Permanent (Operational) Access, Shared National Grid Penwortham Substation Connection Works | Category 1 | Owner | 17-012, 17-013, 17-015, 17-016, 17-020, 17-024, 18-001, 18-020, 18-025 | Permanent Rights | 31B, 30B, 37B, 32B, 19B, 34B, 33B | Shared 400kV Connection to National Grid and River Ribble Crossing Southern Compound, Shared 400kV Connection to National Grid, Shared Construction Access, Shared Permanent (Operational) Access, Shared National Grid Penwortham Substation Connection Works | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 28th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the siting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> |
| | | | | | | Category 1 | Owner | 17-014, 17-017, 17-021, 17-023, 18-028 | Temporary Possession | 37A, 19A, 18A, 48A | Shared 400kV Connection to National Grid, Shared Construction Access, Shared Construction Compound | Category 1 | Owner | 17-014, 17-017, 17-021, 17-023, 18-028 | Temporary Possession | 37B, 19B, 18B, 48B | Shared 400kV Connection to National Grid, Shared Construction Access, Shared Construction Compound | Heads of terms negotiations are ongoing | |
| 28 | Eric Graham Wareing | Robert Harrison P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-679 Applicants' response: PDA-007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/, design , soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 17-025, 17-026, 17-027 | Permanent Rights | 34A, 32A | Shared Permanent (Operational) Access, Shared 400kV Connection to National Grid | Category 1 | Owner | 17-025, 17-026, 17-027 | Permanent Rights | 34B, 32B | Shared Permanent (Operational) Access, Shared 400kV Connection to National Grid | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 28th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the siting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum, where site specific issues, including those discussed at the most recent meeting on the 3rd December 2024 will be discussed with the intention to resolve outstanding concerns. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 18-003, 18-005, 18-008, 18-009 | Temporary Possession | 19A | Shared Construction Access | Category 1 | Owner | 18-003, 18-005, 18-008, 18-009 | Temporary Possession | 19B | Shared Construction Access | Heads of terms negotiations are ongoing | |
| 29 | Fylde Council | | RR-705 Applicants' response: PDA-030 | | The Relevant Representation makes reference to a range of issues including principle of development, site selection and alternatives, onshore and offshore environmental effects, agricultural land impacts, greenbelt, allocated site, community and cumulative impacts. | Category 1 | Owner | 01-005, 01-009, 01-010, 01-013, 19-001, 19-002 | Permanent Rights | 6A, 7A, 18A, 47A, 49A | Shared Onshore Cable under SSSI, Shared Beach Access, Shared Construction Compound, Permanent Access to S4B, Shared Environmental Mitigation and Enhancement | Category 1 | Owner | 01-005, 01-009, 01-010, 01-013, 19-001, 19-002 | Permanent Rights | 6B, 7B, 18B, 47B, 49B | Shared Onshore Cable under SSSI, Shared Beach Access, Shared Construction Compound, Permanent Access to S4B, Shared Environmental Mitigation and Enhancement | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to Fylde Council on 8th November 2024. Meetings have taken place on the 24th February 2025 and 19th March 2025 to discuss the proposed terms with the council and their representative. Negotiations are ongoing and the Applicants are hopeful that the necessary land rights can be acquired through a voluntary agreement.</p> |
| | | | | | | Category 1 | Owner | 01-018, 01-019, 01-020, 01-021 | Temporary Possession | 42A, 38A, 19A | Pedestrian Only Construction Access between S4B and 38A/38B, Shared Construction Compounds, Shared Construction Access | Category 1 | Owner | 01-018, 01-019, 01-020, 01-021 | Temporary Possession | 42B, 38B, 19B | Pedestrian Only Construction Access between S4B and 38A/38B, Shared Construction Compounds, Shared Construction Access | Heads of terms negotiations are ongoing | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|--------------------|--|--|------------------------|--|---------------------------------|----------|---|------------------------------|-------------|--|------------------------------------|----------|--|------------------------------|-------------------------|--|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 30 | Geoffrey Fenton | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-1566 Applicants' response: PDA-007 | | This Relevant Representation was submitted by the landowner's representative and raises issues such as heads of terms negotiations, site selection, impact on the dairy farm, operational access and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 09-043, 09-044, 09-048A, 09-049, 09-050A, 09-051, 09-052, 09-053A, 09-054, 09-055, 09-056A, 09-064, 09-065A, 09-066, 09-067A, 09-068, 09-069A, 09-071, 09-072A, 09-073, 09-074, 09-075, 09-076A, 09-077, 09-078 | Permanent Rights | 34A, 17A | Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access, Morgan Onshore Cable | Category 1 | Owner | 09-042B, 09-043, 09-044, 09-047B, 09-049, 09-051, 09-052, 09-054, 09-055, 09-064, 09-066, 09-068, 09-073, 09-074, 09-075 | Permanent Rights | 17B, 34B, 19B | Morecambe Onshore Cable, Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access, Morecambe Construction Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum to build on the topics discussed during the latest meeting with the landowner on 25th February 2025. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 09-070A, 09-086A | Temporary Possession | 19A | Morgan Construction Access | Category 1 | Owner | 09-071, 09-077, 09-079, 09-084B | Temporary Possession | 19B | Morecambe Construction Access | | |
| 31 | George Rhodes | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-744 Applicants' response: PDA-007 | Open | This Relevant Representation was submitted by the landowner's representative and raises issues such as heads of terms negotiations, Morecambe substation access from Preston New Road, impact on the farm holding and ability to, operational access and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 13-050A, 13-052, 13-053, 13-054A | Permanent Rights | 25A, 34A | Morgan 400kV Connection to National Grid, Shared Permanent (Operational) Access | Category 1 | Owner | 13-033B, 13-034, 13-038B, 13-039, 13-051B, 13-052, 13-053 | Permanent Rights | 25B, 23B, 24B, 19B, 34B | Morecambe 400kV Connection to National Grid, Morecambe Onshore Substation Permanent Access, Morecambe Onshore Substation Construction Access, Shared Construction Access, Morecambe Onshore Substation Temporary Access, Morecambe Permanent (Operational) Access, Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 13-034, 13-035, 13-037, 13-039 | Temporary Possession | 19A | Morgan Construction Access, Shared Construction Access | Category 1 | Owner | 13-035, 13-036B, 13-037, 13-040B | Temporary Possession | 25B, 19B, 24B | Morecambe 400kV Connection to National Grid, Shared Construction Access, Morecambe Onshore Substation Construction Access, Morecambe Onshore Substation Temporary Access | | |
| 32 | George Rigby Mason | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-745 Applicants' response: PDA-007 | Open | Relevant Representation were submitted by the landowner and landowner's representative. Issues raised in both cover heads of terms negotiations, impact on the farming business, operational access and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 11-002A, 11-018 | Permanent Rights | 17A | Morgan Onshore Cable | Category 1 | Owner | 11-003B | Permanent Rights | 17B | Morecambe Onshore Cable | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 11-020A | Temporary Possession | 19A | Morgan Construction Access | Category 1 | Owner | 11-018 | Temporary Possession | 19B | Morecambe Construction Access | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO Information Morgan | | | | | | E. Draft DCO Information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|------------------------------|--|---|------------------------|---|---------------------------------|----------|---|------------------------------|---------------|--|------------------------------------|----------|--|------------------------------|---------------|---|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 33 | Gordon John Askew | Andrew Coney P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | | NA | | Category 1 | Owner | 09-108 | Permanent Rights | 34A | Shared Permanent (Operational) Access | Category 1 | Owner | 09-108 | Permanent Rights | 34B | Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcur Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. |
| 34 | Harry Kirkham & Jean Kirkham | Paul Dennis Armitstead Barnett, Lane Farm, Crooklands, Minthorpe, Cumbria, LA7 7NE | RR-794 RR-806 Applicants' response: PDA-007 | Open | The objection makes reference to the proximity of the access to their property and the impact on value. | Category 1 | Owner | 08-073 | Permanent Rights | 34A | Shared Permanent (Operational) Access | Category 1 | Owner | 08-073 | Permanent Rights | 19B, 34B | Morecambe Construction Access. Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcur Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. |
| | | | | | | | | | | | | Category 1 | Owner | 08-070B, 08-074B | Temporary Possession | 19B | Morecambe Construction Access | | |
| | | | | | | | | N/A Morecambe only rights | | | | | | | | | | | |
| 35 | Hesketh Farms Limited | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR25 1ZA | RR-2186 Applicants' response: PDA-007 | Open | Relevant Representation were submitted by the landowner and landowner's representative. Issues raised in both cover heads of terms negotiations, site selection and alternatives, impact on the livestock, flood risk and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 16-113A, 16-114, 16-115, 16-116A, 16-117A, 17-011 | Permanent Rights | 28A, 29A, 34A | Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared Permanent (Operational) Access, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks | Category 1 | Owner | 16-112B, 16-114, 16-115, 16-116B, 17-011 | Permanent Rights | 28B, 29B, 34B | Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcur Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the strutting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | | |
|-------------------|--|--|--|------------------------|--|---------------------------------|----------|--|------------------------------|---------------|--|------------------------------------|----------|---|------------------------------|---------------|--|--|--|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status | |
| 36 | Homes England | | | NA | | Category 1 | Owner | 18-049 | Permanent Rights | 34A | Shared Permanent (Operational) Access | Category 1 | Owner | 18-049 | Permanent Rights | 34B | Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks. Deadline 1 update The populated Heads of Terms were issued, by post on 8th November 2024. The Applicants are engaging with the appointed agent to discuss the principles of the agreement and land rights sought. Updated heads of terms will be issued week commencing 18th May 2025. The Applicants shall continue to engage with the appointed agent and is hopeful that the necessary land rights can be secured through a voluntary agreement. | |
| 37 | Hornbises Foundation | Adam Pickavance S H P Valuers, 69 Garstang Road, PRESTON, PR1 1LB | RR-840 Applicants' response: PDA-007 | Open | The objection is in relation to the siting of the two substation sites, impact on the farm holding, practical farming matters and construction scenarios. | Category 1 | Owner | 13-077A, 13-079, 13-080A | Permanent Rights | 25A, 34A | Morgan 400kV Connection to National Grid, Shared Permanent (Operational) Access | Category 1 | Owner | 13-078B, 13-079 | Permanent Rights | 25B, 34B | Morecambe 400kV Connection to National Grid, Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access | Heads of terms negotiations are ongoing | Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 18th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | |
| 38 | Irene Fare & John Cuthbert Fare | Adam Pickavance S H P Valuers, 69 Garstang Road, PRESTON, PR1 1LB | RR-2173 Applicants' response: PDA-007 | Open | The objection relates to the impact on farming and the long term effects on the land, practical farming matters, potential diversion of a public right of way. | Category 1 | Owner | 13-013A, 13-016A*, 13-017A*, 13-024A, 13-028A, 13-029A* | Permanent Rights | 25A | Morgan 400kV Connection to National Grid | Category 1 | Owner | 13-018B*, 13-023B, 13-025B*, 13-026*, 13-027B*, 13-030B*, 13-031*, 13-032B* | Permanent Rights | 25B | Morecambe 400kV Connection to National Grid | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the siting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum, where site specific issues, including those discussed at the most recent meeting on the 12th May 2025 will be discussed with the intention to resolve outstanding concerns. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 18th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | |
| | | | | | | Category 1 | Owner | 13-026*, 13-031* | Temporary Possession | 19A | Morgan Construction Access | N/A Morgan only rights | | | | | | | | |
| 39 | Jacqueline Anne Myerscough & Julia Elizabeth Worlock & Thomas John Kirkham | Paul Dennis Armitstead Barnett, Lane Farm, Crooklands, Mithorpe, Cumbria, LA7 7NH | RR-870 RR-879 RR-1110 Applicants' response: PDA-007 | Open | The Relevant Representation submitted references concerns in relation to land drains, impact on the holiday park, construction traffic, site selection and impact on the wider area, code of construction practice and consultation. | Category 1 | Owner | 07-008, 07-015, 07-019, 07-021, 07-022, 07-025A, 08-038A, 08-040, 08-041, 08-047, 08-048, 08-049, 08-050A, 08-061, 08-065, 08-066, 08-077, 08-080A | Permanent Rights | 34A, 17A, 19A | Shared Permanent (Operational) Access, Morgan Permanent (Operational) Access, Morgan Onshore Cable, Morgan Construction Access, Shared Construction Access | Category 1 | Owner | 07-008, 07-012B, 07-013, 07-014B, 07-015, 07-016B, 07-017, 07-018B, 07-019, 07-020B, 07-021, 07-022, 07-024B, 08-037B, 08-039, 08-040, 08-041, 08-042, 08-043B, 08-044, 08-046B, 08-047, 08-048, 08-055, 08-059B, 08-061, 08-065, 08-066, 08-077, 08-078B | Permanent Rights | 34B, 17B, 19B | Shared Permanent (Operational) Access, Morecambe Onshore Cable, Morecambe Construction Access, Shared Construction Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing those affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the siting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. | |
| | | | | | | Category 1 | Owner | 07-002, 07-006, 07-009, 07-013, 07-017, 08-039, 08-042, 08-044, 08-053A, 08-054A, 08-055, 08-057A, 08-063 | Temporary Possession | 40A, 35A, 19A | Shared Construction Access to Works 35, Shared Environmental Mitigation and Enhancement, Shared Construction Access, Morgan Construction Access | Category 1 | Owner | 07-002, 07-006, 07-009, 07-030B, 08-049, 08-060B, 08-062B, 08-063, 08-064B, 08-067B, 08-068B, 08-076B, 08-078B | Temporary Possession | 40B, 35B, 19B | Shared Construction Access to Works 35, Shared Environmental Mitigation and Enhancement, Shared Construction Access, Morecambe Construction Access | The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicant Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum, where site specific issues, including those discussed at the most recent meeting on the 15th May 2025 will be discussed with the intention to resolve outstanding concerns. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 18th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|--|---|--|------------------------|---|---------------------------------|----------|---|------------------------------|-------------------------|---|------------------------------------|----------|---|------------------------------|-------------------------|--|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 40 | Jennifer Marie Trow & Robert Stuart Trow | Robert Harrison P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-2179 Applicants' response: PDA-007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/, design , soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 09-015A, 09-016, 09-017A, 09-022 | Permanent Rights | 17A, 34A | Morgan Onshore Cable, Morgan Permanent (Operational) Access | Category 1 | Owner | 09-019B, 09-022, 09-023B | Permanent Rights | 17B | Morecambe Onshore Cable | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | | | N/A Morecambe only rights | | | | Category 1 | Owner | 09-016 | Temporary Possession | 19B | Morecambe Construction Access | | |
| 41 | Jim Clark Ltd | Robert Harrison P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-1007 Applicants' response: PDA-007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/, design , soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 16-073A*, 16-075A*, 16-076A*, 16-079, 16-080A, 16-081, 16-085, 16-086, 16-087, 16-088, 16-091, 16-092, 16-093A, 16-095, 16-098A | Permanent Rights | 25A, 34A, 19A, 26A, 27A | Morgan 400kV Connection to National Grid, Shared Permanent (Operational) Access, Morgan Construction Access, Morgan Permanent (Operational) Access, Shared Construction Access, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Northern Riversbank | Category 1 | Owner | 16-077B*, 16-078, 16-081, 16-085, 16-086, 16-087, 16-088, 16-090, 16-092, 16-094B, 16-095, 16-096B, 16-097B | Permanent Rights | 25B, 34B, 19B, 26B, 27B | Morecambe 400kV Connection to National Grid, Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access, Morecambe Construction Access, Shared Construction Access, Shared 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Northern Riversbank | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | | | N/A Morecambe only rights | | | | Category 1 | Owner | 16-078, 16-089, 16-090, 16-099, 16-102*, 16-103 | Temporary Possession | 19A, 34A | Morgan Construction Access, Shared 400kV Connection to National Grid, Shared Construction Access, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared Permanent (Operational) Access | | |
| | | | | | | Category 1 | Owner | 16-078, 16-089, 16-090, 16-099, 16-102*, 16-103 | Temporary Possession | 19A, 34A | Morgan Construction Access, Shared 400kV Connection to National Grid, Shared Construction Access, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared Permanent (Operational) Access | Category 1 | Owner | 16-079, 16-089, 16-091, 16-099, 16-102*, 16-103 | Temporary Possession | 19B, 25B, 26B, 34B | Morecambe Construction Access, Shared 400kV Connection to National Grid, Shared Construction Access, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared Permanent (Operational) Access | | |
| 42 | John Fare & Irene Fare & John Culbert Fare | Andrew Coney P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-2173 Applicants' response: PDA-007 | Open | The submission references concerns about the impact of the projects on the farm holding and construction scenarios | Category 1 | Owner | 13-014A* | Permanent Rights | 25A | Morgan 400kV Connection to National Grid | | | | | | | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum, where site specific issues, including those discussed at the most recent meeting on the 12th May 2025 will be discussed with the intention to resolve outstanding concerns. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO Information Morgan | | | | | | E. Draft DCO Information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|---------------------------------------|---|--|------------------------|---|---------------------------------|----------|---|------------------------------|---------------|--|------------------------------------|----------|---|------------------------------|---------------|--|---|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 43 | John Winstanley & Susan Winstanley | Robert Harrison P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-2181 Applicants' response: PDA-007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/, design , soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 15-046A, 15-048, 15-049A, 15-050, 15-051, 15-052, 15-053, 15-055, 15-056A, 15-058, 15-059A, 15-060A | Permanent Rights | 25A, 34A | Morgan 400kV Connection to National Grid, Shared Permanent (Operational) Access, Morgan Permanent (Operational) Access | Category 1 | Owner | 15-047B, 15-050, 15-051, 15-052, 15-053, 15-054B, 15-055, 15-057B, 15-058 | Permanent Rights | 25B, 34B | Morecambe 400kV Connection to National Grid, Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 15-045 | Temporary Possession | 19A | Shared Construction Access | Category 1 | Owner | 15-045, 15-048 | Temporary Possession | 19B | Shared Construction Access, Morecambe Construction Access | | |
| 44 | Jonathan Marsden Rawcliffe & Sam Wood | | | NA | | Category 1 | Owner | 06-007, 06-010A, 06-011, 06-012A | Permanent Rights | 34A, 17A | Shared Permanent (Operational) Access, Morgan Onshore Cable | Category 1 | Owner | 06-007, 06-011, 06-013B | Permanent Rights | 34B, 17B | Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access, Morecambe Onshore Cable | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post on 8th November 2024. The Applicants are yet to agree terms with land interests and will be issuing updated heads of terms the week commencing 19th May 2025, to align with the ongoing discussions with the land agent group. The Applicants will continue to engage to try and reach a voluntary agreement.</p> |
| 45 | Jones Homes (Lancashire) Limited | | | NA | | Category 1 | Owner | 04-020, 04-021, 04-022, 04-023 | Permanent Rights | 54A, 53A | Shared Onshore Cable at Blackpool Airport Recreation Ground | Category 1 | Owner | 04-020, 04-021, 04-022, 04-023 | Permanent Rights | 54B, 53B | Shared Onshore Cable at Blackpool Airport Recreation Ground | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post on 8th November 2024. The Applicants are yet to agree terms with land interests and will be issuing updated heads of terms the week commencing 19th May 2025, to align with the ongoing discussions with the land agent group. The Applicants will continue to engage to try and reach a voluntary agreement.</p> |
| 46 | Kathryn Fare | | | NA | | N/A Morecambe only rights | | | | | | Category 1 | Owner | 08-122 | Permanent Rights | 40B, 41B, 19B | Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post on 8th November 2024. The Applicants met with Ms Fare on the 13th March 2025 to discuss the land rights sought. The Applicants are yet to agree terms with Ms Fare and will be issuing updated heads of terms the week commencing 19th May 2025, to align with the ongoing discussions with the land agent group. The Applicants will continue to engage with Ms Fare to try and reach a voluntary agreement.</p> |
| | | | | | | Category 1 | Owner | 08-122, 08-123 | Temporary Possession | 40A, 41A, 19A | Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access | Category 1 | Owner | 08-123 | Temporary Possession | 19B | Shared Construction Access | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|---|--|---|------------------------|---|---------------------------------|----------|--|------------------------------|--|--|------------------------------------|---|---|------------------------------|--|--|--|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 47 | Lancashire County Council | | RR-1262 Applicants' response: PDA 012 | Open | The Relevant Representation submitted includes references to multiple assessments completed as part of the application including but not limited to site selection, highways, flood risk, noise and vibration, landscape and ecology. | Category 1 | Owner | 02-027, 02-028, 05-004, 05-061, 05-070A, 09-111, 09-112, 12-030A, 14-023, 14-050, 14-081A, 14-083, 15-002, 15-004, 15-035, 15-036A, 16-022, 16-023, 16-024, 16-084, 16-014, 16-015, 16-016, 16-018, 16-021, 16-022 | Permanent Rights | 34A, 16A, 19A, 17A, 23A, 24A, 40A, 41A, 25A, 45A, 46A, 37A | Shared Permanent (Operational) Access, Shared Onshore Cable bet ween B5261 and Watercourse, Shared Construction Access, Morgan Onshore Cable, Morgan Onshore Substation Permanent Access, Morgan Onshore Substation Construction Access, Shared Permanent Access to Works 35, Shared Permanent Access to Works 35, Morgan Construction Access, Morgan 400kV Connection to National Grid, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared 400kV Connection to National Grid | Category 1 | Owner | 02-027, 02-028, 05-004, 05-061, 05-069B, 09-111, 09-112, 14-023, 14-050, 14-086B, 14-088, 14-089B, 14-090B, 15-002, 15-004, 15-035, 15-036B, 16-022, 16-023, 16-024, 16-084, 16-014, 16-015, 16-016, 16-018, 16-021, 16-022 | Permanent Rights | 34B, 16B, 19B, 17B, 40B, 41B, 25B, 45B, 46B, 37B | Shared Permanent (Operational) Access, Shared Onshore Cable bet ween B5261 and Watercourse, Shared Construction Access, Morecambe Onshore Cable, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Morecambe 400kV Connection to National Grid, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared 400kV Connection to National Grid | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks. Deadline 1 update The populated Heads of Terms were issued, by post on 8th November 2024. Following issue of the Heads of Terms, the Applicants are considering the land agreement required to take into account the leaseholders interest. Updated heads of terms will be issued the week commencing 19th May 2025, to align with the ongoing discussions with the Land Agent Group. The Applicant will continue to engage with the Land Interest to try and reach a voluntary agreement. |
| | | | | | | Category 1 | Owner | 05-003, 05-059, 05-062, 12-001A, 13-049, 13-088, 14-048A, 14-082, 14-087, 14-088, 15-014, 15-015, 16-001, 16-002, 16-004, 16-006, 16-007, 16-009, 16-010, 16-013, 16-014, 16-016, 16-018, 16-019, 16-100, 16-013, 16-056, 16-057 | Temporary Possession | 19A, 18A, 24A, 37A | Shared Construction Access, Morgan Construction Compound, Morgan Onshore Substation Construction Access, Morgan Construction Access, Shared 400kV Connection to National Grid | Category 1 | Owner | 05-003, 05-059, 05-062, 13-049, 13-088, 14-082, 14-083, 14-087, 15-001B, 15-014, 15-015, 16-001, 16-002, 16-004, 16-006, 16-007, 16-009, 16-010, 16-013, 16-014, 16-016, 16-018, 16-019, 16-100, 16-013, 16-056, 16-057 | Temporary Possession | 19B, 24B, 37B | Shared Construction Access, Morecambe Onshore Substation Temporary Access, Morecambe Construction Access, Shared 400kV Connection to National Grid | | |
| 48 | Leonard Redmayne | Edward Gammell P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-1289 RR-2177 Applicants' response: PDA 007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/, design , soil management, drainage, and ecology/biodiversity. | N/A Morecambe only rights | | | | | Category 1 | Owner | 14-028B, 14-029B, 14-031B, 14-033B, 14-034B | Freehold Acquisition | 49B, 25B, 34B | Morecambe 400kV Connection to National Grid, Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | |
| | | | | | | Category 1 | Owner | 14-030, 14-032, 14-035, 14-038A, 15-032A, 15-033, 15-034, 15-037A | Permanent Rights | 49A, 25A, 34A | Morgan 400kV Connection to National Grid, Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access | Category 1 | Owner | 14-037B, 15-031B, 15-033, 15-034 | Permanent Rights | 25B, 34B | Morecambe 400kV Connection to National Grid, Morecambe Permanent (Operational) Access, Shared Permanent (Operational) Access | | |
| 49 | Leonard Redmayne & The Executor Of The Estate Of The Late Enoch John Redmayne | Edward Gammell P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-685 RR-1289 RR-2177 Applicants' response: PDA 007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/, design , soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 14-036, 14-052, 14-059A, 14-061, 14-063, 14-064A, 15-016A | Permanent Rights | 34A, 40A, 41A, 25A | Shared Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Morgan 400kV Connection to National Grid | Category 1 | Owner | 14-036, 14-052, 14-060B, 14-061, 14-063, 14-065B, 15-026B | Permanent Rights | 34B, 40B, 41B, 25B | Shared Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Morecambe 400kV Connection to National Grid | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. |
| | | | | | | Category 1 | Owner | 14-062 | Temporary Possession | 18A | Morgan Construction Compound | Category 1 | Owner | 14-062 | Temporary Possession | | | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|---|---|---------------------------------------|------------------------|--|---------------------------------|----------|--|------------------------------|---------------|---|------------------------------------|----------|--|------------------------------|-------------------------|---|--|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 50 | Lesley Joan McNicholas | Paul Dennis Armitstead Barnett, Lane Farm, Crooklands, Minthorpe, Cumbria, LA7 7NH | RR-1295 Applicants' response: PDA-007 | Open | The Relevant Representation submitted references concerns in relation to the consultation, site selection, outline plans, land required for mitigation, impact on the holding and proportion of land required for construction | Category 1 | Owner | 05-031A, 05-033, 05-034A, 05-039 | Permanent Rights | 17A, 34A | Morgan Onshore Cable, Shared Permanent (Operational) Access | Category 1 | Owner | 05-032B, 05-033, 05-039 | Permanent Rights | 34B, 17B | Morecambe Permanent (Operational) Access, Morecambe Onshore Cable, Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the siting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| 51 | Linda Jane Parkinson & Geoffrey Glynn Hogarth & Colin David Hogarth | Adam Pickavance S H P Valuers, 69 Garstang Road, PRESTON, PR1 1LB | RR-734 Applicants' response: PDA-007 | Open | The Relevant Representation raises a concern about the visual impact of the projects. | Category 1 | Owner | 12-006A | Freehold Acquisition | 24A, 23A | Morgan Onshore Substation Construction Access, Morgan Onshore Substation Permanent Access | N/A Morgan only rights | | | | | | Heads of terms negotiations are ongoing | <p>The Applicants land agents (Dalcour Maclaren (DM)) have been in discussion with the landowners agents to discuss the acquisition of land required. Draft plans have been shared with the land agent on 10th September 2024 and draft terms will be issued in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms for the temporary rights sought were issued on 8th November 2024. Following the issuing of the terms, meetings with the LAG took place on the 19th December 2024, 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025 to discuss the generic terms. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May which will include the heads of terms for the acquisition of land and the temporary rights sought.</p> |
| | | | | | | Category 1 | Owner | 12-002A, 12-007A | Temporary Possession | 24A, 18A | Morgan Onshore Substation Construction Access, Morgan Construction Compound | N/A Morgan only rights | | | | | | | |
| 52 | Linda Rigby & The Executors of the Late William Simon Rigby | Andrew Coney P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-1318 Applicants' response: PDA-007 | Open | The relevant representation submitted references concerns to the impact on the property, future use and value and construction scenarios | Category 1 | Owner | 09-025, 09-026, 09-029A, 09-032, 09-033, 09-034A, 09-036, 09-037, 09-039, 09-040A, 09-045 | Permanent Rights | 34A, 17A | Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access, Morgan Onshore Cable | Category 1 | Owner | 09-021B, 09-024B, 09-025, 09-026, 09-027B, 09-032, 09-033, 09-035B, 09-036, 09-037, 09-038B, 09-039, 09-041B, 09-045 | Permanent Rights | 17B, 34B | Morecambe Onshore Cable, Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was not in attendance at the workshop held on 20th September 2024. Populated Heads of Terms (HoTs) will be issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| 53 | Linda Rigby & Thomas Adam Flack | Andrew Coney P Wilson & Co, Burlington House, 10-11 Ribblesdale House, PRESTON, PR1 3NA | RR-1318 Applicants' response: PDA-007 | Open | The relevant representation submitted references concerns to the impact on the property, future use and value and construction scenarios | N/A Morecambe only rights | | | | | Category 1 | Owner | 09-002B | Freehold Acquisition | 49B | | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was not in attendance at the workshop held on 20th September 2024. Populated Heads of Terms (HoTs) will be issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> | |
| | | | | | | Category 1 | Owner | 08-084A, 08-085, 08-086A, 08-088, 08-091, 08-099A, 08-101A, 08-102, 08-112, 08-113A, 08-115, 08-116, 08-120A, 09-007, 09-008A, 09-010A, 09-011, 09-012A, 10-002A | Permanent Rights | 17A, 34A, 40A | Morgan Onshore Cable, Shared Permanent (Operational) Access, Shared Construction Access to Works 35 | Category 1 | Owner | 08-083B, 08-085, 08-091, 08-103, 08-118, 08-112, 08-115, 08-116, 08-121, 08-125, 09-018B, 10-003B | Permanent Rights | 17B, 34B, 40B, 41B, 19B | Morecambe Onshore Cable, Morecambe Permanent (Operational) Access, Shared Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access | | |
| | | | | | | Category 1 | Owner | 08-097A, 08-098A, 08-103, 08-121, 08-124, 08-125, 09-126, 09-001, 09-003, 09-006 | Temporary Possession | 19A, 40A, 41A | Morgan Construction Access, Shared Permanent Access to Works 35, Shared Construction Access | Category 1 | Owner | 08-088, 08-102, 08-107B, 08-110B, 08-124, 08-126, 09-001, 09-003, 09-006, 09-007, 09-011, 09-018, 09-102B | Temporary Possession | 19B, 49B, 18B, 34B | Morecambe Construction Access, Shared Construction Access, Morecambe Construction Compound, Shared Permanent (Operational) Access | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|---|---|---|------------------------|--|---------------------------------|----------|--|------------------------------|-------------------------|---|------------------------------------|----------|--|------------------------------|-------------------------|--|---|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 54 | Lytham Town Trust Limited | | | NA | | Category 1 | Owner | 04-013, 04-014, 04-015, 04-016, 04-017, 04-018, 04-019 | Permanent Rights | 52A, 51A, 15A, 53A, 54A | Shared Onshore Cable at Leech Lane, Shared Onshore Cable at Blackpool Airport Recreation Ground | Category 1 | Owner | 04-013, 04-014, 04-015, 04-016, 04-017, 04-018, 04-019 | Permanent Rights | 52B, 51B, 15B, 53B, 54B | Shared Onshore Cable at Leech Lane, Shared Onshore Cable at Blackpool Airport Recreation Ground | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks. Deadline 1 update The populated Heads of Terms were issued, by post, to Fylde Council on 8th November 2024. Discussions with Lytham Town Trust are to align with the terms and negotiations with Fylde Council. Negotiations are ongoing and the Applicants are hopeful that the necessary land rights can be acquired through a voluntary agreement. |
| 55 | Midgeland Riding School Limited | Paul Dennis Armitstead Barnett, Lane Farm, Crooklands, Minthorpe, Cumbria, LA7 7NH | RR-1530 Applicants' response: PDA 007 | Open | The Relevant Representation submitted references concerns in relation to the consultation, site selection, project collaboration, outline plans, the duration of the works and the impact on the riding school. | Category 1 | Owner | 05-047A | Permanent Rights | 17A | Morgan Onshore Cable | Category 1 | Owner | 05-046B | Permanent Rights | 17B | Morecambe Onshore Cable | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. |
| 56 | Nichola Louise Black & The Executor Of The Estate Of The Late Colin David Black | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-50 RR-1619 Applicants' response: PDA 007 | Open | Relevant Representations were submitted by the landowner and landowner's representative. Issues raised in both cover heads of terms negotiations, site selection and alternatives, impact on the livestock and holding including value, flood risk and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 13-055A, 13-057, 13-058 | Permanent Rights | 25A, 34A | Morgan 400kV Connection to National Grid, Shared Permanent (Operational) Access | Category 1 | Owner | 13-056B, 13-057, 13-058 | Permanent Rights | 25B, 34B | Morecambe 400kV Connection to National Grid, Morecambe Permanent (Operational) Access, Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum, where site specific issues, including those discussed at the most recent meeting on the 5th February 2025 will be discussed with the intention to resolve outstanding concerns. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. |
| 57 | Northern Trust Land Limited | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | | NA | | Category 1 | Owner | 02-017 | Temporary Possession | 18A, 19A | Shared Construction Compound, Shared Construction Access | Category 1 | Owner | 02-017 | Temporary Possession | 18B, 19B | Shared Construction Compound, Shared Construction Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|---------------------------|---|---|--|------------------------|--|---------------------------------|----------|----------------------------------|------------------------------|-------------|--|------------------------------------|----------|-----------------------------------|------------------------------|-------------|--|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 58 | Pamela Mavis Martin & David Martin | Colin Whittaker Whittaker & Co, The Estate Office, Fiddler Hall, Newby Bridge, Ulverston, Cumbria, LA12 8NQ | | NA | | Category 1 | Owner | 13-059A, 13-061, 13-062, 13-064A | Permanent Rights | 25A, 34A | Morgan 400kV Connection to National Grid, Shared Permanent (Operational) Access | Category 1 | Owner | 13-060B, 13-061, 13-062 | Permanent Rights | 25B, 34B | Morecambe 400kV Connection to National Grid, Morecambe Permanent (Operational) Access, Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was not in attendance at the workshop held on 20th September 2024. Populated Heads of Terms (HoTs) will be issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| 59 | Patrick Frank Ellis & Paul Hamilton Ellis | Paul Dennis Armitstead Barnett, Lane Farm, Crooklands, Minthorpe, Cumbria, LA7 7NH | RR-1660 RR-1665 Applicants' response: PDA/ 007 | Open | The Relevant Representation submitted references concerns in relation to the consultation, site selection, project collaboration, outline plans, the duration of the works and access onto Lytham St Annes Way including the operational access. | Category 1 | Owner | 05-041A, 05-048A | Permanent Rights | 17A | Morgan Onshore Cable | Category 1 | Owner | 05-042B, 05-043, 05-045B, 05-049B | Permanent Rights | 17B | Morecambe Onshore Cable | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the siting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 05-043, 05-044, 05-066, 05-067 | Temporary Possession | 19A | Morgan Construction Access, Shared Construction Access | Category 1 | Owner | 05-044, 05-066, 05-067 | Temporary Possession | 19B | Shared Construction Access | | |
| 60 | Paul Hamilton Ellis | Paul Dennis Armitstead Barnett, Lane Farm, Crooklands, Minthorpe, Cumbria, LA7 7NH | RR-1685 Applicants' response: PDA/ 007 | Open | The objection is in relation to the impact on the habitats, impact on rural business including the riding school, increased traffic movements and landowner engagement. | Category 1 | Owner | 05-052A, 05-054, 05-057 | Permanent Rights | 17A, 34A | Morgan Onshore Cable, Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access | Category 1 | Owner | 05-051B, 05-054, 05-055B, 05-057 | Permanent Rights | 17B, 34B | Morecambe Onshore Cable, Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the siting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 05-065 | Temporary Possession | 19A | Shared Construction Access | Category 1 | Owner | 05-065 | Temporary Possession | 19B | Shared Construction Access | | |
| 61 | Paul Rigby | Luke Banks Oakdene, Grange Lane, Hutton, PRESTON, PR4 5JH | RR-1835 Applicants' response: PDA/ 007 | Open | The Relevant Representation references concerns about the impact of the Projects and the duration, consultation undertaken and assessment of alternatives. | | | | | | | Category 1 | Owner | 09-063B | Permanent Rights | 17B | Morecambe Onshore Cable | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| N/A Morecambe only rights | | | | | | | | | | | | | | | | | | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | | E. Draft DCO information Morecambe | | | | | F. Voluntary agreements | |
|-------------------|-------------------------------------|--|---|------------------------|---|---------------------------------|----------|--|------------------------------|-------------|---|--------------|------------------------------------|---|------------------------------|---------------|---|---|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 62 | Philippa Hamilton & Robert Capstick | Andrew Coney P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-1766 RR-1843 Applicants' response: PDA 007 | Open | The relevant representation submitted references concerns to the impact on the property, future use and value and construction scenarios | Category 1 | Owner | 10-012, 10-013, 10-015A | Permanent Rights | 34A, 17A | Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access, Morgan Onshore Cable | Category 1 | Owner | 10-011B, 10-012, 10-013, 10-014B | Permanent Rights | 17B, 34B | Morecambe Onshore Cable, Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was not in attendance at the workshop held on 20th September 2024. Populated Heads of Terms (HoTs) will be issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum, where site specific issues, including those discussed at the most recent meeting on the 28th January 2025 will be discussed with the intention to resolve outstanding concerns. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | | | | | | | | | | | | | | |
| 63 | Preston City Council | Chris Cowey Ingham & Yorke LLP, Unit 1-4, Brookside Barn, Brookside, Downham, CLITHEROE, BB7 4BP | RR-1775 Applicants' response: PDA 029 | Open | The Relevant Representation submitted includes reference to multiple areas of concern including but not limited to the council's development plans, the proposed works, landscape, heritage, food risk, ecology and highways concerns. | Category 1 | Owner | 16-105A, 16-106A, 16-109A, 16-110A | Permanent Rights | 27A, 28A | Shared 400kV Connection to National Grid and River Ribble Crossing Works at Northern Riverbank, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks | Category 1 | Owner | 16-104B, 16-107B, 16-108B, 16-111B | Permanent Rights | 27B, 28B | Shared 400kV Connection to National Grid and River Ribble Crossing Works at Northern Riverbank, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum, where site specific issues, including those discussed at the most recent meeting on the 22nd January 2025 will be discussed with the intention to resolve outstanding concerns. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 16-101, 17-001, 17-002, 17-003 | Temporary Possession | 19A | Shared Construction Access | Category 1 | Owner | 16-101, 17-001, 17-002, 17-003 | Temporary Possession | 19B | Shared Construction Access | | |
| 64 | Redmayne (Brookholes) Limited | Edward Gammel P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-1804 RR-2177 Applicants' response: PDA 007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation, design, soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 15-021, 15-022, 15-023, 15-024, 15-025, 15-026A, 15-027, 15-029A | Permanent Rights | 34A, 25A | Shared Permanent (Operational) Access, Morgan 400kV Connection to National Grid | Category 1 | Owner | 15-021, 15-023, 15-025, 15-028, 15-030B | Permanent Rights | 34B, 19B, 25B | Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access, Morecambe Construction Access, Morecambe 400kV Connection to National Grid | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the strutting and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 15-013, 15-020, 15-028 | Temporary Possession | 19A | Shared Construction Access, Morecambe Construction Access | Category 1 | Owner | 15-013, 15-020, 15-022, 15-024, 15-027 | Temporary Possession | 19B | Shared Construction Access, Morecambe Construction Access | | |
| 65 | Robert Clark | Fiona Patterson Gary Hearty Associates, Grindleton Business Centre, The Spinney, Grindleton, CLITHEROE, BB7 4DH | NA | NA | | Category 1 | Owner | 16-074A*, 16-082* | Permanent Rights | 25A, 34A | Morgan 400kV Connection to National Grid, Shared Permanent (Operational) Access | Category 1 | Owner | 16-082* | Permanent Rights | 34B | Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was not in attendance at the workshop held on 20th September 2024. Populated Heads of Terms (HoTs) will be issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO Information Morgan | | | | | | E. Draft DCO Information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|---|---|--|------------------------|---|---------------------------------|----------|--------------------------------|------------------------------|-------------|---------------------------------------|------------------------------------|----------|--------------------------------|------------------------------|-------------|---------------------------------------|---|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 66 | Rowland Homes Limited | Edward Gammel P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-1895 Applicants' response: PDA 007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/, design , soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 05-019, 05-021 | Permanent Rights | 34A | Shared Permanent (Operational) Access | Category 1 | Owner | 05-019, 05-021 | Permanent Rights | 34B | Shared Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| 67 | Rowland Homes Limited & Lancashire County Council | | | NA | | Category 1 | Owner | 05-063 | Temporary Possession | 19A | Shared Construction Access | Category 1 | Owner | 05-063 | Temporary Possession | 19B | Shared Construction Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| 68 | Sandra Kennedy & The Executor of the Estate of the Late David Kennedy | Richard Furnival Amitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | | NA | | Category 1 | Owner | 11-037A | Permanent Rights | 17A | Morgan Onshore Cable | | | | | | | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 11-038A | Temporary Possession | 18A | Morgan Construction Compound | | | | | | | | <p>N/A Morgan only rights</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO Information Morgan | | | | | | E. Draft DCO Information Morecambe | | | | | | F. Voluntary agreements | | | | | |
|-------------------|--|--|---|------------------------|---|---------------------------------|----------|---|------------------------------|-------------|---|------------------------------------|----------|--|------------------------------|---------------|---|---|---|---------------|--|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status | | | | |
| 69 | Sheila Margaret Hall | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-1584 RR-1997 Applicants' response: PDA 007 | Open | Relevant Representation were submitted by the landowner and landowner's representative, issues raised including heads of terms negotiations, site selection, impact on the tenants farming business, operational access and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 11-015, 11-016, 11-019, 11-031A, 11-032, 11-033, 11-036A, 11-039, 11-040A, 11-041, 11-042A, 11-043, 11-044, 11-045A | Permanent Rights | 17A, 34A | Morgan Onshore Cable, Shared Permanent (Operational) Access | Category 1 | Owner | 11-014, 11-027, 11-030B, 11-032, 11-033, 11-041, 11-046 | Permanent Rights | 17B, 34B, 19B | Morecambe Onshore Cable, Morecambe Permanent (Operational) Access, Shared Permanent (Operational) Access, Morecambe Construction Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. | | | | |
| | | | | | | Category 1 | Owner | 11-011, 11-014, 11-021, 11-022A, 11-025A, 11-026, 11-027, 11-028, 11-046 | Temporary Possession | 19A | Shared Construction Access, Morgan Construction Access | Category 1 | Owner | 11-011, 11-012B, 11-015, 11-016, 11-019, 11-021, 11-026, 11-028, 11-029B, 11-039, 11-043, 11-044 | Temporary Possession | 19B, 17B, 18B | Shared Construction Access, Morecambe Construction Access, Morecambe Onshore Cable, Morecambe Construction Compound | The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | | | | | |
| | | | | | | N/A Morecambe only rights | | | | | | | | | | Category 1 | Owner | 13-043 | Permanent Rights | 19B, 23B, 24B | Shared Construction Access, Morecambe Onshore Substation Access, Morecambe Onshore Substation Temporary Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. |
| 70 | Sheila Margaret Hall & George Rhodes & Irene Fare & Graham Payne | Adam Pickavance S H P Valuers, 69 Garstang Road, PRESTON, PR1 1LB | RR-1611 Applicants' response: PDA 007 | Open | The Relevant Representation raises concern about the impact to the wildlife, Newton Marsh SSSI and quaker burial ground. Concerns in relation to the water table and drainage are also raised with final comments around the location of the substation and areas of separation. | Category 1 | Owner | 13-043 | Temporary Possession | 19A | Shared Construction Access | Category 1 | Owner | 13-044B, 13-045B | Temporary Possession | 18B, 24B | Morecambe Construction Compound, Morecambe Onshore Substation Construction Access | Heads of terms negotiations are ongoing | The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | | | | |
| | | | | | | N/A Morecambe only rights | | | | | | | | | | Category 1 | Owner | 13-043 | Permanent Rights | 19B, 23B, 24B | Shared Construction Access, Morecambe Onshore Substation Access, Morecambe Onshore Substation Temporary Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. |
| | | | | | | N/A Morecambe only rights | | | | | | | | | | Category 1 | Owner | 13-043 | Permanent Rights | 19B, 23B, 24B | Shared Construction Access, Morecambe Onshore Substation Access, Morecambe Onshore Substation Temporary Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. |
| 71 | Shirley Rayner-Porter | Paul Dennis Armitstead Barnett, Lane Farm, Crooklands, Milnroth, Cumbria, LA7 7NH | RR-1582 Applicants' response: PDA 007 | Open | The Relevant Representation submitted references concerns in relation to the consultation, site selection, outline plans, land required for mitigation, impact on the farming business and dewatering during construction. | Category 1 | Owner | 06-005, 06-015A, 06-016, 06-017A | Permanent Rights | 34A, 17A | Shared Permanent (Operational) Access, Morgan Onshore Cable | Category 1 | Owner | 06-005, 06-014B, 06-016 | Permanent Rights | 34B, 17B | Shared Permanent (Operational) Access, Morecambe Onshore Cable, Morecambe Permanent (Operational) Access | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent. Deadline 1 update The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend. The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum to build on the topics discussed during the latest meeting with the landowner on 30th March 2025. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward. | | | | |

| Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO Information Morgan | | | | | | E. Draft DCO Information Morecambe | | | | | | F. Voluntary agreements | | |
|----------------|------------------------|--|---------------------------------------|------------------------|--|---------------------------------|----------|--------------------------------|------------------------------|-------------|--|------------------------------------|----------|--------------------------------|------------------------------|-------------|---|---|--|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status | |
| 72 | Stephan Wayne Thornley | Rob Mackenzie MacMarshalls Rural Chartered Surveyors & Planning Consultants, Hannhill House, 112-116 Chorley New Road, Botton, Lancashire, BL1 4DH | | NA | | Category 1 | Owner | 05-023A, 05-024A | Permanent Rights | 17A | Morgan Onshore Cable | | | | | | | | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>he populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum, where site specific issues, including those discussed at the most recent meeting on the 29th January 2025 will be discussed with the intention to resolve outstanding concerns. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | | | | | | | | | | | | | | | |
| 73 | Stephen Wilkinson | Richard Furnival Arncliffe& Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-2071 Applicants' response: PDA 007 | Open | This Relevant Representation was submitted by the landowner's representative and raises issues such as heads of terms negotiations, site selection, impact on the holding and production of feed for livestock and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 13-06B, 13-069A | Permanent Rights | 25A | Morgan 400kV Connection to National Grid | Category 1 | Owner | 13-067B, 13-068 | Permanent Rights | 25B, 34B | Morecambe 400kV Connection to National Grid, Morecambe Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour MacLaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO Information Morgan | | | | | E. Draft DCO Information Morecambe | | | | | F. Voluntary agreements | | | |
|-------------------|---|---|--|------------------------|--|---------------------------------|----------|--|------------------------------|--|---|------------|--------------------------------|--|----------------------|-----------------------------------|--|---|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status | |
| 74 | Tallentire Limited | John Forrester John Forrester Ltd, 19 Chapel Brow, LEYLAND, PR25 3NH | RR-2162 Applicants' response: PDA-007 | Open | The Relevant Representation submitted by the landowners agent refers to the ongoing heads of terms negotiation which are ongoing. Other items raised include alternative routes, timing of the works and references to sterilised land. | Category 1 | Owner | 16-003, 16-011, 16-012 | Temporary Possession | 19A | Shared Construction Access | Category 1 | Owner | 16-003, 16-011, 16-012 | Temporary Possession | 19B | Shared Construction Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was not in attendance at the workshop held on 20th September 2024. Populated Heads of Terms (HoTs) will be issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum, where site specific issues, including those discussed at the most recent meeting on the 27th February 2025 will be discussed with the intention to resolve outstanding concerns. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | Category 1 | Owner | 16-033, 16-038A, 16-039, 16-040A, 16-041, 16-056A, 16-057, 16-058A, 16-059, 16-060A, 16-065A, 16-066, 16-067A, 16-069A | Freehold Acquisition | 19A, 44A, 25A, 45A, 46A | Shared Construction Access, Morgan Biodiversity Benefit Works, Morgan 400KV Connection to | Category 1 | Owner | 16-061B, 16-062, 16-063B | Freehold Acquisition | 19B, 44B | Shared Construction Access, Morecambe Biodiversity Benefit Works | | |
| | | | | | | Category 1 | Owner | 15-067, 15-069, 15-070, 15-071A, 15-072A, 16-021, 16-025, 16-029, 16-034, 16-035A, 16-036, 16-037A, 16-042, 16-044, 16-047, 16-049, 16-050, 16-054, 16-070A, 16-071, 16-072A | Permanent Rights | 25A, 35A, 19A, 34A, 45A, 46A, 40A, 44A | Morgan 400KV Connection to National Grid, Shared Environmental Mitigation and Enhancement, Shared Construction Access, Shared Permanent (Operational) Access, Morgan Construction Access to Works 44, Morgan Permanent Access to Works 44, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Morgan Biodiversity Benefit Works, Morgan Permanent (Operational) Access, Morgan Construction Access to Works 35, Morgan | Category 1 | Owner | 15-064, 15-066, 15-068, 15-073B, 16-021, 16-025, 16-029, 16-034, 16-036, 16-039, 16-042, 16-043B, 16-044, 16-045B, 16-046, 16-047, 16-047B, 15-048B, 16-049, 16-050, 16-054, 16-057, 16-064B, 16-066, 16-071 | Permanent Rights | 25B, 35B, 19B, 34B, 40B, 45B, 46B | Morecambe 400KV Connection to National Grid, Shared Environmental Mitigation and Enhancement, Shared Construction Access, Shared Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Morecambe Permanent (Operational) Access, Morecambe Construction Access to Works 35, Morecambe Permanent Access to Works 35, Morecambe Construction Access to Works 44, Shared Permanent Access to Works 44 | | |
| | | | | | | Category 1 | Owner | 15-063, 15-064, 15-066, 15-068, 16-015, 16-017, 16-020, 16-026, 16-027, 16-028, 16-030, 16-031, 16-032, 16-046, 16-051, 16-052, 16-053, 16-055, 16-062 | Temporary Possession | 19A, 35A, 44A, 45A, 46A | Shared Construction Access, Shared Environmental Mitigation and Enhancement, Morgan Biodiversity Benefit Works, Morgan Construction Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44 | Category 1 | Owner | 15-063, 15-067, 15-069, 15-070, 16-015, 16-017, 16-020, 16-026, 16-027, 16-028, 16-030, 16-031, 16-032, 16-033, 16-041, 16-051, 16-052, 16-053, 16-055, 16-059 | Temporary Possession | 19B, 44B, 35B, 45B, 46B | Shared Construction Access, Morecambe Biodiversity Benefit Works, Shared Environmental Mitigation and Enhancement, Morecambe Construction Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44 | | |
| 75 | The Executor Of The Estate Of The Late Anne Bradley | Robert Harrison P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-2171 Applicants' response: PDA-007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/ design , soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 18-054 | Temporary Possession | 19A, 18A | Shared Construction Access, Shared Construction Compound | Category 1 | Owner | 18-054 | Temporary Possession | 19B, 18B | Shared Construction Access, Shared Construction Compound | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | | |
|-------------------|---|--|---|------------------------|--|---------------------------------|----------|--|------------------------------|------------------------------|---|------------------------------------|--|--|------------------------------|---|--|--|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status | |
| 76 | The Executor Of The Estate Of The Late Enoch John Redmayne | Edward Gammell P Wilson & Co, Burlington House, 10-11 Ribblesdale Place, PRESTON, PR1 3NA | RR-685 RR-2177 Applicants' response: PDA-007 | Open | This objection was submitted by the landowner's representative for all clients and is not land interest specific. The objection raises issues such as the impact of the scheme on their property and farming business, consultation/, design , soil management, drainage, and ecology/biodiversity. | Category 1 | Owner | 14-039A, 14-041, 14-043, 14-044, 14-053, 14-056, 14-057, 14-058A, 14-094, 14-095A, 14-096A, 15-005, 15-006 | Permanent Rights | 18A, 25A, 34A | Morgan Construction Compound, Morgan 400kV Connection to National Grid, Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access | Category 1 | Owner | 14-040B, 14-041, 14-042B, 14-043, 14-044, 14-045B, 14-053, 14-055B, 14-056, 14-057, 14-091B, 14-092, 15-005, 15-006, 15-007B | Permanent Rights | 25B, 34B | Morecambe 400kV Connection to National Grid, Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was in attendance at the workshop held on 20th September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> | |
| | | | | | | Category 1 | Owner | 14-046A, 14-054A, 14-092, 14-093 | Temporary Possession | 19A, 18A | Morgan Construction Access, Morgan Construction Compound, Shared Construction Access | Category 1 | Owner | 14-093, 14-094 | Temporary Possession | 19B | Shared Construction Access, Morecambe Construction Access | | | |
| 77 | The Executor Of The Estate Of The Late James Herbert Ingham & The Executor Of The Estate Of The Late John Ernest Whalley Ingham | Richard Turner Richard Turner & Son, Royal Oak Chambers, Main Street, Bertham, LANCASTER, LA2 7HF | RR-2170 Applicants' response: PDA-007 | Open | The Relevant Representation submitted references the extent of land subject to compulsory acquisition for mitigation and request for alternative rights to be agreed. | Category 1 | Owner | 14-012A*, 14-013A*, 14-014*, 14-015*, 14-016A*, 14-017*, 14-018*, 14-019A*, 14-020*, 14-021*, 14-025A*, 14-026A*, 14-027A* | Freehold Acquisition | 49A, 25A, 34A, 40A, 41A | Morgan 400kV Connection to National Grid, Shared Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35 | N/A Morgan only rights | | | | | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interests appointed agent was not in attendance at the workshop held on 20th September 2024. Populated Heads of Terms (HoTs) will be issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> | | |
| | | | | | | N/A Morecambe only rights | | | | | Category 1 | Owner | 14-014*, 14-015*, 14-017*, 14-018*, 14-020*, 14-021* | Permanent Rights | 25B, 34B, 40B, 41B | Morecambe 400kV Connection to National Grid, Morecambe Permanent (Operational) Access, Shared Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35 | | | | |
| 78 | The Executor Of The Estate Of The Late John Mason & The Executor Of The Estate Of The Late Irene Mason | Richard Furnival Amritstead Barnett, Market Place, Garstang, PRESTON, PR3 12A | RR-1055 RR-2172 Applicants' response: PDA-007 | Open | Relevant Representation were submitted by the landowner and landowner's representative. Issues raised include construction duration, heads of terms negotiations, site selection and alternatives, impact on the farming operations for the occupier, flood risk and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 11-123A, 11-124A, 12-019A, 12-027A | Freehold Acquisition | 21A, 20A, 17A, 49A, 22A, 23A | Morgan Onshore Substation, Morgan Onshore Cable, Morgan Onshore Substation Landscape and Drainage, Morgan Onshore Substation Temporary, Morgan Onshore Substation Landscape and Drainage, Morgan Onshore Substation Permanent Access | N/A Morgan only rights | | | | | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren) have met with the land interest on 16th April and 5th May 2024. Draft Heads of Terms for an option to acquire the land have were issued on the 17th April 2024, updated plans showing the extent of the land required were issued on the 16th September 2024 and discussions are ongoing with the Affected Parties Land agents regarding the projects requirements.</p> <p>Deadline 1 update</p> <p>Negotiations with the affected party are ongoing, feedback has been received on the heads of terms for the acquisition of land on the 24th March 2025. The Applicants are reviewing the comments and aligning with the heads of terms negotiation which are progressing with the Land Agent Group. The Applicants will continue to engage with the appointed agent and is hopeful that the necessary land rights can be secured through a voluntary agreement.</p> | | |
| | | | | | | Category 1 | Owner | 11-119A, 12-014A, 12-018A, 12-020A, 12-022A | Permanent Rights | 34A, 40A, 41A, 39A, 20A | Morgan Permanent (Operational) Access, Morgan Construction Access to Works 35, Morgan Permanent Access to Works 35, Works to underground Electricity North West's 6.6kV Overhead Line, Morgan Onshore Cable, Morgan Onshore Substation Landscape and Drainage | N/A Morgan only rights | | | | | | | | |
| | | | | | | Category 1 | Owner | 12-015A, 12-026A | Temporary Possession | 39A, 22A | Works to underground Electricity North West's 6.6kV Overhead Line, Morgan Onshore Substation Temporary | N/A Morgan only rights | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO Information Morgan | | | | | | E. Draft DCO Information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|--|--|--|------------------------|---|---------------------------------|----------|---|------------------------------|--|--|------------------------------------|----------|---|------------------------------|--|---|---|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 79 | The James Ainsworth Will Trust | Richard Furnival Armitstead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | | NA | | Category 1 | Owner | 12-005A* | Freehold Acquisition | 23A, 24A | Morgan Onshore Substation Permanent Access, Morgan Onshore Substation Construction Access | | | | N/A Morgan only rights | | | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren) have met with the land interest on 16th April and 5th May 2024. Draft Heads of Terms for an option to acquire the land were issued on the 17th April 2024 and discussions are ongoing with the Affected Parties Land agents regarding the projects requirements. Deadline 1 update The populated Heads of Terms for the temporary rights sought were issued on 8th November 2024. Following the issuing of the terms, meetings with the LAG took place on the 19th December 2024, 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025 to discuss the generic terms. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents. It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May which will include the heads of terms for the acquisition of land and the temporary rights sought. |
| | | | | | | Category 1 | Owner | 12-004A* | Temporary Possession | 24A, 18A | Morgan Onshore Substation Construction Access, Morgan Construction Compound | | | | | | | | |
| 80 | The King's Most Excellent Majesty In Right Of His Crown | | RR-2169 Applicants' response: PDA 007 | Open | The Relevant Representation is a request to be listed as an interested party. | Category 1 | Owner | 19-001, 19-002 | Permanent Rights | 49B | Shared Environmental Mitigation and Enhancement | Category 1 | Owner | 19-001, 19-002 | Permanent Rights | 49B | Shared Environmental Mitigation and Enhancement | Heads of terms negotiations are ongoing | The Applicant is in discussions with the Crown Estate regarding their interest, heads of terms will be issued in the coming weeks. Deadline 1 update The Applicants are currently in discussions with The Crown Estate (TCE) to finalise the Transmission Agreement for Lease(s) (TAL). The Applicants expect to have executed their respective TALs prior to the close of the examination. The Applicants do not require any further land agreement with TCE but will continue to engage on the requirement for consent under Section 135 of the Planning act 2008 for those plots where TCE have an interest. |
| | | | | | | Category 1 | Owner | 02-005*, 02-006* | Temporary Possession | 19A, 3A | Shared Construction Access, Shared Offshore Working Area for Vessels | Category 1 | Owner | 02-005*, 02-006* | Temporary Possession | 19B, 3B | Shared Construction Access, Shared Offshore Working Area for Vessels | | |
| 81 | The King's Most Excellent Majesty In Right Of His Duchy Of Lancaster | Richard Thompson Savills UK Ltd, 8 Wemyss Place, EDINBURGH, EH3 6Hnpson | | NA | | Category 1 | Owner | 01-002*, 01-003*, 01-004*, 02-013, 02-014, 02-015, 15-061A, 16-106A, 16-108A, 16-110A, 16-113A, 16-114, 16-115, 16-116A | Permanent Rights | 5A, 3A, 4A, 6A, 7A, 47A, 25A, 27A, 28A, 29A, 34A | Shared Onshore Cable between MHWs and SSSI, Shared Offshore Working Area for Vessels, Shared Intertidal Cable, Shared Onshore Cable under SSSI, Shared Beach Access, Permanent Access to SASB, Morgan 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWs on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Northern Riverbank, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWs on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared Permanent (Operational) Access | Category 1 | Owner | 01-002*, 01-003*, 01-004*, 02-013, 02-014, 02-015, 15-062B, 15-065B, 16-107B, 16-108B, 16-111B, 16-112B, 16-114, 16-115 | Permanent Rights | 5B, 3B, 4B, 6B, 7B, 47B, 25B, 27B, 28B, 29B, 34B | Shared Onshore Cable between MHWs and SSSI, Shared Offshore Working Area for Vessels, Shared Intertidal Cable, Shared Onshore Cable under SSSI, Shared Beach Access, Permanent Access to SASB, Morecambe 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWs on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWs on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared Permanent (Operational) Access, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Northern Riverbank | Heads of terms negotiations are ongoing | The Applicants are in discussions with the Crown Estate regarding their interest, heads of terms will be issued in the coming weeks. Deadline 1 update The populated Heads of Terms for the temporary rights sought were issued on 8th November 2024. Negotiations with the affected party are ongoing and a meeting took place most recently on the 6th March 2025 to discuss the land rights sought. The Applicant shall continue to engage with the appointed agent and is hopeful that the necessary land rights can be secured through a voluntary agreement. |
| | | | | | | | | | | | | | | | | | | | |
| | | | | | | Category 1 | Owner | 01-001*, 01-017*, 02-001, 02-002, 02-003*, 02-004* | Temporary Possession | 3A, 42A, 19A | Shared Offshore Working Area for Vessels, Pedestrian Only Construction Access between SASB and 38A/38B, Shared Construction Access | Category 1 | Owner | 01-001*, 01-017*, 02-001, 02-002, 02-003*, 02-004* | Temporary Possession | 3B, 42B, 19B | Shared Offshore Working Area for Vessels, Pedestrian Only Construction Access between SASB and 38A/38B, Shared Construction Access | | |
| 82 | The St Annes Old Links Golf Club Limited | Andrew Taylorson, Eckenley Property, 25a Winckley Square, Preston, PR1 3JU | | NA | | Category 1 | Owner | 01-015, 01-016, 02-023, 03-003, 03-004 | Permanent Rights | 6A, 8A, 9A | Shared Onshore Cable under SSSI, Shared Onshore Cable at Golf Course, Shared Onshore Cable at | Category 1 | Owner | 01-015, 01-016, 02-023, 03-003, 03-004 | Permanent Rights | 6B, 8B, 9B | Shared Onshore Cable under SSSI, Shared Onshore Cable at Golf Course, Shared Onshore Cable at Airport | Heads of terms negotiations are ongoing | The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks. Deadline 1 update The Applicant's appointed agent issued populated HoTs to the land interest on 8 November 2024. The Applicant's appointed agent and land interest had a call on 11 November 2024 to discuss the Project and areas covered by the HoTs. The land interest has advised that they will seek to appoint an agent and update the Applicant's appointed agent in due course. |
| | | | | | | Category 1 | Owner | 02-030, 02-032, 03-001, 03-002 | Temporary Possession | 36A, 43A | Shared Emergency Construction Access at Blackpool Airport, Pedestrian Only Construction Access to SASB | Category 1 | Owner | 02-030, 02-032, 03-001, 03-002 | Temporary Possession | 36B, 43B | Shared Emergency Construction Access at Blackpool Airport, Pedestrian Only Construction Access to SASB | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|---|--|--|------------------------|--|---------------------------------|----------|---|------------------------------|------------------------------|---|------------------------------------|----------|--|------------------------------|------------------------------|---|---|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 83 | Thomas Cowell Heskeith & William Heskeith | Richard Furnival Armistead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-2186 Applicants' response: PDA-007 | Open | This Relevant Representation was submitted by the landowner's representative and raises issues such as heads of terms negotiations, site selection, River Ribble crossing, impact of farm holding, operational access route and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 17-005A, 17-006, 17-007, 17-008, 17-018, 17-019, 18-002 | Permanent Rights | 29A, 30A, 31A, 34A, 18A, 32A | Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared 400kV Connection to National Grid and River Ribble Crossing Southern Compound, Shared Permanent (Operational) Access, Shared Construction Compound, Shared 400kV Connection to National Grid | Category 1 | Owner | 17-004B, 17-006, 17-007, 17-008, 17-018, 17-019, 18-002 | Permanent Rights | 29B, 30B, 31B, 34B, 18B, 32B | Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared 400kV Connection to National Grid and River Ribble Crossing Southern Compound, Shared Permanent (Operational) Access, Shared Construction Compound, Shared 400kV Connection to National Grid | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | | | | | | | | | | | | | | |
| 84 | Thomas James Parkinson | Adam Pickervance S H P Valuers, 89 Garstang Road, PRESTON, PR1 1LB | RR-2190 Applicants' response: PDA-007 | Open | The Relevant Representation raises concern regarding the proximity and noise of the substation and cable corridor to properties. Concerns are also raised into visibility for traffic, field drains, ground conditions and potential impact to the Quaker Wood burial ground. | Category 1 | Owner | 12-025A | Temporary Possession | 39A | Works to underground Electricity North West's 6.6kV Overhead Line | | NA | Morgan only rights | | | | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> <p>The first Heads of Terms related LAG meeting took place in person on 19th December 2024. The purpose of the meeting was to discuss the Heads of Terms template amongst the agent group and the Applicants Land team. Follow up sessions took place on 7th January 2025, 21st February 2025, 3rd March 2025, and 7th April 2025. Following the conclusion of the last meeting the Applicants were able to circulate a Version 4 document to all land agents.</p> <p>It is the Applicants intention to move the negotiations away from the group setting and into a landowner specific forum. This will be achieved following the issue of full populated Heads of Terms to all affected parties the week commencing 19th May. The Applicants will then contact affected parties and their agents directly to schedule meetings to move the voluntary negotiations forward.</p> |
| | | | | | | | | | | | | | | | | | | | |
| 85 | Timothy Owen Laycock | Richard Furnival Armistead Barnett, Market Place, Garstang, PRESTON, PR3 1ZA | RR-141 RR-348 RR-2200 Applicants' response: PDA-007 | Open | Relevant Representation were submitted by the landowners and landowner's representative, issues raised including heads of terms negotiations, site selection, impact on the Christmas tree business and farm holding, construction traffic, soil structure and the outline documents include code of construction practice, outline soil management plan, outline surface and groundwater management plan. | Category 1 | Owner | 06-018A, 06-025, 06-044, 06-045, 06-046A, 06-058, 06-066, 06-067A, 06-070, 06-071, 06-076, 07-010 | Permanent Rights | 17A, 34A, 18A | Morgan Onshore Cable, Shared Permanent (Operational) Access, Morgan Permanent (Operational) Access, Morgan Construction Compound | Category 1 | Owner | 06-019B, 06-025, 06-047, 06-048B, 06-056, 06-057B, 06-058, 06-068B, 06-070, 06-071, 06-072B, 06-076, 07-010, 07-011B | Permanent Rights | 17B, 34B, 18B | Morecambe Onshore Cable, Shared Permanent (Operational) Access, Morecambe Construction Compound | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) invited the land interests appointed agent to participate in a round table discussion and Project update session with agents representing other affected persons. The land interest's appointed agent was in attendance at the workshop held on 20 September 2024. The session provided an opportunity for DM to provide an update on the refinement of the PEIR boundary to the draft Order Limits and outline the structing and principles of the Heads of Terms (HoTs) which will be populated and issued in due course to the land interest and the land interests appointed agent.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post, to all affected parties on 8th November 2024. These populated terms were also issued to land agents representing those affected parties via email, which then triggered the reformulation of the Land Agent Group (LAG). All land agents with clients affected by the Project were invited to join the LAG. On 4th December 2024 the Applicants hosted a meeting at in Balham at the request of the National Farmers Union (NFU). All affected parties were invited to attend.</p> |
| | | | | | | | | | | | | | | | | | | | |
| 86 | Trevor Stewart Erskine | Henry Mawhood, Fisher German LLP, Centurion House, 129 Deansgate, Manchester, M3 3WR | RR-2225 Applicants' response: PDA-007 | Open | The objection includes references to the value of land, land use and food security. | Category 1 | Owner | 05-073A, 05-074, 05-075, 05-076A, 05-001 | Permanent Rights | 17A, 34A | Morgan Onshore Cable, Shared Permanent (Operational) Access | Category 1 | Owner | 05-074, 05-075, 05-077B, 05-001 | Permanent Rights | 34B, 17B | Morecambe Permanent (Operational) Access, Shared Permanent (Operational) Access, Morecambe Onshore Cable | Heads of terms negotiations are ongoing | <p>The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 update</p> <p>The populated Heads of Terms were issued, by post on 8th November 2024. The Applicants are engaging with the appointed agents, a virtual meeting was held on the 28th April 2025 to discuss the principles of the agreement and land rights sought. Updated heads of terms will be issued week commencing 19th May 2025. The Applicants shall continue to engage with the appointed agent and is hopeful that the necessary land rights can be secured through a voluntary agreement.</p> |
| | | | | | | | | | | | | | | | | | | | |
| 87 | Woods Waste Limited | | | NA | | Category 1 | Owner | 06-003, 06-004 | Permanent Rights | 34A | Shared Permanent (Operational) Access | Category 1 | Owner | 06-003, 06-004 | Permanent Rights | 34B | Shared Permanent (Operational) Access | Heads of Terms not required | <p>The Applicants' land agents (Dalcour Maclaren (DM)) will issue populated Heads of Terms (HoTs) to the land interest in the coming weeks.</p> <p>Deadline 1 Update</p> <p>A voluntary is no longer required with this land interest as the plots are covered by adopted highway.</p> |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | | E. Draft DCO information Morecambe | | | | | | | F. Voluntary agreements | |
|-------------------|---|--|-----------------------------------|------------------------|----------------------|---------------------------------|-----------|---|------------------------------|---|--|--------------|------------------------------------|--------------------------------|------------------------------|--|----------------------|---|--|-------------------------|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status | | |
| 1 | British Telecommunications Public Limited Company | | | N/A | N/A | Category 2 | Apparatus | 01-006, 01-007*, 01-008*, 01-009, 01-010, 01-011*, 02-024, 02-025, 02-026, 02-027, 02-028, 03-003, 03-004, 03-005, 03-006, 04-005*, 04-006*, 04-007*, 04-011*, 04-013, 04-021, 04-022, 05-053A*, 05-060*, 05-061, 06-002*, 06-003, 06-004, 06-005, 06-035*, 06-036*, 06-051*, 06-059*, 06-060A*, 06-066, 06-067A, 07-007*, 08-051*, 08-052A*, 08-071*, 08-072*, 08-080A, 08-085, 08-086A, 08-088, 08-091, 08-093*, 09-107, 09-110*, 09-111, 11-015, 11-016, 11-017*, 11-031A, 11-033, 11-034*, 11-052*, 11-097, 11-130A, 12-003A, 12-018A, 14-023, 14-024*, 14-052, 14-083, 15-003*, 15-017*, 15-019*, 15-041A*, 15-043*, 15-050, 16-022, 16-023, 16-081, 16-082*, 16-084, 17-009, 17-020, 17-024, 18-017*, 18-031, 18-033, 18-036, 18-038, 18-039, 18-042*, 18-043*, 18-047*, 18-050*, 18-051*, 19-002 | Permanent Rights | 6A, 7A, 18A, 47A, 36A, 34A, 9A, 8A, 12A, 11A, 10A, 52A, 19A, 54A, 17A, 40A, 41A, 23A, 24A, 25A, 45A, 46A, 32A, 33A, 49A | Shared Onshore Cable under SSSI, Shared Beach Access, Shared Construction Compound, Permanent Access to SA5B, Shared Emergency Construction Access at Blackpool Airport, Shared Permanent (Operational) Access, Shared Onshore Cable at Airport, Shared Onshore Cable at Golf Course, Shared Onshore Cable at Blackpool Airport, Shared Onshore Cable and TJB at Blackpool Airport, Shared Onshore Cable at Leech Lane, Shared Construction Access, Shared Onshore Cable at Blackpool Airport Recreation Ground, Morgan Onshore Cable, Morgan Construction Compound, Morgan Construction Access, Morgan Permanent (Operational) Access, Morgan Construction Access to Works 35, Morgan Permanent Access to Works 35, Morgan Onshore Substation Permanent Access, Morgan Onshore Substation Construction Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Morgan 400kV Connection to National Grid, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared 400kV Connection to National Grid, Shared National Grid Penwortham Substation Connection Works, Shared Environmental Mitigation and Enhancement | | | Category 2 | Apparatus | 01-006, 01-007*, 01-008*, 01-009, 01-010, 01-011*, 02-024, 02-025, 02-026, 02-027, 02-028, 03-003, 03-004, 03-005, 03-006, 04-005*, 04-006*, 04-007*, 04-011*, 04-013, 04-021, 04-022, 05-056B*, 05-060*, 05-061, 05-069B, 06-002*, 06-003, 06-004, 06-005, 06-030*, 06-031B*, 06-035*, 06-051*, 06-056, 06-057B, 07-007*, 08-045*, 08-071*, 08-072*, 08-083B, 08-085, 08-091, 08-093*, 09-107, 09-110*, 09-111, 11-013*, 11-014, 11-033, 11-034*, 11-051*, 11-097, 14-023, 14-024*, 14-052, 14-088, 14-089B, 15-003*, 15-009, 15-019*, 15-040B*, 15-043*, 15-050, 16-022, 16-023, 16-081, 16-082*, 16-084, 17-009, 17-020, 17-024, 18-017*, 18-031, 18-033, 18-036, 18-038, 18-039, 18-042*, 18-043*, 18-047*, 18-050*, 18-051*, 19-002 | Permanent Rights | 6B, 7B, 18B, 47B, 36B, 34B, 9B, 8B, 12B, 11B, 10B, 52B, 19B, 54B, 17B, 40B, 41B, 23B, 45B, 46B, 32B, 33B, 49B | Shared Onshore Cable under SSSI, Shared Beach Access, Shared Construction Compound, Permanent Access to SA5B, Shared Emergency Construction Access at Blackpool Airport, Shared Permanent (Operational) Access, Shared Onshore Cable at Airport, Shared Onshore Cable at Golf Course, Shared Onshore Cable at Blackpool Airport, Shared Onshore Cable and TJB at Blackpool Airport, Shared Onshore Cable at Leech Lane, Shared Construction Access, Shared Onshore Cable at Blackpool Airport Recreation Ground, Morecambe Onshore Cable, Morecambe Construction Access, Morecambe Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Morecambe 400kV Connection to National Grid, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared 400kV Connection to National Grid, Shared National Grid Penwortham Substation Connection Works, Shared Environmental Mitigation and Enhancement | N/A | Deadline 1 update The Applicants have included standard protective provisions for the protection of electricity, gas, water and sewerage undertakers within Part 2 of Schedule 10 to the draft Development Consent Order (AS-004). A copy of the Part 2 PPs were issued on 30 September 2024. These provide appropriate protection for br's assets where they interact with the Transmission Assets. |
| | | | | | | Category 2 | Apparatus | 01-012*, 01-019, 01-022*, 02-016*, 02-017, 02-029, 04-008*, 05-058*, 05-059, 05-062, 05-064*, 05-068*, 06-030*, 06-036*, 06-039A*, 06-056, 06-064A*, 06-065A, 06-078, 07-001*, 07-002, 07-004*, 07-005*, 07-006, 08-045*, 08-054A, 08-056A*, 08-057A, 08-075*, 08-094A*, 11-006*, 11-008*, 11-013*, 11-014, 11-025A, 11-026, 11-048*, 11-051*, 11-055*, 12-001A, 12-002A, 13-048*, 13-049, 14-048A, 14-082, 14-088, 15-009*, 15-012*, 15-014, 15-016*, 15-042*, 15-044*, 16-003, 16-007, 16-008, 16-010, 16-011, 16-012, 16-014, 16-101, 17-001, 17-002, 17-021, 18-005, 18-006, 18-007*, 18-012*, 18-048, 18-057 | Temporary Possession | 7A, 42A, 19A, 18A, 36A, 35A, 40A, 24A, 48A | Shared Beach Access, Pedestrian Only Construction Access between SA5B and 38A38B, Shared Construction Access, Shared Construction Compound, Shared Emergency Construction Access at Blackpool Airport, Morgan Construction Access, Shared Environmental Mitigation and Enhancement, Shared Construction Access to Works 35, Morgan Construction Compound, Morgan Onshore Substation Construction Access | | | Category 2 | Apparatus | 01-012*, 01-019, 01-022*, 02-016*, 02-017, 02-029, 04-008*, 05-058*, 05-059, 05-062, 05-064*, 05-068*, 06-032B*, 06-034B*, 06-036*, 06-038*, 06-050B*, 06-052B, 06-059*, 06-066, 06-078, 07-001*, 07-002, 07-004*, 07-005*, 07-006, 08-051*, 08-056B*, 08-075*, 08-088, 11-006*, 11-008*, 11-009B*, 11-015, 11-016, 11-017*, 11-026, 11-048*, 11-052*, 11-055*, 11-099B, 13-048*, 13-049, 14-082, 14-083, 15-012*, 15-014, 15-017*, 15-018*, 15-042*, 15-044*, 16-003, 16-007, 16-008, 16-010, 16-011, 16-012, 16-014, 16-101, 17-001, 17-002, 17-021, 18-005, 18-006, 18-007*, 18-012*, 18-048, 18-057 | Temporary Possession | 7B, 42B, 19B, 18B, 36B, 34B, 35B, 40B, 17B, 22B, 24B, 48B | Shared Beach Access, Pedestrian Only Construction Access between SA5B and 38A38B, Shared Construction Access, Shared Construction Compound, Shared Emergency Construction Access at Blackpool Airport, Morecambe Construction Access, Morecambe Construction Compound, Shared Permanent (Operational) Access, Shared Environmental Mitigation and Enhancement, Shared Construction Access to Works 35, Morecambe Onshore Cable, Morecambe Onshore Substation Temporary, Morecambe Onshore Substation Temporary Access | N/A | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|--------------------|--|--|------------------------|--|---------------------------------|-----------|--|------------------------------|--|---|------------------------------------|-----------|--|------------------------------|---|--|-------------------------|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 2 | Cadent Gas Limited | Vicky Fowler of Gowling WLG | AS-058 Applicant's response: Table 2.133 of PDA-007 | Open | Objection subject to agreement of protective provisions. | Category 2 | Apparatus | 16-056A | Freehold Acquisition | 44A | Morgan Biodiversity Benefit Works | Category 2 | Apparatus | 16-062 | Freehold Acquisition | 19B, 44B | Shared Construction Access, Morecambe Biodiversity Benefit Works | Ongoing | Agreed statement with Cadent Gas for CAH1 The Applicants are in discussion with Cadent Gas on various matters, including their land interests. The Applicants are pleased to confirm that the PPs for the protection of Cadent Gas that will appear on the face of the DCO are substantially agreed, and the removal of Cadent's current objection is now just subject to the agreement of side agreements. The updated PPs will be included in the next version of the draft DCO to be provided at Deadline 1. |
| | | | | | | Category 2 | Apparatus | 01-008*, 01-011*, 02-025, 02-026, 02-027, 02-028, 04-006*, 04-007*, 04-011*, 06-035*, 06-036*, 06-051*, 06-077*, 07-007*, 08-018*, 08-021A*, 08-023*, 08-031, 08-032*, 08-051*, 08-052A*, 08-071*, 08-072*, 11-017*, 11-052*, 14-094, 14-095A, 14-095A, 15-046A, 15-050, 15-072A, 16-050, 16-088, 16-093A, 18-051* | Permanent Rights | 6A, 7A, 47A, 34A, 52A, 19A, 17A, 25A, 40A, 45A, 46A, 26A | Shared Onshore Cable under SSSI, Shared Beach Access, Permanent Access to 5A5B, Shared Permanent (Operational) Access, Shared Onshore Cable at Leech Lane, Shared Construction Access, Morgan Onshore Cable, Morgan Construction Access, Morgan 400kV Connection to National Grid, Shared Construction Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared Permanent Access to Works 35, Shared 400kV Connection to National Grid and River Ribble Crossing | Category 2 | Apparatus | 01-008*, 01-011*, 02-025, 02-026, 02-027, 02-028, 04-006*, 04-007*, 04-011*, 06-030*, 06-031B*, 06-035*, 06-051*, 06-077*, 07-007*, 08-010*, 08-011B*, 08-023*, 08-031, 08-032*, 08-045*, 08-071*, 08-072*, 11-013*, 11-051*, 14-090B, 14-091B, 15-031B, 15-035B, 15-040B*, 15-047B, 15-050, 15-073B, 16-050, 16-088, 16-094B, 18-051* | Permanent Rights | 6B, 7B, 47B, 34B, 52B, 19B, 17B, 25B, 40B, 45B, 46B | Shared Onshore Cable under SSSI, Shared Beach Access, Permanent Access to 5A5B, Shared Permanent (Operational) Access, Shared Onshore Cable at Leech Lane, Shared Construction Access, Morecambe Onshore Cable, Morecambe Construction Access, Morecambe 400kV Connection to National Grid, Morecambe Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared Permanent Access to Works 35, Shared 400kV Connection to National Grid | Ongoing | Deadline 1 update The draft DCO has been updated to reflect the significant progress made between the parties. Negotiations are ongoing. |
| | | | | | | Category 2 | Apparatus | 01-012*, 01-022*, 02-008, 02-009*, 02-010*, 04-008*, 06-030*, 06-038*, 06-039A*, 07-005*, 08-010*, 08-022A*, 08-045*, 08-058A*, 08-075*, 11-006*, 11-008*, 11-013*, 11-023*, 11-024A*, 11-048*, 11-049*, 11-051*, 11-055*, 15-012*, 15-013, 15-014, 15-045, 16-052, 16-055, 16-062, 16-089, 16-103, 18-057 | Temporary Possession | 7A, 19A, 35A, 44A, 34A | Shared Beach Access, Shared Construction Access, Morgan Construction Access, Shared Environmental Mitigation and Enhancement, Morgan Biodiversity Benefit Works, Shared 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing | Category 2 | Apparatus | 01-012*, 01-022*, 02-008, 02-009*, 02-010*, 04-008*, 06-032B*, 06-034B*, 06-036*, 06-038*, 06-050B*, 07-005*, 07-031B*, 08-018*, 08-051*, 08-069B*, 08-075*, 11-006*, 11-007B*, 11-008*, 11-009B*, 11-010B*, 11-017*, 11-023*, 11-048*, 11-049*, 11-052*, 11-055*, 14-094, 15-012*, 15-013, 15-014, 15-045, 16-052, 16-055, 16-089, 16-103, 18-057 | Temporary Possession | 7B, 19B, 18B, 35B, 25B, 26B, 34B | Shared Beach Access, Shared Construction Access, Morecambe Construction Access, Morecambe Construction Compound, Shared Environmental Mitigation and Enhancement, Shared 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing | Ongoing | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | | | | | | |
|-------------------|---------------------|--|---|------------------------|--|---------------------------------|---------------------|--|------------------------------|--|--|------------------------------------|---------------------|---|------------------------------|--|---|-------------------------|---|--|------------------|---|---|-----|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status | | | | | |
| 3 | Canal & River Trust | Sophie Summers | RR-287 Applicants' response: Table 2.16 of PDA-007 | Open | Objection subject to agreement of protective provisions. | Category 2 | Rights | 16-033, 16-038A, 16-039, 16-040A, 16-056A, 16-057, 16-058A, 16-059, 16-060A, 16-065A, 16-066, 16-067A, 16-069A | Freehold Acquisition | 19A, 44A, 25A, 45A, 46A | Shared Construction Access, Morecambe Biodiversity Benefit Works, Morgan 400kV Connection to National Grid, Morgan Construction Access to Works 44, Morgan Permanent Access to Works 44 | Category 2 | Rights | 16-061B, 16-062, 16-063B | Freehold Acquisition | 19B, 44B | Shared Construction Access, Morecambe Biodiversity Benefit Works | Ongoing | Agreed statement with the Canal and River Trust for CAH1 The Applicants are in discussion with Canal and River Trust on various matters, including their land interests. Canal and River Trust (the Trust) provided an updated draft of the PPs to the Applicants on 24 April 2025. The Applicants and the Trust agree that they are closely aligned and are hopeful these PPs can be agreed soon. The Applicants will include PPs for the Trust in the next updated draft DCO at Deadline 1 to reflect the progress of negotiations. The Applicants' agent, Dalours MacLaren, made contact with the Trust to discuss their leasehold interest on Tuesday (29th April). In light of this positive position, the Trust did not consider it necessary to attend Issue Specific Hearing 1 and does not consider it necessary for Trust representatives to attend this CAH 1. The Trust will continue to engage in the examination process and representatives would be happy to attend any future hearing should the ExA request, for example if issues raised in written reps or responses to ExA questions require further exploration at a hearing. Agreed statement with the Canal and River Trust for Deadline 1 The draft DCO has been updated to include a set of protective provisions for the Trust which remain subject to negotiation. The Applicants provided a further turn of the PPs to the Trust on 14 May. Whilst there continue to be points of discussion, the parties have become more closely aligned and remain confident that these can be agreed before close of examination. Deadline 1 update The Applicants are in negotiation with the Canal and River Trust for the land rights required and have issued updated populated Heads of Terms to all affected parties on 19th May 2025. | | | | | |
| | | | | | | Category 2, Category 1 | Rights, Leaseholder | 15-067, 15-069, 15-070, 15-071A, 15-072A, 16-025, 16-029, 16-034, 16-035A, 16-036, 16-037A, 16-042, 16-044, 16-047, 16-049, 16-050, 16-054, 16-070A, 16-071, 16-072A | Permanent Rights | 25A, 35A, 34A, 40A, 45A, 46A, 44A, 19A | Morgan 400kV Connection to National Grid, Shared Environmental Mitigation and Enhancement, Shared Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Morgan Biodiversity Benefit Works, Morgan Construction Access to Works 44, Morgan Permanent Access to Works 44, Shared Construction Access, Morgan Permanent (Operational) Access, Morgan Construction Access to Works 35, Morgan Permanent Access to Works 35 | Category 2, Category 1 | Rights, Leaseholder | 15-064, 15-066, 15-068, 15-073B, 16-025, 16-029, 16-034, 16-036, 16-039, 16-042, 15-043B, 16-044, 16-045B, 16-047, 16-047B, 16-048B, 16-049, 16-050, 16-054, 16-057, 16-064B, 16-066, 16-071 | Permanent Rights | 25B, 35B, 34B, 40B, 45B, 46B, 19B | Morecambe 400kV Connection to National Grid, Shared Environmental Mitigation and Enhancement, Shared Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared Construction Access, Morecambe Permanent (Operational) Access, Morecambe Construction Access to Works 35, Morecambe Permanent Access to Works 35, Morecambe Construction Access to Works 44, Morecambe Permanent Access to Works 44 | Ongoing | | | | | | |
| | | | | | | Category 2, Category 1 | Rights, Leaseholder | 15-063, 15-064, 15-066, 16-068, 16-003, 16-011, 16-012, 16-052, 16-053, 16-055, 16-062 | Temporary Possession | 19A, 35A, 45A, 46A, 44A | Shared Construction Access, Shared Environmental Mitigation and Enhancement, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Morgan Biodiversity Benefit Works | Category 2, Category 1 | Rights, Leaseholder | 15-063, 15-067, 15-069, 15-070, 16-003, 16-011, 16-012, 16-033, 16-052, 16-053, 16-055, 16-059 | Temporary Possession | 19B, 44B, 35B, 45B, 46B | Shared Construction Access, Morecambe Biodiversity Benefit Works, Shared Environmental Mitigation and Enhancement, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44 | Ongoing | | | | | | |
| | | | | | | N/A Morecambe only rights | | | | | | Category 2 | Rights | 14-028B, 14-029B, 14-030, 14-031B, 14-032, 14-033B, 14-034B, 14-035 | Freehold Acquisition | 49B, 25B, 34B | Morecambe 400kV Connection to National Grid, Shared Permanent (Operational) Access | N/A | | Deadline 1 update Centrica PLC are listed here as they have interests in the relevant plots. The Applicants note they would have the benefit of standard protective provisions at Part 1 at Schedule 10 of the draft DCO. The Applicants consulted Centrica PLC at PEIR and notified them at section 56 as affected persons. | | | | |
| 4 | Centrica PLC | | | N/A | N/A | N/A Morecambe only rights | | | | | | Category 2 | Rights | 01-015, 02-023, 11-037A, 14-030, 14-032, 14-035, 14-036, 14-038A, 14-052, 14-059A, 14-061, 14-063, 14-064A, 15-021, 15-022, 15-023, 15-024, 15-025, 15-026A, 15-027, 15-029A, 15-032A, 15-033, 15-034, 15-037A, 16-113A, 16-114, 16-115, 16-116A, 16-117A, 17-011 | Permanent Rights | 6A, 8A, 17A, 49A, 25A, 34A, 40A, 41A, 28A, 29A | Shared Onshore Cable under SSSI, Shared Onshore Cable at Golf Course, Morgan Onshore Cable, Morgan 400kV Connection to National Grid, Morgan Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank | Category 2 | Rights | 01-015, 02-023, 14-036, 14-037B, 14-052, 14-060B, 14-061, 14-063, 14-065B, 15-021, 15-023, 15-025, 15-028, 15-030B, 15-031B, 15-033, 15-034, 16-112B, 16-114, 16-115, 16-118B, 17-011 | Permanent Rights | 6B, 8B, 34B, 40B, 41B, 25B, 19B, 28B, 29B | Shared Onshore Cable under SSSI, Shared Onshore Cable at Golf Course, Shared Permanent (Operational) Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Morecambe 400kV Connection to National Grid, Morecambe Permanent (Operational) Access, Morecambe Construction Access, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank | N/A |
| | | | | | | Category 2 | Rights | 11-038A, 14-062, 15-013, 15-020, 15-028 | Temporary Possession | 18A, 19A | Morgan Construction Compound, Shared Construction Access, Morgan Construction Access | Category 2 | Rights | 14-062, 15-013, 15-020, 15-022, 15-024, 15-027 | Temporary Possession | 19B | Shared Construction Access, Morecambe Construction Access | N/A | | | | | | |
| | | | | | | | | | | | | Category 2 | Rights | 14-062, 15-013, 15-020, 15-022, 15-024, 15-027 | Temporary Possession | 19B | Shared Construction Access, Morecambe Construction Access | N/A | | | | | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|--------------------------------|--|-----------------------------------|------------------------|----------------------|---------------------------------|---|---|------------------------------|--|---|------------------------------------|---|---|------------------------------|---|---|-------------------------|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 5 | Electricity North West Limited | | | N/A | N/A | Category 2 | Apparatus | 12-011A, 12-029A, 16-056A, 16-057*, 16-058A, 16-059 | Freehold Acquisition | 22A, 23A, 49A, 44A, 19A | Morgan Onshore Substation Temporary, Morgan Onshore Substation Permanent Access, Morgan Biodiversity Benefit Works, Shared Construction Access | Category 2 | Apparatus | 09-002B, 16-062 | Freehold Acquisition | 49B, 19B, 44B | Shared Construction Access, Morecambe Biodiversity Benefit Works | N/A | Deadline 1 update The Applicants wrote to Electricity North West Limited by email on 30 September 2024 to provide a copy of the Part 1 Protective Provisions for the protection of electricity, gas, water and sewerage undertakers and identified the plots of land where their assets intersect with the Transmission Assets. |
| | | | | | | Category 2, Category 1 | Apparatus, Rights, Leaseholder / Occupier | 01-006, 01-008*, 01-009, 01-010, 01-011*, 01-016, 02-025, 02-026, 02-027, 02-028, 03-003, 03-007, 04-005*, 04-006*, 04-007*, 04-011*, 04-015, 04-017, 04-018, 04-019, 04-020, 04-021, 04-022, 04-023, 04-024, 05-004, 05-009*, 05-012*, 05-016*, 05-019, 05-021, 05-025A*, 05-071A, 06-002*, 06-007, 06-010A, 06-011, 06-012A, 06-015A, 06-018A, 06-022A, 06-025, 06-036*, 06-044, 06-045, 06-046A, 06-058, 06-067A, 06-070, 06-076, 06-077*, 07-008, 08-051*, 08-052A*, 08-071*, 08-072*, 08-073, 08-099A, 08-101A, 08-102, 08-112, 08-113A, 08-114A, 08-115, 08-116, 08-117, 08-118, 08-119A, 08-120A, 09-007, 09-008A, 09-052, 09-055, 09-066, 09-069A, 09-078A*, 09-080*, 09-081*, 09-103*, 09-104*, 09-107, 09-112, 09-113*, 10-001A, 10-006, 10-007, 10-010A, 10-031, 10-033*, 10-035A, 11-015, 11-017*, 11-018, 11-035*, 11-050*, 11-052*, 11-054*, 11-063, 11-064A, 11-069, 11-071, 11-072, 11-074A, 11-075A, 11-116A, 11-127A*, 11-129A, 11-130A, 12-014A, 12-016A, 12-021A, 13-059A, 13-061, 13-062, 13-064A, 13-097*, 14-011A, 14-022*, 14-050, 14-051*, 14-081A, 14-083, 15-003*, 15-017*, 15-019*, 15-034, 15-036*, 15-038A, 15-041A*, 15-043*, 15-050, 16-022, 16-023, 16-024, 16-029, 16-081, 16-088, 16-093A, 16-105A, 16-106A, 16-114, 16-115, 17-008, 17-010, 17-020, 17-024, 17-025, 17-026, 17-027, 18-017*, 18-019*, 18-020, 18-025, 18-027, 18-031, 18-032, 18-033, 18-034, 18-035, 18-036, 18-037, 18-038, 18-039, 18-040, 18-041, 18-042*, 18-043*, 18-045, 18-046*, 18-047*, 18-051* | Permanent Rights | 6A, 7A, 18A, 47A, 8A, 34A, 9A, 11A, 12A, 52A, 19A, 15A, 54A, 53A, 16A, 13A, 17A, 40A, 41A, 25A, 39A, 45A, 46A, 44A, 26A, 27A, 29A, 32A, 33A, 37A | Shared Onshore Cable under SSSI, Shared Beach Access, Shared Construction Compound, Permanent Access to 5A5B, Shared Onshore Cable at Golf Course, Shared Permanent (Operational) Access, Shared Onshore Cable at Airport, Shared Onshore Cable at Blackpool Airport, Shared Onshore Cable at Leech Lane, Shared Construction Access, Shared Onshore Cable at Blackpool Airport Recreation Ground, Shared Onshore Cable between B5261 and Watercourse, Morgan Onshore Cable, Morgan Permanent (Operational) Access, Morgan Construction Compound, Shared Construction Access to Works 35, Morgan Construction Access to Works 35, Morgan Permanent Access to Works 35, Morgan 400kV Connection to National Grid, Works to underground Electricity North West's 6.6kV Overhead Line, Shared Permanent Access to Works 35, Morgan Construction Access, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Morgan Biodiversity Benefit Works, Morgan Construction Access to Works 44, Morgan Permanent Access to Works 44, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Northern Riverbank, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared National Grid Penwortham Substation Connection Works | Category 2, Category 1 | Apparatus, Rights, Leaseholder / Occupier | 01-006, 01-008*, 01-009, 01-010, 01-011*, 01-016, 02-025, 02-026, 02-027, 02-028, 03-003, 03-007, 04-005*, 04-006*, 04-007*, 04-011*, 04-015, 04-017, 04-018, 04-019, 04-020, 04-021, 04-022, 04-023, 04-024, 05-004, 05-009*, 05-012*, 05-016*, 05-019, 05-021, 05-022*, 06-007, 06-010A, 06-011, 06-012A, 06-015A, 06-018A, 06-022A, 06-025, 06-036*, 06-044, 06-045, 06-046A, 06-058, 06-067A, 06-070, 06-076, 06-077*, 07-008, 08-051*, 08-052A*, 08-071*, 08-072*, 08-073, 08-099A, 08-101A, 08-102, 08-112, 08-113A, 08-114A, 08-115, 08-116, 08-117, 08-118, 08-119A, 08-120A, 09-007, 09-008A, 09-052, 09-055, 09-066, 09-069A, 09-078A*, 09-080*, 09-081*, 09-103*, 09-104*, 09-107, 09-112, 09-113*, 10-001A, 10-006, 10-007, 10-010A, 10-031, 10-033*, 11-047B*, 11-050*, 11-051*, 11-054*, 11-063, 11-068B, 11-069, 11-070B, 11-071, 11-072, 11-073B, 11-110B, 13-047*, 13-060B, 13-061, 13-062, 13-092B, 13-097*, 14-022*, 14-050, 14-051*, 14-066B, 14-098, 15-003*, 15-009*, 15-019*, 15-034, 15-036*, 15-039B, 15-040B*, 15-043*, 15-050, 15-057B, 16-022, 16-023, 16-024, 16-029, 16-057, 16-081, 16-088, 16-094B, 16-104B, 16-107B, 16-114, 16-115, 17-008, 17-010, 17-020, 17-024, 17-025, 17-026, 17-027, 18-017*, 18-019*, 18-020, 18-025, 18-027, 18-031, 18-032, 18-033, 18-034, 18-035, 18-036, 18-037, 18-038, 18-039, 18-040, 18-041, 18-042*, 18-043*, 18-045, 18-046*, 18-047*, 18-051* | Permanent Rights | 6B, 7B, 18B, 47B, 8B, 34B, 9B, 11B, 12B, 52B, 19B, 15B, 54B, 53B, 16B, 13B, 17B, 40B, 22B, 24B, 23B, 25B, 41B, 45B, 46B, 27B, 32B, 33B, 37B | Shared Onshore Cable under SSSI, Shared Beach Access, Shared Construction Compound, Permanent Access to 5A5B, Shared Onshore Cable at Golf Course, Shared Permanent (Operational) Access, Shared Onshore Cable at Airport, Shared Onshore Cable at Blackpool Airport, Shared Onshore Cable at Leech Lane, Shared Construction Access, Shared Onshore Cable at Blackpool Airport Recreation Ground, Shared Onshore Cable between B5261 and Watercourse, Morecambe Onshore Cable, Morecambe Permanent (Operational) Access, Morecambe Construction Compound, Morecambe Construction Access, Shared Construction Access to Works 35, Morecambe Onshore Substation Temporary, Morecambe Onshore Substation Construction Access, Morecambe Onshore Substation Permanent Access, Morecambe Onshore Substation Temporary Access, Morecambe 400kV Connection to National Grid, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Morecambe Construction Access to Works 44, Morecambe Permanent Access to Works 44, Shared 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Northern Riverbank, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared National Grid Penwortham Substation Connection Works | N/A | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | | | |
|-------------------|--------------------------------|--|---|------------------------|---|---------------------------------|-------------------------------------|--|------------------------------|--|---|------------------------------------|-----------|--|-------------------------------------|---|---|--|---|-----|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status | | |
| 5 (continued) | | | | | | Category 2, Category 1 | Apparatus, Rights, Owner / Occupier | 01-012*, 01-019, 01-022*, 02-007, 02-008, 02-012, 02-016*, 02-029, 03-002, 04-003*, 04-008*, 06-030*, 06-038*, 06-039A*, 06-041A, 06-042, 06-043A, 06-047, 06-053*, 06-062A, 06-073A, 06-078, 07-001*, 07-004*, 07-005*, 07-006, 07-009, 08-045*, 08-056A*, 08-075*, 08-097A, 08-103, 09-003, 09-005, 09-006, 09-088A*, 09-089A*, 11-006*, 11-008*, 11-011, 11-013*, 11-014, 11-023*, 11-024A*, 11-048*, 11-049*, 11-051*, 11-055*, 11-076A, 12-013A, 12-015A, 12-017A, 12-023A, 12-024A*, 12-025A, 13-035, 13-047*, 13-048*, 13-087, 13-088, 13-089*, 13-090*, 14-048A, 14-049A*, 14-088, 15-009*, 15-012*, 15-014, 15-015, 15-018*, 15-042*, 15-044*, 15-063, 16-001, 16-002, 16-003, 16-007, 16-008, 16-010, 16-013, 16-014, 16-052, 16-053, 16-062, 16-089, 16-099, 16-101, 16-103, 17-001, 17-002, 17-003, 17-021, 17-022*, 17-023, 18-003, 18-005, 18-006, 18-007*, 18-008, 18-009, 18-010, 18-011*, 18-012*, 18-028, 18-029, 18-030, 18-048, 18-053, 18-054, 18-055, 18-057 | Temporary Possession | 7A, 42A, 19A, 3A, 36A, 43A, 14A, 18A, 35A, 40A, 39A, 22A, 45A, 46A, 34A, 48A | Shared Beach Access, Pedestrian Only Construction Access between SASB and 38A38B, Shared Construction Access, Shared Offshore Working Area for Vessels, Shared Emergency Construction Access at Blackpool Airport, Pedestrian Only Construction Access to 8ABB, Shared Temporary Working Area at Blackpool Airport, Morgan Construction Access, Morgan Construction Compound, Shared Environmental Mitigation and Enhancement, Shared Construction Access to Works 35, Works to underground Electricity North West's 6 kV Overhead Line, Morgan Onshore Substation Temporary, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared Permanent (Operational) Access, Shared Construction Compound | | | Category 2, Category 1 | Apparatus, Rights, Owner / Occupier | 01-012*, 01-019, 01-022*, 02-007, 02-008, 02-012, 02-016*, 02-029, 03-002, 04-003*, 04-008*, 06-032B*, 06-033B, 06-034B*, 06-036*, 06-038*, 06-042, 06-044, 06-045, 06-049B, 06-050B*, 06-069B, 06-078, 07-001*, 07-004*, 07-005*, 07-006, 07-009, 08-051*, 08-069B*, 08-075*, 08-102, 08-110B, 09-003, 09-005, 09-006, 09-007, 09-080*, 09-083B*, 09-101B, 09-102B, 11-006*, 11-008*, 11-009B*, 11-011, 11-015, 11-017*, 11-018, 11-023*, 11-048*, 11-049*, 11-052*, 11-055*, 13-022B, 13-035, 13-046B*, 13-048*, 13-067, 13-088, 13-089*, 13-090*, 14-083, 15-001B, 15-012*, 15-014, 15-015, 15-017*, 15-018*, 15-042*, 15-044*, 15-063, 16-001, 16-002, 16-003, 16-007, 16-008, 16-010, 16-013, 16-014, 16-052, 16-053, 16-059, 16-089, 16-099, 16-101, 16-103, 17-001, 17-002, 17-003, 17-021, 17-022*, 17-023, 18-003, 18-005, 18-006, 18-007*, 18-008, 18-009, 18-010, 18-011*, 18-012*, 18-028, 18-029, 18-030, 18-048, 18-053, 18-054, 18-055, 18-057 | Temporary Possession | 7B, 42B, 19B, 3B, 36B, 43B, 14B, 18B, 17B, 35B, 40B, 49B, 34B, 22B, 25B, 44B, 45B, 46B, 26B, 48B | Shared Beach Access, Pedestrian Only Construction Access between SASB and 38A38B, Shared Construction Access, Shared Offshore Working Area for Vessels, Shared Emergency Construction Access at Blackpool Airport, Pedestrian Only Construction Access to 8ABB, Shared Temporary Working Area at Blackpool Airport, Morecambe Construction Access, Morecambe Construction Compound, Morecambe Onshore Cable, Shared Environmental Mitigation and Enhancement, Shared Construction Access to Works 35, Shared Permanent (Operational) Access, Morecambe Onshore Substation Construction Access, Morecambe Onshore Substation Temporary, Morecambe 400kV Connection to National Grid, Morecambe Onshore Substation Temporary Access, Morecambe Biodiversity Benefit Works, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared Construction Compound | N/A | Deadline 1 update The Applicants wrote to Electricity North West Limited by email on 30 September 2024 to provide a copy of the Part 1 Protective Provisions for the protection of electricity, gas, water and sewerage undertakers and identified the plots of land where their assets intersect with the Transmission Assets. |
| 6 | Energis Communications Limited | | | N/A | N/A | Category 2 | Rights | 18-049, 18-050* | Permanent Rights | 34A | Shared Permanent (Operational) Access | Category 2 | Rights | 18-049, 18-050* | Permanent Rights | 34B | Shared Permanent (Operational) Access | N/A | Deadline 1 update Energis Communications Limited are listed here as they have interests in the relevant plots. The Applicants note they would have the benefit of standard protective provisions at Part 1 at Schedule 10 of the draft DCO. The Applicants notified Energis Communications Limited at PEIR and notified them at section 56 as affected persons. | | |
| 7 | Environment Agency | Liz Locke | RR-0677 Applicants' response: PDA-010 | Open | Objection subject to agreement of protective provisions. | Category 2 | Rights | 06-058, 06-066, 06-067A, 06-070, 06-071, 06-076, 07-010, 08-024A, 08-026, 08-027, 08-029A, 08-030, 08-031, 08-033A, 08-034A, 08-035A* | Permanent Rights | 34A, 17A, 18A, 19A | Morgan Permanent (Operational) Access, Morgan Onshore Cable, Morgan Construction Compound, Shared Permanent (Operational) Access, Morgan Construction Access | Category 2 | Rights | 06-056, 06-057B, 06-058, 06-068B, 06-070, 06-071, 06-072B, 06-076, 07-010, 07-011B, 08-016B, 08-026, 08-027, 08-030, 08-031, 08-036* | Permanent Rights | 17B, 18B, 34B | Morecambe Onshore Cable, Morecambe Construction Compound, Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access | Ongoing | Agreed statement with the Environment Agency for CAH1 The Applicants are in discussion with Environment Agency on various matters, including their land interests. The Applicants shared their comments on the latest draft of the PPs with the EA on 8 April. The Applicants will be engaging with the Environment Agency to ensure these can be agreed during Examination. The Applicants believe there are limited points of discussion remaining and will be engaging with the EA with an aim to agreeing these PPs during the Examination. | | |
| | | | | | | Category 2 | Rights | 06-056, 06-065A, 06-073A, 06-074A, 08-025A, 08-028A, 08-058A | Temporary Possession | 19A, 18A | Morgan Construction Access, Morgan Construction Compound | Category 2 | Rights | 06-052B, 06-066, 06-069B, 08-009B | Temporary Possession | 34B, 19B, 18B, 17B | Shared Permanent (Operational) Access, Morecambe Construction Access, Morecambe Construction Compound, Morecambe Onshore Cable | Ongoing | Deadline 1 update The Applicants are awaiting the Environment Agency's comments on the latest draft of PPs. | | |
| 8 | GTC Infrastructure Limited | | RR-791 Applicants' response: Table 2.47 of PDA-007 | Open | Relevant representation was made requesting information be sent to a specific contact, which has been provided. | Category 2 | Apparatus | 11-048* | Temporary Possession | 19A | Shared Construction Access | Category 2 | Apparatus | 11-048* | Temporary Possession | 19B | Shared Construction Access | N/A | Deadline 1 update The Applicants have included standard protective provisions for the protection of electricity, gas, water and sewerage undertakers within Part 1 of Schedule 10 to the draft Development Consent Order (AS-004). These provide appropriate protection for GTC Pipeline's assets where they interact with the Transmission Assets. The Applicants wrote to GTC Pipelines Ltd on 30 September 2024 to provide a copy of the proposed protective provisions on 30 September 2024 as detailed above and identified the plots of land where their assets intersect with the Transmission Assets. Since the issue of the PPs, the Applicants have continued to engage with GTC Pipelines Ltd regarding the interactions and proposals of the project where necessary. They have updated the contact details for GTC Pipelines and sent any previous communications and information to the contact as noted in GTC's relevant representation. | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | E. Draft DCO information Morecambe | | | | | F. Voluntary agreements | | | |
|-------------------|--|---|--|------------------------|--|---------------------------------|-------------------------------------|--|------------------------------|--|---|------------------------|-------------------------------------|---|------------------------------|---|--|-----------------------|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 9 | National Gas Transmission PLC | Arooj Amer and Claire Smith of Wombie Bond Dickinson LLP | RR-1597 Applicants' response: Table 2.80 of PDA-007 | Open | Objection subject to agreement of protective provisions. | Category 2 | Apparatus | 16-056A, 16-057, 16-058A, 16-065A | Freehold Acquisition | 44A | Morgan Biodiversity Benefit Works | Category 2 | Apparatus | 14-028B, 14-029B, 14-030, 14-031B, 16-063B | Freehold Acquisition | 49B, 25B, 44B | Morecambe 400kV Connection to National Grid, Morecambe Biodiversity Benefit Works | Ongoing | Agreed statement with National Gas Transmission for CAH1 The Applicant are in discussion with National Gas Transmission PLC on various matters, including their land interests. Comments on the PPs were shared with the representatives of NGT on 11/02/25 and we received their comments in return on 14/04/25. These are under review. The Applicants will be engaging with National Gas to ensure these can be agreed during Examination. Both Morgan OWL and Morecambe OWL are negotiating any other separate documentation as necessary. Deadline 1 update Negotiations with National Gas are ongoing. |
| | | | | | | Category 2 | Apparatus, Rights | 14-030, 15-072A, 16-050, 16-093A, 16-095, 16-114, 16-115, 17-008, 17-016, 18-001, 18-017*, 18-023, 18-025 | Permanent Rights | 49A, 25A, 19A, 40A, 45A, 46A, 34A, 26A, 29A, 32A, 37A, 33A | Morgan 400kV Connection to National Grid, Shared Construction Access, Shared Construction Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared Permanent (Operational) Access, Shared Permanent Access to Works 35, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared National Grid Penwortham Substation Connection Works | Category 2 | Apparatus, Rights | 15-073B, 16-050, 16-057, 16-094B, 16-095, 16-114, 16-115, 17-008, 17-016, 18-001, 18-017*, 18-023, 18-025 | Permanent Rights | 25B, 19B, 40B, 45B, 46B, 34B, 32B, 37B, 33B | Morecambe 400kV Connection to National Grid, Shared Construction Access, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared Permanent (Operational) Access, Shared Permanent Access to Works 35, Morecambe Construction Access to Works 44, Morecambe Permanent Access to Works 44, Shared 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared National Grid Penwortham Substation Connection Works | Ongoing | |
| | | | | | | Category 2 | Apparatus | 16-051, 16-053, 16-099, 16-100, 16-101, 16-103, 18-028, 18-054 | Temporary Possession | 19A, 45A, 46A, 35A, 34A, 19A, 48A | Shared Construction Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared Environmental Mitigation and Enhancement, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared Permanent (Operational) Access, Shared Construction Compound | Category 2 | Apparatus | 16-051, 16-053, 16-099, 16-100, 16-101, 16-103, 18-028, 18-054 | Temporary Possession | 19B, 45B, 46B, 35B, 26B, 34B, 18B, 48B | Shared Construction Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared Environmental Mitigation and Enhancement, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared Permanent (Operational) Access, Shared Construction Compound | Ongoing | |
| 10 | National Grid Electricity Transmission PLC | Michael Dempsey and Charlotte Jones of Addresshaw Goddard | RR-1598 Applicants' response: Table 2.81 of PDA-007 | Open | Objection subject to agreement of protective provisions. | Category 2 | Apparatus | 16-069A | Freehold Acquisition | 44A | Morgan Biodiversity Benefit Works | N/A Morgan only rights | | | | | | Ongoing | Agreed statement with National Grid Electricity Transmission for CAH1 The Applicants are in discussion with National Grid Electricity Transmission (NGET) on various matters, including their land interests. Comments on the PPs were shared with the representatives of NGET on 10/04/25. Morgan OWL and Morecambe OWL are in separate active negotiations with NGET on separate agreements to govern their connection points into National Grid. The Applicants currently expect the relevant documentation can be agreed before the close of the Examination. Deadline 1 update Negotiations with NGET are ongoing. |
| | | | | | | Category 2, Category 1 | Rights, Apparatus, Owner / Occupier | 05-071A, 16-029, 16-081, 16-093A, 16-113A, 16-114, 16-115, 16-116A, 16-117A, 17-008, 17-009, 17-010, 17-011, 17-020, 17-024, 17-025, 17-026, 17-027, 18-016, 18-018, 18-020, 18-021, 18-022, 18-023, 18-024*, 18-025, 18-027, 18-031, 18-032, 18-033, 18-034, 18-035, 18-036, 18-037, 18-038, 18-039, 18-040, 18-041, 18-044, 18-045, 18-052 | Permanent Rights | 17A, 44A, 34A, 45A, 46A, 19A, 26A, 25A, 28A, 29A, 32A, 37A, 33A, 18A | Morgan Onshore Cable, Morgan Biodiversity Benefit Works, Shared Permanent (Operational) Access, Morgan Construction Access to Works 44, Morgan Permanent Access to Works 44, Shared Construction Access, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared National Grid Penwortham Substation Connection Works, Shared Construction Compound | Category 2, Category 1 | Apparatus, Rights, Owner / Occupier | 16-029, 16-081, 16-112B, 16-114, 16-115, 16-118B, 17-008, 17-009, 17-010, 17-011, 17-020, 17-024, 17-025, 17-026, 17-027, 18-016, 18-018, 18-020, 18-021, 18-022, 18-023, 18-024*, 18-025, 18-027, 18-031, 18-032, 18-033, 18-034, 18-035, 18-036, 18-037, 18-038, 18-039, 18-040, 18-041, 18-044, 18-045, 18-052 | Permanent Rights | 34B, 19B, 28B, 29B, 32B, 37B, 33B, 18B | Shared Permanent (Operational) Access, Shared Construction Access, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared 400kV Connection to National Grid, Shared National Grid Penwortham Substation Connection Works, Shared Construction Compound | Ongoing | |
| | | | | | | Category 2, Category 1 | Apparatus, Rights, Owner / Occupier | 16-003, 16-004, 16-005*, 16-006, 16-007, 16-008, 16-099, 16-100, 16-101, 17-023, 18-003, 18-005, 18-006, 18-007*, 18-008, 18-009, 18-010, 18-028, 18-029, 18-030, 18-048, 18-053, 18-054, 18-055, 18-057 | Temporary Possession | 19A, 18A, 48A | Shared Construction Access, Shared Construction Compound | Category 2, Category 1 | Apparatus, Rights, Owner / Occupier | 16-003, 16-004, 16-005*, 16-006, 16-007, 16-008, 16-099, 16-100, 16-101, 17-023, 18-003, 18-005, 18-006, 18-007*, 18-008, 18-009, 18-010, 18-028, 18-029, 18-030, 18-048, 18-053, 18-054, 18-055, 18-057 | Temporary Possession | 19B, 18B, 48B | Shared Construction Access, Shared Construction Compound | Ongoing | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO Information Morgan | | | | | | | E. Draft DCO Information Morecambe | | | | | | | F. Voluntary agreements | |
|-------------------|-------------------------------------|--|--|------------------------|--|---------------------------------|-----------------------------|---|------------------------------|---|---|------------------------|------------------------------------|--|------------------------------|---|--|-----------------------|---|-------------------------|--|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status | | |
| 11 | Neos Networks Limited | | | N/A | N/A | Category 2 | Apparatus | 01-008*, 01-011*, 02-028, 15-041A*, 15-043*, 15-050, 16-022, 16-023 | Permanent Rights | 6A, 7A, 47A, 34A, 25A, 19A, 40A, 45A, 46A | Shared Onshore Cable under SSSI, Shared Beach Access, Permanent Access to 5ASB, Shared Permanent (Operational) Access, Morgan 400kV Connection to National Grid, Shared Construction Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44 | Category 2 | Apparatus | 01-008*, 01-011*, 02-028, 15-040B*, 15-043*, 15-047B, 15-050, 16-022, 16-023 | Permanent Rights | 6B, 7B, 47B, 34B, 25B, 19B, 40B, 45B, 46B | Shared Onshore Cable under SSSI, Shared Beach Access, Permanent Access to 5ASB, Shared Permanent (Operational) Access, Morecambe 400kV Connection to National Grid, Shared Construction Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44 | N/A | Deadline 1 update The Applicants have included standard protective provisions for the protection of electricity, gas, water and sewerage undertakers within Part 2 of Schedule 10 to the draft Development Consent Order (AS-004). A copy of the Part 2 PPs were issued on 30 September 2024. These provide appropriate protection for Neos Network's assets where they interact with the Transmission Assets. | | |
| | | | | | | Category 2 | Apparatus | 01-012*, 02-016*, 15-042*, 16-014 | Temporary Possession | 7A, 19A | Shared Beach Access, Shared Construction Access | Category 2 | Apparatus | 01-012*, 02-016*, 15-042*, 16-014 | Temporary Possession | 7B, 19B | Shared Beach Access, Shared Construction Access | N/A | | | |
| 12 | Network Rail Infrastructure Limited | Hannah Abu-Arb of Eversheds Sutherland | AS-065 Applicants' response: Table 2.140 of PDA-007 | Open | Objection subject to agreement of protective provisions. | Category 2, Category 1 | Apparatus, Owner / Occupier | 01-014*, 02-018*, 02-019*, 02-020*, 02-021*, 02-022*, 06-081A* | Permanent Rights | 6A, 17A | Shared Onshore Cable under SSSI, Morgan Onshore Cable | Category 2, Category 1 | Apparatus, Owner / Occupier | 01-014*, 02-018*, 02-019*, 02-020*, 02-021*, 02-022*, 06-082B* | Permanent Rights | 6B, 17B | Shared Onshore Cable under SSSI, Morecambe Onshore Cable | Ongoing | Agreed statement with Network Rail for CAH1 The Applicants are in discussion with Network Rail on various matters, including their land interests. The Applicants have included bespoke protective provisions for the protection of Network Rail within Schedule 10 of the draft DCO (AS-004) and the parties are in discussions in relation to these. Deadline 1 update Negotiations with Network Rail are ongoing. | | |
| 13 | OCU Group Ltd | | | N/A | N/A | Category 2 | Apparatus | 02-021*, 02-022* | Permanent Rights | 6A | Shared Onshore Cable under SSSI | Category 2 | Apparatus | 02-021*, 02-022* | Permanent Rights | 6B | Shared Onshore Cable under SSSI | N/A | Deadline 1 update The Applicants have included standard protective provisions for the protection of electricity, gas, water and sewerage undertakers within Part 2 of Schedule 10 to the draft Development Consent Order (AS-004). A copy of the Part 2 PPs were issued on 30 September 2024. These provide appropriate protection for OCU Group's assets where they interact with the Transmission Assets. | | |
| | Sabic UK Petrochemicals Limited | Stephen Dagg of Womble Bond Dickinson LLP | RR-1917 Applicants' response: Table 2.103 of PDA-007 | Open | Objection subject to agreement of protective provisions. | Category 2 | Apparatus | 14-027A* | Freehold Acquisition | 49A | | Category 2 | Apparatus, Rights | 14-028B, 14-029B, 14-030, 14-031B, 14-032, 14-033B, 14-034B, 14-035 | Freehold Acquisition | 49B, 25B, 34B | Morecambe 400kV Connection to National Grid, Shared Permanent (Operational) Access | Ongoing | Agreed statement with SABIC for CAH1 The Applicants responded to SABIC's relevant representation. The Applicants and SABIC are engaged in discussions around appropriate protective provisions in SABIC's favour. This engagement will continue parallel to the Examination and both parties will seek to have agreed any outstanding issues before close of Examination. | | |
| 14 | | | | | | Category 2 | Apparatus, Rights | 14-030, 14-032, 14-035, 14-036A, 16-113A, 16-114, 16-115, 16-116A, 16-117A, 17-011 | Permanent Rights | 49A, 25A, 34A, 28A, 29A | Morgan 400kV Connection to National Grid, Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank | Category 2 | Rights | 14-037B, 16-112B, 16-114, 16-115, 16-118B, 17-011 | Permanent Rights | 25B, 28B, 29B, 34B | Morecambe 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared Permanent (Operational) Access | Ongoing | Deadline 1 update The Applicants' have updated Part 3 of Schedule 10 to the draft DCO to reflect that these PPs are for the protection of SABIC. Negotiations with SABIC on the content of these PPs are ongoing. | | |
| 15 | Shell Chemicals U.K. Limited | | | N/A | N/A | Category 2 | Rights | 16-113A, 16-114, 16-115, 16-116A, 16-117A, 17-011 | Permanent Rights | 28A, 29A, 34A | Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared Permanent (Operational) Access | Category 2 | Rights | 16-112B, 16-114, 16-115, 16-118B, 17-011 | Permanent Rights | 28B, 29B, 34B | Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared Permanent (Operational) Access | N/A | Deadline 1 update Shell Chemicals U.K. Limited are listed here as they have interests in the relevant plots. They do not have apparatus or assets in these plots. The Applicants consulted Shell Chemicals U.K. Limited at PEIR and notified them at section 56 as affected persons. Shell Chemicals U.K. Limited has not raised a relevant representation nor raised any concerns with the Applicants. | | |
| 16 | Shell U.K. Limited | | | N/A | N/A | Category 2 | Apparatus | 14-014*, 14-025A*, 14-026A*, 14-027A* | Freehold Acquisition | 49A, 25A | Morgan 400kV Connection to National Grid | Category 2 | Apparatus | 14-028B, 14-029B, 14-030, 14-031B | Freehold Acquisition | 49B, 25B | Morecambe 400kV Connection to National Grid | N/A | Deadline 1 update The Applicants have included standard protective provisions for the protection of electricity, gas, water and sewerage undertakers within Part 1 of Schedule 10 to the draft Development Consent Order (AS-004). These provide appropriate protection for Shell's assets where they interact with the Transmission Assets. A copy of the Part 1 PPs were issued on 30 September 2024. | | |
| | | | | | | Category 2 | Apparatus, Rights | 14-030, 16-08B, 16-093A, 16-095 | Permanent Rights | 49A, 25A, 34A, 19A, 26A | Morgan 400kV Connection to National Grid, Shared Permanent (Operational) Access, Shared Construction Access, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared 400kV Connection to National Grid | Category 2 | Apparatus, Rights | 14-014*, 16-08B, 16-094B, 16-095, 16-096B | Permanent Rights | 25B, 34B, 19B, 26B | Morecambe 400kV Connection to National Grid, Shared Permanent (Operational) Access, Shared Construction Access, Shared 400kV Connection to National Grid, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound | N/A | | | |
| | | | | | | Category 2 | Rights | 16-099, 16-103 | Temporary Possession | 19A, 34A | Shared Construction Access, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared Permanent (Operational) Access | Category 2 | Rights | 16-099, 16-103 | Temporary Possession | 19B, 26B, 34B | Shared Construction Access, Shared 400kV Connection to National Grid and River Ribble Crossing Northern Compound, Shared Permanent (Operational) Access | N/A | | | |
| 17 | Solar Gen Plus Limited | | | N/A | N/A | Category 2 | Rights | 09-025, 09-026, 09-029A, 09-032, 09-033, 09-034A, 09-036, 09-037, 09-039, 09-040A, 09-045 | Permanent Rights | 34A, 17A | Morgan Permanent (Operational) Access, Shared Permanent (Operational) Access, Morgan Onshore Cable | Category 2 | Rights | 09-021B, 09-024B, 09-025, 09-026, 09-027B, 09-032, 09-033, 09-035B, 09-036, 09-037, 09-038B, 09-039, 09-041B, 09-045 | Permanent Rights | 17B, 34B | Morecambe Onshore Cable, Shared Permanent (Operational) Access, Morecambe Permanent (Operational) Access | N/A | Deadline 1 update Solar Gen Limited are listed here as they have interests in the relevant plots. They do not have apparatus or assets in these plots. The Applicants consulted Solar Gen Limited at PEIR and notified them at section 56 as affected persons. Solar Gen Limited has not raised a relevant representation nor raised any concerns with the Applicants. | | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|---|--|--|------------------------|--|---------------------------------|-------------------|---|------------------------------|--|---|------------------------------------|-------------------|--|------------------------------|---|--|-------------------------|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 18 | SP Manweb PLC | Steven Edwards | AS-062 Applicants' response: Table 2.137 of PDA-007 | Open | Objection subject to agreement of protective provisions. | Category 2 | Apparatus | 17-015, 17-020, 17-024, 18-002, 18-033, 18-034 | Permanent Rights | 37A, 19A, 34A, 32A, 18A, 33A | Shared 400kV Connection to National Grid, Shared Construction Access, Shared Permanent (Operational) Access, Shared Construction Compound, Shared National Grid Penwortham Substation Connection Works | Category 2 | Apparatus | 17-015, 17-020, 17-024, 18-002, 18-033, 18-034 | Permanent Rights | 37B, 19B, 34B, 32B, 18B, 33B | Shared 400kV Connection to National Grid, Shared Construction Access, Shared Permanent (Operational) Access, Shared Construction Compound, Shared National Grid Penwortham Substation Connection Works | Ongoing | Agreed statement with SPEN for CAH1 Further to the Applicants' response to SPEN's relevant representation which is at Table 2.137 of PDA-007, the Applicants prepared a set of protective provisions for the protection of SPEN that align with precedent Protective Provisions and anticipate being able to provide them to SPEN by 9 May 2025. The Applicants are confident these can be agreed during Examination. Deadline 1 update The Applicants provided a set of protective provisions to SPEN for review on 6 May. The Applicants are confident these can be agreed during Examination. |
| | | | | | | Category 2 | Apparatus | 17-014, 18-005, 18-006, 18-007* | Temporary Possession | 37A, 19A, 18A | Shared 400kV Connection to National Grid, Shared Construction Access, Shared Construction Compound | Category 2 | Apparatus | 17-014, 18-005, 18-006, 18-007* | Temporary Possession | 37B, 19B, 18B | Shared 400kV Connection to National Grid, Shared Construction Access, Shared Construction Compound | Ongoing | |
| 19 | The Electricity Network Company Limited | | | N/A | N/A | Category 2 | Rights | 02-017 | Temporary Possession | 18A, 19A | Shared Construction Compound, Shared Construction Access | Category 2 | Rights | 02-017 | Temporary Possession | 18B, 19B | Shared Construction Compound, Shared Construction Access | N/A | Deadline 1 update The Electricity Network Company Limited are listed here as they have interests in the relevant plots. They do not have apparatus or assets in these plots. The Applicants consulted the Electricity Network Company Limited at PEIR and notified them at section 56 as affected persons. The Electricity Network Company Limited has not raised a relevant representation nor raised any concerns with the Applicants. |
| 20 | United Utilities Water Limited | Andrew Leyssen | RR-2231 Applicants' response: Table 2.137 of PDA-007 | Open | Objection subject to agreement of protective provisions. | Category 2 | Apparatus, Rights | 01-005, 01-006, 01-007*, 01-008*, 01-009, 01-010, 01-011*, 01-013, 01-014*, 01-015, 01-016, 02-025, 02-026, 02-027, 02-028, 03-007, 04-006*, 04-007*, 04-011*, 04-013, 04-014, 04-015, 04-016, 04-020, 04-022, 04-024, 05-004, 05-012*, 05-015A*, 05-016*, 05-017*, 05-018*, 05-020*, 05-021*, 05-041A, 05-052A, 05-053A*, 05-054, 05-057, 05-061, 05-070A, 05-071A, 05-002*, 06-050*, 06-004*, 08-031, 08-032*, 08-051*, 08-052A*, 08-071*, 08-072*, 08-059*, 09-078A*, 09-080*, 09-081*, 09-085, 09-095*, 09-103*, 09-104*, 09-113*, 10-010A, 10-015A, 10-033*, 11-050*, 11-052*, 11-054*, 11-116A, 11-126A, 13-002A*, 13-017A*, 13-024A, 13-063*, 14-023, 14-050, 14-066A, 14-069, 14-091A, 14-083, 14-094, 14-095A, 14-096A, 15-002, 15-004, 15-005, 15-006, 15-016A, 15-021, 15-032A, 15-043*, 16-022, 16-023, 16-024, 16-105A, 16-105A, 17-005A, 17-008, 17-019, 17-019, 18-002, 18-017*, 18-043*, 18-047*, 18-051*, 19-002 | Permanent Rights | 6A, 7A, 18A, 47A, 8A, 34A, 11A, 52A, 19A, 51A, 15A, 53A, 54A, 16A, 13A, 17A, 40A, 41A, 25A, 45A, 46A, 27A, 29A, 32A, 49A | Shared Onshore Cable under SSSI, Shared Beach Access, Shared Construction Compound, Permanent Access to SASB, Shared Onshore Cable at Golf Course, Shared Permanent (Operational) Access, Shared Onshore Cable at Blackpool Airport, Shared Onshore Cable at Leech Lane, Shared Construction Access, Shared Onshore Cable at Blackpool Airport Recreation Ground, Shared Onshore Cable between B5261 and Watercourse, Morgan Onshore Cable, Morgan Permanent (Operational) Access, Morgan Construction Access to Works 35, Morgan Permanent Access to Works 35, Morgan 400kV Connection to National Grid, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Morgan Construction Access, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Northern Riverbank, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared 400kV Connection to National Grid, Shared Environmental Mitigation and Enhancement | Category 2 | Apparatus, Rights | 01-005, 01-006, 01-007*, 01-008*, 01-009, 01-010, 01-011*, 01-013, 01-014*, 01-015, 01-016, 02-025, 02-026, 02-027, 02-028, 03-007, 04-006*, 04-007*, 04-011*, 04-013, 04-014, 04-015, 04-016, 04-020, 04-022, 04-024, 05-004, 05-012*, 05-016*, 05-017*, 05-018*, 05-020*, 05-021, 05-042B, 05-043, 05-045B, 05-051B, 05-054, 05-055B, 05-057, 05-061, 05-069B, 06-002*, 06-053*, 06-054B*, 08-031, 08-032*, 08-045*, 08-071*, 08-072*, 09-059*, 09-081*, 09-082B*, 09-093B, 09-095*, 09-103*, 09-104*, 09-113*, 10-014B, 10-017B*, 10-033*, 11-050*, 11-051*, 11-054*, 11-062B*, 11-110B, 13-023B, 13-043, 13-047*, 13-063*, 14-023, 14-050, 14-067B, 14-069, 14-069B, 14-086, 14-091B, 14-092, 15-002, 15-004, 15-005, 15-006, 15-007B, 15-008B, 15-021, 15-031B, 15-043*, 16-022, 16-023, 16-024, 16-104B, 17-004B, 17-008, 17-018, 17-019, 18-002, 18-017*, 18-043*, 18-047*, 18-051*, 19-002 | Permanent Rights | 6B, 7B, 18B, 47B, 8B, 34B, 11B, 52B, 19B, 51B, 15B, 53B, 54B, 16B, 13B, 17B, 22B, 24B, 23B, 25B, 40B, 41B, 45B, 46B, 27B, 29B, 32B, 49B | Shared Onshore Cable under SSSI, Shared Beach Access, Shared Construction Compound, Permanent Access to SASB, Shared Onshore Cable at Golf Course, Shared Permanent (Operational) Access, Shared Onshore Cable at Blackpool Airport, Shared Onshore Cable at Leech Lane, Shared Construction Access, Shared Onshore Cable at Blackpool Airport Recreation Ground, Shared Onshore Cable between B5261 and Watercourse, Morecambe Onshore Cable, Morecambe Construction Access, Morecambe Permanent (Operational) Access, Morecambe Onshore Substation Temporary, Morecambe Onshore Substation Construction Access, Morecambe Onshore Substation Permanent Access, Morecambe 400kV Connection to National Grid, Morecambe Onshore Substation Temporary Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Shared Construction Access to Works 44, Shared Permanent Access to Works 44, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Northern Riverbank, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared 400kV Connection to National Grid, Shared Environmental Mitigation and Enhancement | Ongoing | Agreed statement with United Utilities Water for CAH1 The Applicants are in discussion with United Utilities on various matters, including their land interests. Dialogue is ongoing with United Utilities Water Limited who have confirmed an intention to issue their comments on the bespoke Protective Provisions shortly. Deadline 1 update The Applicants await comments from United Utilities on the bespoke Protective Provisions. |
| | | | | | | Category 2 | Apparatus, Rights | 01-012*, 01-019, 01-020, 01-021, 01-022*, 02-009*, 02-010*, 02-016*, 02-017, 03-002, 04-008*, 05-043, 05-044, 05-059, 05-062, 05-063, 05-065, 05-066, 05-067, 06-053*, 06-064A*, 07-002, 07-004*, 07-005*, 07-009, 08-045*, 08-056A*, 08-075*, 09-087*, 09-088A*, 09-089A*, 11-048*, 11-049*, 11-051*, 11-055*, 12-025A, 13-043, 13-047*, 13-048*, 13-069*, 13-090*, 14-048A, 14-088, 14-092, 14-093, 15-018*, 15-042*, 16-003, 16-006, 16-009, 16-011, 16-012, 16-014, 17-002, 17-003, 18-006, 18-007*, 18-012* | Temporary Possession | 7A, 42A, 38A, 19A, 18A, 43A, 40A, 35A, 39A | Shared Beach Access, Pedestrian Only Construction Access between SASB and 38A38B, Shared Construction Compound, Shared Construction Access, Shared Construction Compound, Pedestrian Only Construction Access to SASB, Morgan Construction Access, Shared Construction Access to Works 35, Shared Environmental Mitigation and Enhancement, Electricity North West's 6.6kV Overhead Line | Category 2 | Apparatus, Rights | 01-012*, 01-019, 01-020, 01-021, 01-022*, 02-009*, 02-010*, 02-016*, 02-017, 03-002, 04-008*, 05-044, 05-059, 05-062, 05-063, 05-065, 05-066, 05-067, 06-050B*, 06-059*, 07-002, 07-004*, 07-005*, 07-009, 08-051*, 08-069B*, 08-075*, 09-080*, 09-085, 09-087*, 09-093B*, 09-096B*, 11-009B*, 11-048*, 11-049*, 11-052*, 11-055*, 13-022B, 13-044B, 13-045B, 13-046B*, 13-048*, 13-069*, 13-090*, 14-068B, 14-083, 14-093, 14-094, 15-010B, 15-018*, 15-042*, 16-003, 16-008, 16-009, 16-011, 16-012, 16-014, 17-002, 17-003, 18-006, 18-007*, 18-012* | Temporary Possession | 7B, 42B, 38B, 19B, 18B, 43B, 40B, 35B, 24B, 22B | Shared Beach Access, Pedestrian Only Construction Access between SASB and 38A38B, Shared Construction Compound, Shared Construction Access, Shared Construction Compound, Pedestrian Only Construction Access to SASB, Morecambe Construction Compound, Morecambe Construction Access, Shared Construction Access to Works 35, Shared Environmental Mitigation and Enhancement, Morecambe Onshore Substation Construction Access, Morecambe Onshore Substation Temporary, Morecambe Onshore Substation Temporary Access | Ongoing | |

| A. Affected Party | | | B. Examination Library references | C. Status of Objection | | D. Draft DCO information Morgan | | | | | | E. Draft DCO information Morecambe | | | | | | F. Voluntary agreements | |
|-------------------|-----------------------|---|-----------------------------------|------------------------|--|---------------------------------|-------------------|--|------------------------------|--|---|------------------------------------|-------------------|---|------------------------------|--|---|-------------------------|---|
| No. | Land Interest | Professional representation (Name and company) | Examination Library references | Status of objection | Summary of objection | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | BoR Category | Interest | Sheet Number & Land Plot no(s) | Description of rights sought | Works no(s) | Works Description | Status of negotiation | Summary of negotiation status |
| 21 | Virgin Media Limited | | | N/A | N/A | Category 2 | Apparatus | 02-025, 02-026, 12-003A, 14-023, 14-051*, 14-052, 14-072, 14-081A, 14-083, 15-003*, 15-041A*, 15-043*, 16-022, 16-023, 16-084 | Permanent Rights | 34A, 23A, 24A, 40A, 41A, 25A, 19A, 45A, 46A | Shared Permanent (Operational) Access, Morgan Onshore Substation Permanent Access, Morgan Onshore Substation Construction Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Morgan 400kV Connection to National Grid, Shared Construction Access, Shared Construction Access to Works 44, Shared Permanent Access to Works 44 | Category 2 | Apparatus | 02-025, 02-026, 13-047*, 14-023, 14-051*, 14-052, 14-072, 14-085B*, 14-086B, 15-003*, 15-033*, 15-040B*, 15-043*, 16-022, 16-023, 16-094 | Permanent Rights | 34B, 19B, 23B, 24B, 40B, 41B, 25B, 45B, 46B | Shared Permanent (Operational) Access, Shared Construction Access, Morecambe Onshore Substation Permanent Access, Morecambe Onshore Substation Temporary Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Morecambe 400kV Connection to National Grid, Shared Construction Access to Works 44, Shared Permanent Access to Works 44 | N/A | Deadline 1 update The Applicants have included standard protective provisions for the protection of electricity, gas, water and sewerage undertakers within Part 2 of Schedule 10 to the draft Development Consent Order (AS-004). A copy of the Part 2 PPAs were issued on 30 September 2024. These provide appropriate protection for Virgin Media's assets where they interact with the Transmission Assets. |
| | | | | | | Category 2 | Apparatus | 01-022*, 12-001A, 13-047*, 13-048*, 13-087, 13-088, 13-089*, 13-090*, 14-066A, 14-047A*, 14-048A, 14-049A*, 14-062, 14-088, 15-042*, 15-044*, 16-014 | Temporary Possession | 19A, 18A, 24A | Shared Construction Access, Morgan Construction Compound, Morgan Onshore Substation Construction Access, Morgan Construction Access | Category 2 | Apparatus | 01-022*, 13-046B*, 13-048*, 13-087, 13-088, 13-089*, 13-090*, 14-062, 14-068, 14-083, 15-001B, 15-042*, 15-044*, 16-014 | Temporary Possession | 19B, 24B, 18B | Shared Construction Access, Morecambe Onshore Substation Construction Access, Morecambe Onshore Substation Temporary Access, Morecambe Construction Access, Morecambe Construction Compound | N/A | |
| 22 | Vodafone Limited | | | N/A | N/A | Category 2 | Apparatus, Rights | 01-008*, 01-011*, 02-027, 02-028, 12-003A, 14-023, 14-050, 14-081A, 14-083, 15-002, 15-003*, 15-006, 15-011*, 15-017*, 15-019*, 15-036*, 15-038A, 15-041A*, 15-043*, 16-022, 16-023, 16-084, 16-113A, 16-114, 16-115, 16-116A, 16-117A, 17-011, 17-026, 18-024*, 18-025, 18-031, 18-033, 18-035, 18-036, 18-039, 18-045, 18-051* | Permanent Rights | 6A, 7A, 47A, 34A, 23A, 24A, 40A, 41A, 19A, 25A, 45A, 46A, 28A, 29A, 32A, 37A, 33A, 18A | Shared Onshore Cable under SSSI, Shared Beach Access, Permanent Access to SA5B, Shared Permanent (Operational) Access, Morgan Onshore Substation Permanent Access, Morgan Onshore Substation Construction Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Morgan Construction Access, Morgan 400kV Connection to National Grid, Shared Construction Access, Shared Construction Access to Works 44, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared 400kV Connection to National Grid, Shared National Grid Penwortham Substation Connection Works, Shared Construction Compound | Category 2 | Apparatus, Rights | 01-008*, 01-011*, 02-027, 02-028, 13-047*, 14-023, 14-050, 14-086B, 14-088, 15-002, 15-003*, 15-006, 15-009*, 15-011*, 15-019*, 15-036*, 15-039B, 15-040B*, 15-043*, 16-022, 16-023, 16-084, 16-112B, 16-114, 16-115, 16-118B, 17-011, 17-026, 18-024*, 18-025, 18-031, 18-033, 18-035, 18-036, 18-039, 18-045, 18-051* | Permanent Rights | 6B, 7B, 47B, 34B, 19B, 23B, 24B, 40B, 41B, 25B, 45B, 46B, 28B, 29B, 32B, 37B, 33B, 18B | Shared Onshore Cable under SSSI, Shared Beach Access, Permanent Access to SA5B, Shared Permanent (Operational) Access, Shared Construction Access, Morecambe Onshore Substation Permanent Access, Morecambe Onshore Substation Temporary Access, Shared Construction Access to Works 35, Shared Permanent Access to Works 35, Morecambe 400kV Connection to National Grid, Shared Construction Access to Works 44, Shared 400kV Connection to National Grid and River Ribble Crossing Works between MHWS on Northern and Southern Riverbanks, Shared 400kV Connection to National Grid and River Ribble Crossing Works at Southern Riverbank, Shared 400kV Connection to National Grid, Shared National Grid Penwortham Substation Connection Works, Shared Construction Compound | N/A | Deadline 1 update The Applicants have included standard protective provisions for the protection of electricity, gas, water and sewerage undertakers within Part 2 of Schedule 10 to the draft Development Consent Order (AS-004). A copy of the Part 2 PPAs were issued on 30 September 2024. These provide appropriate protection for Vodafone's assets where they interact with the Transmission Assets. |
| | | | | | | Category 2 | Apparatus | 01-012*, 01-022*, 02-001, 02-005*, 02-007, 12-001A, 13-047*, 13-048*, 13-088, 14-048A, 14-088, 15-009*, 15-018*, 15-042*, 15-044*, 16-001, 16-002, 16-008, 16-009, 16-010, 16-014, 18-008, 18-009, 18-010, 18-054 | Temporary Possession | 7A, 19A, 3A, 18A, 24A | Shared Beach Access, Shared Offshore Working Area for Vessels, Morgan Construction Compound, Morgan Onshore Substation Construction Access, Morgan Construction Access, Shared Construction Compound | Category 2 | Apparatus | 01-012*, 01-022*, 02-001, 02-005*, 02-007, 13-046B*, 13-048*, 13-088, 14-083, 15-001B, 15-017*, 15-018*, 15-042*, 15-044*, 16-001, 16-002, 16-008, 16-009, 16-010, 16-014, 18-008, 18-009, 18-010, 18-054 | Temporary Possession | 7B, 19B, 3B, 24B, 18B | Shared Beach Access, Shared Construction Access, Shared Offshore Working Area for Vessels, Morecambe Onshore Substation Construction Access, Morecambe Onshore Substation Temporary Access, Morecambe Construction Access, Shared Construction Compound | N/A | |
| 23 | Zayo Group UK Limited | | | N/A | N/A | Category 2 | Apparatus | 05-053A*, 05-060*, 06-051*, 06-058*, 06-060A*, 06-077*, 12-003A, 14-083, 14-09A, 15-035, 15-036*, 15-037A, 15-038A | Permanent Rights | 17A, 19A, 34A, 23A, 24A, 25A | Morgan Onshore Cable, Shared Construction Access, Shared Permanent (Operational) Access, Morgan Onshore Substation Permanent Access, Morgan Onshore Substation Construction Access, Morgan 400kV Connection to National Grid | Category 2 | Apparatus | 05-056B*, 05-060*, 06-051*, 06-053*, 06-058B*, 06-077*, 14-088, 14-089B, 14-090B, 15-0301B, 15-035, 15-036*, 15-039B | Permanent Rights | 17B, 19B, 34B, 25B | Morecambe Onshore Cable, Shared Construction Access, Shared Permanent (Operational) Access, Morecambe Construction Access, Morecambe 400kV Connection to National Grid, Morecambe Permanent (Operational) Access | N/A | Deadline 1 update The Applicants have included standard protective provisions for the protection of electricity, gas, water and sewerage undertakers within Part 2 of Schedule 10 to the draft Development Consent Order (AS-004). A copy of the Part 2 PPAs were issued on 30 September 2024. These provide appropriate protection for OSU Group's assets where they interact with the Transmission Assets. |
| | | | | | | Category 2 | Apparatus | 05-058*, 05-064*, 05-068*, 06-053*, 06-064A*, 12-001A, 14-082, 14-088, 14-093, 15-012*, 15-015, 16-001, 16-002, 16-007, 16-008, 16-010 | Temporary Possession | 19A, 18A, 24A | Shared Construction Access, Morgan Construction Access, Morgan Construction Compound, Morgan Onshore Substation Construction Access | Category 2 | Apparatus | 05-058*, 05-064*, 05-068*, 06-050B*, 06-059*, 14-082, 14-083, 14-093, 14-094, 15-012*, 15-015, 16-001, 16-002, 16-007, 16-008, 16-010 | Temporary Possession | 19B, 18B | Shared Construction Access, Morecambe Construction Compound, Morecambe Construction Access | N/A | |
| N/A | N/A | Lead Local Flood Authority- Lancashire County Council | N/A | Open | Objection subject to agreement of protective provisions. | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | Deadline 1 update Negotiations are ongoing and further to a recent call, the Applicants have issued an updated draft of the protective provisions on 15 May. The Applicants are confident that these can be agreed before the close of Examination. |