National Infrastructure Planning Temple Quay House 2 The Square Bristol, BS1 6PN Customer

Services: 0303 444 5000

e-mail: M42Junction6@planninginspecto

rate.gov.uk

To: All Interested Parties

Your Ref:

Our Ref: TR010027

Date: 28 October 2019

Dear Sir/ Madam

The Planning Act 2008 and The Infrastructure Planning (Examination Procedure) Rules 2010 – Rule 8(3)

Application by Highways England for an Order Granting Development Consent for the M42 Junction 6 Improvement

## Notification of a change to the Examination Timetable

The Examining Authority (ExA) held its fourth and final Issue Specific Hearing (ISH7) on the draft Development Consent Order (dDCO) on 23 October 2019. Arising from ISH7 are a number of agreed actions [EV-044], primarily for the Applicant, which require a response by Deadline 8, on 5 November 2019.

We believe it would be sensible to review those responses before issuing our preferred dDCO or dDCO commentary. Consequently, we have made a procedural decision to amend the Examination Timetable to allow for this.

The Examination Timetable provided at Annex A to the ExA's Rule 8(3) letter of 13 September 2019 is therefore superseded by the amended Examination Timetable provided at Annex A to this letter (28 October 2019). This puts back publication of the ExA's preferred dDCO or commentary (if required) until 8 November 2019.

To allow the Applicant opportunity to consider the ExA's preferred dDCO or commentary, prior to submitting its final dDCO, Deadline 9 is pushed back to 15 November 2019. The deadline for comments from Interested Parties on the ExA's preferred dDCO or commentary is also changed from Deadline 8 to Deadline 9.

Yours faithfully

David Cullingford

**Lead Member of the Panel** 



## **Amended Examination Timetable, 28 October 2019**

Item	Matters	<b>Due Dates</b>
1	10.00 Preliminary Meeting 18.30 Open Floor Hearing	Tuesday 21 May 2019
2	14.00 Issue Specific Hearing:  Content of the draft Development Consent Order (DCO 1)	Wednesday 22 May 2019
3	Issue by the Panel of:  Examination Timetable  The Panel's First Written Questions	Friday 31 May 2019
4	<ul> <li>Deadline 1 (D1)</li> <li>Deadline for the receipt of:         <ul> <li>Notification of wish to speak at a Compulsory Acquisition Hearing</li> <li>Request to hold a further Open Floor Hearing</li> <li>Notification of wish to speak at an Issue Specific Hearing</li> <li>Notification of suggested locations, and their justifications, for the Accompanied Site Inspection (ASI) on 3 and 4 July and any comments on the current draft ASI – which was submitted prior to the PM where 2 days for the ASI was agreed</li> <li>Notification by statutory parties of wish to be considered as an Interested Party</li> <li>Notification of wish to have future correspondence electronically</li> </ul> </li> <li>Comments on Relevant Representations (RRs)</li> <li>Written Representations (WRs) and summaries of all WRs which exceed 1500 words</li> <li>Any further information requested by the Panel for this Deadline</li> </ul>	Monday 3 June 2019



Item	Matters	<b>Due Dates</b>
5	Deadline 2 (D2)	Monday 24
	Deadline for receipt of:	June 2019
	Local Impact Reports (LIRs) from local authorities	
	<ul> <li>Statements of Common Ground (SoCGs) requested by the Panel</li> </ul>	
	Responses to the Panel's First Written Questions	
	<ul> <li>Applicant to provide a final ASI itinerary based on requests received at D1 and discussions with Case Team</li> </ul>	
	<ul> <li>Post hearing submissions including written submissions of oral case, arising from hearings held on 21 or 22 May</li> </ul>	
	Comments on any additional information and submissions received for D1	
	Comments on any further information requested by the Panel for Deadline 1	
6	Issue Specific Hearing (10.00) on:	Tuesday 2
	Content of the draft Development Consent Order (DCO 2)	July 2019
7	Issue Specific Hearing (14.00) on:	Tuesday 2
	Need for improvements at junction 6 on the M42	July 2019
8	Accompanied Site Inspection, to include for example:	Wednesday 3
	Junction improvements	and Thursday 4 July 2019
	NEC, Airport, Arden Hotel, Sports club, businesses	. July 2013
	Bickenhill, Catherine de Barnes, Hampton in Arden	
	<ul> <li>Locations requested as necessary</li> </ul>	



Item	Matters	<b>Due Dates</b>
9	Deadline 3 (D3)	Monday 15
	Deadline for receipt by the Panel of:	July 2019
	<ul> <li>Comments on WRs which were received at D2</li> </ul>	
	<ul> <li>Any responses to comments on RRs which were received at D1</li> </ul>	
	<ul> <li>Comments on LIRs which were received at D2</li> </ul>	
	<ul> <li>Comments on responses received at D2 to the Panel's First Written Questions</li> </ul>	
	<ul> <li>Post hearing submissions including written submissions of oral cases, arising from Hearings on 2 July 2019</li> </ul>	
	<ul> <li>Updates to Statements of Common Ground</li> </ul>	
	<ul> <li>Responses to any further information requested by the Panel</li> </ul>	
	<ul> <li>Comments on any additional information or submissions received for the previous deadline</li> </ul>	
10	Issue of the Panel's Second Written Questions	Monday
		5 August
		2019
11	Deadline 3A	Monday 12
	Deadline for receipt of:	August 2019
	<ul> <li>Updated Guide to the Application</li> </ul>	
	Outline Management Plan for Main Site Compound	
	<ul> <li>Consideration of Alternative Locations for the M42 Junction 6 Main Site Compound</li> </ul>	
	<ul> <li>Response to CPRE Letter dated 15 July 2019</li> </ul>	
	Transport Modelling Hierarchy	
12	Compulsory Acquisition Hearing (10.00)	Tuesday
	Compulsory Acquisition (CA) and Temporary Possession (TP)	20 August 2019
13	Issue Specific Hearing (10.00) on:	Wednesday
	Content of the draft Development Consent Order (DCO 3)	21 August
	James and a die paraiopinant consent order (bed 5)	2019
14	Open Floor Hearing (18.00)	Thursday
		22 August
		2019



Item	Matters	<b>Due Dates</b>
15	Deadline 4 (D4) Deadline for receipt of:	Monday 2 September 2019
	<ul> <li>Responses to the Panel's Second Written Questions</li> <li>Responses to any further information requested by the Panel</li> <li>Updates to Statements of Common Ground (SoCG) requested by the Panel</li> <li>Comments on any additional information or submissions received by previous deadline</li> </ul>	
16	<ul> <li>Deadline 5 (D5)</li> <li>Deadline for receipt of:         <ul> <li>Applicant's revised draft DCO</li> </ul> </li> <li>Responses to further information requested by the Panel</li> <li>Post hearing submissions including written submissions of oral cases, arising from Hearings on 20-22 August 2019</li> <li>Comments on any additional information or submissions received by previous deadline</li> </ul>	Monday 16 September 2019
17	Publication by the Panel of:  • further Written Questions (ExQ3)	Monday 23 September 2019
18	Issue Specific Hearing (10.00) on: Living conditions	Tuesday 1 October 2019
19	Issue Specific Hearing (10.00) on: Environmental matters	Wednesday 2 October 2019
20	Issue Specific Hearing (10.00) on: Environmental matters continued (if required)	Thursday 3 October 2019



Item	Matters	<b>Due Dates</b>
21	Deadline 6 (D6)	Friday
	Deadline for receipt of:	11 October
		2019
	<ul> <li>Comments on the draft DCO, submitted on D5</li> </ul>	
	<ul> <li>Responses to the Panel's Third Written Questions</li> </ul>	
	<ul> <li>Post hearing submissions including written submissions of oral cases, arising from Hearings on 1-3 October 2019</li> </ul>	
	<ul> <li>Environmental Appraisals and Consultation Report on the Proposed changes to the application</li> </ul>	
	<ul> <li>Responses to any further information requested by the Panel</li> </ul>	
	<ul> <li>Comments on any additional information or submissions received by previous deadline</li> </ul>	
22	Compulsory Acquisition Hearing (CAH 2)	Tuesday
	Further consideration of Compulsory Acquisition (CA) and	22 October
	Temporary Possession (TP)	2019
23	Issue Specific Hearing on:	Wednesday
	Revised content of the draft Development Consent Order	23 October
	(DCO 4)	2019
24	Deadline 7 (D7)	Monday
	Deadline for receipt of:	28 October
	<ul> <li>Comments on responses to the Panel's Third Written Questions</li> </ul>	2019
	<ul> <li>Responses to any further information requested by the Panel</li> </ul>	
	Comments on any additional information or submissions received by previous deadline	
	<ul> <li>Post hearing submissions including written submissions of oral cases, arising from Hearings</li> </ul>	
25	Deadline 8 (D8)	Tuesday
	Deadline for receipt of:	5 November
	Responses to any further information requested by the Panel	2019
	Comments on any additional information or submissions received by previous deadline	



Item	Matters	Due Dates
26	Publication by the Panel of:	Friday
	The Panel's preferred dDCO or dDCO commentary	8 November
	(if required)	2019
27	Deadline 9 (D9)	Friday
	Deadline for receipt of:	15 November
	<ul> <li>Comments on the Panel's preferred dDCO or dDCO commentary (if required)</li> </ul>	2019
	<ul> <li>Final draft DCO to be submitted by the Applicant in the statutory instrument (SI) template with the SI template validation report, together with a revised version of the Explanatory Memorandum</li> </ul>	
28	Deadline 10 (D10)	Wednesday
	Deadline for receipt of:	20 November
	<ul> <li>Responses to any further information requested by the Panel (if required)</li> </ul>	2019
29	he Panel is under a duty to complete the Examination of	Thursday
	the application by the end of the period of 6 months beginning with the day after the close of the Preliminary	21 November
	Meeting	2019

## **Reminder: Deadlines**

Where a deadline is set on a date for the submission of any documents to the Panel, the documents must be received by the Panel by 11:59pm on that day.

