



Meeting note

Project name	Great Yarmouth Third River Crossing
File reference	TR010043
Status	Final
Author	The Planning Inspectorate
Date	18 December 2018
Meeting with	Highways England
Venue	Temple Quay House
Meeting objectives	Project update meeting
Circulation	All attendees

Summary of key points discussed, and advice given

The Planning Inspectorate (the Inspectorate) advised that a note of the meeting would be taken and published on its website in accordance with section 51 of the Planning Act 2008 (the PA2008). Any advice given under section 51 would not constitute legal advice upon which applicants (or others) could rely. <The Inspectorate explained that the publication of the meeting note could be delayed up to six months, or until a formal scoping request had been submitted.>

Introduction and General Update

The Applicant provided an update of recent activities. The Applicant explained that they undertook statutory consultation between 20 August 2018 and 9 December 2018. The Applicant had extended the deadline for responses due to some figures being missed from the PIER.

The Applicant explained they were going through the responses of the consultation and analysing them before submission. The Inspectorate queried whether an extended consultation period might impact on likely submission date. The Applicant did not feel that this would impact significantly on the intended programme. The discussion noted the stages of the PA2008 process covered by statutory periods and those that were not.

The Applicant provided a brief overview of some matters arising as a result of the consultation and noted that some further design work might be undertaken.

Parties discussed the logistics and timescales for submission of draft documents to The Inspectorate.

Specific decisions/ follow-up required?

The following actions were agreed:

- The Applicant to send draft documents for PINS to review.
- The Inspectorate to provide the applicant with the things required by them at submission.