



Phasing Key:

- Phase 1a   
Site wide enabling works, to include development plateaus, earthworks, flood details, landscaping, bund, and western flood mitigation.
- Phase 1b   
Internal estate road
- Access Phase   
Access Roundabouts
- Development Phase North
- Development Phase East
- Development Phase South

(Save for Phase 1 development phases are not shown chronologically. Phase / Development boundaries are shown indicatively)



**Architects + Masterplanners**  
 Waterfront House  
 2a Smith Way  
 Grove Park  
 Enderby  
 Leicestershire LE19 1SX  
 t: +44 (0)116 247 0557  
 www.stephengeorge.co.uk

St. Modwen Park Castle Dunnington

Drawing Name:  
Phasing Plan

Drawing Status:	Final
Subsidiary:	84
Rev:	2
SGP Project:	16-115916-Phasing-2.dwg
Drawn:	SH
Team:	W
Date:	01/04/2023
Scale:	1:200 @ A2

Drawing Number:  
16115-SGP-ZZ-XX-DR -A-P016