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Glossary of Acronyms 

AEoI Adverse effect on integrity 

ANS Artificial Nest Structure 

CIMP Compensation Implementation and Monitoring Plan 

FFC SPA Flamborough and Filey Coast Special Protection Area 

GGOW Greater Gabbard Offshore Wind Farm 

KCSG Kittiwake Compensation Steering Group 

MMO Marine Management Organisation 

MRF Marine Recovery Fund 

NFOW North Falls Offshore Wind Farm Ltd 

RIAA Report to Inform Appropriate Assessment 

RWE RWE Renewables UK Swindon Limited 

SoS Secretary of State 

SPA Special Protection Area 

SSER SSE Renewables Offshore Windfarm Holdings Limited  

UK United Kingdom 

 

Glossary of Terminology 

The Applicant North Falls Offshore Wind Farm Limited (NFOW) 

The Project 

Or  

‘North Falls’ 

North Falls Offshore Wind Farm, including all onshore and offshore infrastructure. 
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1 Revision 1 Updates at Deadline 1 

 This document provides an update to the Outline Kittiwake Compensation 
Implementation and Monitoring Plan (CIMP) [APP-193]. It has been updated at 
Deadline 1 to provide content regarding the delivery of the compensatory 
measures, as requested by the Planning Inspectorate and Natural England. 

12 Introduction 

1.12.1 Background 

 The North Falls Offshore Wind Farm (hereafter ‘North Falls’ or ‘the Project’) is an 
extension to the existing Greater Gabbard Offshore Wind Farm (GGOW), located 
over 40km off the East Anglian coast in England. When operational, North Falls 
would have the potential to generate renewable power for approximately 400,000 
United Kingdom (UK) homes from up to 57 wind turbines. 

 The Applicant, North Falls Offshore Wind Farm Ltd (NFOW), is a joint venture 
between SSE Renewables Offshore Windfarm Holdings Limited (SSER) and 
RWE Renewables UK Swindon Limited (RWE). 

 With respect to kittiwake from the Flamborough and Filey Coast Special 
Protection Area (FFC SPA), the Applicant’s Report to Inform Appropriate 
Assessment (RIAA) (Document Reference 7.1 [APP-178]) RIAA concludes that 
there will be no adverse effect on integrity (AEoI) of the kittiwake features of the 
FFC SPA from North Falls alone or in-combination with other plans and projects.  

 In the event that the Secretary of State (SoS) concludes an AEoI in the 
Appropriate Assessment, the Applicant has developed compensatory measures 
that could be applied to fully compensate for the predicted effects, which are 
detailed in the RIAA (Document Reference 7.1 [APP-178]) Report to Inform 
Appropriate Assessment (RIAA) .  

1.22.2 Purpose of document 

 The Kittiwake CIMP will be produced post-consent and will set out the detailed 
delivery proposals for the agreed compensatory measure(s),. This document 
provides an outline of the measure(s) which would form the basis of the final 
Kittiwake CIMP. based on the measures set out in the Appendix 4 Kittiwake 
Compensation Document (Document Reference: 7.2.4).  

 As described in the sections below, for the collaborative measure to be 
implemented the CIMP will include details of the: 

• Scale and location; 

• Design; 

• Delivery programme; 

• Permits and licenses; 

• Arrangements for monitoring, maintenance and adaptive management; 
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• Reporting requirements; 

• Implementation and delivery programme; and 

• How the Kittiwake CIMP can be approved.  

 The purpose of this document is to set out the outline of the Kittiwake CIMP, 
which will in due course be developed in consultation with stakeholders through 
the Kittiwake Compensation Steering Group (KCSG) and later submitted to the 
SoS for approval. 

1.32.3 Consultation 

 Pre-consent consultation is described in the Compensatory Measures Overview 
[Document Reference 7.2.1, Rev 1] and the Habitats Regulations Assessment 
Compensation Consultation [APP-185]. 

 This section will provide a summary of the consultation that has taken place 
through within the KCSG during the creation of the Kittiwake CIMP (including, 
any relevant consultation undertaken prior to formal inception of the KCSG), 
which will include: 

• Key decisions; 

• Agreements; and 

• Outstanding issues that remain under discussion.  

 Where any of these outstanding issues occur, information on proposed steps 
toward resolution will be provided. Additionally, details of proposed future 
engagements will also be detailed, including the sharing of and further action on 
monitoring outcomes. 

 Matters of discussion for inclusion within the KCSG, and therefore the group’s 
purpose, will be regarding: 

• Project / studyCompensatory measure design; 

• Monitoring; 

• Adaptive management options; and 

• Associated triggers. 

 The specific focus of the KCSG will be to oversee the delivery of the 
compensation measures for NFOWNorth Falls. 

23 Provision of Artificial Nesting Structure 

3.1 Implementation and Delivery Roadmap 

 The steps that would be followed by the Applicant to implement and deliver the 
Kittiwakery compensation measure post consent (if required) are as follows: 

• Consultation will be undertaken with the Marine Management Organisation 
(MMO) and Natural England, Gateshead Council, the RSPB and the Tyne 
Kittiwake Partnership. These parties will be invited to form a KCSG; 
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• Secure the allocation of artificial nests at least three full kittiwake breeding 
seasons prior to the operation of any turbine; 

• The detailed delivery proposals for the compensatory measure will be set 
out in the Kittiwake CIMP. This will be produced post-consent and be based 
on this outline version. 

• Consultation on the CIMP with the KCSG prior to submission to the 
Secretary of State for approval. 

• Undertake inspections and maintenance (Section 3.6); 

• The compensatory measures will be monitored (Section 3.7) and the results 
provided to KCSG to allow for discussion and feedback and to inform any 
requirement for adaptive management; 

• The Artificial Nest Structure (ANS) will remain in place and be maintained for 
the operational lifetime of the Project if they are colonised. 

• Should the ANS be unsuccessful, adaptive management measures and 
monitoring (Section 3.7) would be adopted. Consultation will be undertaken 
with the KCSG to help determine the most appropriate course of action 

2.13.2 Scale and Location 

 This section will detail the scale and location of compensation and how this 
conforms with the consent decision made by the SoS. This section will also 
detailconfirm the specific location North Falls’ allocation of nests at the ANS 
where compensation will be delivered, the suitability of the site for the delivery of 
the compensation measure, and how the required land rights at the location 
hasve been secured.  

 The base of evidence included in aid of the measures detailed in Appendix 4 
Kittiwake Compensation Document (Document Reference: 7.2.4)  

 It is the Applicant’s position that between seven1 and ten2 breeding pairs are 
required to produce sufficient fledglings per year that survive to breeding age to 
compensate for the predicted annual collision mortality for breeding adult 
kittiwakes from the Flamborough and Filey Coast Special Protection Area (FFC 
SPA).     

 The Kittiwakery is located in the H. Nichol storage yard, South Shore Road, 
Gateshead (see Figure 6.1 of the Kittiwake Compensation Document [APP-192]). 

 [The Applicant will submit an update to the Kittiwake Compensation Document 
[APP-192], showing the base of evidence for the proposed scale and location, 
including the approach to calculating the scale of compensation at Deadline 2].  

 

 

1 Rounded from 6.6 and based on mean mortality (0.76); 3:1 ratio and East region productivity rate (0.819) 
2 Rounded from 9.4 and based on 95% upper confidence limit (2.72); 1:1 ratio and National average 
productivity rate (0.69) 
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2.23.3 Design of Artificial Nest Structure 

 This section will confirm detail the design of the Gateshead  Artificial Nest 
Structure (ANS)Kittiwakery, including details of the nest configuration, the 
structural design and the ecological design considerations specific to kittiwake to 
allow for the best chance of success for the given measure. An important part of 
measure design will include the evidence provided in support of the measures 
that is set out in Appendix 4 Kittiwake Compensation Document (Document 
Reference: 7.2.4). 

 The Kittiwakery was designed, built and installed by FLI Structures in partnership 
with Shoney Wind for RWE.  

 The tower has four faces, oriented NNW 340˚; ENE 70˚; SSE 160˚ and WSW 
250˚. Each face has a theoretical nest capacity of approximately 60-80 breeding 
pairs (i.e. 240-320 nests in total).  

 Each of the nest boxes on each face are nominally 47 cm tall and 25 cm deep. 
The NNW and SSE faces have 20 linear ledges each (i.e. 40 linear ledges in 
total), nominally 100 cm long. The ENE face has large nest boxes, with 20 large 
boxes on this face, nominally 90 cm long. The WSW face have small nest boxes, 
with 40 small boxes on this face, nominally 45 cm long. 

 Artificial nests were added into the ANS in April and May 2023. The nests were 
made using a mixture of bladder wrack, sea lettuce, clayey-mud, and timothy hay. 
These were collected from Jarrow slake tributary, an area which the urban 
kittiwakes already breeding in this area collect nesting material to build their own 
nests. 

3.4 Delivery programme 

 The Kittiwakery was installed in February 2023. 

 The Applicant would adopt responsibility for its share of the Kittiwakery at least 
three breeding seasons (March to August; Furness, 2015) prior to operation. 

 The Kittiwakery was constructed on land at H Nichol and Sons, South Shore 
Road, Gateshead in 2023. The 60 - year time frame exceeds the expected 30-
year operational life of North Falls and will therefore adequately provide 
compensation for the lifetime of the project. 

3.5 Permits and Licenses 

 The Applicant will secure an agreement with the current owners, RWE 
Renewables UK Dogger Bank South (West) Limited and RWE Renewables UK 
Dogger Bank South (East) Limited. 

 No further permits and licenses are expected to be required. 

2.33.6 Routine Maintenance and Management 

 This section will detail any routine maintenance and management requirements 
and responsibilities for the ANS. 
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 Regular structural and certification inspections will be completed. These 
inspections will ensure that the structure is safe. The Applicant will have 
responsibility for, or fund, its share of the required maintenance works. 

3.7 Monitoring and Adaptive Management 

 This section will detail the monitoring and adaptive management principles and 
processes that have been agreed between the Applicant and the KCSG, 
including under what scenarios adaptive management measures will be required. 
These measures will be developed in accordance with the evidence provided in 
Appendix 4 Kittiwake Compensation Document (Document Reference: 7.2.4). 
Following the approval of the Kittiwake CIMP, the KCSG will be engaged in the 
context of implementing monitoring and adaptive management in an ongoing 
programme. 

 The success of the compensatory measures will be monitored through 
observation of numbers and breeding success. Monitoring the effectiveness of 
ANS for kittiwakes is considered to be straightforward as kittiwake nests are easy 
to count, and it is easy to see large chicks in nests during the latter part of the 
breeding season.  

 The standard method of monitoring productivity of kittiwakes is to count numbers 
of large chicks in the nests once during mid-July, before chicks start to fly but 
when chicks are nearly ready to fly so can be expected to survive to fledging. 
This monitoring approach would be equally applicable to ANS and the Kittiwakery 
has been designed to allow internal access for monitoring. Average productivity 
in excess of 0.8 chicks per nest on the ANS would represent a net benefit to the 
regional kittiwake population.  

 Monitoring will be in place until the success of the compensation has been 
sufficiently demonstrated but potentially throughout the operational life-span of 
North Falls. The Tyne kittiwake colonies are already monitored annually by a local 
monitoring group and therefore consideration would be given to providing a 
contribution to this programme in order to deliver monitoring of the North Falls 
compensation. Consideration will also be given to colour-ringing of chicks, as 
requested by Natural England in their RR-243 (comment P25).  

 The monitoring programme would identify if the ANS was not functioning as 
required (whether as a result of location or due to damage, wear and tear etc.) 
and therefore requiring adaptive management. In the event that a nesting location 
was no longer providing, or able to provide, its expected contribution to the 
compensation requirement, the need for adaptive management would be 
assessed and agreed with the KCSG and implemented accordingly. Adaptive 
management could include: 

• Methods to attract kittiwake to the ANS e.g. through placement of decoy 
kittiwake and/or a sound system to play vocalisations; 

• Selection of an alternative compensatory measure e.g. contribution to a 
strategic measure (Section 4). 

 The Kittiwake CIMP will set out the detailed monitoring plan and adaptive 
management measures in accordance with this outline CIMP.  

 The KCSG will be consulted regarding any adaptive management measures. 
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2.43.8 Reporting 

 This section will set out the necessary reporting points in connection with the 
monitoring and adaptive management. This will therefore set out the objectives 
and timescales for the reporting. 

2.53.9 Implementation and Delivery ProgrammeGovernance 

 The Applicant will establish the KCSG post consent. It is envisaged that 
stakeholders invited to the group will be Natural England, the local planning 
authority, owners and/or managers of the sites and collaboration partners.  

 This group will oversee the finalisation of the CIMP which will build on the 
information in this outline CIMP and set out the steps to be taken to put the 
measure(s) in place. The CIMP will then be submitted to the SoS for sign-off. 

 Following ratification of the CIMP the project will begin the steps as outlined and 
provide updates and reporting to the KCSG as agreed. As a minimum, this is 
likely to comprise an annual meeting following the breeding season at which the 
results of the monitoring will be presented and discussed and the next steps 
agreed. 

 This section will lay out the programme for the application and long-term delivery 
of the compensation. It will confirm the purpose and stage of all consents, land 
access agreements, and any other relevant approvals that are necessary to 
enable the enactment of the compensation measures and will detail how any 
outstanding consents will be delivered. 

2.6.03.9.1 Approval of the Kittiwake CIMP 

 This section will detail how the SoS can approve the Kittiwake CIMP, to which 
the delivery of all agreed compensatory measures must be compliant. 

34 Strategic Compensation 

 In accordance with DESNZ (2025), a contribution to the Marine Recovery Fund 
(MRF) could be made in substitution for the project-led or collaborative 
measures, once the MRF is operational.  

 Alternatively, the Applicant could consider collaborating with other offshore wind 
farms, such as that being developed in relation to The Crown Estate Offshore 
Wind Leasing Round 4 Kittiwake Strategic Compensation Plan. 

 If a viable strategic compensation mechanism were to become available within 
the required timescales for North Falls and is the option preferred by the 
Applicant, this section will confirm how a contribution will be made to a Strategic 
Compensation Fund, wholly or partly, replacing the Applicant’s initial proposal of 
the collaborative ANS measure or as part of adaptive management. 
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45 Summary 

 This section will provide a summary of the delivery proposals detailed above for 
the agreed compensatory measures for kittiwake. 
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