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1 Land and Rights Negotiations Tracker Introduction 

1.1 Summary 

1.1.1 This Land Rights Tracker (“LRT”) has been prepared by Lime Down Solar Park 

Limited (“the Applicant”) as part of its application for a development consent order 

(“DCO”) under the Planning Act 2008 for the Lime Down Solar Park (the 

“Scheme”) 

1.1.2 The LRT provides the details of category 1 land interests owning land within the 

Order Limits and explains the status of the negotiations with these affected 

parties. It will be updated throughout Examination to provide an overview of 

negotiations as these progress with affected parties.  

1.1.3 In addition to landowners, the LRT includes interests held by statutory 

undertakers and other utility owners and provides a summary of negotiations and 

progress made towards agreeing a form of protective provisions to be included in 

the DCO and/or side agreement. 

1.1.4 The Applicant is engaging with Crown authorities to ascertain if consent pursuant 

to section 135 of the Planning Act 2008 is required. 

1.2 Part 1 – Category 1 Interests (Owners) 

1.2.1 Part 1 of the LRT includes category 1 owners identified within the Book of 

Reference [EN010168/APP/4.3]. where the acquisition of freehold land, 

permanent rights and temporary possession is required, and the land interest is 

able to provide proof of title. 

1.2.2 Where no interest has come forward declaring ownership or proving ownership 

of unregistered plots, negotiations are not ongoing. These plots will be kept under 

review during the Examination and if an interest comes forward, or evidence of 

ownership is provided, the LRT will be updated accordingly. 

1.2.3 Where a land interest is identified within the Book of Reference 

[EN010168/APP/4.3].  as having an interest in respect of the subsoil beneath a 

publicly adopted highway, these plots have not been included as no voluntary 

land rights are being sought other than engaging with the relevant highways 

authority as part of the DCO process. 

1.2.4 Category 1 occupiers, lessees and tenants identified within the Book of 

Reference [EN010168/APP/4.3].  have not been included within the LRT. The 

Applicant is requesting such interests are signatories to voluntary agreements 

being sought with category 1 owners where required.  

1.3 Part 2 – Statutory Undertakers and Crown Authorities 

1.3.1 Part 2 of the LRT includes interests identified as statutory undertakers and other 

utility owners within Part 1 of the Book of Reference [EN010168/APP/4.3].  and 
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provides commentary in respect of protective provisions and/or any side 

agreements. 

1.3.2 Crown authorities have been included where the Applicant understands consent 

is required pursuant to section 135 of the Planning Act 2008. 

1.4 Other Interests 

1.4.1 The Applicant is not seeking to enter into any voluntary property agreements with  

Category 3 interests identified in the Book of Reference [APP/4.3] located outside 

of the Order Limits. Category 3 interests have therefore been excluded from the 

LRT. 

1.5 Status Key 

The table below explains the status colour provided in the Status of Negotiations column to 

reflect the following: 

Status colour 
 

Comment 

 
 

Option agreement signed 

 Heads of Terms agreed and option 
agreement in negotiation 

 
 

Heads of Terms negotiations ongoing 

 Heads of Terms negotiations not 
commenced 

 Heads of Terms agreement unlikely before 
close of examination 

 
 

Heads of Terms negotiations unsuccessful 

 No landowner response to correspondence 
from the Applicant 

 
 

No voluntary agreement being sought 
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2 Explanatory Notes 
 

2.1 Note on Temporary Possession 

2.1.1 Until the detail design stage, it is not possible to define specific periods or 

durations for which temporary possession is required over individual plots. 

Paragraph 5.5.3 of the Statement of Reasons [APP-018] sets out the 

requirements for temporary possession and use of land for the Scheme as per 

Article 31 of the draft DCO [APP-016].The duration of temporary possession 

will depend on a number of factors, including but not limited to: 

• the final construction programme; and 

• site specific issues such as ground conditions or details of construction 

methodology, none of which will be known until post consent.  

2.1.2 Consequently, owing to the need for flexibility, the worst-case estimate for 

temporary possession for all plots is the full construction period as set out in to 

Chapter 3 of the ES [APP-055] and in Chapters 7 to Chapter 20 of the ES [APP-

059 to APP-072] plus a period of up to one year following completion of that part 

of the authorised development as set out in Article 31 of the draft DCO [APP-

016].  

2.1.3 For periods where plots are occupied temporarily, Affected Parties will be 

compensated for reasonable and evidenced losses or damage as set out in 

Schedule 10 of the draft DCO [APP-016]. 

Cable Route Corridor Construction Access Points  

2.1.4 During construction, 28 access points will be used to get into and out of the land 

within the Cable Route Corridor (refer to Environmental Statement (ES) 

Volume 2, Figure 3-2 Key Construction Phase Features [APP-082]). These 

access points are planned at approximately 1 km intervals so that workers, 

materials, and equipment can reach each section of the site using a temporary 

haul road inside the Cable Route Corridor (refer to paragraph 13.10.66 of ES 

Volume 1, Chapter 13: Transport and Access [APP-065] for anticipated traffic 

movements). The access points have been chosen to allow for locations where 

trenchless methods may be needed to install cables to avoid engineering or 

environmental constraints, these locations are known as Avoidance Areas. 

Because the temporary haul road will not pass through key constraints (such as 

the M4 crossing, railway crossings and sensitive watercourses) within a number 

of the Avoidance Areas, access points are needed on both sides of these areas. 

In addition, where the Cable Route Corridor crosses the Great Western Main 

Line, a number of access points have been identified to enable flexibility in 

crossing the railway by trenchless methods or by using the existing bridges. 
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Abnormal Indivisible Load (AIL)  

2.1.5 To safely accommodate AIL vehicle movements along construction routes, 

temporary mitigation at nine locations has been identified. The temporary 

mitigation includes the removal of street furniture, minor widening of junctions, 

and vegetation removal (refer to paragraph 5.4.1 of Outline Construction 

Traffic Management Plan (CTMP) [APP-277]). Where temporary mitigation is 

implemented, elements that can be replaced (such as street furniture) will be 

reinstated following the AIL movements. However, the identified locations will be 

used periodically throughout the duration of the 24 month construction phase to 

facilitate AILs being brought to the Site. 

Temporary Construction Compounds  

2.1.6 There are 16 Temporary Construction Compounds within the order limits (refer 

to Environmental Statement Volume 2, Figure 3-2 Key Construction Phase 

Features [APP-082]). Nine Temporary Construction Compounds will become 

part of the Solar PV Sites following the construction phase. Seven Temporary 

Construction Compounds are identified within the Cable Route Corridor. The 

Cable Route Corridor Temporary Construction Compounds will be required for 

the duration of the construction phase to facilitate the initial duct installation, 

cable pulling and reinstatement to be carried out efficiently; further details are 

below. 

Timing of construction in the Cable Route Corridor  

2.1.7 Each section of the Cable Route Corridor will be constructed in approximately 

5.5km sections, broadly in two stages: firstly site access, site preparation, 

trenching and duct installation over an approximate eight to nine month period, 

followed by cable pulling and reinstatement over an approximate four to five 

month period. Typically, there are a number of months in between these two 

stages depending on other aspects of the Scheme, such as trenchless 

installation of cables and 400 kV Substation commissioning. Therefore, Cable 

Route Corridor access points and compounds will be used throughout the 18 

month construction phase. When not in active use, temporary accesses from 

the highway will be made secure to prevent entry to the site by members of the 

public. 

Access Notification  

2.1.8 Where access is required to land for temporary construction work, landowners 

will be notified a minimum of 14 days in advance of enabling and installation 

works. Communication with landowners will be ongoing and maintained by the 

Community Liaison Officer.    
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266498, 

266503

Alexander 

William Martin 

Mitchell, Burges 

Salmon 

Trustees 

Limited, James 

Fuller Bt

Georgina 

Bush
Cat 1 - Owner 15-014 15

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant 

wrote to the landowner 2 December 2025 and understands the landowner and their agent met on 10 December 2025 to discuss the Heads of 

Terms. The Applicant emailed the agent on 15 January 2026 and 18 February 2026 is currently awaiting feedback from the landowner and their 

agent. The Applicant will continue to engage and offer meetings and is hopeful the necessary land rights can be acquired by voluntary 

agreement.

Deadline 1

The Applicant continues to seek to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has extended the 

incentive deadline for signing the Heads of Terms. The Applicant remains committed to engaging with the landowner having issued them an 

updated response on 24th February 2026, to which The Applicant has not recieved any feedback. The Applicant will continue to engage and offer 

meetings and is hopeful the necessary land rights can be acquired by voluntary agreement. 

04-048, 04-049, 04-050, 

04-051, 04-052, 04-053, 

04-054, 04-062, 04-063, 

04-064, 04-065, 04-066, 

04-067, 04-068

4

As 

described in 

the Book of 

Reference

Land is 

subject to 

Freehold 

Acquisition

1D, 5A, 5B, 6, 1 - Solar 

PV cabling, 400 kV cable 

corridor, 132kV cabling, 

General works, Solar PV 

area

n/a

01-048, 01-049, 01-050, 

04-040, 04-042, 04-044, 

04-046

1, 4

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5B, 5A - 132 kV cabling, 

400 kV cable corridor

266494, 

266495

Anne Elizabeth 

Mary Sawtell-

Gist, Patricia 

Alexandra 

Sawtell

George King Cat 1 - Owner 15-021 15

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

eam n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met 

with the landowner on 9 October 2025  to discuss the Heads of Terms. The Applicant wrote to the landowner on 2 December 2025 and most 

recently sent an email to the agent on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. 

The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th 

March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant 

responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on 

10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of 

Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary 

agreement. 

278876, 

278878

Antony Philip 

Charles Creed, 

Sarah Margaret 

Creed

Cat 1 - Owner 14-015 14

As 

described in 

the Book of 

Reference

Land is 

subject to 

Temporary 

Possession

8A - Temporary access n/a

Negotiations for temporary possession

The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post 

consent. The Applicant is endeavouring to progress negotiations with the landowner on this approach owing to the temporary use and has 

offered meetings to discuss the rights required.

Procedural Deadline A

The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post 

consent. The Applicant is confident the temporary access rights can be agreed voluntarily. 

Deadline 1

The Applicant is seeking to negotiate a temporary license agreement for temporary access rights prior to commencement of works post consent. 

Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed 

voluntarily. 

278813
Ashton Robert 

Hawker
Cat 1 - Owner

08-002, 08-003, 09-012, 

09-016
8, 9

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
Open

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant issued updated Heads of Terms on 21 October 2025 and wrote to the landowner 2 December 2025. The Applicant is currently 

awaiting feedback on the Heads of Terms. The Applicant will continue to offer meetings and is confident the necessary land rights can be 

acquired by voluntary agreement. 

Deadline 1

Since Procedural Deadline A, the Applicant engaged with the landowner on the 30th March 2026. The landowner responded on 2nd April 

confirming their position to not sign the Heads of Terms at this stage. The Applicant remains committed to engage with the landowner 

throughout Examination to progress a voluntary agreement. 

RR-0431 - 

Ashton 

Hawker

RR-1793 - 

Hawker 

Farms

285951 Anna Smith Ben Compton

PART 1

Option Holder 

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 4 March 2024. The Parties then worked together 

to agree an option agreement which was signed and entered into on 8 August 2025 for the use of the land as part of the Scheme.

Cat 1 - Owner
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PART 1

76468

Bristol Diocesan 

Board Of 

Finance Limited

Georgina 

Bush
Cat 1 - Owner 04-028 4

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A, 5B - 400kV cable 

corridor, 132 kV cabling
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant 

wrote to the landowner 2 December 2025 and sent emails to the agent on 15 January 2026 and 18 February 2026, and is currently awaiting 

feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the necessary land 

rights can be acquired by voluntary agreement.

Deadline 1

The Applicant continues to seek to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has extended the 

incentive deadline for signing the Heads of Terms. The Applicant remains committed to engaging with the landowner having issued them an 

updated response on 24th February 2026, to which The Applicant has not recieved any feedback. The Applicant will continue to engage and offer 

meetings and is hopeful the necessary land rights can be acquired by voluntay agreement. 

278709, 

278710

Bryan Ashton 

Hawker, Michael 

Robert Edward 

Hawker

Toby Bateman Cat 1 - Owner 11-001 11

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner, meeting on 18 September 2025. The Applicant issued updated Heads of Terms on 21 

October 2025 and wrote to the landowner on 2 December 2025. The Applicant sent an email on 16 February 2026 and is awaiting feedback from 

the landowner and agent. The Applicant will continue to offer meetings and is confident the necessary land rights can be acquired by voluntary 

agreement.

Deadline 1

The Applicant continues to engage with the landowner’s agent. Since Procedural Deadline A, the Applicant has had a phone call meeting on the 

14 April 2026 and subsequent negotiations have continued to discuss the final material clause within the voluntary agreement. The Applicant will 

continue to engage and is confident the necessary land rights can be acquired by voluntary agreement. 

275396
CERT Corsham 

Limited
Praxis Group Cat 1 - Owner 15-012 15

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant received signed Heads of Terms from the landowner on 17 December 2025. The Applicant is currently drafting an option 

agreement to be issued to the landowner’s solicitor in due course. The Applicant is confident the necessary land rights can be acquired by 

voluntary agreement.

278723

Chippenham 

Golf Centre 

Limited

Cat 1 - Owner 11-009 11

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant issued updated Heads of Terms on 21 October 2025. The Applicant continues to engage and offer meetings to discuss the Heads 

of Terms and is awaiting feedback from the landowner. 

Deadline 1

The Applicant continues attempts to engage with the landowner. Since Procedural Deadline A, the Applicant has continued attempts to engage 

with the landowner with the last communication being 9 April 2026 and 28 April 2026. The Applicant remains committed to engaging with the 

landowner to progress a voluntary agreement.

09-010 9

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
Open

278835, 

278836

Christine 

Burgess, Clyde 

Burgess

George King

RR-0916 - 

Clyde 

Stanley 

Burgess

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated 

Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the agent 

on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to 

engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th 

March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant 

responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on 

10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of 

Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary 

agreement. 

Cat 1 - Owner
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09-011 9

As 

described in 

the Book of 

Reference

Land is 

subject to 

Temporary 

Possession

5A(v) - Cable corridor 

temporary construction 

compound

278724, 

278806

Christopher 

Bernard Edwin 

Carpenter, 

Andrew 

Raymond James 

Carpenter

George King Cat 1 - Owner 15-008 15

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated 

Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the agent 

on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to 

engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th 

March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant 

responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on 

10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of 

Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary 

278764
Christopher 

William Buss
Toby Bateman Cat 1 - Owner 11-003, 11-004, 11-005 11

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A, 8A, 5A(v) - 400 kV 

cable corridor, 

Temporary access, 

Cable corridor temporary 

construction compound

n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met 

with the landowner on 24 October 2025 and wrote to the landowner on 2 December 2025. The Applicant sent an email on 16 February 2026 to 

the agent and is awaiting feedback from the landowner and agent. The Applicant will continue to offer meetings and is confident the necessary 

land rights can be acquired by voluntary agreement.

Deadline 1

The Applicant continues to engage with the landowner’s agent. Since Procedural Deadline A, the Applicant has had a phone call meeting on the 

14 April 2026 and subsequent negotiations have continued to discuss the final material clause within the voluntary agreement. The Applicant will 

continue to engage and is confident the necessary land rights can be acquired by voluntary agreement. 

266480
Clinton Ernest 

Dicks
Simon Male Cat 1 - Owner 16-006, 16-010 16

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant 

wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 18 February 2026 and is currently awaiting further 

feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the necessary land 

rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. The Applicant most recently had meetings with the agent on 26th and 

27th February 2026, during which the Applicant was advised by the landowner’s agent that their client does not wish to progress with negotiating 

a voluntary agreement owing to site specific aspirations. The Applicant will continue to seek to engage with the landowner and their agent to offer 

meetings if the landowner’s position changes.

278750
David Geoffrey 

Wilmott

Anthony 

Wright
Cat 1 - Owner 11-011 11

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated 

Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent 

on 17 February 2026 and awaits feedback. The Applicant will continue to engage and offer meetings and is confident the necessary land rights 

can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th 

March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant 

responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on 

10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of 

278835, 

278836

Christine 

Burgess, Clyde 

Burgess

George King

RR-0916 - 

Clyde 

Stanley 

Burgess

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated 

Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the agent 

on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to 

engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th 

March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant 

responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on 

10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of 

Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary 

agreement. 

Cat 1 - Owner
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278801, 

278803, 

278805

David Henry 

Spencer, Martin 

Douglas 

Spencer, 

Winston Francis 

Spencer, 

Timothy 

Reynolds, Paul 

Reynolds, 

Naomi Reynolds

Barry Meade Cat 1 - Owner 10-011 10

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
Open

Negotiations for rights

The Applicant understands there has been a change of ownership and is undertaking further due diligence before issuing populated Heads of 

Terms. 

Procedural Deadline A

The Applicant met with the landowner on 23 September 2025 and issued  populated Heads of Terms on 21 October 2025. The Applicant 

continues to engage with the landowner and their agent to discuss the Heads of Terms. The Applicant is confident the necessary rights can be 

acquired by voluntary agreement.

Deadline 1

The Applicant continues to engage with the landowner’s agent. Since Procedural Deadline A, the Applicant has returned the latest set of 

comments on the voluntary agreement to the landowner’s agent on 10 April 2026.  Prior to the receipt of comments, the Applicant chased the 

Naomi 

Reynolds - 

RR-3411, 

Tim 

Reynolds - 

RR-4707

241382
David Matthew 

Irvine

Anthony 

Wright
Cat 1 - Owner 04-039, 04-043, 04-045 4

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A, 5B - 400kV cable 

corridor, 132 kV cabling
Open

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated 

Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent 

on 17 February 2026. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by 

voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th 

March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant 

responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on 

10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of 

Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary 

RR-0981 - 

Dave 

Irvine

278796
David Robert 

Walker
George King Cat 1 - Owner 14-051 14

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner and their agent on the 10 

September 2025 and followed up with a meeting with their agent on 9 October 2025 to discuss the Heads of Terms. The Applicant issued 

updated Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the 

agent on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to 

engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th 

March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant 

responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on 

10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of 

Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary 

agreement. 

03-015, 03-016, 03-017, 

03-018, 03-019, 03-020, 

03-021, 03-022, 03-023, 

03-024, 03-025, 03-026, 

03-027, 03-028, 03-029, 

03-030, 03-031, 03-032, 

03-033, 03-034, 03-035, 

03-036, 03-037, 03-038, 

03-039, 03-040, 03-041, 

03-042, 03-067, 03-068, 

03-071, 03-072, 03-073, 

03-074, 03-075, 03-077, 

03-078, 03-079, 03-080

3

As 

described in 

the Book of 

Reference

Land is 

subject to 

Freehold 

Acquisition

1, 1D, 6, 9, 10B, 5B, 3B - 

Solar PV area, Solar PV 

cabling, General works, 

Habitat management 

area, Permissive paths 

for pedestrian and 

equestrian users, 132 kV 

cabling, 132 kV 

substation

Open

65954, 

149532, 

258289

David Terence 

Digby Harrel, 

Matthew James 

Wakefield, 

Christopher 

Harold Smith

Cat 1 - Owner

Option Holder 

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 22 December 2022. The Parties then worked 

together to agree an option agreement which was entered into on 21 July 2023 and varied on 28 July 2025 for the use of the land as part of the 

Scheme.
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03-014 3

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

1D, 6 - Solar PV cabling, 

General works

278745, 

278871

De Vernon Ltd, 

De Vernon 

Trustees Inc

Georgina 

Bush
Cat 1 - Owner 14-050 14

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant 

wrote to the landowner 2 December 2025 and understands the landowner and their agent met on 10 December 2025 to discuss the Heads of 

Terms. The Applicant emailed the agent on 15 January 2026 and 18 February 2026 is currently awaiting feedback from the landowner and their 

agent. The Applicant will continue to engage and offer meetings and is hopeful the necessary land rights can be acquired by voluntary 

agreement.

Deadline 1

The Applicant continues to seek to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has extended the 

incentive deadline for signing the Heads of Terms. The Applicant remains committed to engaging with the landowner having issued them an 

updated response on 24th February 2026, to which The Applicant has not received any feedback. The Applicant will continue to engage and offer 

meetings and is hopeful the necessary land rights can be acquired by voluntay agreement. 

275397, 

275398, 

275399

Dorothy 

Elizabeth 

Robinson, 

Richard Luke 

Mander, 

Raymond 

Haslett

George King Cat 1 - Owner
15-009, 15-010, 15-011, 

15-013
15

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner and their agent on 10 September 

2025 and followed up with a meeting with their agent on 9 October 2025 to discuss the Heads of Terms. The Applicant issued updated Heads of 

Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the agent on 3 

February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage 

and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th 

March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant 

responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on 

10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of 

Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary 

agreement. 

278833, 

278834

Elizabeth Mary 

England Cole, 

Peter Edward 

Cole

Cat 1 - Owner 08-004 8

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
Open

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant issued updated Heads of Terms on 21 October 2025 and wrote to the landowner 2 December 2025. The Applicant is currently 

awaiting feedback on the Heads of Terms. The Applicant will continue to offer meetings and is confident the necessary land rights can be 

acquired by voluntary agreement. 

Deadline 1

Since Procedural Deadline A, the Applicant received correspondence from the landowner’s representative on 9th December confirming their 

position to not sign the Heads of Terms. The Applicant remains committed to engage with the landowner throughout Examination to progress a 

voluntary agreement.

RR-3056 - 

Mary Cole

RR-3731 

& RR 

3732 - 

Peter Cole

278843, 

278844

Gabrielle Alice 

Corp, Graham 

John Corp

Rupert 

Bendell
Cat 1 - Owner 11-021 11

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural deadline A

The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met 

with the agent on  5 November 2025 to discuss the Heads of Terms. The Applicant wrote to the landowner on 2 December 2025 and most 

recently sent an email to the agent on 12 February 2026. The Applicant will continue to offer meetings and is confident the necessary land rights 

can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has revised the commercial 

position offered. On 26 March and 13 April the Applicant requested feedback and is currently awaiting a response from the landowner and their 

agent. The Applicant has not received substantive feedback on non-commercial terms therefore considers outstanding matters to relate to the 

commercial offer within the Heads of Terms. The Applicant will continue to offer meetings to discuss the Heads of Terms and is confident the 

necessary land rights can be acquired by voluntary agreement.

65954, 

149532, 

258289

David Terence 

Digby Harrel, 

Matthew James 

Wakefield, 

Christopher 

Harold Smith

Cat 1 - Owner

Option Holder 

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 22 December 2022. The Parties then worked 

together to agree an option agreement which was entered into on 21 July 2023 and varied on 28 July 2025 for the use of the land as part of the 

Scheme.
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50968, 

54640

Jack Thomas 

Frank Nicholas, 

Thomas Howard 

Nicholas

George Tiley Cat 1 - Owner
16-011, 16-012, 16-013, 

16-015
16

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A, 5A(v) - 400 kV cable 

corridor, Cable corridor 

temporary construction 

compound

Open

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October 

2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 10 February 2026 and is 

currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident 

the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner’s professional representative. Since Procedural Deadline A, the Applicant has distributed 

clarification requests on 02 April 2026 to which a response has not been received. The Applicant is acknowledging of the Landowner's concerns 

relating to access and is appropriately seeking to engage with the professional representation. The Applicant remains committed to engaging 

with the landowner and their agent to progress a voluntary agreement however it cannot seek to progress a voluntary agreement in the absence 

of receiving substantive consistent feedback from the landowner and their agent. 

RR-3146 - 

Messer 

Nicholas

258268, 

258270

James Keith 

Gay, Rebecca 

Jane Gay

Cat 1 - Owner 01-039 1

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

1D, 5B - Solar PV 

cabling, 132 kV cabling
Open

Option Holder

Following a transfer of title to the stated party, the relevant terms of the option agreement were duly transferred to the new owner. The Transfer 

of part registered title(s) was signed by all parties on 19 August 2025.  Accordingly, the Project retains all necessary rights over the land to 

facilitate the delivery of the Scheme.

RR-2041 - 

James 

Gay

RR-3896 - 

Rebecca 

Gay

258268, 

258311, 

258313

James Keith 

Gay, Sean 

Norman 

Richards, Ruth 

Richards

Cat 1 - Owner 01-040 1

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

1D, 5B - Solar PV 

cabling, 132 kV cabling
Open

Option Holder 

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 17 May 2022. The Parties then worked together to 

agree an option agreement which was entered into on 26 July 2023 and varied on 13 December 2024 for the use of the land as part of the 

Scheme. 

Procedural Deadline A

There has been no substantive change to the negotiation position on the plot at Procedural Deadline A. For clarity, the Applicant confirms that it 

contains all the necessary rights over the land to deliver the Scheme on the basis of the option agreement of 13 December 2024. 

RR-2041 - 

James 

Gay

12-001, 12-002, 12-003, 

12-004, 12-005, 12-006, 

12-007, 12-011, 12-012, 

12-013, 12-014, 12-018, 

12-020, 13-001, 13-002, 

13-017, 13-018, 13-020, 

13-021, 13-022, 13-023, 

13-025, 13-037, 14-001, 

14-002, 14-003, 14-004, 

14-005, 14-007, 14-018, 

14-019, 14-020, 14-021, 

14-022, 14-023, 14-026, 

14-027, 14-028, 14-

028a, 14-032, 14-035, 

14-038, 14-042, 14-044, 

14-044a, 14-045,14-

045a, 14-046, 14-047

12, 13, 14

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A, 5A(v), 8A - 400 kV 

cable corridor, Cable 

corridor temporary 

construction compound, 

Temporary access,

n/a

12-019 12

As 

described in 

the Book of 

Reference

Land is 

subject to 

Temporary 

Possession

5A(v) - Cable corridor 

temporary construction 

compound

278730

James Paul 

Archibald 

Methuen-

Campbell

Tom French Cat 1 - Owner

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met 

with the agent on 5 November 2025, 27 November 2025 and 3 February 2026 to discuss the Heads of Terms. The Applicant will continue to offer 

meetings and is confident the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has revised the commercial 

position offered. On the 25th February 2026, the Applicant provided a revised commercial proposal to the landowner via their agent based on 

feedback on the Heads of Terms gathered in the meeting on 3rd February 2026. This revised proposal was rejected by the agent on 18th March, 

citing concerns, however no further tangible detail has been put forward since that date. The Applicant will continue to engage with the 

landowner via the agent in order to progress matters and reach a voluntary agreement.
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278755, 

278756

Janet Mary 

Tayler, 

Raymond John 

Tayler

Arthur 

Chambers
Cat 1 - Owner 11-002 11

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October 

2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 12 February 2026 and is 

currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident 

the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the Landowner and their agent and most recently had a meeting with their agent on 10th April 2026 to 

discuss the final clauses outstanding within the voluntary agreement. Upon completion of the meeting, there are only two oustanding clauses to 

be agreed. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary 

agreement.

328669
Joden (Builders) 

Limited
Cat 1 - Owner 17-003 17

As 

described in 

the Book of 

Reference

Land is 

subject to 

Temporary 

Possession

8A - Temporary access n/a

Negotiations for temporary possession

The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post 

consent. The Applicant is endeavouring to progress negotiations with the landowner on this approach owing to the temporary use and has 

offered meetings to discuss the rights required.

Procedural Deadline A

The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post 

consent. The Applicant is confident the temporary access rights can be agreed voluntarily. 

Deadline 1

The Applicant is seeking to negotiate a temporary license agreement for temporary access rights prior to commencement of works post consent. 

Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed 

voluntarily. 

258288
John Alistair 

Baillie

Anthony 

Wright
Cat 1 - Owner 05-033, 05-039, 05-042 5

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

1D, 5B, 8A - Solar PV 

cabling, 132 kV cabling, 

Temporary access

Open

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated 

Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently met with the landowner and 

their agent on 23 February 2026 to discuss the Heads of Terms. The Applicant will continue to engage and offer meetings and is confident the 

necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant had a meeting with the 

landowner and their agent on 23rd February 2026 and wrote to the agent on 9th March with amended Heads of Terms, with the Landowners 

agent responding with requested changes. On the 23rd March The Applicant responded with amended Heads of Terms, with only 5 clauses and 

commercials outstanding. The Applicant met with the Landowners agent on 10th April to discuss the Heads of Terms and finished the meeting 

RR-2342 - 

John 

Baillie

72901, 

72902

John Eavis, 

Rosemarie 

Margaret Eavis

Keith Thomas 

& Richard 

Fearnall

Cat 1 - Owner
05-043, 06-003, 06-004, 

06-005, 06-006
5, 6

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5B, 8A, 8B - 132 kV 

cabling, Temporary 

access, Permanent 

access

Open

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 11 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met 

with the landowner on 17 November 2025 and 8 December 2025 to discuss the Heads of Terms and is currently awaiting feedback from the 

landowner and the agent. The Applicant will continue to offer meetings and is confident the necessary land rights can be acquired by voluntary 

agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agents. The Applicant's agent met with the landowners agent on 1st April 2026 

to discuss the Heads of Terms. Based on feedback, additional detail was provided by the Applicant on 20th April 2026. Feedback and comments 

on the Heads of Terms were recieved back to the Applicant's agent on 23rd April 2026. A follow up meeting is scheduled for 5th May 2026, and 

the Applicant will continue to engage with the landowner via their agents in order to move negotiations forward towards a voluntary agreement.

RR-1963 - 

J Eavis

RR-2358 - 

John 

Eavis
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04-055, 04-056, 04-057, 

04-058, 04-059, 04-060, 

04-061, 05-001, 05-002, 

05-003, 05-004, 05-005, 

05-009, 05-010, 05-011, 

05-012, 05-013, 05-014, 

05-015, 05-016, 05-017, 

05-018, 05-019, 05-020, 

05-023, 05-024, 05-025

4, 5

As 

described in 

the Book of 

Reference

Land is 

subject to 

Freehold 

Acquisition

1D, 5A, 5B, 6, 1, 2, 10A, 

7,  9 - Solar PV cabling, 

400 kV cable corridor, 

132kV cabling, General 

works, Solar PV area, 

BESS, Permissive path 

for pedestrians, Solar PV 

temporary construction 

compound, Habitat 

management area

n/a

04-025, 04-026, 04-027, 

04-030, 04-034, 04-037
4

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A, 5B - 400kV cable 

corridor, 132 kV cabling

01-001, 01-002, 01-003, 

01-004, 01-012, 01-013, 

01-014, 01-015, 01-016, 

01-017, 01-018, 01-019, 

01-021, 01-022, 01-023, 

01-024, 01-025, 01-027, 

01-028, 01-029, 01-030, 

01-031, 01-032, 01-033, 

01-034, 01-035, 01-036, 

01-037, 01-041, 01-042, 

01-043, 01-045, 03-001, 

03-002, 03-003, 03-004, 

03-005, 03-006, 03-007, 

03-008, 03-010, 03-012, 

03-013, 04-002, 04-003

1, 3, 4

As 

described in 

the Book of 

Reference

Land is 

subject to 

Freehold 

Acquisition

9, 10B, 1D, 6, 1, 3B, 5B, 

7 - Habitat management 

area, Permissive paths 

for pedestrian and 

equestrian users, Solar 

PV cabling, General 

works, Solar PV area, 

132 kV substation, 132 

kV cabling, Solar PV 

temporary construction 

compound

n/a

01-020, 01-038, 01-039, 

01-046, 01-053, 03-009, 

03-050

1, 3

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

1D, 5B, 6, 8B - Solar PV 

cabling, 132 kV cabling, 

General works, 

Permanent access

03-045, 03-046, 03-047, 

03-053, 04-004, 04-005, 

04-006, 04-007, 04-016, 

04-020, 04-021, 04-022

3, 4

As 

described in 

the Book of 

Reference

Land is 

subject to 

Freehold 

Acquisition

1D, 5B, 6, 1, 5A - Solar 

PV cabling, 132 kV 

cabling, General works, 

Solar PV area, 400 kV 

cable corridor

n/a

Option Holder 

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 16 October 2022. The Parties then worked 

together to agree an option agreement which was entered into on 4 April 2023 and varied on 20 January 2025 for the use of the land as part of 

the Scheme.

258261
Jonathan 

William Walker

258260, 

258311, 

302278

John Hart 

Richards, Sean 

Norman 

Richards, 

Patricia 

Richards

258283
John Edward 

Branston

Grace 

Gardiner

Option Holder

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 17 May 2022. The Parties then worked together to 

agree an option agreement which was entered into on 26 July 2023 and varied on 13 December 2024 for the use of the land as part of the 

Scheme.

Cat 1 - Owner

Cat 1 - Owner

Cat 1 - Owner

Option Holder 

Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 9 November 2022 and 

varied on 9 October 2024 and again on 6 August 2025 for the use of the land as part of the Scheme.
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03-052, 03-054, 03-055, 

03-061, 04-008, 04-009, 

04-023, 09-017, 09-021, 

10-003

3, 4, 9, 10

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

1D, 5B, 6, 7, 5A, 5A(v) - 

Solar PV cabling, 132 kV 

cabling, General works, 

Solar PV temporary 

construction compound, 

400 kV cable corridor, 

Cable corridor temporary 

construction compound

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent, meeting on 25 September 2025 to discuss the Heads of Terms. The 

Applicant issued updated Heads of Terms on 21 October 2025 and met with the agent on 18 December 2025 and 15 January 2026 to discuss 

the Heads of Terms. The Applicant will continue to offer meetings and remains confident the necessary land rights can be acquired by voluntary 

agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant met with the landowner’s 

agent on 9 March to discuss the Heads of Terms. On 13 March the Applicant received an email from the landowner’s agent and understood 

revised Heads of Terms would be agreeable for signing. On 8 April, the Applicant was advised by the landowner’s agent that their client would 

not be signing revised Heads of Terms. The Applicant reissued revised Heads of Terms on 9 April and as of 16 April the Applicant is awaiting 

284069, 

313382

Julian Philip 

Edwin Brunt, 

Katherine Ruth 

Brunt

Cat 1 - Owner 09-003 9

As 

described in 

the Book of 

Reference

Land is 

subject to 

Temporary 

Possession

8A - Temporary access Open

Negotiations for temporary possession

The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post 

consent. The Applicant is endeavouring to progress negotiations with the landowner on this approach owing to the temporary use and has 

offered meetings to discuss the rights required.

Procedural Deadline A

The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post 

consent. The Applicant is confident the temporary access rights can be agreed voluntarily. 

Deadline 1

The Applicant is seeking to negotiate a temporary license agreement for temporary access rights prior to commencement of works post consent. 

Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed 

voluntarily. 

RR-2517 - 

Julian 

Philip 

Edwin 

Brunt

RR-2611 - 

Katherine 

Ruth 

Brunt

289118, 

333598

Matthew 

Newman, 

Alexandra 

Louise Newman

George Tiley Cat 1 - Owner 08-006 8

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
Open

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline  A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October 

2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 10 February 2026 and is 

currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident 

the necessary land rights can be acquired by voluntary agreement. 

Deadline  1

The Applicant continues to engage with the landowner’s professional representative. Since Procedural Deadline A, the Applicant has distributed 

clarification requests on 02 April 2026 to which a response has not been received. The Applicant remains committed to engaging with the 

landowner and their agent to progress a voluntary agreement however it cannot seek to progress a voluntary agreement in the absence of 

receiving substantive consistent feedback from the landowner and their agent. 

RR-3090 - 

Matthew 

Gerard 

Newman

284625 Michael Badeni Cat 1 - Owner 01-054, 01-055 1

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5B, 8A, 7 - 132 kV 

cabling, Temporary 

access, Solar PV 

temporary construction 

compound

n/a

Option Holder 

Following initial engagement, the Applicant negotiated  Heads of Terms, which were agreed on 26 May 2023. The Parties then worked together 

to agree an option agreement which was signed by both parties on 26 July 2023 and varied on 2 September 2025 for the use of the land as part 

of the Scheme.

258292
Miriam Anne 

Stone
Cat 1 - Owner 04-024 4

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A, 5B - 400kV cable 

corridor, 132 kV cabling
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant received signed Heads of Terms from the landowner on 5 December 2025. The Applicant has engaged with the landowner to 

establish their legal representation in order to progress an option agreement and is confident the necessary land rights can be acquired by 

voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner, and wrote to them on the 23rd Janaury 2026. The Applicant has offered a meeting to the 

landowner and will continue to do so in order to move matters forward.

258261
Jonathan 

William Walker

Grace 

Gardiner
Cat 1 - Owner
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16-014, 16-016, 16-019 16

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A, 5A(v), 8A - 400 kV 

cable corridor, Cable 

corridor temporary 

construction compound, 

Temporary access,

Open

16-017 16

As 

described in 

the Book of 

Reference

Land is 

subject to 

Temporary 

Possession

8A - Temporary access

16-020 16

As 

described in 

the Book of 

Reference

Land is 

subject to 

No Rights 

Sought

4 - National Grid 

substation connection

09-018, 09-019, 09-020, 

13-009
9

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
Open

13-006, 13-013, 13-014, 

13-016, 20-001, 20-002, 

21-003, 21-006, 21-007

20, 21

As 

described in 

the Book of 

Reference

Land is 

subject to 

Temporary 

Possession

8A - Temporary access

7310

Network Rail 

Infrastructure 

Limited

Cat 1 - Owner

03-051, 03-056, 03-057, 

03-058, 03-066, 03-069, 

03-070, 03-076, 04-017, 

04-018, 04-032, 04-035, 

05-037, 06-025, 06-026, 

06-029, 14-009, 14-011, 

14-012, 14-013, 14-014, 

14-033, 14-040, 14-043

3, 4, 5, 6, 

14

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5B, 1D, 5A, 8B - 132 kV 

cabling, Solar PV 

cabling, 400 kV cable 

corridor, Permanent 

access

n/a

Negotiations for rights 

The Applicant has commenced engagement and held  technical discussions with Network Rail in respect of the strategic rail network crossing. 

The Applicant is endeavouring to progress negotiations to acquire the necessary land rights. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A

The Applicant continues to engage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement. 

The Applicant remains confident the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement. 

The Applicant remains confident the necessary land rights can be acquired by voluntary agreement. 

278663 Peter Anthony Cat 1 - Owner 10-007 10 As Land is 5A - 400 kV cable n/a Negotiations for rights

266496, 

266497

Peter James 

Phillips, Anne 

Marie Phillips

George King Cat 1 - Owner 16-003 16

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner and their agent on the 19 

September 2025 and followed up with a meeting with their agent on 9 October 2025 to discuss the Heads of Terms. The Applicant issued 

updated Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the 

agent on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to 

engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th 

March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant 

responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on 

10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of 

Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary 

agreement. 

22381

National Grid 

Electricity 

Transmission 

PLC

278704

National 

Highways 

Limited

Tom Price

Negotiations for rights

The Applicant met with NGET's representative on 1 July 2025 to understand NGET's six-stage process for acquiring land rights. The Applicant 

has submitted the Developer Enquiry Form with a view to proceeding to stage two prior to acceptance of the application. The Applicant will 

continue to engage with the landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent and is following the landowners process for acquiring land rights by 

voluntary agreement and is now at stage two. The Applicant remains confident the necessary land rights can be acquired by voluntary 

agreement. 

Deadline 1

Since Procedural Deadline A, the Applicant has met with the landowner’s agent on the 27th April and is continuing to follow the landowners 

process for acquiring rights by voluntary agreement. The applicant remains confident the necessary land rights can be acquired by voluntary 

agreement.  

Cat 1 - Owner

RR-3425 - 

National 

Grid 

Electricity 

Transmiss

ion Plc

RR-3426 - 

National 

Highways

Cat 1 - Owner

Negotiations for rights 

The Applicant has commenced technical discussions with National Highways in respect of the strategic road network crossing. The Applicant is 

endeavouring to progress negotiations to acquire to necessary land rights. The Applicant will continue to engage with the landowner and is 

confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A

The Applicant continues to engage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement. 

The Applicant remains confident the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to enage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement. 

The Applicant held a meeting with National Highways and their representatives on 18th March 2026. The applicant is confident that the 

necessary land rights can be acquired by voluntary agreement.  
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278646
Richard Charles 

Tanner

Arthur 

Chambers
Cat 1 - Owner 10-004 10

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
Open

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October 

2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 12 February 2026 and is 

currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident 

the necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the Landowner and their agent and most recently had a meeting with their agent on 10th April 2026 to 

RR-3970 - 

Richard 

Tanner

258284
Richard William 

Corbet Turnor
Guy Banham Cat 1 - Owner

02-004, 02-007, 02-008, 

02-009, 02-011, 02-012, 

02-013, 02-014

2

As 

described in 

the Book of 

Reference

Land is 

subject to 

Freehold 

Acquisition

10B, 1D, 5B, 6 - 

Permissive paths for 

pedestrian and 

equestrian users, Solar 

PV cabling, 132 kV 

cabling, General works

n/a

Option Holder 

Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 24 February 2023 and 

varied on 22 January 2025 for the use of the land as part of the Scheme.

258284, 

258285, 

258286

Richard William 

Corbet Turnor, 

Louisa Mary 

Turnor, William 

Michael Francis 

Turnor

Guy Banham Cat 1 - Owner

02-003, 02-005, 02-006, 

02-015, 02-016, 02-017, 

02-018, 02-019, 02-020, 

02-021, 02-022, 02-023

2

As 

described in 

the Book of 

Reference

Land is 

subject to 

Freehold 

Acquisition

10B, 1D, 5B, 6, 1, 9 - 

Permissive paths for 

pedestrian and 

equestrian users, Solar 

PV cabling, 132 kV 

cabling, General works, 

Solar PV area, Habitat 

management area

n/a

Option Holder 

Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 24 February 2023 and 

varied on 22 January 2025 for the use of the land as part of the Scheme.
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278821
Robert James 

Payne

Arthur 

Chambers
Cat 1 - Owner 09-015 9

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s agent on the 8 October 2025. The 

Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 12 February 2026 and is currently 

awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the 

necessary land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the Landowner and their agent and most recently had a meeting with their agent on 10th April 2026 to 

discuss the final clauses outstanding within the voluntary agreement. Upon completion of the meeting, there are only two oustanding clauses to 

be agreed.  The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary 

agreement.

01-054, 01-055 1

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5B, 8A, 7 - 132 kV 

cabling, Temporary 

access, Solar PV 

temporary construction 

compound

n/a

Option Holder 

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 26 May 2023. The Parties then worked together to 

agree an option agreement which was signed by both parties on 26 July 2023 and varied on 2 September 2025 for the use of the land as part of 

the Scheme.

01-056 1

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5B - 132 kV cabling

Negotiations for rights

The Applicant will continue to engage with the landowner to acquire the necessary land rights by voluntary agreement. 

Procedural Deadline A

The Applicant continues to engage with the landowner to acquire land rights by voluntary agreement and notes parcel 01-056 forms part of land 

potentially required for interconnecting cable routing.  

258264, 

284625

Sarah Peta 

Badeni, Michael 

Badeni

Cat 1 - Owner 02-001 2

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5B, 8A - 132 kV cabling, 

Temporary access
n/a

Option Holder 

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 26 May 2023. The Parties then worked together to 

agree an option agreement which was signed by both parties on 26 July 2023 and varied on 2 September 2025 for the use of the land as part of 

the Scheme.

06-007, 06-008, 06-009, 

06-010, 06-011, 06-012, 

06-013, 06-020, 06-022, 

06-023, 06-033, 06-034, 

06-035, 06-036, 06-037, 

07-001, 07-002, 07-003, 

07-004, 07-005, 07-006, 

07-007, 07-008, 07-009, 

07-010, 07-011, 07-012, 

07-013, 07-014, 07-015, 

07-016, 07-017, 07-018, 

07-019, 07-020, 07-021, 

07-023, 07-024, 07-025, 

07-026, 07-027, 07-028, 

07-030, 07-031, 07-032, 

07-036, 07-037, 07-038, 

07-039, 07-040, 07-041, 

07-042, 07-043, 07-044, 

07-045

6, 7

As 

described in 

the Book of 

Reference

Land is 

subject to 

Freehold 

Acquisition

1D, 5B, 6, 1, 3B, 7, 10B, 

10A, 8B - Solar PV 

cabling, 132 kV cabling, 

General works, Solar PV 

area, 132 kV substation, 

Solar PV temporary 

construction compound, 

Permissive paths for 

pedestrian and 

equestrian users, 

Permissive path for 

pedestrians, Permanent 

access

n/a

258272
Simon Laurence 

Grafftey-Smith

Option Holder 

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 18 November 2022. The Parties then worked 

together to agree an option agreement which was entered into on 21 February 2023 and varied on 9 October 2024 for the use of the land as part 

of the Scheme.

Sarah Peta 

Badeni

Cat 1 - Owner

258264 Cat 1 - Owner
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06-018, 06-019, 06-038, 

06-039, 07-022, 07-029, 

07-033

6, 7

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

1D, 8B, 6 - Solar PV 

cabling, Permanent 

access, General works

324992, 

324995

Stephen Challis, 

John Brewster, 

Lindsay Minty, 

Roderick 

Pottow, 

Elizabeth J 

Waldron, 

Hannah C Minty, 

Jason P W 

Minty, Rachel 

White, The 

Executor of the 

Estate of the 

Raph Butt Cat 1 - Owner 10-013 10

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
Open

Negotiations for rights

The Applicant issued populated Heads of Terms to the landowner on 9 September 2025. The Applicant will continue to engage with the 

landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A

The Applicant issued updated Heads of Terms on 21 October 2025 and met with the agent to discuss the Heads of Terms. The Applicant 

continues to engage with the landowner and met with the agent on 5 February 2026. The Applicant is confident the necessary rights can be 

acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner, and is confident that the necessary land rights can be acquired voluntarily. The Applicant 

has had extensive dialogue with the landowners agent in relation to the Heads of Terms. The Applicant's agent held meetings with the 

landowners agent on the 5th February and 19th March 2026, with finalised Heads of Terms being sent by the Applicant on 14th April 2026.

RR-3301 - 

Mr 

Stephen 

Challis

258272
Simon Laurence 

Grafftey-Smith

Option Holder 

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 18 November 2022. The Parties then worked 

together to agree an option agreement which was entered into on 21 February 2023 and varied on 9 October 2024 for the use of the land as part 

of the Scheme.

Cat 1 - Owner
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311286, 

311287

Stephen Wardle, 

Gillian Wardle, 

Charlotte Tucker

George King Cat 1 - Owner 13-003 13

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant understands there has been a change of ownership and is undertaking further due diligence before issuing populated Heads of 

Terms. 

Procedural Deadline A

The Applicant met with the landowner and their agent on the 10 September 2025 and followed up with a meeting with their agent on 9 October 

2025 to discuss the Heads of Terms. The Applicant issued populated Heads of Terms to the landowner on 21 October 2025. The Applicant wrote 

to the landowner on 2 December 2025 and most recently sent an email to the agent on 3 February 2026. The Applicant is currently awaiting 

further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the necessary 

land rights can be acquired by voluntary agreement. 

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th 

March with amended Heads of Terms, to which the Landowners agent responded with requested changes. Following this, on the 23rd March The 

Applicant responded with further amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the 

Landowners agent on 10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be 

278625
Templeville 

Limited
Cat 1 - Owner 15-007 15

As 

described in 

the Book of 

Reference

Land is 

subject to 

Temporary 

Possession

8A - Temporary access n/a

Negotiations for temporary possession

The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post 

consent. The Applicant is endeavouring to progress negotiations with the landowner on this approach owing to the temporary use and has 

offered meetings to discuss the rights required.

Procedural Deadline A

The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post 

consent. The Applicant is confident the temporary access rights can be agreed voluntarily. 

Deadline 1

The Applicant is seeking to negotiate a temporary license agreement for temporary access rights prior to commencement of works post consent. 

Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed 

voluntarily. 

333344

The Executor of 

the Estate of the 

Late Julian 

Richard Whately

Cat 1 - Owner

03-014, 03-015, 03-016, 

03-017, 03-018, 03-019, 

03-020, 03-021, 03-022, 

03-023, 03-024, 03-025, 

03-026, 03-027, 03-028, 

03-029, 03-030, 03-031, 

03-032, 03-033, 03-034, 

03-035, 03-036, 03-037, 

03-038, 03-039, 03-040, 

03-041, 03-042, 03-067, 

03-068, 03-078

3

As 

described in 

the Book of 

Reference

Land is 

subject to 

Freehold 

Acquisition

1, 1D, 6, 9, 10B, 5B - 

Solar PV area, Solar PV 

cabling, General works, 

Habitat management 

area, Permissive paths 

for pedestrian and 

equestrian users, 132 kV 

cabling

n/a

Option Holder 

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 22 December 2022. The Parties then worked 

together to agree an option agreement which was entered int on 21 July 2023 and varied on 28 July 2025 for the use of the land as part of the 

Scheme.

311076, 

311077

The Executor Of 

The Estate Of 

The Late Rex 

Charles Smith, 

The Executor Of 

The Estate Of 

The Late Sheila 

Ann Smith

Cat 1 - Owner 04-033, 04-038 4

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A, 5B - 400kV cable 

corridor, 132 kV cabling
n/a

Option Holder 

Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 4 March 2024. The Parties then worked together 

to agree an option agreement which was signed entered into on 8 August 2025 for the use of the land as part of the Scheme.

325138, 

325140, 

337812

Thomas Lynch, 

Michael Cavalla, 

Jeremy Green, 

Manda Lisa 

Justine Green

Arthur 

Chambers
Cat 1 - Owner 10-006 10

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant understands the land was previously in probate and has now been sold. The Applicant is engaging with the prospective purchaser 

and undertaking further due diligence before issuing populated Heads of Terms.  

Procedural Deadline A

The Applicant continues to engage with the landowner, meeting on 12 December 2025. The Applicant understands the landowner has since 

appointed an agent and will continue to offer meetings to discuss the Heads of Terms. The Applicant is confident the necessary rights can be 

acquired by voluntary agreement. 

Deadline 1

The Applicant is seeking to receive confirmation from an agent that they are appointed by the landowner to represent their interests in regards to 

the Project. The Applicant received notification from the agent on 11 February 2026 and has since requested written confirmation from the agent 
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05-021, 05-022, 05-026, 

05-027, 05-028, 05-029, 

05-030, 05-031, 05-032, 

05-040, 05-041

5

As 

described in 

the Book of 

Reference

Land is 

subject to 

Freehold 

Acquisition

1D, 5B, 6, 9, 10A, 1, 7 - 

Solar PV cabling, 132 kV 

cabling, General works, 

Habitat management 

area, Permissive path for 

pedestrians, Solar PV 

area, Solar PV 

temporary construction 

compound

n/a

05-034, 05-036 5

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

1D, 5B, 8B, - Solar PV 

cabling, 132 kV cabling, 

Permanent access

349831

Angus George 

Archibald 

Methuen-

Campbell

Tom French Cat 1 - Owner

12-001, 12-002, 12-003, 

12-004, 12-005, 12-006, 

12-007, 12-011, 12-012, 

12-013, 12-014, 13-017, 

13-018a, 13-019, 13-

020, 13-021, 13-022, 13-

023, 13-025, 13-037, 14-

001, 14-002, 14-003, 14-

004, 14-005, 14-005a, 

14-007a, 14-013, 14-

018, 14-019, 14-020, 14-

021, 14-022, 14-023, 14-

026, 14-028, 14-035, 14-

12, 13,14

As 

described 

in the Book 

of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has revised the commercial 

position offered. On the 25th February 2026, the Applicant provided a revised commercial proposal to the landowner via their agent based on 

feedback on the Heads of Terms gathered in the meeting on 3rd February 2026. This revised proposal was rejected by the agent on 18th March, 

citing concerns, however no further tangible detail has been put forward since that date. The Applicant will continue to engage with the 

landowner via the agent in order to progress matters and reach a voluntary agreement.

278877
Samuel Charles 

Creed
Cat 1 - Owner 14-015a 14 Temp

Deadline 1

The Applicant is seeking to negotiate a temporary license agreement for temporary access rights prior to commencement of works post consent. 

Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed 

voluntarily. 

54925
Wessex Water 

Services Limited
Nick Routh Cat 1 - Owner 14-049 14

As 

described in 

the Book of 

Reference

Land is 

subject to 

Acquisition 

of Rights

5A - 400 kV cable 

corridor
n/a

Negotiations for rights

The Applicant met with Wessex Water Services on 11 August 2025 prior to issuing populated Heads of Terms on 8 September 2025. The 

Applicant will continue to engage with the landowner and is confident the necessary land rights can be acquired by voluntary agreement. 

Procedural Deadline A

The Applicant issued updated Heads of Terms on 21 October 2025 and met with the landowner on 10 November 2025 and 5 February 2026 to 

discuss the Heads of Terms. The Applicant continues to engage with the landowner and is currently awaiting feedback on the Heads of Terms.

Deadline 1

The Applicant continues to engage with the landowner to discuss the Heads of Terms. The Applicant is currently awaiting feedback on the Heads 

of Terms from the landowners agent. 

258477, 

258479

Timothy James 

Butler, Reginald 

Mark Butler

Option Holder 

Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 20 December 20222 and 

varied on 9 October 2024 for the use of the land as part of the Scheme.

Cat 1 - Owner
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335506
C.A. Telecom UK 

Limited
Cat 2 20-002, 20-003 20

As described in 
the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A - Temporary access Apparatus Yes n/a n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out in Part 
2 of Schedule 15 of the draft DCO. 
C.A. Telecom UK Limited has not 
requested bespoke protective 
provisions.             

335507
CityFibre Holdings 

Limited
Cat 2 20-002, 20-003 20

As described in 
the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A - Temporary access Apparatus Yes n/a n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out in Part 
2 of Schedule 15 of the draft DCO. 
CityFibre Holdings Limited has not 
requested bespoke protective 
provisions.  

03-014, 03-015, 03-016, 03-
017, 03-018, 03-019, 03-020, 
03-021, 03-022, 03-023, 03-

024, 03-025, 03-026, 03-027, 
03-028, 03-029, 03-030, 03-

031, 03-032, 03-033, 03-034, 
03-035, 03-036, 03-037, 03-

038, 03-039, 03-040, 03-041, 
03-042, 03-067, 03-068, 03-

078

3
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

1D, 6, 1, 9, 10B, 5B, 3B - 
Solar PV cabling, General 

works, Solar PV area, 
Habitat management area, 

Permissive paths for 
pedestrians and 

equestrian users, 132 kV 
cabling, 132 kV substation

Rights

03-029 3
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

1D, 5B, 6 - Solar PV 
cabling, 132 kV cabling, 

General works
Leaseholder

14-032, 14-043, 14-044, 14-
045

14
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 8A - 400 kV cable 
corridor, Temporary 

access
Rights

13-008, 13-010 13
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 8A - 400 kV cable 
corridor, Temporary 

access
Apparatus

13-004, 13-005, 13-007, 13-
011, 13-012, 13-014, 13-015, 

22-001, 22-002
13, 22

As described in 
the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A - Temporary access Apparatus

n/a

n/a

Yes

Yes

108711 EE Limited

288888
EXA Infrastructure 

Limited

n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out in Part 
2 of Schedule 15 of the draft DCO. 
EE Limited has not requested 
bespoke protective provisions. 

n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out in Part 
2 of Schedule 15 of the draft DCO. 
EXA Infrastructure Limited has not 
requested bespoke protective 
provisions.  

PART 2

Cat 2
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192726
Exolum Pipeline 

System Ltd
Maddy Ward Cat 2 11-011 11

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor Apparatus Yes n/a

Technical 
discussions have 
taken place with 

Exolum.

Draft protective provisions for the 
benefit of Exolum are included in 
Part 8 of Schedule 15 of the draft 
DCO and are under discussion. 
Deadline A - discussions are 
ongoing between Exolum and the 
Applicant regarding the form of the 
Protective Provisions.  
Deadine 1 
Discussions are ongoing with 
Exolum regarding the form of the 
Protective Provisions.

06-001, 06-002, 09-007, 10-
009, 10-012, 11-010, 12-007, 
12-016, 14-015, 14-016, 14-

024, 14-031, 14-032, 14-033, 
14-037, 14-039, 14-040, 14-

043, 16-002a, 16-014, 16-016, 
16-018

6, 9, 10, 11, 
12, 14, 16

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5B, 8B,  5A, 8A - 132 kV 
cabling, Permanent 

access, 400 kV cable 
corridor, Temporary 

access

Apparatus

09-001, 09-004, 09-006, 09-
008, 10-008, 10-010, 11-006, 
11-008, 11-020, 12-008, 12-

015, 12-017, 12-019, 17-001, 
17-002, 17-003, 17-004, 23-

001, 23-002, 23-003

9, 10, 11, 12, 
17, 23

As described in 
the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A, 5A(v) - Temporary 
access, Cable corridor 

temporary construction 
compound

Apparatus

7290
Hutchison 3G UK 

Limited
Cat 2 14-032, 14-044, 14-045 14

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 8A - 400 kV cable 
corridor, Temporary 

access
Rights Yes n/a n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out in Part 
2 of Schedule 15 of the draft DCO. 
Hutchinson 3G UK Limited has not 
requested bespoke protective 
provisions.

03-078 3
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition
6 - General works Apparatus

03-051, 03-058, 03-066, 03-
069, 03-070, 03-076, 04-018, 
04-019, 04-035, 06-021, 06-
026, 06-027, 06-029, 06-030

3, 4, 6
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5B, 1D, 8B, 5A - 132 kV 
cabling, Solar PV cabling, 

Permanent access, 400 kV 
cabling

Apparatus

16-011, 16-012, 16-013, 16-
014, 16-015, 16-016, 16-017, 

16-019
16

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 5A(v), 8A - 400 kV 
cable corridor, Cable 

corridor temporary 
construction compound, 

Temporary access

Rights

n/a

n/a

n/a

Yes

Yes

Yes

105595 Gigaclear Limited

333276
Lumen 

Technologies UK 
Limited

263873
Melksham East 
Storage Limited

n/a

Holders of an Electricity Act 1989 
licence will have the benefit of the 
protective provisions set out in Part 
1 of Schedule 2. Melksham Storage 
Limited has not requested bespoke 
protective provisions.

Cat 2

Cat 2

Cat 2

n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out in Part 
2 of Schedule 15 of the draft DCO. 
Lumen Technologies UK Limited 
has not requested bespoke 
protective provisions.

n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out in Part 
2 of Schedule 15 of the draft DCO. 
Gigaclear Limited has not 
requested bespoke protective 
provisions.
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16-020 16
As described in 

the Book of 
Reference

Land is subject to 
No Rights Sought

4 - National Grid 
substation connection

Rights

n/aYes263873
Melksham East 
Storage Limited

n/a

Holders of an Electricity Act 1989 
licence will have the benefit of the 
protective provisions set out in Part 
1 of Schedule 2. Melksham Storage 
Limited has not requested bespoke 
protective provisions.

Cat 2
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01-042, 01-045, 02-003, 02-
005, 02-016, 03-001, 03-006, 
03-014, 03-023, 03-025, 03-

030, 03-035

1, 2, 3
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

10B, 1D, 5B, 6, 9 - 
Permissive paths for 

pedestrian and equestrian 
users, Solar PV cabling, 
132 kV cabling, General 

works, Habitat 
management area

Apparatus

01-045, 02-003, 02-005, 02-
006, 02-015, 02-016, 02-017, 
02-018, 02-019, 02-020, 02-

021, 02-022, 02-023, 03-014, 
03-015, 03-016, 03-017, 03-

018, 03-019, 03-020, 03-021, 
03-022, 03-023, 03-024, 03-

025, 03-026, 03-027, 03-028, 
03-029, 03-030, 03-031, 03-

032, 03-033, 03-034, 03-035, 
03-036, 03-037, 03-038, 03-

039, 03-040, 03-041, 03-042, 
03-067, 03-068, 03-078, 04-

002, 04-003

1, 2, 3, 4
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

5B, 9, 10B, 1D, 6, 1 - 132 
kV cabling, Habitat 
management area, 

Permissive paths for 
pedestrian and equestrian 

users, Solar PV cabling, 
General works, Solar PV 

area

Rights

01-039, 01-046, 01-053, 01-
054, 01-055, 01-056, 03-050, 

10-006, 10-007
1, 3, 10

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

1D, 5B, 7, 8A, 5A - Solar PV 
cabling, 132 kV cabling, 

Solar PV temporary 
construction compound, 

Temporary access, 400 kV 
cable corridor

Rights

01-044, 01-046, 01-047, 01-
048, 01-052, 01-054, 02-002, 

02-010
1, 2

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5B, 8B - 132 kV cabling, 
Permanent access

Apparatus

14-015 14
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor Rights

16-014 16
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor Apparatus

20-002, 20-003, 21-004, 21-
005, 21-006, 21-007

20, 21
As described in 

the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A - Temporary access Apparatus

Open

Open

Daniel Goulding

Lauren Gardner

Cat 2

Cat 2 Yes

Yes
National Gas 

Transmission PLC

National Grid 
Electricity 

Distribution (South 
West) PLC

86149

310494 n/a

Holders of an Electricity Act 1989 
licence will have the benefit of the 
protective provisions set out in Part 
1 of Schedule 2. National Grid 
Electricity Distribution (South 
West) plc has not requested 
bespoke protective provisions.

Deadine 1 
Protective Provisions with NGED  
have been incorporated into the 
draft DCO at Deadline 1. 
Discussions are ongoing in respect 
of a side agreement.

Discussions are 
ongoing with 
National Gas 

Transmission plc 
regarding the form of 
protective provisions.

Draft protective provisions for the 
benefit of National Gas 
Transmission plc are included in 
Part 4 of Schedule 15 of the draft 
DCO and are under 
discussion.Deadline A - 
discussions are ongoing between 
National Gas and the Applicant 
regarding the form of the Protective 
Provisions.

Deadine 1 
Discussions are ongoing with 
National Gas  Transmission PLC 
regarding the form of the Protective 
Provisions.

RR-3424 - National 
Grid Electricity 

Distribution (South 
West) plc

RR-3423 - National 
Gas Transmission 

PLC
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11-011, 12-001, 12-002, 12-
003, 12-004, 12-005, 12-006, 
12-007, 13-037, 14-001, 14-

002, 14-003, 14-004, 14-005, 
14-007, 14-009, 14-012, 14-

019, 14-020, 14-021, 14-022, 
14-023, 16-003, 16-011, 16-

012, 16-015

11, 12, 13, 
14, 16

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 5A(v) - 400 kV cable 
corridor, Cable corridor 
temporary construction 

compound 

Rights

13-001, 15-021, 16-002a, 16-
003, 16-005, 16-006, 16-009, 
16-011, 16-012, 16-014, 16-

015, 16-016, 16-017, 16-018, 
16-019

13, 15, 16
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 5A(v), 8A - 400 kV 
cable corridor, Cable 

corridor temporary 
construction compound, 

Temporary access

Apparatus

16-011, 16-012, 16-015 16
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 5A(v) - 400 kV cable 
corridor, Cable corridor 
temporary construction 

compound 

Beneficiary

16-014, 16-016, 16-017, 16-
019

16
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 5A(v), 8A - 400 kV 
cable corridor, Cable 

corridor temporary 
construction compound, 

Temporary access

Freeholder

13-012, 13-015, 13-016, 16-
001, 16-002

13, 16
As described in 

the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A - Temporary access Apparatus

16-020 16
As described in 

the Book of 
Reference

Land is subject to 
No Rights Sought

4 - National Grid 
substation connection

Freeholder

16-020 16
As described in 

the Book of 
Reference

Land is subject to 
No Rights Sought

4 - National Grid 
substation connection

Apparatus

09-018, 09-019, 09-020, 13-
009

9, 13
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 8A - 400 kV cable 
corridor, Temporary 

access
Freeholder

09-018, 09-019, 09-020, 09-
021

9
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor Apparatus

13-003 13
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor Rights

13-006, 13-013, 13-014, 13-
016, 20-001, 20-002, 21-003, 

21-006, 21-007
13, 20, 21

As described in 
the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A - Temporary access Freeholder

Open

OpenYes

Yes
National Grid 

Electricity 
Transmission PLC

National Highways 
Limited

22381

278704

The Applicant will 
continue to engage 
with National Grid 

Electricity 
Transmission plc and 
is confident that any 

necessary land rights 
can be acquired by 

voluntary agreement. 
See Part 1 of this 

Land Rights Tracker 
for further details.

Draft protective provisions for the 
benefit of National Grid Electricity 
Transmission plc are included in 
Part 3 of Schedule 15 of the draft 
DCO and are under discussion. 
Deadline A - discussions are 
ongoing between Exolum and the 
Applicant regarding the form of the 
Protective Provisions.

Deadline 1
Discussions are ongoing with NGET 
regarding the form of the Protective 
Provisions.

The Applicant is in 
discussions with 

National Highways 
over the technical 

aspects of the 
crossing of the 
strategic road 
network. The 

Applicant will 
continue to engage 

with National 
Highways and is 

confident that any 
necessary land rights 

can be acquired by 
voluntary agreement . 

See Part 1 of this 
Land Rights Tracker 
for further details. 

Draft protective provisions for the 
benefit of National Highways 
Limited are included in Part 5 of 
Schedule 15 of the draft DCO and 
are under discussion. Deadline A - 
discussions are ongoing between 
National Highways and the 
Applicant regarding the form of the 
Protective Provisions.

Deadline 1
An updated version of the 
protective provisions with National 
Highways have been incorporated 
into the draft DCO at Deadline 1. 
Discussions are ongoing regarding 
a side agreement.

Cat 2

Cat 2

Tom Price

RR-3426 - National 
Highways

RR-3425 - National 
Grid Electricity 

Transmission Plc
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11-018, 11-019, 13-008, 13-
010

11, 13
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 8A - 400 kV cable 
corridor, Temporary 

access
Apparatus

11-015, 11-016, 11-020, 13-
004, 13-005, 13-007, 13-011, 

13-012, 13-014
11, 13

As described in 
the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A - Temporary access Apparatus

03-014, 03-015, 03-016, 03-
017, 03-018, 03-019, 03-020, 
03-021, 03-022, 03-023, 03-

024, 03-025, 03-026, 03-027, 
03-028, 03-029, 03-030, 03-

031, 03-032, 03-033, 03-034, 
03-035, 03-036, 03-037, 03-

038, 03-039, 03-040, 03-041, 
03-042, 03-049, 03-067, 03-

068, 03-078

3
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

1D, 6, 1, 9, 10B, 5B, 3B - 
Solar PV cabling, General 

works, Solar PV area, 
Habitat management area, 

Permissive paths for 
pedestrians and 

equestrian users, 132 kV 
cabling, 132 kV substation

Rights

03-023, 03-030, 03-049, 03-
052, 03-067, 03-078, 04-004, 
04-010, 04-016, 06-007, 06-

009, 06-033

3, 4, 6
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

9, 1D, 5B, 6, 5A - Habitat 
management area, Solar 

PV cabling, 132 kV cabling, 
General works, 400 kV 

cable corridor

Apparatus

06-024 6
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

5A, 6 - 400 kV cable 
corridor, General works

Unregistered 
Freeholder

03-048, 03-050, 03-051, 03-
056, 03-058, 03-066, 03-069, 
03-070, 03-076, 04-017, 04-

018, 04-019, 04-031, 04-032, 
04-035, 04-038, 05-037, 06-

029, 06-030, 14-011, 14-013, 
14-014, 14-020, 14-031, 14-

032, 14-033, 14-035, 14-043, 
14-044, 14-045, 16-014

3, 4, 5, 6, 14, 
16

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5B, 8B, 1D, 5A, 8A - 132 kV 
cabling, Permanent 

access, Solar PV cabling, 
400 kV cable corridor, 

Temporary access

Apparatus

03-051, 03-056, 03-057, 03-
058, 03-066, 03-069, 03-070, 
03-076, 04-017, 04-018, 04-

032, 04-035, 05-037, 06-025, 
06-026, 06-029, 14-011, 14-
013, 14-014, 14-033, 14-040

3, 4, 5, 6, 14
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5B, 8B, 1D, 5A - 132 kV 
cabling, Permanent 

access, Solar PV cabling, 
400 kV cable corridor

Unregistered 
Freeholder

06-025, 14-032, 14-044, 14-
045

6, 14
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 8A - 400 kV cable 
corridor, Temporary 

access
Rights

14-009, 14-012, 14-043 14
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor Freeholder

n/a

n/a

Cat 2

Cat 2 Yes

Yes
NEOS Networks 

Limited

Network Rail 
Infrastructure 

Limited

72428

7310

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out in Part 
2 of Schedule 15 of the draft DCO. 
NEOS Networks has not requested 
bespoke protective provisions.

The Applicant is in 
discussions with 

Network Rail over the 
technical aspects of 

the crossing of the 
railway. The 

Applicant will 
continue to engage 
with Network Rail 

and is confident that 
any necessary land 

rights can be 
acquired by voluntary 
agreement . See Part 
1 of this Land Rights 

Tracker for further 
details.

Draft protective provisions for the 
benefit of Network Rail 
Infrastructure Limited are included 
in Part 6 of Schedule 15 of the draft 
DCO and are under discussion. 
Deadline A - discussions are 
ongoing between Network Rail and 
the Applicant regarding the form of 
the Protective Provisions.

Deadline 1
Discussions are ongoing with 
Network Rail regarding the form of 
the Protective Provisions.

n/a
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03-023, 03-025, 03-030, 03-
034, 03-036, 03-044, 03-045, 
03-078, 04-055, 04-056, 04-

058, 04-059, 04-060, 06-007, 
06-009, 06-020, 06-023, 06-

024, 06-033

3, 6
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

9, 1D, 6, 5B, 1, 5A, 2, 3B, 7 - 
Habitat management area, 
Solar PV cabling, General 

works, 132 kV cabling, 
Solar PV area, 400 kV 

cable corridor, BESS, 132 
kV substation, Solar PV 
temporary construction 

compound

Apparatus

03-048, 03-050, 03-051, 03-
058, 03-066, 03-069, 03-070, 
03-076, 04-018, 04-019, 04-

032, 04-035, 04-038, 05-035, 
05-037, 06-015, 06-016, 06-

017, 06-018, 06-021, 06-026, 
06-027, 06-029, 06-030, 06-

031, 11-011, 11-018, 11-019, 
13-009, 13-017, 14-011, 14-

013, 14-014, 14-033, 14-040, 
16-002a, 16-014, 16-018

3, 4, 5, 6, 11, 
13, 14, 16

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5B, 8B, 1D, 5A, 8A - 132 kV 
cabling, Permanent 

access, Solar PV cabling, 
400 kV cable corridor, 

Temporary access

Apparatus

11-015, 11-016, 11-020, 13-
012, 13-013, 13-015

11, 13
As described in 

the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A - Temporary access Apparatus

03-014, 03-015, 03-016, 03-
017, 03-018, 03-019, 03-020, 
03-021, 03-022, 03-023, 03-

024, 03-025, 03-026, 03-027, 
03-028, 03-029, 03-030, 03-

031, 03-032, 03-033, 03-034, 
03-035, 03-036, 03-037, 03-

038, 03-039, 03-040, 03-041, 
03-042, 03-067, 03-068, 03-

078

3
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

1D, 6, 1, 9, 10B - Solar PV 
cabling, General works, 
Solar PV area, Habitat 

management area, 
Permissive paths for 

pedestrian and equestrian 
users

Rights

03-039 3
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

1D, 5B, 6 - Solar PV 
cabling, 132 kV cabling, 

General works
Leaseholder

Cat 2

n/a

n/a

Cat 2 

Yes

YesOCU Group Ltd

On Tower UK 
Limited

266588

181523 n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out at Part 
2 of Schedule 15 of the draft DCO. 
On Tower UK Limited has not 
requested bespoke protective 
provisions.

n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out at Part 
2 of Schedule 15 of the draft DCO. 
OCU Group has not requested 
bespoke protective provisions.
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01-003, 01-004, 01-020, 01-
032, 02-016, 02-017, 04-067, 

05-007
1, 2, 4, 5

As described in 
the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

9, 10B, 1D, 5B, 6, 10A, 8B - 
Habiat management area, 

Permissive paths for 
pedestrian and equestrian 

users, Solar PV cabling, 
132 kV cabling, General 

works, Permissive path for 
pedestrians, Permanent 

access

Apparatus

01-005, 01-010, 01-048, 01-
050, 01-051, 01-052, 02-001, 
02-002, 02-010, 04-045, 04-

046, 04-047, 05-006, 05-008, 
05-038, 06-001, 06-002, 06-

004, 06-005, 06-017, 08-006, 
09-007, 09-015, 10-001, 10-

003, 10-011, 10-012, 11-005, 
11-010, 11-011, 11-013, 11-

014, 11-018, 11-019, 12-016, 
13-003, 13-008, 13-010, 13-

025, 13-031, 13-032, 14-004, 
14-006, 14-009, 14-011, 14-

012, 14-013, 14-015, 14-016, 
14-017, 14-018, 14-024, 14-

028, 14-031, 14-032, 14-033, 
14-037, 14-038, 14-039, 14-

040, 14-041, 14-042, 14-043, 
14-049, 14-050, 15-003, 15-

009, 15-011, 15-012, 16-002a, 
16-007, 16-008, 16-009, 16-

011, 16-012, 16-013, 16-014, 
16-015, 16-016, 16-017, 16-

018

1, 2, 4, 5, 6, 
8, 9, 10, 11, 
12, 13, 14, 

15, 16

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

8B, 5B, 8A, 1D, 5A, 5A(v) - 
Permanent access, 132 kV 

cabling, Temporary 
access, Solar PV cabling, 

400 kV cable corridor, 
Cable corridor temporary 
construction compound

Apparatus

01-006, 01-009, 09-001, 09-
003, 09-004, 09-006, 09-008, 
09-022, 10-002, 10-008, 11-

006, 11-008, 11-012, 11-015, 
11-016, 11-020, 12-015, 12-

017, 12-019, 13-004, 13-005, 
13-007, 13-011, 13-012, 13-

014, 13-026, 13-027, 13-028, 
13-034, 15-001, 15-006, 15-

016, 16-002, 17-001, 17-002, 
17-003, 17-004, 17-005, 19-

001, 19-002, 20-001, 20-002, 
20-003, 21-006, 21-007, 22-
001, 22-002, 23-001, 23-003

1, 9, 10, 11, 
12, 13, 15, 
17, 19, 20, 
21, 22, 23

As described in 
the Book of 
Reference

Land is subject to 
Temporary 
Possession

 8A, 5A(v) - Temporary 
access, Cable corridor 

temporary construction 
compound

Apparatus

16-020 16
As described in 

the Book of 
Reference

Land is subject to 
No Rights Sought

4 - National Grid 
substation connection

Apparatus

n/a

n/aCat 2 Yes
Openreach 

Limited
156528

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out at Part 
2 of Schedule 15 of the draft DCO. 
Openreach Limited has not 
requested bespoke protective 
provisions.
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01-001, 01-002, 01-004, 01-
012, 01-014, 01-020, 01-032, 
03-021, 04-048, 04-049, 04-

050, 04-051, 04-063, 04-064, 
04-065, 04-066, 04-067, 04-

068

1, 3, 4
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

9, 10B, 1D, 6, 5B, 5A - 
Habiat management area, 

Permissive paths for 
pedestrian and equestrian 

users, Solar PV cabling, 
General works, 132 kV 
cabling, 400 kV cable 

corridor

Apparatus

01-007, 01-010, 01-048, 04-
044, 04-046

1, 4
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

 8B,  5B - Permanent 
access, 132 kV cabling

Apparatus

01-006, 01-009, 20-002, 21-
005

1, 20, 21
As described in 

the Book of 
Reference

Land is subject to 
Temporary 
Possession

 8A - Temporary access Apparatus

278812
Southern Electric 

Power Distribution 
PLC

James Archer Cat 2 14-015 14
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor Rights Yes n/a n/a

Holders of an Electricity Act 1989 
licence will have the benefit of the 
protective provisions set out in Part 
1 of Schedule 2. Southern Electric 
Power Distribution plc has not 
requested bespoke protective 
provisions.

Cat 2 n/aYes201221
South West Water 

Limited
n/a

Water and sewerage undertakers 
will have the benefit of the 
protective provisions set out in Part 
1 of Schedule 2. South West Water 
Limited has not requested bespoke 
protective provisions.
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01-020, 01-029, 01-031, 01-
036, 01-045, 02-016, 02-021, 
02-022, 03-014, 03-015, 03-

016, 03-023, 03-025, 03-030, 
03-035, 03-038, 03-039, 03-

040, 03-049, 04-003, 04-004, 
04-016, 04-055, 04-058, 05-

002, 05-009, 06-007, 06-012, 
06-020, 06-033, 06-035, 07-

036, 07-041

1, 2, 3, 4, 5, 
6, 7

As described in 
the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

1D, 5B, 6, 9, 1, 10B, 5A - 
Solar PV cabling, 132 kV 
cabling, General works, 

Habitat management area, 
Solar PV area, Permissive 
paths for pedestrian and 
equestrian users, 400 kV 

cable corridor

Apparatus n/a

Holders of an Electricity Act 1989 
licence will have the benefit of the 
protective provisions set out in Part 
1 of Schedule 2. SSE plc has not 
requested bespoke protective 
provisions.

01-038, 01-046, 01-047, 01-
048, 03-048, 03-050, 03-066, 
03-069, 03-070, 04-009, 04-

014, 04-024, 04-032, 04-035, 
04-036, 04-037, 05-008, 05-

042, 05-043, 06-002, 06-015, 
06-016, 06-017, 06-029, 06-

030, 06-039, 08-006, 09-021, 
10-005, 10-006, 10-013, 11-

001, 11-002, 11-003, 11-005, 
11-010, 11-011, 11-018, 11-

019, 11-021, 12-001, 12-002, 
12-003, 12-011, 12-014, 12-

016, 12-018, 13-002, 13-003, 
13-024, 13-025, 14-006, 14-

008, 14-010, 14-011, 14-013, 
14-015, 14-016, 14-018, 14-

019, 14-020, 14-024, 14-028, 
14-029, 14-030, 14-051, 15-

003, 15-008, 15-009, 15-014, 
16-002a, 16-004, 16-009, 16-
014, 16-015, 16-016, 16-018, 

16-019

1, 3, 4, 5, 6, 
8, 9, 10, 11, 
12, 13, 14, 

15, 16

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

1D, 5B, 8B, 5A, 8A, 5A(v) - 
Solar PV cabling, 132 kV 

cabling, Permanent 
access, 400 kV cable 
corridor, Temporary 

access, Cable corridor 
temporary construction 

compound

Apparatus

05-043, 06-003, 06-004, 06-
005, 08-006, 09-017, 11-011, 
12-001, 12-002, 12-003, 12-

004, 12-005, 12-006, 12-007, 
12-011, 12-012, 12-013, 12-

014, 12-018, 12-020, 13-001, 
13-002, 13-017, 13-018, 13-

020, 13-021, 13-022, 13-023, 
13-025, 14-018, 14-026, 14-

027, 14-028, 14-032, 14-035, 
14-038, 14-042, 14-043, 14-
044, 14-045, 14-046, 14-047

5, 6, 8, 9, 11, 
12, 13, 14

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5B, 8A, 8B, 5A, 5A(v) - 132 
kV cabling, Temporary 

access, Permanent 
access, 400 kV cable 

corridor, Cable corridor 
temporary construction 

compound

Rights

SSE PLC Cat 2 Yes n/a119004
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09-001, 09-003, 09-006, 10-
008, 11-015, 11-016, 11-020, 
12-008, 12-017, 12-019, 13-

005, 13-006, 13-034, 15-001, 
15-006, 15-015, 15-016, 15-

018, 15-019, 16-002, 17-002, 
17-003, 19-001, 19-002, 22-

001, 22-002

9, 10, 11, 12, 
13, 15, 16, 
17, 19, 22

As described in 
the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A, 5A(v) - Temporary 
access, Cable corridor 

temporary construction 
compound

Apparatus

12-019 12
As described in 

the Book of 
Reference

Land is subject to 
Temporary 
Possession

5A(v) - Cable corridor 
temporary construction 

compound 
Rights

16-020 16
As described in 

the Book of 
Reference

Land is subject to 
No Rights Sought

4 - National Grid 
substation connection

Apparatus

336274
Telent Technology 
Services Limited

Cat 2 09-018, 09-019, 09-020 9
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor Apparatus Yes n/a n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out at Part 
2 of Schedule 15 of the draft DCO. 
Telent Technology Services Limited 
has not requested bespoke 
protective provisions.

11-018, 11-019 11
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 8A - 400 kV cable 
corridor, Temporary 

access
Apparatus

11-015, 11-016, 11-020, 23-
001, 23-003

11, 23
As described in 

the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A - Temporary access Apparatus

11-010, 11-018, 11-019, 12-
016, 14-011, 14-013, 14-014, 
14-033, 14-040, 16-002a, 16-
014, 16-016, 16-017, 16-019

11, 12, 14, 16
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 8A, 5A(v) - 400 kV 
cable corridor, Temporary 

access, Cable corridor 
temporary construction 

compound

Apparatus

11-006, 11-015, 11-016, 11-
020, 12-015, 12-017, 12-019

11, 12
As described in 

the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A, 5A(v) - Temporary 
access, Cable corridor 

temporary construction 
compound

Apparatus

16-020 16
As described in 

the Book of 
Reference

Land is subject to 
No Rights Sought

4 - National Grid 
substation connection

Apparatus

10-004, 10-011 10
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor Rights

10-006, 14-024, 14-031, 14-
033, 14-037, 14-039

10, 14
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 8A - 400 kV cable 
corridor, Temporary 

access
Apparatus

SSE PLC

SSE PLC cont'd

Cat 2 Yes n/a

Cat 2 

Cat 2 

Cat 2 n/a

n/a

n/a

Yes

Yes

Yes63535

Vodafone Limited182369

Wales and West 
Utilities Limited

108800

119004

119004

Virgin Media 
Limited

n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out at Part 
2 of Schedule 15 of the draft DCO. 
Virgin Media Limited has not 
requested bespoke protective 
provisions.

n/a

Gas undertakers will have the 
benefit of the protective provisions 
set out in Part 1 of Schedule 2. 
Wales and West Utilities Limited 
has not requested bespoke 
protective provisions.

n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out at Part 
2 of Schedule 15 of the draft DCO. 
Vodafone Limited has not 
requested bespoke protective 
provisions.
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10-010, 17-001, 17-002, 17-
003, 17-005, 22-001, 22-002, 

23-001, 23-003
10, 17, 22, 23

As described in 
the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A - Temporary access Apparatus

Cat 2 n/aYes
Wales and West 
Utilities Limited

108800 n/a

Gas undertakers will have the 
benefit of the protective provisions 
set out in Part 1 of Schedule 2. 
Wales and West Utilities Limited 
has not requested bespoke 
protective provisions.
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02-003, 02-005, 02-006, 02-
015, 02-016, 02-017, 02-018, 
02-019, 02-020, 02-021, 02-

022, 02-023

2
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

10B, 1D, 5B, 6, 1, 9 - 
Permissive paths for 

pedestrian and equestrian 
users, Solar PV cabling, 
132 kV cabling, General 

works, Solar PV area, 
Habitat management area

Rights

05-021, 05-033, 06-024, 06-
033, 07-032

5, 6, 7
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

1D, 5B, 6, 5A, 8B - Solar PV 
cabling, 132 kV cabling, 
General works, 400 kV 

cable corridor, Permanent 

Apparatus

05-034, 05-035, 05-036, 05-
038, 05-039, 06-005, 06-016, 
06-017, 06-021, 06-026, 06-

027, 06-029, 06-030, 06-031, 
06-032, 07-022, 07-033, 07-

034, 08-006, 09-007, 09-009, 
09-010, 09-012, 09-015, 09-

021, 10-005, 10-006, 10-011, 
10-013, 11-003, 11-005, 11-

009, 12-018, 12-020, 13-009, 
13-031, 13-032, 14-004, 14-

006, 14-011, 14-013, 14-016, 
14-017, 14-018, 14-024, 14-

031, 14-033, 14-037, 14-039, 
14-041, 14-044, 14-045, 14-

049, 14-050, 14-051, 15-003, 
15-008, 15-009, 15-012, 15-

013, 16-002a, 16-004, 16-005, 
16-006, 16-009, 16-014, 16-

016, 16-018

5, 6, 7, 8, 9, 
10, 11, 12, 

13, 14, 15, 16

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

1D, 5B, 8B, 8A, 5A, 5A(v) - 
Solar PV cabling, 132 kV 

cabling, Permanent 
access, Temporary access, 

400 kV cable corridor, 
Cable corridor temporary 
construction compound

Apparatus

09-010, 15-014, 16-006, 16-
015

9, 15, 16
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor Rights

14-049 14
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor Freeholder

09-001, 09-003, 09-006, 09-
011, 10-008, 11-006, 11-020, 
12-019, 13-006, 13-012, 13-

013, 13-016, 13-027, 13-028, 
13-029, 13-030, 13-034, 15-

001, 15-006, 15-016, 16-001, 
16-002, 17-002, 17-003, 19-

001, 22-002, 23-003

9, 10, 11, 12, 
13, 15, 16, 

17, 19, 22, 23

As described in 
the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A, 5A(v) - Temporary 
access, Cable corridor 

temporary construction 
compound

Apparatus

09-011 9
As described in 

the Book of 
Reference

Land is subject to 
Temporary 
Possession

5A(v) - Cable corridor 
temporary construction 

compound 
Rights

Nick Routh

The Applicant will 
continue to engage 
with Wessex Water 

Services Limited and 
is confident that any 

necessary land rights 
can be acquired by 

voluntary agreement. 
See Part 1 of this 

Land Rights Tracker 
for further details.

Cat 2 n/aYes
Wessex Water 

Services Limited
54925

Water and sewerage undertakers 
will have the benefit of the 
protective provisions set out in Part 
1 of Schedule 2. Wessex Water 
Services Limited has not requested 
bespoke protective provisions.
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01-042, 01-043, 01-045, 02-
003, 02-005, 02-016, 03-001, 
03-006, 03-007, 03-010, 03-

014, 03-023, 03-024, 03-025, 
03-030, 03-035, 03-037

1, 2, 3
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

10B, 1D, 5B, 6, 1,  9 - 
Permissive paths for 

pedestrian and equestrian 
users, Solar PV cabling, 
132 kV cabling, General 

works, Solar PV area, 
Habitat management area

Apparatus

01-045, 02-003, 02-005, 02-
006, 02-015, 02-016, 02-017, 
02-018, 02-019, 02-020, 02-

021, 02-022, 02-023, 03-014, 
03-015, 03-016, 03-017, 03-

018, 03-019, 03-020, 03-021, 
03-022, 03-023, 03-024, 03-

025, 03-026, 03-027, 03-028, 
03-029, 03-030, 03-031, 03-

032, 03-033, 03-034, 03-035, 
03-036, 03-037, 03-038, 03-

039, 03-040, 03-041, 03-042, 
03-067, 03-068, 03-078, 04-

002, 04-003

1, 2, 3, 4
As described in 

the Book of 
Reference

Land is subject to 
Freehold 

Acquisition

5B, 9, 10B, 1D,  6, 1 - 132 
kV cabling, Habitat 
management area, 

Permissive paths for 
pedestrian and equestrian 

users, Solar PV cabling, 
General works, Solar PV 

area

Rights

01-044, 01-046, 01-047, 01-
048, 01-052, 01-054, 02-002, 

02-010, 03-076, 13-009
1, 2, 3, 13

As described in 
the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5B, 8B, 8A, 1D - 132 kV 
cabling, Permanent 

access, Temporary access, 
Solar PV cabling

Apparatus

01-046, 01-053, 03-050 1,3
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5B, 8B - 132 kV cabling, 
Permanent access

Rights

13-005, 13-006, 13-013, 13-
016

13
As described in 

the Book of 
Reference

Land is subject to 
Temporary 
Possession

8A - Temporary access Apparatus

16-014, 16-016, 16-017, 16-
019

16
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights

5A, 5A(v), 8A - 400 kV 
cable corridor, Cable 

corridor temporary 
construction compound, 

Temporary access
Crown authority

No

16-020 16
As described in 

the Book of 
Reference

Land is subject to 
No Rights Sought

4 - National Grid 
substation connection

Crown authority

No

127751
Secretary Of State 

For Work And 
Pensions

Cat 2 14-051 14
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor

Crown authority

No n/a

If the DCO 
application is 
accepted for 

Examination, the 
Applicant will 

contact the Crown 
authority to confirm 
their interest in the 

land and obtain s135 
consent.

Deadline 1

If the DCO 
application is 
accepted for 

Examination, the 
Applicant will 

contact the Crown 
authority to confirm 
their interest in the 

land and obtain s135 
consent.

Deadline 1
The Secretary of 

Cat 2 

Cat 2 

n/a

n/a

Zayo Group UK 
Limited

178698 Yes

20042
Secretary Of State 

For Defence

n/a

Operators of electronic 
communications code networks 
will have the benefit of the 
protective provisions set out at Part 
2 of Schedule 15 of the draft DCO. 
Zayo Group UK Limited has not 
requested bespoke protective 
provisions.
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48051

The Secretary of 
State for 

Environment, Food 
and Rural Affairs

Cat 2 09-012 9
As described in 

the Book of 
Reference

Land is subject to 
Acquisition of 

Rights
5A - 400 kV cable corridor

Crown authority

No n/a

If the DCO 
application is 
accepted for 

Examination, the 
Applicant will 

contact the Crown 
authority to confirm 
their interest in the 

land and obtain s135 
consent.

Deadline 1
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