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Land and Rights Negotiations Tracker
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This Land Rights Tracker (“LRT”) has been prepared by Lime Down Solar Park
Limited (“the Applicant”) as part of its application for a development consent order
(“DCO”) under the Planning Act 2008 for the Lime Down Solar Park (the
“Scheme”)

The LRT provides the details of category 1 land interests owning land within the
Order Limits and explains the status of the negotiations with these affected
parties. It will be updated throughout Examination to provide an overview of
negotiations as these progress with affected parties.

In addition to landowners, the LRT includes interests held by statutory
undertakers and other utility owners and provides a summary of negotiations and
progress made towards agreeing a form of protective provisions to be included in
the DCO and/or side agreement.

The Applicant is engaging with Crown authorities to ascertain if consent pursuant
to section 135 of the Planning Act 2008 is required.

Part 1 of the LRT includes category 1 owners identified within the Book of
Reference [EN010168/APP/4.3]. where the acquisition of freehold land,
permanent rights and temporary possession is required, and the land interest is
able to provide proof of title.

Where no interest has come forward declaring ownership or proving ownership
of unregistered plots, negotiations are not ongoing. These plots will be kept under
review during the Examination and if an interest comes forward, or evidence of
ownership is provided, the LRT will be updated accordingly.

Where a land interest is identified within the Book of Reference
[ENO10168/APP/4.3]. as having an interest in respect of the subsoil beneath a
publicly adopted highway, these plots have not been included as no voluntary
land rights are being sought other than engaging with the relevant highways
authority as part of the DCO process.

Category 1 occupiers, lessees and tenants identified within the Book of
Reference [EN010168/APP/4.3]. have not been included within the LRT. The
Applicant is requesting such interests are signatories to voluntary agreements
being sought with category 1 owners where required.

Part 2 of the LRT includes interests identified as statutory undertakers and other
utility owners within Part 1 of the Book of Reference [EN010168/APP/4.3]. and
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provides commentary in respect of protective provisions and/or any side
agreements.

1.3.2 Crown authorities have been included where the Applicant understands consent
is required pursuant to section 135 of the Planning Act 2008.

1.4.1 The Applicant is not seeking to enter into any voluntary property agreements with
Category 3 interests identified in the Book of Reference [APP/4.3] located outside
of the Order Limits. Category 3 interests have therefore been excluded from the
LRT.

The table below explains the status colour provided in the Status of Negotiations column to
reflect the following:

Status colour Comment

Option agreement signed

Heads of Terms agreed and option
agreement in negotiation
Heads of Terms negotiations ongoing

Heads of Terms negotiations not
commenced

Heads of Terms agreement unlikely before
close of examination

Heads of Terms negotiations unsuccessful

No landowner response to correspondence
from the Applicant
No voluntary agreement being sought
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Until the detail design stage, it is not possible to define specific periods or
durations for which temporary possession is required over individual plots.
Paragraph 5.5.3 of the Statement of Reasons [APP-018] sets out the
requirements for temporary possession and use of land for the Scheme as per
Article 31 of the draft DCO [APP-016].The duration of temporary possession
will depend on a number of factors, including but not limited to:

» the final construction programme; and

* site specific issues such as ground conditions or details of construction
methodology, none of which will be known until post consent.

Consequently, owing to the need for flexibility, the worst-case estimate for
temporary possession for all plots is the full construction period as set out in to
Chapter 3 of the ES [APP-055] and in Chapters 7 to Chapter 20 of the ES [APP-
0569 to APP-072] plus a period of up to one year following completion of that part
of the authorised development as set out in Article 31 of the draft DCO [APP-
016].

For periods where plots are occupied temporarily, Affected Parties will be
compensated for reasonable and evidenced losses or damage as set out in
Schedule 10 of the draft DCO [APP-016].

Cable Route Corridor Construction Access Points

During construction, 28 access points will be used to get into and out of the land
within the Cable Route Corridor (refer to Environmental Statement (ES)
Volume 2, Figure 3-2 Key Construction Phase Features [APP-082]). These
access points are planned at approximately 1 km intervals so that workers,
materials, and equipment can reach each section of the site using a temporary
haul road inside the Cable Route Corridor (refer to paragraph 13.10.66 of ES
Volume 1, Chapter 13: Transport and Access [APP-065] for anticipated traffic
movements). The access points have been chosen to allow for locations where
trenchless methods may be needed to install cables to avoid engineering or
environmental constraints, these locations are known as Avoidance Areas.
Because the temporary haul road will not pass through key constraints (such as
the M4 crossing, railway crossings and sensitive watercourses) within a number
of the Avoidance Areas, access points are needed on both sides of these areas.
In addition, where the Cable Route Corridor crosses the Great Western Main
Line, a number of access points have been identified to enable flexibility in
crossing the railway by trenchless methods or by using the existing bridges..
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Abnormal Indivisible Load (AIL)

To safely accommodate AL vehicle movements along construction routes,
temporary mitigation at nine locations has been identified. The temporary
mitigation includes the removal of street furniture, minor widening of junctions,
and vegetation removal (refer to paragraph 5.4.1 of Outline Construction
Traffic Management Plan (CTMP) [APP-277]). Where temporary mitigation is
implemented, elements that can be replaced (such as street furniture) will be
reinstated following the AIL movements. However, the identified locations will be
used periodically throughout the duration of the 24 month construction phase to
facilitate AlLs being brought to the Site. Temporary Construction Compounds

There are 16 Temporary Construction Compounds within the order limits (refer
to Environmental Statement Volume 2, Figure 3-2 Key Construction Phase
Features [APP-082]). Nine Temporary Construction Compounds will become
part of the Solar PV Sites following the construction phase. Seven Temporary
Construction Compounds are identified within the Cable Route Corridor. The
Cable Route Corridor Temporary Construction Compounds will be required for
the duration of the construction phase to facilitate the initial duct installation,
cable pulling and reinstatement to be carried out efficiently; further details are
below. Timing of construction in the Cable Route Corridor

Each section of the Cable Route Corridor will be constructed in approximately
5.5km sections, broadly in two stages: firstly site access, site preparation,
trenching and duct installation over an approximate eight to nine month period,
followed by cable pulling and reinstatement over an approximate four to five
month period. Typically, there are a number of months in between these two
stages depending on other aspects of the Scheme, such as trenchless
installation of cables and 400 kV Substation commissioning. Therefore, Cable
Route Corridor access points and compounds will be used throughout the 18
month construction phase. When not in active use, temporary accesses from
the highway will be made secure to prevent entry to the site by members of the
public. Access Notification

Where access is required to land for temporary construction work, landowners
will be notified a minimum of 14 days in advance of enabling and installation
works. Communication with landowners will be ongoing and maintained by the
Community Liaison Officer.
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PART 1

Ref No.

Status forsny
BoR Catego! Descriptio Works Number(s) and of Last Status of Relevant Written other Ref No. for
Ref Representati 9°TY  Book of Ref. Plot No. n of Rights Notes Update Summary of Negotiations Rep Ref Rep Ref docs Applicant's
Affected Party and Interest b of Land b
ve Requested d N No. submitt Response
ed by
IP/AP.

Landowner/ Qosnt)

Plan Ref. Description
o.

Description Objecti
on

Negotiations

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A

W:;Iiz):r;\::;in The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant
Mitchell, Burges As Land is wrote to the 2 D 2025 and L the landowner and their agent met on 10 December 2025 to discuss the Heads of
266498, ! 9 Georgina described in| subject to 5A - 400kV cable Terms. The Applicant emailed the agent on 15 January 2026 and 18 February 2026 is currently awaiting feedback from the landowner and their
Salmon Cat 1 - Owner 15-014 15 o : nla . . : " : : N
266503 Trustees Bush the Book of | Acquisition corridor agent. The Applicant will continue to engage and offer meetings and is hopeful the necessary land rights can be acquired by voluntary
. Reference | of Rights agreement.
Limited, James
Fuler Bt Deadline 1

The Applicant continues to seek to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has extended the
incentive deadline for signing the Heads of Terms. The Applicant remains committed to engaging with the landowner having issued them an
updated response on 24th February 2026, to which The Applicant has not recieved any feedback. The Applicant will continue to engage and offer
meetings and is hopeful the necessary land rights can be acquired by voluntary agreement.

04-048, 04-049, 04-050,
04-051, 04-052, 04-053,
04-054, 04-062, 04-063, 4
04-064, 04-065, 04-066,

04-067, 04-068 Option Holder

285951 Anna Smith Ben Compton | Cat 1 - Owner Following initial the Applicant i Heads of Terms, which were agreed on 4 March 2024. The Parties then worked together
As Land i to agree an option agreement which was signed and entered into on 8 August 2025 for the use of the land as part of the Scheme.
and is

described in | subjectto | 5B, 5A - 132 kV cabling,
the Book of | Acquisition | 400 kV cable corridor
Reference | of Rights

1D, 5A, 5B, 6, 1 - Solar

PV cabling, 400 kV cable

corridor, 132kV cabling, n/a

General works, Solar PV
area

As Land is
described in | subject to
the Book of | Freehold

Reference | Acquisition

01-048, 01-049, 01-050,
04-040, 04-042, 04-044,| 1,4
04-046

ToT FIgnts
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met
Anne Elizabeth As Landis with the landowner on 9 October 2025 to discuss the Heads of Terms. The Applicant wrote to the landowner on 2 December 2025 and most
Mary Sawtell- recently sent an email to the agent on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent.

Gist, Patricia | George King | Cat 1 - Owner 15-021 45  |describeding subject to eam n/a The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement.
Alexandra the Book of | Acquisition

Sawtell Reference | of Rights

266494,
266495

Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th
March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant
responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on
10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of
Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary

Negotiations for temporary possession

The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post

consent. The Applicant is ing to progress iations with the on this app owing to the temporary use and has
offered meetings to discuss the rights required.

Antony Philip As Land is
278876, | Charles Creed, described in | subject to
278878 | Sarah Margaret Cat 1 - Owner 14-015 1 the Book of | Temporary

Creed Reference | Possession

Procedural Deadline A
8A - Temporary access n/a The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
consent. The Applicant is confident the temporary access rights can be agreed voluntarily.

Deadline 1
The Applicant is seeking to negotiate a temporary license agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed

wnlintarih
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

" RR-0431 -
As Land is Procedural Deadline A Ashton
Y Y Y ) . . _ The Applicant issued updated Heads of Terms on 21 October 2025 and wrote to the landowner 2 December 2025. The Applicant is currently
278813 Ashton Robert Cat 1 - Owner 08-002, 08-003, 09-012, described in | subject to 5A - 400 kV cable Open awaiting feedback on the Heads of Terms. The Applicant will continue to offer meetings and is confident the necessary land rights can be R:ﬁ‘{;kge:; N

Hawker 09-016 .
acquired by voluntary agreement. Hawker

Farms

the Book of | Acquisition corridor
Reference | of Rights

Deadline 1
Since Procedural Deadline A, the Applicant engaged with the landowner on the 30th March 2026. The landowner responded on 2nd April
confirming their position to not sign the Heads of Terms at this stage. The Applicant remains committed to engage with the landowner
throughout Examination to progress a voluntary agreement.
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Landowner/ R
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Agent/
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ve
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Plan Ref.
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Status
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on
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Last
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Summary of Negotiations

Negotiations for rights

Ref No.
for any
other
docs
submitt
ed by
IP/AP.

Ref No. for
Applicant's
Response

Relevant Written
Rep Ref Rep Ref
No.

Status of
Negotiations

The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
As Land is The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant
Bristol Diocesan G . d ibed in| subject to 5A. 5B - 400KV cable wrote to the landowner 2 December 2025 and sent emails to the agent on 15 January 2026 and 18 February 2026, and is currently awaiting
76468 Board Of eorgina Cat 1 - Owner 04-028 4 escribe ject N " n/a feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the necessary land
Finance Limited Bush t:;'Book of Acqu{S|t|on corridor, 132 kV cabling rights can be acquired by voluntary agreement.
ference | of Rights
Deadline 1
The Applicant continues to seek to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has extended the
incentive deadline for signing the Heads of Terms. The Applicant remains committed to engaging with the landowner having issued them an
updated response on 24th February 2026, to which The Applicant has not recieved any feedback. The Applicant will continue to engage and offer
maatinne and is hnnaful tha nanaceary land rinhts ran ha arouired hu valiintay anreemant
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
Bryan Ashton As Land is The Applicant continues to engage with the landowner, meeting on 18 September 2025. The Applicant issued updated Heads of Terms on 21
278709, | Hawker, Michael Toby Bateman| Cat 1 - Owner 11-001 1 described in| subject to 5A - 400 kV cable na October 2025 and wrote to the landowner on 2 December 2025. The Applicant sent an email on 16 February 2026 and is awaiting feedback from
278710 | Robert Edward the Book of | Acquisition corridor the landowner and agent. The Applicant will continue to offer meetings and is confident the necessary land rights can be acquired by voluntary
Hawker Reference | of Rights agreement.
Deadline 1
The Applicant continues to engage wnh the landowner’s agent. Since Procedural Deadline A, the Applicant has had a phone call meeting on the
14 April 2026 and it have i to discuss the final material clause within the voluntary agreement. The Applicant will
continue to engage and is confident the necessary land rights can be acquired by voluntary agreement.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
As Land is landowner and is confident the necessary land rights can be acquired by voluntary agreement.
CERT Corsham . described in| subject to 5A - 400 kV cable
275396 Limited Praxis Group | Cat 1 - Owner 15-012 15 the Book of | Acquisition corridor na Procedural Deadline A
Reference | of Rights The Applicant received signed Heads of Terms from the landowner on 17 December 2025. The Applicant is currently drafting an option
agreement to be issued to the landowner’s solicitor in due course. The Applicant is confident the necessary land rights can be acquired by
voluntary agreement.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Chippenham As ) La.nd is . . Procedural Deac!line A ) ‘ )
278723 Golf Centre Cat 1 - Owner 11-009 1 described in subjn_ec_t_to 5A - 400 _kV cable wa The Applicant issued updated Heads of Terms on 21 Octol_ver 202‘_5. The Applicant continues to engage and offer meetings to discuss the Heads
Limited the Book of ACQU!SI(IOI’! corridor of Terms and is awaiting feedback from the landowner.
Reference | of Rights
Deadline 1
The Applicant continues attempts to engage with the landowner. Since Procedural Deadline A, the Applicant has continued attempts to engage
with the landowner with the last communication being 9 April 2026 and 28 April 2026. The Applicant remains committed to engaging with the
tn nranrace a valuntans
Negotiations for rights
As Landis The Applicant issued populated Hea.ds of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
00.010 . described in subqu_to 5A - 400 _kV cable open landowner and is confident the necessary land rights can be acquired by voluntary agreement.
the Book of | Acquisition corridor P dural Deadline A
" rocedural Deadline
Reference - of Rights The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated
Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the agent RR-0916 -
278835, Christine on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to Clyd
3 . y / N . ) yde
278836 Burgiiz,egslyde George King | Cat 1 - Owner engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement. Stanley
Deadline 1 Burgess
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Agent/
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BoR Category g, of Ref. Plot No.

and Interest

09-011

Plan Ref.
No.

Description
of Land

As
described in
the Book of

Reference

Descriptio
n of Rights
Requested

Land is
subject to
Temporary
Possession

Works Number(s) and
Description

5A(v) - Cable corridor
temporary construction
compound

Status

of
Objecti
on

Last
Notes Update
d

Summary of Negotiations

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th
March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant
responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on
10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of
Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary
agreement.

Ref No.
for any
other
docs
submitt
ed by
IP/AP.

Relevant Written
Rep Ref Rep Ref
N No.

Ref No. for
Applicant's
Response

Status of
Negotiations

278724,
278806

Christopher
Bernard Edwin
Carpenter,
Andrew
Raymond James
Carpenter

George King

Cat 1 - Owner

15-008

As
described in
the Book of

Reference

Land is
subject to
Acquisition
of Rights

5A - 400 kV cable
corridor

nla

TOF FIgnts’
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated
Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the agent
on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to
engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement.

Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th
March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant
responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on
10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of

278764

Christopher
William Buss

Toby Bateman

Cat 1 - Owner

11-003, 11-004, 11-005

As
described in
the Book of

Reference

Land is
subject to
Acquisition
of Rights

5A, 8A, 5A(v) - 400 kV
cable corridor,
Temporary access,
Cable corridor temporary
construction compound

n/a

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met
with the landowner on 24 October 2025 and wrote to the landowner on 2 December 2025. The Applicant sent an email on 16 February 2026 to
the agent and is awaiting feedback from the landowner and agent. The Applicant will continue to offer meetings and is confident the necessary
land rights can be acquired by voluntary agreement.

Deadline 1
The Applicant continues to engage with the landowner’s agent. Since Procedural Deadline A, the Applicant has had a phone call meeting on the
14 April 2026 and it iati have i to discuss the final material clause within the voluntary agreement. The Applicant will
continue to engage and is confident the necessary land rights can be acquired by voluntary agreement.

266480

Clinton Ernest
Dicks

Simon Male

Cat 1 - Owner

16-006, 16-010

As
described in
the Book of

Reference

Land is
subject to
Acquisition
of Rights

5A - 400 kV cable
corridor

nla

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant
wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 18 February 2026 and is currently awaiting further
feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the necessary land
rights can be acquired by voluntary agreement.

Deadline 1
The Applicant continues to engage with the landowner and their agent. The Applicant most recently had meetings with the agent on 26th and
27th February 2026, during which the Applicant was advised by the landowner’s agent that their client does not wish to progress with negotiating
a voluntary agreement owing to site specific aspirations. The Applicant will continue to seek to engage with the landowner and their agent to offer
meetings if the landowner’s position changes.

278750

David Geoffrey
Wilmott

Anthony
Wright

Cat 1 - Owner

11-011

As
described in
the Book of

Reference

Land is
subject to
Acquisition
of Rights

5A - 400 kV cable
corridor

nla

Tor Fignts
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated
Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent
on 17 February 2026 and awaits feedback. The Applicant will continue to engage and offer meetings and is confident the necessary land rights
can be acquired by voluntary agreement.

Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th
March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant

responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on
Unncdn o6 Toernn cnd Sininbad the mootins i intn cnd nolhe D clovnon b it

400 Aeil tn dinorino ST o ool Eininbod Sho onosking it csean, o o b noeon, o bbn Uinnoin o




PART 1

Ref No.
for any
other
docs
submitt

Status
Works Number(s) and of
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n of Rights
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No. No.

Ref No. for
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Landowner/
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Description
of Land

Status of
Negotiations

BoR Category g, of Ref. Plot No.

and Interest Summary of Negotiations

Plan Ref.
No.

ve . Requested

on

Negotiations for rights

ed by
IP/AP.

Response

David Henry The Applicant understands there has been a change of ownership and is undertaking further due diligence before issuing populated Heads of
Spencer, Martin Terms.
Douglas Naomi
278801 Spencer, As ) La_nd is Procedural Deadline A Reynolds -|
278803‘ Winston Francis Barry Meade | Cat 1 - Owner 10-011 10 described in subjt.ecf.to 5A - 400 ‘kV cable Open The met with the on 23 2025 and issued populated Heads of Terms on 21 October 2025. The Applicant RR—:_i411.
278805 Spencer, the Book of | Acquisition corridor continues to engage with the landowner and their agent to discuss the Heads of Terms. The Applicant is confident the necessary rights can be Tim
Timothy Reference | of Rights acquired by voluntary agreement. Reynolds |
Reynolds, Paul RR-4707
Reynolds, Deadline 1
Naomi Reynolds The Applicant continues to engage with the landowner’s agent. Since Procedural Deadline A, the Applicant has returned the latest set of
cammente an tha tn tha ‘e anant an 10 Anril 2028 _Prinr ta tha racaint of commante tha Annlicant chacad tha
Negouanons 1or Ngnis.
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated
As Land is Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent RR-0981 -
241382 Daw? Matthew Anv‘mny Cat 1 - Owner | 04-039, 04-043, 04-045 4 described in subjggt‘to SA. 5B - 400kV cab!e Open on 17 February 2026. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by Dave
rvine Wright the Book of | Acquisition | corridor, 132 kV cabling voluntary agreement. Ivine
Reference | of Rights
Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th
March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant
responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on
10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of
Negoti ns for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner and their agent on the 10
September 2025 and followed up with a meeting with their agent on 9 October 2025 to discuss the Heads of Terms. The Applicant issued
As Land is updated Heads of Terms on 21 October 2025. The Applicant wrote to the on 2 D 2025 and most recently sent an email to the
278796 David Robert George King | Cat 1 - Owner 14-051 14 described in subjgc_t_to 5A - 400 _kV cable na agent on 3 February 2026. The Applicar!t is curreptly av{aiting further feedback 1r0_m the landowner _and their agent. The Applicant will continue to
Walker the Book of | Acquisition corridor engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement.
Reference | of Rights
Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th
March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant
responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on
10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of
Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary
agreement.
03-015, 03-016, 03-017,
03-018, 03-019, 03-020,
03-021, 03-022, 03-023, 1,1D, 6, 9, 10B, 5B, 3B -
03-024, 03-025, 03-026, Solar PV area, Solar PV
03-027, 03-028, 03-029, As Land is cabling, General works,
03-030, 03-031, 03-032, described in| subject to Habitat management
03-033, 03-034, 03-035, 3 the Book of | Freehold | 2™ Permissive paths | Open
David Terence 03-036, 03-037, 03-038, o for pedestrian and "
Digby Harrel 03-039, 03-040, 03-041 Reference | Acquisition | o ectrian users, 132 kv Option Holder
65954, Matthew Jamés 03_042' 03-067‘ 03-0681 cablin 132' KV Following initial the Applicant r Heads of Terms, which were agreed on 22 December 2022. The Parties then worked
149532, @ y Cat 1 - Owner ! . g 9. 1 together to agree an option agreement which was entered into on 21 July 2023 and varied on 28 July 2025 for the use of the land as part of the
258289 Wa.kefleld, 03-071, 03-072, 03-073, substation Scheme.
Christopher 03-074, 03-075, 03-077,
Harold Smith 03-078, 03-079, 03-080
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As Land is
03-014 3 described in | subjectto | 1D, 6 - Solar PV cabling,
the Book of | Acquisition General works
Reference | of Rights
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant
De Vernon Ltd As Land is wrote to the landowner 2 December 2025 and understands the landowner and their agent met on 10 December 2025 to discuss the Heads of
278745, ’ Georgina described in | subject to 5A - 400 kV cable Terms. The Applicant emailed the agent on 15 January 2026 and 18 February 2026 is currently awaiting feedback from the landowner and their
De Vernon Cat 1 - Owner 14-050 14 o : nla y N n y N : N
278871 Trustees Inc Bush the Book of | Acquisition corridor agent. The Applicant will continue to engage and offer meetings and is hopeful the necessary land rights can be acquired by voluntary
Reference | of Rights agreement.
Deadline 1
The Applicant continues to seek to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has extended the
incentive deadline for signing the Heads of Terms. The Applicant remains committed to engaging with the landowner having issued them an
updated response on 24th February 2026, to which The Applicant has not received any feedback. The Applicant will continue to engage and offer
i and is hooeful the necessarv land riahts can be acauired bv voluntav
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
Doroth The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner and their agent on 10 September
Elizabetyh 2025 and followed up with a meeting with their agent on 9 October 2025 to discuss the Heads of Terms. The Applicant issued updated Heads of
275397 Robinson As Land is Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the agent on 3
’ y N . 15-009, 15-010, 15-011, described in | subject to 5A - 400 kV cable February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage
275398, | Richard Luke | George King | Cat 1 - Owner 15-01 15 he Book of | Acquisiti N nla : : 4 N .
275399 Mander 5-013 the Book of cquisition corridor and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement.
y Reference | of Rights
Raymond .
Haslett Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th
March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant
responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on
10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of
Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
RR-3056 -
: : Procedural Deadline A
Elizabeth Mary As . La_nd 1S The Applicant issued updated Heads of Terms on 21 October 2025 and wrote to the landowner 2 December 2025. The Applicant is currently Mary Cole
278833, | England Cole, described in | subject to 5A - 400 kV cable Y " . . " N y . RR-3731
Cat 1 - Owner 08-004 8 - . Open awaiting feedback on the Heads of Terms. The Applicant will continue to offer meetings and is confident the necessary land rights can be
278834 | Peter Edward the Book of | Acquisition corridor acquired by voluntary agreement &RR
Cole Reference | of Rights a Y ry ag . 3732 -
Deadline 1 Peter Cole
Since Procedural Deadline A, the Applicant received correspondence from the landowner's representative on 9th December confirming their
position to not sign the Heads of Terms. The Applicant remains committed to engage with the landowner throughout Examination to progress a
voluntary agreement.
o S
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met
Gabrielle Alice As Land is with the agent on 5 November 2025 to discuss the Heads of Terms. The Applicant wrote to the landowner on 2 December 2025 and most
278843, Rupert described in | subject to 5A - 400 kV cable recently sent an email to the agent on 12 February 2026. The Applicant will continue to offer meetings and is confident the necessary land rights
Corp, Graham Cat 1 - Owner 11-021 1 o . n/a "
278844 Bendell the Book of | Acquisition corridor can be acquired by voluntary agreement.
John Corp "
Reference | of Rights

Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has revised the commercial
position offered. On 26 March and 13 April the Applicant requested feedback and is currently awaiting a response from the landowner and their
agent. The Applicant has not received substantive feedback on non-commercial terms therefore considers outstanding matters to relate to the
commercial offer within the Heads of Terms. The Applicant will continue to offer meetings to discuss the Heads of Terms and is confident the
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Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October
Jack Thomas As Landis [5A, 5A(v) - 400 kV cable 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 10 February 2026 and is RR-3146 -
50968, | Frank Nicholas, . 16-011, 16-012, 16-013, described in| subject to | corridor, Cable corridor currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident
George Tiley | Cat 1 - Owner 16 o " Open . . Messer
54640 |Thomas Howard 16-015 the Book of | Acquisition | temporary construction the necessary land rights can be acquired by voluntary agreement. Nicholas
Nicholas Reference | of Rights compound
Deadline 1
The Applicant continues to engage with the landowner’s professional representative. Since Procedural Deadline A, the Applicant has distributed
clarification requests on 02 April 2026 to which a response has not been received. The Appllcant is acknowledglng of the Landowners concerns
relating to access and is appropriately seeking to engage with the pr i The Appli t remains to
with the landowner and their agent to progress a voluntary agreement however it cannot seek to progress a voluntary agreement in the absence
o e csnnt
RR-2041 -
James Keith As Land is Option Holder James
258268, Gay, Rebecca Cat 1 - Owner 01-039 1 described in | subject to 1D, 5B - Solar PV Open Following a transfer of title to the stated party, the relevant terms of the option agreement were duly transferred to the new owner. The Transfer Gay
258270 Y, the Book of | Acquisition | cabling, 132 kV cabling P of part registered title(s) was signed by all parties on 19 August 2025. Accordingly, the Project retains all necessary rights over the land to RR-3896 -
Jane Gay " o .
Reference | of Rights facilitate the delivery of the Scheme. Rebecca
Gay
Option Holder
James Keith Following initial the Applicant r Heads of Terms, which were agreed on 17 May 2022. The Parties then worked together to
As Land is agree an option agreement whlch was entered into on 26 July 2023 and varied on 13 December 2024 for the use of the land as part of the
258268, Gay, Sean . . ) RR-2041 -
described in| subject to 1D, 5B - Solar PV Scheme.
258311, Norman Cat 1 - Owner 01-040 1 - " . Open James
258313 | Richards, Ruth the Book of | Acquisition | cabling, 132 kV cabling G
cRiach:;' dsu Reference | of Rights Procedural Deadline A ay
There has been no substantive change to the negotiation position on the plot at Procedural Deadline A. For clarity, the Applicant confirms that it
contains all the necessary rights over the land to deliver the Scheme on the basis of the option agreement of 13 December 2024.
12-001, 12-002, 12-003,
12-004, 12-005, 12-006,
12-007, 12-011, 12-012,
12013, 12-014, 12-018,
12-020, 13-001, 13-002, Negotiations for rights
13-017, 13-018, 13-020, The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
13-021, 13-022, 13-023, . 5A, 5A(v), 8A - 400 kV landowner and is confident the necessary land rights can be acquired by voluntary agreement.
. ) ' As Land is N -
13-025, 13-037, 14-001, described in| subject to cable corridor, Cable
14-002, 14-003, 14-004,| 12, 13, 14 the Book of | A Ji ition corridor temporary n/a Procedural Deadline A
James Paul 14-005, 14-007, 14-018, Ref ook 0 ch;_sho construction compound, The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met
" 14-019, 14-020, 14-021 eference | of Rights Temporary access, with the agent on 5 November 2025, 27 November 2025 and 3 February 2026 to discuss the Heads of Terms. The Applicant will continue to offer
Archibald . . ’ g " . : .
278730 Methuen- Tom French | Cat 1-Owner [14-022, 14-023, 14-026, meetings and is confident the necessary land rights can be acquired by voluntary agreement.
Campbell 14-027, 14-028, 14-
028a, 14-032, 14-035, Deadline 1
14-038, 14-042, 14-044, The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has revised the commercial
14-044a, 14-045,14- position offered. On the 25th February 2026, the Applicant provided a revised commercial proposal to the landowner via their agent based on
045a, 14-046, 14-047 feedback on the Heads of Terms gathered in the meeting on 3rd February 2026. This revised proposal was rejected by the agent on 18th March,
citing concerns, however no further tangible detail has been put forward since that date. The Applicant will continue to engage with the
landowner via the agent in order to progress matters and reach a voluntary agreement.
As Land is .
described in | subject to 5A(v) - Cable corridor
12-019 12 temporary construction
the Book of | Temporary
) compound
Reference | Possession
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Summary of Negotiations

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October
2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 12 February 2026 and is
currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident
the necessary land rights can be acquired by voluntary agreement.

Deadline 1
The Applicant continues to engage with the Landowner and their agent and most recently had a meeting with their agent on 10th April 2026 to
discuss the final clauses outstanding within the voluntary agreement. Upon completion of the meeting, there are only two oustanding clauses to
be agreed. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary
anresmant
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328669

Joden (Builders)
Limited

Cat 1 - Owner

17-003

As
described in
the Book of

Reference

Land is
subject to
Temporary
Possession

8A - Temporary access

n/a

for y
The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
consent. The Applicant is ing to progress iations with the on this owing to the temporary use and has
offered meetings to discuss the rights required.

Procedural Deadline A
The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
consent. The Applicant is confident the temporary access rights can be agreed voluntarily.

Deadline 1
The Applicant is seeking to negotiate a temporary license agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed

258288

John Alistair
Baillie

Anthony
Wright

Cat 1 - Owner

05-033, 05-039, 05-042

As
described in
the Book of

Reference

Land is
subject to
Acquisition
of Rights

1D, 5B, 8A - Solar PV
cabling, 132 kV cabling,
Temporary access

Open

voluntarily
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated
Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently met with the landowner and
their agent on 23 February 2026 to discuss the Heads of Terms. The Applicant will continue to engage and offer meetings and is confident the
necessary land rights can be acquired by voluntary agreement.

Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant had a meeting with the
landowner and their agent on 23rd February 2026 and wrote to the agent on 9th March with amended Heads of Terms, with the Landowners
agent responding with requested changes. On the 23rd March The Applicant responded with amended Heads of Terms, with only 5 clauses and

Tha Annlicant mat with tha | andawnare anant an 10th Anril tn dicciice tha Haade of Tarme and finichad the mastina

72901,
72902

John Eavis,
Rosemarie
Margaret Eavis

Keith Thomas
& Richard
Fearnall

Cat 1 - Owner

05-043, 06-003, 06-004,
06-005, 06-006

As
described in
the Book of

Reference

Land is
subject to
Acquisition
of Rights

5B, 8A, 8B - 132 kV

cabling, Temporary

access, Permanent
access

Open

RR-2342 -
John
Baillie

Negotiations Tor rignts
The Applicant issued populated Heads of Terms to the landowner on 11 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met
with the landowner on 17 November 2025 and 8 December 2025 to discuss the Heads of Terms and is currently awaiting feedback from the
landowner and the agent. The Applicant will continue to offer meetings and is confident the necessary land rights can be acquired by voluntary
agreement.

Deadline 1
The Applicant continues to engage with the landowner and their agents. The Applicant's agent met with the landowners agent on 1st April 2026
to discuss the Heads of Terms. Based on feedback, additional detail was provided by the Applicant on 20th April 2026. Feedback and comments

on the Heads of Terms were recieved back to the Applicant's agent on 23rd April 2026. A follow up meeting is scheduled for 5th May 2026, and

PO il mmebioiin bn cescso itk o sim Mbnie mcetn fe cedoetn caniin fomeine. A bmveinedn o inlinboe

RR-1963 -
J Eavis
RR-2358 -
John
Eavis
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1D, 5A, 5B, 6, 1, 2, 10A,
7, 9 - Solar PV cabling,
400 kV cable corridor,
As Land is 132kV cabling, General
described in | subjectto | works, Solar PV area,

04-055, 04-056, 04-057,
04-058, 04-059, 04-060,
04-061, 05-001, 05-002,
05-003, 05-004, 05-005,

gg:ggg: gg:glg: gg:gllz 45 | the Book of Freshold | BESS, Permissive path nia
05-015, 05-016, 05-017, for Solar PV !
John Edward 05-018, 05-019, 05-020, temporary consruction o ! Option Holder ) _
258283 Branston Cat1-Owner |55 053 05.024, 05-025 compound, Habitat Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 9 November 2022 and
’ ’ management area varied on 9 October 2024 and again on 6 August 2025 for the use of the land as part of the Scheme.
As Land is
04-025, 04-026, 04-027, 4 described in | subject to 5A, 5B - 400kV cable
04-030, 04-034, 04-037 the Book of | Acquisition | corridor, 132 kV cabling
Reference | of Rights
01-001, 01-002, 01-003,
01-004, 01-012, 01-013,
01-014, 01-015, 01-016, 9,108, 1D, 6, 1, 3B, 5B,
01-017, 01-018, 01-019, 7 - Habitat management
01-021, 01-022, 01-023, area, Permissive paths
01-024, 01-025, 01-027, . for pedestrian and
As Land is N
01-028, 01-029, 01-030, described in| subject to equestrian users, Solar
John Hart 01-031, 01-032, 01-033, 1,3,4 the Book of | Freehold PV cabling, General n/a
Richards, Sean 01-034, 01-035, 01-036, - works, Solar P_V area, Option Holder
258260, y 01-037, 01-041, 01-042, 132 kV , 132 R N " N "

' Norman " Following initial the Appl r Heads of Terms, which were agreed on 17 May 2022. The Parties then worked together to
258311, Richards, Cat 1 - Owner |01-043, 01-045, 03-001, KV cabling, Solar PV agree an option agreement which was entered into on 26 July 2023 and varied on 13 December 2024 for the use of the land as part of the
302278 Palricia' 03-002, 03-003, 03-004, temporary construction Scheme.

Richards 03-005, 03-006, 03-007, compound g

03-008, 03-010, 03-012,
03-013, 04-002, 04-003

As Landis | 1D, 5B, 6, 8B - Solar PV
01-020, 01-038, 01-039, described in | subject to | cabling, 132 kV cabling,
01-046, 01-053, 03-009, 1,3 .
03-050 the Book of | Acquisition General works,
Reference | of Rights Permanent access
03-045, 03-046, 03-047, As Land is 1%523“:' 51"3'2?(‘\’/'8' Option Holder
03-053, 04-004, 04-005, described in | subject to 9, Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 16 October 2022. The Parties then worked

04-006, 04-007, 04-016,| % | the Book of | Freshold | €20ling: General works, | - n/a together to agree an option agreement which was entered into on 4 April 2023 and varied on 20 January 2025 for the use of the land as part of
S Solar PV area, 400 kV
04-020, 04-021, 04-022 Reference | Acquisition cable corridor the Scheme.
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Negotiations for rights’
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
258261 Jonathan Grace Cat 1 - Owner landowner and is confident the necessary land rights can be acquired by voluntary agreement.
William Walker Gardiner
313;3/6&:&?' ?Q(ZV)k\—/ Procedural Deadline A
. . 9 The Applicant continues to engage with the landowner and their agent, meeting on 25 September 2025 to discuss the Heads of Terms. The
03-052, 03-054, 03-055, As Land is cabling, General works, " B N "
) . . Applicant issued updated Heads of Terms on 21 October 2025 and met with the agent on 18 December 2025 and 15 January 2026 to discuss
03-061, 04-008, 04-009, 34,910 described in| subject to Solar PV temporary the Heads of T The Applicant will i to off i d . fident th land right b ired b Junt
04-023. 09-017. 09-021 | 34 & the Book of | Acquisition | construction e Heads of Terms. The Applicant will continue to offer meetings an rema|?s confident the necessary land rights can be acquired by voluntary
10-003 Reference | of Rights | 400 KV cable corridor, agreement.
Cable corridor temporal "
construction comppouncr!y Deadiine 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant met with the landowner’s
agent on 9 March to discuss the Heads of Terms. On 13 March the Applicant received an email from the landowner’s agent and understood
revised Heads of Terms would be agreeable for signing. On 8 April, the Appllcanl was advised by the landowner’s agent that thelr client would
it b cinnine ravisad Laads of Tarme The Annlicant raissind eoiead L af on O Anril and ae Af AR Ancil tha 4 e cvarnitine
Negofiations for Iemporary possessnon
The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
consent. The Applicant is ing to progress iations with the on this app owing to the temporary use and has RR-2517 -
offered meetings to discuss the rights required. Julian
: - : Philip
Julla_n Philip As . La_nd 1S Procedural Deadline A Edwin
284069, | Edwin Brunt, described in | subject to " . . " " . .
313382 | Katherine Ruth Cat 1 - Owner 09-003 9 the Book of | Temporary 8A - Temporary access | Open The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post Brunt
Brunt Reference | Possession consent. The Applicant is confident the temporary access rights can be agreed voluntarily. RR-2611 -
Katherine
Deadline 1 Ruth
The Applicant is seeking to negotiate a temporary license agreement for temporary access rights prior to commencement of works post consent. Brunt
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
senliintaril
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
Matthew As Land is The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October RR-3090 -
NG N 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 10 February 2026 and is
289118, Newman, . described in| subject to 5A - 400 kV cable L ; . N " y . . Matthew
George Tiley | Cat 1- Owner 08-006 8 - . Open currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident
333598 Alexandra the Book of | Acquisition corridor N ! Gerard
. " the necessary land rights can be acquired by voluntary agreement.
Louise Newman Reference | of Rights Newman
Deadline 1
The Applicant continues to engage with the landowner’s professional representative. Since Procedural Deadline A, the Applicant has distributed
clarification requests on 02 April 2026 to which a response has not been received. The Applicant remains committed to engaging with the
landowner and their agent to progress a voluntary agreement however it cannot seek to progress a voluntary agreement in the absence of
receiving substantive consistent feedback from the landowner and their agent.
As Land is 05;'"?‘:' ;érv:sir::/y Option Holder
ibed i i i Applicant r
284625 | Michael Badeni Cat 1 - Owner 01-054, 01-055 1 described in sub]gc.t.to access, Solar PV na Following initial the Heads of Terms, which were agreed on 26 May 2023. The Parties then worked together
the Book of | Acquisition . to agree an option agreement whlch was slgned by both parties on 26 July 2023 and varied on 2 September 2025 for the use of the land as part
" temporary construction
Reference | of Rights of the Scheme.
compound
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
As Land is Procedural Deadline A
258202 Miriam Anne Cat 1 - Owner 04-024 4 described in | subject to 5A, 5B - 400kV cable na The Applicant received signed Heads of Terms from the landowner on 5 December 2025. The Applicant has engaged with the landowner to
Stone the Book of | Acquisition | corridor, 132 kV cabling establish their legal representation in order to progress an option agreement and is confident the necessary land rights can be acquired by
Reference | of Rights voluntary agreement.
Deadline 1
The Applicant continues to engage with the landowner, and wrote to them on the 23rd Janaury 2026. The Applicant has offered a meeting to the
landowner and will continue to do so in order to move matters forward.
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As Land is 5A, 5A(v), FSA - 400 kV
described in| subject to cable corridor, Cable iati i
16-014, 16-016, 16-019 16 jec corridor temporary Open Negotiations for rights
the Book of | Acquisition | ' tion compound, The Applicant met with NGET's representative on 1 July 2025 to understand NGET's six-stage process for acquiring land rights. The Applicant
Reference | of Rights Temporary access, has submitted the Developer Enquiry Form with a view to proceeding to stage two prior to acceptance of the application. The Applicant will
continue to engage with the landowner and is confident the necessary land rights can be acquired by voluntary agreement.
As Land is RR-3425 -
National Grid described in | subject to Procedural Deadline A National
Electricity N 16-017 16 8A - Temporary access The Applicant continues to engage with the landowner and their agent and is following the landowners process for acquiring land rights by Grid
22381 I Tom Price | Cat 1 - Owner the Book of | Temporary - - g . . p -
Transmission Reference | Possession voluntary agreement and is now at stage two. The Applicant remains confident the necessary land rights can be acquired by voluntary Electricity
PLC agreement. Transmiss
ion Plc
. Deadline 1
AS . La‘nd Is . . Since Procedural Deadline A, the Applicant has met with the landowner’s agent on the 27th April and is continuing to follow the landowners
16-020 16 described in | subject to 4 - National Grid process for acquiring rights by voluntary agreement. The applicant remains confident the necessary land rights can be acquired by voluntary
the Book of | No Rights | substation connection agreement.
Reference Sought
Negotiations for rights
As Land is The Applicant has technical with National Highways in respect of the strategic road network crossing. The Applicant is
09-018, 09-019, 09-020, 9 described in | subject to 5A - 400 kV cable Open endeavouring to progress negotiations to acquire to necessary land rights. The Applicant will continue to engage with the landowner and is
13-009 the Book of | Acquisition corridor confident the necessary land rights can be acquired by voluntary agreement.
Reference | of Rights
National Procedural Deadline A RR-3426 -
278704 Highways Cat 1 - Owner The Applicant continues to engage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement. National
Limited The Applicant remains confident the necessary land rights can be acquired by voluntary agreement. Highways
13-006, 13-013, 13-014, desc?se din stgjz‘;'io Deadline 1
13-016, 20-001, 20-002,| 20, 21 the Book of | Temporary 8A - Temporary access The Applicant continues to enage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement.
21-003, 21-006, 21-007 R N The Applicant held a meeting with National Highways and their representatives on 18th March 2026. The applicant is confident that the
eference | Possession : .
necessary land rights can be acquired by voluntary agreement.
Negotiations for rights
The Applicant has commenced engagement and held technical discussions with Network Rail in respect of the strategic rail network crossing.
03-051, 03-056, 03-057, The Applicant is endeavouring to progress negotiations to acquire the necessary land rights. The Applicant will continue to engage with the
03-058, 03-066, 03-069, ) 58, 1D, 5A, 8B - 132 kV landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Network Rail 03-070, 03-076, 04-017, As | Landis cabling, Solar PV ’
7310 Infrastructure Cat 1 - Owner 04-018, 04-032, 04-035,| 3,4, 5,6, [describedin| subjectto cabling, 4’00 KV cable wa Procedural Deadline A
Limited 05-037, 06-025, 06-026, 14 the Book of | Acquisition corridolr Permanent The Applicant continues to engage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement.
06-029, 14-009, 14-011, Reference | of Rights g The Applicant remains confident the necessary land rights can be acquired by voluntary agreement.
14-012, 14-013, 14-014, access
14-033, 14-040, 14-043 Deadline 1
The Applicant continues to engage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement.
The Applicant remains confident the necessary land rights can be acquired by voluntary agreement.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner and their agent on the 19
September 2025 and followed up with a meeting with their agent on 9 October 2025 to discuss the Heads of Terms. The Applicant issued
Peter James As Land is updated Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the
266496, Phillins, Al G Ki Cat1-0 16-003 16 described in | subject to 5A - 400 kV cable y agent on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to
ps, Anne eorge King al wner M . n/a . N . N :
266497 Marie Phillips the Book of | Acquisition corridor engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement.
Reference | of Rights
Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th
March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23rd March The Applicant
responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on
10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of
Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary




Ref

PART 1

Landowner/
Affected Party

Agent/

Representati
Ve

e

BoR Category
and Interest

Book of Ref. Plot No.

Plan Ref.
No.

Description n

of Land

Descriptio
of Rights
Requested

Works Number(s) and
Description

Status

of
Objecti

on

Relevant Written
Rep Ref Rep Ref

Status of

Summary of Negotiations Negotiations

No.

Tor

Ref No.
for any
other
docs
submitt
ed by
IP/AP.

Ref No. for
Applicant's
Response

Negonauo T
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
As Land is Procedural Deadline A RR-3970 -
278646 Richard Charles Arthur Cat 1 - Owner 10-004 10 described in | subject to 5A - 400 kV cable Open The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October Richard
Tanner Chambers the Book of | Acquisition corridor P 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 12 February 2026 and is Tanner
Reference | of Rights currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident
the necessary land rights can be acquired by voluntary agreement.
Deadline 1
10B, 1D, 5B, 6 -
L. i Permissi hs f "
Richard William 02-004, 02-007, 02-008, desc:?sed in su;jr;itlsto e:gs:sl\ll:aza;nz < Option Holder
258284 Guy Banham | Cat 1 - Owner |02-009, 02-011, 02-012, 2 N n/a Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 24 February 2023 and
Corbet Turnor 02-013, 02-014 the Book of | Freehold | equestrian users, Solar aried on 22 January 2025 for the use of the land as part of the Scheme.
! Reference | Acquisition PV cabling, 132 kV var uary d u P "
cabling, General works
108B, 1D, 5B, 6, 1,9 -
Richard William Permissive paths for
Corbet Turnor, 02-003, 02-005, 02-006, As Land is pedestrian and N
258284, - ’ . . . h . . N Option Holder
258285, Louisa “’.'afy Guy Banham | Cat 1 - Owner 02-015, 02-016, 02-017, 2 described in | subject to equeslnar? users, Solar n/a Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 24 February 2023 and
258286 Turnor, William 02-018, 02-019, 02-020, the Book of | Freehold PV cabling, 132 kV varied on 22 Jan: 2025 for th f the land t of the Schem
Michael Francis 02-021, 02-022, 02-023 Reference | Acquisition | cabling, General works, aried ol anuary or the use of the land as part of the Scheme.
Turnor Solar PV area, Habitat
management area
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Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
As Landis The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s agent on the 8 October 2025. The
Robert James Arthur described in| subject to 5A - 400 KV cable Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 12 February 2026 and is currently
278821 p. Cat 1 - Owner 09-015 9 M N nla awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the
ayne Chambers the Book of | Acquisition corridor . )
" necessary land rights can be acquired by voluntary agreement.
Reference | of Rights
Deadline 1
The Applicant continues to engage with the Landowner and their agent and most recently had a meeting with their agent on 10th April 2026 to
discuss the final clauses outstanding within the voluntary agreement. Upon completion of the meeting, there are only two oustanding clauses to
be agreed. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary
anreemant
As Land is ;Bb'"?‘:' ‘T’e-rv:ggr::/y Option Holder
01-054, 01-055 1 described in| subject to acoes; Solar PV na Following initial the Applicant r Heads of Terms, which were agreed on 26 May 2023. The Parties then worked together to
' the Book of | Acquisition ! . agree an option agreement which was signed by both parties on 26 July 2023 and varied on 2 September 2025 for the use of the land as part of
Reference | of Rights femporary construction the Scheme.
compound
258264 | Sereh Peta Cat 1- Owner
Badeni
Negotiations for rights
The Applicant will continue to engage with the landowner to acquire the necessary land rights by voluntary agreement.
As Land is
described in| subject to " Procedural Deadline A
01-056 1 the Book of | Acquisition 58 - 132kV cabling The Applicant continues to engage with the landowner to acquire land rights by voluntary agreement and notes parcel 01-056 forms part of land
Reference | of Rights e ially required for i ing cable routing.
Sarah Peta As Land is Option Holder
258264, Badeni. Michael Cat 1 - Owner 02-001 2 described in | subjectto | 5B, 8A - 132 kV cabling, wa Following initial the Applicant r Heads of Terms, which were agreed on 26 May 2023. The Parties then worked together to
284625 Ba‘deni the Book of | Acquisition Temporary access agree an option agreement which was slgned by both parties on 26 July 2023 and varied on 2 September 2025 for the use of the land as part of
Reference | of Rights the Scheme.
06-007, 06-008, 06-009,
06-010, 06-011, 06-012,
06-013, 06-020, 06-022,
06-023, 06-033, 06-034, 1D, 5B, 6, 1, 3B, 7, 10B,
06-035, 06-036, 06-037, 10A, 8B - Solar PV
07-001, 07-002, 07-003, cabling, 132 kV cabling,
07-004, 07-005, 07-006, General works, Solar PV
07-007, 07-008, 07-009, As Landis | 2@ 132 kV substation,
07-010, 07-011, 07-012, described in | subject to Solar PV temporary
07-013, 07-014, 07-015, 6,7 he Book of | Freehold construction compound, n/a
07-016, 07-017, 07-018, the Book of | - Freehol Permissive paths for .
R y Option Holder
258272 Simon Laurence Cat 1 - Owner g;:g;g’ g;:ggg’ g;:gg;’ epz(::!srtiz:nuzgfs Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 18 November 2022. The Parties then worked
Grafftey-Smith . ; . questr . together to agree an option agreement which was entered into on 21 February 2023 and varied on 9 October 2024 for the use of the land as part
07-026, 07-027, 07-028, Permissive path for of the Scheme.
07-030, 07-031, 07-032, pedestrians, Permanent "
07-036, 07-037, 07-038, access
07-039, 07-040, 07-041,
07-042, 07-043, 07-044,
07-045
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06-018, 06-019, 06-038, descfi\se din st;'r;xlsm 1D, 8B, 6 - Solar PV
06-039, 07-022, 07-029, 6,7 ject cabling, Permanent
the Book of | Acquisition
07-033 " access, General works
Reference | of Rights
Stephen Challis, Negotiations for rights
John Brewster, The Applicant issued populated Heads of Terms to the landowner on 9 September 2025. The Applicant will continue to engage with the
Lindsay Minty, landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Roderick
Pottow, As Landis Procedural Deadline A
324992 Elizabeth J described in| subject to 5A - 400 kV cable The Applicant issued updated Heads of Terms on 21 October 2025 and met with the agent to discuss the Heads of Terms. The Applicant
iy Waldron, Raph Butt Cat 1 - Owner 10-013 10 ject N Open continues to engage with the landowner and met with the agent on 5 February 2026. The Applicant is confident the necessary rights can be
324995 H h C Mint the Book of | Acquisition corridor ired by volunt: 1
lannal inty, Reference of ngh‘s acquire y voluntary agreement.
Jason P W
Minty, Rachel Deadline 1
White, The

Executor of the
Estate of the

The Applicant continues to engage with the landowner, and is confident that the necessary land rights can be acquired voluntarily. The Applicant
has had extensive dialogue with the landowners agent in relation to the Heads of Terms. The Applicant's agent held meetings with the
anent on the Kth Fahriiary and 19th March 2026 _with finalised Heads of Tarms haing sent hy the Annlicant on 14th Anril 2026

Status of
Negotiations

Ref No.

for any
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Rep Ref Rep Ref docs Applicant's
N No. submitt Response

RR-3301 -
Mr
Stephen
Challis
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Negotiations Tor rignts
The Applicant understands there has been a change of ownership and is undertaking further due diligence before issuing populated Heads of
Terms.

Procedural Deadline A
The Applicant met with the landowner and their agent on the 10 September 2025 and followed up with a meeting with their agent on 9 October
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Rep Ref Rep Ref
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Stephen Wardle, As Land is 2025 to discuss the Heads of Terms. The Applicant issued populated Heads of Terms to the landowner on 21 October 2025. The Applicant wrote
311286, P! ’ . described in | subject to 5A - 400 kV cable to the landowner on 2 December 2025 and most recently sent an email to the agent on 3 February 2026. The Applicant is currently awaiting
Gillian Wardle, | George King | Cat 1 - Owner 13-003 13 o . n/a . . . " . .
311287 the Book of | Acquisition corridor further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the necessary
Charlotte Tucker s . .
Reference | of Rights land rights can be acquired by voluntary agreement.
Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th
March with amended Heads of Terms, to which the Landowners agent responded with requested changes. Following this, on the 23rd March The
Applicant responded with further amended Heads of Terms, with only 5 clauses and i ing. The Appli met with the
it ST . i PR SR
The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
consent. The Applicant is ing to progress iations with the on this owing to the temporary use and has
offered meetings to discuss the rights required.
As Land is "
Templeville described in subjex:tI to Procedural Deadline A
278625 Limited Cat 1 - Owner 15-007 15 the Book of | Temporary 8A - Temporary access n/a The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
Reference | Possession consent. The Applicant is confident the temporary access rights can be agreed voluntarily.
Deadline 1
The Applicant is seeking to negotiate a temporary license agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
03-014, 03-015, 03-016,
03-017, 03-018, 03-019,
03-020, 03-021, 03-022, 1,10, 6, 9, 108, 5B -
Solar PV area, Solar PV
03-023, 03-024, 03-025, : : "
The Executor of 03-026, 03-027. 03-028 As Land is cabling, General works, Option Holder
the Estate of the . . ’ described in| subject to Habitat management Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 22 December 2022. The Parties then worked
333344 N Cat 1 - Owner |03-029, 03-030, 03-031, 3 o nla N N . .
Late Julian 03-032, 03-033. 03-034 the Book of | Freehold | area, Permissive paths together to agree an option agreement which was entered int on 21 July 2023 and varied on 28 July 2025 for the use of the land as part of the
Richard Whately . . ; Reference | Acquisition for pedestrian and Scheme.
03-035, 03-036, 03-037, uestrian users, 132 kV
03-038, 03-039, 03-040, d cablin '
03-041, 03-042, 03-067, 9
03-068, 03-078
The Executor Of
The Estate Of
The Late Rex As Land is Option Holder
311076, | Charles Smith, Cat 1 - Owner 04-033, 04-038 4 described in sub]gc.t.to SA.' 58 - 400kv cab!e n/a Following initial the Appl Heads of Terms, which were agreed on 4 March 2024. The Parties then worked together
311077 | The Executor Of the Book of | Acquisition | corridor, 132 kV cabling . ) N )
" to agree an option agreement which was signed entered into on 8 August 2025 for the use of the land as part of the Scheme.
The Estate Of Reference | of Rights
The Late Sheila
Ann Smith
1S Tor rights
The Applicant ur the land was p! in probate and has now been sold. The Applicant is engaging with the prospective purchaser
and undertaking further due diligence before issuing populated Heads of Terms.
325138 J:;’:;Scl'ayv';clg As Land is Procedural Deadline A
g ' Arthur described in| subject to 5A - 400 kV cable The Applicant continues to engage with the landowner, meeting on 12 December 2025. The Applit the has since
325140, | Jeremy Green, Cat 1 - Owner 10-006 10 o . n/a " . . " . > . " )
p Chambers the Book of | Acquisition corridor appointed an agent and will continue to offer meetings to discuss the Heads of Terms. The Applicant is confident the necessary rights can be
337812 Manda Lisa . .
Reference | of Rights acquired by voluntary agreement.

Justine Green

Deadline 1

The Applicant is seeking to receive confirmation from an agent that they are
the Deniant Tha i ranaiuad notifinati

by the to

Eahriian 9008 and hae cinna rantiactad writtan

their interests in regards to

feam tha anant an 44 from the anant
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1D, 5B, 6,9, 10A, 1,7 -
Solar PV cabling, 132 kV
05-021, 05-022, 05-026, As Lanais | 2ping. General works,
05-027, 05-028, 05-029, 5 described in| subject to area Permissivg path for|  nfa
05-030, 05-031, 05-032, the Book of | Freehold ped'estrians Solar PV
05-040, 05-041 Reference | Acquisition N
area, Solar PV
258477, | Timothy James temporary construction o , Option Holder . )
258475; Butler, Reginald Cat 1 - Owner compound Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 20 December 20222 and
Mark Butler varied on 9 October 2024 for the use of the land as part of the Scheme.
As Land is
h . . 1D, 5B, 8B, - Solar PV
05-034, 05-036 5 described in | subject to | oy 435 ko cabling,
the Book of | Acquisition Permanent access
Reference | of Rights
12-001, 12-002, 12-003,
12-004, 12-005, 12-006,
12-007, 12-011, 12-012,
12-013, 12-014, 13-017,
13-018a, 13-019, 13- As Deadline 1
Angus George 020 13_021 13_&2 13 described Land is The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has revised the commercial
Archibald ’ ! ! . subject to 5A - 400 kV cable position offered. On the 25th February 2026, the Applicant provided a revised commercial proposal to the landowner via their agent based on
349831 Tom French | Cat 1 - Owner [023, 13-025, 13-037, 14 12, 13,14 |in the Book P N n/a N N N N N
Methuen- Acquisition corridor feedback on the Heads of Terms gathered in the meeting on 3rd February 2026. This revised proposal was rejected by the agent on 18th March,
001, 14-002, 14-003, 14/ of ! ™ . " Ny | 4 ; "
Campbell 004, 14-005, 14-005a, Reference of Rights citing concerns, however no further _langlble deta_ll has been put forward since that date. The Applicant will continue to engage with the
14-007a, 14-013, 14~ landowner via the agent in order to progress matters and reach a voluntary agreement.
018, 14-019, 14-020, 14
021, 14-022, 14-023, 14
026. 14-028. 14-035. 14/
Samuel Charles Deadline 1
278877 Creed Cat 1 - Owner 14-015a 14 Temp The Applicant is seeking to negotiate a temporary license agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
voluntarily.
Negotiations for rights
The Applicant met with Wessex Water Services on 11 August 2025 prior to issuing populated Heads of Terms on 8 September 2025. The
As Land is Applicant will continue to engage with the landowner and is confident the necessary land rights can be acquired by voluntary agreement.
suzs | Werso1o | o | Ga1-Owar | 1409 o |dmmen| e | sa- v | -
Reference | of Rights The Applicant issued updated Heads of Terms on 21 October 2025 and met with the landowner on 10 November 2025 and 5 February 2026 to
discuss the Heads of Terms. The Applicant continues to engage with the landowner and is currently awaiting feedback on the Heads of Terms.
Deadline 1
The Applicant continues to engage with the landowner to discuss the Heads of Terms. The Applicant is currently awaiting feedback on the Heads
of Terms from the landowners agent.
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Operators of electronic
communications code networks
. . . . will have the benefit of the
As described in Land is subject to . . .
C.A.Telecom UK protective provisions set out in Part
335506 o Cat2 20-002, 20-003 20 the Book of Temporary 8A - Temporary access Apparatus Yes n/a n/a
Limited . 2 of Schedule 15 of the draft DCO.
Reference Possession o
C.A. Telecom UK Limited has not
requested bespoke protective
provisions.
Operators of electronic
communications code networks
will have the benefit of the
CitvFibre Holdings As described in | Landis subjectto protective provisions set out in Part
335507 y Limited 8 Cat2 20-002, 20-003 20 the Book of Temporary 8A - Temporary access Apparatus Yes n/a n/a 2 of Schedule 15 of the draft DCO.
Reference Possession CityFibre Holdings Limited has not
requested bespoke protective
provisions.
03-014, 03-015, 03-016, 03-
017,03-018, 03-019, 03-020, 1D, 6, 1,9, 10B, 5B, 3B -
03-021, 03-022, 03-023, 03- Solar PV cabling, General
024, 03-025, 03-026, 03-027, . ) works, Solar PV area,
As described in . . .
03-028, 03-029, 03-030, 03- Land is subjectto |Habitat management area, )
3 the Book of o o Rights
031, 03-032, 03-033, 03-034, Reference Freehold Acquisition Permissive paths for
03-035, 03-036, 03-037, 03- pedestrians and Operators of electronic
038, 03-039, 03-040, 03-041, equestrian users, 132 kV communications code networks
03-042, 03-067, 03-068, 03- cabling, 132 kV substation will have the benefit of the
o 078 protective provisions set out in Part
108711 EE Limited Cat2 Yes n/a n/a
2 of Schedule 15 of the draft DCO.
EE Limited has not requested
bespoke protective provisions.
As described in . . 1D, 5B, 6 - Solar PV
Land is subject to . .
03-029 3 the Book of L cabling, 132 kV cabling, Leaseholder
Freehold Acquisition
Reference General works
As described in . . 5A, 8A - 400 kV cable
14-032, 14-043, 14-044, 14- Land is subject to . .
14 the Book of L. . corridor, Temporary Rights
045 Acquisition of Rights
Reference access
As described in . . 5A, 8A - 400 kV cable
Land is subject to .
13-008, 13-010 13 the Book of L. . corridor, Temporary Apparatus
Acquisition of Rights
Reference access Operators of electronic
communications code networks
will have the benefit of the
protective provisions set out in Part
EXA Infrastructure
288888 Limited Cat2 Yes n/a n/a 2 of Schedule 15 of the draft DCO.
13-004, 13-005, 13-007, 13- As described in | Land is subjectto EXA Infrastructure Limited has not
011, 13-012, 13-014, 13-015, 13,22 the Book of Temporary 8A - Temporary access Apparatus requested bespoke protective
22-001, 22-002 Reference Possession provisions.
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Draft protective provisions for the
benefit of Exolum are included in
Part 8 of Schedule 15 of the draft
DCO and are under discussion.
. . Technical Deadline A - discussions are
o As described in . . . . .
Exolum Pipeline Land is subject to . discussions have |ongoing between Exolum and the
192726 Maddy Ward Cat2 11-011 11 the Book of L . 5A - 400 kV cable corridor Apparatus Yes n/a ] ) )
System Ltd Reference Acquisition of Rights taken place with  |Applicant regarding the form of the
ren
Exolum. Protective Provisions.
Deadine 1
Discussions are ongoing with
Exolum regarding the form of the
Protective Provisions.
06-001, 06-002, 09-007, 10-
009, 10-012, 11-010, 12-007, 5B, 8B, 5A, 8A-132kV
12-016, 14-015, 14-016, 14- As described in . . cabling, Permanent
6,9, 10, 11, Land is subject to
024, 14-031, 14-032, 14-033, 12 14.16 the Book of Acquisition of Rights access, 400 kV cable Apparatus
, 14, uisition i . .
14-037, 14-039, 14-040, 14- Reference g g corridor, Temporary Operator.s of.electronlc
043, 16-002a, 16-014, 16-016, access communications code networks
16-018 will have the benefit of the
protective provisions set out in Part
. o 2 of Schedule 15 of the draft DCO.
105595 | Gigaclear Limited Cat2 Yes n/a n/a . o
Gigaclear Limited has not
requested bespoke protective
provisions.
09-001, 09-004, 09-006, 09-
008, 10-008, 10-010, 11-006, . ) . . 8A, 5A(v) - Temporary
As described in Land is subject to .
11-008, 11-020, 12-008, 12- |9, 10, 11, 12, access, Cable corridor
the Book of Temporary ) Apparatus
015, 12-017, 12-019, 17-001, 17,23 ] temporary construction
Reference Possession
17-002, 17-003, 17-004, 23- compound
001, 23-002, 23-003
Operators of electronic
communications code networks
will have the benefit of the
. . protective provisions set out in Part
) As described in . . 5A, 8A - 400 kV cable
Hutchison 3G UK Land is subject to . . 2 of Schedule 15 of the draft DCO.
7290 o Cat2 14-032, 14-044, 14-045 14 the Book of L . corridor, Temporary Rights Yes n/a n/a ] o
Limited Acquisition of Rights Hutchinson 3G UK Limited has not
Reference access )
requested bespoke protective
provisions.
As described in Land is subject to
03-078 3 the Book of ) o 6 - General works Apparatus Operators of electronic
Reference | reenold Acquisition communications code networks
will have the benefit of the
protective provisions set out in Part
Lumen
. 2 of Schedule 15 of the draft DCO.
333276 | Technologies UK Cat2 Yes n/a n/a . o
Limited 03-051, 03-058, 03-066, 03- As described in 5B, 1D, 8B, 5A - 132 kV Lumen Technologies UK Limited
ri i
069,03-070,03-076,04-018, | o Boogof | LANGiSSublectto | cabling, Solar PV cabling, Noparatus has not requested bespoke
) 4 - ) ratu . .
04-019, 04-035, 06-021, 06- Reference Acquisition of Rights| Permanent access, 400 kV PP protective provisions.
ren
026, 06-027, 06-029, 06-030 cabling
5A, 5A(v), 8A-400kV cable
16-011, 16-012, 16-013, 16- As described in . . corridor, Cable corridor
Land is subject to . .
014, 16-015, 16-016, 16-017, 16 the Book of L . temporary construction Rights
Acquisition of Rights
16-019 Reference compound, Temporary
Holders of an Electricity Act 1989
access
licence will have the benefit of the
Melksham East protective provisions set out in Part
263873 o Cat2 Yes n/a n/a
Storage Limited 1 of Schedule 2. Melksham Storage
Limited has not requested bespoke
As described in tecti isions.
Land is subject to 4 - National Grid . protective provisions
16-020 16 the Book of ) ) ) Rights
No Rights Sought substation connection
Reference
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108, 1D, 5B, 6,9 -
Permissive paths for
01-042, 01-045, 02-003, 02- . ) ) -
As described in . . pedestrian and equestrian
005, 02-016, 03-001, 03-006, Land is subject to .
1,2,3 the Book of L users, Solar PV cabling, Apparatus
03-014, 03-023, 03-025, 03- Freehold Acquisition .
Reference 132 kV cabling, General
030, 03-035 .
works, Habitat
management area
01-045, 02-003, 02-005, 02-
006, 02-015, 02-016, 02-017, Draft protective provisions for the
02-018, 02-019, 02-020, 02- benefit of National Gas
021, 02-022, 02-023, 03-014, 5B, 9, 10B, 1D, 6, 1- 132 Transmission plc are included in
03-015, 03-016, 03-017, 03- kV cabling, Habitat Part 4 of Schedule 15 of the draft
018, 03-019, 03-020, 03-021, i . management area,
03-022, 03-023, 03-024, 03 As described in Land is subject to Permisgsive aths for D'CO an'd " Und?‘f
) , ) 1,2,3.4 the Book of J ctt . p . Rights Discussions are discussion.Deadline A -
025, 03-026, 03-027, 03-028, Freehold Acquisition| pedestrian and equestrian discussions are ongoing between
) Reference ) ongoing with National| ) RR-3423 - National
86149 National Gas Daniel Gouldin Cat2 09029, 03-030, 03-031, 03- users, Solar PY cabling, Yes Open Gas Transmission plc National Gas and the Applicant Gas Transmission
Transmission PLC g 032, 03-033, 03-034, 03-035, General works, Solar PV P ding the £ P . regarding the form of the Protective pLC
03-036, 03-037, 03-038, 03- area regardingtheform of |, Visions.
039, 03-040, 03-041, 03-042, protective provisions.
03-067, 03-068, 03-078, 04- Deadine 1
002, 04-003 Discussions are ongoing with
National Gas Transmission PLC
regarding the form of the Protective
Provisions.
1D, 5B, 7, 8A, 5A - Solar PV
. . cabling, 132 kV cabling,
01-039, 01-046, 01-053, 01- As described in . .
Land is subject to Solar PV temporary )
054, 01-055, 01-056, 03-050, 1,3,10 the Book of L . . Rights
Acquisition of Rights| construction compound,
10-006, 10-007 Reference
Temporary access, 400 kV
cable corridor
01-044, 01-046, 01-047, 01- As described in . . .
Land is subject to 5B, 8B - 132 kV cabling,
048, 01-052, 01-054, 02-002, 1,2 the Book of o . Apparatus
Acquisition of Rights Permanent access
02-010 Reference
Asdescribedin | | 1 is subject to ' . Holders of an Electricity Act 1989
14-015 14 the Book of Acquisition of Rights 5A - 400 kV cable corridor Rights licence will have the benefit of the
Reference protective provisions set out in Part
1 of Schedule 2. National Grid
As described in Electricity Distribution (South West)
. . Land is subject to . .
National Grid 16-014 16 the Book of 5A - 400 kV cable corridor Apparatus plc has not requested bespoke RR-3424 - National
Electricity Ref Acquisition of Rights protective provisions Grid Electricity
310494 | . . . Lauren Gardner Cat2 eterence Yes Open n/a ’ o
Distribution (South Distribution (South
West) PLC Deadine 1 West) plc
Protective Provisions with NGED
As described in | Land is subjectto i i
20-002, 20-003, 21-004, 21- 20,21 the Book of Tempo ; 8A - Temporary access Apparatus zavfi tI;E(JZeCr)] ”:(;)rpzlr'atei e
, r - r ratu .
005, 21-006, 21-007 porary porary PP raft DCO at Deadline 1.
Reference Possession Discussions are ongoing in respect
of a side agreement.
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IP/AP.

Is the relevant body a
Relevant Rep
Ref No.

Status of
Objection

Side Agreements
Status

Agent/ Description of Statutory Undertaker Summary of

Rights Requested

Works Number(s) and
Description

BoR Category and Plan Ref. Description of
Book of Ref. Plot No.

Complete
Interest No. Land

Ref Affected Party Interest Type Notes Last Updated Protective Provision Status

and is the land Negotiations

Representative

operational?

11-011, 12-001, 12-002, 12-
003, 12-004, 12-005, 12-006,
12-007, 13-037, 14-001, 14-

As described in

5A, 5A(v) - 400 kV cable

002, 14-003, 14-004, 14-005, | 11,12, 13, the Book of Land is subject to corridor, Cable corridor Rights
i
14-007, 14-009, 14-012, 14- 14,16 Reference Acquisition of Rights| temporary construction g
ren
019, 14-020, 14-021, 14-022, compound
14-023, 16-003, 16-011, 16-
012, 16-015
13-001, 15-021, 16-002a, 16- 5A, 5A(v), 8A- 400 KV cable Draft protective provisions for the
003, 16-005, 16-006, 16-009, As described in ) ) corridor, Cable corridor The Applicant will benefit of National Grid Electricity
y y y . Land is subject to ; X Transmission plc are included in
16-011, 16-012, 16-014, 16 13,15, 16 the Book of L ) temporary construction Apparatus continue to engage
i y i Acquisition of Rights ) i ©” |Part 3 of Schedule 15 of the draft
015, 16-016, 16-017, 16-018, Reference compound, Temporary with National Grid
16-019 access Electricity DCO and are under discussion.
o Deadline A - discussions are
. ) Transmission plc and ) .
National Grid . . ongoing between Exolum and the RR-3425 - National
1 . is confident that any ) . ; .
22381 Electricity Tom Price Cat2 Yes Open ) Applicant regarding the form of the Grid Electricity
o . . 5A, 5A(v) - 400 kV cable necessary land rights ) . .
Transmission PLC As described in . . . . . Protective Provisions. Transmission Plc
Land is subject to corridor, Cable corridor o can be acquired by
16-011, 16-012, 16-015 16 the Book of o . . Beneficiary
Acquisition of Rights| temporary construction voluntary agreement. .
Reference . Deadline 1
compound See Part 1 of this . ) ) .
. Discussions are ongoing with NGET
Land Rights Tracker . .
. regarding the form of the Protective
for further details. o
5A, 5A(v), 8A - 400 kV cable Provisions.
As described in . . corridor, Cable corridor
16-014, 16-016, 16-017, 16- Land is subject to )
16 the Book of . . temporary construction Freeholder
019 Acquisition of Rights
Reference compound, Temporary
access
As describedin | Landis subjectto
13-012, 13-015, 13-016, 16-
13,16 the Book of Temporary 8A - Temporary access Apparatus
001, 16-002 ]
Reference Possession
As described in . . ) .
Land is subject to 4 - National Grid
16-020 16 the Book of ) ) ) Freeholder
No Rights Sought substation connection
Reference
As described in . . . -
Land is subject to 4 - National Grid
16-020 16 the Book of . . . Apparatus
No Rights Sought substation connection
Reference
As described in . . 5A, 8A - 400 kV cable
09-018, 09-019, 09-020, 13- Land is subject to ]
9,13 the Book of . . corridor, Temporary Freeholder
009 Acquisition of Rights
Reference access
The Applicantis in Draft protective provisions for the
! ) i isi
As described in i i i
09-018, 09-019, 09-020, 09- Land is subject to , discussions with | PEnefit of Nationat Highways
9 the Book of L ) 5A - 400 kV cable corridor Apparatus Limited are included in Part 5 of
021 Acquisition of Rights National Highways
Reference ) Schedule 15 of the draft DCO and
over the technical ) . )
are under discussion. Deadline A -
aspects of the . ) .
As described in . . crossing of the discussions are ongoing between
Land is subject to : , _ National Highways and the
13-003 13 the Book of Acquisition of Rights 5A - 400 kV cable corridor Rights strategic road
Applicant regarding the form of the
Reference network. The pp . g a g
. . Protective Provisions.
. . Applicant will .
National Highways ] RR-3426 - National
278704 o Cat2 Yes Open continue to engage . .
Limited . . Deadline 1 Highways
with National .
. . An updated version of the
Highways and is ) . ] ]
. protective provisions with National
confident that any . .
] Highways have been incorporated
necessary land rights | .
can be acquired b into the draft DCO at Deadline 1.
i ~ i - i i i i uir
13-006, 13-013, 13-014, 13 As described in | Land is subjectto q Yy Discussions are ongoing regarding
016, 20-001, 20-002, 21-003, | 13,20,21 the Book of Temporary 8A - Temporary access Freeholder voluntary agreement . a side agreement
21-006, 21-007 Reference Possession See Part 1 of this

Land Rights Tracker
for further details.




PART 2

Ref

Affected Party

Agent/

Representative

BoR Category and
Interest

Book of Ref. Plot No.

11-018, 11-019, 13-008, 13-

Plan Ref.
No.
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Land is subject to
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5A, 8A - 400 kV cable
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11,13 the Book of L ) corridor, Temporary Apparatus Operators of electronic
010 Acquisition of Rights o
Reference access communications code networks
will have the benefit of the
NEOS Networks . . .
72428 L Cat2 Yes n/a n/a protective provisions set out in Part
Limited 11-015, 11-016, 11-020, 13- As described in | Land is subjectto 2 of Schedule 15 of the draft DCO
004, 13-005, 13-007, 13-011, 11,13 the Book of Temporary 8A - Temporary access Apparatus NEOS Networks has not requested
13-012,13-014 Reference Possession bespoke protective provisions
03-014, 03-015, 03-016, 03-
017, 03-018, 03-019, 03-020, 1D, 6,1, 9, 10B, 5B, 3B -
03-021, 03-022, 03-023, 03- Solar PV cabling, General
024, 03-025, 03-026, 03-027, . . works, Solar PV area,
As described in . . .
03-028, 03-029, 03-030, 03- Land is subjectto |Habitat management area, .
3 the Book of L o Rights
031, 03-032, 03-033, 03-034, Reference Freehold Acquisition Permissive paths for
ren
03-035, 03-036, 03-037, 03- pedestrians and
038, 03-039, 03-040, 03-041, equestrian users, 132 kV
03-042, 03-049, 03-067, 03- cabling, 132 kV substation
068, 03-078
9, 1D, 5B, 6, 5A - Habitat
03-023, 03-030, 03-049, 03- . .
As described in . . management area, Solar
052, 03-067, 03-078, 04-004, Land is subject to - )
3,4,6 the Book of ... |PVcabling, 132 kV cabling, Apparatus
04-010, 04-016, 06-007, 06- Freehold Acquisition
Reference General works, 400 kV
009, 06-033 .
cable corridor
The Applicantisin
As described in i i i i isi
Land is subject to 5A, 6- 400 KV cable Unregistered discussions with  |Draft protective provisions for the
06-024 6 the Book of . . Network Rail over the |benefit of Network Rail
Freehold Acquisition| corridor, General works Freeholder
Reference technical aspects of |Infrastructure Limited are included
the crossing of the |in Part 6 of Schedule 15 of the draft
railway. The Applicant|DCO and are under discussion.
. will continue to Deadline A - discussions are
Network Rail engage with Network [ongoing between Network Rail and
7310 Infrastructure Cat2 03-048, 03-050, 03-051, 03- Yes n/a R ?‘l g y i . gA gl, dingthe f .
Limited 056, 03-058, 03-066, 03-069, ailand is confident [the App |ca.nt regar. |'ngt eformo
03-070, 03-076, 04-017, 04- 5B, 8B, 1D, 5A, 8A - 132 kV that ar.1y necessary |the Protective Provisions.
018,04-019,04-081,04-032, | ., | Asdescriedin | . | cabling, Permanent tand rights can be _
04-035, 04-038, 05-037,06- |~ " | theBookof | O’f oot access, Solar PV cabling, | Apparatus acquired by voluntary|Deadline 1 o
029, 06-030, 14-011, 14-013, Reference a B1S| 400 kv cable corridor, agreement.. See Part | Discussions are ongoing with
14-014, 14-020, 14-031, 14- Temporary access 1 of this Land Rights |Network Rail regarding the form of
032, 14-033, 14-035, 14-043, Tracker fo.r further |the Protective Provisions.
14-044, 14-045, 16-014 details.
03-051, 03-056, 03-057, 03-
058, 03-066, 03-069, 03-070, . . 5B, 8B, 1D, 5A - 132 kV
As described in . . . .
03-076, 04-017, 04-018, 04- Land is subject to cabling, Permanent Unregistered
3,4,5,6,14 the Book of . . .
032, 04-035, 05-037, 06-025, Reference Acquisition of Rights| access, Solar PV cabling, Freeholder
06-026, 06-029, 14-011, 14- 400 kV cable corridor
013, 14-014, 14-033, 14-040
As described in . . 5A, 8A - 400 kV cable
06-025, 14-032, 14-044, 14- Land is subject to . .
6,14 the Book of . . corridor, Temporary Rights
045 Acquisition of Rights
Reference access
As described in . .
Land is subject to .
14-009, 14-012, 14-043 14 the Book of 5A - 400 kV cable corridor Freeholder

Reference

Acquisition of Rights
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9,1D, 6, 5B, 1, 5A, 2, 3B, 7
Habitat management area,

03-023, 03-025, 03-030, 03- .
Solar PV cabling, General

034, 03-036, 03-044, 03-045,

As described in . . works, 132 kV cabling,
03-078, 04-055, 04-056, 04- Land is subject to
3,6 the Book of ... |Solar PV area, 400 kV cable Apparatus
058, 04-059, 04-060, 06-007, Freehold Acquisition .
Reference corridor, BESS, 132 kV

06-009, 06-020, 06-023, 06- X
substation, Solar PV

024, 06-033 )
temporary construction
compound
Operators of electronic
communications code networks
will have the benefit of the
266588 | OCU Group Ltd Cat2 03-048, 03-050, 03-051, 03- Yes n/a n/a protective provisions set out at Part
058, 03-066, 03-069, 03-070, 2 of Schedule 15 of the draft DCO.
03-076, 04-018, 04-019, 04~ OCU Group has not requested
032, 04-035, 04-038, 05-035, 5B, 8B, 1D, 5A, 8A- 132 kV bespoke protective provisions.
05-037, 06-015, 06-016, 06- As described in . . cabling, Permanent
3,4,5,6,11, Land is subject to .
017, 06-018, 06-021, 06-026, the Book of L . access, Solar PV cabling, Apparatus
13, 14, 16 Acquisition of Rights .
06-027, 06-029, 06-030, 06- Reference 400 kV cable corridor,
031, 11-011, 11-018, 11-019, Temporary access
13-009, 13-017, 14-011, 14-
013, 14-014, 14-033, 14-040,
16-002a, 16-014, 16-018
As described in Land is subject to
11-015, 11-016, 11-020, 13-
11,13 the Book of Temporary 8A - Temporary access Apparatus
012, 13-013, 13-015 .
Reference Possession
03-014, 03-015, 03-016, 03-
017, 03-018, 03-019, 03-020,
1D, 6, 1,9, 10B - Solar PV
03-021, 03-022, 03-023, 03- .
cabling, General works,
024, 03-025, 03-026, 03-027, . ) . i
As described in . . Solar PV area, Habitat Operators of electronic
03-028, 03-029, 03-030, 03- Land is subject to . o
3 the Book of o management area, Rights communications code networks
031, 03-032, 03-033, 03-034, Freehold Acquisition e ] )
Reference Permissive paths for will have the benefit of the
03-035, 03-036, 03-037, 03- . . ; iai
On Tower UK pedestrian and equestrian protective provisions set out at Part
181523 . Cat2 038, 03-039, 03-040, 03-041, Yes n/a n/a
Limited users 2 of Schedule 15 of the draft DCO.
03-042, 03-067, 03-068, 03- .

078 On Tower UK Limited has not
requested bespoke protective
provisions.

As described in . . 1D, 5B, 6 - Solar PV
Land is subject to . .
03-039 3 the Book of cabling, 132 kV cabling, Leaseholder

Freehold Acquisition
Reference General works
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Ref

156528

Affected Party

Openreach Limited

Agent/

Representative

BoR Category and
Interest

Cat2

Book of Ref. Plot No.

01-003, 01-004, 01-020, 01-
032, 02-016, 02-017, 04-067,
05-007

Plan Ref.
No.

1,2,4,5

Description of

Land

As described in
the Book of
Reference

Description of
Rights Requested

Land is subject to
Freehold Acquisition

Works Number(s) and
Description

9, 10B, 1D, 5B, 6, 10A, 8B -
Habiat management area,
Permissive paths for
pedestrian and equestrian
users, Solar PV cabling,
132 kV cabling, General
works, Permissive path for
pedestrians, Permanent
access

Is the relevant body a
Status of
Objection

Statutory Undertaker

Interest Type Notes

and is the land
operational?

Apparatus

01-005, 01-010, 01-048, 01-
050, 01-051, 01-052, 02-001,
02-002, 02-010, 04-045, 04-
046, 04-047, 05-006, 05-008,
05-038, 06-001, 06-002, 06-
004, 06-005, 06-017, 08-006,
09-007, 09-015, 10-001, 10-
003, 10-011, 10-012, 11-005,
11-010, 11-011, 11-013, 11-
014, 11-018, 11-019, 12-016,
13-003, 13-008, 13-010, 13-
025, 13-031, 13-032, 14-004,
14-006, 14-009, 14-011, 14-
012, 14-013, 14-015, 14-016,
14-017, 14-018, 14-024, 14-
028, 14-031, 14-032, 14-033,
14-037, 14-038, 14-039, 14-
040, 14-041, 14-042, 14-043,
14-049, 14-050, 15-003, 15-
009, 15-011, 15-012, 16-002a,
16-007, 16-008, 16-009, 16-
011, 16-012, 16-013, 16-014,
16-015, 16-016, 16-017, 16-
018

1,2,4,5,6,

8,9,10,11,

12,13, 14,
15,16

As described in
the Book of
Reference

Land is subject to
Acquisition of Rights

8B, 5B, 8A, 1D, 5A, 5A(v) -
Permanent access, 132 kV
cabling, Temporary
access, Solar PV cabling,
400 kV cable corridor,
Cable corridor temporary
construction compound

Last Updated

Apparatus

Yes

n/a

01-006, 01-009, 09-001, 09-
003, 09-004, 09-006, 09-008,
09-022, 10-002, 10-008, 11-
006, 11-008, 11-012, 11-015,
11-016, 11-020, 12-015, 12-
017, 12-019, 13-004, 13-005,
13-007, 13-011, 13-012, 13-
014, 13-026, 13-027, 13-028,
13-034, 15-001, 15-006, 15-
016, 16-002, 17-001, 17-002,
17-003, 17-004, 17-005, 19-
001, 19-002, 20-001, 20-002,
20-003, 21-006, 21-007, 22-
001, 22-002, 23-001, 23-003

1,9,10, 11,
12,13, 15,
17,19, 20,
21,22,23

As described in
the Book of
Reference

Land is subject to
Temporary
Possession

8A, 5A(v) - Temporary

access, Cable corridor

temporary construction
compound

Apparatus

16-020

16

As described in
the Book of
Reference

Land is subject to
No Rights Sought

4 - National Grid
substation connection

Apparatus

Summary of
Negotiations

n/a

Protective Provision Status

Operators of electronic
communications code networks
will have the benefit of the

protective provisions set out at Part
2 of Schedule 15 of the draft DCO.

Openreach Limited has not
requested bespoke protective
provisions.

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
any other
docs

Written Ref No. for

Rep Ref Applicant's

No. submitted by Response
IP/AP.
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Ref

Affected Party

Agent/

Representative

BoR Category and
Interest

Book of Ref. Plot No.

01-001, 01-002, 01-004, 01-

012, 01-014, 01-020, 01-032,

03-021, 04-048, 04-049, 04-

Plan Ref.

No.

Description of

Land

As described in

Description of
Rights Requested

Land is subject to

Works Number(s) and

Description

9, 108, 1D, 6, 5B, 5A -
Habiat management area,
Permissive paths for
pedestrian and equestrian

Interest Type

Is the relevant body a
Statutory Undertaker
and is the land
operational?

Status of
Objection

Notes Last Updated

Negotiations

Summary of

Protective Provision Status

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
Written any other Ref No. for
Rep Ref docs Applicant's
No. submitted by Response
IP/AP.

1,3,4 the Book of L ] Apparatus
050, 04-051, 04-063, 04-064, Reference Freehold Acquisition| users, Solar PV cabling,
r
04-065, 04-066, 04-067, 04- General works, 132 kV Water and sewerage undertakers
068 cabling, 400 kV cable will have the benefit of the
South West Water i otective provisions set out in Part
201221 o Cat2 corridor Yes n/a n/a pr Ve provision utt
Limited As described in 1 of Schedule 2. South West Water
01-007, 01-010, 01-048, 04- 14 the Book of Land is subject to 8B, 5B - Permanent Apparatus Limited has not requested bespoke
044, 04-046 Reference Acquisition of Rights| access, 132 kV cabling protective provisions.
As describedin | Landis subjectto
01-006, 01-009, 20-002, 21-
005 1,20,21 the Book of Temporary 8A - Temporary access Apparatus
Reference Possession
Holders of an Electricity Act 1989
licence will have the benefit of the
Southern Electric As described in Land is subiect to protective provisions set out in Part
278812 | Power Distribution James Archer Cat2 14-015 14 the Book of L ) . 5A - 400 kV cable corridor Rights Yes n/a n/a 1 of Schedule 2. Southern Electric
PLC Reference Acquisition of Rights
r

Power Distribution plc has not
requested bespoke protective
provisions.




PART 2

Ref No. for

Is the relevant body a )
Written any other Ref No. for

Agent/ BoR Category and Plan Ref. Descriptionof  Descriptionof = Works Number(s) and Statutory Undertaker Status of Summary of Side Agreements Relevant Rep

Ref Affected Party Book of Ref. Plot No. Interest Type Notes Last Updated Protective Provision Status Complete Rep Ref docs Applicant's

Representative Interest No. Land Rights Requested Description and is the land Objection Negotiations Status Ref No.

) No. submitted by Response
operational?

IP/AP.

01-020, 01-029, 01-031, 01-

036, 01-045, 02-016, 02-021, 1D, 5B, 6, 9, 1, 10B, 5A -
02-022, 03-014, 03-015, 03- Solar PV cabling, 132 kV Holders of an Electricity Act 1989
016, 03-023, 03-025, 03-030, As described in cabling, General works, licence will have the benefit of the
03-035, 03-038, 03-039,03- | 1,2,3,4,5, Land is subjectto |Habitat management area, protective provisions set out in Part
the Book of . o Apparatus n/a

040, 03-049, 04-003, 04-004, 6,7 Reference Freehold Acquisition| Solar PV area, Permissive 1 of Schedule 2. SSE plc has not
04-016, 04-055, 04-058, 05- paths for pedestrian and requested bespoke protective
002, 05-009, 06-007, 06-012, equestrian users, 400 kV provisions.
06-020, 06-033, 06-035, 07- cable corridor

036, 07-041

01-038, 01-046, 01-047, 01-
048, 03-048, 03-050, 03-066,
03-069, 03-070, 04-009, 04-
014, 04-024, 04-032, 04-035,
04-036, 04-037, 05-008, 05-
042, 05-043, 06-002, 06-015,
06-016, 06-017, 06-029, 06-
030, 06-039, 08-006, 09-021,
10-005, 10-006, 10-013, 11-
001, 11-002, 11-003, 11-005,

1D, 5B, 8B, 5A, 8A, 5A(v) -
Solar PV cabling, 132 kV

1,3,4,5,6, . . cabling, Permanent
11-010,11-011, 11-018, 11- As described in . .
8,9, 10,11, Land is subject to access, 400 kV cable
019, 11-021, 12-001, 12-002, the Book of L . ) Apparatus
12,13, 14, Acquisition of Rights corridor, Temporary
12-003, 12-011, 12-014, 12- Reference ]
15,16 access, Cable corridor
016, 12-018, 13-002, 13-003, .
temporary construction
13-024, 13-025, 14-006, 14-
compound

008, 14-010, 14-011, 14-013,
14-015, 14-016, 14-018, 14-
119004 SSE PLC Cat2 019, 14-020, 14-024, 14-028,
14-029, 14-030, 14-051, 15-
003, 15-008, 15-009, 15-014,
16-002a, 16-004, 16-009, 16-
014, 16-015, 16-016, 16-018,
16-019

Yes n/a

05-043, 06-003, 06-004, 06-
005, 08-006, 09-017, 11-011,
12-001, 12-002, 12-003, 12-
004, 12-005, 12-006, 12-007,
12-011, 12-012, 12-013, 12-

5B, 8A, 8B, 5A, 5A(v) - 132
kV cabling, Temporary

As described in . . access, Permanent

014, 12-018, 12-020, 13-001, | 5,6, 8,9, 11, Land is subject to .

the Book of o . access, 400 kV cable Rights
13-002, 13-017, 13-018, 13- 12,13, 14 Acquisition of Rights . .

Reference corridor, Cable corridor
020, 13-021, 13-022, 13-023, .

temporary construction
13-025, 14-018, 14-026, 14-
compound
027, 14-028, 14-032, 14-035,
14-038, 14-042, 14-043, 14-
044, 14-045, 14-046, 14-047
09-001, 09-003, 09-006, 10-
008, 11-015, 11-016, 11-020,
12-008, 12-017, 12-019, 13- . ) . . 8A, 5A(v) - Temporary
9,10,11,12,| Asdescribedin Land is subject to .
005, 13-006, 13-034, 15-001, access, Cable corridor
13, 15, 16, the Book of Temporary ) Apparatus
15-006, 15-015, 15-016, 15- X temporary construction
17,19, 22 Reference Possession

018, 15-019, 16-002, 17-002, compound

17-003, 19-001, 19-002, 22-
001, 22-002




PART 2

Ref No. for
Is the relevant body a )
.. .. ) Written any other Ref No. for
Agent/ BoR Category and Plan Ref. Descriptionof  Descriptionof = Works Number(s) and Statutory Undertaker Status of Summary of ) o Side Agreements Relevant Rep .
Ref Affected Party . Book of Ref. Plot No. . .. Interest Type . .. Notes Last Updated . Protective Provision Status Complete Rep Ref docs Applicant's
Representative Interest No. Land Rights Requested Description and is the land Objection Negotiations Status Ref No. )
) No. submitted by Response
operational?
IP/AP.
As described in | Landis subjectto 5A(v) - Cable corridor
12-019 12 the Book of Temporary temporary construction Rights
Reference Possession compound
119004 | SSEPLC cont'd
As described in . . ) .
Land is subject to 4 - National Grid
16-020 16 the Book of ) ) ) Apparatus
No Rights Sought substation connection
Reference
Operators of electronic
communications code networks
. . will have the benefit of the
As described in . . . .
Telent Technology Land is subject to . protective provisions set out at Part
336274 ) o Cat2 09-018, 09-019, 09-020 9 the Book of L . 5A - 400 kV cable corridor Apparatus Yes n/a n/a
Services Limited Reference Acquisition of Rights 2 of Schedule 15 of the draft DCO.
ren
Telent Technology Services Limited
has not requested bespoke
protective provisions.
As described in . . 5A, 8A - 400 kV cable
Land is subject to .
11-018,11-019 11 the Book of o . corridor, Temporary Apparatus Operators of electronic
Acquisition of Rights o
Reference access communications code networks
will have the benefit of the
Virgin Media protective provisions set out at Part
63535 . Cat2 Yes n/a n/a
Limited . . . . 2 of Schedule 15 of the draft DCO.
11-015. 11-016, 11-020. 23 As describedin | Land is subjectto Virain Media Limited h )
-015, 11-016, 11-020, 23- irgin Media Limited has no
11,23 the Book of Temporary 8A - Temporary access Apparatus g .
001, 23-003 ] requested bespoke protective
Reference Possession o
provisions.
5A, 8A, 5A(v) - 400 kV cable
11-010, 11-018, 11-019, 12- . ) )
As described in . . corridor, Temporary
016, 14-011, 14-013, 14-014, 11,12,14,16| the Book of Landis subjectto access, Cable corridor Apparatus
14-033, 14-040, 16-002a, 16- |~~~ 7" Ref Acquisition of Rights ’ i PP Operators of electronic
014, 16-016, 16-017, 16-019 eterence temporary construction communications code networks
compound will have the benefit of the
. protective provisions set out at Part
182369 | Vodafone Limited Cat2 Yes n/a n/a
2 of Schedule 15 of the draft DCO.
. ) . . 8A, 5A(v) - Temporary e
As described in Land is subject to ) Vodafone Limited has not
11-006, 11-015, 11-016, 11- access, Cable corridor )
11,12 the Book of Temporary ) Apparatus requested bespoke protective
020, 12-015, 12-017, 12-019 ] temporary construction -
Reference Possession provisions.
compound
As described in . : . .
Land is subject to 4 - National Grid
16-020 16 the Book of . . . Apparatus
No Rights Sought substation connection
Reference
As described in . .
Land is subject to . .
10-004, 10-011 10 the Book of L . 5A - 400 kV cable corridor Rights
Acquisition of Rights
Reference
Gas undertakers will have the
As described in 5A, 8A - 400 kV cable i i isi
10-006,14-024, 14-031, 14- 10, 14 the Book of Landis subject to corridor, Tempora Apparatus benef't.Of NI
108800 Wales and West Cat2 033, 14-037, 14-039 ’ Acquisition of Rights » |emporary PP Yes n/a n/a setoutin Part 1 of Schedule 2.
Utilities Limited Reference access Wales and West Utilities Limited
has not requested bespoke
10-010, 17-001, 17-002, 17- Asdescribedin | Land is subject to protective provisions.
003, 17-005, 22-001, 22-002, |10, 17, 22,23 the Book of Temporary 8A - Temporary access Apparatus
23-001, 23-003 Reference Possession




PART 2

Ref

54925

Affected Party

Wessex Water
Services Limited

Agent/
Representative

Nick Routh

BoR Category and
Interest

Cat2

Book of Ref. Plot No.

02-003, 02-005, 02-006, 02-
015, 02-016, 02-017, 02-018,

Plan Ref.
No.

Description of
Land

As described in

Description of
Rights Requested

Land is subject to

Works Number(s) and

Description

108, 1D, 5B,6,1,9-
Permissive paths for
pedestrian and equestrian

Interest Type

2 the Book of o users, Solar PV cabling, Rights
02-019, 02-020, 02-021, 02- Freehold Acquisition .
Reference 132 kV cabling, General
022, 02-023
works, Solar PV area,
Habitat management area
. ) 1D, 5B, 6, 5A, 8B - Solar PV
As described in . . . .
05-021, 05-033, 06-024, 06- Land is subject to cabling, 132 kV cabling,
56,7 the Book of o Apparatus
033, 07-032 Freehold Acquisition| General works, 400 kV
Reference .
cable corridor, Permanent
05-034, 05-035, 05-036, 05-
038, 05-039, 06-005, 06-016,
06-017, 06-021, 06-026, 06-
027, 06-029, 06-030, 06-031,
06-032, 07-022, 07-033, 07-
034, 08-006, 09-007, 09-009,
09-010, 09-012, 09-015, 09-
1D, 5B, 8B, 8A, 5A, 5A(v) -
021, 10-005, 10-006, 10-011, )
Solar PV cabling, 132 kV
10-013,11-003, 11-005, 11- . . .
5,6,7,8,9, | Asdescribedin . . cabling, Permanent
009, 12-018, 12-020, 13-009, Land is subject to
10,11, 12, the Book of o . access, Temporary access, Apparatus
13-031, 13-032, 14-004, 14- Acquisition of Rights )
13, 14, 15, 16 Reference 400 kV cable corridor,
006, 14-011, 14-013, 14-016, ]
Cable corridor temporary
14-017, 14-018, 14-024, 14- .
construction compound
031, 14-033, 14-037, 14-039,
14-041, 14-044, 14-045, 14-
049, 14-050, 14-051, 15-003,
15-008, 15-009, 15-012, 15-
013, 16-002a, 16-004, 16-005,
16-006, 16-009, 16-014, 16-
016, 16-018
As described in . .
09-010, 15-014, 16-006, 16- Land is subject to . .
9, 15,16 the Book of o . 5A - 400 kV cable corridor Rights
015 Acquisition of Rights
Reference
As described in . .
Land is subject to .
14-049 14 the Book of o . 5A - 400 kV cable corridor Freeholder
Acquisition of Rights
Reference
09-001, 09-003, 09-006, 09-
011, 10-008, 11-006, 11-020,
12-019, 13-006, 13-012, 13- . ) . . 8A, 5A(v) - Temporary
9,10,11,12,| Asdescribedin Land is subject to .
013, 13-016, 13-027, 13-028, access, Cable corridor
13, 15, 16, the Book of Temporary ) Apparatus
13-029, 13-030, 13-034, 15- X temporary construction
17,19, 22,23 Reference Possession
001, 15-006, 15-016, 16-001, compound
16-002, 17-002, 17-003, 19-
001, 22-002, 23-003
As described in Land is subject to 5A(v) - Cable corridor
09-011 9 the Book of Temporary temporary construction Rights
Reference Possession compound

Is the relevant body a
Statutory Undertaker
and is the land
operational?

Yes

Status of
Objection

Notes

Last Updated

n/a

Summary of
Negotiations

The Applicant will
continue to engage
with Wessex Water
Services Limited and
is confident that any
necessary land rights
can be acquired by
voluntary agreement.
See Part 1 of this
Land Rights Tracker
for further details.

Protective Provision Status

Water and sewerage undertakers
will have the benefit of the
protective provisions set out in Part
1 of Schedule 2. Wessex Water
Services Limited has not requested
bespoke protective provisions.

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
any other
docs

Written Ref No. for

Rep Ref Applicant's

No. submitted by Response
IP/AP.




PART 2

Ref

Affected Party

Agent/

Representative

BoR Category and
Interest

Book of Ref. Plot No.

01-042, 01-043, 01-045, 02-
003, 02-005, 02-016, 03-001,

Plan Ref.

No.

Description of

Land

As described in

Description of
Rights Requested

Land is subject to

Works Number(s) and
Description

108, 1D, 5B, 6,1, 9-
Permissive paths for
pedestrian and equestrian

Interest Type

Is the relevant body a
Statutory Undertaker
and is the land
operational?

Status of
Objection

Notes

Last Updated

Summary of
Negotiations

03-006, 03-007, 03-010, 03- 1,2,3 the Book of L users, Solar PV cabling, Apparatus
Freehold Acquisition .
014, 03-023, 03-024, 03-025, Reference 132 kV cabling, General
03-030, 03-035, 03-037 works, Solar PV area,
Habitat management area
01-045, 02-003, 02-005, 02-
006, 02-015, 02-016, 02-017,
02-018, 02-019, 02-020, 02-
021, 02-022, 02-023, 03-014, 5B, 9, 10B, 1D, 6,1-132
03-015, 03-016, 03-017, 03- kV cabling, Habitat
018, 03-019, 03-020, 03-021, i . management area,
As described in . . e
03-022, 03-023, 03-024, 03- Land is subject to Permissive paths for .
1,2,3,4 the Book of . ) ) Rights
025, 03-026, 03-027, 03-028, Reference Freehold Acquisition| pedestrian and equestrian
r
03-029, 03-030, 03-031, 03- users, Solar PV cabling,
Zayo Group UK
178698 Limited Cat2 032, 03-033, 03-034, 03-035, General works, Solar PV Yes n/a n/a
03-036, 03-037, 03-038, 03- area
039, 03-040, 03-041, 03-042,
03-067, 03-068, 03-078, 04-
002, 04-003
. . 5B, 8B, 8A, 1D - 132 kV
01-044, 01-046, 01-047, 01- As described in . . ]
Land is subject to cabling, Permanent
048, 01-052, 01-054, 02-002, | 1,2,3,13 the Book of L . Apparatus
Acquisition of Rights|access, Temporary access,
02-010, 03-076, 13-009 Reference .
Solar PV cabling
As described in . . .
Land is subject to 5B, 8B - 132 kV cabling, .
01-046, 01-053, 03-050 1,3 the Book of L . Rights
Acquisition of Rights Permanent access
Reference
As describedin | Landis subjectto
13-005, 13-006, 13-013, 13-
016 13 the Book of Temporary 8A - Temporary access Apparatus
Reference Possession
application is
5A, 5A(v), 8A- 400 kV cable
. . . . accepted for
As described in . . corridor, Cable corridor .
16-014, 16-016, 16-017, 16- Land is subject to . Examination, the
16 the Book of L . temporary construction No . .
019 Acquisition of Rights Applicant will contact
Reference compound, Temporary )
access the Crown authority
Secretary Of State i i
20042 Y Cat2 Crown authority n/a to confirm their
For Defence interestin the land
and obtain s135
As described in
16.020 16 the Book of Land is subject to 4 - National Grid No consent.
No Rights Sought | substation connection Deadline 1
Reference The Secretary of State
Crown authority for Defence has
applicationis
accepted for
Examination, the
Applicant will contact
. . the Crown authority
Secretary Of State As described in . . . .
Land is subject to . to confirm their
127751 For Work And Cat2 14-051 14 the Book of o . 5A - 400 kV cable corridor No n/a . .
. Acquisition of Rights interestin the land
Pensions Reference

Crown authority

and obtain s135
consent.

Deadline 1
The Applicant has

Protective Provision Status

Operators of electronic
communications code networks
will have the benefit of the
protective provisions set out at Part
2 of Schedule 15 of the draft DCO.
Zayo Group UK Limited has not
requested bespoke protective
provisions.

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
any other
docs

Written Ref No. for

Rep Ref Applicant's

No. submitted by Response
IP/AP.




PART 2

Ref

48051

Affected Party

The Secretary of
State for
Environment, Food
and Rural Affairs

Agent/

Representative

BoR Category and
Interest

Cat2

Book of Ref. Plot No.

09-012

Plan Ref.
No.

Description of
Land

As described in
the Book of
Reference

Description of
Rights Requested

Land is subject to
Acquisition of Rights

Works Number(s) and
Description

5A - 400 kV cable corridor

Interest Type

Crown authority

Is the relevant body a
Statutory Undertaker
and is the land
operational?

No

Status of
Objection

n/a

Last Updated

Summary of . ..
. Protective Provision Status
Negotiations

applicationis
accepted for
Examination, the
Applicant will contact
the Crown authority
to confirm their
interestin the land
and obtain s135
consent.

Deadline 1
The Applicant has

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
Written any other Ref No. for
Rep Ref docs Applicant's
No. submitted by Response
IP/AP.
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