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This Land Rights Tracker (“LRT”) has been prepared by Lime Down Solar Park
Limited (“the Applicant”) as part of its application for a development consent order
(“DCO”) under the Planning Act 2008 for the Lime Down Solar Park (the
“Scheme”)

The LRT provides the details of category 1 land interests owning land within the
Order Limits and explains the status of the negotiations with these affected
parties. It will be updated throughout Examination to provide an overview of
negotiations as these progress with affected parties.

In addition to landowners, the LRT includes interests held by statutory
undertakers and other utility owners and provides a summary of negotiations and
progress made towards agreeing a form of protective provisions to be included in
the DCO and/or side agreement.

The Applicant is engaging with Crown authorities to ascertain if consent pursuant
to section 135 of the Planning Act 2008 is required.

Part 1 of the LRT includes category 1 owners identified within the Book of
Reference [EN010168/APP/4.3]. where the acquisition of freehold land,
permanent rights and temporary possession is required, and the land interest is
able to provide proof of title.

Where no interest has come forward declaring ownership or proving ownership
of unregistered plots, negotiations are not ongoing. These plots will be kept under
review during the Examination and if an interest comes forward, or evidence of
ownership is provided, the LRT will be updated accordingly.

Where a land interest is identified within the Book of Reference
[ENO10168/APP/4.3]. as having an interest in respect of the subsoil beneath a
publicly adopted highway, these plots have not been included as no voluntary
land rights are being sought other than engaging with the relevant highways
authority as part of the DCO process.

Category 1 occupiers, lessees and tenants identified within the Book of
Reference [EN010168/APP/4.3]. have not been included within the LRT. The
Applicant is requesting such interests are signatories to voluntary agreements
being sought with category 1 owners where required.

Part 2 of the LRT includes interests identified as statutory undertakers and other
utility owners within Part 1 of the Book of Reference [EN010168/APP/4.3]. and
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provides commentary in respect of protective provisions and/or any side
agreements.

1.3.2 Crown authorities have been included where the Applicant understands consent
is required pursuant to section 135 of the Planning Act 2008.

1.4.1 The Applicant is not seeking to enter into any voluntary property agreements with
Category 3 interests identified in the Book of Reference [APP/4.3] located outside
of the Order Limits. Category 3 interests have therefore been excluded from the
LRT.

The table below explains the status colour provided in the Status of Negotiations column to
reflect the following:

Status colour Comment

Option agreement signed

Heads of Terms agreed and option
agreement in negotiation
Heads of Terms negotiations ongoing

Heads of Terms negotiations not
commenced

Heads of Terms agreement unlikely before
close of examination

Heads of Terms negotiations unsuccessful

No landowner response to correspondence
from the Applicant
No voluntary agreement being sought
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Until the detail design stage, it is not possible to define specific periods or
durations for which temporary possession is required over individual plots.
Paragraph 5.5.3 of the Statement of Reasons [APP-018] sets out the
requirements for temporary possession and use of land for the Scheme as per
Article 31 of the draft DCO [APP-016].The duration of temporary possession
will depend on a number of factors, including but not limited to:

« the final construction programme; and

* site specific issues such as ground conditions or details of construction
methodology, none of which will be known until post consent.

Consequently, owing to the need for flexibility, the worst-case estimate for
temporary possession for all plots is the full construction period as set out in to
Chapter 3 of the ES [APP-055] and in Chapters 7 to Chapter 20 of the ES [APP-
059 to APP-072] plus a period of up to one year following completion of that part
of the authorised development as set out in Article 31 of the draft DCO [APP-
016].

For periods where plots are occupied temporarily, Affected Parties will be
compensated for reasonable and evidenced losses or damage as set out in
Schedule 10 of the draft DCO [APP-016].

During construction, 28 access points will be used to get into and out of the land
within the Cable Route Corridor (refer to Environmental Statement (ES)
Volume 2, Figure 3-2 Key Construction Phase Features [APP-082]). These
access points are planned at approximately 1 km intervals so that workers,
materials, and equipment can reach each section of the site using a temporary
haul road inside the Cable Route Corridor (refer to paragraph 13.10.66 of ES
Volume 1, Chapter 13: Transport and Access [APP-065] for anticipated traffic
movements). The access points have been chosen to allow for locations where
trenchless methods may be needed to install cables to avoid engineering or
environmental constraints, these locations are known as Avoidance Areas.
Because the temporary haul road will not pass through key constraints (such as
the M4 crossing, railway crossings and sensitive watercourses) within a number
of the Avoidance Areas, access points are needed on both sides of these areas.
In addition, where the Cable Route Corridor crosses the Great Western Main
Line, a number of access points have been identified to enable flexibility in
crossing the railway by trenchless methods or by using the existing bridges..
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To safely accommodate AlL vehicle movements along construction routes,
temporary mitigation at nine locations has been identified. The temporary
mitigation includes the removal of street furniture, minor widening of junctions,
and vegetation removal (refer to paragraph 5.4.1 of Outline Construction
Traffic Management Plan (CTMP) [APP-277]). Where temporary mitigation is
implemented, elements that can be replaced (such as street furniture) will be
reinstated following the AIL movements. However, the identified locations will be
used periodically throughout the duration of the 24 month construction phase to
facilitate AlLs being brought to the Site.

There are 16 Temporary Construction Compounds within the order limits (refer
to Environmental Statement Volume 2, Figure 3-2 Key Construction Phase
Features [APP-082]). Nine Temporary Construction Compounds will become
part of the Solar PV Sites following the construction phase. Seven Temporary
Construction Compounds are identified within the Cable Route Corridor. The
Cable Route Corridor Temporary Construction Compounds will be required for
the duration of the construction phase to facilitate the initial duct installation,
cable pulling and reinstatement to be carried out efficiently; further details are
below.

Each section of the Cable Route Corridor will be constructed in approximately
5.5km sections, broadly in two stages: firstly site access, site preparation,
trenching and duct installation over an approximate eight to nine month period,
followed by cable pulling and reinstatement over an approximate four to five
month period. Typically, there are a number of months in between these two
stages depending on other aspects of the Scheme, such as trenchless
installation of cables and 400 kV Substation commissioning. Therefore, Cable
Route Corridor access points and compounds will be used throughout the 18
month construction phase. When not in active use, temporary accesses from
the highway will be made secure to prevent entry to the site by members of the
public.

Where access is required to land for temporary construction work, landowners
will be notified a minimum of 14 days in advance of enabling and installation
works. Communication with landowners will be ongoing and maintained by the
Community Liaison Officer.

Planning Inspectorate Reference: EN010168 Page 4



PART 1

Ref No.
for any
Agent/ Description Blates Relevant Written other Ref No. for
Landowner/ . BoR Category Plan Ref. Description ; Works Number(s) and of Last o Status of . .
Ref Representativ Book of Ref. Plot No. of Rights ... . .. Notes Summary of Negotiations .. Rep Ref Rep Ref docs  Applicant's
Affected Party and Interest No. of Land Description Objectio Updated Negotiations .
Requested n No. No. submitt Response
ed by
IP/AP.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant
wrote to the landowner 2 December 2025 and understands the landowner and their agent met on 10 December 2025 to discuss the Heads of
Alexander Terms. The Applicant emailed the agent on 15 January 2026 and 18 February 2026 is currently awaiting feedback from the landowner and their
William Martin As Land is agent. The Applicant will continue to engage and offer meetings and is hopeful the necessary land rights can be acquired by voluntary
266498, | Mitchell, Burges Georgina described in| subject to . agreement.
266503 [Salmon Trustees Bush Cat 1 - Owner 15-014 15 the Book of | Acquisition 5A - 400kV cable corridor|  n/a
Limited, James Reference | of Rights Deadline 1
Fuller Bt The Applicant continues to seek to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has extended the
incentive deadline for signing the Heads of Terms. The Applicant remains committed to engaging with the landowner having issued them an
updated response on 24 February 2026, to which The Applicant has not received any feedback. The Applicant will continue to engage and offer
meetings and is hopeful the necessary land rights can be acquired by voluntary agreement.
Deadline 2
The Applicant continues to seek engage with the landowner and their agent, most recently emailing the agent on 19 May 2026. The Applicant is
currently awaiting feedback and will continue to offer meetings to discuss the Heads of Terms.
04-048, 04-049, 04-050, As Land is 1D, 5A, 5B, 6, 1 - Solar
04-051, 04-052, 04-053, described in| subject to PV cabling, 400 kV cable
04-054, 04-062, 04-063, 4 the Book of | Ereehold corridor, 132kV cabling, n/a
04-064, 04-065, 04-066, L General works, Solar PV
04-067, 04-068 Reference | Acquisition area _
Option Holder
285951 Anna Smith Ben Compton | Cat 1 - Owner Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 4 March 2024. The Parties then worked together
A Land i to agree an option agreement which was signed and entered into on 8 August 2025 for the use of the land as part of the Scheme.
s and is
01-048, 01-049, 01-050, described in| subjectto | 5B, 5A - 132 kV cabling,
04-040, 04-042, 04-044, 1,4 o .
the Book of | Acquisition | 400 kV cable corridor
04-046 .
Reference | of Rights
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met
with the landowner on 9 October 2025 to discuss the Heads of Terms. The Applicant wrote to the landowner on 2 December 2025 and most
recently sent an email to the agent on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent.
. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement.
Anne Elizabeth As Land is
Mary Sawtell- . . . .
266494, Gist, Patricia George King | Cat 1 - Owner 15-021 15 described in| - subject to eam n/a Deadline 1
266495 Aléxandra the Book of | Acquisition The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9
Sawtell Reference | of Rights March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23 March 2026 The Applicant
responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on
10 April 2026 to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads of
Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary
agreement.
Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently had a call with the landowner's agent on 19 May 2026. The Applicant will
continue to engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.
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Ref No.
for any
Agent/ Description Blates Relevant Written other Ref No. for
Landowner/ . BoR Category Plan Ref. Description ; Works Number(s) and of Last o Status of . .
Ref Representativ Book of Ref. Plot No. of Rights ... . .. Notes Summary of Negotiations .. Rep Ref Rep Ref docs  Applicant's
Affected Party and Interest No. of Land Description Objectio Updated Negotiations .
Requested n No. No. submitt Response
ed by
IP/AP.
Negotiations for temporary possession
The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
consent. The Applicant is endeavouring to progress negotiations with the landowner on this approach owing to the temporary use and has
offered meetings to discuss the rights required.
Procedural Deadline A
The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
Antony Philip As Land is consent. The Applicant is confident the temporary access rights can be agreed voluntarily.
278876, | Charles Creed, described in| subject to
278878 | Sarah Margaret Cat 1 - Owner 14-015 14 the Book of | Temporary 8A - Temporary access | n/a Deadline 1
Creed Reference | Possession The Applicant is seeking to negotiate a temporary licence agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
voluntarily.
Deadline 2
The Applicant is seeking to negotiate a temporary licence agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
voluntarily.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant issued updated Heads of Terms on 21 October 2025 and wrote to the landowner 2 December 2025. The Applicant is currently RR-0431 -
As Land is awaiting feedback on the Heads of Terms. The Applicant_will continue to offer meetings and is confident the necessary land rights can be Ashton
J7aa13 | Ashton Robert Cat 1 - Owner |08-002,08003,00:012,| oo |described in| subjectto |  5A-400KVecable | .- acquired by voluntary agreement. Hawker
Hawker 09-016 ’ the Book of Acqu!sition corridor Deadline 1 RR-1793 -
Reference |~ of Rights Since Procedural Deadline A, the Applicant engaged with the landowner on the 30 March 2026. The landowner responded on 2 April confirming I-llzzvrvrlr(]ir
their position to not sign the Heads of Terms at this stage. The Applicant remains committed to engage with the landowner throughout
Examination to progress a voluntary agreement.
Deadline 2
Since Deadline 1, the landowner maintains their position to not sign the Heads of Terms at this stage. The Applicant remains committed to
engage with the landowner throughout Examination to progress a voluntary agreement.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant
wrote to the landowner 2 December 2025 and sent emails to the agent on 15 January 2026 and 18 February 2026, and is currently awaiting
_ . As Land is feedback from the landowner and their agent. 'I_'he Applicant will (_:ontinue to engage and offer meetings and is confident the necessary land
Bristol Diocesan Georgina described in| subject to 5A, 5B - 400KV cable rights can be acquired by voluntary agreement.
76468 Board Of Cat 1 - Owner 04-028 4 o ; . n/a
. L Bush the Book of | Acquisition | corridor, 132 kV cabling .
Finance Limited Reference | of Rights Deadline 1
The Applicant continues to seek to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has extended the
incentive deadline for signing the Heads of Terms. The Applicant remains committed to engaging with the landowner having issued them an
updated response on 24 February 2026, to which The Applicant has not received any feedback. The Applicant will continue to engage and offer
meetings and is hopeful the necessary land rights can be acquired by voluntary agreement.
Deadline 2
The Applicant continues to seek engage with the landowner and their agent, most recently emailing the agent on 19 May 2026. The Applicant is
currently awaiting feedback and will continue to offer meetings to discuss the Heads of Terms.
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Ref No.
for any
Agent/ Description Blates Relevant Written other Ref No. for
Landowner/ . BoR Category Plan Ref. Description ; Works Number(s) and of Last o Status of . .
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ed by
IP/AP.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner, meeting on 18 September 2025. The Applicant issued updated Heads of Terms on 21
Bryan Ashton As Land is October 2025 and wrote to the landowner on 2 December 2025. The Applicant sent an email on 16 February 2026 and is awaiting feedback from
278709, | Hawker, Michael Toby Bateman| Cat 1 - Owner 11-001 11 described in | subject to 5A - 400 kV cable n/a the landowner and agent. The Applicant will continue to offer meetings and is confident the necessary land rights can be acquired by voluntary
278710 | Robert Edward the Book of | Acquisition corridor agreement.
Hawker Reference | of Rights
Deadline 1
The Applicant continues to engage with the landowner’s agent. Since Procedural Deadline A, the Applicant has had a phone call meeting on the
14 April 2026 and subsequent negotiations have continued to discuss the final material clause within the voluntary agreement. The Applicant will
continue to engage and is confident the necessary land rights can be acquired by voluntary agreement.
Deadline 2
The Applicant continues to engage with the landowner's agent. Since Deadline 1, the Applicant has continued work towards resolving the final
material clause of the voluntary agreement excluding specific commercial aspects. The Applicant will continue to engage and is confident the
necessary land rights can be acquired by voluntary agreement.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
As Land is landowner and is confident the necessary land rights can be acquired by voluntary agreement.
CERT Corsham . described in| subject to 5A - 400 kV cable
275396 Limited Praxis Group | Cat 1 - Owner 15-:012 15 the Book of | Acquisition corridor n'a Procedural Deadline A
Reference | of Rights The Applicant received signed Heads of Terms from the landowner on 17 December 2025. The Applicant is currently drafting an option
agreement to be issued to the landowner’s solicitor in due course. The Applicant is confident the necessary land rights can be acquired by
voluntary agreement.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant issued updated Heads of Terms on 21 October 2025. The Applicant continues to engage and offer meetings to discuss the Heads
. of Terms and is awaiting feedback from the landowner.
Chippenham d AS di LE-” dtlst 5A - 400 kV cabl
278723 |  Golf Centre Cat 1 - Owner 11-009 11 tsgcé'o:k c')'; :sq lﬁﬂ:ﬂ o dorca © n/a Deadline 1
Limited Reference | of Rights The Applicant continues attempts to engage with the landowner. Since Procedural Deadline A, the Applicant has continued attempts to engage
with the landowner with the last communication being 9 April 2026 and 28 April 2026. The Applicant remains committed to engaging with the
landowner to progress a voluntary agreement.
Deadline 2
The Applicant continues to engage with the landowner. Since Deadline 1, the Applicant has received a response from the landowner on 15 May
2026 and is in the process of confirming an appropriate meeting date and time to discuss this holding further. The Applicant remains committed
to engaging with the landowner to progress a voluntary agreement.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
As Land is Procedural Deadline A
09-010 9 described in | subject to 5A - 400 kV cable Open The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated
the Book of | Acquisition corridor Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the agent
Reference | of Rights on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to
engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement.
Christine RR-0916 -
27883, Burgess, Clyde | George King | Cat 1 - Owner Deadline 1 Clyde
278836 Burgéss The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th Stanley
March 2026 with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23 March 2026 The Burgess
Applicant responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners
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Temporary
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5A(v) - Cable corridor
temporary construction
compound

of
Objectio
n

Notes

Last
Updated

Summary of Negotiations

agent on 10 April 2026 to discuss the Heads of Terms and finished the meeting with agreed commercals and only 2 clauses to be agreed in the
Heads of Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by
voluntary agreement.

Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently had a call with the landowner's agent on 19 May 2026. The Applicant will
continue to engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.

Status of
Negotiations

Relevant Written other
Rep Ref Rep Ref docs
No. No.
ed by

IP/AP.

submitt

Ref No. for
Applicant's
Response

278724,
278806

Christopher

Bernard Edwin

Carpenter,
Andrew

Raymond James

Carpenter

George King

Cat 1 - Owner

15-008

15

As
described in
the Book of

Reference

Land is
subject to
Acquisition
of Rights

5A - 400 kV cable
corridor

n/a

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated
Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the agent
on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to
engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement.

Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9
March 2026 with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23 March 2026 The
Applicant responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners
agent on 10 April 2026 to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the
Heads of Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by
voluntary agreement.

Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently had a call with the landowner's agent on 19 May 2026. The Applicant will
continue to engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.

278764

Christopher
William Buss

Toby Bateman

Cat 1 - Owner

11-003, 11-004, 11-005

11

As
described in
the Book of

Reference

Land is
subject to
Acquisition
of Rights

5A, 8A, 5A(v) - 400 kV
cable corridor,
Temporary access,
Cable corridor temporary
construction compound

n/a

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met
with the landowner on 24 October 2025 and wrote to the landowner on 2 December 2025. The Applicant sent an email on 16 February 2026 to
the agent and is awaiting feedback from the landowner and agent. The Applicant will continue to offer meetings and is confident the necessary
land rights can be acquired by voluntary agreement.

Deadline 1
The Applicant continues to engage with the landowner’s agent. Since Procedural Deadline A, the Applicant has had a phone call meeting on the
14 April 2026 and subsequent negotiations have continued to discuss the final material clause within the voluntary agreement. The Applicant will
continue to engage and is confident the necessary land rights can be acquired by voluntary agreement.

Deadline 2
The Applicant continues to engage with the landowner's agent. Since Deadline 1, the Applicant has continued work towards resolving the final
material clause of the voluntary agreement excluding specific commercial aspects. The Applicant will continue to engage and is confident the
necessary land rights can be acquired by voluntary agreement.
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Ref

266480

Landowner/
Affected Party

Clinton Ernest
Dicks

Agent/

Representativ

Simon Male

e CEl Book of Ref. Plot No.
and Interest

Cat 1 - Owner

16-006, 16-010

Plan Ref.
No.

16

Ref No.

for any

Works Number(s) and of Last Relevant Written other

Description Objectio Updated Rep Ref Rep Ref docs
No. No. submitt

n
ed by
IP/AP.

Ref No. for
Applicant's
Response

Status
Status of

Negotiations

Description
of Rights
Requested

Description
of Land

Notes Summary of Negotiations

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant
wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 18 February 2026 and is currently awaiting further
feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the necessary land

As Land is rights can be acquired by voluntary agreement.

described in| subject to
the Book of | Acquisition
Reference | of Rights

5A - 400 kV cable

corridor n/a Deadline 1

The Applicant continues to engage with the landowner and their agent. The Applicant most recently had meetings with the agent on 26 and 27
February 2026, during which the Applicant was advised by the landowner’s agent that their client does not wish to progress with negotiating a
voluntary agreement owing to site specific aspirations. The Applicant will continue to seek to engage with the landowner and their agent to offer
meetings if the landowner’s position changes.

Deadline 2

The Applicant continues to engage with the landowner and their agent. The Applicant has attempted to contact the landowner's agent on 19 May

2026 via call and email to seek an update on the landowner's specific aspirations. The Applicant will continue to seek to engage with the
landowner and their agent to offer meetings if the landowner's position changes.

278750

David Geoffrey
Wilmott

Anthony
Wright

Cat 1 - Owner

11-011

11

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated
Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent
on 17 February 2026 and awaits feedback. The Applicant will continue to engage and offer meetings and is confident the necessary land rights
can be acquired by voluntary agreement.

As Land is
described in| subject to
the Book of | Acquisition

Reference | of Rights

Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th
March 2026 with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23 March 2026 The
Applicant responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners
agent on 10th April 2026 to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in
the Heads of Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by
voluntary agreement.

5A - 400 kV cable

. n/a
corridor

Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently emailed the landowner's agent on 19 May 2025. The Applicant will continue to

engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.

278801,
278803,
278805

David Henry
Spencer, Martin
Douglas
Spencer,
Winston Francis
Spencer,
Timothy
Reynolds, Paul
Reynolds, Naomi
Reynolds

Barry Meade

Cat 1 - Owner

10-011

10

Negotiations for rights
The Applicant understands there has been a change of ownership and is undertaking further due diligence before issuing populated Heads of
Terms.

Procedural Deadline A
The Applicant met with the landowner on 23 September 2025 and issued populated Heads of Terms on 21 October 2025. The Applicant
continues to engage with the landowner and their agent to discuss the Heads of Terms. The Applicant is confident the necessary rights can be
acquired by voluntary agreement.

Naomi
Reynolds -
RR-3411,
Tim
Reynolds -
RR-4707

As Land is
described in| subject to
the Book of | Acquisition

Reference | of Rights

5A - 400 kV cable

corridor Open

Deadline 1
The Applicant continues to engage with the landowner’s agent. Since Procedural Deadline A, the Applicant has returned the latest set of
comments on the voluntary agreement to the landowner’s agent on 10 April 2026. Prior to the receipt of comments, the Applicant chased the
agent for comments on the 25 February 2026, 5 March 2026, 20 March 2026, 25 March 2026, 30 March 2026. The current position with the
landowner's agent is that comments on the current agreement are to be distributed after engagement with other agents affected by the Project.
The Applicant remains committed to engaging with the landowner and their agent to progress a voluntary agreement to secure the necessary
land rights.

Deadline 2
The Applicant continues to engage with the landowner. Since Deadline 1, the Applicant has continued attempts to secure a telephone meeting
with the landoners agent to discuss the specific terms within the voluntary agreement. The Applicant remains committed to engaging with the
landowner and their agent to progress a voluntary agreement to secure the necessary land rights.
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Landowner/
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David Matthew
Irvine

Agent/
Representativ

Anthony
Wright

e CEl Book of Ref. Plot No.

and Interest

Cat 1 - Owner

04-039, 04-043, 04-045
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Status of
Negotiations

Description
of Land

Summary of Negotiations

As
described in
the Book of

Reference

Land is
subject to
Acquisition
of Rights

5A, 5B - 400kV cable
corridor, 132 kV cabling

Open

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated
Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent
on 17 February 2026. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by
voluntary agreement.

Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9th
March 2026 with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23 March 2026 The
Applicant responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners
agent on 10th April to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the
Heads of Terms. The Applicant most recently emailed the agent on the 29 April 2026 and is currently awaiting further feedback from the
landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired
by voluntary agreement.

Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently emailed the landowner's agent on 19 May 2025. The Applicant will continue to
engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.

RR-0981 -
Dave
Irvine

278796

David Robert
Walker

George King

Cat 1 - Owner

14-051

14

As
described in
the Book of

Reference

Land is
subject to
Acquisition
of Rights

5A - 400 kV cable
corridor

n/a

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner and their agent on the 10
September 2025 and followed up with a meeting with their agent on 9 October 2025 to discuss the Heads of Terms. The Applicant issued
updated Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the
agent on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to
engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement.

Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9
March with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23 March 2026 The Applicant
responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners agent on
10th April 2026 to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the Heads
of Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary
agreement.

Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently had a call with the landowner's agent on 19 May 2025. The Applicant will
continue to engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.

65954,
149532,
258289

David Terence
Digby Harrel,
Matthew James
Wakefield,
Christopher
Harold Smith

Cat 1 - Owner

03-015, 03-016, 03-017,
03-018, 03-019, 03-020,
03-021, 03-022, 03-023,
03-024, 03-025, 03-026,
03-027, 03-028, 03-029,
03-030, 03-031, 03-032,
03-033, 03-034, 03-035,
03-036, 03-037, 03-038,
03-039, 03-040, 03-041,
03-042, 03-067, 03-068,
03-071, 03-072, 03-073,
03-074, 03-075, 03-077,
03-078, 03-079, 03-080

As
described in
the Book of

Reference

Land is
subject to
Freehold

Acquisition

1,1D, 6, 9, 10B, 5B, 3B -
Solar PV area, Solar PV
cabling, General works,
Habitat management
area, Permissive paths
for pedestrian and
equestrian users, 132 kV
cabling, 132 kV
substation

Open

Option Holder
Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 22 December 2022. The Parties then worked
together to agree an option agreement which was entered into on 21 July 2023 and varied on 28 July 2025 for the use of the land as part of the
Scheme.
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As Land is
described in| subject to
the Book of | Acquisition

Reference | of Rights

1D, 6 - Solar PV cabling,
General works

278745,
278871

De Vernon Ltd,
De Vernon
Trustees Inc

Georgina
Bush

Cat 1 - Owner

14-050

14

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant
wrote to the landowner 2 December 2025 and understands the landowner and their agent met on 10 December 2025 to discuss the Heads of
Terms. The Applicant emailed the agent on 15 January 2026 and 18 February 2026 is currently awaiting feedback from the landowner and their
agent. The Applicant will continue to engage and offer meetings and is hopeful the necessary land rights can be acquired by voluntary
agreement.

As Land is
described in| subject to
the Book of | Acquisition

Reference | of Rights

5A - 400 kV cable
. n/a
corridor
Deadline 1
The Applicant continues to seek to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has extended the
incentive deadline for signing the Heads of Terms. The Applicant remains committed to engaging with the landowner having issued them an
updated response on 24 February 2026, to which The Applicant has not received any feedback. The Applicant will continue to engage and offer

meetings and is hopeful the necessary land rights can be acquired by voluntary agreement.

Deadline 2
The Applicant continues to seek engage with the landowner and their agent, most recently emailing the agent on 19 May 2026. The Applicant is
currently awaiting feedback and will continue to offer meetings to discuss the Heads of Terms.

275397,
275398,
275399

Dorothy
Elizabeth
Robinson,
Richard Luke
Mander,
Raymond
Haslett

George King

Cat 1 - Owner

15-009, 15-010, 15-011,

15-013

15

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner and their agent on 10 September
2025 and followed up with a meeting with their agent on 9 October 2025 to discuss the Heads of Terms. The Applicant issued updated Heads of
Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the agent on 3
February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage

As Land is and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement.

described in| subject to
the Book of | Acquisition
Reference | of Rights

5A - 400 kV cable

corridor n/a Deadline 1

The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9
March 2026 with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23 March 2026 The
Applicant responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners
agent on 10 April 2026 to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the
Heads of Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by
voluntary agreement.

Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently had a call with the landowner's agent on 19 May 2026. The Applicant will
continue to engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.
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Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant issued updated Heads of Terms on 21 October 2025 and wrote to the landowner 2 December 2025. The Applicant is currently
. . awaiting feedback on the Heads of Terms. The Applicant will continue to offer meetings and is confident the necessary land rights can be RR-3056 -
Elizabeth Mary As Land is acquired by voluntary agreement Mary Cole
278833, England Cole, Cat 1 - Owner 08-004 8 described in| subject to 5A - 400 kV cable Open ’ RR-3731
278834 | Peter Edward the Book of | Acquisition corridor . & RR
Cole Reference | of Rights . . . . Deadline 1 . — . 3732 -
Since Procedural Deadline A, the Applicant received correspondence from the landowner’s representative on 9 December 2025 confirming their Peter Cole
position to not sign the Heads of Terms. The Applicant remains committed to engage with the landowner throughout Examination to progress a
voluntary agreement.
Deadline 2
Since Deadline 1, the landowner has maintained their position to not sign the Heads of Terms. The Applicant remains committed to engage with
the landowner throughout Examination to progress a voluntary agreement.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met
with the agent on 5 November 2025 to discuss the Heads of Terms. The Applicant wrote to the landowner on 2 December 2025 and most
recently sent an email to the agent on 12 February 2026. The Applicant will continue to offer meetings and is confident the necessary land rights
. can be acquired by voluntary agreement.
Gabrielle Alice As | Landis
2278843’ Corp, Graham |Rupert Bendell| Cat 1 - Owner 11-021 11 described in SUbJ?C.t.to 5A - 400 .kV cable n/a Deadline 1
78844 the Book of | Acquisition corridor . . . . . . . . .
John Corp Reference | of Rights The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has revised the commercial
position offered. On 26 March 2026 and 13 April 2026 the Applicant requested feedback and is currently awaiting a response from the landowner
and their agent. The Applicant has not received substantive feedback on non-commercial terms therefore considers outstanding matters to relate
to the commercial offer within the Heads of Terms. The Applicant will continue to offer meetings to discuss the Heads of Terms and is confident
the necessary land rights can be acquired by voluntary agreement.
Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant met with the agent on 15 May 2026 and
reissued Heads of Terms on 19 May 2026. The Applicant is currently awaiting feedback on the Heads of Terms and is confident the necessary
land rights can be aquired by voluntary agreement.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October
2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 10 February 2026 and is
currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident
Jack Thomas As Landis | 5A, 5A(v)- 400 KV cable the necessary land rights can be acquired by voluntary agreement. RR.3146
50968, | Frank Nicholas, . 16-011, 16-012, 16-013, described in| subjectto | corridor, Cable corridor . j i
54640 | Thomas Howard George Tiley | Cat 1 - Owner 16-015 16 the Book of | Acquisition | temporary construction Open . . . , . Deadline 1 . . . . - Messer
Nicholas Reference | of Rights compound The .Appl.lcant continues to engage with the. landowner’s professional represgntatwe. Since .Procgdural Deadlmfa A, the Applicant ha? distributed Nicholas
clarification requests on 2 April 2026 to which a response has not been received. The Applicant is acknowledging of the Landowner's concerns
relating to access and is appropriately seeking to engage with the professional representation. The Applicant remains committed to engaging
with the landowner and their agent to progress a voluntary agreement however it cannot seek to progress a voluntary agreement in the absence
of receiving substantive consistent feedback from the landowner and their agent.
Deadline 2
The Applicant continues to engage with the landowners agent. Since Deadline 1, the Applicant has not yet recieved material comments on the
voluntary agreementes from the landowners agent. The Applicant remains committed to engaging with the landowner and their agent to
progress a voluntary agreement to secure the necessary land rights.
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RR-2041 -
James Keith As Land is Option Holder James
258268, Gav Rebecca Cat 1 - Owner 01-039 1 described in| subject to 1D, 5B - Solar PV Open Following a transfer of title to the stated party, the relevant terms of the option agreement were duly transferred to the new owner. The Transfer Gay
258270 Y, the Book of | Acquisition | cabling, 132 kV cabling P of part registered title(s) was signed by all parties on 19 August 2025. Accordingly, the Project retains all necessary rights over the land to RR-3896 -
Jane Gay . y .
Reference | of Rights facilitate the delivery of the Scheme. Rebecca
Gay
Option Holder
James Keith Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 17 May 2022. The Parties then worked together to
As Land is agree an option agreement which was entered into on 26 July 2023 and varied on 13 December 2024 for the use of the land as part of the
258268, Gay, Sean : . . RR-2041 -
described in| subject to 1D, 5B - Solar PV Scheme.
258311, Norman Cat 1 - Owner 01-040 1 o . . Open James
. the Book of | Acquisition | cabling, 132 kV cabling
258313 | Richards, Ruth . . Gay
Richards Reference | of Rights Procedural Deadline A
There has been no substantive change to the negotiation position on the plot at Procedural Deadline A. For clarity, the Applicant confirms that it
contains all the necessary rights over the land to deliver the Scheme on the basis of the option agreement of 13 December 2024.
12-001, 12-002, 12-003,
12-004, 12-005, 12-006,
13_8?; 13_811 13:812 Negotiations for rights
12_020’ 13_001’ 13_002’ The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
13-017, 13-018, 13-020. landowner and is confident the necessary land rights can be acquired by voluntary agreement.
13-021, 13-022, 13-023, . 5A, 5A(v), 8A - 400 kV .
13-025, 13-037, 14-001 As | Landis | S e Procedural Deadline A
’ ’ ’ described in| subject to . ' The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met
14-002, 14-003, 14-004,| 12,13, 14 o corridor temporary n/a . . . . .
14-005. 14-007, 14-018, the Book of Acqu!smon construction compound, with the agent on 5 November ?025, 27 Novemper 2025 and 3 February 2026 to discuss the Heads of Terms. The Applicant will continue to offer
J:ming?dul 14-019, 14-020. 14-021, Reference | of Rights Temporary access, meetings and is confident the necessary land rights can be acquired by voluntary agreement.
278730 reniba Tom French | Cat 1- Owner |14-022, 14-023, 14-026, :
Methuen- 14-027 14-028. 14- Deadline 1
Campbell 028a 14’_032 14’_035 The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has revised the commercial
1 4_03é 1 4_04é 1 4_04"1 position offered. On the 25 February 2026, the Applicant provided a revised commercial proposal to the landowner via their agent based on
14-0414a 14_0’45 14- ’ feedback on the Heads of Terms gathered in the meeting on 3 February 2026. This revised proposal was rejected by the agent on 18th March
0452 141046 14:047 2026, citing concerns, however no further tangible detail has been put forward since that date. The Applicant will continue to engage with the
' ’ landowner via the agent in order to progress matters and reach a voluntary agreement.
Deadline 2
The Applicant is still awaiting tangible detail from the landowner's agent regarding the commercial position offered.
As Land is .
described in| subject to SA(v) - Cable corridor
12-019 12 temporary construction
the Book of | Temporary
. compound
Reference | Possession
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Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October
2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 12 February 2026 and is
currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident
As Land is the necessary land rights can be acquired by voluntary agreement.
described in| subject to
the Book of | Acquisition

Reference | of Rights

Janet Mary
Tayler, Raymond
John Tayler

Arthur
Chambers

5A - 400 kV cable
corridor

278755,

278756 11-002 11

Cat 1 - Owner n/a

Deadline 1
The Applicant continues to engage with the Landowner and their agent and most recently had a meeting with their agent on 10 April 2026 to
discuss the final clauses outstanding within the voluntary agreement. Upon completion of the meeting, there are only two outstanding clauses to
be agreed. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary
agreement.

Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently emailed the landowner's agent on 19 May 2025. The Applicant will continue to
engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.

Negotiations for temporary possession
The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
consent. The Applicant is endeavouring to progress negotiations with the landowner on this approach owing to the temporary use and has
offered meetings to discuss the rights required.

Procedural Deadline A
The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
As Land is consent. The Applicant is confident the temporary access rights can be agreed voluntarily.
described in| subject to
the Book of | Temporary

Reference | Possession

Joden (Builders)

328669 Limited

Cat 1 - Owner 17-003 17 8A - Temporary access n/a

Deadline 1
The Applicant is seeking to negotiate a temporary licence agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
voluntarily.

Deadline 2
The Applicant is seeking to negotiate a temporary licence agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
voluntarily.

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the agent on 9 October 2025 and issued updated
Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025, and most recently met with the landowner and
their agent on 23 February 2026 to discuss the Heads of Terms. The Applicant will continue to engage and offer meetings and is confident the
necessary land rights can be acquired by voluntary agreement.

As Land is

1D, 5B, 8A - Solar PV RR-2342 -

258288

John Alistair
Baillie

Anthony
Wright

Cat 1 - Owner

05-033, 05-039, 05-042

described in
the Book of
Reference

subject to
Acquisition
of Rights

cabling, 132 kV cabling,
Temporary access

Open

Deadline 1
The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant had a meeting with the
landowner and their agent on 23 February 2026 and wrote to the agent on 9 March 2026 with amended Heads of Terms, with the Landowners
agent responding with requested changes. On the 23 March 2026 The Applicant responded with amended Heads of Terms, with only 5 clauses
and commercials outstanding. The Applicant met with the Landowners agent on 10 April 2026 to discuss the Heads of Terms and finished the
meeting with agreed commercials and only 2 clauses to be agreed in the Heads of Terms. The Applicant will continue to engage and offer
meetings and is confident the necessary land rights can be acquired by voluntary agreement.

Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently emailed the landowner's agent on 19 May 2026. The Applicant will continue to
engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.

John
Baillie
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Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 11 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent, issuing updated Heads of Terms on 21 October 2025. The Applicant met
with the landowner on 17 November 2025 and 8 December 2025 to discuss the Heads of Terms and is currently awaiting feedback from the
landowner and the agent. The Applicant will continue to offer meetings and is confident the necessary land rights can be acquired by voluntary
. RR-1963 -
John Eavis Keith Thomas As Land is 5B, 8A, 8B - 132 kV agreement. J Eavis
72901, Rosemarie’ & Richard Cat 1 - Owner 05-043, 06-003, 06-004, 56 described in| subject to cabling, Temporary Open RR-2358 -
72902 Marqaret Eavis Fearnall 06-005, 06-006 ’ the Book of | Acquisition access, Permanent P Deadline 1 John
9 Reference | of Rights access The Applicant continues to engage with the landowner and their agents. The Applicant's agent met with the landowners agent on 1st April 2026 Eavis
to discuss the Heads of Terms. Based on feedback, additional detail was provided by the Applicant on 20th April 2026. Feedback and comments
on the Heads of Terms were received back to the Applicant's agent on 23rd April 2026. A follow up meeting is scheduled for 5th May 2026, and
the Applicant will continue to engage with the landowner via their agents in order to move negotiations forward towards a voluntary agreement.
Deadline 2
The Applicant met with the landowner's agent on 5 May 2026 and is currently reviewing feedback subsequently received on the Heads of Terms.
The Applicant will continue to engage with the landowner and their agent as is confident the necessary land rights can be aquired by voluntary
agreement.
04-055, 04-056, 04-057, PRS0 2 107
04-058, 04-059, 04-060, . 0 1Ng,
400 kV cable corridor,
04-061, 05-001, 05-002, . ;
As Land is 132kV cabling, General
05-003, 05-004, 05-005, : . .
described in| subjectto | works, Solar PV area,
05-009, 05-010, 05-011, 4,5 . n/a
the Book of | Freehold | BESS, Permissive path
05-012, 05-013, 05-014, Reference | Acquisition |for pedestrians, Solar PV
05-015, 05-016, 05-017, | terF:l orary construction ;
John Edward 05-018, 05-019, 05-020, ol Aralvite Option Holder
258283 Branston Cat 1 - Owner | 05.023, 05-024, 05-025 compound, Habitat Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 9 November 2022 and
management area varied on 9 October 2024 and again on 6 August 2025 for the use of the land as part of the Scheme.
As Land is
04-025, 04-026, 04-027, 4 described in| subject to 5A, 5B - 400kV cable
04-030, 04-034, 04-037 the Book of | Acquisition | corridor, 132 kV cabling
Reference | of Rights
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01-001, 01-002, 01-003,
01-004, 01-012, 01-013,
01-014, 01-015, 01-016, 9, 10B, 1D, 6, 1, 3B, 5B,
01-017, 01-018, 01-019, 7 - Habitat management
01-021, 01-022, 01-023, area, Permissive paths
01-024, 01-025, 01-027, As Land is for pedestrian and
01-028, 01-029, 01-030, described in| subject to equestrian users, Solar
01-031, 01-032, 01-033, 1,3,4 PV cabling, General n/a
the Book of | Freehold
John Hart 01-034, 01-035, 01-036, Reference | Acquisition | WOrks: Solar PV area, .
258260, | Richards, Sean 01-037, 01-041, 01-042, q 132 kV substation, 132 o . . Option Hglder .
258311 Norman Cat 1 - Owner | 01-043, 01-045, 03-001, kV cabling, Solar PV Following initial _engagement, the Appllcant negotla_ted Heads of Terms, which were agreed on 17 May 2022. The Parties then worked together to
302278’ Richards, 03-002, 03-003, 03-004, temporary construction agree an option agreement which was entered into on 26 July 2023 and varied on 13 December 2024 for the use of the land as part of the
Patricia Richards 03-005, 03-006, 03-007, compound Scheme.
03-008, 03-010, 03-012,
03-013, 04-002, 04-003
As Land is 1D, 5B, 6, 8B - Solar PV
81:8‘2‘2 81:822 8;:883 13 described in| subjectto | cabling, 132 kV cabling,
’ 03_050’ ’ ’ the Book of Acqu!smon General works,
Reference | of Rights Permanent access
03-045, 03-046, 03-047, As Land is 1D§\?Eégiir:§ v Option Holder
03-053, 04-004, 04-005, 34 described in| subject to cabling Genéral works n/a Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 16 October 2022. The Parties then worked
04-006, 04-007, 04-016, ’ the Book of | Freehold Sol F;V area. 400 kV’ together to agree an option agreement which was entered into on 4 April 2023 and varied on 20 January 2025 for the use of the land as part of
04-020, 04-021, 04-022 Reference | Acquisition | ~°'2" : the Scheme.
cable corridor
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Jonathan Grace Procedural Deadline A
258261 William Walker Gardiner Cat 1 - Owner The Applicant continues to engage with the landowner and their agent, meeting on 25 September 2025 to discuss the Heads of Terms. The
1D, 5B, 6, 7, 5A, 5A(v) - Applicant issued updated Heads of Terms on 21 October 2025 and met with the agent on 18 December 2025 and 15 January 2026 to discuss
Solar PV cabling, 132 kV the Heads of Terms. The Applicant will continue to offer meetings and remains confident the necessary land rights can be acquired by voluntary
03-052, 03-054, 03-055, As Land is cabling, General works, agreement.
03-061, 04-008, 04-009, 349 10 described in| subject to Solar PV temporary
04-023, 09-017, 09-021,| — the Book of | Acquisition | construction compound, Deadline 1
10-003 Reference | of Rights 400 kV cable corridor, The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant met with the landowner’s
Cable corridor temporary agent on 9 March 2026 to discuss the Heads of Terms. On 13 March 2026 the Applicant received an email from the landowner’s agent and
construction compound understood revised Heads of Terms would be agreeable for signing. On 8 April 2026, the Applicant was advised by the landowner’s agent that
their client would not be signing revised Heads of Terms. The Applicant reissued revised Heads of Terms on 9 April 2026 and as of 16 April 2026
the Applicant is awaiting feedback from the landowner and their agent.
Deadline 2
The Applicant continues to seek to engage with the landowner and their agent, most recently requesting feedback on the 19 May 2026. The
Applicant is still awaiting feedback from the landowner and their agent.
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Negotiations for temporary possession
The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
consent. The Applicant is endeavouring to progress negotiations with the landowner on this approach owing to the temporary use and has
offered meetings to discuss the rights required.
Procedural Deadline A RR-2517 -
The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post Julian
Julian Philip As Land is consent. The Applicant is confident the temporary access rights can be agreed voluntarily. Philip
284069, Edwin Brunt, described in| subject to Edwin
313382 | Katherine Ruth Cat1 - Owner 09-003 9 the Book of | Temporary 8A - Temporary access | Open Deadline 1 Brunt
Brunt Reference | Possession The Applicant is seeking to negotiate a temporary licence agreement for temporary access rights prior to commencement of works post consent. RR-2611 -
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed Katherine
voluntarily. Ruth Brunt
Deadline 2
The Applicant is seeking to negotiate a temporary licence agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
voluntarily.
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October
2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 10 February 2026 and is
currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident
Matthew As Land is the necessary land rights can be acquired by voluntary agreement. RR-3090 -
289118, Newman, . described in| subject to 5A - 400 kV cable Matthew
333598 | Alexandra George Tiley | Cat 1 - Owner 08-006 8 the Book of | Acquisition corridor Open Deadline 1 Gerard
Louise Newman Reference | of Rights The Applicant continues to engage with the landowner’s professional representative. Since Procedural Deadline A, the Applicant has distributed Newman
clarification requests on 2 April 2026 to which a response has not been received. The Applicant remains committed to engaging with the
landowner and their agent to progress a voluntary agreement however it cannot seek to progress a voluntary agreement in the absence of
receiving substantive consistent feedback from the landowner and their agent.
Deadline 2
The Applicant continues to engage with the landowners agent. Since Deadline 1, the Applicant has not yet recieved material comments on the
voluntary agreementes from the landowners agent. The Applicant remains committed to engaging with the landowner and their agent to
progress a voluntary agreement to secure the necessary land rights.
As Land is :a?a’liig: 'T'e-r:lsgrz:/y Option Holder
284625 | Michael Badeni Cat 1 - Owner 01-054, 01-055 1 described in subqut_to access, Solar PV n/a Following |n|t|a! engagement, the.Appllcan.t negotiated Heac!s of Terms, which were agrfaed on 26 May 2023. The Parties then worked together
the Book of | Acquisition . to agree an option agreement which was signed by both parties on 26 July 2023 and varied on 2 September 2025 for the use of the land as part
Reference | of Rights temporary construction of the Scheme.
compound
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant received signed Heads of Terms from the landowner on 5 December 2025. The Applicant has engaged with the landowner to
As Land is establish their legal representation in order to progress an option agreement and is confident the necessary land rights can be acquired by
Miriam Anne described in| subject to 5A, 5B - 400kV cable voluntary agreement.
258292 Stone Cat1 - Owner 04-024 4 the Book of | Acquisition | corridor, 132 kV cabling na
Reference | of Rights Deadline 1
The Applicant continues to engage with the landowner, and wrote to them on the 23 January 2026. The Applicant has offered a meeting to the
landowner and will continue to do so in order to move matters forward.
Deadline 2
Since Deadline 1, The Applicant has not recieved any further from the landowner. The Applicant remains committed to engage with the
landowner throughout Examination to progress a voluntary agreement.
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As Land is 5A, 5A(v), _8A -400 kV
: . . cable corridor, Cable . .
16-014. 16-016. 16-019 16 described in| subject to corridor temporary Open Negotiations for rights
’ ’ the Book of | Acquisition . The Applicant met with NGET's representative on 1 July 2025 to understand NGET's six-stage process for acquiring land rights. The Applicant
. construction compound, . . . . . . g - :
Reference | of Rights has submitted the Developer Enquiry Form with a view to proceeding to stage two prior to acceptance of the application. The Applicant will
Temporary access, ; . . . ! :
continue to engage with the landowner and is confident the necessary land rights can be acquired by voluntary agreement.
As Land is
described in| subject to Procedural Deadline A
16-017 16 8A-T
the Book of | Temporary emporary access The Applicant continues to engage with the landowner and their agent and is following the landowners process for acquiring land rights by RR-3425 -
National Grid Reference | Possession voluntary agreement and is now at stage two. The Applicant remains confident the necessary land rights can be acquired by voluntary National
22381 Electr!C|t}/ Tom Price Cat 1 - Owner agreement. ani .
Transmission Electricity
PLC Deadline 1 Transmiss
Since Procedural Deadline A, the Applicant has met with the landowner’s agent on the 27th April 2026 and is continuing to follow the landowners ion Plc
As Land is process for acquiring rights by voluntary agreement. The applicant remains confident the necessary land rights can be acquired by voluntary
16-020 16 described in| subject to 4 - National Grid agreement.
the Book of | No Rights | substation connection
Reference Sought Deadline 2
Since Deadline 1, The Applicant has continued to follow the landowners process for acquiring rights by voluntary agreement. The Applicant will
continue to negotiate with the landowner and remains confident the necessary land rights can be acquired by voluntary agreement.
_ Negotiations for rights
A_S _ Lapd Is The Applicant has commenced technical discussions with National Highways in respect of the strategic road network crossing. The Applicant is
09-018, 09-019, 09-020, 9 described in| subject to 5A - 400 kV cable Open endeavouring to progress negotiations to acquire to necessary land rights. The Applicant will continue to engage with the landowner and is
13-009 the Book of | Acquisition corridor confident the necessary land rights can be acquired by voluntary agreement.
Reference | of Rights
Procedural Deadline A
The Applicant continues to engage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement.
National The Applicant remains confident the necessary land rights can be acquired by voluntary agreement. RR-3426 -
278704 Highways Cat 1 - Owner National
Limited Deadline 1 Highways
. The Applicant continues to engage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement.
13-006, 13-013, 13-014, q A; di Lz_nd tlst The Applicant held a meeting with National Highways and their representatives on 18 March 2026. The Applicant is confident that the necessary
13-016, 20-001, 20-002, 20, 21 escribedin Subjectio | gn Temporary access land rights can be acquired by voluntary agreement.
the Book of | Temporary
21-003, 21-006, 21-007 Ref P :
eference | Possession Deadline 2
The Applicant continues to engage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement.
The Applicant is confident that the necessary land rights can be acquired by voluntary agreement.
Negotiations for rights
The Applicant has commenced engagement and held technical discussions with Network Rail in respect of the strategic rail network crossing.
03-051, 03-056, 03-057, The Applicant is endeavouring to progress negotiations to acquire the necessary land rights. The Applicant will continue to engage with the
03-058, 03-066, 03-069, _ 58, 1D, 5A, 8B - 132 KV landowner and is confident the necessary land rights can be acquired by voluntary agreement.
. 03-070, 03-076, 04-017, As Land is .
Network Rail . . . cabling, Solar PV .
04-018, 04-032, 04-035, described in| subject to . Procedural Deadline A
7310 Infrastructure Cat 1 - Owner 3,4,5,6,14 S cabling, 400 kV cable n/a . . . . . . .
o 05-037, 06-025, 06-026, the Book of | Acquisition . The Applicant continues to engage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement.
Limited . corridor, Permanent . . i . .
06-029, 14-009, 14-011, Reference | of Rights The Applicant remains confident the necessary land rights can be acquired by voluntary agreement.
access
14-012, 14-013, 14-014,
14-033, 14-040, 14-043 Deadline 1
The Applicant continues to engage with the landowner regarding the most appropriate method for acquiring land rights by voluntary agreement.
The Applicant remains confident the necessary land rights can be acquired by voluntary agreement.
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Landowner/ ey

Ref Representativ DN eagony Book of Ref. Plot No.

Affected Party

Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.

Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner and their agent on the 19
September 2025 and followed up with a meeting with their agent on 9 October 2025 to discuss the Heads of Terms. The Applicant issued
updated Heads of Terms on 21 October 2025. The Applicant wrote to the landowner on 2 December 2025 and most recently sent an email to the
agent on 3 February 2026. The Applicant is currently awaiting further feedback from the landowner and their agent. The Applicant will continue to
engage and offer meetings and is confident the necessary land rights can be acquired by voluntary agreement.

Peter James As Land is
22%661%67’ Phillips, Anne | George King | Cat 1 - Owner 16-003 16 ?ﬁ;céf:fé? :gblf;tﬂfn SA- tg?ri';\éfab'e n/a Deadline 1
Marie Phillips q The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9

Reference | of Rights March 2026 with amended Heads of Terms, with the Landowners agent responding with requested changes. On the 23 March 2026 The

Applicant responded with amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with the Landowners
agent on 10 April 2026 to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to be agreed in the
Heads of Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by
voluntary agreement.

Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently had a call with the landowner's agent on 19 May 2026. The Applicant will
continue to engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.
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Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s their agent on the 8 October
2025. The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 12 February 2026 and is
currently awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident
As Land is the necessary land rights can be acquired by voluntary agreement. RR-3970 -
278646 Richard Charles Arthur Cat 1 - Owner 10-004 10 described in subjt_aqt_to 5A - 400 _kV cable Open . Richard
Tanner Chambers the Book of | Acquisition corridor Deadline 1 Tanner
Reference | of Rights The Applicant continues to engage with the Landowner and their agent and most recently had a meeting with their agent on 10 April 2026 to
discuss the final clauses outstanding within the voluntary agreement. Upon completion of the meeting, there are only two outstanding clauses to
be agreed. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary
agreement.
Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently emailed the landowner's agent on 19 May 2026. The Applicant will continue to
engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.
10B, 1D, 5B, 6 -
Richard William 02-004, 02-007, 02-008, desc'rAitS)ed in sbijr;itlsto Perpn;;S:;\t/ﬁa?]a:rlmsdfor Option Holder
258284 Guy Banham | Cat 1 - Owner |02-009, 02-011, 02-012, 2 . n/a Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 24 February 2023 and
Corbet Turnor the Book of | Freehold | equestrian users, Solar .
02-013, 02-014 R o . varied on 22 January 2025 for the use of the land as part of the Scheme.
eference | Acquisition PV cabling, 132 kV
cabling, General works
10B, 1D, 5B, 6, 1, 9 -
Richard William Permissive paths for
258284, Cl?;zfsta-rll\jl?r(;r, 82-8?2 82-8?2 82-8?3 descfiﬁed in stzjr;itlsto equgstﬂiitﬁzzrzngolar Option Holder
258285, - Guy Banham | Cat 1 - Owner ’ ’ ’ 2 . ; n/a Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 24 February 2023 and
258286 Turnor, William 02-018, 02-019, 02-020, the Book of | Freehold PV cabling, 132 kV varied on 22 January 2025 for the use of the land as part of the Scheme
Michael Francis 02-021, 02-022, 02-023 Reference | Acquisition | cabling, General works, )
Turnor Solar PV area, Habitat
management area
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Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 8 September 2025. The Applicant will continue to engage with the
landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant continues to engage with the landowner and their agent. The Applicant met with the landowner’s agent on the 8 October 2025.
The Applicant wrote to the landowner on 2 December 2025, and most recently sent an email to the agent on 12 February 2026 and is currently
awaiting further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the
As Land is necessary land rights can be acquired by voluntary agreement.
Robert James Arthur described in| subject to 5A - 400 kV cable
278821 Payne Chambers | CatT-Owner 09-015 9 the Book of | Acquisition corridor n'a Deadline 1
Reference | of Rights The Applicant continues to engage with the Landowner and their agent and most recently had a meeting with their agent on 10 April 2026 to
discuss the final clauses outstanding within the voluntary agreement. Upon completion of the meeting, there are only two oustanding clauses to
be agreed. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be acquired by voluntary
agreement.
Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently emailed the landowner's agent on 19 May 2026. The Applicant will continue to
engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.
As Land is :ai,liig’ 'T'ér:lsgr:'/y Option Holder
01-054 01-055 1 described in| subject to accesé Solar PV n/a Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 26 May 2023. The Parties then worked together to
’ the Book of | Acquisition ’ . agree an option agreement which was signed by both parties on 26 July 2023 and varied on 2 September 2025 for the use of the land as part of
Reference | of Rights temporary construction the Scheme.
compound
258264 | Sarah Peta Cat 1 - Owner
Badeni
Negotiations for rights
The Applicant will continue to engage with the landowner to acquire the necessary land rights by voluntary agreement.
As Land is
01-056 1 described in subjt_agt_to 5B - 132 KV cabling . . _ Prc_)cedurall Deadline A
the Book of | Acquisition The Applicant continues to engage with the landowner to acquire land rights by voluntary agreement and notes parcel 01-056 forms part of land
Reference | of Rights potentially required for interconnecting cable routing.
Sarah Peta As Land is Option Holder
258264, Badeni. Michael Cat 1 - Owner 02-001 2 described in| subjectto | 5B, 8A - 132 kV cabling, n/a Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 26 May 2023. The Parties then worked together to
284625 Ba’deni the Book of | Acquisition Temporary access agree an option agreement which was signed by both parties on 26 July 2023 and varied on 2 September 2025 for the use of the land as part of
Reference | of Rights the Scheme.
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06-007, 06-008, 06-009,
06-010, 06-011, 06-012,
06-013, 06-020, 06-022,
06-023, 06-033, 06-034, 1D, 5B, 6, 1, 3B, 7, 10B,
06-035, 06-036, 06-037, 10A, 8B - Solar PV
07-001, 07-002, 07-003, cabling, 132 kV cabling,
07-004, 07-005, 07-006, General works, Solar PV
07-007, 07-008, 07-009, As Landis |2 132 kV substation,
07-010, 07-011, 07-012, described in| subject to Solar PV temporary
07-013, 07-014, 07-015, 6,7 construction compound, n/a
the Book of | Freehold o
07-016, 07-017, 07-018, Reference | Acquisition Permissive paths for .
_ 07-019, 07-020, 07-021, g pedestrian and o _ _ Option Holder _
258272 Simon Laurepce Cat 1 - Owner |07-023. 07-024, 07-025, equestrian users, Following initial engagement, the Appllc?nt negotiated Hgads of Terms, which were agree.d on 18 November 2022. The Parties then worked
Grafftey-Smith 07-026, 07-027, 07-028, Permissive path for together to agree an option agreement which was entered into on 21 February 2023 and varied on 9 October 2024 for the use of the land as part
07-030, 07-031, 07-032, pedestrians, Permanent of the Scheme.
07-036, 07-037, 07-038, access
07-039, 07-040, 07-041,
07-042, 07-043, 07-044,
07-045
06-018, 06-019, 06-038, dosored i Stgjr;dct'sto 1D, 8B, 6 - Solar PV
06-039, 07-022, 07-029, 6,7 S cabling, Permanent
07-033 the Book of Acqu!smon access, General works
Reference | of Rights
Negotiations for rights
The Applicant issued populated Heads of Terms to the landowner on 9 September 2025. The Applicant will continue to engage with the
Stephen Challis, landowner and is confident the necessary land rights can be acquired by voluntary agreement.
John Brewster,
Lindsay Minty, Procedural Deadline A
Roderick Pottow, The Applicant issued updated Heads of Terms on 21 October 2025 and met with the agent to discuss the Heads of Terms. The Applicant
Elizabeth J continues to engage with the landowner and met with the agent on 5 February 2026. The Applicant is confident the necessary rights can be
Waldron, As Land is acquired by voluntary agreement. RR-3301 -
324992, | Hannah C Minty, described in| subject to 5A - 400 kV cable Mr
324995 | JasonP W Raph Butt | Cat 1 - Owner 10-013 10 the Book of | Acquisition corridor Open Deadline 1 Stephen
Minty, Rachel Reference | of Rights The Applicant continues to engage with the landowner, and is confident that the necessary land rights can be acquired voluntarily. The Applicant Challis
White, The has had extensive dialogue with the landowners agent in relation to the Heads of Terms. The Applicant's agent held meetings with the
Executor of the landowners agent on the 5 February and 19 March 2026, with finalised Heads of Terms being sent by the Applicant on 14 April 2026.
Estate of the
Late Ronald J Deadline 2
Doherty The Applicant continues to engage with the landowner and their agent. The Applicant has continued to negotiate with the landowner's agent on
the Heads of Terms which are now at an advanced stage. The Applicant will continue to engage with the landowner and their agent and is
confident the necessary land rights can be acquired by voluntary agreement.
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Negotiations for rights
The Applicant understands there has been a change of ownership and is undertaking further due diligence before issuing populated Heads of
Terms.
Procedural Deadline A
The Applicant met with the landowner and their agent on the 10 September 2025 and followed up with a meeting with their agent on 9 October
2025 to discuss the Heads of Terms. The Applicant issued populated Heads of Terms to the landowner on 21 October 2025. The Applicant wrote
to the landowner on 2 December 2025 and most recently sent an email to the agent on 3 February 2026. The Applicant is currently awaiting
further feedback from the landowner and their agent. The Applicant will continue to engage and offer meetings and is confident the necessary
. land rights can be acquired by voluntary agreement.
311286, | Sephen Wardle, d AS di LS'n o 5A - 400 kV cabl 9 e o
311087 | Cillan Wardle, | George King | Cat 1- Owner 13-003 13 tr?:cl?tlo:k ;? :é‘q i?;ti;’n e dorca e n/a Deadline 1
Charlotte Tucker Reference | of Rights The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, The Applicant wrote to the agent on 9
March 2026 with amended Heads of Terms, to which the Landowners agent responded with requested changes. Following this, on the 23 March
2026 The Applicant responded with further amended Heads of Terms, with only 5 clauses and commercials outstanding. The Applicant met with
the Landowners agent on 10 April 2026 to discuss the Heads of Terms and finished the meeting with agreed commercials and only 2 clauses to
be agreed in the Heads of Terms. The Applicant will continue to engage and offer meetings and is confident the necessary land rights can be
acquired by voluntary agreement.
Deadline 2
The Applicant continues to engage with the landowner and their agent. Since Deadline 1, the Applicant has continued work towards resolving the
final material clause of the voluntary agreement and most recently had a call with the landowner's agent on 19 May 2026. The Applicant will
continue to engage with the landowner and their agent and is confident the necessary land rights can be acquired by voluntary agreement.
Negotiations for temporary possession
The Applicant intends to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
consent. The Applicant is endeavouring to progress negotiations with the landowner on this approach owing to the temporary use and has
offered meetings to discuss the rights required.
Procedural Deadline A
The Applicant is seeking to negotiate a temporary licence agreement for the temporary access rights prior to commencement of works post
As Land is consent. The Applicant is confident the temporary access rights can be agreed voluntarily.
278625 Tel_r?mp:ﬁev(;"e Cat 1 - Owner 15-007 15 ?ﬁ:céf:: ;? '?::stg:;r)y 8A - Temporary access n/a Deadline 1
Reference | Possession The Applicant is seeking to negotiate a temporary licence agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
voluntarily.
Deadline 2
The Applicant is seeking to negotiate a temporary licence agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
voluntarily.
03-014, 03-015, 03-016,
03-017, 03-018, 03-019,
03-020, 03-021, 03-022, !, 1D, 6,9, 108, 5B -
03-023, 03-024, 03-025, | Solar PV area, Solar PV ,
The Executor of 03-026. 03-027. 03-028 As Land is cabling, General works, Option Holder
the Estate of the ’ ’ ’ described in| subject to Habitat management Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 22 December 2022. The Parties then worked
333344 . Cat 1 - Owner |03-029, 03-030, 03-031, 3 - n/a . . . .
Late Julian 03-032. 03-033. 03-034 the Book of | Freehold | area, Permissive paths together to agree an option agreement which was entered int on 21 July 2023 and varied on 28 July 2025 for the use of the land as part of the
Richard Whately ’ ’ ’ Reference | Acquisition for pedestrian and Scheme.
03-035, 03-036, 03-037, equestrian users, 132 kV
03-038, 03-039, 03-040, cablin ’
03-041, 03-042, 03-067, 9
03-068, 03-078
The Executor Of
The Estate Of
The Late Rex As Land is .
311076, | Charles Smith described in| subjectto | 5A, 5B - 400kV cable N . . Option Holder |
) . Cat 1 - Owner 04-033, 04-038 4 o ! . n/a Following initial engagement, the Applicant negotiated Heads of Terms, which were agreed on 4 March 2024. The Parties then worked together
311077 | The Executor Of the Book of | Acquisition | corridor, 132 kV cabling . . . .
The Estate Of Reference | of Rights to agree an option agreement which was signed entered into on 8 August 2025 for the use of the land as part of the Scheme.
The Late Sheila
Ann Smith
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Landowner/ ey

Ref Representativ DN eagony Book of Ref. Plot No.

Affected Party Negotiations

Negotiations for rights
The Applicant understands the land was previously in probate and has now been sold. The Applicant is engaging with the prospective purchaser and undertaking further due
diligence before issuing populated Heads of Terms.

Thomas Lynch, Procedural Deadline A

. As Land is
325138, | Michael Cavalla, . . . The Applicant continues to engage with the landowner, meeting on 12 December 2025. The Applicant understands the landowner has since appointed an agent and will
325140, | Jeremy Green, | YT | Cat1- Owner 10-006 19 ~ [describedin subjectto | 5A -400 kV cable n/a inue to offer meetings to discuss the Heads of Terms. The Applicant is confident th ights can be acquired by vol
; y Green, Chambers the Book of | Acquisition corridor continue to offer meetings to discuss the Heads of Terms. The Applicant is confident the necessary rights can be acquired by voluntary agreement.
337812 Manda Lisa .
. Reference | of Rights
Justine Green Deadline 1

The Applicant is seeking to receive confirmation from an agent that they are appointed by the landowner to represent their interests in regards to

the Project. The Applicant received notification from the agent on 11 February 2026 and has since requested written confirmation from the agent

on the 25 February 2026, 11 March 2026 and 26 March 2026 respectively. The Applicant remains committed to engaging with the landowner and
their agent to progress a voluntary agreement to secure the necessary lands rights.

Deadline 2
Since Deadline 1, the Applicant has recieved notification that the landowner has sold the land that the Applicant is seeking an interest in. The
Applicant has since requested confirmation evidence from the landowner.
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05-021, 05-022, 05-026, As Land is cabling, General works,
05-027, 05-028, 05-029, 5 described in| subject to Habitat management n/a
05-030, 05-031, 05-032, the Book of | Freehold |area, Permissive path for
05-040, 05-041 Reference | Acquisition | pedestrians, Solar PV
area, Solar PV tempora )
258477 Timothy James construction comp%unc:y Option Holder
258479’ Butler, Reginald Cat 1 - Owner Following initial engagement, the Parties then worked together to agree an option agreement which was entered into on 20 December 20222 and
Mark Butler varied on 9 October 2024 for the use of the land as part of the Scheme.
descfiﬁed in stz'r:itlsto 1D, 5B, 8B, - Solar PV
05-034, 05-036 5 Ject cabling, 132 kV cabling,
the Book of | Acquisition
. Permanent access
Reference | of Rights
12-001, 12-002, 12-003,
12-004, 12-005, 12-006,
12-007, 12-011, 12-012,
12-013, 12-014, 13-017, .
13-018a, 13-019, 13- Deadline 1
020. 13-021. 13-022. 13- The Applicant continues to engage with the landowner and their agent. Since Procedural Deadline A, the Applicant has revised the commercial
’ ’ ’ As . position offered. On the 25 February 2026, the Applicant provided a revised commercial proposal to the landowner via their agent based on
Angus George 023, 13-025, 13-037, 14- . Land is . . . . .
. described . feedback on the Heads of Terms gathered in the meeting on 3 February 2026. This revised proposal was rejected by the agent on 18 March,
Archibald 001, 14-002, 14-003, 14- . subject to 5A - 400 kV cable " : . : . . : :
349831 Tom French | Cat 1 - Owner 12, 13,14 |in the Book e . n/a citing concerns, however no further tangible detail has been put forward since that date. The Applicant will continue to engage with the
Wiethuen- 004, 14-005, 14-005a, of Acquisition corridor landowner via the agent in order to progress matters and reach a voluntary agreement
Campbell 14-007a, 14-013, 14- Reforence | ©f Rights 9 prog ¥ ag '
018, 14-019, 14-020, 14- .
021, 14-022, 14-023, 14 Deadline 2
e The Applicant is still awaiting tangible detail from the landowner's agent regarding the commercial position offered.
026, 14-028, 14-035, 14-
036 14-038, 14-042, 14-
044, 14-045, 14-046, 14-
047, 14-048
Deadline 1
The Applicant is seeking to negotiate a temporary licence agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
Samuel Charles voluntarily.
278877 Cat 1 - Owner 14-015a 14 Temp
Creed .
Deadline 2
The Applicant is seeking to negotiate a temporary licence agreement for temporary access rights prior to commencement of works post consent.
Temporary access will be required for the three years of construction. The Applicant is confident the temporary access rights can be agreed
voluntarily.
Negotiations for rights
The Applicant met with Wessex Water Services on 11 August 2025 prior to issuing populated Heads of Terms on 8 September 2025. The
Applicant will continue to engage with the landowner and is confident the necessary land rights can be acquired by voluntary agreement.
Procedural Deadline A
The Applicant issued updated Heads of Terms on 21 October 2025 and met with the landowner on 10 November 2025 and 5 February 2026 to
As Land is discuss the Heads of Terms. The Applicant continues to engage with the landowner and is currently awaiting feedback on the Heads of Terms.
54925 | o ooooX MY | Nick Routh | Cat 1 - Owner 14-049 14 |cescrbed ) sublectio | SA-400 KV cable n/a Deadline 1
Ref qu. ht The Applicant continues to engage with the landowner to discuss the Heads of Terms. The Applicant is currently awaiting feedback on the Heads
eterence | ot Rights of Terms from the landowners agent.

Deadline 2
The Applicant continues to engage with the landowner to discuss the Heads of Terms. Since Deadline 1, the Applicant has requested a copy of the landowner's standard Heads
of Terms document and is currently awaiting feedback. The Applicant will continue to offer meetings to discuss the Heads of Terms and is confident the necessary land rights
can be acquired by voluntary agreement.
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Operators of electronic
communications code networks
. . . . will have the benefit of the
As described in Land is subject to . . .
C.A.Telecom UK protective provisions set out in Part
335506 o Cat2 20-002, 20-003 20 the Book of Temporary 8A - Temporary access Apparatus Yes n/a n/a
Limited . 2 of Schedule 15 of the draft DCO.
Reference Possession o
C.A. Telecom UK Limited has not
requested bespoke protective
provisions.
Operators of electronic
communications code networks
. ) . . will have the benefit of the
o . As described in Land is subject to . . .
CityFibre Holdings protective provisions set out in Part
335507 . Cat2 20-002, 20-003 20 the Book of Temporary 8A - Temporary access Apparatus Yes n/a n/a
Limited . 2 of Schedule 15 of the draft DCO.
Reference Possession o . o
CityFibre Holdings Limited has not
requested bespoke protective
provisions.
03-014, 03-015, 03-016, 03-
017, 03-018, 03-019, 03-020, 1D, 6, 1,9, 10B, 5B, 3B -
03-021, 03-022, 03-023, 03- Solar PV cabling, General
024, 03-025, 03-026, 03-027, . ) works, Solar PV area,
As described in . . .
03-028, 03-029, 03-030, 03- Land is subjectto |Habitat management area, )
3 the Book of . o Rights
031, 03-032, 03-033, 03-034, Reference Freehold Acquisition Permissive paths for
03-035, 03-036, 03-037, 03- pedestrians and o fel )
038, 03-039, 03-040, 03-041, equestrian users, 132 KV perators ofe eCtrog'C )
03-042, 03-067, 03-068, 03- cabling, 132 kV substation communications code networks
078 will have the benefit of the
108711 EE Limited Cat2 Yes n/a n/a protective provisions set out in Part
2 of Schedule 15 of the draft DCO.
EE Limited has not requested
bespoke protective provisions.
As described in . . 1D, 5B, 6 - Solar PV
Land is subject to . .
03-029 3 the Book of L cabling, 132 kV cabling, Leaseholder
Freehold Acquisition
Reference General works
As described in . . 5A, 8A - 400 kV cable
14-032, 14-043, 14-044, 14- Land is subject to . .
14 the Book of L . corridor, Temporary Rights
045 Acquisition of Rights
Reference access
As described in . . 5A, 8A - 400 kV cable
Land is subject to .
13-008, 13-010 13 the Book of L. . corridor, Temporary Apparatus
Acquisition of Rights
Reference access
Operators of electronic
communications code networks
will have the benefit of the
EXA Infrastructure protective provisions set out in Part
288888 Limited Cat2 ves n/a n/a 2 of Schedule 15 of the draft DCO
13-004, 13-005, 13-007, 13- As described in | Landis subjectto EXA Infrastructure Limited h t
011,13-012, 13-014, 13-015, | 13,22 the Book of Temporary 8A - Temporary access Apparatus n tra: ;”C ”rz 'm'te . asno
22-001, 22-002 Reference Possession requested bespoke protective
provisions.




PART 2

Ref

Affected Party

Agent/

Representative

BoR Category and
Interest

Book of Ref. Plot No.

Plan Ref.
No.

Description of
Land

Description of
Rights Requested

Works Number(s) and
Description

Interest Type

Is the relevant body a
Statutory Undertaker
and is the land
operational?

Status of
Objection

Notes

Last Updated

Summary of
Negotiations

Protective Provision Status

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
any other
docs

Written Ref No. for

Rep Ref Applicant's

No. submitted by Response
IP/AP.

Draft protective provisions for the
benefit of Exolum are included in
Part 8 of Schedule 15 of the draft
DCO.
Procedural Deadline A
Discussions are ongoing between
Exolum and the Applicant regarding
the form of the Protective
. Provisions.
. . Technical
o As described in ) : . .
Exolum Pipeline Land is subject to . discussions have )
192726 Maddy Ward Cat2 11-011 11 the Book of o . 5A - 400 kV cable corridor Apparatus Yes n/a . Deadline 1
System Ltd Acquisition of Rights taken place with . . . .
Reference Exolum Discussions are ongoing with
xolum.
Exolum regarding the form of the
Protective Provisions.
Deadline 2
Exolum's solicitors have provided
Exolum's standard protective
provisions which the Applicantis
reviewing and will provide
justification as to any amendments
required.
06-001, 06-002, 09-007, 10-
009, 10-012, 11-010, 12-007, 5B, 8B, 5A,8A-132kV
12-016, 14-015, 14-016, 14- As described in . . cabling, Permanent
6,9, 10, 11, Land is subject to
024, 14-031, 14-032, 14-033, the Book of L . access, 400 kV cable Apparatus
12,14, 16 Acquisition of Rights .
14-037, 14-039, 14-040, 14- Reference corridor, Temporary )
043, 16-002a, 16-014, 16-016, access Operators of electronic
communications code networks
16-018
will have the benefit of the
. L protective provisions set out in Part
105595 | Gigaclear Limited Cat2 Yes n/a n/a
2 of Schedule 15 of the draft DCO.
Gigaclear Limited has not
requested bespoke protective
09-001, 09-004, 09-006, 09- provisions.
008, 10-008, 10-010, 11-006, . . . . 8A, 5A(v) - Temporary
As described in Land is subject to .
11-008, 11-020, 12-008, 12- |9, 10, 11,12, access, Cable corridor
the Book of Temporary . Apparatus
015, 12-017, 12-019, 17-001, 17,23 X temporary construction
Reference Possession
17-002, 17-003, 17-004, 23- compound
001, 23-002, 23-003
Operators of electronic
communications code networks
. . will have the benefit of the
. As described in . . 5A, 8A - 400 kV cable . . .
Hutchison 3G UK Land is subject to . ) protective provisions set out in Part
7290 L Cat2 14-032, 14-044, 14-045 14 the Book of o . corridor, Temporary Rights Yes n/a n/a
Limited Acquisition of Rights 2 of Schedule 15 of the draft DCO.
Reference access . .
Hutchinson 3G UK Limited has not
requested bespoke protective
provisions.
As described in . .
Land is subject to
03-078 3 the Book of o 6 - General works Apparatus
Reference Freehold Acquisition Operators of electronic
communications code networks
will have the benefit of the
Lumen . - .
. protective provisions set out in Part
333276 | Technologies UK Cat2 Yes n/a n/a
Limited 03-051, 03-058, 03-066, 03- A deseribed in 5B, 1D, 8B, 5A - 132 KV 2 of Schedule 15 of the draft DCO.
069,03-070,03-076,04-018, | the Booko | AN ISsublectto | cabling, Solar PV cabling, A— Lumen Technologies UK Limited
04-019, 04-035, 06-021, 06- o Reforence | ACAUISition of Rights| Permanent access, 400 kV PP has notrequested bespoke
026, 06-027, 06-029, 06-030 cabling protective provisions.
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Book of Ref. Plot No.

16-011, 16-012, 16-013, 16-

Plan Ref.
No.

Description of
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As described in

Description of
Rights Requested

Land is subject to

Works Number(s) and
Description

5A, 5A(v), 8A-400kV cable
corridor, Cable corridor

Interest Type

014, 16-015, 16-016, 16-017, 16 the Book of L . temporary construction Rights
Acquisition of Rights
16-019 Reference compound, Temporary
access
As described in . . . .
Land is subject to 4 - National Grid .
16-020 16 the Book of Rights

Reference

No Rights Sought

substation connection

Is the relevant body a
Statutory Undertaker
and is the land
operational?

Yes

Status of
Objection

n/a

Summary of

Notes Last Updated

Negotiations

n/a

Protective Provision Status

Holders of an Electricity Act 1989
licence will have the benefit of the
protective provisions set out in Part
1 of Schedule 2. Melksham Storage
Limited has not requested bespoke
protective provisions.

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
any other
docs

Written Ref No. for

Rep Ref Applicant's

No. submitted by Response
IP/AP.
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108, 1D, 5B, 6, 9 -
Permissive paths for
01-042, 01-045, 02-003, 02- ) ) ; :
As described in . . pedestrian and equestrian
005, 02-016, 03-001, 03-006, Land is subject to .
1,2,3 the Book of o users, Solar PV cabling, Apparatus
03-014, 03-023, 03-025, 03- Freehold Acquisition .
Reference 132 kV cabling, General
030, 03-035 .
works, Habitat
management area
Draft protective provisions for the
benefit of National Gas
Transmission plc (NGT) are
01-045, 02-003, 02-005, 02- included in Part 4 of Schedule 15 of
006, 02-015, 02-016, 02-017, the draft DCO.
02-018, 02-019, 02-020, 02- .
021, 02-022, 02-023, 03-014, 5B,9,10B, 1D, 6, 1- 132 Procedural Deadline A
03-015, 03-016, 03-017, 03- kV cabling, Habitat Discussions are ongoing between
018, 03-019, 03-020, 03-021, A doscribed in management area, NGT and the Applicant regarding
ri i i
03-022, 03-023, 03-024, 03- 1234 the Book of Land is subject to Permissive paths for Rights the form ofthe Protective
025, 03-026, 03-027, 03-028, Reference Freehold Acquisition| pedestrian and equestrian g Discussions are Provisions.
r . . . i N
National Gas . . 03-029, 03-030, 03-031, 03 users, Solar PV cabling, ongoing with National . RR-3423 - National
86149 Transmission PLC Daniel Goulding Cat2 032, 03-033, 03-034, 03-035, General works, Solar PV Yes Open Gas Trz?nsmlssmn plc D.eadlln'e 1 . . Gas Transmission
03-036, 03-037, 03-038, 03- area regardl.ng the f?rm of DISCUS'SIOHS are ongoing with NQT PLC
039, 03-040, 03-041, 03-042, protective provisions. regard.lng the form of the Protective
03-067, 03-068, 03-078, 04- Provisions.
002, 04-003
Deadline 2
Bespoke protective provisions are
currently being negotiated by the
parties and the Applicant provided
comments to NGT's solicitors on 18
May 2026 in respect of outstanding
matters and is awaiting their
1D, 5B, 7, 8A, 5A - Solar PV response.
. . cabling, 132 kV cabling,
01-039, 01-046, 01-053, 01- As described in ) )
Land is subject to Solar PV temporary )
054, 01-055, 01-056, 03-050, 1,3,10 the Book of o ) ) Rights
Acquisition of Rights| construction compound,
10-006, 10-007 Reference
Temporary access, 400 kV
cable corridor
01-044, 01-046, 01-047, 01- As described in . . .
Land is subjectto | 5B, 8B-132kV cabling,
048, 01-052, 01-054, 02-002, 1,2 the Book of o . Apparatus
Acquisition of Rights Permanent access
02-010 Reference
Holders of an Electricity Act 1989
As described in i i i
14-015 14 the Book of Land is subjectto 5A - 400 kV cable corrido Rights e e
- - rridor i i isi i
Acquisition of Rights g protective provisions set out in Part
Reference 1 of Schedule 2. National Grid
Electricity Distribution (South West)
; ; lc has not requested bespoke
National Grid Asdescribedin | . biectto bl has notreque P RR-3424 - National
o ' J : ) protective provisions. . -
Electricity 16-014 16 the Book of o ) 5A - 400 kV cable corridor Apparatus Grid Electricity
310494 | Lauren Gardner Cat2 Reference Acquisition of Rights Yes Open n/a o
Distribution (South . Distribution (South
Deadine 1
West) PLC . . . West) plc
Protective Provisions with NGED
20-002. 20-003. 21-004. 21 As described in | Landis subjectto zavfi :;Zeon |r:<;)rp;>lr.atec1| into the
’ ’ ’ 20,21 the Book of Temporary 8A - Temporary access Apparatus ra , atbea |ne. B
005, 21-006, 21-007 . Discussions are ongoing in respect
Reference Possession )
of a side agreement.
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Is the relevant body a
Agent/ BoR Category and Plan Ref. Descriptionof  Descriptionof = Works Number(s) and Statutory Undertaker Status of Summary of Side Agreements Relevant Rep

Ref Affected Party

operational?

11-011, 12-001, 12-002, 12-
003, 12-004, 12-005, 12-006, Draft protective provisions for the
12-007, 13-037, 14-001, 14- A described in 5A, 5A(v) - 400 KV cable benefit of National Grid Electricity
ri i issi
002,14-003, 14-004,14-005, | 11,12,33, | = "~ " | Landissubjectto | corridor, Cable corridor Riohts Transmission plc (NGET) are
i . .
14-007, 14-009, 14-012, 14- 14,16 Reference Acquisition of Rights| temporary construction g included in Part 3 of Schedule 15 of
ren
019, 14-020, 14-021, 14-022, compound the draft DCO and are under
14-023, 16-003, 16-011, 16- discussion.
012, 16-015
Procedural Deadline A
Discussions are ongoing between
Exolum and the Applicant regarding
the form of the Protective
Provisions.
13-001, 15-021, 16-002a, 16- 5A, 5A(v), 8A-400kV cable .
003, 16-005, 16-006, 16-009, As described in Land is subiect to corridor, Cable corridor Deadline 1
ndis su i i i i
16-011, 16-012, 16-014, 16- 13,15, 16 the Book of Acquisition Ojf Rights temporary construction Apparatus Discussions are ongoing with NGET
uisiti i i i
015, 16-016, 16-017, 16-018, Reference g g compound, Temporary regard.lng the form of the Protective
16-019 access Provisions.
Deadline 2
YT 200 KV cahl As noted at Issue Specific Hearing 1
As described in . . o v)- Ca_‘ € (see page 17 and 18 of the Written
Land is subject to corridor, Cable corridor . ) X
16-011, 16-012, 16-015 16 the Book of o . . Beneficiary ) ) Summary of the Applicant’s Oral
Acquisition of Rights| temporary construction The Applicant will o
Reference q continue to engage Submissions and Responses at
compoun . . . Issue Specific Hearing 1 and
with National Grid . )
. Responses to Action Points [REP1A-
Electricity 012 lated entities of Island
) ) 5A, 5A(v), 8A-400 kV cable Transmission plc and 1), related entities o ,S an )
National Grid 16.014. 16.016. 16.017. 16 As described in Land s sublect to corridor, Cable corridor is confident that any Green Power are promoting a RR-3425 - National
ici i -014, 16-016, 16-017, 16- ndissu . i ici
22381 Electricity Tom Price Cat2 019 16 the Book of Acquisiti Jf Righ temporary construction Freeholder Yes Open necessary land rights number of other solar DCOs at Grid Electricity
Transmission PLC Reference cquisition of Rights compound, Temporary can be acquired by varying stages of the consenting Transmission Plc
access process, namely Green Hill Solar
voluntary agreement. ] .
. Farm. Asthe Applicantis a
See Part 1 of this o
. subsidiary of Island Green Power,
Land Rights Tracker o .
for further details where possible it is seeking a
13-012, 13015, 13-016, 16- As described in Land is subject to " |consistent approach with statutory
001. 16-002 13,16 the Book of Temporary 8A - Temporary access Apparatus undertakers to protective
Reference Possession provisions across its projects. This
includes protective provisions for
As described in h
Land is subject to 4 - National Grid the benefit of NGET.
16-020 16 the Book of ) ) ) Freeholder
Ref No Rights Sought substation connection
eference The Applicant understands that
protective provisions are close to
being agreed with NGET for Green
Hill Solar Farm, and once agreed
anticipates that agreement of
protective provisions with NGET for
the Scheme will follow soon
thereafter. Once agreed, these will
be incorporated into the draft DCO
As described in )
Land is subject to 4 - National Grid at a future deadline.
16-020 16 the Book of . . . Apparatus
Ref No Rights Sought substation connection
eterence The solicitors acting for the
Applicant and NGET respectively
have agreed this approach as per
their email correspondence on 2
April 2026.
As described in . . 5A, 8A - 400 kV cable
09-018, 09-019, 09-020, 13- Land is subject to .
9,13 the Book of L. . corridor, Temporary Freeholder
009 Acquisition of Rights
Reference access
09016, 05.019. 06-020. 09 As described in Lo s subiect o Th.e Appl.lcant |§ in |Draft Protectl\./e prOV|.5|ons forthe
, ) , 9 the Book of ais J . 5A - 400 kV cable corridor Apparatus discussions with  [benefit of National Highways
021 Reference Acquisition of Rights National Highways |Limited are included in Part 5 of
over the technical [Schedule 15 of the draft DCO.
aspects of the
As described in Land is subject to . ' crossingofthe  [Deadline 1
13-003 13 the Book of Acquisition of Rights 5A - 400 kV cable corridor Rights strategic road An updated version of the
Reference network. The protective provisions with National
Anplicant will Highwavs have heen incornorated




PART 2

Ref

278704

Affected Party

National Highways
Limited

Agent/

Representative

BoR Category and
Interest

Cat2

Book of Ref. Plot No.

13-006, 13-013, 13-014, 13-
016, 20-001, 20-002, 21-003,
21-006, 21-007

Plan Ref.
No.

13,20, 21

Description of
Land

As described in
the Book of
Reference

Description of
Rights Requested

Land is subject to
Temporary
Possession

Works Number(s) and

Description

8A - Temporary access

Interest Type

Freeholder

Is the relevant body a
Statutory Undertaker
and is the land
operational?

Yes

Status of
Objection

Open

Notes

Last Updated

Summary of
Negotiations

continue to engage
with National
Highways and is
confident that any
necessary land rights
can be acquired by
voluntary agreement .
See Part 1 of this
Land Rights Tracker
for further details.

Protective Provision Status

into the draft DCO at Deadline 1.
Discussions are ongoing regarding
a side agreement.

Deadline 2

The Applicant's solicitors provided
National Highway's solicitors with a
draft side agreement and protective
provisions on 17 April 2026 and is
awaiting comment.

Side Agreements
Status

Complete

Relevant Rep
Ref No.

RR-3426 - National
Highways

Ref No. for
Written any other Ref No. for
Rep Ref docs Applicant's
No. submitted by Response
IP/AP.




PART 2

Ref

Affected Party

Agent/

Representative

BoR Category and
Interest

Book of Ref. Plot No.

11-018, 11-019, 13-008, 13-

Plan Ref.
No.

Description of

Land

As described in

Description of
Rights Requested

Land is subject to

Works Number(s) and
Description

5A, 8A - 400 kV cable

Interest Type

Is the relevant body a
Statutory Undertaker
and is the land
operational?

Status of
Objection

Last Updated

Summary of
Negotiations

Protective Provision Status

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
Written any other Ref No. for
Rep Ref docs Applicant's
No. submitted by Response
IP/AP.

11,13 the Book of L ) corridor, Temporary Apparatus Operators of electronic
010 Acquisition of Rights o
Reference access communications code networks
will have the benefit of the
NEOS Networks . . .
72428 L Cat2 Yes n/a n/a protective provisions set out in Part
Limited 11-015, 11-016, 11-020, 13- As described in | Land is subjectto 2 of Schedule 15 of the draft DCO
004, 13-005, 13-007, 13-011, 11,13 the Book of Temporary 8A - Temporary access Apparatus NEOS Networks has not requested
13-012, 13-014 Reference Possession bespoke protective provisions
03-014, 03-015, 03-016, 03-
017, 03-018, 03-019, 03-020, 1D, 6, 1,9, 10B, 5B, 3B -
03-021, 03-022, 03-023, 03- Solar PV cabling, General
024, 03-025, 03-026, 03-027, . . works, Solar PV area,
As described in . . .
03-028, 03-029, 03-030, 03- Land is subjectto |Habitat management area, .
3 the Book of o o Rights
031, 03-032, 03-033, 03-034, Reference Freehold Acquisition Permissive paths for
ren
03-035, 03-036, 03-037, 03- pedestrians and
038, 03-039, 03-040, 03-041, equestrian users, 132 kV
03-042, 03-049, 03-067, 03- cabling, 132 kV substation
068, 03-078
03-023, 03-030, 03-049, 03 91D, 58, 6, 5A - Habitat
052 03’067 03’078 04’004 As described in Land is subect to | Managementarea, Solar Draft protective provisions for the
,03-067, 03-078, 04-004, ndis su - ) ) .
3,4,6 the Book of 1610 I py cabling, 132 kv cabling,|  Apparatus benefit of Network Rail
04-010, 04-016, 06-007, 06- Reference Freehold Acquisition General works, 400 kV Infrastructure Limited (Network
009, 06-033 cable corridor Rail) are included in Part 6 of
The Applicantisin |Schedule 15 of the draft DCO.
As described in i i i
Land is subject to 5A, 6 - 400 kV cable Unregistered discussions with
06-024 6 the Book of o ) Network Rail over the [Procedural Deadline A
Freehold Acquisition| corridor, General works Freeholder
Reference technical aspects of |Discussions are ongoing between
the crossing of the |Network Rail and the Applicant
railway. The Applicant|regarding the form of the Protective
. will continue to Provisions.
Network Rail engage with Network
7310 Infrastructure Cat2 03-048, 03-050, 03-051, 03- Yes n/a R ?‘l 8 dis confident | peadi
Limited 056, 03-058, 03-066, 03-069, ailand s confident | Deadline 1 o
03-070, 03-076, 04-017, 04- 5B, 8B, 1D, 5A, 8A - 132 kV that any necessary |Discussions are ongoing with
018,04-019,04-031,04-082, | , , . | Asdescribedin | . . cabling, Permanent lanfi rights canbe |Network Raﬂ regarQIhgtheform of
04-035, 04-038, 05-037,06- |~ " | theBookof | O’f ot access, Solar PV cabling, Apparatus acquired by voluntary the Protective Provisions.
029, 06-030, 14-011, 14-013, Reference a & 400 kV cable corridor, agreement. Se‘? Part _
14-014, 14-020, 14-031, 14- Temporary access 1ofthis Land Rights |Deadline 2
032, 14-033, 14-035, 14-043, Tracker for further |Network Rail's solicitors have
14-044, 14-045, 16-014 details. provided Network Rails's standard
protective provisions which the
Applicant is reviewing and will
provide justification as to any
amendments required.
03-051, 03-056, 03-057, 03-
058, 03-066, 03-069, 03-070, ) ) 5B, 8B, 1D, 5A- 132 kV
As described in . . . .
03-076, 04-017, 04-018, 04- Land is subject to cabling, Permanent Unregistered
3,4,5,6,14 the Book of L . .
032, 04-035, 05-037, 06-025, Reference Acquisition of Rights| access, Solar PV cabling, Freeholder
06-026, 06-029, 14-011, 14- 400 kV cable corridor
013, 14-014, 14-033, 14-040
As described in . . 5A, 8A - 400 kV cable
06-025, 14-032, 14-044, 14- Land is subject to ) )
6,14 the Book of . . corridor, Temporary Rights
045 Acquisition of Rights
Reference access
As described in . .
Land is subject to .
14-009, 14-012, 14-043 14 the Book of 5A - 400 kV cable corridor Freeholder

Reference

Acquisition of Rights




PART 2

Ref No. for

Is the relevant body a )
Written any other Ref No. for

Agent/ BoR Category and Plan Ref. Descriptionof  Descriptionof = Works Number(s) and Statutory Undertaker Status of Summary of Side Agreements Relevant Rep

Ref Affected Party Book of Ref. Plot No. Interest Type Notes Last Updated Protective Provision Status Complete Rep Ref docs Applicant's

Representative Interest No. Land Rights Requested Description and is the land Objection Negotiations Status Ref No. )
No. submitted by Response

operational?
IP/AP.

9,1D, 6, 5B, 1, 5A, 2, 3B, 7
Habitat management area,

03-023, 03-025, 03-030, 03- .
Solar PV cabling, General

034, 03-036, 03-044, 03-045,

As described in . . works, 132 kV cabling,
03-078, 04-055, 04-056, 04- Land is subject to
3,6 the Book of ... |Solar PV area, 400 kV cable Apparatus
058, 04-059, 04-060, 06-007, Freehold Acquisition .
Reference corridor, BESS, 132 kV

06-009, 06-020, 06-023, 06- X
substation, Solar PV

024, 06-033 )
temporary construction
compound
Operators of electronic
communications code networks
will have the benefit of the
266588 | OCU Group Ltd Cat2 03-048, 03-050, 03-051, 03- Yes n/a n/a protective provisions set out at Part
058, 03-066, 03-069, 03-070, 2 of Schedule 15 of the draft DCO.
03-076, 04-018, 04-019, 04~ OCU Group has not requested
032, 04-035, 04-038, 05-035, 5B, 8B, 1D, 5A, 8A- 132 kV bespoke protective provisions.
05-037, 06-015, 06-016, 06- As described in . . cabling, Permanent
3,4,5,6,11, Land is subject to .
017, 06-018, 06-021, 06-026, the Book of L . access, Solar PV cabling, Apparatus
13, 14, 16 Acquisition of Rights .
06-027, 06-029, 06-030, 06- Reference 400 kV cable corridor,
031, 11-011, 11-018, 11-019, Temporary access
13-009, 13-017, 14-011, 14-
013, 14-014, 14-033, 14-040,
16-002a, 16-014, 16-018
As described in Land is subject to
11-015, 11-016, 11-020, 13-
11,13 the Book of Temporary 8A - Temporary access Apparatus
012, 13-013, 13-015 .
Reference Possession
03-014, 03-015, 03-016, 03-
017, 03-018, 03-019, 03-020,
1D, 6, 1,9, 10B - Solar PV
03-021, 03-022, 03-023, 03- .
cabling, General works,
024, 03-025, 03-026, 03-027, . ) . i
As described in . . Solar PV area, Habitat Operators of electronic
03-028, 03-029, 03-030, 03- Land is subject to . o
3 the Book of o management area, Rights communications code networks
031, 03-032, 03-033, 03-034, Freehold Acquisition e ] )
Reference Permissive paths for will have the benefit of the
03-035, 03-036, 03-037, 03- . . ; iai
On Tower UK pedestrian and equestrian protective provisions set out at Part
181523 . Cat2 038, 03-039, 03-040, 03-041, Yes n/a n/a
Limited users 2 of Schedule 15 of the draft DCO.
03-042, 03-067, 03-068, 03- .

078 On Tower UK Limited has not
requested bespoke protective
provisions.

As described in . . 1D, 5B, 6 - Solar PV
Land is subject to . .
03-039 3 the Book of cabling, 132 kV cabling, Leaseholder

Freehold Acquisition
Reference General works




PART 2

Ref

156528

Affected Party

Openreach Limited

Agent/

Representative

BoR Category and
Interest

Cat2

Book of Ref. Plot No.

01-003, 01-004, 01-020, 01-
032, 02-016, 02-017, 04-067,
05-007

Plan Ref.
No.

1,2,4,5

Description of

Land

As described in
the Book of
Reference

Description of
Rights Requested

Land is subject to
Freehold Acquisition

Works Number(s) and
Description

9, 10B, 1D, 5B, 6, 10A, 8B -
Habiat management area,
Permissive paths for
pedestrian and equestrian
users, Solar PV cabling,
132 kV cabling, General
works, Permissive path for
pedestrians, Permanent
access

Is the relevant body a
Status of
Objection

Statutory Undertaker

Interest Type Notes

and is the land
operational?

Apparatus

01-005, 01-010, 01-048, 01-
050, 01-051, 01-052, 02-001,
02-002, 02-010, 04-045, 04-
046, 04-047, 05-006, 05-008,
05-038, 06-001, 06-002, 06-
004, 06-005, 06-017, 08-006,
09-007, 09-015, 10-001, 10-
003, 10-011, 10-012, 11-005,
11-010, 11-011, 11-013, 11-
014, 11-018, 11-019, 12-016,
13-003, 13-008, 13-010, 13-
025, 13-031, 13-032, 14-004,
14-006, 14-009, 14-011, 14-
012, 14-013, 14-015, 14-016,
14-017, 14-018, 14-024, 14-
028, 14-031, 14-032, 14-033,
14-037, 14-038, 14-039, 14-
040, 14-041, 14-042, 14-043,
14-049, 14-050, 15-003, 15-
009, 15-011, 15-012, 16-002a,
16-007, 16-008, 16-009, 16-
011, 16-012, 16-013, 16-014,
16-015, 16-016, 16-017, 16-
018

1,2,4,5,6,

8,9,10,11,

12,13, 14,
15,16

As described in
the Book of
Reference

Land is subject to
Acquisition of Rights

8B, 5B, 8A, 1D, 5A, 5A(v) -
Permanent access, 132 kV
cabling, Temporary
access, Solar PV cabling,
400 kV cable corridor,
Cable corridor temporary
construction compound

Last Updated

Apparatus

Yes

n/a

01-006, 01-009, 09-001, 09-
003, 09-004, 09-006, 09-008,
09-022, 10-002, 10-008, 11-
006, 11-008, 11-012, 11-015,
11-016, 11-020, 12-015, 12-
017, 12-019, 13-004, 13-005,
13-007, 13-011, 13-012, 13-
014, 13-026, 13-027, 13-028,
13-034, 15-001, 15-006, 15-
016, 16-002, 17-001, 17-002,
17-003, 17-004, 17-005, 19-
001, 19-002, 20-001, 20-002,
20-003, 21-006, 21-007, 22-
001, 22-002, 23-001, 23-003

1,9,10, 11,
12,13, 15,
17,19, 20,
21,22,23

As described in
the Book of
Reference

Land is subject to
Temporary
Possession

8A, 5A(v) - Temporary

access, Cable corridor

temporary construction
compound

Apparatus

16-020

16

As described in
the Book of
Reference

Land is subject to
No Rights Sought

4 - National Grid
substation connection

Apparatus

Summary of
Negotiations

n/a

Protective Provision Status

Operators of electronic
communications code networks
will have the benefit of the

protective provisions set out at Part
2 of Schedule 15 of the draft DCO.

Openreach Limited has not
requested bespoke protective
provisions.

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
any other
docs

Written Ref No. for

Rep Ref Applicant's

No. submitted by Response
IP/AP.




PART 2

Ref

Affected Party

Agent/

Representative

BoR Category and
Interest

Book of Ref. Plot No.

01-001, 01-002, 01-004, 01-

012, 01-014, 01-020, 01-032,

03-021, 04-048, 04-049, 04-

Plan Ref.

No.

Description of

Land

As described in

Description of
Rights Requested

Land is subject to

Works Number(s) and

Description

9, 108, 1D, 6, 5B, 5A -
Habiat management area,
Permissive paths for
pedestrian and equestrian

Interest Type

Is the relevant body a
Statutory Undertaker
and is the land
operational?

Status of
Objection

Notes Last Updated

Negotiations

Summary of

Protective Provision Status

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
Written any other Ref No. for
Rep Ref docs Applicant's
No. submitted by Response
IP/AP.

1,3,4 the Book of L ] Apparatus
050, 04-051, 04-063, 04-064, Reference Freehold Acquisition| users, Solar PV cabling,
r
04-065, 04-066, 04-067, 04- General works, 132 kV Water and sewerage undertakers
068 cabling, 400 kV cable will have the benefit of the
South West Water i otective provisions set out in Part
201221 o Cat2 corridor Yes n/a n/a pr Ve provision utt
Limited As described in 1 of Schedule 2. South West Water
01-007, 01-010, 01-048, 04- 14 the Book of Land is subject to 8B, 5B - Permanent Apparatus Limited has not requested bespoke
044, 04-046 Reference Acquisition of Rights| access, 132 kV cabling protective provisions.
As describedin | Landis subjectto
01-006, 01-009, 20-002, 21-
005 1,20,21 the Book of Temporary 8A - Temporary access Apparatus
Reference Possession
Holders of an Electricity Act 1989
licence will have the benefit of the
Southern Electric As described in Land is subiect to protective provisions set out in Part
278812 | Power Distribution James Archer Cat2 14-015 14 the Book of L ) . 5A - 400 kV cable corridor Rights Yes n/a n/a 1 of Schedule 2. Southern Electric
PLC Reference Acquisition of Rights
r

Power Distribution plc has not
requested bespoke protective
provisions.




PART 2

Ref No. for

Is the relevant body a )
Written any other Ref No. for

Agent/ BoR Category and Plan Ref. Descriptionof  Descriptionof = Works Number(s) and Statutory Undertaker Status of Summary of Side Agreements Relevant Rep

Ref Affected Party Book of Ref. Plot No. Interest Type Notes Last Updated Protective Provision Status Complete Rep Ref docs Applicant's

Representative Interest No. Land Rights Requested Description and is the land Objection Negotiations Status Ref No.

) No. submitted by Response
operational?

IP/AP.

01-020, 01-029, 01-031, 01-

036, 01-045, 02-016, 02-021, 1D, 5B, 6, 9, 1, 10B, 5A -
02-022, 03-014, 03-015, 03- Solar PV cabling, 132 kV Holders of an Electricity Act 1989
016, 03-023, 03-025, 03-030, As described in cabling, General works, licence will have the benefit of the
03-035, 03-038, 03-039,03- | 1,2,3,4,5, Land is subjectto |Habitat management area, protective provisions set out in Part
the Book of . o Apparatus n/a

040, 03-049, 04-003, 04-004, 6,7 Reference Freehold Acquisition| Solar PV area, Permissive 1 of Schedule 2. SSE plc has not
04-016, 04-055, 04-058, 05- paths for pedestrian and requested bespoke protective
002, 05-009, 06-007, 06-012, equestrian users, 400 kV provisions.
06-020, 06-033, 06-035, 07- cable corridor

036, 07-041

01-038, 01-046, 01-047, 01-
048, 03-048, 03-050, 03-066,
03-069, 03-070, 04-009, 04-
014, 04-024, 04-032, 04-035,
04-036, 04-037, 05-008, 05-
042, 05-043, 06-002, 06-015,
06-016, 06-017, 06-029, 06-
030, 06-039, 08-006, 09-021,
10-005, 10-006, 10-013, 11-
001, 11-002, 11-003, 11-005,

1D, 5B, 8B, 5A, 8A, 5A(v) -
Solar PV cabling, 132 kV

1,3,4,5,6, . . cabling, Permanent
11-010,11-011, 11-018, 11- As described in . .
8,9, 10,11, Land is subject to access, 400 kV cable
019, 11-021, 12-001, 12-002, the Book of L . ) Apparatus
12,13, 14, Acquisition of Rights corridor, Temporary
12-003, 12-011, 12-014, 12- Reference ]
15,16 access, Cable corridor
016, 12-018, 13-002, 13-003, .
temporary construction
13-024, 13-025, 14-006, 14-
compound

008, 14-010, 14-011, 14-013,
14-015, 14-016, 14-018, 14-
119004 SSE PLC Cat2 019, 14-020, 14-024, 14-028,
14-029, 14-030, 14-051, 15-
003, 15-008, 15-009, 15-014,
16-002a, 16-004, 16-009, 16-
014, 16-015, 16-016, 16-018,
16-019

Yes n/a

05-043, 06-003, 06-004, 06-
005, 08-006, 09-017, 11-011,
12-001, 12-002, 12-003, 12-
004, 12-005, 12-006, 12-007,
12-011, 12-012, 12-013, 12-

5B, 8A, 8B, 5A, 5A(v) - 132
kV cabling, Temporary

As described in . . access, Permanent

014, 12-018, 12-020, 13-001, | 5,6, 8,9, 11, Land is subject to .

the Book of o . access, 400 kV cable Rights
13-002, 13-017, 13-018, 13- 12,13, 14 Acquisition of Rights . .

Reference corridor, Cable corridor
020, 13-021, 13-022, 13-023, .

temporary construction
13-025, 14-018, 14-026, 14-
compound
027, 14-028, 14-032, 14-035,
14-038, 14-042, 14-043, 14-
044, 14-045, 14-046, 14-047
09-001, 09-003, 09-006, 10-
008, 11-015, 11-016, 11-020,
12-008, 12-017, 12-019, 13- . ) . . 8A, 5A(v) - Temporary
9,10,11,12,| Asdescribedin Land is subject to .
005, 13-006, 13-034, 15-001, access, Cable corridor
13, 15, 16, the Book of Temporary ) Apparatus
15-006, 15-015, 15-016, 15- X temporary construction
17,19, 22 Reference Possession

018, 15-019, 16-002, 17-002, compound

17-003, 19-001, 19-002, 22-
001, 22-002




PART 2

Ref No. for
Is the relevant body a )
.. .. ) Written any other Ref No. for
Agent/ BoR Category and Plan Ref. Descriptionof  Descriptionof = Works Number(s) and Statutory Undertaker Status of Summary of ) o Side Agreements Relevant Rep .
Ref Affected Party . Book of Ref. Plot No. . .. Interest Type . .. Notes Last Updated . Protective Provision Status Complete Rep Ref docs Applicant's
Representative Interest No. Land Rights Requested Description and is the land Objection Negotiations Status Ref No. )
) No. submitted by Response
operational?
IP/AP.
As described in | Landis subjectto 5A(v) - Cable corridor
12-019 12 the Book of Temporary temporary construction Rights
Reference Possession compound
119004 | SSEPLC cont'd
As described in . . ) .
Land is subject to 4 - National Grid
16-020 16 the Book of ) ) ) Apparatus
No Rights Sought substation connection
Reference
Operators of electronic
communications code networks
. . will have the benefit of the
As described in . . . .
Telent Technology Land is subject to . protective provisions set out at Part
336274 ) o Cat2 09-018, 09-019, 09-020 9 the Book of L . 5A - 400 kV cable corridor Apparatus Yes n/a n/a
Services Limited Reference Acquisition of Rights 2 of Schedule 15 of the draft DCO.
ren
Telent Technology Services Limited
has not requested bespoke
protective provisions.
As described in . . 5A, 8A - 400 kV cable
Land is subject to .
11-018,11-019 11 the Book of o . corridor, Temporary Apparatus Operators of electronic
Acquisition of Rights o
Reference access communications code networks
will have the benefit of the
Virgin Media protective provisions set out at Part
63535 . Cat2 Yes n/a n/a
Limited . . . . 2 of Schedule 15 of the draft DCO.
11-015. 11-016, 11-020. 23 As describedin | Land is subjectto Virain Media Limited h )
-015, 11-016, 11-020, 23- irgin Media Limited has no
11,23 the Book of Temporary 8A - Temporary access Apparatus g .
001, 23-003 ] requested bespoke protective
Reference Possession o
provisions.
5A, 8A, 5A(v) - 400 kV cable
11-010, 11-018, 11-019, 12- . ) )
As described in . . corridor, Temporary
016, 14-011, 14-013, 14-014, 11,12,14,16| the Book of Landis subjectto access, Cable corridor Apparatus
14-033, 14-040, 16-002a, 16- |~~~ 7" Ref Acquisition of Rights ’ i PP Operators of electronic
014, 16-016, 16-017, 16-019 eterence temporary construction communications code networks
compound will have the benefit of the
. protective provisions set out at Part
182369 | Vodafone Limited Cat2 Yes n/a n/a
2 of Schedule 15 of the draft DCO.
. ) . . 8A, 5A(v) - Temporary e
As described in Land is subject to ) Vodafone Limited has not
11-006, 11-015, 11-016, 11- access, Cable corridor )
11,12 the Book of Temporary ) Apparatus requested bespoke protective
020, 12-015, 12-017, 12-019 ] temporary construction -
Reference Possession provisions.
compound
As described in . : . .
Land is subject to 4 - National Grid
16-020 16 the Book of . . . Apparatus
No Rights Sought substation connection
Reference
As described in . .
Land is subject to . .
10-004, 10-011 10 the Book of L . 5A - 400 kV cable corridor Rights
Acquisition of Rights
Reference
Gas undertakers will have the
As described in 5A, 8A - 400 kV cable i i isi
10-006,14-024, 14-031, 14- 10, 14 the Book of Landis subject to corridor, Tempora Apparatus benef't.Of NI
108800 Wales and West Cat2 033, 14-037, 14-039 ’ Acquisition of Rights » |emporary PP Yes n/a n/a setoutin Part 1 of Schedule 2.
Utilities Limited Reference access Wales and West Utilities Limited
has not requested bespoke
10-010, 17-001, 17-002, 17- Asdescribedin | Land is subject to protective provisions.
003, 17-005, 22-001, 22-002, |10, 17, 22,23 the Book of Temporary 8A - Temporary access Apparatus
23-001, 23-003 Reference Possession




PART 2

Ref

54925

Affected Party

Wessex Water
Services Limited

Agent/
Representative

Nick Routh

BoR Category and
Interest

Cat2

Book of Ref. Plot No.

02-003, 02-005, 02-006, 02-
015, 02-016, 02-017, 02-018,

Plan Ref.
No.

Description of
Land

As described in

Description of
Rights Requested

Land is subject to

Works Number(s) and

Description

108, 1D, 5B,6,1,9-
Permissive paths for
pedestrian and equestrian

Interest Type

2 the Book of o users, Solar PV cabling, Rights
02-019, 02-020, 02-021, 02- Freehold Acquisition .
Reference 132 kV cabling, General
022, 02-023
works, Solar PV area,
Habitat management area
. ) 1D, 5B, 6, 5A, 8B - Solar PV
As described in . . . .
05-021, 05-033, 06-024, 06- Land is subject to cabling, 132 kV cabling,
56,7 the Book of o Apparatus
033, 07-032 Freehold Acquisition| General works, 400 kV
Reference .
cable corridor, Permanent
05-034, 05-035, 05-036, 05-
038, 05-039, 06-005, 06-016,
06-017, 06-021, 06-026, 06-
027, 06-029, 06-030, 06-031,
06-032, 07-022, 07-033, 07-
034, 08-006, 09-007, 09-009,
09-010, 09-012, 09-015, 09-
1D, 5B, 8B, 8A, 5A, 5A(v) -
021, 10-005, 10-006, 10-011, )
Solar PV cabling, 132 kV
10-013,11-003, 11-005, 11- . . .
5,6,7,8,9, | Asdescribedin . . cabling, Permanent
009, 12-018, 12-020, 13-009, Land is subject to
10,11, 12, the Book of o . access, Temporary access, Apparatus
13-031, 13-032, 14-004, 14- Acquisition of Rights )
13, 14, 15, 16 Reference 400 kV cable corridor,
006, 14-011, 14-013, 14-016, ]
Cable corridor temporary
14-017, 14-018, 14-024, 14- .
construction compound
031, 14-033, 14-037, 14-039,
14-041, 14-044, 14-045, 14-
049, 14-050, 14-051, 15-003,
15-008, 15-009, 15-012, 15-
013, 16-002a, 16-004, 16-005,
16-006, 16-009, 16-014, 16-
016, 16-018
As described in . .
09-010, 15-014, 16-006, 16- Land is subject to . .
9, 15,16 the Book of o . 5A - 400 kV cable corridor Rights
015 Acquisition of Rights
Reference
As described in . .
Land is subject to .
14-049 14 the Book of o . 5A - 400 kV cable corridor Freeholder
Acquisition of Rights
Reference
09-001, 09-003, 09-006, 09-
011, 10-008, 11-006, 11-020,
12-019, 13-006, 13-012, 13- . ) . . 8A, 5A(v) - Temporary
9,10,11,12,| Asdescribedin Land is subject to .
013, 13-016, 13-027, 13-028, access, Cable corridor
13, 15, 16, the Book of Temporary ) Apparatus
13-029, 13-030, 13-034, 15- X temporary construction
17,19, 22,23 Reference Possession
001, 15-006, 15-016, 16-001, compound
16-002, 17-002, 17-003, 19-
001, 22-002, 23-003
As described in Land is subject to 5A(v) - Cable corridor
09-011 9 the Book of Temporary temporary construction Rights
Reference Possession compound

Is the relevant body a
Statutory Undertaker
and is the land
operational?

Yes

Status of
Objection

Notes

Last Updated

n/a

Summary of
Negotiations

The Applicant will
continue to engage
with Wessex Water
Services Limited and
is confident that any
necessary land rights
can be acquired by
voluntary agreement.
See Part 1 of this
Land Rights Tracker
for further details.

Protective Provision Status

Water and sewerage undertakers
will have the benefit of the
protective provisions set out in Part
1 of Schedule 2. Wessex Water
Services Limited has not requested
bespoke protective provisions.

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
any other
docs

Written Ref No. for

Rep Ref Applicant's

No. submitted by Response
IP/AP.
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Ref No. for
any other
docs

Is the relevant body a )
Written Ref No. for

Rep Ref Applicant's
No. submitted by Response
IP/AP.

Status of
Objection

Agent/ Relevant Rep

Ref No.

Description of
Land

Description of
Rights Requested

Works Number(s) and
Description

Statutory Undertaker Summary of Side Agreements

BoR Category and Plan Ref.
Book of Ref. Plot No.
Status

Interest No.

Ref Affected Party Interest Type Notes Last Updated Protective Provision Status Complete

and is the land Negotiations

Representative

operational?

01-042, 01-043, 01-045, 02-
003, 02-005, 02-016, 03-001,

As described in

Land is subject to

108, 1D, 5B, 6,1, 9-
Permissive paths for
pedestrian and equestrian

03-006, 03-007, 03-010, 03- 1,2,3 the Book of L users, Solar PV cabling, Apparatus
Freehold Acquisition .
014, 03-023, 03-024, 03-025, Reference 132 kV cabling, General
03-030, 03-035, 03-037 works, Solar PV area,
Habitat management area
01-045, 02-003, 02-005, 02-
006, 02-015, 02-016, 02-017,
02-018, 02-019, 02-020, 02-
021, 02-022, 02-023, 03-014, 5B, 9, 10B, 1D, 6,1-132
03-015, 03-016, 03-017, 03- kV cabling, Habitat
018, 03-019, 03-020, 03-021, i . management area, X
As described in . . e Operators of electronic
03-022, 03-023, 03-024, 03- Land is subject to Permissive paths for . L
1,2,3,4 the Book of o . . Rights communications code networks
025, 03-026, 03-027, 03-028, Freehold Acquisition| pedestrian and equestrian ) )
Reference will have the benefit of the
03-029, 03-030, 03-031, 03- users, Solar PV cabling, . L
178698 Zayo Group UK Cat2 032, 03-033. 03-034. 03-035 G Lworks. Solar PV Ves n/a n/a protective provisions set out at Part
Limited oo 36' oan 37' oo 38' o eneratworks, sotar 2 of Schedule 15 of the draft DCO.
TOR TETER S, TETERE, T area Zayo Group UK Limited has not
039, 03-040, 03-041, 03-042, ;
requested bespoke protective
03-067, 03-068, 03-078, 04- .
provisions.
002, 04-003
. . 5B, 8B, 8A, 1D - 132 kV
01-044, 01-046, 01-047, 01- As described in . . ]
Land is subject to cabling, Permanent
048, 01-052, 01-054, 02-002, | 1,2,3,13 the Book of L . Apparatus
Acquisition of Rights|access, Temporary access,
02-010, 03-076, 13-009 Reference )
Solar PV cabling
As described in . . )
Land is subject to 5B, 8B - 132 kV cabling, .
01-046, 01-053, 03-050 1,3 the Book of L . Rights
Acquisition of Rights Permanent access
Reference
As described in | Land is subjectto
13-005, 13-006, 13-013, 13-
016 13 the Book of Temporary 8A - Temporary access Apparatus
Reference Possession
5A, 5A(v), 8A- 400 kV cable
As described in . . corridor, Cable corridor
16-014, 16-016, 16-017, 16- 16 the Book of Land is subject to temnorary construction No If the DCO
019 Acquisition of Rights porary €
Reference compound, Temporary application is
access accepted for
Crown authority Examination, the
Applicant will contact
the Crown authority
to confirm their
Secretary Of State interestin the land
20042 Cat2 n/a .
For Defence and obtain s135
consent.
As described in . . . -
Land is subject to 4 - National Grid
16-020 16 the Book of . ) . No Deadline 2
No Rights Sought substation connection .
Reference The Applicant

Crown authority

continues to seek to
engage with the
Crown Authority to
confirm their interest
in the land and obtain
s135 consent.
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Ref Affected Party

Secretary Of State
For Work And
Pensions

127751

Agent/

Representative

BoR Category and
Interest

Cat2

Book of Ref. Plot No.

14-051

Plan Ref.
No.

14

Description of
Land

As described in
the Book of
Reference

Description of
Rights Requested

Land is subject to
Acquisition of Rights

Works Number(s) and
Description

5A - 400 kV cable corridor

Interest Type

Crown authority

Is the relevant body a
Statutory Undertaker
and is the land
operational?

No

Status of
Objection

n/a

Notes

Last Updated

Summary of
Negotiations

If the DCO
application is
accepted for

Examination, the
Applicant will contact
the Crown authority
to confirm their
interestin the land
and obtain s135
consent.

Deadline 2

The Applicant
continues to seek to

engage with the

Crown Authority to

confirm their interest
in the land and obtain

s135 consent.

Protective Provision Status

Side Agreements
Status

Complete

Relevant Rep
Ref No.

Ref No. for
any other
docs

Written Ref No. for

Rep Ref Applicant's

No. submitted by Response
IP/AP.

The Secretary of
State for
Environment, Food
and Rural Affairs

48051

Cat2

09-012

As described in
the Book of
Reference

Land is subject to
Acquisition of Rights

5A - 400 kV cable corridor

Crown authority

No

n/a

If the DCO
applicationis
accepted for

Examination, the
Applicant will contact
the Crown authority
to confirm their
interestin the land
and obtain s135
consent.

Deadline 2

The Applicant
continues to seek to

engage with the

Crown Authority to

confirm their interest
in the land and obtain

s135 consent.




