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1 Land and Rights Negotiations Tracker Introduction 
1.1 Introduction  
1.1.1 This Land and Rights Negotiations Tracker (“LRT”) is submitted by Green Hill 

Solar Farm Limited (“the Applicant”) in the application for a development consent 
order (“DCO”) under the Planning Act 2008 for the Green Hill Solar Farm (the 
“Scheme”). 

1.1.2 The LRT provides the details of each person with a landholding within the Order 
Limits and explains the status of the negotiations with these affected persons. It 
will be updated during the Examination as negotiations with affected persons 
progresses. 

1.1.3 In addition to landowners, the LRT sets out the land interests held by statutory 
undertakers in a separate table, enabling the status of negotiations with these 
statutory undertakers to be set out, including progress made to agree the form of 
protective provisions to be included in the DCO. 

1.2 Part 1 – Category 1 Interests (Owners, Occupiers, Lessees or 
Tenants) 

1.2.1 Part 1 of the LRT includes all category 1 owners identified within the Book of 
Reference [EX5/GH4.3_E] where the acquisition of freehold land, permanent 
rights and temporary possession is required and the land owner is able to provide 
proof of title. 

1.2.2 Where a land interest is identified within the Book of Reference [EX5/GH4.3_E] 
as having an interest in respect of the subsoil beneath a public adopted highway, 
this interest has not been listed in this LRT as no voluntary property rights are 
being sought. These plots are included in respect of the relevant highways 
authority for completion, and engagement with the relevant highways authorities 
is ongoing as part of the DCO process. 

1.2.3 Category 1 occupiers, lessees and tenants have also been included within the 
LRT. Typically, negotiations are ongoing with the freehold owner of the land for 
the rights required for the Scheme. The LRT sets out where this is the case for a 
given occupier, lessee or tenant. 

1.3 Part 2 – Statutory Undertakers 
1.3.1 Part 2 of the LRT includes interests identified as statutory undertakers within Part 

1 of the Book of Reference [EX5/GH4.3_E] and provides commentary in respect 
of the protective provisions and any voluntary agreements being sought. 

1.4 Other Interests 
1.4.1 The Applicant is not seeking to enter into any voluntary agreement within land 

owned by Category 3 interests identified in the Book of Reference 
[EX5/GH4.3_E] that are located outside of the Order Land. Category 3 interests 
have therefore been excluded from the LRT. 
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2 Part 1 – Category 1 Interests 
 



Green Hill Solar Farm Detailed Land and Rights Negotiations Tracker

Notes:
1. All interests which are not already acquired at the point of submission should be entered in this tracker and marked as complete (column 'w') when agreement with known interests is reached
2. Any non-agreement is also counted as an objection by an affected person(s) for the purpose of this tracker 
3. An entry should also be made where the interest (or potential interest) holder is not known, to allow the relevant information to be added following diligent inquiry, negotiation etc
4. An editable version of this tracker must be submitted to The Planning Inspectorate with the application as an appendix to the Statement of Reasons

01–022, 02–023, 02–024 APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Painesend Farm LLP CAT 1
Polly Sewell (Robinson & 

Hall)
N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: HOT's are currently with the landowner's 
agent. There are only a couple of outstanding points remaining 
to be resolved.

Deadline 5 update: HOT's discussions have progressed and 
are close to being agreed

Draft under discussion No 18/02/26

05-052 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Sywell Aerodrome 
Limited

CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into
Discussions with the landowner to address glint and glare 
concerns have resulted in the removal of solar panels from 
relevant areas.

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: HOT's are currently with landowner for 
signature.

Deadline 5 update: HOTs are in an agreed form and out for 
signing by landowner.

Draft under discussion No 18/02/26

07-076 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

James William Mills CAT 1
 Tom Arthey

(Arthey Associates)
N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: HOT's are currently with the landowner's 
agent for review. The agent is expecting to provide comments 
before the end of December.

Deadline 5 update: HOTs with landowner's agent with no 
response to-date.

Draft under discussion No 18/02/26

07–077, 07–079, 07–080, 07–082, 
07–083-a, 07–083-b, 08–084, 
08–086, 08–089, 08–096-a, 08–096-
b, 08–096-c

APP/GH2.2 

Freehold Acquisition
Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

TOF Corporate 
Trustee Limited

CAT 1
Giles Wordsworth 

(Savills)
N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land within plots 07-082, 08-086 
and 08-089 as part of the Scheme

In relation to the remaining plots over which Acquisition of 
Rights and Imposition of Restrictive Covenants are required, 
draft HOTs sent to landowner 15/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: HOT's have been signed. The Option 
agreement is currently being negotiated.

Deadline 5 update: Option agreement ongoing

Agreed No 18/02/26

Complete (Select 
from drop down list)Book of Reference plot number 1

Plan reference 

number 2

Description of land 
and rights requested 

3

When available

Interested party/ 
affected person 

reference number 
7

Agent/ representative 6
Heads of Terms (Select 

from drop down list)
Party Name Category

Last Updated 
[DD/MM/YYYY]

Special category 
(Crown, allotment, 
National Trust etc) 

(Select from drop 
down list)

Special category - 
other information 

including 
confirmation of 

status 13

Is the affected 
person a statutory 

undertaker and is the 
land operational? 
(Select from drop 

down list)

Protective 
provision status 
(Select from drop 

down list)

Side agreements 
(Select from drop 

down list)
Status of objection 14



08–094-a, 08–094-b APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Robert George 
Partridge

CAT 1 N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: HOT's have been agreed in principle with 
this landowner, however discussions are ongoing with the 
associated landowner of plot(s) 08–094-a and 08–094-b, who 
has also submitted representations into Examination. HOTs 
are being discussed further to reach an agreement with all 
landowners.

Deadline 5 update: HOTs are with Mrs Partridge for review. 
The landowner has been advised to utilise a third party 
professional advisor to help represent the family in regard to 
the HOTs at the Applicant's cost.

Draft under discussion No 18/02/26

08–094-a, 08–094-b APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Serien Partridge CAT 1 N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Negotiations ongoing although a few 
concerns in regard to  badgers in the area / disruption from the 
works

Deadline 3 update: Discussions with this landowner are 
ongoing. This landowner has made submissions into the 
Examination, including speaking at the Compulsory Acquisition 
Hearing on 10 December. The Applicant is seeking to address 
this landowner's concerns about the Scheme alongside 
seeking to agree HOTs in principle.

Deadline 5 update: HOTs are with Mrs Partridge. The 
Applicant held a Teams meeting with Mr M Partridge 
06/02/2026 to discuss their concerns regarding the land 
around the Spinney. Mr M Partridge has been advised to 
utilise a third party professional advisor to help represent the 
family in regard to the HOTs.

Draft under discussion No 18/02/26

10–099-a, 10–099-b, 10–100, 
10–101, 12–140, 12–142, 12–158

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Judith Thompson CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors 
ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

10-102 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Timothy David 
Allinson

CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Negotiations ongoing

Deadline 3 update: Discussions are ongoing to agree HOTs 
with other landowner of plot 10-102

Deadline 5 update: See other landowner for plot

Draft under discussion No 18/02/26

10-102 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Alison Jocelyn 
Fitzhugh

CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Negotiations ongoing although a concerns 
in regard to payment values

Deadline 3 update: Discussions with this landowner are 
currently stalled due to differences in payment values

Deadline 5 update: Agent has been provided new terms to 
inform landowner - awaiting return

Draft under discussion No 18/02/26



03–033, 04–041-a, 04–041-b, 
05–051, 05–055-b, 06–058-a, 
06–058-b, 06–058-c, 07–066-a, 
07–066-b, 07–066-c, 07–066-d, 
07–066-e, 08–087, 09–091, 
08–092, 08–093-a, 08–093-b, 
08–093-c, 10–103-a, 10–103-b, 
10–103-c, 10–104-a, 10–104-b, 
10–104-c, 10–105, 10-106-a, 10-
106-b, 10-107, 11–110-a, 11–110-
b, 11–110-c, 11–111, 11–112, 
11–114, 11–116-a, 11–116-b, 
11–116-c, 12–125, 12–131-a, 
12–131-b, 12–131-c, 12–132, 
12–133, 12–134, 12–135, 12-138, 
12–151, 12–152, 12–153, 12–154, 
12–155-a, 12–155-b, 12–156, 12-
158, 12–159, 12–162, 13–172, 
13–174, 13–177-a, 13–177-b, 
14–187-a, 14–187-b, 14–193, 
14–195, 15–202, 15–204-a, 15–204-
b, 15–204-c, 16–211

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

North 
Northamptonshire 

Council
CAT 1

Robert Keeves 
(Underwoods) Crown Land

15–202
The King's Most 

Excellent Majesty in 
the right of his Duchy 

Of Lancaster - in 
respect of presumed 
subsoil interest to the 

centreline of the 
highway

Not SU

Draft HOTs sent to landowner 14/05/2025 in respect of plots 
10-104-b, 10-105, 11-110-a, 11-110-b, 11-110-c, 11-111, 11-
112, 11-114, 12-131-a, 12-131-b, 12-131-c, 12-132, 12-133, 
12-134, 12-135, 12-151, 12-152, 12-153, 12-154, 16-211.
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

HOT's for the remaining plots are not required as these plots 
relate to land that is public highway

Deadline 1 update: Council have instructed a Surveyor to 
review and undertake HOTs negotiations - 06/11/25

Deadline 3 update: Positive meeting was held with the 
Council's third party representing surveyor. The Council is 
reviewing terms and commercials with the intention to return 
these to the Applicant in December.

Deadline 5 update: Agent reviewing HOTs. Chasing WNC for 
land transfer to NNC
For Crown Plot 15-202 has been removed from the Book of 
Reference and the Land and Rights Negotaiton Tracker as the 
Crown agents have returned to inform that there are no sub 
soil rights for this Plot.

Draft under discussion No 18/02/26

 10–107 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Elizabeth Lee CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

10–106-a, 10–106-b, 10–107 APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Julie Mary Thompson CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

10–106-a, 10–106-b, 10–107 APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Barbara Jean 
Thompson

CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors 
ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

10–106-a, 10–106-b, 10–107 APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Caroline Margaret 
Thompson

CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors 
ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

10–106-a, 10–106-b, 10–107 APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Susan Emma Everton CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors 
ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26



10-108 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Melvyn John Mallard CAT 1
Andrew Middleditch

(Bletsoes)
N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey works 
and the Applicant is hopeful that an agreement for the use of their 
land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: A number of landowners have instructed 
the same agent to negotiate HOTs. A template is being drafted 
which will be updated to incorporate individual's specific terms. 
The latest iteration has been with the agent for 6 weeks.

Deadline 5 update: HOTs being advanced by landowner 
agent with positive progress

Draft under discussion No 18/02/26

11–109-a, 11–109-b, 12–141 APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Stephen Elderton CAT 1 Chris Templar (Bletsoes) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: HOT's were sent to this PIL directly as 
they were not represented by the agent for the landowner on 
the same plots 11-109-a and 11-109-b.

Deadline 5 update: HOTs being advanced by landowner 
agent with positive progress

Draft under discussion No 18/02/26

11–109-a, 11–109-b, 11–119-a, 
11–119-b, 11–121-a, 11–121-b, 
12–141

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Trescella Claudette 
Elderton

CAT 1 Chris Templar (Bletsoes) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: A number of landowners have instructed 
the same agent to negotiate HOTs. A template is being drafted 
which will be updated to incorporate individual's specific terms. 
The latest iteration has been with the agent for 6 weeks.

Deadline 5 update: HOTs being advanced by landowner 
agent with positive progress

Draft under discussion No 18/02/26

03-028 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Alison Kate Linkletter CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors 
ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

03-028 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Karen Elizabeth 
Linkletter

CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors 
ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

11–121-a, 11–121-b APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Michael Roy Elderton CAT 1 Chris Templar (Bletsoes) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: A number of landowners have instructed 
the same agent to negotiate HOTs. A template is being drafted 
which will be updated to incorporate individual's specific terms. 
The latest iteration has been with the agent for 6 weeks.

Deadline 5 update: HOTs being advanced by landowner 
agent with positive progress

Draft under discussion No 18/02/26

11–122, 12–123, 12–124 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Isobel Sarah Clarke CAT 1 Peter Moore (Bletsoes) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: A number of landowners have instructed 
the same agent to negotiate HOTs. A template is being drafted 
which will be updated to incorporate individual's specific terms. 
The latest iteration has been with the agent for 6 weeks

Deadline 5 update: HOTs being advanced by landowner 
agent with positive progress

Draft under discussion No 18/02/26



12–126, 12–136-a, 12–136-b, 
12–137

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Lavinia Mary De-Vere 
Padbury

CAT 1 Kate Andrew (Hamlins) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into.

Deadline 1 update: Interaction with CAT 1 legal 
representative but no negotiations to-date nor instruction of a 
surveyor.

Deadline 3 update: The landowner's legal representative 
dealing with this matter is waiting for instructions from her 
client. The Applicant has offered to pay for the cost of the 
representing land agent for the landowner.

Deadline 5 update: Awaiting landowner solicitor to respond 
regarding HOTs meeting

Draft under discussion No 18/02/26

12-138 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Deborah Joanne 
Skinner

CAT 1 Burges Salmon N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Negotiations ongoing with Landowner 
whilst other discussions ongoing to facilitate HOTS 
negotiations

Deadline 3 update: Negotiations ongoing whilst other 
elements are under discussion with the same landowner.

Deadline 5 update: Negotiations ongoing - Same situation as 
above

Draft under discussion No 18/02/26

12–138, 12–148, 12–163-a, 12-163-
b, 12–164, 12–165-a, 12–165-b, 
13–169, 13–170, 13–171-a, 13–171-
b

APP/GH2.2 

Freehold Acquisition
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

John William Banks 
Skinner

CAT 1 Burges Salmon N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land within plots 12-164, 12-165-
a, 12-165-b, 13-169, 13-170, 13-171-a and 13-171-b as part of 
the Scheme

In relation to the remaining plots over which Acquisition of 
Rights and Imposition of Restrictive Covenants are required, 
draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Negotiations ongoing with Landowner 
whilst other discussions ongoing to facilitate HOTS 
negotiations

Deadline 3 update: Negotiations ongoing whilst other 
elements are under discussion with the same landowner.

Deadline 5 update: Negotiations ongoing - Same situation as 
above

Draft under discussion No 18/02/26

12–143, 12–144, 12–145, 12–146, 
13–184-a, 14–185, 14–186, 
14–188, 14–189-a, 14–189-b, 
15–200, 15–201, 

APP/GH2.2 

Acquisition of Rights 
and Imposition of 

Restrictive Covenants
Temporary 
Possession

Freehold Acquisition

Spencer Douglas 
David Compton 

Marquess of 
Northampton

CAT 1
Mark Henderson (In-

House Estates)
Crown Land

12-143, 12-144, 12-
145, 12-146

British Railways Board 
Limited hold CAT 2 
interest in respect of 
rights contained in a 
conveyance dated 6 

March 1972.

Not SU

An option agreement has been entered into with this 
landowner for the use of the land within plots 15-200 and 15-
201 as part of the Scheme

In relation to the remaining plots over which Acquisition of 
Rights and Imposition of Restrictive Covenants are required, 
terms have been discussed and agreed in principle with formal 
HOTs to be issued shortly.
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into.

Deadline 1 Update : Positive negotiations on-going. 

Deadline 3 update: Positive negotiations on-going. HoTs 
issued with iterations in circulation. It is expected that terms 
will be agreed imminently.

Deadline 5 update: There are two agreements in this 
landowners name one of which is signed and in legals being 
processed. The outstanding part is over land which Heidelberg 
have a leasehold interest in. The negotiations over that part 
are on-going, pending engagement with Heidelberg on their 
freehold land. 

Draft under discussion No 18/02/26

12–138, 12–143, 12–144, 12–145, 
12–146, 12–147, 12–156

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Heidelberg Materials 
UK Limited

CAT 1 Pawel Zlocki (Heidelberg) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Owner of mines and minerals in respect of plot 12-138. The 
minerals code has been included in the draft DCO.

HOT's not required in respect of plot 12-156 as it relates to 
land that is public highway.

Deadline 1 update: Positive Negotiations ongoing and an 
external surveyor is being assigned to the HOTS

Deadline 3 update: Awaiting landowner to instruct third party 
surveyor. HOT's are with landowner for consideration.

Deadline 5 update: Awaiting landowner response to instruct 
agent to advise

Draft under discussion No 18/02/26



13–181, 13–182, 13–183 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Trinity Land Limited CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Negotiations ongoing but Landowner has 
a number of concerns raised in Relevant Representation 
reference RR-1254, which are being reviewed and actioned.

Deadline 3 update: Landowner requested to join the 
accompanied site visit on 11 December and make 
representations at the Compulsory Acquisition Hearing on 10 
December. HOT's reside with the landowner for consideration.

Deadline 5 update: Landowner now does not wish to progress 
at this time. It has been suggested the landowner utilises a 
third party agent to help represent them at the applicant's cost.

Draft under discussion No 18/02/26

03-031 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Brian Richard Knight CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: The agent has signed HOTs and legal 
teams have been instructed.

Deadline 3 update: Option negotiations with solicitors 
ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

03-031 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

David Anthony Knight CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: The agent has signed HOTs and legal 
teams have been instructed.

Deadline 3 update: Option negotiations with solicitors ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

03-031 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Jennifer Rosemary 
Knight

CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: The agent has signed HOTs and legal 
teams have been instructed.

Deadline 3 update: Option negotiations with solicitors ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

17–215-b, 17–215-a, 16–214, 
16–213, 16–212, 16–210-a, 16-210-
b, 15–207, 15–203-b, 15–203-a, 
15–199, 15–198, 14–197, 14–194, 
14–191

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants
Freehold Acquisition

Compton Family Trust 
Corporation Limited

CAT 1
Mark Henderson (In-

House Estates)
N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land within plots 14-191, 14-194, 
15-198, 15-199, 15-203-a, 15-203-b, 15-207, 16-212, 16-213 
and 16-214 as part of the Scheme

In relation to the remaining plots over which Acquisition of 
Rights and Imposition of Restrictive Covenants are required, 
terms have been discussed and agreed in principle with formal 
HOTs to be issued shortly.
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing.

Deadline 3 update: Positive negotiations on-going. HoTs 
issued with iterations in circulation. It is expected that terms 
will be agreed imminently.

Deadline 5 update: The HoTs have been signed and the 
Option is being drafted by legals. 

Agreed No 18/02/26

04–044, 04–045, 04–046, 04–048 APP/GH2.2 
Temporary 
Possession

Benjamin Keith 
Muttock

CAT 1 Nick Denman (SDF) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing.

Deadline 3 update: Third party access licence only. Ongoing 
negotiations are taking place with the landowner's instructed 
agent.

Deadline 5 update: Terms in discussion with agent for third 
party access

Draft under discussion No 18/02/26



04–044, 04–045, 04–046, 04–048 APP/GH2.2 
Temporary 
Possession

Nanette Muttock CAT 1 Nick Denman (SDF) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing.

Deadline 3 update: Third party access licence only. Ongoing 
negotiations are taking place with the landowner's instructed 
agent.

Deadline 5 update: Terms in discussion with agent for third 
party access

Draft under discussion No 18/02/26

03–032, 03–033 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

David John Beesley CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors 
ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

03–032, 03–033 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Joanna Mary Beesley CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors 
ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

03–035, 03–036 APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Anthony James 
Middleton

CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors ongoing

Deadline 5 update: Option negotiations with solicitors ongoing

Agreed No 18/02/26

03–035, 03–036 APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Anthony Mark 
Middleton

CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Signed HOTs 15/08/25
Option negotiations with solicitors now ongoing

Deadline 3 update: Option negotiations with solicitors ongoing

Deadline 5 update: Option negotiations with solicitors 
ongoing

Agreed No 18/02/26

04–037, 04-042, 04–043 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Fiona Mary Smith CAT 1
Andrew Middleditch

(Bletsoes)
N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: Ongoing discussions with agent and 
landowner regarding BNG, directional drilling under ponds and 
woodland grants on preferred cable route for plot 04-037. A 
number of landowners have instructed the same agent to 
negotiate HOTs. A template is being drafted which will be 
updated to incorporate individual's specific terms. The latest 
iteration has been with the agent for 6 weeks

Deadline 5 update: HOTs being advanced by landowner 
agent with positive progress - willing to enter into option 
subject to terms

Draft under discussion No 18/02/26

04–037, 04-042, 04–043 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

P.S. Smith & Son CAT 1
Andrew Middleditch

(Bletsoes)
N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: Ongoing discussions with agent and 
landowner regarding BNG, directional drilling under ponds and 
woodland grants on preferred cable route for plot 04-037. A 
number of landowners have the same agent so a template is 
being devised to then incorporate individuals specifics. The 
latest iteration as been with the agents for 6 weeks.

Deadline 5 update: HOTs being advanced by landowner 
agent with positive progress - willing to enter into option 
subject to terms

Draft under discussion No 18/02/26



04-042 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Andrew Clive 
Middleditch

CAT 1
Andrew Middleditch

(Bletsoes)
N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: A number of landowners have instructed 
the same agent to negotiate HOTs. A template is being drafted 
which will be updated to incorporate individual's specific terms. 
The latest iteration has been with the agent for 6 weeks

Deadline 5 update: HOTs being advanced by landowner 
agent with positive progress - willing to enter into option 
subject to terms

Draft under discussion No 18/02/26

04-042 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Christopher Thomas 
Bletsoe

CAT 1
Andrew Middleditch

(Bletsoes)
N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: A number of landowners have instructed 
the same agent to negotiate HOTs. A template is being drafted 
which will be updated to incorporate individual's specific terms. 
The latest iteration has been with the agent for 6 weeks

Deadline 5 update: HOTs being advanced by landowner 
agent with positive progress - willing to enter into option 
subject to terms

Draft under discussion No 18/02/26

04–037, 04-042, 04–043 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Tristan Baxter-Smith CAT 1
Andrew Middleditch

(Bletsoes)
N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: Ongoing discussions with agent and 
landowner regarding BNG, directional drilling under ponds and 
woodland grants on preferred cable route for plot 04-037. A 
number of landowners have instructed the same agent to 
negotiate HOTs. A template is being drafted which will be 
updated to incorporate individual's specific terms. The latest 
iteration has been with the agent for 6 weeks.

Deadline 5 update: HOTs being advanced by landowner 
agent with positive progress - willing to enter into option 
subject to terms

Draft under discussion No 18/02/26

04–047, 04–049, 04–050 APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Frederick Richard 
Harris

CAT 1 Gilbert Watchorn N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: Positive Negotiations ongoing

Deadline 3 update: HOT's are currently with landowners 
agent. There are only a few terms left under discussion before 
negotiation of the agreement can commence.

Deadline 5 update: Negotiations are positive and minimal 
points remaining to agree

Draft under discussion No 18/02/26

05-054 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Philip Lionel Smith CAT 1 N/A N/A Not SU

Owner of mines and minerals. The minerals code has been 
included in the draft DCO. None drafted No 07/01/2026

05–056, 05–057, 06–059, 06–060, 
06–061, 06–062, 06–063, 06–065

APP/GH2.2 

Freehold Acquisition
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

The Trustees of the G 
T Wilson Will Trust 
(Trustees of Holcot 

Estates LLP)

CAT 1
Harry Edwards (Fisher 

German)
N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land within plots 06-062 and 06-
063 and 06-065 as part of the Scheme

In relation to the remaining plots over which Acquisition of 
Rights and Imposition of Restrictive Covenants are required, 
draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update: HOTs have been signed and are with 
legal instruction

Deadline 3 update: Legal representatives are progressing the 
documents as per the commercials. It is expected that the 
Option will exchange soon. 

Deadline 5 update: Legally Complete

Agreed Yes 18/02/26



01–001, 01–007, 01–012-a, 01–012-
b, 01–019, 01–020, 02–025-a, 
02–025-b, 02–025-c, 03–034-a, 
03–034-b, 03–034-c, 12-127, 12-
128, 12-129, 12-130, 04-038, 04-
039-b

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

West 
Northamptonshire 

Council
CAT 1 In house Property Team N/A N/A Not SU

HOT's for these plots are not required as these plots relate to 
land that is public highway

Deadline 1 update: Two titles are being transferred to North 
Northamptonshire Council as they are outside WNC 
jurisdiction and WNC do not wish to engage with HOTS. 
Negotiations are ongoing with NNC as per the entry for North 
Northamptonshire Council in this tracker

Deadline 3 update: Transfer of land between WNC to NNC is 
ongoing to allow HOT's to proceed with NNC. A third party 
agent has been instructed and is in negotiations with the 
Applicant.

Deadline 5 update: Negotiations ongoing with North 
Northamptonshire's third party agent. Awaiting West 
Northamptonshire to remove Title to transfer Title to NNC

None drafted No 18/02/26

01-002 APP/GH2.2 Freehold Acquisition Matthew Arnold Knight CAT 1 HCR Legal LLP N/A N/A Not SU
An option agreement has been entered into with this 
landowner for the use of the land as part of the Scheme

Agreed Yes 21/05/2025

01–002, 01–003, 01–004, 01–005, 
01–006, 01–011, 01–013, 01–015, 
01–017

APP/GH2.2 Freehold Acquisition John Arnold Knight CAT 1 HCR Legal LLP N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land in plots 01–002, 01–004, 
01–005, 01–006, 01–011, 01–013, 01–015 and 01–017 as part 
of the Scheme.

HOTs are not required in respect of plot 01-003; negotiations 
for the use of this land are being conducted with the owner of 
the freehold interest

Agreed Yes 21/05/2025

01–002, 01–003, 01–018 APP/GH2.2 Freehold Acquisition Pamela Jane Knight CAT 1 HCR Legal LLP N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land in plots 01–002 and 01–018 
as part of the Scheme.

HOTs are not required in respect of plot 01-003; negotiations 
for the use of this land are being conducted with the owner of 
the freehold interest

None drafted Yes 21/05/2025

01-003 APP/GH2.2 Freehold Acquisition Mark William Knight CAT 1
Arnold Thomson 

Solicitors
N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land as part of the Scheme

Agreed Yes 21/05/2025

01–008, 01–009, 01–010, 01–014, 
01–016, 01–022, 02–023, 02–024

APP/GH2.2 

Freehold Acquisition
Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

J A Knight & Son 
(Farmers) Limited

CAT 1 HCR Legal LLP N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land in plots 01-008, 01-009, 01-
010, 01-014 and 01-016 as part of the Scheme

HOTs are not required in respect of the remainder; 
negotiations for the use of this land are being conducted with 
the owner of the freehold interest

Agreed Yes 21/05/2025

02–029, 03–030 APP/GH2.2 

Freehold Acquisition
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Julian Lindsay Care CAT 1
Arnold Thomson 

Solicitors
N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land in plot 02-029 as part of the 
Scheme. 

To be confirmed if rights over plot 03-030 are required.

Agreed Yes 21/05/2025

02–029, 03–030 APP/GH2.2 

Freehold Acquisition
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Timothy Adrian Care CAT 1
Arnold Thomson 

Solicitors
N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land in plot 02-029 as part of the 
Scheme. 

To be confirmed if rights over plot 03-030 are required.

Agreed Yes 21/05/2025

05–053, 07–069, 07–070, 07–071, 
07–072, 07–073, 07–074, 07–075, 
07–077, 07–079, 07–080, 07–082, 
08–083-a, 08–073-b, 08–084, 
08–086, 08–089, 08–096-a, 08–096-
b, 08–096-c

APP/GH2.2 

Freehold Acquisition
Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

William John Pitts CAT 1
Arnold Thomson 

Solicitors
N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land in plots 05-053, 07-069, 07-
070, 07-071 and 07-072  as part of the Scheme. 

To be confirmed if rights over plots 07-073, 07-074 and 07-075 
are required.

HOTs are not required in respect of the remainder; 
negotiations for the use of this land are being conducted with 
the owner of the freehold interest

Agreed Yes 21/05/2025

07–069, 07–070, 07–071 APP/GH2.2 Freehold Acquisition
Catherine Elizabeth 

Pitts
CAT 1

Arnold Thomson 
Solicitors

N/A N/A Not SU
An option agreement has been entered into with this 
landowner for the use of the land as part of the Scheme

Agreed Yes 21/05/2025

06-059 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Merrick John Russell 
Pinny

CAT 1 N/A N/A Not SU

Deadline 5 update:  The Interest is a tenant on this plot and 
therefore doesn't require a direct cable easement agreeement None drafted 25/02/26

06-064 APP/GH2.2 Freehold Acquisition
Henry Charles 

Michael Gurney
CAT 1 HCR Legal LLP N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land as part of the Scheme

Agreed Yes 21/05/2025

06-064 APP/GH2.2 Freehold Acquisition Jane Ann Gurney CAT 1 HCR Legal LLP N/A N/A Not SU
An option agreement has been entered into with this 
landowner for the use of the land as part of the Scheme

Agreed Yes 21/05/2025

07–072, 07–073, 07–074, 07–075 APP/GH2.2 

Freehold Acquisition
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

CERES 
(Northampton) Limited

CAT 1
Arnold Thomson 

Solicitors
N/A N/A

HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest

None drafted No 21/05/2025

07-069-c, 07-070-b, 07-072-a, 07-
072-b, 07-072-c, 07-072-d, 07-073, 
07-074 & 07-075

APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Sywell Solar Limited CAT 1 N/A N/A

To be confirmed if rights over this plot are required

Deadline 1 update The Applicant is in discussions with Sywell 
Solar Farm regarding the Scheme's interaction with their 
operational asset including shared access to these plots and 
has proposed a cooperation agreement. 

Deadline 5 update The Applicant has provided the first draft 
of the cooperation agreement for Sywell Solar Ltd to review. 

None drafted No 25/02/2026

07–077, 07–079, 07–080, 07–082, 
08–083-a, 08–083-b, 08–084, 
08–086, 08–089, 08–094-a, 08–094-
b, 08–096-a, 08–096-b, 08–096-c

APP/GH2.2 

Freehold Acquisition
Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

J. W. Pitts & Son CAT 1
Arnold Thomson 

Solicitors
N/A N/A Not SU

HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest

Agreed Yes 21/05/2025

08-090 APP/GH2.2 Freehold Acquisition
Robert Charles 

Minshull Stockdale
CAT 1 Guy Banham (Berrys) N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land as part of the Scheme

Agreed Yes 21/05/2025

08-090 APP/GH2.2 Freehold Acquisition
Henry Robert Minshull 

Stockdale
CAT 1 Guy Banham (Berrys) N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land as part of the Scheme

Agreed Yes 21/05/2025



11–109-a, 11–109-b, 11–119-a, 
11–119-b, 11–121-a, 11–121-b, 
12–141

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Ben Elderton CAT 1 N/A N/A Not SU

HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest

None drafted No 21/05/2025

11–122, 12–123, 12–124 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Tim Frost CAT 1 N/A N/A Not SU

HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest None drafted No 21/05/2025

12-141 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Storefield Aggregates 
Limited

CAT 1 N/A N/A Not SU

Licence to work mines and minerals. The minerals code has 
been included in the draft DCO.

Deadline 3 update: The applicant is awaiting the agent for 
Storefield to engage and provide further information regarding 
the agreements between freeholder, M&M freeholder and 
licence holder.

Deadline 5 update:  Awaiting landowner's agent's response 
following the Applicant's numerous attempts to engage. 

None drafted No 18/02/26

12-156 APP/GH2.2 
Temporary 
Possession

Stanley John Bond CAT 1 N/A N/A Not SU
HOT's are not required as these plots relate to land that is 
public highway

None drafted No 21/05/2025

13–181, 13–183 APP/GH2.2 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

John Hope CAT 1 N/A N/A Not SU

HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest. John 
Hope is a director of Trinity Land Limited.

None drafted No 21/05/2025

14–185, 14–186, 14–188 APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Jodie Finch CAT 1 N/A N/A Not SU

HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest

None drafted No 21/05/2025

13–184-a, 13–184-b, 14–185, 
14–186, 14–188, 14–189-a, 14–189-
b

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Robert Jakeman CAT 1 N/A N/A Not SU

HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest

None drafted No 21/05/2025

16-210-a, 16-210-b APP/GH2.2 
Temporary 
Possession

Abigail West CAT 1 N/A N/A Not SU
HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest None drafted Yes 25/02/26

14–191, 14–194, 14–197, 15–203-
a, 15–203-b, 16–212

APP/GH2.2 Freehold Acquisition Tim Allebone CAT 1 N/A N/A Not SU
Negotiations for the use of this land are being conducted in 
parallel with the owner of the freehold interest and a draft 
Agreement is under review

Agreed Yes 25/02/2026

16–214, 16–213, 15–207 APP/GH2.2 Freehold Acquisition Castle Ashby Farms CAT 1 N/A N/A Not SU
HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest None drafted No 21/05/2025

17–215-b, 17–215-a APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Philip Skinner CAT 1 N/A N/A Not SU

HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest

None drafted No 21/05/2025

17–215-b, 17–215-a APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

William Skinner CAT 1 N/A N/A Not SU

HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest

None drafted No 21/05/2025

18-219 APP/GH2.2 Freehold Acquisition
Meikle Farming 

Limited
CAT 1

Arnold Thomson 
Solicitors

N/A N/A Not SU
An option agreement has been entered into with this 
landowner for the use of the land as part of the Scheme

Agreed Yes 21/05/2025

18–222, 18–221, 18–220, 18–218, 
17–217

APP/GH2.2 

Freehold Acquisition
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Ian James Meikle CAT 1
Arnold Thomson 

Solicitors
N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land as part of the Scheme

Agreed Yes 21/05/2025

18–222, 18–221, 18–220, 18–218, 
17–217

APP/GH2.2 

Freehold Acquisition
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Andrew Meikle CAT 1
Arnold Thomson 

Solicitors
N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land as part of the Scheme

Agreed Yes 21/05/2025

18–222, 18–221, 18–220, 18–218, 
17–217

APP/GH2.2 

Freehold Acquisition
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Temporary 
Possession

Ruth Lesley Meikle CAT 1
Arnold Thomson 

Solicitors
N/A N/A Not SU

An option agreement has been entered into with this 
landowner for the use of the land as part of the Scheme

Agreed Yes 21/05/2025

18–223, 18–220, 17–216-c, 17–216-
b, 17–216-a

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Milton Keynes Council CAT 1 N/A N/A Not SU

HOT's are not required as these plots relate to land that is 
public highway

None drafted No 21/05/2025

12-141 
Acquisition of Rights 

and Imposition of 
Restrictive Covenants 

Ecton Estates 
Commercial Company 

Limited 
CAT 1

HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest

Deadline 3 update: The applicant is awaiting the agent for 
Storefield to engage and provide further information regarding 
the agreements between freeholder, M&M freeholder and 
licence holder.

Deadline 5 update:  Awaiting landowner's agent's response 
following the Applicant's numerous attempts to engage. 

None drafted No 18/02/26

08-089 Freehold Acquisition Ian Clegg CAT 1
HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest None drafted No 21/05/25

08-089 Freehold Acquisition Mandy Clegg CAT 1
HOTs are not required; negotiations for the use of this land are 
being conducted with the owner of the freehold interest None drafted No 21/05/25



05-054
Acquisition of Rights 

and Imposition of 
Restrictive Covenants 

Frederick Thomas 
Harris

CAT 1 Gilbert Watchorn N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey 
works and the Applicant is hopeful that an agreement for the 
use of their land will be entered into

Deadline 1 update:  Positive Negotiations ongoing

Deadline 3 update: HOT's are currently with the landowners 
agent for consideration. There are only a few terms left under 
discussion before negotiation of the agreement can 
commence.

Deadline 5 update: Negotiations are positive and minimal 
points to agree

Draft under discussion No 18/02/26

05-054
Acquisition of Rights 

and Imposition of 
Restrictive Covenants 

Peter Andrew Harris CAT 1 Gilbert Watchorn N/A N/A Not SU

Draft HOTs sent to landowner 14/05/2025
Landowner has worked with the Applicant to complete survey works and 
the Applicant is hopeful that an agreement for the use of their land will be 
entered into

Deadline 1 update:  Positive Negotiations ongoing

Deadline 3 update: HOT's are currently with the landowners 
agent for consideration. There are only a few terms left under 
discussion before negotiation of the Option agreement can 
commence.

Deadline 5 update: Negotiations are positive and minimal 
points to agree

Draft under discussion No 18/02/26

02-029-b Freehold Acquisition 
Acan Developments 

Limited
CAT 1 Guy Banham (Berrys) N/A N/A Not SU

Deadline 3 update: For the material change a gate in the 
hedge is required for the movement of the public into the A3 
right of way. ACAN are the owner of the hedgerow and have 
been contacted. Discussions are ongoing for an easement and 
mitigating requirements involving a new fence on the property.

Deadline 5 update: Awaiting signature as HOTs all agreed Draft under discussion No 18/02/26

1  Plot number from the Book of Reference
2  Plan reference number from the Book of Reference and Examination Library reference
3  Description of land and rights requested from the Book of Reference including restrictive covenants
4  A person is within category 1 if the applicant, after making diligent inquiry, knows that the person is an owner, lessee, tenant (whatever the tenancy period) or occupier of the land, see section 57 (1) of the Planning Act 2008
5  A person is within category 2 if the applicant, after making diligent inquiry knows that the person: interested in the land or has the power to sell or convey the land or to release the land, see section 57(20) of the Planning Act 2008
6  Person or organisation representing the interests of the affected person(s) - enter N/A if the affected person(s) are representing themselves
7  Reference number assigned to each interested party and affected person - for Planning Inspectorate use only
8  Reference number assigned to each relevant representation in the Examination Library
9  Reference number assigned to each written representation in the Examination Library
10  Reference number assigned to any other document in the Examination Library
11  Reference numbers assigned to all of the applicant's responses in the Examination Library including specific reference to relevant sections within documents
12  Likely duration of any temporary rights such as temporary possession
13  Where crown land is affected, this column should include the anticipated date of consent from the crown authority
14  Narrative on negotiations to date

Add new lines as required…
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3 Part 2 – Statutory Undertakers 



Green Hill Solar Farm Detailed Land and Rights Negotiations Tracker

Notes:
1. All interests which are not already acquired at the point of submission should be entered in this tracker and marked as complete (column 'w') when agreement with known interests is reached
2. Any non-agreement is also counted as an objection by an affected person(s) for the purpose of this tracker 
3. An entry should also be made where the interest (or potential interest) holder is not known, to allow the relevant information to be added following diligent inquiry, negotiation etc
4. An editable version of this tracker must be submitted to The Planning Inspectorate with the application as an appendix to the Statement of Reasons

08-093-c, 08–094-b, 08–096-c, 10-099-b, 10-102, 
10-103-c, 10-104-c, 10–102, 10–103-b, 11-110-c, 
11-112, 11-116-c, 12–166, 12–167, 13–173, 
13–176, 13-177-a

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

National Grid 
Electricity 

Transmission plc
CAT 1/CAT 2

RR-1240

N/A N/A SU and known 
operational

Draft under discussion

Draft under discussion

The Applicant has engaged with National Grid in respect of the process to obtain the 
necessary easement and will be progressing this alongside the DCO application.

Protective provisions for the benefit of National Grid are under negotiation and a draft 
version has been included in Schedule 15 to the draft DCO. It is anticipated that a side 
agreement may be required.

Deadline 1 update: The Applicant has contacted National Grid's solicitors and is in 
discussions as to the form of PPs and a side agreement.

Deadline 3 update: The Applicant has agreed with NGET the approach to be taken in 
relation to an agreement and PPs for existing NGET infrastructure. NGET are proposing 
two projects that include future works at or near the Grendon Substation – the Weston 
Marsh to East Lincolnshire Project and the Sundon to Grendon Reconductoring Project. 
The Applicant is seeking further technical information from NGET to understand how 
these projects will interact with the Scheme, which will help to inform discussions on how 
the PPs will be drafted to provide the necessary protections for NGET’s future projects 
and certainty for the Scheme.

Deadline 5 updated: NGET's solicitors have shared a draft agreement for consideration. 
The Applicant is seeking a meeting with NGET to better understand its future projects in 
the area. Draft under discussion

07/11/2025

03–030, 08–088

APP/GH2.2 

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

On Tower UK 1 
Limited

CAT 1 N/A N/A SU and known 
operational

Draft under discussion Not required

To be confirmed if rights over this plot are required

Protective provisions for the benefit of electronic communications code operators have 
been included in Schedule 15 to the draft DCO

Deadline 1 Update: On Tower UK 1 Limited has not requested bespoke protective 
provisions. Accordingly, the Applicant has not progressed any bespoke form of protective 
provisions or side agreement with On Tower UK 1 Limited.

None drafted

07/11/2025

04–039-a, 04–039-b, 05-055-b, 11–112, 11–114, 
12–127, 12–128, 12–134, 12–135, 12–149, 12–150

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

National Highways 
Limited

CAT 1

RR-1241

N/A N/A SU and known 
operational

Draft under discussion

Draft under discussion

Protective provisions for the benefit of National Highways are under negotiation and a 
draft version has been included in Schedule 15 to the draft DCO. It is anticipated that a 
side agreement may be required.

Deadline 1 update: The Applicant is currently negotiating bespoke protective provisions 
with National Highways. The Applicant has returned a revised draft to National Highways 
and awaits further comments. Negotiations are progressing positively and the Applicant 
anticipates that the parties will be able to reach agreement before the end of Examination.

Deadline 3 update: Solicitors for the Applicant and for National Highways met on 16 
December 2025 to discuss the protective provisions. Discussions are progressing and a 
revised draft of the PPs will be shared with National Highways in early January for 
consideration.

Deadline 5 update: Draft PPs and agreement are with National Highways for 
consideration. The Applicant awaits comments.

Draft under discussion

07/11/2025

01–008, 01–010, 01-013, 01–014, 02-025-a, 02-
025-c, 02-029, 03-032, 03-034-c,  04–042, 04–045, 
04-046, 04–048, 04-049, 04-050, 05-054, 06-058-
a, 06-058-b, 06-058-c, 06-065, 07-066-a, 07-066-b, 
07-066-c, 07-066-d, 07-066-e, 07–070, 07–071, 
07–072, 07–073, 07–074, 07–075, 07–076, 
07–077, 07–079, 07–080, 07–082, 08–083-a, 
08–083-b, 08–084, 08–086, 08-088, 08-089, 
08–090, 09-091, 08-093-c, 08-094-a 08–094-b,  10-
099-b, 10-103-a, 10–103-c 10-104-c, 11-109-a, 11-
110-a, 11-110-b, 11-110-c, 11-111, 11-112, 11-116-
a, 11–119-a, 11-119-b, 11-120-a, 11-120-b, 12-131-
a, 12-131-b, 12-131-c, 12-132, 12-138, 12–143, 
12–144, 12–145, 12–146, 12-147, 12-148, 12-151, 
12-152, 12-153, 12-154, 12-155-a, 12-155-b, 12-
156, 12-159, 12-162, 12-163-a, 12–165-a, 12–165-
b, 12–167, 13–169, 13–171-b, 13–177-b,   13–184-
a, 13–184-b, 14–186,  14-187-b, 14-188, 14-194, 
14-195, 15-200, 15–201, 15-202, 15–203-a, 15-
204-a, 15-207,  16–212, 16–214, 17-215-a, 17-215-
b, 17-216-a, 17-216-b, 17-216-c, 17-217, 18-219, 
18-220, 18-221, 18-223

APP/GH2.2 

Freehold Acquisition
Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants
No Compulsory 
Acquisition or 

Temporary 
Possession Powers 

Being Sought

National Grid 
Electricity Distribution 
(East Midlands) plc

CAT 2 N/A N/A SU and known 
operational

Draft under discussion

Draft under discussion

Protective provisions for the benefit of National Grid Electricity Distribution are under 
negotiation and a draft version has been included in Schedule 15 to the draft DCO. It is 
anticipated that a side agreement may be required.

Deadline 1 update: National Grid Electricity Distribution (East Midlands) plc has not 
requested bespoke protective provisions. The Applicant is seeking confirmation from 
National Grid Electricity Distribution that it is content with the protective provisions for its 
benefit included in the draft DCO.

Deadline 3 update: The Applicant has received data from NGED as to the location of its 
assets, which has informed a number of amendments to the Book of Reference. A markup 
of the PPs and a draft side agreement have been received from NGED. The Applicant is 
currently reviewing these and will shortly be providing comments to NGED.

Deadline 5 update: NGED have provided further comments on the PPs and side 
agreement which the Applicant is currently considering.

Draft under discussion

07/11/2025

08-088, 07-066-a, 07-082, 08-086, 08-087, 08-089, 
08-090. 10-099-a, 10-100, 10-103-a, 10-103-b, 10-
103-c, 10-104-a, 11-110-a, 11-110-b, 11-110-c, 11-
111, 11-112, 11-116-a, 13-177-b, 15-201, 15-202

APP/GH2.2 

Acquisition of Rights 
and Imposition of 

Restrictive Covenants
Cadent Gas Limited CAT 1/CAT 2 N/A N/A SU and known 

operational
Draft under discussion

Draft under discussion

To be confirmed if rights over this plot are required

Protective provisions for the benefit of Cadent Gas are under negotiation and a draft 
version has been included in Schedule 15 to the draft DCO. It is anticipated that a side 
agreement may be required.

Deadline 1 update: Cadent has not requested bespoke protective provisions. The 
Applicant is seeking confirmation from Cadent that it is content with the protective 
provisions for its benefit included in the draft DCO.

Deadline 5 updated: The Applicant has contacted Cadent and is negotiating PPs and a 
side agreement with its solicitor. The PPs and agreement are currently with Cadent's 
solicitor for consideration. None drafted

07/11/2025

12-138, 12–139, 12–160, 12–161

APP/GH2.2 

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

The Environment 
Agency

CAT 1

RR-1224

N/A N/A SU and known 
operational

Draft under discussion

Not required

Protective provisions for the benefit of the Environment Agency are under negotiation and 
a draft version has been included in Schedule 15 to the draft DCO.

Deadline 1 update: Draft protective provisions have been provided to the EA for 
consideration and the Applicant awaits comments. The Applicant is confident that the 
parties will be able to reach agreement before the end of Examination.

Deadline 3 update: The Applicant provided detail of potential flood risk activities to the 
EA on 9 December. The EA is currently considering the proposed PPs alongside the 
technical data.

Deadline 5 update: The EA has confirmed it is content to disapply the need to obtain 
flood risk activity provided its standard PPs are contained in the DCO. The Applicant is 
considering the standard form of PPs.

Draft under discussion

07/11/2025

06–058-a, 06–058-b, 06–058-c, 09–091, 12–131-a, 
12–131-b, 12–131-c, 12–132, 12-133, 12–134, 12-
135, 12–149, 12–150, 12–151, 12–152, 12–153, 
12–154, 12–155-a, 12–155-b, 12–156, 12–161, 
13–177-a, 13–184-a, 13–184-b, 14–187-b

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

Zayo Group UK 
Limited

CAT 2 N/A N/A SU and known 
operational

Draft under discussion

Not required

Protective provisions for the benefit of electronic communications code operators have 
been included in Schedule 15 to the draft DCO

None drafted

07/11/2025

Heads of Terms (Select from 
drop down list)

Complete (Select 
from drop down list)

Last Updated 
[DD/MM/YYYY]

Special category 
(Crown, allotment, 
National Trust etc) 
(Select from drop 

down list)

Special category - 
other information 

including 
confirmation of 

status 13

Is the affected 
person a statutory 
undertaker and is 

the land 
operational? 

(Select from drop 
down list)

Protective 
provision status 
(Select from drop 

down list)

Side agreements 
(Select from drop 

down list)
Status of objection 14

When available

Interested party/ 
affected person 

reference number 
7

When available

Relevant 
representation 

reference 

number 8

When available

Written 
representation 

reference 

number 9

Other document 

reference number 10

Applicant's 
response 

references 11

Agent/ 

representative 6
Book of Reference plot number 1

Plan reference 

number 2

Description of land 
and rights requested 

3
Party Name Category



02–025-a, 02–025-b, 02–025-c, 03–034-a, 03–034-
b, 03–034-c, 05–055-a, 05-055-b, 06–058-a, 
06–058-b, 06–058-c, 06–065, 07–066-e, 08-087, 
08–093-a, 08–093-b, 08–093-c, 12-155-b, 12-164, 
13-173, 13–176, 13–177-a, 13–177-b, 14–193, 
14–195, 15–201, 15–202, 15–204-b, 15–204-c

APP/GH2.2 

Temporary 
Possession

Acquisition of Rights 
and Imposition of 

Restrictive Covenants
Freehold Acquisition

Gigaclear Limited CAT 2 N/A N/A SU and known 
operational

Draft under discussion

Not required

Protective provisions for the benefit of electronic communications code operators have 
been included in Schedule 15 to the draft DCO

Deadline 1 update: Gigaclear Limited have not requested bespoke protective 
proovisions. Accordingly, the Applicant has not progressed any bespoke form of protective 
provisions or side agreement with Gigaclear Limited.

None drafted

07/11/2025

02-025-c, 02–029, 03–036, 04–037, 04–041-a, 
04–042, 04–049, 04–050, 05–052, 05–053, 
05–054, 06–058-a, 06–058-b, 06–058-c, 06–065, 
07–066-a, 07–066-d, 07–066-e, 07–069, 08–090, 
09–091, 10–107, 10–108, 11–109-a, 11–110-c, 11-
111, 11-112, 11-116-a, 11–119-a, 11–119-b, 
11–120-a, 11–122, 12–123, 12–124, 12–125, 
12–131-a, 12–131-b, 12–131-c, 12–151, 12–152, 
12–153, 12–154, 12–155-a, 13-173, 13–176, 
13–177-a, 13–177-b, 14–187-a, 14–187-b, 14-191, 
14–193, 14–195, 14–197, 15–202, 15–203-b, 
15–204-a, 15-204-c, 15–207, 16–212, 16-213, 
16–214, 17–215-a, 17–216-a, 17–216-b, 17–216-c

APP/GH2.2 

Freehold Acquisition
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

Temporary 
Possession

Anglian Water 
Services Limited

CAT 2

RR-1214

N/A N/A SU and known 
operational

Draft under discussion

Not required

Protective provisions for the benefit of Anglian Water are under negotiation and a draft 
version has been included in Schedule 16 to the draft DCO

Deadline 1 update: The Applicant is currently negotiating bespoke protective provisions 
with Anglian Water and a revised draft is currently being considered by Anglian Water. 
The Applicant is confident that the parties will be able to reach agreement before the end 
of Examination.

Deadline 3 update: The form of PPs included in Revision A of the draft DCO has been 
agreed with Anglian Water.

None drafted Yes

07/11/2025

18-223

APP/GH2.2 

Temporary 
Possession

Vodafone Limited CAT 2 N/A N/A SU and known 
operational

Draft under discussion

Not required

Protective provisions for the benefit of electronic communications code operators have 
been included in Schedule 15 to the draft DCO

Deadline 1 update: Vodafone Limited have not requested bespoke protective proovisions. 
Accordingly, the Applicant has not progressed any bespoke form of protective provisions 
or side agreement with Vodafone Limited.

None drafted

07/11/2025

18–223, 11-116-a, 10–103-c, 10–103-b, 10–103-a, 
05-055-b, 05–055-a, 05–051,  04-042, 04–041-a, 
04–039-b, 04–039-a, 04–038, 04–037

APP/GH2.2 

Acquisition of Rights 
and Imposition of 

Restrictive Covenants
Temporary 
Possession

Virgin Media Limited CAT 2 N/A N/A SU and known 
operational

Draft under discussion

Not required

Protective provisions for the benefit of electronic communications code operators have 
been included in Schedule 15 to the draft DCO

Deadline 1 update: Virgin Media Limited have not requested bespoke protective 
proovisions. Accordingly, the Applicant has not progressed any bespoke form of protective 
provisions or side agreement with Virgin Media Limited.

None drafted

07/11/2025

18–223, 18–219, 15–207, 15–204-c, 15–204-b, 
15–204-a, 15–202, 15–201, 14–195, 14–193, 14-
191, 13–177-b, 13–177-a, 13–176, 13–174, 
13–173, 12-166, 12-165-b, 12-165-a, 12–164, 
12–163, 12–159, 12–158, 12–155-b, 12–155-a, 
12–154, 12–153, 12–152, 12–151, 12-132, 12–131-
c, 12–131-b, 12–131-a, 12–125, 11-121-b, 11–120-
b, 11–120-a, 11-119-b, 11-116-c, 11-116-b, 11-116-
a, 11-112, 11-111, 11–110-c, 11–110-b, 11–110-a, 
10–104-c, 10–104-b, 10–104-a, 10–103-c, 10–103-
b, 10–103-a, 09–091, 08-089, 08-088, 08-087, 08-
086, 07–066-e, 07–066-d, 07–066-c, 07–066-a, 
06–065, 06–058-c, 06–058-b, 06–058-a, 05-055-b, 
05–055-a, 05–051, 04–046, 04–041-b, 04–041-a, 
04-39-b, 04-038, 04–037, 03–035, 03–034-c, 
03–034-b , 03–034-a, 03-033, 02–025-c, 02–025-b, 
02–025-a, 01–012-b, 01–012-a, 01–008, 01–004, 
01–002, 01–001

APP/GH2.2 

Temporary 
Possession

Freehold Acquisition
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

British 
Telecommunications 

Public Limited 
Company

CAT 2 N/A N/A SU and known 
operational

Draft under discussion

Not required

Protective provisions for the benefit of electronic communications code operators have 
been included in Schedule 15 to the draft DCO

Deadline 1 update: British Telecommunications has not requested bespoke protective 
proovisions. Accordingly, the Applicant has not progressed any bespoke form of protective 
provisions or side agreement with British Telecommunications

None drafted

07/11/2025

12-143, 12-144, 12-145, 12-146

APP/GH2.2

Acquisition of Rights 
and Imposition of 

Restrictive Covenants

 British Railways 
Board Limited

CAT2 Crown Land

Discussions are ongoing with the Department for Transport to establish if this interest is 
Crown Land or has been transferred into the Historic Railways Estate

Deadline 1 update: The Applicant continues to await confirmation as to the status of this 
land.

Deadline 3 update: The Applicant continues to await confirmation as to the status of this 
land.

Deadline 5 update: The Applicant continues to await confirmation as to the status of this 
land. None drafted

07/11/2025

09-091
Temporary 
Possession

EXA Networks Limited CAT2
Deadline 1 update: A newly identified interest, the Applicant awaits confirmation from 
EXA Networks Limited for whether bespoke protective provisions are required

None drafted

07/11/2025

10-100
Acquisition of Rights 

and Imposition of 
Restrictive Covenants

British Gas Limited CAT 2
Deadline 1 update: A newly identified interest, the Applicant awaits confirmation from 
British Gas Limited for whether bespoke protective provisions are required

None drafted

07/11/2025

11-116-a
Temporary 
Possession

ESP Electricity 
Limited

CAT 2
Deadline 1 update: A newly identified interest, the Applicant awaits confirmation from 
ESP Electricity Limited for whether bespoke protective provisions are required

None drafted

07/11/2025

1  Plot number from the Book of Reference
2  Plan reference number from the Book of Reference and Examination Library reference
3  Description of land and rights requested from the Book of Reference including restrictive covenants
4  A person is within category 1 if the applicant, after making diligent inquiry, knows that the person is an owner, lessee, tenant (whatever the tenancy period) or occupier of the land, see section 57 (1) of the Planning Act 2008
5  A person is within category 2 if the applicant, after making diligent inquiry knows that the person: interested in the land or has the power to sell or convey the land or to release the land, see section 57(20) of the Planning Act 2008
6  Person or organisation representing the interests of the affected person(s) - enter N/A if the affected person(s) are representing themselves
7  Reference number assigned to each interested party and affected person - for Planning Inspectorate use only
8  Reference number assigned to each relevant representation in the Examination Library
9  Reference number assigned to each written representation in the Examination Library
10  Reference number assigned to any other document in the Examination Library
11  Reference numbers assigned to all of the applicant's responses in the Examination Library including specific reference to relevant sections within documents
12  Likely duration of any temporary rights such as temporary possesion
13  Where crown land is affected, this column should include the anticipated date of consent from the crown authority
14  Narrative on negotiations to date

Add new lines as required…
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