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1.1.1  This document provides the outline for the Decommissioning Environmental
Management Plan (Outline DEMP) for East Pye Solar (hereafter referred to
as ‘the Scheme’).

1.1.2 A Development Consent Order (DCO) would provide the necessary
authorisations and consents for the Scheme. The Scheme comprises the
construction, operation and maintenance, and decommissioning of a Solar
photovoltaic (PV) electricity generating station with a total capacity
exceeding 100 megawatts (MW), and associated development including a
Battery Energy Storage System (BESS), up to three 132kV Project
Substations and up to three 400kV Project Substations, Grid Connection
Infrastructure and a new National Grid Substation. A description of the
Scheme can be found in Environmental Statement (ES) Volume 1,
Chapter 4 — The Scheme [EN0110014/APP/6.1.4].

1.1.3  The Order Limits contain all elements of the Scheme comprising the Solar
PV Arrays, 132kV and 400kV Project Substations, the National Grid
Substation, the BESS, Grid Connection Infrastructure, interconnecting
cables within the Cable Route Corridor (CRC), Mitigation and Enhancement
Areas and Highway Works. A description of the Order Limits is provided in
the ES Volume 1, Chapter 3 — The Order Limits [EN0110014/APP/6.1.3].

1.1.4 Due to its total capacity exceeding 100MW, the Scheme is classified as a
Nationally Significant Infrastructure Project (NSIP) under Sections 14(1)(a)
and 15(2) of the Planning Act 2008 (Ref - 1 ) and therefore requires consent
via a DCO. The decision whether to grant a DCO will be made by the
Secretary of State for Energy Security and Net Zero (hereafter referred to as
‘the Secretary of State’ (SoS)) following the Examination and
Recommendation by the Planning Inspectorate.

1.1.5 An Environmental Impact Assessment (EIA) has been undertaken for the
Scheme and an ES [EN0110014/APP/6.1 to 6.4] has been prepared in
accordance with the Infrastructure Planning (Environmental Impact
Assessment) Regulations 2017 (EIA Regulations) (Ref - 2 ). In accordance
with the requirements of the EIA Regulations, the ES contains the
assessment of the likely significant effects on the environment that may be
caused during the decommissioning of the Scheme and describes proposed
mitigation measures.

1.1.6  The aim of this Outline DEMP is to demonstrate how the mitigation
measures relevant to decommissioning activities included in the ES will be
implemented. It also sets out the monitoring and auditing activities designed
to ensure that such mitigation measures are carried out and effective. This
Outline DEMP does not address the construction or operation activities

Planning Inspectorate Reference: EN0110014 1
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which are subject to separate environmental management plans and
procedures, as set out in the Outline Construction Environmental
Management Plan (Outline CEMP) [EN0110014/APP/7.1] and Outline
Operational Environmental Management Plan (Outline OEMP)
[ENO110014/APP/7.2].

This Outline DEMP is designed with the objective of securing the relevant
environmental mitigation measures set out within the ES. This document
provides the likely structure of, and some outline information relevant to, the
detailed DEMP. The detailed DEMP will be substantially in accordance with
this Outline DEMP following the grant of the DCO and when the Scheme is
due to be decommissioned. It will then be submitted to and approved by the
relevant planning authority in accordance with the Requirement of the draft
DCO [EN0110014/APP/3.1].

The nature of the decommissioning activities and potential for likely
significant effects would be similar to construction. This Outline DEMP
therefore includes similar measures to those included in the Outline CEMP
[EN0110014/APP/7.1] submitted within the DCO Application, covering
issues such as traffic and pollution prevention.

The key elements of this Outline DEMP include:
= An overview of the Scheme, decommissioning activities and programme;
®  Prior assessment of environmental impacts (through the EIA process);

®  Proposed mitigation measures to prevent or reduce potential adverse
environmental effects;

= Monitoring and reporting of effectiveness of mitigation measures;
m  Corrective action procedure; and
®  |inks to other complementary plans and procedures.

In summary, this Outline DEMP will identify how commitments made in the
ES will be translated into actions during decommissioning and includes a
process from implementing the actions through to the allocation of key roles
and responsibilities. Any additional licences, permits or approvals that are
required will be listed in the detailed DEMP, including any environmental
information submitted in respect of them. The detailed DEMP will be a ‘live’
document updated throughout the decommissioning phase, as required, for
example to reflect changes in legislation or contact details. This Outline
DEMP has been designed with the objective of compliance with the relevant
environmental legislation and the mitigation measures set out within the ES.

It is noted that multiple detailed DEMP may be prepared, approved, and
implemented for specific works, for example, separate detailed DEMP may
be prepared for the Sites. Within this document ‘detailed DEMP’ is defined to
collectively refer to all detailed DEMP which may be prepared.
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1.1.12 The appointed Contractor(s) will be responsible for working in accordance
with the environmental controls in the detailed DEMP, which will be prepared
substantially in accordance with this Outline DEMP, as a Requirement of the

draft DCO [EN0110014/APP/3.1].

Planning Inspectorate Reference: EN0110014
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The Scheme is being developed by East Pye Solar Limited (‘the Applicant’).
The Applicant is part of Island Green Power (IGP). IGP, who are a leading
international developer of renewable energy projects, was established in
2013.

IGP has successfully delivered nearly 40 solar projects worldwide that have
generated more than 3GW of energy capacity. This includes 21 solar
projects in the UK. These range in size from below SMW to NSIP such as
Cottam; currently the UK’s largest consented solar project. Cottam will
generate 600MW of clean, renewable and secure electricity and includes
600MW of battery storage that will store then release energy as needed.

IGP’s mission is to deliver renewable energy solutions that create lasting
value for the communities they serve, protecting the environment while
fostering economic growth and energy independence.

The Scheme comprises the construction, operation and maintenance, and
decommissioning of a Solar photovoltaic (PV) electricity generating station
with a total capacity exceeding 100MW and associated development
including a Battery Energy Storage System (BESS), up to three 132kV
Project Substations and up to three 400kV Project Substations, Grid
Connection Infrastructure and a new National Grid Substation. A description
of the Scheme can be found in Environmental Statement (ES) Volume 1,
Chapter 4 — The Scheme [EN0110014/APP/6.1.4].

The Order Limits contain all elements of the Scheme comprising the Solar
PV Arrays, 132kV and 400kV Project Substations, the National Grid
Substation, the BESS, Grid Connection Infrastructure, interconnecting
cables within the Cable Route Corridor (CRC), Mitigation and Enhancement
Areas and Highway Works. A description of the Order Limits is provided in
the ES Volume 1, Chapter 3 — The Order Limits [EN0110014/APP/6.1.3].

Highway Works (refer to the Works Plan [EN0110014/APP/2.3]) are
sections of the highway network that will contain localised improvements,
such as improvements to deteriorated road edges or temporary highway and
traffic works required to safely accommodate the Abnormal Indivisible Load
(AIL) deliveries to the Scheme. Highway Works will support the movement of
construction vehicles on narrower sections of the local road network (LRN)
within parts of the routes to and within the Order Limits (refer to ES Volume
1, Chapter 11 - Transport and Access [EN0110014/APP/6.1.11]).

Further details of the Scheme are presented in ES Volume 1, Chapter 4 -
The Scheme [EN0110014/APP/6.1.4]. The Design Principles, Parameters
and Commitments [EN0110014/APP/7.18] set out the maximum
parameters and commitments of the Scheme.
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3.1.1

3.1.2

3.1.5
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It is anticipated that decommissioning of the Scheme would commence in
2091. Decommissioning is expected to take between 12 and 24 months.

When the operation phase ends, the Scheme would be decommissioned
and the land returned to the landowner. All Solar PV Panels, Mounting
Structures, cabling (not including the Grid Connection Infrastructure),
Conversion Units/33kV Sub-distribution Switch Rooms, BESS, Project
Substations and ancillary buildings would be removed from within the Sites
and recycled or disposed of in accordance with good practice and market
conditions at that time. Foundations and other below ground infrastructure
will be cut to 1.2m below the surface to enable future ploughing.

The approach to decommissioning for the Interconnecting Cables and Grid
Connection Cables would be dependent upon Government policy and good
practice at that time. Currently, the most environmentally acceptable option
is considered to be leaving the cables in-situ, as this avoids disturbance to
overlying land, habitats and to neighbouring communities. Alternatively, the
cables can be removed by opening up the ground at regular intervals and
pulling the cable through to the extraction point, leaving the ducting and
jointing bays in place, avoiding the need to open up the entire length of the
Grid Connection Cables.

Post-decommissioning, the landowners would choose how the land is to be
used and managed. The landowner may return all of the land to arable use,
although it is anticipated that some areas of habitat and biodiversity
mitigation and enhancement within the Sites may be left in-situ given they
could contain protected species and so relevant licences at the time would
need to be obtained for any changes. However, the majority of the Sites
would be returned to its original use after decommissioning. Permissive
paths and community accessible space would be removed during
decommissioning, with the precise timing to be determined by the
Contractor(s) and communicated to the relevant planning authority.

Some soil profiling may be required and the land will be contoured in
agreement with the landowner, approximately similar to the current
topography. Excavations will be backfilled, using appropriate imported soil if
required or with soil sourced on the Sites, using appropriate soil
management techniques as set out in detailed DEMP. Areas where grass
does not exist because of the footprint of the previous infrastructure (e.g. the
BESS and Project Substations) shall be reseeded with suitable native
species, in liaison with the landowner and in accordance with the detailed
DEMP, to integrate the newly restored soil into agricultural use.
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3.1.6  The National Grid Substation and the Grid Connection Infrastructure would
remain in situ. The upkeep and management of all planting which surrounds
the National Grid Substation will be the responsibility of National Grid and
this will remain in place post decommissioning of the Scheme.

3.2.1 Decommissioning is expected to take between 12 and 24 months and would
most likely be undertaken sequentially. Further details regarding the
sequence and programme of decommissioning will be provided in the
detailed DEMP, including timescales and transportation methods which
would be agreed in advance with the relevant planning authority, as secured
through a Requirement in the DCO.

3.3.1  The Works No’s as set out in the Draft DCO [AS-032] make provision for
temporary decommissioning (and construction) laydown areas. In this
document and other application documents, these are sometimes referred to
as temporary compounds. Construction laydown areas and temporary
compounds are interchangeable terms. The Design Principles,
Parameters and Commitments document [APP-213] sets out the
parameters of the various laydown areas. The land accommodating the
laydown areas will be reinstated following the decommissioning phase.

3.4.1  The core working hours will be agreed via the detailed DEMP and in
accordance with best practice at the time of decommissioning. For the
purpose of this Outline DEMP, core working hours are defined as:

= Monday to Friday from 07:00 to 18:00 (daylight hours permitting);
= Saturday 08:00 to 13:30 (daylight hours permitting); and

= No Sunday or Bank Holiday working, unless crucial to decommissioning
or in an emergency (for example, the arrival and departures of workers).

3.4.2  Where practicable, deliveries associated with decommissioning would be co-
ordinated to avoid Heavy Good Vehicles (HGV) movements during the
traditional peak morning (08:00-09:00) and peak afternoon (17:00-18:00)
hours. In addition, construction worker shift patterns during decommissioning
will be co-ordinated to avoid travel during the network peak hours.

3.4.3 The traffic management mitigation measures set out in the Outline
Construction Traffic Management Plan (CTMP) [EN0110014/APP/7.6]

Planning Inspectorate Reference: EN0110014 6
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are also applicable to decommissioning and will be secured via a
Requirement in the DCO.

3.5.1 ltis expected that decommissioning works will be undertaken in accordance
with the best practicable means (BPM) (as defined in Section 72 of the
Control of Pollution Act 1974 (Ref - 3 )) to minimise noise and vibration
effects. Noise control measures will be consistent with the recommendations
of the current version of BS 5228 ‘Code of Practice for Noise and Vibration
Control on Construction and Open Sites’ — ‘Part 1: Noise’ and ‘Part 2:
Vibration' (BS 5228 1:2009+A1:2014 and BS 5228-2:2009+A1:2014) (Ref - 4

)-

3.5.2 Where works are to be conducted outside the core working hours, it is
intended the Applicant will voluntarily apply for Section 61 consent under the
Control of Pollution Act 1974 (Ref - 3 ) and the Contractor will comply with
any restrictions agreed with the relevant planning authority through that
process, in particular regarding the control of noise and traffic. Compliance
with these noise limits will ensure adverse effects are unlikely. Abnormal or
emergency traffic movements may occur outside of normal working hours. In
the event of these occurrences, specific noise mitigation measures will be
put in place to reduce potential noise impacts at nearby noise sensitive
receptors.

3.6.1  Lighting will be required during decommissioning for safety reasons but will
be temporary in nature and predominantly limited to the core working hours.
Any requirement for lighting outside standard working hours will be set out
within the detailed DEMP and implemented in accordance with the
Requirement of the draft DCO [EN0110014/APP/3.1].

3.6.2 Measures will reflect the lighting commitments set out in the Outline CEMP
[ENO110014/APP/7.1]. It is understood that night-time working will not be
employed apart from specific activities, including the transport of abnormal
loads. Artificial working-area lighting in these exceptional operations should
be minimised as far as possible between sunset and sunrise during the
decommissioning phase. Where lighting is considered essential, temporary
lighting will be positioned to ensure that light is directed onto the area of
works only with as minimal light spillage onto the hedgerows/woodland as far
as practicable during decommissioning. The use of LED lighting and cowls,
hoods and other similar screens will be adopted. Any working-area lighting

Planning Inspectorate Reference: EN0110014 7
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requirements will be discussed and reviewed with the Ecological Clerk of
Works (ECoW).

3.6.3  The following principles for lighting will be adhered to:

®  Construction task lighting will be limited to agreed working hours. Night-
time working would be avoided except in specific circumstances;

= | ighting will be operational only for the duration of each task and
switched off when no longer required;

m  Security luminaires will be motion-sensitive and set on a short timer and
oriented to reduce upward light spill as far as practicable;

® Visual screening, such as hoardings, applied to the perimeter of
temporary compounds to contain light within those locations, as far as
practicable. Where practical luminaires should be mounted below the
upper height of the screening, so light sources are not visible externally
to the temporary compound;

®  Fittings to be oriented into the compounds and directed away from
hedgerows/woodland and sensitive receptors;

= Portable or temporary task lighting to be appropriate scale,
mounting height and distance from task, avoiding extreme tilt angles of
luminaires. The use of a greater number of lower output
luminaires correctly positioned is considered preferable to a smaller
number of high output luminaires covering an expansive area;

m  Use of focused directional fittings to minimise outward light spill and glare
(e.g. LED lighting and cowls, hoods and other similar screens will be
adopted); and

® | ighting to be directed onto the area of works, rather than towards the
Order Limits.

3.6.4  Any unavoidable artificial lighting required during the hours of darkness will
only be permitted following consultation with the ECoW to determine the
severity of potential impacts and appropriate mitigation steps, including
agreed hours of operation and numbers/specification of luminaires.

3.7.1  The traffic and Public Rights of Way management measures set out in the
Outline CTMP [EN0110014/APP/7.6] and the Public Rights of Way
Permissive Paths Management Plan (PRoWPPMP) [EN0110014/APP/7.8]
respectively are also applicable to decommissioning.

3.7.2 A Decommissioning Traffic Management Plan (DTMP) will be developed by
a Contractor prior to decommissioning in consultation with the relevant

Planning Inspectorate Reference: EN0110014 8
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3.7.3

3.8.1

3.8.2

3.9.1

3.9.2

3.9.3
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planning authority. The DTMP will use the detailed CTMP to reflect the
circumstances prevailing during the period in which decommissioning is to
be carried out. The measures defined in the DTMP will ensure that the
impacts from decommissioning traffic on the local community are minimised,
where reasonably practicable.

Permissive paths will be removed during decommissioning, with the precise
timing to be determined by the Contractor(s) and communicated to the
relevant planning authority in the detailed DEMP. During the
decommissioning phase, PRoW will be managed in a similar way as the
construction phase. There are likely to be instances where access tracks
cross PRoW. In these instances, public access to PRoW will be retained so
far as is practicable to do so. However, the PRoW will be managed to ensure
the safety of all users.

The Contactor will separate the main waste streams on the Sites prior to
transport to an approved, licensed third party waste management facility for
recovery, recycling or disposal. The wastes generated at decommissioning
will primarily be the electrical components of the Solar PV Panels, the
Project Substations and BESS infrastructure, together with fencing. Prior to
the decommissioning works commencing, a detailed DEMP will be prepared
which will provide a waste estimate and specify key responsibilities,
reporting and auditing requirements and waste recovery targets.

A Waste Duty of Care will be ensured with respect to all waste generated
within the Order Limits. All waste to be removed will be undertaken by fully
licensed waste carriers and taken to suitably licensed waste management
facilities and managed in line with the requirements of the Waste (England
and Wales) Regulations (2011) (Ref - 8 ) and the Hazardous Waste
(England and Wales) Regulations (2005) (as amended) (Ref-9 ). The
Scheme will apply the waste management hierarchy, in priority order:
prevention, preparation for reuse, recycle, other recovery and disposal.

Security during decommissioning will be managed by the Contractor. The
perimeter fencing will remain in place throughout the duration of the
decommissioning works within each of the Sites and, with the perimeter
CCTV system, be the last element of infrastructure to be removed.

Temporary CCTV may be installed at strategic locations for example to
monitor construction compounds and access.

Storage of materials will be kept secure to prevent theft or vandalism. A safe
system for accessing the materials storage areas would be implemented.
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3.10.1

3.11.1

3.11.2

3.11.3

3.11.4

There will be designated security staff during decommissioning who will
manage the Sites and patrol the perimeter, where required.

The Considerate Constructors Scheme (CCS) (Ref - 11 ) (or equivalent
measure in place at the time of decommissioning) will be adopted to assist in
reducing pollution and nuisance from the decommissioning of the Scheme
by employing good practice measures which go beyond statutory
compliance, where relevant, to decommissioning.

Prior to the commencement of decommissioning, the Contractor will develop
and implement a Decommissioning Stakeholder Communications Plan that
includes community engagement and will detail a complaints procedure.

In line with the Decommissioning Stakeholder Communications Plan, it is
likely that a display board will be installed on the Sites and a website will be
set up. These will include contact details for the Site Manager or alternative
public interface with whom nuisance or complaints can be lodged, and the
head or regional office contact information.

A logbook of complaints will be prepared and managed by the Site Manager
or nominated representative. Any environmental complaints received will be
investigated with appropriate action taken and recorded, so that a full audit
trail is available should the complainant raise the issue(s) with the relevant
planning authority.

A Community Liaison Manager (or alternative) will be appointed to lead
discussions with local communities during the decommissioning phase.

Planning Inspectorate Reference: EN0110014 10
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4.1.1

41.2

413

Planning Inspectorate Reference: EN0110014

This section of the Outline DEMP pertaining to the Solar PV Array areas,
BESS and Project Substations sets out the mitigation measures to be
included as a minimum in the detailed DEMP. It also sets out monitoring
requirements and the responsible party identified for each mitigation
measure or monitoring requirement. This section will be updated and
developed following DCO consent as part of the preparation of the detailed
DEMP.

It is assumed all mitigation is in line with the regulations and guidance as
they will be when decommissioning is undertaken. The following tables
present likely mitigation based on present baseline information against
current legislation. All mitigation will need to be reviewed and updated prior
to decommissioning against the baseline environment at that time.

The mitigation measures pertaining to the National Grid Substation and Grid
Connection Infrastructure are set out separately in Section 5.
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4.2 Climate Change

Table 4.1: Climate Change

Potential Impact Mitigation/Enhancement Measure Monitoring Requirements
Greenhouse Gas (GHG) | Measures will be developed prior to the decommissioning phase for Monitoring weather
emissions from the use of lower-carbon and more climate change resilient methods. forecasts and the news for
decommissioning traffic Environment Agency flood
and equipment. Appropriate standard and good practice control measures will be warnings, relevant weather

included in the detailed DEMP, which would include: warnings, and water levels

. . . L of the local waterways.
¢ Increasing recyclability by segregating decommissioning waste to
be re-used and recycled where reasonably practicable;

e Adopting the CCS to assist in reducing pollution, including GHG by
employing good industry practice measures;

¢ Minimise the use of natural resources and unnecessary materials
(e.g. reusing excavated soil for fill requirements);

e Encouraging the use of lower carbon modes of transport by
identifying and communicating local bus connections and
pedestrian and cycle access routes to staff and providing
appropriate facilities for the safe storage of cycles;

e Liaising with decommissioning personnel for the potential to
implement staff minibuses and car sharing options;

¢ Implementing a Decommissioning Workers Travel Plan to reduce
the volume of staff and employee trips;

e Switching vehicles and plant off when not in use and ensuring
decommissioning vehicles conform to UK emissions standards at
the time; and

Planning Inspectorate Reference: EN0110014 12
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Potential Impact Mitigation/Enhancement Measure Monitoring Requirements

¢ Conducting regular planned maintenance of the plant and
machinery to optimise efficiency.

Stronger winds, e Contractor will monitor weather forecasts and plan works The Contractor will monitor
heatwaves, heavy accordingly, protecting workers and resources from any extreme weather forecasts and
precipitation and weather conditions; receive Environment
increased risk of e Health and safety plans and risk assessments will be required to Agency’s flood alerts and
fires/wildfires. account for potential climate change impacts on workers, such as | Plan works accordingly,
flooding and heatwaves. This will include for the provision of flood | Protecting workers and
defence equipment (e.g. sandbags) and good practice health resources fromany
management measures for staff working in heat such as staying extreme weather conditions
hydrated and sun protection; such as storms, flooding.

e Fire suppression system to rapidly action in case of fire;
e Protecting workers and resources from extreme weather conditions
through appropriate PPE and working practices; and

e Using equipment’s cooling systems where necessary/adapting
working practices and equipment used based on weather
conditions.

Planning Inspectorate Reference: EN0110014 13
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4.3 Landscape and Visual

Table 4.2: Landscape and Visual

Potential Impact

Loss of existing
landscape features, e.g.,
vegetation Visibility of
decommissioning
activities

Mitigation/Enhancement Measure

Design buffers and Avoidance Areas are incorporated into the design
of the Scheme to reduce impacts as far as practicable. These are set
out in the Design Principles, Parameters and Commitments
[ENO110014/APP/7.18] and in the Outline Cable Route
Construction Statement [EN0110014/APP/7.21], respectively. The
Avoidance Areas are secured in the Outline CEMP
[ENO110014/APP/7.1] and will also apply to the decommissioning
phase, if relevant at the time.

At decommissioning, other than the buried cabling (which may or may
not remain in-situ, depending upon future best practice), along with the
National Grid Substation and the Grid Connection Infrastructure which
would remain in place, all infrastructure would be removed.

The following measures will be adhered to during the decommissioning

phase:

e The use of visual screening, such as hoardings, would be
implemented for more sensitive visual receptors in proximity to the
Order Limits, including residential and PRoW;

e Ensuring a tidy and neat working environment and covering
stockpiles in accordance with best practice measures;

e Temporary lighting during decommissioning phase to follow the
principles set out in Section 3.5 of this Outline DEMP;

Monitoring Requirements

To be set out in the
detailed DEMP.

Planning Inspectorate Reference: EN0110014
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Potential Impact Mitigation/Enhancement Measure Monitoring Requirements

e Decommissioning works which create dust will incorporate damping
measures to minimise dust generation on users of the PRoW and
residential properties; and

e Vegetation disturbance would be minimised and any bare ground
resulting from decommissioning would be re-seeded in accordance
with the relevant measures set out in the Outline LEMP

[ENO0110014/APP/7.4].
Additional tree removal | ¢ A tree survey would be undertaken prior to decommissioning in To be confirmed in the
or pruning, and/or accordance with BS 5837:2012 (or in line with most recent adopted | detailed DEMP.
impacts to roots standard and industry guidelines);

e An Arboricultural Impact Assessment would be produced alongside
an Arboricultural Method Statement, if required; and

¢ Retention of existing trees throughout the Order Limits as identified
in ES Volume 3, Appendix 7.10 - Preliminary Arboricultural
Impact Assessment [EN0110014APP/6.3.7.10];

¢ Hoarding and construction exclusion zones would be introduced
around retained trees in accordance with the requirements of BS
5837:2012 “Trees in relation to design, demolition and construction’
(or in line with most recent adopted standard and industry
guidelines); and

e Some, or all, access for the construction and operational phase will
be utilised for the decommissioning phase.

Planning Inspectorate Reference: EN0110014 15
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4.4 Ecology and Biodiversity

Table 4.3: Ecology and Biodiversity

Potential Impact

Mitigation/Enhancement Measure

Monitoring Requirements

Clearance or damage of
habitat resulting in
temporary or permanent
reduction in habitat
extent and potential
direct and indirect
effects on associated
species

Potential for obtrusive
light spill to impact on
ecology

Potential for spillages to
enter watercourses and
impact ecology

Dust deposition on
sensitive ecological
receptors

Design buffers and Avoidance Areas are incorporated into the design
of the Scheme to reduce impacts as far as practicable. These are set
out in the Design Principles, Parameters and Commitments
[ENO110014/APP/7.18] and in the Outline Cable Route
Construction Statement [EN0110014/APP/7.21], respectively. The
Avoidance Areas are secured in the Outline CEMP
[ENO0110014/APP/7.1] and will also apply to the decommissioning
phase, if relevant at the time.

All decommissioning works will be carried out in line with the Wildlife
and Countryside Act 1981, the Natural Environment and Rural
Communities Act 2006 and The Conservation of Habitats and
Species Regulations 2017 (or equivalent legislation at the point of
decommissioning).

The following measures would be adhered to during the
decommissioning phase:

e Temporary lighting during decommissioning phase to follow the
principles set out in Section 3.5 of this Outline DEMP;

e Standard management measures will be implemented to prevent
pollution incidents, minimise effects on ecology from noise and
vibration, and prevent and minimise dust creation and air
pollution. These management measures are likely to be similar to
those contained within the Outline CEMP [EN0110014/APP/7.1],

The ECoW will be
responsible for undertaking
actions identified following
pre-decommissioning
baseline surveys and
undertaking and/or co-
ordinating checks for
protected species before
providing confirmation that
decommissioning activities
can commence.

The ECoW will also maintain
a watching brief as
necessary throughout the
decommissioning phase to
ensure compliance with
relevant legislation, including
adhering to any protected
species mitigation measures
legally required at that time.

Planning Inspectorate Reference: EN0110014
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Potential Impact Mitigation/Enhancement Measure Monitoring Requirements

including refuelling, storage of chemicals and hazardous
materials in line with best practice guidelines, ensuring that they
are secure and away from habitats of ecological value and
watercourses and measures to prevent the deposition of
sediment or other material in, and the pollution by sediment, of
watercourses;

e No more than twelve months prior to decommissioning
commencing, land within the Order Limits will be visited by an
appropriately qualified ecologist to identify any ecological
constraints arising from decommissioning activities. Further
surveys, mitigation and/or compensatory measures may then be
required in line with prevailing guidance. As a minimum, an
extended UK Habitat Classification Walkover Survey (or
equivalent) is considered likely to be required to identify the
potential presence of protected species and important habitats,
together with protected species, if required;

e Erection of woodland/tree protection fencing in accordance with
BS5837:2012 ‘Trees in relation to design, demolition and
construction’ as well as current guidance provided by statutory
bodies at that time;

e Erection of temporary fencing around works areas, protecting
retained habitats of ecological value;

e Damping down of potential sources of dust;

e Contractors will be briefed as to the possible presence of
protected and notable faunal species, with particular reference to
the implications of legislation and licensing inspections;

e Any trenches or deep pits that are to be left open overnight will be
provided with a means of escape should a Badger or other

Planning Inspectorate Reference: EN0110014 17
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Potential Impact Mitigation/Enhancement Measure Monitoring Requirements

mammal enter. Any trenches/pits will be inspected each morning
to ensure no animals have become trapped overnight;

e Disturbance from noise will be minimised by the adoption of good
working practice and BPM; and

¢ In the event that one of more species that are listed as invasive
non-native species is recorded within the decommissioning areas
at the time, a Method Statement 11 of the Outline Protected
Species Mitigation Strategy [EN0110014/APP/6.3.8.10] would
be followed.

Planning Inspectorate Reference: EN0110014 18
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4.5 Water Environment

Table 4.4: Water Environment

Potential Impact

Mitigation/Enhancement Measure

Monitoring
Requirements

Minimise the risk
of flooding,
surface water
runoff, and
pollution to
waterbodies

Design buffers and Avoidance Areas are incorporated into the design of the
Scheme to reduce impacts as far as practicable. These are set out in the
Design Principles, Parameters and Commitments [EN0110014/APP/7.18]
and in the Outline Cable Route Construction Statement
[ENO110014/APP/7.21], respectively. The Avoidance Areas are secured in
the Outline CEMP [EN0110014/APP/7.1] and will also apply to the
decommissioning phase, if relevant at the time.

Further, no temporary compounds and stockpiles would be located within
Flood Zones 2 and 3 or within areas of higher surface water flood risk/major
surface water flow routes based on the Environment Agency's surface water
flood risk mapping (as of September 2026) (see ES Volume 3, Appendix 9.1
- Flood Risk Assessment & Outline Surface Water Drainage Strategy
[ENO110014/APP/6.3.9.1]). Decommissioning works specifically in areas
located within Flood Zone 3 would not be undertaken when an Environment
Agency Flood Warning is in place.

An Emergency Response Plan will include details for pollution prevention and
will be prepared and included alongside the detailed DEMP.

Good practices would be incorporated into the detailed DEMP and would
include but not limited to:

¢ Limit HGV movements to temporary compounds as far as practicable;

To be confirmed in
detailed DEMP.

A Water Management
Plan (which will form part
of a detailed DEMP) will
include details of pre
decommissioning,
decommissioning, and
post-decommissioning
water quality monitoring.

Planning Inspectorate Reference: EN0110014
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Monitoring
Requirements

Potential Impact Mitigation/Enhancement Measure

¢ All reasonably practicable measures would be taken to prevent the
deposition of sediment or other material in, and the pollution by sediment
of, any watercourse, arising from decommissioning activities. These
measures would include soil bunds/silt traps where ground differences;

e Temporary attenuation to be used during decommissioning, if necessary;

e Where practicable, during the decommissioning phase, a minimum buffer
of 10m would be preserved from the top of banks of main rivers and
watercourses, including temporary compounds;

e The storage and handling of materials would be undertaken in temporary
compounds/designated areas, away from main rivers and watercourses.
Temporary compounds/designated areas would be kept secure to prevent
vandalism that could lead to a pollution incident;

e Temporary drainage systems will be developed to prevent runoff
contaminated with fine particulates from entering surface water drains
without treatment;

e The temporary compounds will include a bunded and impermeable
refuelling area, and operations will only be permitted where they comply
with the Contractor’'s method statements;

e Discharge to watercourses will only be permitted where discharge consent
or other relevant approval has been obtained; (where necessary or

required);

e Fuel pipes on plants, outlets at fuel tanks etc. will be reqularly checked and
maintained to ensure that no drips or leaks to ground occur;

e All reasonably practicable measures will be taken to prevent the deposition
of sediment or other material in, and the pollution of sediment of, any
watercourse, arising from decommissioning activities. These measures will
include soil bunds/silt traps where ground level differences occur;

Planning Inspectorate Reference: EN0110014 20
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Monitoring
Requirements

Potential Impact Mitigation/Enhancement Measure

—Plants and machinery will be kept away from surface water bodies,
wherever practicable. Equipment and plant to be washed and cleaned in
temporary compounds, where runoff can be isolated for treatment before

disposal;

o Runoff and pollution from temporary compounds to have separate
drainage and be managed using bunding, silt traps, oil drip trays and/or
filter drains. Qil drip trays would be utilised and be inspected. Any polluting
materials suctioned out and stored in a bunded tank would be removed for
disposal,

o Waste/debris to be prevented from entering main rivers and watercourses;

e Foul water from welfare facilities would be contained within sealed systems
and tankered away;

¢ All chemicals would be stored in accordance with the Control of
Substances Hazardous to Health (COSHH) guidelines. Spillage kits would
be held on the Sites and personnel would be trained in their use. The
Environment Agency would be informed, as soon as reasonably
practicable, in the unlikely event of a suspected pollution incident;

e Fuel would be stored and used in accordance with the Control of
Substances Hazardous to Health Regulations 2002 and the Control of
Pollution (Oil Storage) (England) Regulations 2001;

e As far as reasonably practicable, only biodegradable hydraulic oils would
be used in equipment working in or over watercourses;

e Earth stockpiles would be seeded as soon as practicable, covered with
geotextile mats or surrounded by a bund;

e Mud would be controlled at entry and exits to the Sites using wheel
washes and/or road sweepers;

Planning Inspectorate Reference: EN0110014 21
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Monitoring

Potential Impact Mitigation/Enhancement Measure :
Requirements

¢ Any plant, machinery or vehicles would be regularly inspected and
maintained to ensure they are in good working order and clean for use;
and

e Access would be taken from new permeable or existing tracks accessed
from the local highway network.

Planning Inspectorate Reference: ENO110014 22
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4.6 Cultural Heritage

Table 4.5: Cultural Heritage

Potential Impact

To restore the
baseline landscape
condition with
consideration to the
setting of identified
heritage assets

Minimise / prevent
harm to buried
archaeological
features

Mitigation/Enhancement Measure

In line with ES Volume 3, Appendix 10.6 - Archaeological Mitigation
Strategy [EN0110014/APP/6.3.10.6], the detailed DEMP would be
agreed with the Archaeological Advisor to the relevant planning
authority prior to decommissioning.

Measures would include locating the temporary compounds in areas of
low sensitivity to both the archaeological resource and the settings of
designated heritage assets and ensuring that minimal below ground
disturbance is undertaken in the removal of infrastructure.

Banksmen must be aware of areas with archaeological assets and will
be responsible for ensuring no vehicle/plant movement occurs in these
areas.

Historic England's Advice Note 15: Commercial Renewable Energy

Development and the Historic Environment provide the following

examples of best practice to be considered during decommissioning:

e The appropriate routing of vehicles (where possible avoiding areas
known for their historic character);

e Adherence to an agreed approach on activities that generate noise
(which can impact on the appreciation of heritage assets nearby);
and

e The avoidance of any archaeological remains preserved below
ground.

Monitoring Requirements

Provision for archaeological
mitigation and monitoring is
detailed in ES Volume 3,
Appendix 10.6 -
Archaeological Mitigation
Strategy

[ENO110014/APP/6.3.10.6].

Planning Inspectorate Reference: EN0110014
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4.7 Transport and Access

Table 4.6: Transport and Access

Potential Impact

Mitigation/Enhancement Measure

Monitoring Requirements

Increased traffic
that will impact
both motorised
users and non-
motorised users

A detailed DTMP will be produced prior to the commencement of
decommissioning activities in consultation with the relevant planning authority.
Industry best practice will be adopted wherever practicable to support the
decommissioning phase. The detailed DTMP will include a Decommissioning
Worker Travel Plan to encourage decommissioning workers to travel to the
Sites via sustainable travel, where practicable. Measures would include the
provision of a shuttle bus for non-local worker and workers who drive will be
encouraged to car share where practicable.

As set out in the Outline PROWPPMP [EN0110014/APP/7.8], PRoW will be
managed in a similar way as the construction phase. There are likely to be
instances where access tracks cross PRoW. In these instances, public access
to PRoW will be retained so far as is practicable to do so. However, the PRoW
will be managed to ensure the safety of all users.

Measures are set out within the Outline CTMP [EN0110014/APP/7.6] for the
control of vehicles associated with the construction phase which are also
applicable to the decommissioning phase. Good practices would be
incorporated into the detailed DEMP/DTMP and would include but not limited
to:

¢ Adherence to designated routes;

¢ Vehicle Booking Management System would be implemented for scheduling
arrivals and departures;

The appointed contractor
will undertake such
monitoring as is necessary.
Further details to be
confirmed in the detailed
DEMP/DTMP.

Any unforeseen issues that
arise in relation to vehicle
movement will be logged
by the Site Manager. If
necessary, the issues will
be discussed with the local
highway authority so that
they can be resolved as
appropriate.

Planning Inspectorate Reference: EN0110014
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¢ The Contractor would engage with suppliers and hauliers prior to any
scheduling of deliveries to ensure that the scheduling system and process is
clearly understood and that drivers are aware of the process for
communicating with the Site Manager if there are any unforeseen issues
with arrivals or departures;

e Temporary road signage will be installed along the traffic routes to inform all
road users of the decommissioning works and to direct traffic to and from
the various accesses;

e Temporary traffic management may be needed to protect the integrity of the
public highway and the safety of road users;

o Wheel cleaning facilities would be provided at each access point, positioned
near the end of the access track before vehicles join the public highway;

e Where wheel cleaning is required, dry (waterless) rumble grid or other
suitable facilities will be provided to prevent (as far as is practicable) mud
and debris being deposited on to the public roads. Where wheel washing is
required, it will be undertaken in designated impermeable or lined areas,
with wash water contained and either recycled or removed off site by a
licensed contractor. The wheel washing system will implement rumble grids
to dislodge accumulated dust and mud prior to leaving the Sites where
reasonably practicable. Signage will be put in place to direct all vehicles to
use wheel wash facilities;

e Signage would be installed along the PRoW to inform users about
decommissioning activity. The signs will provide information on
decommissioning times and contact details for a Public Liaison Officer;

e Traffic Marshals or Banksmen would be positioned where relevant along a
PRoW impacted by traffic to hold vehicles if a PRoW user is present and
advise PRoW users of the potential for vehicles;

e Speeds to be limited to 5-10mph near PRoW;

Planning Inspectorate Reference: EN0110014 25
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¢ Any damage to the surface of the PRoW directly attributable to the Scheme
will be repaired as soon as practicable; and

e Contact details for the Site Manager will be provided to the local highway
authority prior to the commencement of works. These details will also be
displayed on an information board at all access points. Members of the local
community who have questions or concerns during the construction phase
will be able to contact the Site Manager.

Sub-Site access points used for construction and operation will also be used for
decommissioning unless at the time they are deemed unsuitable through
consultation with the local highway authority and an alternative access point is
considered more appropriate.

All AIL movements required as part of decommissioning will be managed by a
specialist haulage contractor to ensure safety and compliance with the relevant
standards, management protocols and notification processes at the time.
Traffic management arrangements will be agreed in advance with National
Highways, local highway authority and other relevant local highway authorities,
structures’ owners and the police, where necessary, before any AlL
movements take place.

Planning Inspectorate Reference: EN0110014 26
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4.8 Noise and Vibration

Table 4.7: Noise and Vibration

Potential Impact

Mitigation/Enhancement Measure

Monitoring
Requirements

Noise and vibration
due to
decommissioning
activities causing
annoyance at Noise
Sensitive Receptors
(NSR)

Decommissioning
traffic, plant and
machinery noise at
nearby NSR

Contractors would be required to ensure that works are carried out in
accordance with BPM as far as reasonably practicable. Good practices
would be incorporated into the detailed DEMP and would include but not
limited to:

e Using 'silenced' plant and equipment, as appropriate;

e Switching off engines where vehicles are standing for a significant
period of time;

e Fitting acoustic enclosures to suppress noisy equipment, as
appropriate;

e Operating plant at low speeds and incorporating automatic low speed
idling;

e Selecting less noisy equipment where practicable, such as:
electrically-driven rather than internal combustion powered plant
hydraulic powered rather than pneumatic equipment; and wheeled
rather than tracked vehicles;

e Properly maintaining all plant (greased, blown silencers replaced,
saws kept sharpened, teeth set and blades flat, worn bearings
replaced etc.);

e Where necessary and appropriate, use temporary screening or
enclosures for static noisy plant to reduce impacts;

e Certifying plant to meet any relevant EC Directive standards; and

e Undertaking awareness training of all contractors in regard to BS 5228
(Parts 1 and 2).

A decommissioning noise
monitoring scheme shall
be developed and agreed
with the relevant planning
authority following
appointment of a
contractor and prior to
commencement of
decommissioning works.

The detailed DEMP would
also set out the provision
of monthly reporting
information to and from
local residents to advise
of potential noisy works
that are due to take place
and for monitoring of
noise complaints and
reporting. Further details
to be confirmed in the
detailed DEMP.

Planning Inspectorate Reference: EN0110014
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Potential Impact Mitigation/Enhancement Measure

Monitoring

Requirements

Section 61 consents
would be obtained where
noisy works are
anticipated by the
Contractor or work
outside of core hours is
required. The Section 61
would form the basis of
noise limits and
monitoring requirements
including monitoring
locations, noise
monitoring methods and
frequency, and the noise
control measures to be
employed.

Planning Inspectorate Reference: ENO110014
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4.9 Air Quality

Table 4.8: Air Quality

Potential Impact Mitigation/Enhancement Measure Monlt_orlng

Requirements
Fugitive dust Appropriate mitigation and control measures will be included in the detailed The overall
emissions during the DEMP, which would include: responsibility will be
decommissioning with the Applicant.
phase. Communications:

Specific responsibilities
will be confirmed in the
detailed DEMP.

e Develop and implement a Stakeholder Communications Plan that
includes community engagement before work commences;

e Display the name and contact details of person(s) accountable for air
quality and dust issues on the Sites. This may be the Environmental _
Manager or the Site Manager; and The following

e Display the Contractor’s head or regional office contact information. monitoring \_N'" be
undertaken:

e Undertake daily

Management: inspection, where

e Develop and implement a Dust Management Plan (DMP), which may receptors (including
include measures to control other emissions, approved by the relevant roads) are nearby,
planning authority. to monitor dust,

e Record all dust and air quality complaints, identify cause(s), take record inspection
appropriate measures to reduce emissions in a timely manner, and results, and make
record the measures taken; the log available to

the local authorities
when asked. This
should include
regular dust soiling
checks of surfaces

e Make the complaints log available to the local authority when asked;

e Record any exceptional incidents that cause dust and/or air emissions,
either on- or off-site, and the action taken to resolve the situation in the
logbook; and

Planning Inspectorate Reference: EN0110014 29
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Potential Impact

Mitigation/Enhancement Measure

Monitoring

Hold regular liaison meetings with other high risk sites within 250m of the
Order Limits, to ensure plans are co-ordinated and dust and particulate
matter emissions are minimised. It is important to understand the
interactions of the off-site transport/deliveries which might be using the
same strategic road network routes.

Preparing and Maintaining the Site:

Plan site layout so that machinery and dust causing activities are located
away from receptors, as far as is practicable;

Erect solid screens or barriers around dusty activities that are at least as
a high as any stockpiles on-site;

Fully enclose specific operations where there is a high potential for dust
production and the site is active for an extensive period;

Avoid runoff of water or mud;
Keep fencing, barriers and scaffolding clean using wet methods;

Remove materials that have a potential to produce dust as soon as
practicable, unless being re-used on the Sites. If they are being reused
on the Sites, cover as described below; and

Cover, seed or fence stockpiles to prevent wind whipping.

Operating Vehicle/Machinery and Sustainable Travel:

Ensure all vehicles/machinery are switched off when stationary/not in use
- no idling vehicles;

Avoid the use of diesel- or petrol-powered generators and use mains
electricity or battery powered equipment, where practicable; and

Requirements

such as street
furniture, cars and
windowsills within
100m of the Order
Limits, with
cleaning to be
provided if
necessary.

Carry out regular
inspections to
monitor compliance
with the DMP,
record inspection
results, and make
an inspection log
available to the
local authorities
when asked.

Increase the
frequency of
inspections by the
person accountable
for air quality and
dust issues when
activities with a
high potential to
produce dust are
being carried out
and during
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Potential Impact

Mitigation/Enhancement Measure

Monitoring

e Impose and signpost a maximum-speed-limit of 15mph on surfaced and
10mph on unsurfaced haul roads and work areas (if long haul routes are
required, these speeds may be increased with suitable additional control
measures provided, subject to the approval of the nominated undertaker
and with the agreement of relevant planning authority, where
appropriate).

Operations:

¢ Only use cutting, grinding or sawing equipment fitted or in conjunction
with suitable dust suppression techniques such as water sprays or local
extraction, e.g. suitable local exhaust ventilation systems;

Ensure an adequate water supply for effective dust/particulate matter
suppression/mitigation, using non-potable water where practicable and
appropriate;

Use enclosed chutes and conveyors and covered skips;

Minimise drop heights from conveyors, loading shovels, hoppers and
other loading or handling equipment and use fine water sprays on such
equipment wherever appropriate; and

Ensure equipment is readily available to clean any dry spillages and

clean up spillages as soon as reasonably practicable after the event
using wet cleaning methods.

Waste Management:

e No bonfires or burning of waste materials.

Requirements

prolonged dry or
windy conditions.

Agree real-time
PM1o (including
PM: ) continuous
monitoring
locations with the
relevant planning
authority. Where
practicable,
commence
baseline monitoring
at least three
months before
decommissioning
works commence.

Any unforeseen
issues that arise in
relation to vehicle
movement will be
logged by the Site
Manager. If
necessary, the
issues will be
discussed with the
local highway
authority so that
they can be
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Potential Impact

Mitigation/Enhancement Measure

Decommissioning (Demolition):

Soft strip inside buildings before demolition (retaining walls to provide a
screen against dust);

Ensure effective water suppression is used. Hand-held sprays are more
effective than hoses attached to equipment as the water can be directed
to where it is needed. In addition, high volume water suppression
systems, manually controlled, can produce fine water droplets that
effectively bring the dust particles to the ground;

Bag and remove any biological debris or damp down such material
before demolition; and

Avoid explosive blasting, using appropriate manual or mechanical
alternatives.

Earthworks:

Re-vegetate earthworks and exposed areas/soil stockpiles to stabilise
surfaces as soon as practicable;

Use Hessian, mulches or tackifiers where it is not practicable to re-
vegetate or cover with topsoil, as soon as practicable; and

Only remove the cover in small areas during work and not all at once.

Trackout:

Use water-assisted dust sweeper(s) on the access and local roads to
remove as necessary any material tracked out;

Avoid dry sweeping of large areas;

Ensure vehicles entering and leaving are covered to prevent escape of
materials during transport;

Monitoring

Requirements
resolved as
appropriate.
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Monitoring
Requirements

Potential Impact Mitigation/Enhancement Measure

e Inspect haul routes for integrity and instigate necessary repairs to the
surface as soon as reasonably practicable;

e Record all inspections of haul routes and any subsequent action in a
logbook;

e Install hard surfaced haul routes, where practicable, which are regularly
damped down with fixed or mobile sprinkler systems, or mobile water
bowsers and regularly cleaned;

e Implement a wheel washing system (with rumble grids to dislodge
accumulated dust and mud prior to leaving the Sites where reasonably
practicable);

e Access gates to be located at least 10m from receptors where
practicable; and

e Ensure there is an adequate area of hard surfaced road between the
wheel wash facility and the exit, wherever site size and layout permits.

Vehicle and plant Vehicles would be correctly maintained and operated in accordance with The overall
emissions during the manufacturer’'s recommendations and in a responsible manner. responsibility will be
decommissioning with the Applicant.
phase. All plant and vehicles will be required to switch off their engines when not in
use and when it is safe to do so. In addition, plant and vehicles will conform | Specific responsibilities
to relevant applicable standards available at time of decommissioning. At will be confirmed in the
present time the standards for the vehicle types for use in demolition is as detailed DEMP.
follows:

e Euro 4 (Oxides of Nitrogen (NOXx)) for petrol cars, vans and minibuses;
e Euro 6 (NOx and PM) for diesel cars, vans and minibuses; and

e Euro 6 (NOx and PM) for lorries, buses, coaches and HGV (excluding
AlL).

Planning Inspectorate Reference: EN0110014 33



East Pye Solar Ea st Py‘

Outline Decommissioning Environmental Management Plan
APP/7.3

4.10 Socio-Economics

Table 4.9: Socio-Economics

Potential Impact Mitigation/Enhancement Measure gonlt_orlng
equirements

Impacts to tourism and | The Contractor would provide support for workers to find suitable private No monitoring

recreation as a result rental accommodation, hotels or other serviced accommodation. required.

of an influx of
decommissioning

workers

Impacts to tourism and | Measures would follow those set out in the Outline CEMP A Community Liaison
recreation as a result [EN0110014/APP/7.1] and the Outline CTMP [EN0110014/APP/7.6]. Manager would be

of decommissioning available for members
activities Measures to control decommissioning traffic movements would be outlined | ©f the public to report

in the DTMP, as described above. any concerns or issues
with PRoW and should

report any concerns to
the Site Manager to
oversee any
investigative, and if
required, remediation
work.

As set out in the Outline PRoOWPPMP [EN0110014/APP/7.8], PRoW will be
managed in a similar way as the construction phase. There are likely to be
instances where access tracks cross PRoW. In these instances, public
access to PRoW will be retained so far as is practicable to do so. However,
the PRoW will be managed to ensure the safety of all users. This would
include, but not limited to:

e Signage would be installed along the PRoW to inform users about
decommissioning activity. The signs will provide information on
decommissioning times and contact details for a Public Liaison Officer;

o Traffic Marshals or Banksmen would be positioned where relevant along
a PRoW impacted by traffic to hold vehicles if a PRoW user is present
and advise PRoW users of the potential for vehicles;
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Potential Impact

Mitigation/Enhancement Measure

Monitoring

e Speeds to be limited to 5-10mph near PRoW; and

e Any damage to the surface of the PRoW directly attributable to the
Scheme will be repaired as soon as practicable.

Requirements

Impacts to economic
activity and
employment

The Applicant will implement employment and skills measures designed to
maximise local benefits. These will include the creation of apprenticeship
and trainee opportunities, targeted engagement with local education
providers and STEM organisations, and collaboration with council initiatives.
The Applicant will seek to source services from local contractors and sub-
contractors where feasible and advertise jobs through local channels.

No monitoring
required.

Impacts on agricultural
users

Cable infrastructure may be left in situ with the cables extracted through joint
bays.

No monitoring
required.

Planning Inspectorate Reference: EN0110014
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4.11 Soils and Agriculture

Table 4.10: Soils and Agriculture

Potential Impact

Mitigation/Enhancement Measure

Monitoring
Requirements

Impact on agricultural
land and soils

Soil mitigation measures during the construction stage outlined in the
Outline SRMP [EN0110014/APP/7.9] would apply during the
decommissioning phase in principle. A detailed Soil Management Plan
would be prepared substantially in accordance with the measures outlined
in the Outline SRMP [EN0110014/APP/7.9], secured by the corresponding
requirement in the draft DCO and approved pre-commencement prior to
restoration works taking place, so as to make sure comparable land quality
restoration is achieved in areas of decommissioning save for those areas
identified in the Outline SRMP [EN0110014/APP/7.9]. Although principally
designed for the construction phase, the soil protection measures contained
within the detailed Soil Resource Management Plan will also be relevant to
works during the decommissioning phase, subject to relevant good practice
measures in place at that time.

In line with the relevant measures in the Outline SRMP
[ENO0110014/APP/7.9] and to be set out in the detailed Soil Resource
Management Plan for the decommissioning phase, the detailed Soill
Resource Management Plan will include the following but not limited to:

e Site preparation;

e Soil stripping;

e Soil stockpiling;

e Soil reinstatement:

Site inspections by a
suitably experienced
soil scientist to ensure
compliance with Soil
Resources
Management Plan and
identify any emerging
issues.

Planning Inspectorate Reference: EN0110014
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Monitoring
Requirements

Potential Impact Mitigation/Enhancement Measure

- Soil profiles to be reinstated will be designed to ensure soils/land to
be restored to previous condition as far as practicable;

- Treatment of overburden and placement by subsoiler/ripper
especially for BESS where the ground has been sealed;

- Restore field drainage where required to avoid waterlogging;
- Soil placement; and
- Soil aftercare and any remediation required.

Foundations and other below ground infrastructure will be cut to 1.2m below
the surface to enable future ploughing.
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4.12 Human Health

Table 4.11: Human Health

Potential Impact Mitigation/Enhancement Measure Monitoring Requirements

Peak impacts on Works during the decommissioning phase would be staggered to The appointed contractor will

Human health reduce impacts on environmental receptors, to reduce the peak undertake such monitoring as is
number of decommissioning workers requiring access to local necessary. Further details to be
amenities, and to reduce the peak intensity of works. confirmed in the detailed

DEMP.
Disruption to users of | As set out in the Outline PRoOWPPMP [EN0110014/APP/7.8], A Community Liaison Manager
PRoW PRoW will be managed in a similar way as the construction phase. | would be available for members

There are likely to be instances where access tracks cross PRoW. of the public to report any
In these instances, public access to PRoW will be retained so far as | concerns or issues with PRoW

is practicable to do so. However, the PRoW will be managed to and should report any concerns
ensure the safety of all users. This would include, but not limited to: | to the Site Manager to oversee
 Signage would be installed along the PRoW to inform users any investigative, and if

about decommissioning activity. The signs will provide required, remediation work.

information on decommissioning times and contact details for a
Public Liaison Officer;

e Traffic Marshals or Banksmen would be positioned where
relevant along a PRoW impacted by traffic to hold vehicles if a
PRoW user is present and advise PRoW users of the potential
for vehicles;

e Speeds to be limited to 5-10mph near PRoW; and

e Any damage to the surface of the PRoW directly attributable to
the Scheme will be repaired as soon as practicable.

Disruption to the local | A Community Liaison Manager will be appointed, to whom any The Contractor will undertake
community comments, concerns or complaints can be raised, either directly by | such monitoring as is
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Potential Impact

Mitigation/Enhancement Measure Monitoring Requirements

members of the public or via elected representatives on parish
councils, councillors and Members of Parliament. This role will be
used to continue open channels of communication between the
community and the operators during the decommissioning phase. In
doing so, this will mitigate impacts on community identity by allowing
the community to continue to be involved in the development of their
local environment as the Scheme is decommissioned.

necessary. Further details to be
confirmed in the detailed
DEMP.

Disruption to the
provision of care
services, users of
social and healthcare
facilities

The Applicant or Contractor will be required to keep in direct contact
with the operators of care homes and service providers ahead of
and during decommissioning, to ensure that operators are suitably
resilient to reduce the likelihood of decommissioning impacts
affecting the functional operation and quality of environment for
residents and users.

To be confirmed in the detailed
DEMP.

Planning Inspectorate Reference: EN0110014
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4.13 Ground Conditions

Table 4.12: Ground Conditions

Potential Impact Mitigation/Enhancement Measure Monlt_orlng
Requirements
Ground contamination | In respect of existing ground contamination, the potential for unexpected The Environmental
contamination will be managed and remediated appropriately such that Manager will regularly
hazards present during construction are unlikely to be present during record compliance in a
decommissioning. logbook.
Measures during the construction stage outlined in the Outline CEMP The detailed DEMP will

[EN0110014/APP/7.1] would apply during the decommissioning phase in detail the frequency.
principle, considering good practice at the point of decommissioning. These
include, but not limited to:

e Occupational health and safety measures e.g. PPE and statutory health
and safety compliance in relation to ground gas from working in confined
spaces or trenches;

e Appropriate training of workers in the handling and use of potentially
hazardous substances;

e An awareness briefing regarding ground conditions and appropriate
methods of working to limit disturbance of potentially contaminated soil or
water, where practicable;

e Measures to minimise exposure to contaminated soils e.g. by controlling
dust generation and the adoption of PPE will prevent prolonged skin
contact, inhalation, and ingestion of soils during decommissioning;

e Measures to minimise and control runoff and/or leaching to controlled
waters;
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Monitoring
Requirements

Potential Impact Mitigation/Enhancement Measure

e Any temporary dewatering activities during decommissioning would be
undertaken in accordance with best practice guidance and would include
appropriate assessment undertaken as required by the guidance;

¢ Pollution prevention measures such as bunded storage, designated
wheel washing areas, screening stockpiles of materials and dampening
exposed soils as appropriate; and

e A protocol for dealing within any unexpected contamination will be
developed by the Contractor.

Decommissioning of the trenchless crossing beneath the peat would
comprise either pulling of the cable only but leaving the ducting in place (i.e.,
no excavation works would be undertaken within the trenchless crossing) or
not undertaking any decommissioning of the trenchless crossing.
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4.14 Minerals

Table 4.13: Minerals

Potential Impact

Mitigation/Enhancement Measure

Monitoring
Requirements

Impacts to mineral
resource

Decommissioning and removal of all surface plant and structures to restore
the baseline condition for the identified mineral resources. (Infrastructure is
only left in the ground such as cable ducts after decommissioning where

these do not present any significant constraint to future mineral extraction).

Details of the methodology for reuse of incidentally excavated mineral within
the Scheme. This will include:

o How materials would be assessed for the suitability for reuse; and

e Separation and stockpiling of excavated materials into different material
types based on potential for re-use.

No monitoring
required.

Planning Inspectorate Reference: ENO110014
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4.15 Materials and Waste

Table 4.14: Materials and Waste

Potential Impact

Mitigation/Enhancement Measure

Monitoring
Requirements

Potential to impact on
sensitive receptors
(humans, wildlife and
controlled waters) if
not stored and
managed appropriately

Impacts on waste
recycling and handling
facility capacity

The Contractor will consider the objectives of sustainable resource and
waste management and seek to use material resources efficiently, reduce
waste at source, reduce waste that requires final disposal to landfill and
apply the principles of the waste hierarchy. This would include, where
reasonably practicable, segregation of decommissioning materials for
appropriate reuse, recycling and recovery with landfill as a last resort.

Waste electronics and electrical equipment (WEEE) will be produced during
the decommissioning phase. These items will be recovered and recycled by
an authorised processor in compliance with the WEEE Regulations. To
ensure this is done according to ‘Best Available Treatment Recovery and
Recycling Techniques’, a list of authorised processors should be kept up to
date throughout the decommissioning phase.

Batteries must be separated from WEEE streams so they can be recovered,
recycled, or disposed of in accordance with the Waste Batteries and
Accumulators Regulations.

Applicant is committed to maximising the recycling and reuse of Scheme
components at the end of their life. The Applicant/Contractor would adhere
to the industry good practice outlined in Solar Power Europe’s Lifecycle
Quality Best Practice Guidance.

The types, quantities
and final destination of
waste generated
during the
decommissioning
phase would be
identified, measured
and recorded.

A register of all waste
loads leaving the Order
Limits would be
maintained to provide
a suitable audit trail for
compliance purposes
and to facilitate
monitoring and
reporting of waste
types, quantities and
management methods.

Planning Inspectorate Reference: EN0110014
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Potential Impact

Mitigation/Enhancement Measure

Monitoring

A Site Waste Management Plan (SWMP) for decommissioning would be
developed by the Contractor and will set out how to manage the disposal of
waste in accordance with relevant legislative and policy requirements at the
time of decommissioning. As part of the SWMP, the Contractor would
segregate decommissioning waste to be reuse and recycled, where
reasonably practicable.

All waste transported off the Sites will be delivered to the appropriately
licenced receivers of such materials.

The SWMP for decommissioning must ensure that hazardous waste
handling capabilities are assessed based on up-to-date information at the
time of drafting prior to decommissioning works being undertaken. Where
significant cumulative effects on hazardous waste handling facilities from the
replacement works or decommissioning of multiple Nationally Significant
Infrastructure Projects are assessed as likely to occur, a coordinated
approach between site operators of those relevant Nationally Significant
Infrastructure Projects should be secured ahead of the commencement of
decommissioning activities. This should include measures, as necessary, to
stagger decommissioning works across Nationally Significant Infrastructure
Projects, staggering the delivery of hazardous waste arisings requiring
treatment to relevant facilities, and securing suitable and safe hazardous
waste storage if required to delay delivery to hazardous waste treatment
facilities, to reduce overloading of hazardous waste facilities.

Requirements

Impacts of waste to the
surrounding
environment

To minimise impacts of waste on the surrounding environment, the following
measures would be implemented:

The types, quantities
and final destination of
waste generated
during the

Planning Inspectorate Reference: EN0110014
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Potential Impact

Mitigation/Enhancement Measure

Monitoring

Damping down of surfaces during spells of dry weather and
brushing/water spraying of heavily used hard surfaces/access points, as
required;

Burning of waste or unwanted materials will not be permitted;

All hazardous materials including fuels, chemicals, cleaning agents,
solvents and solvent containing products to be properly sealed in
containers in appropriately protected and bunded storage areas;

All workers will be required to use appropriate PPE;
Any waste effluent will be tested and, where necessary, disposed of at a
correctly licensed facility by a licensed specialist Contractor(s); and

Materials requiring removal would be transported using licensed carriers
and records will be kept detailing the types and quantities of waste
moved and the destinations of this waste, in accordance with the relevant
regulations.

Requirements

decommissioning
phase would be
identified, measured
and recorded.

A register of all waste
loads leaving the Order
Limits would be
maintained to provide
a suitable audit trail for
compliance purposes
and to facilitate
monitoring and
reporting of waste
types, quantities and
management methods.
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4.16 Telecommunications, Television Reception and Utilities

Table 4.15: Telecommunications, Television Reception and Utilities

Potential Impact Mitigation/Enhancement Measure Monlt.ormg
Requirements

Telecommunications, Mitigation measures during the construction stage outlined in the No monitoring required.

Television Reception and | Outline CEMP [EN0110014/APP/7.1] would apply during the

Utilities decommissioning phase in principle.

In advance of decommissioning, the Applicant will liaise with all utility
providers with assets in the area regarding decommissioning timelines,
decommissioning activities, proximity to assets and decommissioning
management measures that will be in place to ensure no impact to
utilities.

Safe working beneath any overhead lines in line with National Grid’s
technical guidance note 287. This includes, for example, ensuring
adequate clearances are in place when plant and equipment are being
moved beneath overhead lines.

Measures in relation to safe working near buried utilities, particularly
gas pipelines, will be in place. For example, safety measures set out in
National Grid and Northern Gas Networks guidance documents for
third parties working in the vicinity of high-pressure gas pipelines and
associated installations and the HS(G)47 guidance.
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4.17 Glint and Glare

Table 4.16: Glint and Glare

Potential Impact Mitigation/Enhancement Measure

Monitoring
Requirements

Glint and glare No mitigation measures have been identified during the
decommissioning phase.

NA

Planning Inspectorate Reference: ENO110014
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4.18 Electromagnetic Fields

Table 4.17: Electromagnetic Fields

Monitoring

Potential Impact Mitigation/Enhancement Measure :
Requirements

Electromagnetic fields The decommissioning of the Scheme would be appropriately controlled | No monitoring required.
to manage and minimise potential environmental effects, as required
by legislative requirements and/or standard practices.

Planning Inspectorate Reference: ENO110014
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4.19 Major Accidents and Disasters

Table 4.18: Major Accidents and Disasters

Potential Impact

Major accident and
disasters

Mitigation/Enhancement Measure

All works will be undertaken in accordance with relevant Health and
Safety legislation and guidance. Details of fire, police, emergency
services and hospitals would be publicised and included in the
inductions.

The relevant risk assessments for safety during decommissioning will be
required and produced by the Contractor prior to decommissioning,
which will be implemented to minimise the risk of accidents and
disasters.

An Outline Battery Safety Management Plan [EN0110014/APP/7.5]
details the risks associated with fires from the Battery Storage Energy
System (BESS). An Emergency Response Plan would be followed in the
event of fire.

Further risks of major accidents and disasters are covered in relation to
the Water Environment, Transport and Access; Ground Conditions,
Human Health and Other Environmental Matters.

Monitoring
Requirements

No monitoring required.
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5

5.1

5.1.1

Planning Inspectorate Reference: EN0110014

Mitigation and Monitoring — National Grid
Substation and Grid Connection
Infrastructure

Purpose

This section of the Outline DEMP sets out the mitigation measures to be
included as a minimum in the detailed DEMP pertaining to the National Grid
Substation and Grid Connection Infrastructure. It also sets out monitoring
requirements and the responsible party identified.

This section will be updated and developed as part of the detailed DEMP. It
is assumed all mitigation is in line with the regulations and guidance at the
time when decommissioning is undertaken. The following tables present
likely mitigation based on present baseline information against current
legislation. All mitigation will need to be reviewed and updated prior to
decommissioning against the baseline environment at that time.
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5.2 Climate Change

Table 5.1: Climate Change

Potential Impact Mitigation/Enhancement Measure Monitoring Requirements
Greenhouse Gas (GHG) | Measures will be developed prior to the decommissioning phase for Monitoring weather
emissions from the use of lower-carbon and more climate change resilient methods. forecasts and the news for
decommissioning traffic Environment Agency flood
and equipment. Appropriate standard and good practice control measures will be warnings, relevant weather

included in the detailed DEMP, which would include: warnings, and water levels

. . . L of the local waterways.
¢ Increasing recyclability by segregating decommissioning waste to
be re-used and recycled where reasonably practicable;

e Adopting the CCS to assist in reducing pollution, including GHG by
employing good industry practice measures;

¢ Minimise the use of natural resources and unnecessary materials
(e.g. reusing excavated soil for fill requirements);

e Encouraging the use of lower carbon modes of transport by
identifying and communicating local bus connections and
pedestrian and cycle access routes to staff and providing
appropriate facilities for the safe storage of cycles;

e Liaising with decommissioning personnel for the potential to
implement staff minibuses and car sharing options;

¢ Implementing a Decommissioning Workers Travel Plan to reduce
the volume of staff and employee trips;

e Switching vehicles and plant off when not in use and ensuring
decommissioning vehicles conform to UK emissions standards at
the time; and
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Potential Impact Mitigation/Enhancement Measure Monitoring Requirements

¢ Conducting regular planned maintenance of the plant and
machinery to optimise efficiency.

Stronger winds, e Contractor will monitor weather forecasts and plan works The Contractor will monitor
heatwaves, heavy accordingly, protecting workers and resources from any extreme weather forecasts and
precipitation and weather conditions; receive Environment
increased risk of e Health and safety plans and risk assessments will be required to Agency’s flood alerts and
fires/wildfires. account for potential climate change impacts on workers, such as | Plan works accordingly,
flooding and heatwaves. This will include for the provision of flood | Protecting workers and
defence equipment (e.g. sandbags) and good practice health resources fromany
management measures for staff working in heat such as staying extreme weather conditions
hydrated and sun protection; such as storms, flooding.

e Fire suppression system to rapidly action in case of fire;
e Protecting workers and resources from extreme weather conditions
through appropriate PPE and working practices; and

e Using equipment’s cooling systems where necessary/adapting
working practices and equipment used based on weather
conditions.
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5.3 Landscape and Visual

Table 5.2: Landscape and Visual

Potential Impact

Loss of existing
landscape features, e.g.,
vegetation Visibility of
decommissioning
activities

Mitigation/Enhancement Measure

Design buffers and Avoidance Areas are incorporated into the design
of the Scheme to reduce impacts as far as practicable. These are set
out in the Design Principles, Parameters and Commitments
[ENO110014/APP/7.18].

At decommissioning, other than the buried cabling (which may or may
not remain in-situ, depending upon future best practice), along with the
National Grid Substation and the Grid Connection Infrastructure which
would remain in place, all infrastructure would be removed.

The following measures will be adhered to during the decommissioning
phase:

e The use of visual screening, such as hoardings, would be
implemented for more sensitive visual receptors in proximity to the
Order Limits, including residential and PRoW;

e Ensuring a tidy and neat working environment and covering
stockpiles in accordance with best practice measures;

e Temporary lighting during decommissioning phase to follow the
principles set out in Section 3.5 of this Outline DEMP;

e Decommissioning works which create dust will incorporate damping
measures to minimise dust generation on users of the PRoW and
residential properties; and

e Vegetation disturbance would be minimised and any bare ground
resulting from decommissioning would be re-seeded in accordance

Monitoring Requirements

To be set out in the
detailed DEMP.

Planning Inspectorate Reference: EN0110014
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Potential Impact Mitigation/Enhancement Measure Monitoring Requirements

with the relevant measures set out in the Outline LEMP

[ENO0110014/APP/7.4].
Additional tree removal | ¢ A tree survey would be undertaken prior to decommissioning in To be confirmed in the
or pruning, and/or accordance with BS 5837:2012 (or in line with most recent adopted | detailed DEMP.
impacts to roots standard and industry guidelines);

e An Arboricultural Impact Assessment would be produced alongside
an Arboricultural Method Statement, if required;

¢ Retention of existing trees throughout the Order Limits as identified
in ES Volume 3, Appendix 7.10 - Preliminary Arboricultural
Impact Assessment [EN0110014APP/6.3.7.10];

¢ Hoarding and construction exclusion zones would be introduced
around retained trees in accordance with the requirements of BS
5837:2012 ‘Trees in relation to design, demolition and construction’
(or in line with most recent adopted standard and industry
guidelines); and

e Some, or all, access for the construction and operational phase will
be utilised for the decommissioning phase.
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5.4 Ecology and Biodiversity

Table 5.3: Ecology and Biodiversity

Potential Impact

Mitigation/Enhancement Measure

Monitoring Requirements

Clearance or damage of
habitat resulting in
temporary or permanent
reduction in habitat
extent and potential
direct and indirect
effects on associated
species

Potential for obtrusive
light spill to impact on
ecology

Potential for spillages to
enter watercourses and
impact ecology

Dust deposition on
sensitive ecological
receptors

Design buffers are incorporated into the design of the Scheme to
reduce impacts as far as practicable. These are set out in the
Design Principles, Parameters and Commitments
[ENO110014/APP/7.18].

All decommissioning works will be carried out in line with the Wildlife
and Countryside Act 1981, the Natural Environment and Rural
Communities Act 2006 and The Conservation of Habitats and
Species Regulations 2017 (or equivalent legislation at the point of
decommissioning).

The following measures would be adhered to during the
decommissioning phase:

Temporary lighting during decommissioning phase to follow the
principles set out in Section 3.5 of this Outline DEMP;

Standard management measures will be implemented to prevent
pollution incidents, minimise effects on ecology from noise and
vibration, and prevent and minimise dust creation and air
pollution. These management measures are likely to be similar to
those contained within the Outline CEMP [EN0110014/APP/7.1],
including refuelling, storage of chemicals and hazardous
materials in line with best practice guidelines, ensuring that they
are secure and away from habitats of ecological value and
watercourses and measures to prevent the deposition of

The ECoW will be
responsible for undertaking
actions identified following
pre-decommissioning
baseline surveys and
undertaking and/or co-
ordinating checks for
protected species before
providing confirmation that
decommissioning activities
can commence.

The ECoW will also maintain
a watching brief as
necessary throughout the
decommissioning phase to
ensure compliance with
relevant legislation, including
adhering to any protected
species mitigation measures
legally required at that time.
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sediment or other material in, and the pollution by sediment, of
watercourses;

¢ No more than twelve months prior to decommissioning
commencing, land within the Order Limits will be visited by an
appropriately qualified ecologist to identify any ecological
constraints arising from decommissioning activities. Further
surveys, mitigation and/or compensatory measures may then be
required in line with prevailing guidance. As a minimum, an
extended UK Habitat Classification Walkover Survey (or
equivalent) is considered likely to be required to identify the
potential presence of protected species and important habitats,
together with protected species, if required;

e Erection of woodland/tree protection fencing in accordance with
BS5837:2012 ‘Trees in relation to design, demolition and
construction’ as well as current guidance provided by statutory
bodies at that time;

e Erection of temporary fencing around works areas, protecting
retained habitats of ecological value;

e Damping down of potential sources of dust;

e Contractors will be briefed as to the possible presence of
protected and notable faunal species, with particular reference to
the implications of legislation and licensing inspections;

e Any trenches or deep pits that are to be left open overnight will be
provided with a means of escape should a Badger or other
mammal enter. Any trenches/pits will be inspected each morning
to ensure no animals have become trapped overnight;

e Disturbance from noise will be minimised by the adoption of good
working practice and BPM; and
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¢ In the event that one of more species that are listed as invasive
non-native species is recorded within the decommissioning areas
at the time, a Method Statement 11 of the Outline Protected
Species Mitigation Strategy [EN0110014/APP/6.3.8.10] should

be followed.
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5.5 Water Environment

Table 5.4: Water Environment

Potential Impact

Mitigation/Enhancement Measure

Monitoring
Requirements

Minimise the risk
of flooding,
surface water
runoff, and
pollution to
waterbodies

Design buffers and Avoidance Areas are incorporated into the design of the
Scheme to reduce impacts as far as practicable. These are set out in the
Design Principles, Parameters and Commitments [EN0110014/APP/7.18].

Further, no temporary compounds and stockpiles would be located within
areas of higher surface water flood risk/major surface water flow routes based
on the Environment Agency's surface water flood risk mapping (as of
September 2026) (see ES Volume 3, Appendix 9.1 - Flood Risk
Assessment & Outline Surface Water Drainage Strategy
[ENO110014/APP/6.3.9.1]).

An Emergency Response Plan will include details for pollution prevention and
will be prepared and included alongside the detailed DEMP.

Good practices would be incorporated into the detailed DEMP and would

include but not limited to:

e Limit HGV movements to temporary compounds as far as practicable;

e All reasonably practicable measures would be taken to prevent the
deposition of sediment or other material in, and the pollution by sediment
of, any watercourse, arising from decommissioning activities. These
measures would include soil bunds/silt traps where ground differences;

e Temporary attenuation to be used during decommissioning, if necessary;

e Where practicable, during the decommissioning phase, a minimum buffer
of 10m would be preserved from the top of banks of main rivers and
watercourses, including temporary compounds;

To be confirmed in
detailed DEMP.

A Water Management
Plan (which will form part
of a detailed DEMP) will
include details of pre
decommissioning,
decommissioning, and
post-decommissioning
water quality monitoring.
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Requirements

Potential Impact Mitigation/Enhancement Measure

e The storage and handling of materials would be undertaken in temporary
compounds/designated areas, away from main rivers and watercourses.
Temporary compounds/designated areas would be kept secure to prevent

vandalism that could lead to a pollution incident;

e Temporary drainage systems will be developed to prevent runoff
contaminated with fine particulates from entering surface water drains
without treatment;

e The temporary compounds will include a bunded and impermeable
refuelling area, and operations will only be permitted where they comply
with the Contractor’'s method statements;

e Discharge to watercourses will only be permitted where discharge consent
or other relevant approval has been obtained; (where necessary or

required);

e Fuel pipes on plants, outlets at fuel tanks etc. will be reqularly checked and
maintained to ensure that no drips or leaks to ground occur;

e All reasonably practicable measures will be taken to prevent the deposition
of sediment or other material in, and the pollution of sediment of, any
watercourse, arising from decommissioning activities. These measures will
include soil bunds/silt traps where ground differences occur;

e Plants and machinery will be kept away from surface water bodies,
wherever practicable. Equipment and plant to be washed and cleaned in
temporary compounds, where runoff can be isolated for treatment before
disposal;

*———

¢ Runoff and pollution from temporary compounds to have separate
drainage and be managed using bunding, silt traps, oil drip trays and/or
filter drains. QOil drip trays would be utilised and be inspected. Any polluting
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materials suctioned out and stored in a bunded tank would be removed for
disposal,

e Equipment and plant to be washed and cleaned in temporary compounds,
where runoff can be isolated for treatment before disposal;

o Waste/debris to be prevented from entering main rivers and watercourses;

e Foul water from welfare facilities would be contained within sealed systems
and tankered away;

¢ All chemicals would be stored in accordance with the Control of
Substances Hazardous to Health (COSHH) guidelines. Spillage kits would
be held on the Sites and personnel would be trained in their use. The
Environment Agency would be informed, as soon as reasonably
practicable, in the unlikely event of a suspected pollution incident;

e Fuel would be stored and used in accordance with the Control of
Substances Hazardous to Health Regulations 2002 and the Control of
Pollution (Oil Storage) (England) Regulations 2001;

e As far as reasonably practicable, only biodegradable hydraulic oils would
be used in equipment working in or over watercourses;

o Earth stockpiles would be seeded as soon as practicable, covered with
geotextile mats or surrounded by a bund;

e Mud would be controlled at entry and exits to the Sites using wheel
washes and/or road sweepers;

¢ Any plant, machinery or vehicles would be regularly inspected and
maintained to ensure they are in good working order and clean for use;
and

e Access would be taken from new permeable or existing tracks accessed
from the local highway network.
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5.6 Cultural Heritage

Table 5.5: Cultural Heritage

Potential Impact

To restore the
baseline landscape
condition with
consideration to the
setting of identified
heritage assets

Minimise / prevent
harm to buried
archaeological
features

Mitigation/Enhancement Measure

In line with ES Volume 3, Appendix 10.6 - Archaeological Mitigation
Strategy [EN0110014/APP/6.3.10.6], the detailed DEMP would be
agreed with the Archaeological Advisor to the relevant planning
authority prior to decommissioning.

Measures would include locating the temporary compounds in areas of
low sensitivity to both the archaeological resource and the settings of
designated heritage assets and ensuring that minimal below ground
disturbance is undertaken in the removal of infrastructure.

Banksmen must be aware of areas with archaeological assets and will
be responsible for ensuring no vehicle/plant movement occurs in these
areas.

Historic England's Advice Note 15: Commercial Renewable Energy

Development and the Historic Environment provide the following

examples of best practice to be considered during decommissioning:

e The appropriate routing of vehicles (where possible avoiding areas
known for their historic character);

e Adherence to an agreed approach on activities that generate noise
(which can impact on the appreciation of heritage assets nearby);
and

e The avoidance of any archaeological remains preserved below
ground.

Monitoring Requirements

Provision for archaeological
mitigation and monitoring is
detailed in ES Volume 3,
Appendix 10.6 -
Archaeological Mitigation
Strategy

[ENO110014/APP/6.3.10.6].
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5.7 Transport and Access

Table 5.6: Transport and Access

Potential Impact

Mitigation/Enhancement Measure

Monitoring Requirements

Increased traffic
that will impact
both motorised
users and non-
motorised users

A detailed DTMP will be produced prior to the commencement of
decommissioning activities in consultation with the relevant planning authority.
Industry best practice will be adopted wherever practicable to support the
decommissioning phase. The detailed DTMP will include a Decommissioning
Worker Travel Plan to encourage decommissioning workers to travel to the
Sites via sustainable travel, where practicable. Measures would include the
provision of a shuttle bus for non-local worker and workers who drive will be
encouraged to car share where practicable.

As set out in the Outline PROWPPMP [EN0110014/APP/7.8], PRoW will be
managed in a similar way as the construction phase. There are likely to be
instances where access tracks cross PRoW. In these instances, public access
to PRoW will be retained so far as is practicable to do so. However, the PRoW
will be managed to ensure the safety of all users.

Measures are set out within the Outline CTMP [EN0110014/APP/7.6] for the
control of vehicles associated with the construction phase which are also
applicable to the decommissioning phase. Good practices would be
incorporated into the detailed DEMP/DTMP and would include but not limited
to:

¢ Adherence to designated routes;

¢ Vehicle Booking Management System would be implemented for scheduling
arrivals and departures;

The appointed contractor
will undertake such
monitoring as is necessary.
Further details to be
confirmed in the detailed
DEMP/DTMP.

Any unforeseen issues that
arise in relation to vehicle
movement will be logged
by the Site Manager. If
necessary, the issues will
be discussed with the local
highway authority so that
they can be resolved as
appropriate.
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e The Contractor would engage with suppliers and hauliers prior to any
scheduling of deliveries to ensure that the scheduling system and process is
clearly understood and that drivers are aware of the process for
communicating with the Site Manager if there are any unforeseen issues
with arrivals or departures;

e Temporary road signage will be installed along the traffic routes to inform all
road users of the decommissioning works and to direct traffic to and from
the various accesses;

e Temporary traffic management may be needed to protect the integrity of the
public highway and the safety of road users;

¢ Wheel cleaning facilities would be provided at each access point, positioned
near the end of the access track before vehicles join the public highway;

e Where wheel cleaning is required, dry (waterless) rumble grid or other
suitable facilities will be provided to prevent (as far as is practicable) mud
and debris being deposited on to the public_roads. Where wheel washing is
required, it will be undertaken in designated impermeable or lined areas,
with wash water contained and either recycled or removed off site by a
licensed contractor. The wheel washing system will implement rumble grids
to dislodge accumulated dust and mud prior to leaving the Sites where
reasonably practicable. Signage will be put in place to direct all vehicles to
use wheel wash facilities;

e Signage would be installed along the PRoW to inform users about
decommissioning activity. The signs will provide information on
decommissioning times and contact details for a Public Liaison Officer;

e Traffic Marshals or Banksmen would be positioned where relevant along a
PRoW impacted by traffic to hold vehicles if a PRoW user is present and
advise PRoW users of the potential for vehicles;

e Speeds to be limited to 5-10mph near PRoW;
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¢ Any damage to the surface of the PRoW directly attributable to the Scheme
will be repaired as soon as practicable; and

e Contact details for the Site Manager will be provided to the local highway
authority prior to the commencement of works. These details will also be
displayed on an information board at all access points. Members of the local
community who have questions or concerns during the construction phase
will be able to contact the Site Manager.

Sub-Site access points used for construction and operation will also be used for
decommissioning unless at the time they are deemed unsuitable through
consultation with the local highway authority and an alternative access point is
considered more appropriate.

All AIL movements required as part of decommissioning will be managed by a
specialist haulage contractor to ensure safety and compliance with the relevant
standards, management protocols and notification processes at the time.
Traffic management arrangements will be agreed in advance with National
Highways, local highway authority and other relevant local highway authorities,
structures’ owners and the police, where necessary, before any AlL
movements take place.
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5.8 Noise and Vibration

Table 5.7: Noise and Vibration

Potential Impact

Mitigation/Enhancement Measure

Monitoring
Requirements

Noise and vibration
due to
decommissioning
activities causing
annoyance at Noise
Sensitive Receptors
(NSR)

Decommissioning
traffic, plant and
machinery noise at
nearby NSR

Contractors would be required to ensure that works are carried out in
accordance with BPM as far as reasonably practicable. Good practices
would be incorporated into the detailed DEMP and would include but not
limited to:

e Using 'silenced' plant and equipment, as appropriate;

e Switching off engines where vehicles are standing for a significant
period of time;

e Fitting acoustic enclosures to suppress noisy equipment, as
appropriate;

e Operating plant at low speeds and incorporating automatic low speed
idling;

e Selecting less noisy equipment where practicable, such as:
electrically-driven rather than internal combustion powered plant
hydraulic powered rather than pneumatic equipment; and wheeled
rather than tracked vehicles;

e Properly maintaining all plant (greased, blown silencers replaced,
saws kept sharpened, teeth set and blades flat, worn bearings
replaced etc.);

e Where necessary and appropriate, use temporary screening or
enclosures for static noisy plant to reduce impacts;

e Certifying plant to meet any relevant EC Directive standards; and

e Undertaking awareness training of all contractors in regard to BS 5228
(Parts 1 and 2).

A decommissioning noise
monitoring scheme shall
be developed and agreed
with the relevant planning
authority following
appointment of a
Contractor and prior to
commencement of
decommissioning works.

The detailed DEMP would
also set out the provision
of monthly reporting
information to and from
local residents to advise
of potential noisy works
that are due to take place
and for monitoring of
noise complaints and
reporting to National Grid
Electricity Transmission.
Further details to be
confirmed in the detailed
DEMP.
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Monitoring
Requirements

Section 61 consents
would be obtained where
noisy works are
anticipated by the
Contractor or work
outside of core hours is
required. The Section 61
would form the basis of
noise limits and
monitoring requirements
including monitoring
locations, noise
monitoring methods and
frequency, and the noise
control measures to be
employed.
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5.9 Air Quality

Table 5.8: Air Quality

Potential Impact

Mitigation/Enhancement Measure

Monitoring
Requirements

Fugitive dust
emissions during the
decommissioning
phase.

Appropriate mitigation and control measures will be included in the detailed
DEMP, which would include:

Communications:

Develop and implement a Stakeholder Communications Plan that
includes community engagement before decommissioning work
commences;

Display the name and contact details of person(s) accountable for air
quality and dust issues on the Sites. This may be the Environmental
Manager or the Site Manager; and

Display the Contractor’s head or regional office contact information.

Management:

Develop and implement a Dust Management Plan (DMP), which may
include measures to control other emissions, approved by the relevant
planning authority;

Record all dust and air quality complaints, identify cause(s), take
appropriate measures to reduce emissions in a timely manner, and
record the measures taken;

Make the complaints log available to the local authority when asked;

Specific responsibilities
will be confirmed in the
detailed DEMP. The
overall responsibility
will be with National
Grid Electricity
Transmission.

The following
monitoring will be
undertaken:

e Undertake daily
inspection, where
receptors (including
roads) are nearby,
to monitor dust,
record inspection
results, and make
the log available to
the local authorities
when asked. This
should include
regular dust soiling
checks of surfaces
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Potential Impact

Mitigation/Enhancement Measure

Monitoring

Record any exceptional incidents that cause dust and/or air emissions,
either on- or off-site, and the action taken to resolve the situation in the
logbook; and

Hold regular liaison meetings with other high risk sites within 250m of the
site boundary, to ensure plans are co-ordinated and dust and particulate
matter emissions are minimised. It is important to understand the
interactions of the off-site transport/deliveries which might be using the
same strategic road network routes.

Preparing and Maintaining the Site:

Plan site layout so that machinery and dust causing activities are located
away from receptors, as far as is practicable;

Erect solid screens or barriers around dusty activities that are at least as
a high as any stockpiles;

Fully enclose specific operations where there is a high potential for dust
production and the site is active for an extensive period;

Avoid runoff of water or mud;
Keep fencing, barriers and scaffolding clean using wet methods;

Remove materials that have a potential to produce dust as soon as
practicable, unless being re-used on the Sites. If they are being reused
on the Sites, cover as described below; and

Cover, seed or fence stockpiles to prevent wind whipping.

Operating Vehicle/Machinery and Sustainable Travel:

Ensure all vehicles/machinery are switched off when stationary/not in use
- no idling vehicles;

Requirements

such as street
furniture, cars and
windowsills within
100m of the Order
Limits, with
cleaning to be
provided if
necessary.

Carry out regular
inspections to
monitor compliance
with the DMP,
record inspection
results, and make
an inspection log
available to the
local authorities
when asked.

Increase the
frequency of
inspections by the
person accountable
for air quality and
dust issues when
activities with a
high potential to
produce dust are
being carried out
and during
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Potential Impact

Mitigation/Enhancement Measure

Monitoring

e Avoid the use of diesel- or petrol-powered generators and use mains
electricity or battery powered equipment, where practicable; and

e Impose and signpost a maximum-speed-limit of 15mph on surfaced and
10mph on unsurfaced haul roads and work areas (if long haul routes are
required, these speeds may be increased with suitable additional control
measures provided, subject to the approval of the nominated undertaker
and with the agreement of relevant planning authority, where
appropriate).

Operations:

¢ Only use cutting, grinding or sawing equipment fitted or in conjunction
with suitable dust suppression techniques such as water sprays or local
extraction, e.g. suitable local exhaust ventilation systems;

Ensure an adequate water supply for effective dust/particulate matter
suppression/mitigation, using non-potable water where practicable and
appropriate;

Use enclosed chutes and conveyors and covered skips;

Minimise drop heights from conveyors, loading shovels, hoppers and
other loading or handling equipment and use fine water sprays on such
equipment wherever appropriate; and

Ensure equipment is readily available to clean any dry spillages and

clean up spillages as soon as reasonably practicable after the event
using wet cleaning methods.

Waste Management:

e No bonfires or burning of waste materials.

Requirements

prolonged dry or
windy conditions.

Agree real-time
PM1o (including
PM: ) continuous
monitoring
locations with the
relevant planning
authority. Where
practicable,
commence
baseline monitoring
at least three
months before
decommissioning
works commence.

Any unforeseen
issues that arise in
relation to vehicle
movement will be
logged by the Site
Manager. If
necessary, the
issues will be
discussed with the
local highway
authority so that
they can be
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resolved as
Decommissioning (Demolition): appropriate.

e Soft strip inside buildings before demolition (retaining walls to provide a
screen against dust);

e Ensure effective water suppression is used. Hand-held sprays are more
effective than hoses attached to equipment as the water can be directed
to where it is needed. In addition, high volume water suppression
systems, manually controlled, can produce fine water droplets that
effectively bring the dust particles to the ground;

e Bag and remove any biological debris or damp down such material
before demolition; and

e Avoid explosive blasting, using appropriate manual or mechanical
alternatives.

Earthworks:
e Re-vegetate earthworks and exposed areas/soil stockpiles to stabilise
surfaces as soon as practicable;

e Use Hessian, mulches or tackifiers where it is not practicable to re-
vegetate or cover with topsoil, as soon as practicable; and

e Only remove the cover in small areas during work and not all at once.

Trackout:

e Use water-assisted dust sweeper(s) on the access and local roads to
remove as necessary any material tracked out;

e Avoid dry sweeping of large areas;
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Potential Impact

Mitigation/Enhancement Measure

e Ensure vehicles entering and leaving are covered to prevent escape of
materials during transport;

e Inspect haul routes for integrity and instigate necessary repairs to the
surface as soon as reasonably practicable;

e Record all inspections of haul routes and any subsequent action in a
logbook;

e Install hard surfaced haul routes, where practicable, which are regularly
damped down with fixed or mobile sprinkler systems, or mobile water
bowsers and regularly cleaned;

¢ Implement a wheel washing system (with rumble grids to dislodge
accumulated dust and mud prior to leaving the Sites where reasonably
practicable);

e Access gates to be located at least 10m from receptors where
practicable; and

e Ensure there is an adequate area of hard surfaced road between the
wheel wash facility and the exit, wherever site size and layout permits.

Monitoring
Requirements

Vehicle and plant
emissions during the
decommissioning
phase.

Vehicles would be correctly maintained and operated in accordance with
manufacturer’'s recommendations and in a responsible manner.

All plant and vehicles will be required to switch off their engines when not in
use and when it is safe to do so. In addition, plant and vehicles will conform
to relevant applicable standards available at time of decommissioning. At
present time the standards for the vehicle types for use in demolition is as
follows:

e Euro 4 (Oxides of Nitrogen (NOXx)) for petrol cars, vans and minibuses;
e Euro 6 (NOx and PM) for diesel cars, vans and minibuses; and

The overall
responsibility will be
with National Grid
Electricity
Transmission.

Specific responsibilities
will be confirmed in the

detailed DEMP.

Planning Inspectorate Reference: EN0110014

71




East Pye Solar
Outline Decommissioning Environmental Management Plan

APP/7.3

Potential Impact Mitigation/Enhancement Measure

Monitoring
Requirements

Euro 6 (NOx and PM) for lorries, buses, coaches and HGV (excluding
AlL).

Planning Inspectorate Reference: ENO110014

72



East Pye Solar

Outline Decommissioning Environmental Management Plan

APP/7.3

East Py.

5.10 Socio-Economics

Table 5.9: Socio-Economics

Potential Impact

Impacts to tourism and
recreation as a result
of an influx of
decommissioning
workers

Mitigation/Enhancement Measure

The Contractor would provide support for workers to find suitable private
rental accommodation, hotels or other serviced accommodation.

Monitoring
Requirements

No monitoring
required.

Impacts to tourism and
recreation as a result
of decommissioning
activities

Measures would follow those set out in the Outline CEMP
[EN0110014/APP/7.1] and the Outline CTMP [EN0110014/APP/7.6].

Measures to control decommissioning traffic movements would be outlined
in the DTMP, as described above.

As set out in the Outline PRoOWPPMP [EN0110014/APP/7.8], PRoW will be
managed in a similar way as the construction phase. There are likely to be
instances where access tracks cross PRoW. In these instances, public
access to PRoW will be retained so far as is practicable to do so. However,
the PRoW will be managed to ensure the safety of all users. This would
include, but not limited to:

e Signage would be installed along the PRoW to inform users about
decommissioning activity. The signs will provide information on
decommissioning times and contact details for a Public Liaison Officer;

o Traffic Marshals or Banksmen would be positioned where relevant along
a PRoW impacted by traffic to hold vehicles if a PRoW user is present
and advise PRoW users of the potential for vehicles;

To be set out in the
detailed DEMP.
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Monitoring

Potential Impact Mitigation/Enhancement Measure :
Requirements

e Speeds to be limited to 5-10mph near PRoW; and

¢ Any damage to the surface of the PRoW directly attributable to the
Scheme will be repaired as soon as practicable.

Impacts on agricultural | Cable infrastructure may be left in situ with the cables extracted through joint | No monitoring

users bays. required.

Planning Inspectorate Reference: ENO110014 74



East Pye Solar

Outline Decommissioning Environmental Management Plan

APP/7.3

East Py.

5.11 Soils and Agriculture

Table 5.10: Soils and Agriculture

Potential Impact

Mitigation/Enhancement Measure

Monitoring
Requirements

Impact on agricultural
land and soils

Soil mitigation measures during the construction stage outlined in the
Outline SRMP [EN0110014/APP/7.9] would apply during the
decommissioning phase in principle. A detailed Soil Management Plan
would be prepared substantially in accordance with the measures outlined
in the Outline SRMP [EN0110014/APP/7.9], secured by the corresponding
requirement in the draft DCO and approved pre-commencement prior to
restoration works taking place, so as to make sure comparable land quality
restoration is achieved in areas of decommissioning save for those areas
identified in the Outline SRMP [EN0110014/APP/7.9]. Although principally
designed for the construction phase, the soil protection measures contained
within the detailed Soil Resource Management Plan will also be relevant to
works during the decommissioning phase, subject to relevant good practice
measures in place at that time.

In line with the relevant measures in the Outline SRMP
[ENO110014/APP/7.9] and to be set out in the detailed Soil Resource
Management Plan for the decommissioning phase, the detailed Soil
Resource Management Plan will include the following but not limited to:

e Site preparation;

e Soil stripping;

e Soil stockpiling;

e Soil reinstatement:

Site inspections by a
suitably experienced
soil scientist to ensure
compliance with Soil
Resources
Management Plan and
identify any emerging
issues.
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Requirements

Potential Impact Mitigation/Enhancement Measure

- Soil profiles to be reinstated will be designed to ensure soils/land to
be restored to previous condition as far as practicable;

- Treatment of overburden and placement by subsoiler/ripper
especially for BESS where the ground has been sealed;

- Restore field drainage where required to avoid waterlogging;
- Soil placement; and
- Soil aftercare and any remediation required.

Foundations and other below ground infrastructure will be cut to 1.2m
below the surface to enable future ploughing.
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5.12 Human Health

Table 5.11: Human Health

Potential Impact Mitigation/Enhancement Measure Monitoring Requirements

Peak impacts on Works during the decommissioning phase would be staggered to The appointed Contractor will

Human health reduce impacts on environmental receptors, to reduce the peak undertake such monitoring as is
number of decommissioning workers requiring access to local necessary. Further details to be
amenities, and to reduce the peak intensity of works. confirmed in the detailed

DEMP.
Disruption to users of | As set out in the Outline PRoOWPPMP [EN0110014/APP/7.8], To be set out in the detailed
PRoW PRoW will be managed in a similar way as the construction phase. | DEMP.

There are likely to be instances where access tracks cross PRoW.
In these instances, public access to PRoW will be retained so far as
is practicable to do so. However, the PRoW will be managed to
ensure the safety of all users. This would include, but not limited to:

e Signage would be installed along the PRoW to inform users
about decommissioning activity. The signs will provide
information on decommissioning times and contact details for a
Public Liaison Officer;

e Traffic Marshals or Banksmen would be positioned where
relevant along a PRoW impacted by traffic to hold vehicles if a
PRoW user is present and advise PRoW users of the potential
for vehicles;

e Speeds to be limited to 5-10mph near PRoW; and

e Any damage to the surface of the PRoW directly attributable to
the Scheme will be repaired as soon as practicable.

Disruption to the local | A Community Liaison Manager will be appointed, to whom any The Contractor will undertake
community comments, concerns or complaints can be raised, either directly by | such monitoring as is
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Potential Impact Mitigation/Enhancement Measure Monitoring Requirements
members of the public or via elected representatives on parish necessary. Further details to be
councils, councillors and Members of Parliament. This role will be confirmed in the detailed
used to continue open channels of communication between the DEMP.

community and the operators during the decommissioning phase. In
doing so, this will mitigate impacts on community identity by allowing
the community to continue to be involved in the development of their
local environment as the Scheme is decommissioned.

Disruption provision to | National Grid Electricity Transmission or Contractor will be required | To be confirmed in the detailed

of the care services to keep in direct contact with the operators of care homes and DEMP.
and to users of social service providers ahead of and during decommissioning, to ensure

and healthcare that operators are suitably resilient to reduce the likelihood of

facilities decommissioning impacts affecting the functional operation and

quality of environment for residents and users.
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5.13 Ground Conditions

Table 5.12: Ground Conditions

Potential Impact Mitigation/Enhancement Measure Monlt_orlng
Requirements
Ground contamination | In respect of existing ground contamination, the potential for unexpected The Environmental
contamination will be managed and remediated appropriately such that Manager will regularly
hazards present during construction are unlikely to be present during record compliance in a
decommissioning. logbook.
Measures during the construction stage outlined in the Outline CEMP The detailed DEMP will

[EN0110014/APP/7.1] would apply during the decommissioning phase in detail the frequency.
principle, considering good practice at the point of decommissioning. These
include, but not limited to:

e Occupational health and safety measures e.g. PPE and statutory health
and safety compliance in relation to ground gas from working in confined
spaces or trenches;

e Appropriate training of workers in the handling and use of potentially
hazardous substances;

e An awareness briefing regarding ground conditions and appropriate
methods of working to limit disturbance of potentially contaminated soil or
water, where practicable;

e Measures to minimise exposure to contaminated soils e.g. by controlling
dust generation and the adoption of PPE will prevent prolonged skin
contact, inhalation, and ingestion of soils during decommissioning;

e Measures to minimise and control runoff and/or leaching to controlled
waters;
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Requirements

Potential Impact Mitigation/Enhancement Measure

¢ Any temporary dewatering activities during decommissioning would be
undertaken in accordance with best practice guidance and would include
appropriate assessment undertaken as required by the guidance;

¢ Pollution prevention measures such as bunded storage, designated
wheel washing areas, screening stockpiles of materials and dampening
exposed soils as appropriate; and

e A protocol for dealing within any unexpected contamination will be
developed by the Contractor.
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5.14 Minerals

Table 5.13: Minerals

Potential Impact Mitigation/Enhancement Measure Monlt_orlng
Requirements

Impacts to mineral No mitigation measures have been identified during the decommissioning N/A

resource phase.
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5.15 Materials and Waste

Table 5.14: Materials and Waste

Potential Impact

Mitigation/Enhancement Measure

Monitoring
Requirements

Potential to impact on
sensitive receptors
(humans, wildlife and
controlled waters) if
not stored and
managed appropriately

Impacts on waste
recycling and handling
facility capacity

The Contractor will consider the objectives of sustainable resource and
waste management and seek to use material resources efficiently, reduce
waste at source, reduce waste that requires final disposal to landfill and
apply the principles of the waste hierarchy. This would include, where
reasonably practicable, segregation of decommissioning materials for
appropriate reuse, recycling and recovery with landfill as a last resort.

Waste electronics and electrical equipment (WEEE) will be produced during
the decommissioning phase. These items will be recovered and recycled by
an authorised processor in compliance with the WEEE Regulations. To
ensure this is done according to ‘Best Available Treatment Recovery and
Recycling Techniques’, a list of authorised processors should be kept up to
date throughout the decommissioning phase.

Batteries must be separated from WEEE streams so they can be recovered,
recycled, or disposed of in accordance with the Waste Batteries and
Accumulators Regulations.

A Site Waste Management Plan (SWMP) for decommissioning would be
developed by the Contractor and will set out how to manage the disposal of
waste in accordance with relevant legislative and policy requirements at the
time of decommissioning. As part of the SWMP, the Contractor would
segregate decommissioning waste to be reuse and recycled, where
reasonably practicable.

The types, quantities
and final destination of
waste generated
during the
decommissioning
phase would be
identified, measured
and recorded.

A register of all waste
loads leaving the Order
Limits would be
maintained to provide
a suitable audit trail for
compliance purposes
and to facilitate
monitoring and
reporting of waste
types, quantities and
management methods.
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Potential Impact

Mitigation/Enhancement Measure

Monitoring

All waste transported off the Sites will be delivered to the appropriately
licenced receivers of such materials.

Requirements

Impacts of waste to the
surrounding
environment

To minimise impacts of waste on the surrounding environment, the following
measures would be implemented:

e Damping down of surfaces during spells of dry weather and
brushing/water spraying of heavily used hard surfaces/access points, as
required;

e Burning of waste or unwanted materials will not be permitted;

¢ All hazardous materials including fuels, chemicals, cleaning agents,
solvents and solvent containing products to be properly sealed in
containers in appropriately protected and bunded storage areas;

e All workers will be required to use appropriate PPE;

¢ Any waste effluent will be tested and, where necessary, disposed of at a
correctly licensed facility by a licensed specialist Contractor(s); and

e Materials requiring removal would be transported using licensed carriers
and records will be kept detailing the types and quantities of waste

moved and the destinations of this waste, in accordance with the relevant

regulations.

The types, quantities
and final destination of
waste generated
during the
decommissioning
phase would be
identified, measured
and recorded.

A register of all waste
loads leaving the Order
Limits would be
maintained to provide
a suitable audit trail for
compliance purposes
and to facilitate
monitoring and
reporting of waste
types, quantities and
management methods.
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5.16 Telecommunications, Television Reception and Utilities

Table 5.15: Telecommunications, Television Reception and Utilities

Potential Impact Mitigation/Enhancement Measure Monlt.orlng
Requirements

Telecommunications, Mitigation measures during the construction stage outlined in the No monitoring required.

Television Reception and | Outline CEMP [EN0110014/APP/7.1] would apply during the

Utilities decommissioning phase in principle.

In advance of decommissioning, National Grid Electricity Transmission
will liaise with all utility providers with assets in the area regarding
decommissioning timelines, decommissioning activities, proximity to
assets and decommissioning management measures that will be in
place to ensure no impact to utilities.

Safe working beneath any overhead lines in line with National Grid’s
technical guidance note 287. This includes, for example, ensuring
adequate clearances are in place when plant and equipment are being
moved beneath overhead lines.

Measures in relation to safe working near buried utilities, particularly
gas pipelines, will be in place. For example, safety measures set out in
National Grid and Northern Gas Networks guidance documents for
third parties working in the vicinity of high-pressure gas pipelines and
associated installations and the HS(G)47 guidance.
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5.17 Glint and Glare

Table 5.16: Glint and Glare

Potential Impact Mitigation/Enhancement Measure

Monitoring
Requirements

Glint and glare No mitigation measures have been identified during the
decommissioning phase.

NA
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5.18 Electromagnetic Fields

Table 5.17: Electromagnetic Fields

Monitoring

Potential Impact Mitigation/Enhancement Measure :
Requirements

Electromagnetic fields The decommissioning of the Scheme would be appropriately controlled | No monitoring required.
to manage and minimise potential environmental effects, as required
by legislative requirements and/or standard practices.
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5.19 Major Accidents and Disasters

Table 5.18: Major Accidents and Disasters

Potential Impact

Major accident and
disasters

Mitigation/Enhancement Measure

All works will be undertaken in accordance with relevant Health and
Safety legislation and guidance. Details of fire, police, emergency
services and hospitals would be publicised and included in the
inductions.

The relevant risk assessments for safety during decommissioning will be
required and produced by the Contractor prior to decommissioning,
which will be implemented to minimise the risk of accidents and
disasters.

Further risks of major accidents and disasters are covered in relation to
the Water Environment, Transport and Access; Ground Conditions,
Human Health and Other Environmental Matters.

Monitoring
Requirements

No monitoring required.
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6 Complementary Plans and Procedures

6.1.1 A suite of complementary environmental plans and procedures for the
decommissioning phase will be developed alongside the detailed DEMP.
These plans and procedures will build on the principles and procedures set
out in this Outline DEMP. These supporting and supplementary plans and
procedures will be clearly outlined and cross referenced in the detailed
DEMP.
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7.1.1  The detailed DEMP will set out all roles, responsibilities and actions required
in respect of implementation of the measures described in this Outline
DEMP, including:

An organogram showing team roles, names and responsibilities;
Training requirements for relevant personnel on environmental topics;

Information on briefings and toolbox talks that will be used to equip
relevant staff with the necessary level of knowledge to follow
environmental control procedures;

Measures to advise employees of changing circumstances as work
progresses;

Communication methods;
Document control;
Monitoring, inspections and audits of site operations; and

Environmental emergency procedures.
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8.1.1

8.1.2

8.1.3

8.2.1

8.2.2

8.2.3

To meet the requirement of the detailed DEMP, environmental monitoring
and its impacts will be undertaken throughout the decommissioning phase.
Monitoring requirements will be set out in the detailed DEMP.

As part of the monitoring process, the Contractor will allocate a designated
Environment Manager supported by an ECoW where required, who will be
present on the Sites throughout the decommissioning phase and when are
activities are commencing. The Safety, Health and Environment Manager
will observe activities and report any deviations from the detailed DEMP,
along with the action taken and general conditions at the time. The
Environment Manager will also act as day-to-day contact with the relevant
planning authority and other regulatory agencies, such as the Environment
Agency.

The Environment Manager will arrange regular formal inspections to ensure
the requirements of the detailed DEMP. After completion of the works, the
Safety, Health and Environment Manager will conduct a final review.

The Environment Manager or Project Manager will retain records of
environmental monitoring and implementation of the detailed DEMP. This
will allow provision of evidence that the detailed DEMP is being implemented
effectively. These records will include:

= Environmental Action Schedule;
® |icences and Approvals;

®m  Results of inspections by Safety, Health and Environment
Manager/ECoW/Project Manager;

m  Other environmental surveys and investigations; and
= Environmental equipment test records.

The detailed DEMP will be updated as necessary with a full review as
required (at least quarterly) throughout the decommissioning period.

A brief report will be produced and submitted to the relevant planning
authority on a quarterly basis and following completion of decommissioning.
This will summarise the monitoring process, observed deviations from the
detailed DEMP and the corrective actions taken.
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8.3 Management Review

8.3.1  The detailed DEMP will be signed off on completion of the decommissioning
works by an appropriately qualified person(s).
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