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1. Protective Provisions, Side Agreements and S127/S138 
PA 2008 

Key to Text entries 

Key Description Amount 

Relying on protective provisions as in draft order. 12 

Bespoke protective provisions only (no side agreement required). 3 

Side agreement only (no protective provisions required). 6 

Protective provisions and side agreement. 6 

Table 1.1 Protective Provisions, Side Agreements and S127/S138 Position for Statutory Undertakers – Deadline 3 Update 

FN1: “Includes freehold, leasehold or operational land of Statutory Undertakers only.” 

Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

1 Affinity Water
Limited

N/A C-9/65, 
C-9/74, 
C-11/92, 
C-12/33, 
C-12/37, 
C-12/38, 

C-9/79, 
C-11/2, 
C-11/3, 
C-11/6, 
C-11/18, 
C-11/24, 

There are 
standard 
protective 
provisions for 
the benefit of 
water and 

Not currently required. Under negotiation - 
The parties' legal 
advisors have been 
in contact since 
September 2025, 
with draft protective 

Both. 

1 Includes freehold, leasehold or operational land of Statutory Undertakers only. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-12/57, 
C-12/69, 
C-12/70, 
C-12/71, 
C-12/72, 
C-12/74, 
C-12/77, 
C-12/88, 
C-12/93, 
C-12/96, 
C-13/20, 
C-13/24, 
C-13/25, 
C-13/26, 
C-13/28, 
C-13/33, 
C-13/36, 
C-13/41, 
C-13/41a, 
C-13/42a, 
C-13/48, 
C-13/56, 
C-13/56a, 
C-13/65, 
C-13/74, 
C-13/77a, 
C-13/78, 
C-13/78a, 
C-13/87, 
C-14/107, 
C-14/108, 

C-12/56, 
C-12/58, 
C-12/59, 
C-12/60, 
C-12/63, 
C-12/65, 
C-13/18, 
C-13/69, 
C-16/1f, 
C-16/46, 
C-16/49, 
C-17/112, 
C-17/113, 
C-17/114, 
C-17/121, 
C-17/124, 
C-17/127, 
C-17/129, 
C-17/130, 
C-17/131, 
C-17/132, 
C-17/134, 
C-17/136, 
C-17/137, 
C-17/140, 
C-17/141, 
C-17/142, 
C-17/143, 
C-17/146, 
C-17/148, 
C-17/149, 

sewage 
undertakers at 
Schedule 16, 
Part 1. However, 
the parties are in 
discussion and 
are seeking to 
reach 
an agreement on 
bespoke 
protective 
provisions.  

provisions provided 
in October 2025 and 
correspondence 
on-going thereafter. 
Latest versions of 
PPs returned to 
Affinity Water’s 
lawyers on 20 
February 2026 and 
the Applicant 
followed up on 30 
March 2026, 14 April 
and 21 April and a 
substantive 
response is awaited. 
As these protective 
provisions are under 
negotiation, the 
Applicant anticipates 
including them in the 
draft Order at 
Deadline 6. 

Summary of
outstanding
issues: Waiting for
Affinity’s response to
understand
outstanding issues
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-17/5, 
C-17/13, 
C-17/24, 
C-17/28, 
C-17/32, 
C-17/33, 
C-17/39, 
C-17/42, 
C-17/47, 
C-17/57, 
C-17/60, 
C-17/66, 
C-17/69, 
C-17/72, 
C-17/74, 
C-17/76, 
C-17/79, 
C-17/80, 
C-17/81, 
C-17/84, 
C-17/86, 
C-12/78, 
C-12/82 

C-12/80, 
C-12/81  

2 Anglian 
Water 
Services 
Limited 

N/A A-1/15, 
A-1/20, 
A-1/25, 
A-1/29, 
A-1/30, 
A-1/36, 
A-1/37, 

A-1/40, 
A-6/85, 
A-7/5, 
A-7/36, 
A-7/38, 
A-8/69, 
A-8/93, 

There are 
standard 
protective 
provisions for 
the benefit of 
water and 
sewage 

Not currently required. Parties have been in 
correspondence 
since August 2025. 
Protective provisions 
now substantially 
agreed. The 
Applicant anticipates

Both. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-1/39, 
A-3/1, 
A-3/2, 
A-3/5, 
A-3/6, 
A-4/81, 
A-4/87, 
A-4/88, 
A-4/95, 
A-4/99, 
A-4/112, 
A-4/115, 
A-6/47, 
A-6/58, 
A-6/70, 
A-6/71, 
A-6/72, 
A-6/73, 
A-6/88, 
A-7/20, 
A-7/30, 
A-7/31, 
A-7/49, 
A-8/4, 
A-8/64, 
A-8/65, 
A-8/67, 
A-8/72, 
A-8/74, 
A-8/75, 
A-8/77, 

A-9/46, 
A-10/24, 
A-10/27, 
A-10/30, 
A-10/31, 
A-13/70, 
B-10/26, 
B-10/34, 
B-10/63, 
B-10/67, 
B-10/72, 
B-11/9, 
B-11/11, 
B-11/16, 
B-11/23, 
B-11/24, 
B-11/26, 
B-11/30, 
B-11/32, 
B-12/12, 
B-12/22, 
B-12/95, 
B-12/96, 
B-12/106, 
B-12/111, 
B-12/112, 
B-13/5, 
B-13/18, 
B-14/107, 
B-14/108, 
B-14/109, 

undertakers at 
Schedule 16, 
Part 1. However, 
the parties are in 
discussion 
and have 
substantially 
agreed on 
bespoke 
protective 
provisions.  

that protective 
provisions will be 
included in the draft 
Order at Deadline 5. 
Summary of 
Outstanding 
Issues: there are no 
outstanding issues 
in relation to the 
drafting of the PP’s 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-8/78, 
A-8/79, 
A-8/80, 
A-8/84, 
A-8/85, 
A-8/86, 
A-8/88, 
A-8/90, 
A-9/24, 
A-9/32, 
A-9/34, 
A-10/26, 
A-10/28, 
A-10/29, 
A-10/33, 
A-11/3, 
A-11/37, 
A-13/53, 
A-13/61, 
A-13/65, 
A-13/68, 
A-13/69, 
A-13/72, 
A-13/74, 
A-13/79, 
A-13/80, 
A-13/81, 
A-13/82, 
A-13/83, 
A-13/115, 
B-7/51, 

B-15/13, 
B-15/29, 
B-16/40, 
B-16/63, 
B-17/8, 
B-17/13, 
B-17/16, 
B-17/21, 
B-17/28, 
B-18/20, 
B-18/23, 
B-18/24, 
B-19/16, 
B-19/17, 
B-19/27, 
B-20/95, 
B-20/101, 
B-21/1, 
C-1/12, 
C-1/14, 
C-2/5, 
C-2/7, 
C-2/14, 
C-2/15, 
C-2/16, 
C-2/24, 
C-2/26, 
C-2/28, 
C-2/29, 
C-2/40, 
C-2/59, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-7/61, 
B-10/20, 
B-10/32, 
B-10/69, 
B-11/3, 
B-11/5, 
B-11/6, 
B-11/22, 
B-11/27, 
B-11/33, 
B-11/48, 
B-11/50, 
B-11/65, 
B-11/76, 
B-11/78, 
B-12/1, 
B-12/2, 
B-12/5, 
B-12/18, 
B-12/98, 
B-12/108, 
B-12/109, 
B-13/15, 
B-13/16, 
B-15/17, 
B-15/19, 
B-15/23, 
B-15/27, 
B-15/28, 
B-16/30, 
B-16/41, 

C-2/66, 
C-2/67, 
C-2/70, 
C-2/71, 
C-2/74, 
C-2/77, 
C-2/78, 
C-2/81, 
C-3/1, 
C-3/57, 
C-3/81, 
C-3/87, 
C-3/88, 
C-3/90, 
C-3/92, 
C-3/101, 
C-4/13, 
C-4/30, 
C-7/8, 
C-7/20, 
C-7/22, 
C-8/9, 
C-8/13, 
C-8/14, 
C-8/23, 
C-8/30, 
C-8/32, 
C-8/33, 
C-8/34a, 
C-8/38, 
C-9/80, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-16/53, 
B-16/54, 
B-16/58, 
B-16/60, 
B-16/61, 
B-16/62, 
B-16/72, 
B-17/14, 
B-17/15, 
B-17/19, 
B-17/29, 
B-18/1, 
B-18/16, 
B-18/82, 
B-18/84, 
B-18/86, 
B-18/93, 
B-18/104, 
B-18/108, 
B-18/109, 
B-18/115, 
B-18/117, 
B-19/1, 
B-19/11, 
B-19/32, 
B-19/35, 
B-19/38, 
B-19/50, 
B-19/55, 
B-20/79, 
B-20/97, 

C-10/31, 
C-11/100, 
C-12/60, 
C-12/61, 
C-12/63, 
C-17/36, 
C-17/129, 
C-17/130, 
C-17/131, 
C-17/132, 
C-17/134, 
C-17/142, 
C-17/143, 
C-17/148, 
C-18/38, 
C-18/61, 
C-18/68, 
C-18/78, 
C-18/124, 
D-1/65, 
D-2/22, 
D-2/31, 
D-2/37, 
D-3/30, 
D-3/35, 
D-3/43, 
D-3/73, 
D-3/80, 
D-3/84, 
D-4/37, 
D-4/38, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-20/103, 
B-20/110, 
B-20/111, 
C-1/11, 
C-2/6, 
C-2/20, 
C-2/32, 
C-2/33, 
C-2/34, 
C-2/41, 
C-2/43, 
C-2/46, 
C-2/47, 
C-2/49, 
C-2/50, 
C-2/55, 
C-2/56, 
C-2/69, 
C-3/2, 
C-3/6, 
C-3/78, 
C-3/91, 
C-4/18, 
C-4/25, 
C-4/29, 
C-4/34, 
C-4/36, 
C-4/39, 
C-7/9, 
C-7/11, 
C-7/12, 

D-4/65, 
D-4/66, 
D-6/4, 
D-6/10, 
D-6/11, 
D-6/12, 
D-6/16, 
D-6/22, 
D-6/31, 
D-6/61, 
D-6/63, 
D-6/64, 
D-7/41, 
D-7/66, 
D-7/71, 
D-7/104, 
D-7/105, 
D-7/116, 
D-7/117, 
D-9/17, 
D-9/18, 
D-9/24, 
E-1/1, 
E-1/41, 
E-1/48, 
E-1/52, 
E-1/57, 
E-1/58, 
E-5/65, 
E-5/81, 
E-5/117, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-7/18, 
C-7/21, 
C-7/23, 
C-7/24, 
C-7/46, 
C-8/6, 
C-8/7, 
C-9/71, 
C-9/72, 
C-9/74, 
C-9/75, 
C-10/42, 
C-10/43, 
C-11/20, 
C-13/70, 
C-13/71, 
C-13/72, 
C-13/101, 
C-13/102, 
C-13/106, 
C-13/109, 
C-13/115, 
C-13/117, 
C-13/120, 
C-13/121, 
C-13/136, 
C-17/24, 
C-17/25, 
C-17/27, 
C-17/31, 
C-17/34, 

E-6/12, 
E-6/13, 
G-2/45, 
G-3/22, 
G-3/28, 
G-3/33, 
G-3/34, 
G-4/3, 
G-4/25, 
G-4/53, 
G-4/55, 
G-4/70, 
G-4/72, 
G-4/74, 
G-6/41, 
G-6/54, 
G-6/67, 
G-6/68, 
G-6/70, 
G-6/84, 
G-6/85, 
G-6/86, 
G-6/87, 
G-6/151, 
G-6/157, 
G-6/171, 
G-6/175, 
G-6/176, 
G-6/182, 
H-2/34, 
H-3/23, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-17/35, 
C-17/37, 
C-17/38, 
C-17/46, 
C-17/57, 
C-17/60, 
C-17/66, 
C-17/69, 
C-17/72, 
C-17/74, 
C-17/76, 
C-17/79, 
C-17/80, 
C-17/81, 
C-17/86, 
C-18/3, 
C-18/5, 
C-18/6, 
C-18/9, 
C-18/13, 
C-18/22, 
C-18/27, 
C-18/35, 
C-18/47, 
C-18/52, 
C-18/54, 
C-18/87, 
D-1/1, 
D-1/2, 
D-1/3, 
D-1/4, 

H-6/103, 
H-7/1, 
H-7/76, 
H-7/104, 
H-7/138, 
H-7/151, 
A-7/53, 
A-7/55, 
A-7/59, 
A-7/65, 
A-7/69, 
A-7/70, 
A-7/76, 
A-9/51, 
A-9/55, 
A-9/56, 
A-9/70, 
A-10/3, 
B-12/23, 
B-12/29, 
B-12/47, 
B-12/58, 
B-12/59, 
B-12/60, 
B-12/67, 
B-12/71, 
B-12/74, 
B-12/76, 
B-12/105, 
B-13/19, 
B-13/21, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-1/5, 
D-1/22, 
D-1/25, 
D-1/26, 
D-1/28, 
D-1/37, 
D-1/44, 
D-1/47, 
D-1/48, 
D-1/50, 
D-1/54, 
D-1/55, 
D-1/59, 
D-1/66, 
D-2/2, 
D-2/5, 
D-2/8, 
D-2/23, 
D-2/27, 
D-2/32, 
D-2/39, 
D-2/40, 
D-2/46, 
D-3/10, 
D-3/18, 
D-3/20, 
D-3/21, 
D-3/22, 
D-3/26, 
D-3/28, 
D-3/31, 

B-13/26, 
B-13/27, 
B-13/29, 
B-13/32, 
B-13/37, 
B-13/40, 
B-13/41, 
B-13/43, 
B-13/46, 
C-1/5, 
C-2/64, 
C-3/35, 
C-9/84, 
C-9/103, 
C-10/2, 
C-10/3, 
C-10/5, 
C-10/7, 
C-10/9, 
C-10/13, 
C-10/17, 
C-12/58, 
C-12/59, 
C-12/80, 
C-12/81, 
D-8/21, 
D-8/24, 
D-9/10, 
D-9/14, 
F-2/2, 
F-2/7, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-3/36, 
D-3/41, 
D-3/50, 
D-3/56, 
D-3/58, 
D-3/60, 
D-3/61, 
D-3/62, 
D-3/67, 
D-3/72, 
D-3/75, 
D-3/78, 
D-3/88, 
D-4/30, 
D-4/45, 
D-4/71, 
D-4/76, 
D-4/81, 
D-4/85, 
D-4/93, 
D-6/2, 
D-6/5, 
D-6/18, 
D-6/25, 
D-6/33, 
D-6/42, 
D-6/43, 
D-6/46, 
D-6/58, 
D-7/3, 
D-7/9, 

F-2/10, 
F-2/19, 
F-2/22, 
F-2/27, 
F-2/28, 
F-2/30, 
F-2/52, 
F-2/54, 
F-2/56, 
F-2/57, 
F-2/59, 
F-2/60, 
F-2/61, 
F-2/62, 
F-3/5, 
H-1b/12, 
H-1b/14  
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-7/16, 
D-7/19, 
D-7/40, 
D-7/44, 
D-7/49, 
D-7/52, 
D-7/67, 
D-7/68, 
D-7/69, 
D-7/77, 
D-7/82, 
D-7/85, 
D-7/96, 
D-7/97, 
D-7/99, 
D-7/101, 
D-7/109, 
D-7/110, 
D-7/112, 
D-7/114, 
D-7/115, 
D-7/124, 
D-7/125, 
D-7/130, 
D-8/1, 
D-8/26, 
D-9/1, 
D-9/2, 
D-9/3, 
D-9/4, 
D-9/5, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-9/11, 
D-9/12, 
D-9/13, 
D-9/16, 
D-9/20, 
D-9/21, 
D-9/25, 
D-9/33, 
D-9/35, 
D-9/40, 
D-9/46, 
D-9/88, 
D-9/109, 
D-9/111, 
D-9/117, 
E-1/7, 
E-1/11, 
E-1/12, 
E-1/13, 
E-1/44, 
E-1/45, 
E-2/100, 
E-2/113, 
E-2/114, 
E-2/116, 
E-2/120, 
E-2/123, 
E-2/124, 
E-2/127, 
E-3/22, 
E-3/25, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-3/32, 
E-3/35, 
E-3/36, 
E-3/37, 
E-3/98, 
E-3/105, 
E-4/6, 
E-4/8, 
E-4/16, 
E-4/20, 
E-4/28, 
E-4/33, 
E-4/91, 
E-5/85, 
E-5/93, 
E-5/108, 
E-5/110, 
E-5/113, 
E-5/114, 
E-6/7, 
E-6/9, 
E-6/10, 
E-7/7, 
F-4/4, 
F-4/7, 
F-4/10, 
F-4/11, 
F-4/12, 
F-4/13, 
F-4/15, 
G-2/1, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-2/3, 
G-2/4, 
G-2/8, 
G-2/20, 
G-2/22, 
G-2/30, 
G-2/33, 
G-2/35, 
G-2/46, 
G-3/3, 
G-3/6, 
G-3/7, 
G-3/21, 
G-3/26, 
G-3/27, 
G-3/31, 
G-3/38, 
G-3/42, 
G-3/44, 
G-3/49, 
G-3/51, 
G-4/1, 
G-4/11, 
G-4/26, 
G-4/49, 
G-4/51, 
G-4/52, 
G-4/57, 
G-4/58, 
G-4/59, 
G-4/61, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-4/62, 
G-4/69, 
G-4/98, 
G-6/51, 
G-6/153, 
G-6/165, 
G-6/168, 
G-6/173, 
H-1/69, 
H-1/72, 
H-1a/11, 
H-2/29, 
H-2/31, 
H-2/32, 
H-2/33, 
H-3/22, 
H-3/60, 
H-5/82, 
H-5/86, 
H-5/88, 
H-5/89, 
H-5/91, 
H-5/127, 
H-5/129, 
H-6/101, 
H-7/9, 
H-7/12, 
H-7/20, 
H-7/33, 
H-7/44a, 
H-7/54, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-7/66, 
H-7/121, 
A-7/54, 
A-7/56, 
A-7/57, 
A-7/58, 
A-7/60, 
A-7/61, 
A-7/63, 
A-7/64, 
A-7/66, 
A-7/67, 
A-7/68, 
A-7/71, 
A-7/72, 
A-9/42, 
A-9/50, 
A-9/52, 
A-9/53, 
A-9/54, 
A-9/57, 
A-9/61, 
A-9/62, 
A-9/64, 
A-9/65, 
A-9/66, 
A-9/67, 
A-9/68, 
A-9/69, 
A-9/72, 
A-9/73, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-9/74, 
A-9/75, 
A-10/1, 
B-12/30, 
B-12/32, 
B-12/34, 
B-12/38, 
B-12/40, 
B-12/43, 
B-12/44, 
B-12/46, 
B-12/48, 
B-12/51, 
B-12/52, 
B-12/54, 
B-12/57, 
B-12/65, 
B-12/66, 
B-12/68, 
B-12/69, 
B-12/70, 
B-12/72, 
B-12/73, 
B-12/75, 
B-13/20, 
B-13/22, 
B-13/23, 
B-13/24, 
B-13/25, 
B-13/28, 
B-13/30, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-13/31, 
B-13/33, 
B-13/34, 
B-13/35, 
B-13/36, 
B-13/42, 
B-13/44, 
B-13/45, 
C-1/6, 
C-1/7, 
C-1/9, 
C-1/10, 
C-2/10, 
C-2/30, 
C-2/35, 
C-2/45, 
C-2/57, 
C-9/100, 
C-10/1, 
C-10/4, 
C-10/6, 
C-10/8, 
C-12/57, 
C-12/71, 
C-12/77, 
C-12/78, 
C-12/82, 
C-12/88, 
C-17/68, 
C-17/70, 
C-17/87, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-8/18, 
D-8/20, 
D-8/22, 
D-8/23, 
D-9/7, 
D-9/9, 
D-9/15, 
D-9/29, 
D-9/32, 
F-2/4, 
F-2/6, 
F-2/8, 
F-2/9, 
F-2/12, 
F-2/13, 
F-2/14, 
F-2/15, 
F-2/16, 
F-2/17, 
F-2/18, 
F-2/21, 
F-2/23, 
F-2/24, 
F-2/25, 
F-2/26, 
F-2/29, 
F-2/31, 
F-2/32, 
F-2/33, 
F-2/34, 
F-2/35, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-2/36, 
F-2/37, 
F-2/38, 
F-2/39, 
F-2/40, 
F-2/41, 
F-2/42, 
F-2/44, 
F-2/45, 
F-2/47, 
F-2/53, 
F-2/55, 
F-3/3, 
G-2/156, 
G-2/159, 
G-3/2, 
G-3/8, 
G-3/9 

3 Arelion UK 
Ltd 

N/A B-3/12 B-2/103, 
B-2/104, 
B-3/3, 
B-3/3a, 
B-3/16, 
B-3/17  

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks at 
Schedule 16, 
Part 2. No 
further protective 

Not currently required.  Contacted week 
commencing 2nd

February, providing 
draft SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. The 
Applicant followed 
up on 4th March 
with further 
methodology 

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

provisions to be 
submitted. 

statements.  
Awaiting comments 
back. Applicant 
requested Arelion’s 
availability for a call 
to progress 
discussions on 28 
April. 

Summary of 
Outstanding 
Issues: waiting for 
Arelion’s response 
to understand any 
outstanding issues 

4 Cadent Gas 
Ltd  

N/A A-3/1, 
A-4/34, 
A-4/37, 
A-4/54, 
A-12/28, 
A-12/29, 
A-12/31, 
B-12/101, 
B-13/11, 
B-13/12, 
B-13/14, 
B-17/54, 
B-17/64, 
B-17/71, 
B-17/73, 
B-17/74, 

A-1/47, 
A-1/48, 
A-1/53, 
A-2/47, 
B-12/94, 
B-12/96, 
B-12/106, 
B-13/2, 
B-13/7, 
B-18/39, 
B-18/48, 
B-18/52, 
B-19/67, 
C-6/11, 
C-6/25, 
C-8/17, 

There are 
standard 
protective 
provisions for 
the benefit of 
gas undertakers 
at Schedule 16, 
Part 1. However, 
the parties are in 
discussion 
and have 
substantially 
agreed on 
bespoke 
protective 
provisions. 

A side agreement is substantially 
agreed.  

Parties have been in 
correspondence 
since September 
2025. Bespoke 
protective provisions 
and side agreement 
now substantially 
agreed. The parties 
are moving to 
execute the side 
agreement and the 
Applicant anticipates 
that protective 
provisions will be 
included in the draft 
Order at Deadline 5 

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-17/75, 
B-17/79, 
B-18/25, 
B-18/44, 
B-18/47, 
B-18/55, 
B-18/66, 
B-18/67, 
B-19/1, 
B-19/3, 
B-19/5, 
B-19/7, 
B-19/12, 
B-19/54, 
B-19/55, 
B-19/59, 
B-19/61, 
B-19/63, 
B-19/69, 
B-19/70, 
B-19/71, 
B-20/77, 
B-20/84, 
B-20/90, 
B-20/92, 
B-20/97, 
B-20/103, 
B-20/107, 
B-20/109, 
B-20/125, 
B-20/133, 

C-9/66, 
C-9/70, 
C-9/79, 
C-9/80, 
C-9/81, 
C-9/97, 
C-11/1, 
C-11/2, 
C-11/5, 
C-11/6, 
C-11/8, 
C-11/40, 
C-11/70, 
C-11/88, 
C-13/44, 
C-17/129, 
C-17/134, 
D-6/10, 
D-6/12, 
E-2/118, 
E-5/27, 
F-5/22, 
F-5/23, 
G-2/45, 
G-2/80, 
G-2/81, 
G-2/93, 
G-2/94, 
G-2/112, 
G-3/13, 
G-3/35, 

(once the Parties 
have executed 
agreed 
documentation). 
Summary of 
outstanding 
Issues: None 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-20/137, 
C-6/4, 
C-6/12, 
C-6/20, 
C-7/75, 
C-9/51, 
C-9/67, 
C-9/91, 
C-11/71, 
C-11/80, 
C-11/81, 
C-11/83, 
C-11/89, 
C-11/90, 
C-11/92, 
C-12/1, 
C-13/37, 
C-13/40, 
C-13/41, 
C-13/42, 
C-13/48, 
C-13/52, 
C-17/24, 
C-17/28, 
C-17/29, 
C-17/30, 
C-17/32, 
C-17/33, 
C-17/42, 
C-17/47, 
C-17/81, 

G-4/53, 
G-4/55, 
G-4/67, 
G-4/112, 
G-4/133, 
G-4/143, 
G-5/6, 
G-6/20, 
G-6/41, 
G-6/54, 
G-6/70, 
G-6/87, 
G-6/151, 
G-6/157, 
G-6/171, 
G-6/176, 
G-6/182, 
H-1/82, 
H-1/87, 
H-1/88, 
H-1/90, 
H-1/91, 
H-2/43, 
H-2/44, 
H-3/29, 
H-3/34, 
H-3/48, 
H-4/90, 
H-4/98, 
H-6/61, 
H-6/83, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-17/84, 
D-2/45, 
D-2/46, 
D-2/51, 
D-6/25, 
D-6/33, 
D-7/23, 
D-7/93, 
D-7/94, 
D-7/95, 
D-7/101, 
D-7/106, 
D-7/109, 
D-8/1, 
D-8/4, 
D-8/6, 
D-8/11, 
D-8/15, 
D-8/18, 
E-2/18, 
E-2/115, 
E-2/116, 
E-2/120, 
E-2/123, 
E-2/124, 
E-5/24, 
E-5/26, 
E-5/30, 
E-5/36, 
E-5/55, 
F-5/9, 

H-7/13, 
H-7/15, 
H-7/79, 
H-7/80, 
H-7/81, 
H-7/104, 
H-7/138, 
H-7/140, 
H-7/142, 
H-7/143, 
H-7/148, 
A-1/49, 
A-1/50, 
A-1/51, 
A-1/52, 
A-1/54, 
A-2/48, 
A-2/49, 
A-3/4, 
A-3/8, 
A-12/39, 
A-12/48, 
B-2/32, 
B-2/63, 
B-8/82, 
B-9/5, 
B-9/13, 
B-9/26, 
B-9/28, 
B-9/81, 
B-9/82, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-2/8, 
G-2/20, 
G-2/22, 
G-2/30, 
G-2/33, 
G-2/35, 
G-2/46, 
G-2/65, 
G-2/66, 
G-2/67, 
G-2/69, 
G-2/70, 
G-2/85, 
G-2/87, 
G-2/91, 
G-2/101, 
G-2/111, 
G-2/120, 
G-2/145, 
G-3/1, 
G-3/2, 
G-3/3, 
G-3/6, 
G-3/9, 
G-3/11, 
G-3/26, 
G-3/31, 
G-3/32, 
G-3/36, 
G-3/39, 
G-3/45, 

B-9/84, 
B-9/93, 
B-14/73, 
B-17/20, 
B-17/32, 
B-17/36, 
B-17/57, 
B-18/33, 
B-18/38, 
B-18/42, 
B-18/51, 
B-18/58, 
B-18/61, 
B-20/219, 
B-20/219a, 
B-20/225, 
B-20/227, 
B-20/235, 
B-20/236, 
B-20/238, 
B-20/245, 
B-20/250, 
B-20/252, 
B-20/265, 
B-20/266, 
B-21/88, 
B-21/89, 
B-21/91, 
B-21/92, 
B-21/97, 
B-21/99, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-3/47, 
G-3/57, 
G-3/61, 
G-4/2, 
G-4/27, 
G-4/31, 
G-4/34, 
G-4/35, 
G-4/40, 
G-4/49, 
G-4/50, 
G-4/51, 
G-4/52, 
G-4/57, 
G-4/127, 
G-4/136, 
G-5/1, 
G-6/31, 
G-6/37, 
G-6/38, 
G-6/46, 
G-6/51, 
G-6/66, 
G-6/153, 
G-6/173, 
H-1/79, 
H-1/84, 
H-1/85, 
H-2/24, 
H-2/25, 
H-2/26, 

B-21/101, 
B-21/103, 
B-21/104, 
B-21/115, 
B-21/116, 
B-21/120, 
B-21/122, 
C-1/3, 
C-2/2, 
C-2/13, 
C-2/40, 
C-2/111, 
C-5/31, 
C-5/32, 
C-5/34, 
C-6/7, 
C-6/9, 
C-6/13, 
C-6/14, 
C-6/15, 
C-6/16, 
C-6/17, 
C-6/18, 
C-6/19, 
C-6/23, 
C-7/2, 
C-7/8, 
C-7/20, 
C-7/22, 
C-7/26, 
C-7/29, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-2/27, 
H-2/29, 
H-3/5, 
H-3/12, 
H-3/13, 
H-3/14, 
H-3/15, 
H-3/22, 
H-3/25, 
H-3/26, 
H-3/30, 
H-3/37, 
H-3/51, 
H-4/6, 
H-4/12, 
H-4/15, 
H-4/21, 
H-4/22, 
H-4/23, 
H-4/24, 
H-4/25, 
H-4/29, 
H-4/30, 
H-4/31, 
H-4/39, 
H-4/64, 
H-4/78, 
H-4/86, 
H-4/87, 
H-4/88, 
H-4/89, 

C-7/32, 
C-7/38, 
C-7/45, 
C-7/48, 
C-7/51, 
C-7/68, 
C-7/70, 
C-8/9, 
C-9/29, 
C-9/60, 
C-9/64, 
C-9/82, 
C-9/89, 
C-9/93, 
C-11/11, 
C-11/14, 
C-11/29, 
C-11/30, 
C-11/31, 
C-11/32, 
C-11/33, 
C-11/34, 
C-11/39, 
C-11/49, 
C-11/69, 
C-11/74, 
C-11/75, 
C-11/79, 
C-11/84, 
C-11/87, 
C-11/94, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-6/75, 
H-7/11, 
H-7/12, 
H-7/20, 
H-7/31, 
H-7/33, 
H-7/44a, 
H-7/54, 
H-7/58, 
H-7/60, 
H-7/61, 
H-7/66, 
H-7/111, 
H-7/116, 
H-7/121, 
A-3/2, 
A-12/33, 
A-12/38, 
A-12/54, 
B-2/53, 
B-2/60, 
B-8/77, 
B-8/79, 
B-8/80, 
B-8/83, 
B-9/2, 
B-9/3, 
B-9/4, 
B-9/6, 
B-9/7, 
B-9/11, 

C-11/95, 
C-12/2, 
C-12/5, 
C-12/7, 
C-12/9, 
C-12/17, 
C-12/18, 
C-12/19, 
C-12/21, 
C-12/23, 
C-12/44, 
C-17/44, 
C-17/51, 
C-17/75, 
C-17/95, 
C-17/107, 
C-17/112, 
D-3/11, 
D-3/13, 
D-3/16, 
D-3/23, 
D-3/24, 
D-3/45, 
D-3/49, 
D-3/51, 
D-3/52, 
D-3/64, 
D-3/71, 
D-3/73, 
D-5/9, 
D-5/11, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-9/12, 
B-9/14, 
B-9/16, 
B-9/20, 
B-9/21, 
B-9/22, 
B-9/25, 
B-9/30, 
B-9/38, 
B-9/47, 
B-9/48, 
B-9/49, 
B-9/50, 
B-9/51, 
B-9/52, 
B-9/54, 
B-9/55, 
B-9/56, 
B-9/62, 
B-9/64, 
B-9/66, 
B-9/75, 
B-9/76, 
B-9/77, 
B-9/79, 
B-9/83, 
B-9/94, 
B-9/99, 
B-9/110, 
B-9/111, 
B-14/67, 

D-6/9, 
D-6/31, 
D-6/35, 
D-6/44, 
D-6/53, 
D-6/57, 
D-6/59, 
D-6/61, 
D-6/63, 
D-6/65, 
D-6/66, 
D-7/5, 
D-7/21, 
D-7/25, 
D-8/5, 
D-8/12, 
D-8/17, 
D-8/19, 
D-8/21, 
D-8/24, 
D-9/10, 
D-9/14, 
E-5/25, 
E-5/31, 
E-5/39, 
F-5/25, 
F-5/26, 
F-6/15, 
F-6/17, 
F-7/72, 
F-8/32, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-17/23, 
B-17/31, 
B-17/33, 
B-17/35, 
B-17/42, 
B-17/43, 
B-17/44, 
B-17/51, 
B-17/56, 
B-17/117, 
B-17/118, 
B-17/119, 
B-17/120, 
B-18/27, 
B-18/43, 
B-18/49, 
B-18/53, 
B-18/64, 
B-18/69, 
B-18/70, 
B-18/74, 
B-19/11, 
B-19/42, 
B-19/46, 
B-19/73, 
B-20/155, 
B-20/158, 
B-20/219b, 
B-20/223, 
B-20/224, 
B-20/226, 

F-8/42, 
F-8/52, 
F-8/57, 
F-8/67, 
F-8/68, 
F-8/77, 
F-8/78, 
F-8/79, 
F-8/81, 
F-8/93, 
F-8/97, 
F-9/4, 
F-9/8, 
F-9/9, 
F-9/20, 
F-9/35, 
F-9/43, 
F-9/55, 
F-9/57, 
F-9/58, 
F-9/59, 
F-9/64, 
F-9/69, 
F-9/76, 
F-9/88, 
F-9/90, 
F-9/111, 
F-9/113, 
F-9/114, 
F-9/118, 
F-9/120, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-20/231, 
B-20/240, 
B-20/241, 
B-20/248, 
B-20/251, 
B-20/254, 
B-20/255, 
B-20/261, 
B-20/262, 
B-20/263, 
B-20/264, 
B-20/268, 
B-20/269, 
B-20/270, 
B-20/271, 
B-21/90, 
B-21/93, 
B-21/94, 
B-21/95, 
B-21/96, 
B-21/98, 
B-21/100, 
B-21/102, 
B-21/105, 
B-21/106, 
B-21/107, 
B-21/108, 
B-21/109, 
B-21/110, 
B-21/111, 
B-21/112, 

F-10/3, 
F-10/11, 
F-10/12, 
F-10/16, 
F-10/22, 
F-10/26, 
F-10/28, 
F-10/31, 
F-10/32, 
F-10/36, 
F-10/37, 
F-10/40, 
F-10/47, 
F-10/55, 
F-10/57, 
F-10/61, 
F-10/72, 
G-1/2, 
G-1/5, 
G-1/6, 
G-1/27, 
G-1/29, 
G-1/32, 
G-1/34, 
G-1/35, 
G-1/36, 
G-1/37, 
G-1/39, 
G-3/15, 
G-3/22, 
G-3/28, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-21/113, 
B-21/114, 
B-21/117, 
B-21/118, 
B-21/119, 
B-21/121, 
B-21/123, 
C-1/1, 
C-1/2, 
C-1/4, 
C-2/1, 
C-2/3, 
C-2/4, 
C-2/8, 
C-2/9, 
C-2/11, 
C-2/12, 
C-2/18, 
C-2/22, 
C-2/31, 
C-2/32, 
C-2/37, 
C-2/38, 
C-2/39, 
C-2/41, 
C-5/33, 
C-6/2, 
C-6/3, 
C-6/6, 
C-6/8, 
C-6/10, 

G-3/29, 
G-3/30, 
G-3/33, 
G-3/34, 
G-3/37, 
G-3/40, 
G-3/43, 
G-3/48, 
G-3/56, 
G-3/64, 
G-4/3, 
G-4/16, 
G-4/18, 
G-4/23, 
G-4/25, 
G-4/63, 
G-4/70, 
G-4/73, 
G-4/75, 
G-4/76, 
G-4/82, 
G-4/87, 
G-4/131, 
G-4/137, 
G-4/141, 
G-5/4, 
G-5/75, 
G-5/77, 
G-5/78, 
G-5/80, 
G-5/88, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-6/22, 
C-7/3, 
C-7/9, 
C-7/17, 
C-7/18, 
C-7/21, 
C-7/25, 
C-7/35, 
C-7/49, 
C-7/57, 
C-7/60, 
C-7/69, 
C-9/1, 
C-9/3, 
C-9/4, 
C-9/6, 
C-9/8, 
C-9/9, 
C-9/12, 
C-9/13, 
C-9/65, 
C-9/69, 
C-9/73, 
C-9/90, 
C-9/92, 
C-9/94, 
C-9/96, 
C-9/99, 
C-11/27, 
C-11/28, 
C-11/47, 

G-5/90, 
G-6/3, 
G-6/6, 
G-6/29, 
G-6/127, 
G-6/137, 
G-6/141, 
G-6/142, 
G-6/161, 
G-6/166, 
G-6/179, 
G-6/181, 
G-6/186, 
H-1/19, 
H-1/25, 
H-1/29, 
H-1/30, 
H-1/33, 
H-1/34, 
H-1/38, 
H-1/45, 
H-1/48, 
H-1/49, 
H-1/53, 
H-1/55, 
H-1/56, 
H-1/60, 
H-1/61, 
H-1/62, 
H-1/65, 
H-1/66, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-11/50, 
C-11/52, 
C-11/53, 
C-11/58, 
C-11/59, 
C-11/60, 
C-11/62, 
C-11/62a, 
C-11/64, 
C-11/65, 
C-11/67, 
C-11/68, 
C-11/76, 
C-11/85, 
C-11/86, 
C-11/93, 
C-11/96, 
C-12/3, 
C-12/4, 
C-12/6, 
C-12/8, 
C-12/10, 
C-12/11, 
C-12/12, 
C-12/13, 
C-12/14, 
C-12/15, 
C-12/16, 
C-12/20, 
C-12/25, 
C-12/26, 

H-1/73, 
H-1/89, 
H-1b/1, 
H-1b/2, 
H-1b/3, 
H-1b/5, 
H-1b/8, 
H-2/5, 
H-2/6, 
H-2/7, 
H-2/10, 
H-2/11, 
H-2/28, 
H-2/34, 
H-2/35, 
H-2/38, 
H-2/39, 
H-2/41, 
H-2/51, 
H-3/4, 
H-3/11, 
H-3/23, 
H-3/36, 
H-3/41, 
H-3/59, 
H-4/8, 
H-4/11, 
H-4/45, 
H-4/53, 
H-4/56, 
H-4/128, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-12/27, 
C-17/23, 
C-17/39, 
C-17/40, 
C-17/68, 
C-17/70, 
C-17/87, 
C-17/93, 
C-18/79, 
C-18/81, 
C-18/86, 
C-18/92, 
C-18/94, 
C-18/95, 
C-18/96, 
C-18/96a, 
C-18/101, 
D-2/60, 
D-3/6, 
D-3/10, 
D-3/15, 
D-3/17, 
D-3/18, 
D-3/19, 
D-3/20, 
D-3/21, 
D-3/22, 
D-3/25, 
D-3/48, 
D-3/56, 
D-3/58, 

H-5/6, 
H-5/8, 
H-5/28, 
H-6/47, 
H-6/52, 
H-6/63, 
H-6/82, 
H-7/1, 
H-7/3, 
H-7/6, 
H-7/17, 
H-7/22, 
H-7/141  
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-3/60, 
D-3/63, 
D-3/65, 
D-3/66, 
D-3/67, 
D-3/68, 
D-3/69, 
D-3/70, 
D-3/72, 
D-5/2, 
D-5/10, 
D-5/25, 
D-5/26, 
D-5/31, 
D-6/36, 
D-6/37, 
D-6/39, 
D-6/40, 
D-6/41, 
D-6/42, 
D-6/43, 
D-6/45, 
D-6/46, 
D-6/54, 
D-6/55, 
D-6/56, 
D-6/58, 
D-6/60, 
D-6/62, 
D-7/4, 
D-7/6, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-7/7, 
D-7/8, 
D-7/9, 
D-7/12, 
D-7/18, 
D-7/19, 
D-7/20, 
D-7/22, 
D-7/35, 
D-7/36, 
D-7/39, 
D-7/43, 
D-8/2, 
D-8/9, 
D-8/13, 
D-8/16, 
D-8/20, 
D-8/22, 
D-8/23, 
D-9/1, 
D-9/2, 
D-9/7, 
D-9/9, 
D-9/11, 
D-9/12, 
D-9/13, 
D-9/15, 
D-9/16, 
D-9/29, 
D-9/32, 
E-2/17, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-3/28, 
E-3/30, 
F-5/24, 
F-5/30, 
F-6/10, 
F-6/14, 
F-6/20, 
F-7/76, 
F-8/3, 
F-8/5, 
F-8/7, 
F-8/9, 
F-8/11, 
F-8/12, 
F-8/15, 
F-8/17, 
F-8/18, 
F-8/22, 
F-8/23, 
F-8/24, 
F-8/25, 
F-8/26, 
F-8/27, 
F-8/28, 
F-8/29, 
F-8/30, 
F-8/31, 
F-8/33, 
F-8/34, 
F-8/36, 
F-8/37, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-8/39, 
F-8/47, 
F-8/51, 
F-8/54, 
F-8/65, 
F-8/66, 
F-8/74, 
F-8/104, 
F-9/1, 
F-9/2, 
F-9/10, 
F-9/12, 
F-9/13, 
F-9/14, 
F-9/15, 
F-9/17, 
F-9/24, 
F-9/26, 
F-9/27, 
F-9/28, 
F-9/29, 
F-9/31, 
F-9/32, 
F-9/36, 
F-9/37, 
F-9/39, 
F-9/40, 
F-9/42, 
F-9/48, 
F-9/51, 
F-9/56, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-9/67, 
F-9/81, 
F-9/84, 
F-9/85, 
F-9/86, 
F-9/87, 
F-9/89, 
F-9/92, 
F-9/93, 
F-9/95, 
F-9/104, 
F-9/112, 
F-9/115, 
F-9/116, 
F-9/117, 
F-10/1, 
F-10/2, 
F-10/4, 
F-10/5, 
F-10/6, 
F-10/7, 
F-10/8, 
F-10/9, 
F-10/10, 
F-10/13, 
F-10/14, 
F-10/15, 
F-10/17, 
F-10/18, 
F-10/19, 
F-10/20, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-10/21, 
F-10/23, 
F-10/24, 
F-10/25, 
F-10/33, 
F-10/35, 
F-10/49, 
F-10/54, 
F-10/56, 
F-10/58, 
F-10/62, 
F-10/63, 
F-10/64, 
F-10/65, 
F-10/68, 
F-10/69, 
G-1/19, 
G-1/22, 
G-1/23, 
G-1/24, 
G-1/25, 
G-1/26, 
G-1/30, 
G-1/33, 
G-1/38, 
G-3/7, 
G-3/8, 
G-3/12, 
G-3/14, 
G-3/21, 
G-3/23, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-3/27, 
G-3/38, 
G-3/41, 
G-3/42, 
G-3/44, 
G-3/46, 
G-3/49, 
G-3/50, 
G-3/53, 
G-3/59, 
G-3/66, 
G-4/1, 
G-4/26, 
G-4/60, 
G-4/61, 
G-4/62, 
G-4/69, 
G-4/77, 
G-4/80, 
G-4/86, 
G-4/89, 
G-4/107, 
G-4/108, 
G-4/116, 
G-4/124, 
G-4/125, 
G-4/144, 
G-5/68, 
G-5/69, 
G-5/76, 
G-5/79, 



National Grid  |  April 2026  |  Norwich to Tilbury 45  

Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-5/89, 
G-6/1, 
G-6/5, 
G-6/8, 
G-6/12, 
G-6/17, 
G-6/30, 
G-6/33, 
G-6/47, 
G-6/131, 
G-6/132, 
G-6/133, 
G-6/169, 
G-6/178, 
G-6/180, 
G-6/187, 
G-6/188, 
H-1/15, 
H-1/17, 
H-1/26, 
H-1/31, 
H-1/32, 
H-1/35, 
H-1/37, 
H-1/40, 
H-1/42, 
H-1/43, 
H-1/44, 
H-1/46, 
H-1/51, 
H-1/54, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-1/63, 
H-1/64, 
H-1/67, 
H-1/68, 
H-1/69, 
H-1a/18, 
H-1b/4, 
H-1b/6, 
H-1b/7, 
H-1b/16, 
H-1b/17, 
H-1b/18, 
H-1b/19, 
H-1b/20, 
H-1b/21, 
H-2/2, 
H-2/3, 
H-2/8, 
H-2/9, 
H-2/30, 
H-2/31, 
H-2/32, 
H-2/33, 
H-2/36, 
H-2/37, 
H-2/40, 
H-3/3, 
H-3/7, 
H-3/9, 
H-3/10, 
H-3/16, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-3/17, 
H-3/18, 
H-3/19, 
H-3/20, 
H-3/21, 
H-3/24, 
H-3/27, 
H-3/31, 
H-3/32, 
H-3/35, 
H-3/38, 
H-3/39, 
H-3/40, 
H-3/42, 
H-3/43, 
H-3/44, 
H-3/45, 
H-3/46, 
H-3/47, 
H-3/49, 
H-3/50, 
H-3/52, 
H-3/53, 
H-3/54, 
H-3/55, 
H-3/58, 
H-3/61, 
H-3/62, 
H-4/1, 
H-4/2, 
H-4/3, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-4/4, 
H-4/5, 
H-4/7, 
H-4/9, 
H-4/10, 
H-4/13, 
H-4/14, 
H-4/35, 
H-4/37, 
H-4/44, 
H-4/46, 
H-4/47, 
H-4/48, 
H-4/49, 
H-4/50, 
H-4/51, 
H-4/54, 
H-4/55, 
H-4/59, 
H-4/60, 
H-4/62, 
H-4/85, 
H-4/123, 
H-4/129, 
H-4/131, 
H-4/135, 
H-5/1, 
H-5/3, 
H-5/7, 
H-5/21, 
H-6/65, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-6/76, 
H-7/2, 
H-7/4, 
H-7/5, 
H-7/9, 
H-7/56, 
H-7/68, 
H-7/72, 
H-7/77, 
H-7/88, 
H-7/101, 
H-7/134 

5 Conrad 
Energy Ltd 

N/A G-3/26, 
G-3/31, 
G-3/32, 
G-3/36, 
G-3/39, 
G-3/41, 
G-3/45, 
G-3/47, 
G-3/53, 
G-3/59, 
G-3/66 

G-3/30, 
G-3/35, 
G-3/37, 
G-3/40, 
G-3/43  

There are 
standard 
protective 
provisions for 
the benefit of 
electricity 
undertakers at 
Schedule 16, 
Part 1. No 
further protective 
provisions to be 
submitted. 

Not currently required.  Latest contact on 
week commencing 
10th February, 
providing CAD 
drawing. SoCG 
provided week 
commencing 2nd 
February. On the 4th 
March contact was 
made with Conrad 
energy regarding the 
request for a layout 
drawing and 
calculations for 
anticipated losses to 
Conrad. Conrad 
Energy replied on 5th

March stating they 

Both 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

will come back to us 
in approximately 
2 weeks when they 
have documentation 
ready to send over. 
Drawings were 
received on 29 April 
which are under 
review and further 
financial information 
is awaited from 
Conrad Energy. 

Summary of 
outstanding 
issues: Waiting for 
Conrad Energy’s 
response to 
understand if there 
are any outstanding 
issues. 

6 Eastern 
Power 
Networks plc 
(UKPN) 

A-1/2, 
A-1/56, 
B-20/221, 
C-14/126, 
C-14/127,  

A-1/13, 
A-1/22, 
A-1/23, 
A-1/24, 
A-1/25, 
A-1/25a, 
A-1/26, 
A-1/27, 
A-1/29, 
A-1/30, 

A-1/47, 
A-1/53, 
A-1/57, 
A-2/22, 
A-2/31, 
A-4/12, 
A-4/13, 
A-8/55, 
B-2/1, 
B-2/4, 

There are 
standard 
protective 
provisions for 
the benefit of 
electricity 
undertakers at 
Schedule 16, 
Part 1. No 
further protective 

An overarching agreement is 
currently under negotiation. 

Discussions 
between the parties 
over diversions, 
design and 
collaboration have 
been ongoing for 
a number of years.  

The draft 
Overarching 
Agreement was 

Both. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-1/35, 
A-2/1, 
A-2/6, 
A-2/15, 
A-2/19, 
A-2/21, 
A-2/28, 
A-2/29, 
A-2/33, 
A-2/35, 
A-2/40, 
A-2/46, 
A-3/18, 
A-3/23, 
A-3/26, 
A-3/33, 
A-4/17, 
A-4/21, 
A-4/23, 
A-4/24, 
A-4/58, 
A-4/60, 
A-4/61, 
A-4/65, 
A-4/68, 
A-4/69, 
A-4/71, 
A-4/72, 
A-4/73, 
A-4/80, 
A-4/82, 

B-2/5, 
B-2/9, 
B-2/29, 
B-2/63, 
B-2/72, 
B-2/75, 
B-2/77, 
B-2/88, 
B-2/92, 
B-2/116, 
B-2/117, 
B-2/136, 
B-3/3, 
B-3/3a, 
B-3/4, 
B-3/26, 
B-3/29, 
B-3/30, 
B-3/43, 
B-3/44, 
B-3/94, 
B-4/1, 
B-4/11, 
B-4/53, 
B-4/54, 
B-5/59, 
B-5/62, 
B-5/69, 
B-5/73, 
B-5/75, 
B-5/80, 

provisions to be 
submitted. 

issued to UKPN in 
January 2026 for 
comment. A meeting 
was held on 5th

March and EPN 
returned their 
comments on the 
documentation on 
27th March. The 
Applicant is 
reviewing EPN’s 
position and a 
further meeting was 
held on 24 April  to 
discuss, following 
which the Applicant 
is finalising an 
updated draft of the 
Overarching 
Agreement, which 
will be issued to 
EPN shortly. It is 
anticipated that this 
documentation will 
be concluded by or 
as close as possible 
to Deadline 6.. 

Summary of 
Outstanding 
Issues: A good level 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-4/84, 
A-4/87, 
A-4/91, 
A-4/93, 
A-4/98, 
A-4/101, 
A-4/112, 
A-4/114, 
A-4/116, 
A-4/118, 
A-4/122, 
A-4/126, 
A-4/127, 
A-4/130, 
A-4/131, 
A-4/132, 
A-4/138, 
A-5/4, 
A-5/18, 
A-5/19, 
A-5/20, 
A-5/42, 
A-5/47, 
A-5/65, 
A-5/72, 
A-5/74, 
A-5/77, 
A-5/80, 
A-5/83, 
A-6/29, 
A-6/30, 

B-5/81, 
B-5/82, 
B-6/51, 
B-6/54, 
B-8/76, 
B-8/84, 
B-9/27, 
B-12/94, 
B-12/96, 
B-12/106, 
B-12/112, 
B-13/5, 
B-13/10, 
B-13/19, 
B-13/21, 
B-13/46, 
B-13/47, 
B-13/55, 
B-14/11, 
B-14/57, 
B-14/65, 
B-14/66, 
B-14/88, 
B-14/89, 
B-14/94, 
B-14/95, 
B-14/98, 
B-14/106, 
B-14/107, 
B-14/109, 
B-15/1, 

of agreement has 
been reached but 
the details of the 
drafting over the use 
of order powers and 
finalising details for 
inclusion in the 
schedules to the 
agreement is on-
going. . 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-6/35, 
A-6/37, 
A-7/21, 
A-7/29, 
A-7/41, 
A-7/42, 
A-7/48, 
A-7/56, 
A-7/58, 
A-7/61, 
A-7/62, 
A-8/13, 
A-8/16, 
A-8/17, 
A-8/20, 
A-8/28, 
A-8/30, 
A-8/31, 
A-8/33, 
A-8/42, 
A-8/48, 
A-8/49, 
A-8/54, 
A-8/76, 
A-8/81, 
A-8/91, 
A-8/92, 
A-8/96, 
A-8/99, 
A-9/16, 
A-9/17, 

B-16/40, 
B-16/90, 
B-16/109, 
B-16/113, 
B-16/123, 
B-16/130, 
B-16/131, 
B-16/132, 
B-17/8, 
B-17/16, 
B-17/18, 
B-17/20, 
B-17/21, 
B-17/55, 
B-17/59, 
B-17/60, 
B-17/62, 
B-17/69, 
B-17/77, 
B-18/8, 
B-18/9, 
B-18/10, 
B-18/11, 
B-18/19, 
B-18/20, 
B-18/22, 
B-18/32, 
B-18/33, 
B-18/34, 
B-18/38, 
B-18/42, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-9/18, 
A-9/21, 
A-9/23, 
A-9/65, 
A-9/68, 
A-9/69, 
A-9/71, 
A-9/72, 
A-9/73, 
A-9/75, 
A-10/14, 
A-10/15, 
A-10/18, 
A-11/36, 
A-11/41, 
A-11/43, 
A-11/44, 
A-11/50, 
A-12/1, 
A-12/3, 
A-12/8, 
A-12/9, 
A-12/12, 
A-12/20, 
A-13/29, 
A-13/31, 
A-13/41, 
A-13/44, 
A-13/45, 
A-13/55, 
A-13/115, 

B-18/51, 
B-18/52, 
B-18/56, 
B-18/57, 
B-18/72, 
B-19/102, 
B-19/103, 
B-19/106, 
B-20/27, 
B-20/39, 
B-20/43, 
B-20/44, 
B-20/47, 
B-20/51, 
B-20/61, 
B-20/63, 
B-20/72, 
B-20/80, 
B-20/82, 
B-20/174, 
B-20/182, 
B-20/189, 
B-20/194, 
B-20/200, 
B-20/228, 
B-20/229, 
B-20/232, 
B-20/234, 
B-20/235, 
B-20/237, 
B-20/238, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-13/123, 
A-13/128, 
A-13/129, 
A-13/134, 
A-13/136, 
A-13/138, 
A-13/140, 
A-13/141, 
A-13/147, 
A-13/154, 
A-13/155, 
B-1/13, 
B-1/18, 
B-1/19, 
B-1/22, 
B-1/42, 
B-1/44, 
B-1/45, 
B-2/2, 
B-2/3, 
B-2/6, 
B-2/12, 
B-2/13, 
B-2/15, 
B-2/18, 
B-2/23, 
B-2/24, 
B-2/25, 
B-2/27, 
B-2/39, 
B-2/53, 

B-20/239, 
B-20/246, 
B-20/247, 
B-20/265, 
B-20/266, 
B-21/92, 
B-21/97, 
B-21/99, 
B-21/104, 
B-21/115, 
B-21/116, 
B-21/120, 
B-21/125, 
C-1/20, 
C-2/2, 
C-2/5, 
C-2/7, 
C-2/24, 
C-2/26, 
C-2/27, 
C-2/62, 
C-2/66, 
C-2/92, 
C-2/93, 
C-2/94, 
C-2/99, 
C-2/100, 
C-2/103, 
C-2/105, 
C-2/106, 
C-2/112, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-2/55, 
B-2/60, 
B-2/128, 
B-3/31, 
B-3/37, 
B-3/38, 
B-3/92, 
B-3/119, 
B-3/120, 
B-3/122, 
B-4/3, 
B-4/22, 
B-4/26, 
B-4/28, 
B-4/29, 
B-4/30, 
B-4/32, 
B-4/33, 
B-4/38, 
B-4/39, 
B-4/78, 
B-4/79, 
B-5/2, 
B-5/20, 
B-5/25, 
B-5/26, 
B-5/33, 
B-5/34, 
B-5/35, 
B-5/46, 
B-5/53, 

C-2/113, 
C-2/115, 
C-2/119, 
C-2/122, 
C-2/123, 
C-3/1, 
C-3/21, 
C-3/55, 
C-3/57, 
C-3/59, 
C-3/65, 
C-3/70, 
C-8/23, 
C-8/31, 
C-11/10, 
C-11/16, 
C-11/34, 
C-11/37, 
C-12/42, 
C-12/45, 
C-12/56, 
C-13/22, 
C-13/44, 
C-14/90, 
C-16/17, 
C-17/78, 
D-1/27, 
D-2/31, 
D-2/35, 
D-6/7, 
D-6/8, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-5/57, 
B-5/60, 
B-5/66, 
B-5/67, 
B-5/71, 
B-5/74, 
B-5/79, 
B-6/32, 
B-6/33, 
B-6/34, 
B-6/35, 
B-6/46, 
B-6/56, 
B-6/60, 
B-6/103, 
B-6/104, 
B-6/105, 
B-6/107, 
B-6/109, 
B-8/44, 
B-8/46, 
B-8/47, 
B-8/48, 
B-8/49, 
B-8/50, 
B-8/58, 
B-8/59, 
B-8/66, 
B-8/67, 
B-8/75, 
B-8/80, 

D-6/61, 
D-7/117, 
D-7/120, 
D-9/68, 
E-1/87, 
E-2/2, 
E-2/6, 
E-2/8, 
E-2/11, 
E-2/12, 
E-2/98, 
E-3/42, 
E-3/46, 
E-3/59, 
E-5/65, 
E-5/81, 
E-5/86, 
E-5/87, 
E-5/88, 
E-7/47, 
E-7/53, 
E-7/58, 
E-8/6, 
E-8/10, 
E-8/14, 
F-1/62, 
F-1/63, 
F-1/65, 
F-1/72, 
F-1/92, 
F-1/93, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-9/3, 
B-9/4, 
B-9/9, 
B-9/10, 
B-9/11, 
B-9/16, 
B-9/17, 
B-9/18, 
B-9/21, 
B-9/22, 
B-9/33, 
B-9/34, 
B-9/37, 
B-9/40, 
B-9/47, 
B-9/50, 
B-9/52, 
B-9/54, 
B-9/55, 
B-9/56, 
B-9/135, 
B-9/136, 
B-10/2, 
B-10/16, 
B-10/22, 
B-10/47, 
B-10/48, 
B-10/49, 
B-10/52, 
B-10/53, 
B-10/54, 

F-3/49, 
F-6/4, 
F-7/41, 
F-7/50, 
F-7/55, 
F-7/80, 
F-7/81, 
F-8/42, 
F-9/57, 
F-9/66, 
F-9/68, 
F-9/69, 
F-9/76, 
G-2/45, 
G-2/112, 
G-4/4, 
G-4/14, 
G-4/17, 
G-4/18, 
G-4/23, 
G-4/48, 
G-4/53, 
G-4/55, 
G-4/56, 
G-4/68, 
G-4/70, 
G-4/74, 
G-4/82, 
G-4/90, 
G-4/96, 
G-4/99, 



National Grid  |  April 2026  |  Norwich to Tilbury 59  

Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-10/56, 
B-10/58, 
B-11/50, 
B-11/58, 
B-11/63, 
B-11/77, 
B-11/78, 
B-11/80, 
B-12/1, 
B-12/40, 
B-12/49, 
B-12/52, 
B-12/57, 
B-12/65, 
B-12/70, 
B-12/77, 
B-12/81, 
B-12/86, 
B-12/89, 
B-12/99, 
B-12/100, 
B-12/110, 
B-13/12, 
B-13/13, 
B-13/14, 
B-13/20, 
B-13/22, 
B-13/30, 
B-13/33, 
B-13/35, 
B-13/42, 

G-4/111, 
G-4/112, 
G-4/133, 
G-4/143, 
G-6/80, 
G-6/81, 
G-6/82, 
G-6/84, 
G-6/86, 
G-6/87, 
G-6/89, 
G-6/110, 
G-6/112, 
G-6/119, 
G-6/126, 
G-6/127, 
G-6/190, 
H-1/14, 
H-1/18, 
H-1/19, 
H-1/23, 
H-1/25, 
H-1/27, 
H-1/29, 
H-1/34, 
H-1/36, 
H-1/41, 
H-1/56, 
H-1/61, 
H-1/81, 
H-1/88, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-13/51, 
B-14/6, 
B-14/7, 
B-14/8, 
B-14/14, 
B-14/29, 
B-14/30, 
B-14/32, 
B-14/36, 
B-14/38, 
B-14/42, 
B-14/47, 
B-14/62, 
B-14/67, 
B-14/68, 
B-14/69, 
B-14/70, 
B-14/72, 
B-14/76, 
B-14/86, 
B-14/102, 
B-14/103, 
B-15/2, 
B-15/3, 
B-15/5, 
B-15/6, 
B-15/40, 
B-16/5, 
B-16/11, 
B-16/16, 
B-16/25, 

H-1/89, 
H-1b/2, 
H-2/22, 
H-2/34, 
H-4/26a, 
H-4/32, 
H-4/33, 
H-4/98, 
H-4/99, 
H-4/100, 
H-4/102, 
H-4/104, 
H-4/106, 
H-4/107, 
H-4/112, 
H-4/136, 
H-5/6, 
H-5/8, 
H-5/20, 
H-5/27, 
H-5/39, 
H-5/50, 
H-5/125, 
H-7/62, 
A-1/5, 
A-1/9, 
A-1/10, 
A-1/18, 
A-1/19, 
A-1/48, 
A-1/49, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-16/27, 
B-16/41, 
B-16/42, 
B-16/43, 
B-16/44, 
B-16/45, 
B-16/47, 
B-16/62, 
B-16/66, 
B-16/71, 
B-16/73, 
B-16/75, 
B-16/76, 
B-16/77, 
B-16/100, 
B-16/119, 
B-16/120, 
B-16/125, 
B-16/133, 
B-17/1, 
B-17/3, 
B-17/15, 
B-17/19, 
B-17/22, 
B-17/23, 
B-17/39, 
B-17/42, 
B-17/44, 
B-17/48, 
B-17/49, 
B-17/50, 

A-1/50, 
A-1/51, 
A-1/52, 
A-1/54, 
A-13/85, 
A-13/88, 
A-13/90, 
A-13/93, 
A-13/99, 
B-2/32, 
B-2/86, 
B-2/107, 
B-3/48, 
B-11/10, 
B-11/11, 
B-11/12, 
B-11/25, 
B-11/26, 
B-11/28, 
B-11/30, 
B-11/32, 
B-11/35, 
B-12/12, 
B-12/22, 
B-12/23, 
B-12/29, 
B-12/47, 
B-12/58, 
B-12/59, 
B-12/60, 
B-12/67, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-17/63, 
B-17/64, 
B-17/74, 
B-17/83, 
B-17/84, 
B-17/85, 
B-17/86, 
B-17/89, 
B-17/95, 
B-17/97, 
B-17/106, 
B-17/113, 
B-17/115, 
B-17/118, 
B-17/119, 
B-17/120, 
B-18/3, 
B-18/5, 
B-18/27, 
B-18/29, 
B-18/44, 
B-18/47, 
B-18/49, 
B-18/50, 
B-18/78, 
B-18/87, 
B-18/89, 
B-18/96, 
B-18/113, 
B-18/119, 
B-18/126, 

B-12/71, 
B-12/74, 
B-12/76, 
B-12/105, 
B-12/111, 
B-13/18, 
B-13/26, 
B-13/27, 
B-13/29, 
B-13/32, 
B-13/37, 
B-13/40, 
B-13/41, 
B-13/43, 
B-13/61, 
B-13/63, 
B-13/64, 
B-14/3, 
B-14/4, 
B-14/9, 
B-14/15, 
B-14/17, 
B-14/19, 
B-17/58, 
B-17/61, 
B-17/66, 
B-17/76, 
B-20/108, 
B-20/114, 
B-20/136, 
B-20/149, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-18/127, 
B-19/5, 
B-19/38, 
B-19/43, 
B-19/44, 
B-19/46, 
B-19/61, 
B-19/71, 
B-19/81, 
B-19/82, 
B-19/84, 
B-19/85, 
B-19/88, 
B-19/92, 
B-19/95, 
B-19/96, 
B-19/97, 
B-19/100, 
B-19/111, 
B-19/119, 
B-19/123, 
B-19/129, 
B-20/3, 
B-20/12, 
B-20/16, 
B-20/20, 
B-20/21, 
B-20/24, 
B-20/25, 
B-20/29, 
B-20/30, 

B-20/152, 
B-20/156, 
B-20/172, 
B-20/173, 
B-20/177, 
B-20/180, 
B-20/186, 
B-20/196, 
B-20/197, 
B-20/204, 
B-20/205, 
B-20/213, 
B-20/214, 
B-20/217, 
B-20/222, 
B-20/244, 
B-20/249, 
B-21/87, 
C-3/58, 
C-12/58, 
C-12/59, 
C-12/80, 
C-12/81, 
C-14/5, 
C-14/25, 
C-16/23, 
C-16/26, 
C-16/30, 
C-16/36, 
C-18/97, 
C-18/99, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-20/33, 
B-20/34, 
B-20/40, 
B-20/57, 
B-20/59, 
B-20/66, 
B-20/69, 
B-20/73, 
B-20/76, 
B-20/84, 
B-20/87, 
B-20/88, 
B-20/90, 
B-20/91, 
B-20/92, 
B-20/117, 
B-20/124, 
B-20/125, 
B-20/133, 
B-20/138, 
B-20/139, 
B-20/140, 
B-20/142, 
B-20/144, 
B-20/145, 
B-20/147, 
B-20/151, 
B-20/155, 
B-20/157, 
B-20/179, 
B-20/190, 

D-3/11, 
D-3/13, 
D-3/16, 
D-3/23, 
D-3/24, 
D-5/9, 
D-5/11, 
D-7/30, 
D-7/32, 
D-7/46, 
D-7/53, 
D-7/56, 
D-7/57, 
D-7/65, 
D-7/66, 
D-7/74, 
D-7/104, 
D-7/105, 
D-7/113, 
D-7/116, 
D-7/122, 
D-8/3, 
E-4/1, 
E-4/7, 
E-4/9, 
E-4/11, 
E-4/14, 
E-4/94, 
E-5/5, 
E-5/6, 
E-5/11, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-20/195, 
B-20/223, 
B-20/231, 
B-20/233, 
B-20/241, 
B-20/242, 
B-20/243, 
B-20/251, 
B-20/253, 
B-20/254, 
B-20/259, 
B-20/260, 
B-20/263, 
B-20/264, 
B-20/269, 
B-21/94, 
B-21/95, 
B-21/98, 
B-21/100, 
B-21/105, 
B-21/106, 
B-21/107, 
B-21/108, 
B-21/110, 
B-21/111, 
B-21/112, 
B-21/117, 
B-21/118, 
B-21/119, 
C-1/7, 
C-1/8, 

E-5/13, 
E-5/16, 
E-5/25, 
E-5/27, 
E-5/31, 
E-5/39, 
E-5/50, 
E-5/51, 
E-5/56, 
E-5/68, 
E-5/70, 
E-5/83, 
E-5/84, 
E-5/96, 
E-5/99, 
E-5/101, 
E-5/104, 
E-5/111, 
E-5/116, 
E-5/118, 
E-5/121, 
E-6/3, 
E-6/4, 
E-6/5, 
E-6/6, 
E-6/8, 
E-6/11, 
E-6/12, 
E-6/13, 
F-3/58, 
F-3/62, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-2/30, 
C-2/31, 
C-2/32, 
C-2/63, 
C-2/104, 
C-2/129, 
C-2/133, 
C-2/135, 
C-3/13, 
C-3/14, 
C-3/18, 
C-3/25, 
C-3/29, 
C-3/52, 
C-3/54, 
C-3/60, 
C-3/66, 
C-3/68, 
C-3/69, 
C-3/72, 
C-3/75, 
C-3/107, 
C-3/108, 
C-3/109, 
C-3/110, 
C-3/111, 
C-3/113, 
C-3/116, 
C-4/46, 
C-4/47, 
C-4/48, 

F-3/101, 
F-8/77, 
F-8/78, 
F-8/81, 
F-8/93, 
F-8/97, 
F-9/4, 
F-9/8, 
F-9/9, 
G-2/95, 
G-2/98, 
G-4/16, 
G-5/14, 
G-5/21, 
G-5/22, 
G-5/23, 
G-5/25, 
G-5/26, 
G-5/75, 
G-5/77, 
G-5/78, 
G-5/80, 
G-5/88, 
G-5/90, 
G-6/3, 
G-6/6, 
G-6/29, 
G-6/120, 
G-6/136, 
G-6/137, 
G-6/139, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-4/50, 
C-4/55, 
C-4/56, 
C-4/58, 
C-4/60, 
C-5/1, 
C-5/4, 
C-5/6, 
C-5/10, 
C-7/12, 
C-7/13, 
C-7/17, 
C-7/17a, 
C-7/25, 
C-7/55, 
C-7/60, 
C-9/3, 
C-9/4, 
C-9/9, 
C-9/10, 
C-9/11, 
C-9/12, 
C-9/15, 
C-9/22, 
C-9/27, 
C-9/47, 
C-9/51, 
C-10/1, 
C-11/41, 
C-11/42, 
C-11/48, 

G-6/141, 
G-6/142, 
G-6/161, 
G-6/166, 
H-1/30, 
H-1/33, 
H-1/38, 
H-1/45, 
H-1/49, 
H-1/53, 
H-1a/2, 
H-2/16, 
H-4/90, 
H-6/47, 
H-7/1, 
H-7/17, 
H-7/141  
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-11/50, 
C-11/54, 
C-11/55, 
C-11/58, 
C-11/62, 
C-11/62a, 
C-11/63, 
C-11/64, 
C-11/77, 
C-11/78, 
C-11/80, 
C-11/81, 
C-11/83, 
C-11/86, 
C-12/3, 
C-12/4, 
C-12/13, 
C-12/14, 
C-12/70, 
C-12/71, 
C-12/77, 
C-12/88, 
C-12/93, 
C-12/94, 
C-13/6, 
C-13/12, 
C-13/19, 
C-13/20, 
C-13/23, 
C-13/26, 
C-13/27, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-13/32, 
C-13/33, 
C-13/36, 
C-13/40, 
C-13/45, 
C-13/48, 
C-13/56, 
C-13/56a, 
C-13/74, 
C-13/78a, 
C-13/96, 
C-13/101, 
C-13/102, 
C-13/137, 
C-13/143, 
C-13/146, 
C-13/147, 
C-13/149, 
C-13/156, 
C-13/157, 
C-13/158, 
C-13/159, 
C-13/169, 
C-13/194, 
C-13/200, 
C-13/202, 
C-13/203, 
C-13/207, 
C-14/21, 
C-14/23, 
C-14/31, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-14/32, 
C-14/33, 
C-14/34, 
C-14/35, 
C-14/37, 
C-14/47, 
C-14/49, 
C-14/59, 
C-14/60, 
C-14/64, 
C-14/65, 
C-14/66, 
C-14/68, 
C-14/69, 
C-14/70, 
C-14/72, 
C-14/74, 
C-14/76, 
C-14/81, 
C-14/87, 
C-14/91, 
C-14/93, 
C-14/94, 
C-14/95, 
C-14/96, 
C-14/104, 
C-14/105, 
C-14/108, 
C-15/54, 
C-15/55, 
C-15/58, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-15/59, 
C-17/4, 
C-17/5, 
C-17/11, 
C-17/12, 
C-17/13, 
C-17/14, 
C-17/69, 
C-17/70, 
C-17/72, 
C-17/79, 
C-17/80, 
C-17/82, 
C-17/94, 
C-17/96, 
C-18/9, 
C-18/10, 
C-18/16, 
C-18/17, 
C-18/21, 
C-18/26, 
C-18/27, 
C-18/31, 
C-18/33, 
C-18/41, 
C-18/52, 
C-18/54, 
C-18/57, 
C-18/72, 
C-18/75, 
C-18/79, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-18/93, 
C-18/96a, 
D-1/1, 
D-1/2, 
D-1/28, 
D-1/35, 
D-1/37, 
D-1/56, 
D-1/59, 
D-1/67, 
D-1/68, 
D-2/27, 
D-2/32, 
D-2/38, 
D-2/39, 
D-2/40, 
D-2/42, 
D-2/43, 
D-2/48, 
D-3/17, 
D-3/18, 
D-3/19, 
D-3/21, 
D-3/25, 
D-3/26, 
D-3/33, 
D-3/36, 
D-3/37, 
D-3/44, 
D-3/57, 
D-3/58, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-3/63, 
D-3/65, 
D-3/66, 
D-3/68, 
D-3/69, 
D-3/70, 
D-4/6, 
D-4/19, 
D-4/55, 
D-4/56, 
D-4/59, 
D-4/73, 
D-4/95, 
D-4/97, 
D-5/37, 
D-5/40, 
D-5/41, 
D-5/42, 
D-5/46, 
D-5/49, 
D-5/65, 
D-6/2, 
D-6/5, 
D-6/36, 
D-6/40, 
D-6/47, 
D-6/50, 
D-6/51, 
D-6/60, 
D-6/62, 
D-7/7, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-7/17, 
D-7/20, 
D-7/33, 
D-7/34, 
D-7/59, 
D-7/64, 
D-7/77, 
D-7/80, 
D-7/81, 
D-7/85, 
D-7/86, 
D-7/90, 
D-7/93, 
D-7/96, 
D-7/97, 
D-7/112, 
D-7/115, 
D-7/119, 
D-7/124, 
D-7/125, 
D-8/9, 
D-8/22, 
D-8/25, 
D-9/2, 
D-9/4, 
D-9/6, 
D-9/7, 
D-9/12, 
D-9/31, 
D-9/46, 
D-9/48, 



National Grid  |  April 2026  |  Norwich to Tilbury 75  

Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-9/66, 
D-9/67, 
D-9/69, 
D-9/72, 
D-9/73, 
D-9/79, 
D-9/81, 
D-9/111, 
D-9/118, 
E-1/17, 
E-1/49, 
E-1/50, 
E-1/67, 
E-1/75, 
E-1/89, 
E-2/4, 
E-2/20, 
E-3/1, 
E-3/3, 
E-3/5, 
E-3/6, 
E-3/8, 
E-3/15, 
E-3/35, 
E-3/36, 
E-3/37, 
E-3/39, 
E-3/51, 
E-3/52, 
E-3/53, 
E-3/55, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-3/56, 
E-3/66, 
E-3/70, 
E-3/71, 
E-3/98, 
E-3/101, 
E-3/102, 
E-3/106, 
E-3/108, 
E-4/19, 
E-4/20, 
E-4/22, 
E-4/23, 
E-4/24, 
E-4/29, 
E-4/63, 
E-4/65, 
E-4/69, 
E-4/74, 
E-4/76, 
E-4/77, 
E-4/78, 
E-4/91, 
E-5/1, 
E-5/7, 
E-5/8, 
E-5/9, 
E-5/33, 
E-5/42, 
E-5/46, 
E-5/47, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-5/63, 
E-5/66, 
E-5/76, 
E-5/80, 
E-5/85, 
E-5/94, 
E-5/95, 
E-5/103, 
E-5/113, 
E-6/14, 
E-6/15, 
E-6/17, 
E-6/23, 
E-6/30, 
E-6/32, 
E-7/16, 
E-7/18, 
E-7/20, 
E-7/21, 
E-7/22, 
E-7/25, 
E-7/30, 
E-7/32, 
E-7/33, 
E-7/34, 
E-7/48, 
E-7/51, 
E-7/54, 
E-7/55, 
E-7/56, 
E-8/8, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-1/14, 
F-1/18, 
F-1/32, 
F-1/77, 
F-1/78, 
F-1/85, 
F-2/17, 
F-2/21, 
F-2/31, 
F-2/44, 
F-3/73, 
F-3/78, 
F-3/81, 
F-3/85, 
F-3/97, 
F-4/8, 
F-4/13, 
F-4/15, 
F-4/16, 
F-4/17, 
F-4/18, 
F-4/20, 
F-4/22, 
F-5/6, 
F-5/8, 
F-5/11, 
F-5/13, 
F-6/5, 
F-6/7, 
F-6/11, 
F-6/35, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-6/38, 
F-6/44, 
F-6/52, 
F-6/57, 
F-6/63, 
F-7/67, 
F-8/17, 
F-8/19, 
F-8/25, 
F-8/26, 
F-9/12, 
F-9/14, 
F-9/26, 
F-9/29, 
F-9/60, 
F-9/67, 
F-9/71, 
F-9/75, 
F-9/81, 
F-9/87, 
F-9/91, 
F-9/94, 
F-9/95, 
F-9/96, 
F-9/103, 
F-9/105, 
F-10/4, 
F-10/6, 
F-10/8, 
F-10/49, 
F-10/50, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-10/58, 
F-10/59, 
F-10/66, 
F-10/67, 
F-10/85, 
F-10/91, 
F-10/94, 
G-1/17, 
G-1/22, 
G-1/23, 
G-1/26, 
G-2/3, 
G-2/4, 
G-2/5, 
G-2/11, 
G-2/25, 
G-2/28, 
G-2/30, 
G-2/31, 
G-2/32, 
G-2/36, 
G-2/40, 
G-2/41, 
G-2/51, 
G-2/53, 
G-2/61, 
G-2/114, 
G-2/120, 
G-2/121, 
G-2/122, 
G-2/123, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-2/126, 
G-2/133, 
G-2/141, 
G-2/142, 
G-2/144, 
G-2/145, 
G-2/148, 
G-2/149, 
G-2/150, 
G-3/3, 
G-3/38, 
G-3/39, 
G-3/44, 
G-3/47, 
G-3/49, 
G-3/51, 
G-3/57, 
G-3/59, 
G-4/2, 
G-4/13, 
G-4/47, 
G-4/49, 
G-4/50, 
G-4/51, 
G-4/52, 
G-4/61, 
G-4/69, 
G-4/91, 
G-4/97, 
G-4/103, 
G-4/104, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-4/107, 
G-4/110, 
G-4/116, 
G-4/124, 
G-4/126, 
G-4/128, 
G-4/135, 
G-4/136, 
G-4/144, 
G-5/20, 
G-6/12, 
G-6/17, 
G-6/36, 
G-6/37, 
G-6/38, 
G-6/40, 
G-6/52, 
G-6/97, 
G-6/111, 
G-6/116, 
G-6/122, 
G-6/125, 
H-1/10, 
H-1/12, 
H-1/13, 
H-1/15, 
H-1/20, 
H-1/22, 
H-1/26, 
H-1/31, 
H-1/32, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-1/35, 
H-1/37, 
H-1a/18, 
H-2/3, 
H-2/13, 
H-2/20, 
H-2/29, 
H-2/31, 
H-2/32, 
H-2/33, 
H-3/5, 
H-3/9, 
H-3/14, 
H-3/24, 
H-3/26, 
H-3/30, 
H-3/32, 
H-3/42, 
H-3/46, 
H-3/50, 
H-3/53, 
H-3/55, 
H-4/3, 
H-4/6, 
H-4/23, 
H-4/25, 
H-4/27, 
H-4/29, 
H-4/31, 
H-4/34, 
H-4/35, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-4/39, 
H-4/89, 
H-4/95, 
H-4/116, 
H-4/119, 
H-4/121, 
H-4/122, 
H-4/125, 
H-4/129, 
H-4/138, 
H-4/141, 
H-5/12, 
H-5/17, 
H-5/21, 
H-5/22, 
H-5/25, 
H-5/54, 
H-5/120, 
H-5/122, 
H-5/127, 
H-5/129, 
H-7/12, 
H-7/19, 
H-7/20, 
A-1/3, 
A-1/8, 
A-1/11, 
A-1/14, 
A-1/15, 
A-1/20, 
A-1/32, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-7/20, 
A-7/30, 
A-13/86, 
A-13/87, 
B-2/108, 
B-2/112, 
B-2/114, 
B-2/127, 
B-2/132, 
B-3/23, 
B-3/28, 
B-3/34, 
B-3/35, 
B-3/40, 
B-3/46, 
B-3/47, 
B-5/48, 
B-8/7, 
B-11/4, 
B-11/5, 
B-11/22, 
B-11/27, 
B-12/18, 
B-12/30, 
B-12/32, 
B-12/34, 
B-12/38, 
B-12/43, 
B-12/44, 
B-12/46, 
B-12/48, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-12/51, 
B-12/54, 
B-12/66, 
B-12/68, 
B-12/69, 
B-12/72, 
B-12/73, 
B-12/75, 
B-12/98, 
B-12/109, 
B-13/16, 
B-13/23, 
B-13/24, 
B-13/25, 
B-13/28, 
B-13/31, 
B-13/34, 
B-13/36, 
B-13/44, 
B-13/45, 
B-13/62, 
B-14/1, 
B-14/2, 
B-14/5, 
B-14/10, 
B-14/12, 
B-14/13, 
B-14/16, 
B-14/18, 
B-14/20, 
B-14/21, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-14/22, 
B-14/23, 
B-14/25, 
B-14/27, 
B-17/52, 
B-17/53, 
B-17/54, 
B-17/65, 
B-17/67, 
B-17/70, 
B-20/107, 
B-20/109, 
B-20/113, 
B-20/115, 
B-20/116, 
B-20/118, 
B-20/119, 
B-20/121, 
B-20/135, 
B-20/137, 
B-20/143, 
B-20/148, 
B-20/150, 
B-20/153, 
B-20/154, 
B-20/191, 
B-20/199, 
B-20/209, 
B-20/220, 
B-20/257, 
B-20/258, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-2/21, 
C-3/48, 
C-3/56, 
C-3/62, 
C-3/71, 
C-3/73, 
C-3/77, 
C-12/57, 
C-12/78, 
C-12/82, 
C-13/175, 
C-13/181, 
C-13/182, 
C-14/8, 
C-14/12, 
C-14/22, 
C-14/30, 
C-14/39, 
C-14/40, 
C-14/44, 
C-14/63, 
C-17/106, 
C-18/62, 
C-18/98, 
D-1/51, 
D-1/52, 
D-1/57, 
D-1/62, 
D-2/1, 
D-2/60, 
D-3/6, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-3/10, 
D-3/15, 
D-3/20, 
D-3/22, 
D-5/2, 
D-5/10, 
D-7/15, 
D-7/23, 
D-7/24, 
D-7/26, 
D-7/29, 
D-7/31, 
D-7/38, 
D-7/49, 
D-7/51, 
D-7/54, 
D-7/61, 
D-7/62, 
D-7/63, 
D-7/67, 
D-7/69, 
D-7/76, 
D-7/94, 
D-7/95, 
D-7/98, 
D-7/99, 
D-7/101, 
D-7/108, 
D-7/109, 
D-7/110, 
D-7/111, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-7/121, 
D-8/1, 
D-8/2, 
D-9/145, 
E-4/6, 
E-4/8, 
E-4/18, 
E-5/2, 
E-5/3, 
E-5/4, 
E-5/10, 
E-5/12, 
E-5/18, 
E-5/24, 
E-5/26, 
E-5/30, 
E-5/36, 
E-5/41, 
E-5/43, 
E-5/44, 
E-5/49, 
E-5/52, 
E-5/53, 
E-5/55, 
E-5/57, 
E-5/59, 
E-5/60, 
E-5/67, 
E-5/69, 
E-5/71, 
E-5/72, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-5/73, 
E-5/74, 
E-5/75, 
E-5/77, 
E-5/78, 
E-5/79, 
E-5/92, 
E-5/93, 
E-5/98, 
E-5/100, 
E-5/102, 
E-5/105, 
E-5/106, 
E-5/107, 
E-5/108, 
E-5/110, 
E-5/114, 
E-6/1, 
E-6/2, 
E-6/9, 
E-6/10, 
E-6/16, 
F-3/25, 
F-3/59, 
F-3/84, 
F-3/89, 
F-3/98, 
F-3/99, 
F-3/100, 
F-3/103, 
F-3/104, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-8/74, 
F-9/1, 
F-9/10, 
F-9/15, 
F-9/17, 
F-9/27, 
G-2/96, 
G-2/97, 
G-2/111, 
G-5/10, 
G-5/15, 
G-5/17, 
G-5/19, 
G-5/24, 
G-5/68, 
G-5/69, 
G-5/76, 
G-5/79, 
G-5/89, 
G-6/1, 
G-6/5, 
G-6/8, 
G-6/30, 
G-6/121, 
G-6/123, 
G-6/124, 
G-6/130, 
G-6/131, 
G-6/132, 
G-6/133, 
G-6/138, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-6/165, 
G-6/169, 
H-1/6, 
H-1/7, 
H-1/16, 
H-1/17, 
H-1/40, 
H-1/42, 
H-1/43, 
H-1/44, 
H-1/51, 
H-1a/1, 
H-2/12, 
H-3/35, 
H-3/51, 
H-4/14, 
H-4/87, 
H-4/88, 
H-4/96, 
H-4/120, 
H-5/112, 
H-7/2, 
H-7/4, 
H-7/9, 
H-7/56, 
H-7/68, 
H-7/72, 
H-7/73, 
H-7/74, 
H-7/77, 
H-7/90, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-7/94, 
H-7/101, 
H-7/125 

7 Energy 
Assets 
Networks Ltd 
& Energy 
Assets 
Pipelines Ltd 

N/A C-18/45, 
C-18/88 

C-18/61, 
C-18/78, 
C-18/82, 
C-18/84, 
C-18/89, 
C-18/91, 
C-18/91a, 
C-18/104 

There are 
standard 
protective 
provisions for 
the benefit of 
electricity and 
gas undertakers 
at Schedule 16, 
Part 1. No 
further protective 
provisions to be 
submitted. 

Not currently required.  Contacted on week 
commencing 2nd

February, providing 
draft SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Awaiting comments. 
Initial response 
indicates potentially 
no interactions 
between two parties. 
Energy Assets 
Networks Ltd 
confirmed on 8 April 
that there are no 
interactions with 
their assets or the 
Project and as such, 
this party will be 
removed from this 
document at 
Deadline 5. An 
updated statement 
of common ground 
was provided by the 

To be 
removed 
from list of 
s138 
parties  
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

Applicant on 8 April 
to reflect this agreed 
position. Summary 
of outstanding 
Issues: None 

8 Equinor UK 
Limited 

N/A N/A N/A  However the 
parties are 
seeking to reach 
an agreement on 
bespoke 
protective 
provisions. 

Heads of terms for a proposed 
side agreement have been 
received from Equinor and are 
currently being reviewed. 

Equinor have 
indicated PPs to be 
requested by them, 
a draft proposal of 
which were received 
18th February. 
Technical meeting 
held on 23rd March. 
The Applicant sent 
comments on the 
Heads of Terms 
proposed by Equinor 
on 2 April and the 
PPs on 22 April. T. 
A legal meeting took 
place on 7 May with 
a further meeting 
involving clients 
being set up over 
the next few weeks.  
As these protective 
provisions are under 
negotiation, the 
Applicant anticipates 
including them in the 

tbc 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

draft Order at 
Deadline 6.  

Summary of 
Outstanding 
Issues:d: full 
understanding of the 
nature of the 
interactions between 
the projects; 
cooperation 
provisions to 
facilitate solutions to 
these interactions 
and the detailed 
drafting of protective 
provisions, 
particularly in 
relation to 
whetherprotective 
provisions will apply 
to proposed  
apparatus which has 
not yet been 
constructed.  

9 euNetworks 
The Loop 
Limited 

N/A B-2/73, 
B-3/12 

B-2/68, 
B-2/77, 
B-2/105, 
B-3/3, 
B-3/3a, 

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 

Not currently required. Contacted week 
commencing 2nd

February, providing 
draft SoCG, GIS 
shapefile, and 
interface schedule 

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-3/16, 
B-3/17 

electronic 
communications 
code networks at 
Schedule 16, 
Part 2. No 
further protective 
provisions to be 
submitted. 

documenting all 
interactions. Meeting 
held 12th March, 
engagement 
ongoing. Applicant 
requested 
euNetworks 
availability for a call 
to discuss matters 
further on 28 April. 

Summary of 
Outstanding 
Issues: waiting for 
further call to 
understand any 
outstanding issues 

10 EXA 
Infrastructure 

N/A B-2/73, 
B-2/78, 
B-3/12, 
C-13/41a, 
C-13/42a, 
C-13/56a, 
C-13/77a, 
C-13/78a, 
C-13/107, 
G-5/84, 
G-6/14, 
H-2/26, 
H-2/27, 
H-6/74, 

B-2/68, 
B-2/77, 
B-2/103, 
B-2/104, 
B-2/105, 
B-3/3, 
B-3/3a, 
B-3/16, 
B-3/17, 
G-5/82, 
G-5/85, 
G-6/19, 
H-2/43, 
H-2/44, 

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks at 
Schedule 16, 
Part 2. No 
further protective 
provisions to be 
submitted. 

Not currently required. Contacted week 
commencing 26th 
January, providing 
draft SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions.  

.  

Meeting held 4th

February and 
comments received 
back from EXA 5th

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-7/33, 
H-7/36, 
H-7/46, 
H-7/48, 
H-7/123 

H-6/81, 
H-6/98, 
H-7/100 

February. 
Engagement 
ongoing.  EXA 
infrastructure have 
provided an updated 
SoCG included in 
the Deadline 4 
submission, 
engagement to 
further define 
underground asset 
and land rights 
interactions is 
ongoing 

Summary of 
Outstanding 
Issues: engagement 
over interactions 
ongoing. 

11 Fulcrum 
Pipelines Ltd 

N/A G-6/51, 
G-6/66, 
G-6/153, 
G-6/173, 
H-1/10, 
H-1/13, 
H-1/20, 
H-1/6, 

G-6/41, 
G-6/54, 
G-6/86, 
G-6/151, 
G-6/157, 
G-6/171, 
G-6/176, 
G-6/182, 
H-1/23 

There are 
standard 
protective 
provisions for 
the benefit of 
gas undertakers 
at Schedule 16, 
Part 1. No 
further protective 

Not currently required. Latest contact on 
week commencing 
2nd February, 
providing draft 
SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Awaiting comments. 

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-1/7, 
H-1/16 

provisions to be 
submitted.  

An updated 
statement of 
common ground 
was provided on 13 
April and the 
Applicant awaits a 
response. The 
Applicant followed 
up on this on 28 
April and 6 May. 

Summary of 
Outstanding 
issues: response 
required from 
Fulcrum to 
understand the 
outstanding issues. 

12 Gigaclear 
Limited 

N/A C-10/1, 
C-10/14, 
C-10/18, 
C-10/19, 
C-10/21, 
C-10/29, 
C-10/42, 
C-11/89, 
C-11/92, 
C-11/98, 
C-12/28, 
C-12/31, 
C-12/39, 

C-10/22, 
C-10/41, 
C-11/2, 
C-11/3, 
C-11/4, 
C-11/5, 
C-11/8, 
C-11/18, 
C-11/24, 
C-12/30, 
C-12/42, 
C-12/60, 
C-12/62, 

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks at 
Schedule 16, 
Part 2. No 
further protective 

Not currently required. Contacted week 
commencing 2nd

February, providing 
draft SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. Meeting 
held 19th February 
and engagement 
ongoing. Summary 
of Outstanding 
Issues: Gigaclear do 

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-12/68, 
C-12/69, 
C-12/70, 
C-12/71, 
C-12/72, 
C-12/74, 
C-12/76, 
C-12/83, 
C-12/93, 
C-12/96, 
C-17/1, 
C-17/2, 
C-17/5, 
C-17/24, 
C-17/27, 
C-17/28, 
C-17/31, 
C-17/32, 
C-17/33, 
C-17/42, 
C-17/43, 
C-17/45, 
C-17/46, 
C-17/47, 
C-17/49, 
C-18/1, 
C-18/9, 
C-18/10, 
C-18/21, 
C-18/31, 
C-18/60, 

C-12/63, 
C-18/38, 
C-18/61, 
C-18/78, 
D-1/12, 
D-1/15, 
D-1/65, 
D-2/22, 
D-2/31, 
D-2/35, 
D-3/30, 
D-3/43, 
D-3/80, 
D-3/84, 
D-3/89, 
D-3/92, 
D-4/21, 
D-4/23, 
D-4/25, 
D-4/34, 
E-1/1, 
E-1/2, 
E-1/26, 
E-1/48, 
E-4/46, 
E-7/35, 
E-7/37, 
E-7/38, 
F-4/25  

provisions to be 
submitted. 

not wish to enter into 
a SoCG and have 
indicated they will 
rely on the PP’s in 
the Order.  
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

D-1/1, 
D-1/37, 
D-1/40, 
D-1/41, 
D-1/43, 
D-1/44, 
D-1/47, 
D-1/50, 
D-1/55, 
D-2/23, 
D-2/27, 
D-3/26, 
D-3/28, 
D-3/55, 
D-3/57, 
D-3/59, 
D-3/62, 
D-3/72, 
D-3/87, 
D-3/88, 
D-3/90, 
D-4/24, 
E-1/8, 
E-1/13, 
E-2/116, 
E-2/120, 
E-2/123, 
E-2/124, 
E-2/127, 
E-2/128, 
E-4/23, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-4/25, 
E-4/32, 
E-4/36, 
E-4/37, 
E-4/40, 
E-4/43, 
E-7/5, 
E-7/40, 
E-7/45, 
F-4/10, 
F-4/11, 
F-4/12, 
F-4/13, 
F-4/18, 
F-4/27 

13 Lumen 
Technologies 
UK Limited 

N/A B-2/73, 
B-3/12, 
B-6/76, 
B-6/83, 
B-6/87, 
B-12/4, 
B-12/85, 
B-12/103, 
C-13/67, 
C-13/68, 
C-13/70, 
C-13/71, 
C-13/72, 
C-13/95, 
C-13/96, 

B-2/68, 
B-2/103, 
B-2/104, 
B-3/2, 
B-3/3, 
B-3/3a, 
B-3/16, 
B-3/17, 
B-6/57, 
B-6/58, 
C-13/111, 
G-1/31, 
G-6/190, 
H-2/43, 
H-2/44, 

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks at 
Schedule 16, 
Part 2. No 
further protective 
provisions to be 
submitted. 

Not currently required. Latest contact on 
week commencing 
26th January, 
providing draft 
SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Awaiting comments. 
The Applicant 
followed up on this 
on 16 April and 6 
May.Summary of 
Outstanding 

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-13/104, 
C-13/135, 
D-8/6, 
D-8/14, 
F-10/88, 
G-1/28, 
G-3/55, 
G-6/37, 
G-6/38, 
G-6/46, 
G-6/183, 
G-6/189, 
H-2/25, 
H-2/26, 
H-2/27, 
H-4/15, 
H-6/74, 
H-6/75 

H-2/48, 
H-6/81, 
H-6/83  

Issues: Waiting for 
a response from 
Lumen to 
understand if there 
are any outstanding 
issues. 

14 National Gas 
Transmission 
Plc 

N/A B-8/41, 
B-8/47, 
B-8/52, 
B-8/53, 
B-8/64, 
B-8/74, 
B-8/75, 
B-8/80, 
B-9/2, 
B-9/11, 
B-9/14, 
B-9/38, 

F-7/19, 
F-7/26, 
F-7/30, 
F-7/34, 
F-7/37, 
F-7/41, 
F-7/43, 
F-7/45, 
F-7/50, 
F-8/52, 
F-8/57, 
G-1/34, 

There are 
standard 
protective 
provisions for 
the benefit of 
gas undertakers 
at Schedule 16, 
Part 1. However, 
the parties are in 
discussion and 
are seeking to 
reach an 

A side agreement is currently 
under negotiation. 

Draft protective 
provisions issued in 
December 2025. 
The bespoke 
protective provisions  
are now 
substantially agreed. 
The parties are 
moving to execute 
the side agreement 
and the Applicant 
anticipates that 

Both. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-9/47, 
B-9/49, 
B-9/50, 
B-9/56, 
B-9/64, 
B-9/74, 
B-9/76, 
B-9/77, 
B-9/79, 
F-7/5, 
F-7/24, 
F-7/27, 
F-7/39, 
F-7/40, 
F-7/56, 
F-7/57, 
F-8/1, 
F-8/3, 
F-8/9, 
F-8/17, 
F-8/19, 
F-8/21, 
F-8/24, 
F-8/27, 
F-8/29, 
F-8/37, 
F-8/47, 
F-8/48, 
F-8/54, 
F-8/63, 
F-9/1, 

G-2/90, 
G-2/99, 
G-4/4, 
G-4/14, 
G-4/18, 
G-4/23, 
G-4/67, 
G-4/87, 
G-4/112, 
G-4/141, 
G-4/143, 
H-1/29, 
H-1/33, 
H-1/49, 
H-1/56, 
H-1/61, 
H-1/89, 
H-1/90, 
H-2/5, 
H-3/48, 
H-5/6, 
H-1/74, 
H-1/75, 
H-1/77, 
H-1/78, 
H-1/81, 
H-1/82  

agreement on 
bespoke 
protective 
provisions. 

protective provisions 
will be included in 
the draft Order at 
Deadline 5, once the 
Parties have 
executed agreed 
documentation). 
Summary of 
outstanding 
Issues: The 
Applicant had 
understood the 
documentation to be 
agreed but NGT e-
mailed 10.05.26 
seeking to change 
the previously 
agreed consent to 
CA powers clause, 
which is being 
considered by the 
Applicant. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-9/36, 
F-10/71, 
F-10/83, 
F-10/85, 
F-10/88, 
F-10/91, 
G-1/16, 
G-1/17, 
G-1/19, 
G-1/22, 
G-1/25, 
G-1/26, 
G-1/30, 
G-1/33, 
G-2/88, 
G-2/97, 
G-2/101, 
G-2/144, 
G-3/2, 
G-3/3, 
G-3/6, 
G-3/9, 
G-3/11, 
G-4/6, 
G-4/69, 
G-4/89, 
G-4/107, 
G-4/108, 
G-4/116, 
G-4/124, 
G-4/125, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-4/136, 
G-4/138, 
G-6/8, 
G-6/17, 
G-6/30, 
G-6/40, 
G-6/45, 
G-6/46, 
G-6/47, 
G-6/73, 
G-6/94, 
G-6/125, 
G-6/128, 
G-6/129, 
G-6/131, 
G-6/132, 
G-6/133, 
G-6/180, 
G-6/187, 
G-6/188, 
G-6/189, 
H-1/24, 
H-1/31, 
H-1/32, 
H-1/35, 
H-1/37, 
H-1/42, 
H-1/43, 
H-1b/18, 
H-1b/19, 
H-2/2, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-2/3, 
H-2/8, 
H-2/29, 
H-3/5, 
H-3/12, 
H-3/24, 
H-3/26, 
H-3/27, 
H-3/32, 
H-3/38, 
H-3/39, 
H-3/40, 
H-3/51, 
H-3/54, 
H-4/38, 
H-4/46, 
H-4/50, 
H-4/55, 
H-4/59, 
H-4/62, 
H-4/68, 
H-4/75, 
H-4/76, 
H-4/123, 
H-4/131, 
G-2/159, 
G-3/7, 
G-3/8, 
H-1/72, 
H-1/76 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

15 National 
Highways 
Limited 

C-8/35, 
C-8/36, 
C-8/40, 
C-8/45, 
C-8/47, 
C-16/46a, 
C-16/48, 
H-7/21, 
H-7/26, 
H-7/32, 
H-7/36a, 
H-7/43, 
H-7/47a, 
H-7/55a  

B-12/3, 
B-12/4, 
B-12/108, 
B-12/109, 
B-13/12, 
B-13/15, 
C-11/89, 
C-11/90, 
C-11/92, 
C-11/98, 
C-18/9, 
C-18/14, 
C-18/15, 
C-18/20, 
C-18/21, 
C-18/29, 
C-18/33, 
C-18/34, 
C-18/43, 
C-18/57, 
C-18/60, 
D-1/4, 
D-1/8, 
D-1/9, 
D-1/11, 
E-1/7, 
E-1/8, 
E-1/11, 
E-1/12, 
E-1/13, 

B-12/94, 
B-12/95, 
B-12/96, 
B-12/112, 
B-12/113, 
B-13/2, 
B-13/5, 
B-13/7, 
C-2/111, 
C-8/23, 
C-8/38, 
C-8/39, 
C-8/46, 
C-16/1f, 
C-16/46, 
C-16/48a, 
C-16/49, 
C-16/50, 
C-18/38, 
C-18/61, 
C-18/78, 
C-18/104, 
D-1/13, 
E-1/1, 
E-1/2, 
E-1/23, 
E-1/26, 
E-1/48, 
F-10/34, 
F-10/41, 

There are 
protective 
provisions for 
the benefit of 
National 
Highways 
Limited at 
Schedule 16, 
Part 5. However, 
the parties are in 
discussion and 
are seeking to 
reach 
an agreement on 
the final wording 
of these 
protective 
provisions. 

The need for an agreement is 
being discussed. 

Parties have been in 
correspondence 
since July 2025. 
Meetings were held 
on 26th February 
and 23 April to 
discuss National 
Highways’ concerns 
over Class 1 land 
take. Mmeeting 
were held on 16th

March and 23 April 
to discuss protective 
provisions 
and the Applicant 
shared updated 
protective provisions 
and a draft side 
agreement on 28 
April and 29 April 
respectively. . 
The parties are 
continuing to work 
together to resolve 
issues and arrange 
future meetings. As 
these protective 
provisions are under 
negotiation, 
the Applicant 

Both. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-10/80, 
F-10/82, 
F-10/88, 
G-1/16, 
G-1/17, 
G-6/36, 
G-6/37, 
G-6/38, 
G-6/40, 
G-6/45, 
G-6/46, 
G-6/60, 
H-4/14, 
H-4/15, 
H-7/31, 
H-7/33, 
H-7/36, 
H-7/44a, 
H-7/46, 
H-7/47, 
H-7/48, 
H-7/55, 
H-7/70, 
H-7/77, 
H-7/85, 
H-7/89, 
H-7/120, 
H-7/121, 
H-7/123, 
H-7/126, 
H-7/127, 

F-10/43, 
G-1/1, 
G-1/18, 
G-6/19, 
G-6/56, 
G-6/58, 
G-6/62, 
G-6/63, 
G-6/64, 
G-6/68, 
H-7/16, 
H-7/22, 
H-7/28, 
H-7/84, 
H-7/97, 
H-7/100, 
H-7/104, 
H-7/144, 
H-7/146c, 
H-7/147, 
H-7/148, 
H-7/151, 
C-8/18, 
C-8/19, 
C-8/30, 
C-8/34a  

anticipates including 
them in the draft 
Order at Deadline 6. 

Summary of 
Outstanding Issues: 
Security, works 
exempt from prior 
approvals and 
consent to 
compulsory 
acquisition powers 
and related 
discussions over the 
grant of easements.  
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-7/53, 
H-7/114 

16 Network Rail 
Infrastructure 
Limited 

N/A B-6/11, 
B-6/31, 
B-6/34, 
B-6/35, 
B-6/41, 
B-6/44, 
B-6/46, 
B-6/53, 
B-6/55, 
B-6/56, 
B-6/60, 
B-6/65, 
B-6/66, 
B-6/68, 
B-6/73, 
B-6/76, 
B-6/78, 
B-6/83, 
B-6/85, 
B-6/87, 
B-6/88, 
B-6/100, 
B-6/103, 
B-6/104, 
B-12/79, 
B-12/82, 
B-12/83, 
B-12/84, 

B-6/25, 
B-6/51, 
B-6/54, 
B-6/57, 
B-6/58, 
B-6/62, 
B-6/64, 
B-6/67, 
B-6/70, 
B-6/75, 
B-6/95, 
C-13/111, 
C-13/114, 
C-13/118, 
E-5/22, 
E-5/25, 
G-1/29, 
G-1/31, 
G-6/127, 
G-6/176, 
G-6/182, 
G-6/184, 
G-6/185, 
G-6/190, 
H-1/27, 
H-1/28, 
H-1/29, 
H-1/34, 

The parties are 
in discussion 
and are seeking 
to reach an 
agreement on 
bespoke 
protective 
provisions. 

A draft framework agreement 
was received on 17 April from 
Network Rail and is under 
review. 

Comments on 
Network Rail’s 
template form of 
protective provisions 
were provided to 
their legal adviser on 
3 October 2025. As 
of 17 February 2026 
a response to the 
Protective 
Provisions was 
awaited along with a 
draft framework 
agreement from 
Network Rail’s 
solicitors. The 
Applicant followed 
up with Network Rail 
on 4th March, 16th

March and 2nd April. 
The draft framework 
agreement and 
updated PPs were 
received by the 
Applicant on 17 April 
and are currently 
being reviewed by 
the Applicant.  

Both. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-12/85, 
B-12/87, 
B-12/88, 
B-12/100, 
B-12/103, 
B-12/104, 
B-12/107, 
B-12/110, 
B-13/1, 
B-13/6, 
C-13/55, 
C-13/59, 
C-13/62, 
C-13/66, 
C-13/67, 
C-13/68, 
C-13/70, 
C-13/71, 
C-13/72, 
C-13/89, 
C-13/91, 
C-13/92, 
C-13/95, 
C-13/96, 
C-13/97, 
C-13/101, 
C-13/102, 
C-13/104, 
C-13/106, 
C-13/107, 
C-13/109, 

C-14/128, 
C-15/3b, 
C-15/3e, 
C-15/8, 
E-5/27, 
E-5/31, 
E-5/50, 
E-5/51, 
E-5/56, 
E-5/65, 
E-5/68, 
E-5/70, 
E-5/86, 
E-5/96, 
E-5/99, 
E-5/101, 
E-5/104, 
E-5/111, 
E-5/116, 
E-5/118, 
E-5/121, 
E-6/3, 
E-6/4, 
E-6/5, 
E-6/6, 
E-6/8, 
E-6/11, 
E-6/12, 
E-6/13  

Draft heads of terms 
for an agreement 
over the land rights 
have been issued 
and are under 
negotiation.  

Summary of 
Outstanding Issues: 
control of the 
Applicant’s use of 
compulsory 
acquisition and 
temporary 
possession powers 
in respect of any 
railway property and 
the confirmed 
heights and depths 
of the Applicant’s 
apparatus at each 
crossing. 

As these protective 
provisions are under 
negotiation, the 
Applicant anticipates 
including these in 
the draft Order at 
Deadline 6. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-13/117, 
C-13/120, 
C-13/135, 
C-13/136, 
D-8/4, 
D-8/6, 
D-8/8, 
D-8/9, 
D-8/11, 
D-8/14, 
D-8/15, 
E-5/10, 
E-5/29, 
E-5/30, 
E-5/33, 
E-5/36, 
E-5/40, 
E-5/41, 
E-5/46, 
E-5/47, 
E-5/48, 
E-5/49, 
E-5/55, 
E-5/64, 
E-5/67, 
G-1/25, 
G-1/26, 
G-1/28, 
G-1/30, 
G-3/47, 
G-3/49, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-3/51, 
G-3/52, 
G-3/55, 
G-3/57, 
G-3/58, 
G-3/59, 
G-3/61, 
G-3/62, 
G-3/63, 
G-4/1, 
G-6/178, 
G-6/180, 
G-6/183, 
G-6/187, 
G-6/188, 
G-6/189, 
H-1/3, 
H-1/24, 
H-1/31, 
H-1/32, 
C-14/115, 
C-14/118, 
C-14/131, 
C-14/132, 
C-15/3f, 
C-15/3g, 
E-5/26, 
E-5/42, 
E-5/43, 
E-5/44, 
E-5/52, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-5/53, 
E-5/57, 
E-5/59, 
E-5/60, 
E-5/63, 
E-5/66, 
E-5/69, 
E-5/71, 
E-5/72, 
E-5/75, 
E-5/92, 
E-5/93, 
E-5/94, 
E-5/95, 
E-5/98, 
E-5/100, 
E-5/102, 
E-5/103, 
E-5/105, 
E-5/106, 
E-5/107, 
E-5/108, 
E-5/110, 
E-5/113, 
E-5/114, 
E-6/1, 
E-6/2, 
E-6/9, 
E-6/10, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

E-6/15, 
E-6/16 

17 Northumbrian 
Water Limited 
(Essex and 
Suffolk 
Water) 

N/A B-2/27, 
B-2/126, 
B-3/1, 
B-3/5, 
B-3/6, 
B-3/14, 
B-4/3, 
B-4/7, 
B-4/17, 
B-4/45, 
B-5/105, 
B-6/6, 
B-6/7, 
B-6/10, 
B-6/11, 
B-6/17, 
B-6/23, 
B-6/26, 
B-6/29, 
B-8/28, 
B-8/30, 
B-8/32, 
B-8/34, 
B-8/35, 
B-8/36, 
B-8/38, 
C-10/1, 
C-10/14, 

B-2/8, 
B-2/29, 
B-2/37, 
B-2/40, 
B-2/97, 
B-2/116, 
B-2/136, 
B-3/3, 
B-3/3a, 
B-3/4, 
B-3/17, 
B-3/20, 
B-4/1, 
B-6/15, 
B-6/18, 
B-8/25, 
B-8/37, 
C-9/103, 
C-10/3, 
C-10/10, 
C-10/12, 
C-10/22, 
C-10/26, 
C-10/27, 
C-10/28, 
C-10/31, 
C-12/58, 
C-13/18, 

There are 
standard 
protective 
provisions for 
the benefit of 
water and 
sewage 
undertakers at 
Schedule 16, 
Part 1. However, 
the parties are in 
discussion and 
are seeking to 
reach an 
agreement on 
bespoke 
protective 
provisions. 

Currently under negotiation. Legal 
representatives in 
correspondence 
since mid 2025. 
Documentation 
returned 16th

September 2025.  

Side Agreement 
around Little 
Waltham pumping 
station proposed by 
E&S Water to be 
incorporated into 
one Asset Protection 
Agreement. NWL’s 
comments back 3 
February 2026. 

Latest comments 
returned to NWL’s 
lawyers on 30 March
2026. The Applicant 
followed up on 10 
April and 21 April 
and a response from 
NWL is awaited. As 
these protective 
provisions are under 
negotiation, the 

Both. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-10/16, 
C-10/18, 
C-10/19, 
C-10/21, 
C-10/30, 
C-12/57, 
C-13/21, 
C-13/24, 
C-13/25, 
C-13/26, 
C-13/28, 
C-13/33, 
C-13/36, 
C-13/48, 
C-17/13, 
C-17/84, 
C-17/93, 
D-2/27, 
D-5/65, 
D-6/2, 
E-4/8, 
E-4/23, 
E-4/25, 
E-4/32, 
E-4/36, 
E-4/43, 
E-4/48, 
E-4/49, 
E-4/50, 
F-1/3, 
F-1/8, 

C-17/136, 
C-17/137, 
C-17/141, 
C-17/144, 
C-17/149, 
D-2/22, 
D-2/31, 
E-4/42, 
E-4/44, 
F-1/45, 
F-1/62, 
F-1/65, 
F-1/67, 
F-3/12, 
F-3/17, 
F-3/19, 
F-3/19a, 
F-3/53, 
F-3/61, 
F-3/93, 
F-4/25, 
F-5/32, 
F-5/52, 
F-7/11, 
F-7/38, 
F-7/41, 
F-7/44, 
F-7/49, 
F-7/62, 
F-7/65, 
F-9/62, 

Applicant anticipates 
including them in the 
draft Order at 
Deadline 6.  

Summary of 
Outstanding 
Issues: NWL have 
confirmed that they 
will respond to the 
APA and PPs once 
the same are agreed 
on the Sea Link 
Project, although the 
Applicant 
understand that 
NWL have some 
drafting issues with 
Betterment in the 
context of the 
expenses provisions 
and that NWL also 
need to provide 
details of their 
Network Upgrades if 
they wish to include 
any provisions in the 
Side Agreement 
about these works.  
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-1/27, 
F-1/55, 
F-3/34, 
F-3/67, 
F-3/94, 
F-3/102, 
F-3/116, 
F-4/1, 
F-4/7, 
F-4/10, 
F-4/18, 
F-4/27, 
F-4/31, 
F-4/33, 
F-4/34, 
F-4/36, 
F-4/39, 
F-4/40, 
F-4/44, 
F-5/5, 
F-5/7, 
F-5/8, 
F-5/10, 
F-5/12, 
F-5/14, 
F-5/35, 
F-5/42, 
F-5/46, 
F-5/47, 
F-6/1, 
F-6/24, 

F-9/63, 
F-9/64, 
F-10/34, 
F-10/41, 
G-1/1, 
G-1/2, 
G-1/18, 
G-1/45, 
G-2/19, 
G-2/45, 
G-2/112, 
G-2/115, 
G-2/139, 
G-3/22, 
G-4/53, 
G-4/55, 
G-4/72, 
G-6/19, 
G-6/20, 
G-6/41, 
G-6/54, 
G-6/64, 
G-6/70, 
G-6/87, 
G-6/102, 
G-6/151, 
G-6/157, 
G-6/171, 
G-6/182, 
H-1b/15, 
H-2/43, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-6/40, 
F-6/49, 
F-6/50, 
F-7/40, 
F-7/67, 
F-7/74, 
F-9/61, 
F-9/71, 
F-9/79, 
F-9/82, 
F-9/83, 
F-10/17, 
F-10/17a, 
F-10/71, 
F-10/82, 
F-10/83, 
F-10/86, 
G-1/17, 
G-1/41, 
G-1/43, 
G-1/46, 
G-1/49, 
G-2/4, 
G-2/8, 
G-2/20, 
G-2/22, 
G-2/28, 
G-2/30, 
G-2/33, 
G-2/34, 
G-2/35, 

H-2/44, 
H-2/47, 
H-4/32, 
H-4/33, 
H-4/112, 
H-4/136, 
H-4/139, 
H-4/140, 
H-5/20, 
H-5/50, 
H-5/92, 
H-5/123, 
H-5/124, 
H-6/30, 
H-6/78, 
H-6/80, 
H-7/14, 
H-7/18, 
H-7/104, 
H-7/140, 
C-17/44, 
C-17/51, 
C-17/75, 
C-17/95, 
C-17/107, 
C-17/112, 
F-1/23, 
F-1/71, 
F-1/74, 
F-1/92, 
F-2/2, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-2/46, 
G-2/120, 
G-2/122, 
G-2/123, 
G-2/124, 
G-2/126, 
G-2/128, 
G-2/133, 
G-2/137, 
G-2/138, 
G-2/141, 
G-2/142, 
G-2/144, 
G-2/145, 
G-2/147, 
G-2/148, 
G-2/149, 
G-3/2, 
G-3/3, 
G-4/51, 
G-4/52, 
G-4/57, 
G-4/58, 
G-4/59, 
G-5/20, 
G-6/37, 
G-6/38, 
G-6/46, 
G-6/51, 
G-6/66, 
G-6/134, 

F-2/7, 
F-2/10, 
F-2/19, 
F-2/22, 
F-2/27, 
F-2/28, 
F-2/30, 
F-2/52, 
F-2/54, 
F-2/56, 
F-2/57, 
F-2/59, 
F-2/60, 
F-2/61, 
F-2/62, 
F-3/5, 
F-4/19, 
F-8/32, 
F-8/42, 
G-5/14, 
G-5/21, 
G-5/22, 
G-5/23, 
G-5/25, 
G-5/26, 
G-5/27, 
G-5/32, 
H-1a/2, 
H-1a/12, 
H-1a/14, 
H-2/16, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-6/153, 
G-6/160, 
G-6/163, 
G-6/173, 
H-1a/11, 
H-2/20, 
H-2/25, 
H-2/29, 
H-2/31, 
H-2/32, 
H-2/33, 
H-3/5, 
H-3/12, 
H-3/13, 
H-3/14, 
H-3/15, 
H-3/21, 
H-3/22, 
H-3/24, 
H-3/27, 
H-3/31, 
H-3/32, 
H-3/38, 
H-3/39, 
H-3/60, 
H-4/20, 
H-4/21, 
H-4/22, 
H-4/23, 
H-4/24, 
H-4/25, 

H-3/36, 
H-3/41, 
H-3/59, 
H-4/8, 
H-4/11, 
H-6/47, 
H-7/17, 
H-7/141  



National Grid  |  April 2026  |  Norwich to Tilbury 121  

Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-4/27, 
H-4/31, 
H-4/36, 
H-4/38, 
H-4/39, 
H-4/70, 
H-4/91, 
H-4/109, 
H-4/111, 
H-4/116, 
H-4/121, 
H-4/122, 
H-4/125, 
H-4/138, 
H-5/3, 
H-5/5, 
H-5/86, 
H-5/88, 
H-5/120, 
H-6/51, 
H-6/79, 
H-7/19, 
H-7/44a, 
H-7/121, 
C-17/23, 
C-17/39, 
C-17/40, 
C-18/79, 
C-18/81, 
C-18/86, 
C-18/92, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

C-18/94, 
C-18/95, 
C-18/96, 
C-18/96a, 
C-18/101, 
F-1/20, 
F-1/28, 
F-1/73, 
F-1/79, 
F-1/88, 
F-2/4, 
F-2/5, 
F-2/6, 
F-2/8, 
F-2/9, 
F-2/12, 
F-2/13, 
F-2/14, 
F-2/15, 
F-2/16, 
F-2/17, 
F-2/18, 
F-2/21, 
F-2/23, 
F-2/24, 
F-2/25, 
F-2/26, 
F-2/29, 
F-2/31, 
F-2/32, 
F-2/33, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-2/34, 
F-2/35, 
F-2/36, 
F-2/37, 
F-2/38, 
F-2/39, 
F-2/40, 
F-2/41, 
F-2/42, 
F-2/44, 
F-2/45, 
F-2/47, 
F-2/53, 
F-2/55, 
F-3/3, 
F-4/2, 
F-4/3, 
F-4/4, 
F-4/6, 
F-4/9, 
F-4/16, 
F-4/17, 
F-8/23, 
F-8/24, 
F-8/25, 
F-8/26, 
F-8/27, 
F-8/29, 
F-8/30, 
F-8/33, 
F-8/36, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

F-8/37, 
F-8/47, 
G-5/10, 
G-5/15, 
G-5/17, 
G-5/19, 
G-5/24, 
G-5/33, 
G-5/40, 
H-1a/1, 
H-1a/4, 
H-1a/5, 
H-1a/6, 
H-2/12, 
H-2/13, 
H-3/35, 
H-3/42, 
H-3/43, 
H-3/47, 
H-3/51, 
H-3/52, 
H-3/53, 
H-3/61, 
H-3/62, 
H-4/1, 
H-4/2, 
H-4/3, 
H-4/4, 
H-4/5, 
H-4/6, 
H-4/7, 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

H-4/9, 
H-4/10, 
H-4/12, 
H-4/13, 
H-5/54, 
H-7/56, 
H-7/68, 
H-7/72, 
H-7/73, 
H-7/90, 
H-7/94, 
H-7/101 

18 Openreach 
Limited 

N/A N/A G-4/23 There are 
standard 
protective 
provisions for 
the benefit of 
electronics 
communications 
code networks at 
Schedule 16, 
Part 2. No 
further protective 
provisions to be 
submitted. 

A side agreement is currently 
being drafted in addition to the 
Protective Provisions in the 
Order. 

Under negotiation. 
Correspondence 
sent out on 17 
March. Response 
awaited from 
Openreach. 

Summary of 
Outstanding Issues: 
contents of side 
agreement in 
relation to evaluation 
of potential 
interference or 
interruption to 
apparatus and 
provision of 
mitigation measures.

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

19 Pivoted 
Power LLP 

N/A B-20/190, 
B-20/233, 
B-20/242, 
B-20/243, 
B-20/253, 
B-20/257, 
B-20/258, 
B-20/259, 
B-20/260 

B-20/186, 
B-20/189, 
B-20/194, 
B-20/196, 
B-20/200, 
B-20/213, 
B-20/229, 
B-20/232, 
B-20/234, 
B-20/237, 
B-20/239, 
B-20/244, 
B-20/246, 
B-20/247, 
B-20/249  

However the 
parties are in 
discussion and 
will seek to 
reach an 
agreement on 
bespoke 
protective 
provisions or a 
side agreement. 

The parties are in discussion and 
will seek to reach an agreement 
on bespoke protective provisions 
or a side agreement.  

Draft Heads of 
Terms were 
provided to Pivoted 
Power LLP on 21 
April and a meeting 
was held on 24 
April. Comments are 
awaited from 
Pivoted Power LLP’s 
legal 
representatives. . As 
this is under 
negotiation, if 
protective provisions 
are required, the 
Applicant anticipates 
that they will be 
included in the draft 
Order Deadline 6.

Summary of 
Outstanding 
Issues: response 
awaited from 
Pivoted Power to 
understand any 
outstanding issues 

Both. 

20 Scottish 
Power (UK) 
Renewables 

N/A B-20/199, 
B-20/179, 
B-20/191, 

B-20/174, 
B-20/180, 
B-20/182, 
B-20/197, 

Protective 
provisions are 

The parties are in ongoing 
discussions as to the nature of 
protections/agreements required.

SoCG meetings held 
weekly to agree 
nature of interaction 
to then feed into 

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

Limited (East 
Anglia ONE) 

B-20/195, 
B-20/209 

B-20/204, 
B-20/205, 
B-20/214 

not currently 
anticipated. 

legal agreement. 
Issues remaining to 
be resolved include: 
construction 
interfaces, 
management of a 
shared access road, 
air rights over a 
section of EA1 land 
(B20/199), 
interaction of the 
Project with a SPR 
haul road, 
interaction of the 
Project with a SPR 
SuDS Pond and 
landscaping. Draft 
heads of terms for 
an agreement were 
sent to SPR on 10th

March.  
The Applicant 
followed up with 
SPR on 24th March,  
9th April, 10 April, 
16th April, 22nd April 
and 5th May. SPR 
has not yet provided 
a substantive 
response on the 
draft heads of terms 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

however the parties 
remain in 
communication and 
also the overlay 
plans to 
demonstrate the 
interaction of the 
Project with SPR’s 
assets. SPR has 
confirmed its 
intention to return 
initial comments on 
the draft heads of 
terms prior to 
Deadline 4. 
Summary of 
Outstanding 
Issues: SPR’s 
response is awaited 
to confirm 
outstanding issues.  

21 TC EA One 
OFTO 
Limited 

N/A B-20/199, 
B-20/179, 
B-20/191, 
B-20/195, 
B-20/209 

B-20/174, 
B-20/180, 
B-20/182, 
B-20/197, 
B-20/204, 
B-20/205, 
B-20/214 

Protective 
provisions are 
not currently 
anticipated. 

The parties are in ongoing 
discussions as to the nature of 
protections/agreements required.

OFTO submitted its 
initial representation 
to PINS and 
attended its first 
meeting with NGET 
on project interfaces 
on 11th February 
2026. Second 
meeting to discuss 

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

interface issues and 
concerns held on 
25th February 2026. 
Summary of 
Outstanding 
Issues: negotiations 
are on-going post 
CAH2 

22 Scottish 
Power (UK) 
Renewables 
Limited (East 
Anglia 
THREE) 

N/A B-20/179, 
B-20/191, 
B-20/195, 
B-20/199, 
B-20/209 

B-20/174, 
B-20/180, 
B-20/182, 
B-20/197, 
B-20/204, 
B-20/205, 
B-20/214  

Protective 
provisions are 
not currently 
anticipated. 

The parties are in ongoing 
discussions as to the nature of 
protections/agreements required.

SoCG meetings held 
weekly to agree 
nature of interaction 
to then feed into 
legal agreement. 
Issues remaining to 
be resolved include: 
construction 
interfaces, 
management of a 
shared access road, 
protections for EA3 
cable crossings, 
interaction of the 
Project with a SPR 
SuDS Pond and 
landscaping. Draft 
heads of terms for 
an agreement were 
sent to SPR on 10th

March.  
The Applicant 

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

followed up with 
SPR on 24th March, 
9th April, 10th April, 
16th April, 22nd April 
and 5th MaySPR 
has not yet provided 
a substantive 
response on the 
draft heads of terms 
however the parties 
remain in 
communication and 
also the overlay 
plans to 
demonstrate the 
interaction of the 
Project with SPR’s 
assets. SPR has 
confirmed its 
intention to return 
initial comments on 
the draft heads of 
terms prior to 
Deadline 4. 
Summary of 
Outstanding 
Issues: SPR’s 
response is awaited 
to confirm 
outstanding issues 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

23 tbc at D5 tbc at D5 There are 
standard 
protective 
provisions for 
the benefit of 
electricity 
undertakers at 
Schedule 16, 
Part 1. However, 
the parties are in 
discussion and 
are seeking to 
reach 
an agreement on 
a side 
agreement to 
resolve 
interactions. 

The parties are in ongoing 
discussions as to the nature of 
protections/agreements required.

A resolution with Innova 
Renewables is pending 
furtherance of detailed design 
interactions between the 
different projects. Further 
positive detailed design 
engagement has since taken 
place between both 
projects, and both parties are 
cooperating to formalise a 
proposed solution 

Engagement to date 
was addressed at 
CA2 Hearing. The 
Applicant will 
continue to liaise 
with the Affected 
Party to resolve the 
interactions between 
the two projects and 
in particular in 
relation to the 
interaction with the 
drainage pond and 
provide a further 
update at D5. 

It is acknowledged 
that Hall Farm Solar 
BESS Limited (an 
entity controlled by 
Innova Renewables) 
was granted an 
electricity generation 
licence by Ofgem at 
the beginning of 
April 
2026.  Accordingly, 
the Applicant has 
added  Hall Farm 
Solar BESS Limited 

Both. Hall Farm
Solar BESS
Limited
(Innova
Renewables
Limited)
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

as a statutory 
undertaker to this 
tracker  

24 Verizon UK 
Ltd 

N/A H-6/74, 
H-7/33, 
H-7/36, 
H-7/46, 
H-7/48, 
H-7/123 

H-6/81, 
H-6/98, 
H-6/100, 
H-7/100  

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks at 
Schedule 16, 
Part 2. No 
further protective 
provisions to be 
submitted. 

Not currently required. Latest contact on 
week commencing 
2nd February, 
providing draft 
SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Awaiting comments. 

Verizon have since 
returned SoCG with 
comments 09/02/26. 
A signed statement 
of common ground 
was received from 
Verizon UK Ltd on 
28 April which will 
be submitted at 
Deadline 4. 
Summary of 
Oustanding Issues; 
see SoCG 

S138. 

25 Virgin Media 
Limited 

N/A B-2/73, 
B-2/78, 

A-1/47, 
A-1/57, 

There are 
standard 

Not currently required. Latest contact on 
week commencing 

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

B-3/12, 
B-12/98, 
B-12/109, 
B-13/15, 
B-13/16, 
B-20/233, 
B-20/243, 
C-11/92, 
C-12/1, 
C-13/41a, 
C-13/42a, 
C-13/56a, 
C-13/65a, 
C-13/77a, 
C-13/78a, 
C-13/107, 
C-18/13, 
C-18/14, 
C-18/20, 
C-18/33, 
C-18/34, 
C-18/57, 
D-1/2, 
D-1/3, 
E-5/23, 
E-5/29, 
F-8/65, 
F-8/69, 
F-8/70, 
F-8/72, 
F-8/91, 

B-2/68, 
B-2/77, 
B-2/103, 
B-2/104, 
B-3/3, 
B-3/3a, 
B-3/16, 
B-3/17, 
B-12/95, 
B-12/105, 
B-12/111, 
B-12/113, 
B-13/5, 
B-20/173, 
B-20/175, 
B-20/200, 
B-20/232, 
B-20/234, 
B-20/239, 
B-20/244, 
B-21/4, 
B-21/5, 
C-8/46, 
C-13/53, 
E-5/28, 
E-5/35, 
F-8/76, 
F-8/79, 
F-8/80, 
G-4/53, 
G-4/55, 

protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks at 
Schedule 16, 
Part 2. No 
further protective 
provisions to be 
submitted. 

2nd February, 
providing draft 
SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Comments received 
and engagement 
ongoing. An updated 
statement of 
common ground 
was provided on 13 
April,input was 
provided by Virgin 
Media Limited, an 
updated SoCG is 
being provided at 
Deadline 4 to reflect 
the ongoing 
engagement with 
Virgin Media 
Limited.Summary 
of Outstanding 
Issues: Potential 
impact to Virgin 
Media Limited 
underground assets.
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

G-4/49, 
G-4/50, 
G-4/51, 
G-4/52, 
G-4/54, 
G-6/36, 
G-6/37, 
G-6/38, 
G-6/40, 
H-4/23, 
H-4/24, 
H-4/25, 
H-4/27, 
H-4/31, 
H-4/38, 
H-4/39, 
H-5/120, 
H-6/74 

G-4/67, 
H-5/123, 
H-5/124, 
H-6/81  
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26 Vodafone 
Limited 

N/A B-16/41, 
B-16/54, 
B-16/58, 
B-16/61, 
B-16/62, 
B-16/72, 
B-16/74, 
B-17/11, 
B-17/22, 
B-17/25, 
B-17/27, 
B-17/29, 
C-11/90, 
C-11/92, 
C-18/13, 
C-18/14, 
C-18/20, 
C-18/29, 
C-18/57, 
D-1/2, 
D-1/3, 
G-6/35, 
G-6/36, 
G-6/38, 
G-6/40, 
H-4/23, 
H-4/24, 
H-4/25, 
H-4/27, 
H-4/31, 
H-4/39, 
H-6/74, 
A-1/3, 
A-1/8, 

A-1/47, 
A-1/57, 
B-14/107, 
B-16/40, 
B-17/17, 
B-17/18, 
B-17/28, 
B-20/172, 
B-20/177, 
B-20/200, 
B-21/4, 
B-21/5, 
H-6/30, 
H-6/69, 
H-6/81, 
A-1/5, 
A-1/9, 
A-1/10, 
A-1/18, 
A-1/48, 
A-1/49, 
A-1/50, 
A-1/51, 
A-1/52, 
A-1/54  

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks at 
Schedule 16, 
Part 2. No 
further protective 
provisions to be 
submitted. 

Not currently required. Latest contact on 
week commencing 
2nd February, 
providing draft 
SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Awaiting comments. 
An updated 
statement of 
common ground 
was provided on 13 
April. Further 
engagement was 
held in a meeting 21 
April and a formal 
response on the 
SoCG is awaited 
from Vodafone.  

Summary of 
Outstanding 
Issues: Potential 
impact to Vodafone 
Limited underground 
assets. 

S138. 
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Organisation Plots affected  Status of 
protective 
provisions  

Scope and purpose of any 
relevant side agreement 

Current position S127/S138 
engaged? 

CA1 CA of 
rights 

TP 

A-1/11, 
A-1/14 
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27 Zayo Group 
UK Limited  

N/A B-3/12 B-2/103, 
B-2/104, 
B-3/16  

There are 
standard 
protective 
provisions for 
the benefit of 
operators of 
electronic 
communications 
code networks at 
Schedule 16, 
Part 2. No 
further protective 
provisions to be 
submitted. 

Not currently required. Latest contact on 
week commencing 
2nd February, 
providing draft 
SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. The 
Applicant followed 
up further on 4th

March and is 
awaiting comments 
back. An updated 
statement of 
common ground 
was provided on 16 
April and the 
Applicant received 
comments back on 
28 April. Further 
engagement was 
held in a meeting 30 
April and a formal 
response to the 
SoCG is awaited. 

 Summary of 
Outstanding Issues: 
Potential impact to 
Zayo below ground 
apparatus. 

S138. 
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Table 1.2  Protective Provisions and Side Agreements for non-Statutory Undertakers – Deadline 3 Update 

Organisation Status of protective provisions  Scope and purpose of 
any relevant side 
agreement 

Current position 

Suffolk County Council, 
Norfolk County Council, 
Essex County Council, 
Thurrock Council 

(Flood Authorities) 

There are protective provisions for 
the benefit of drainage and flood 
authorities at Schedule 16, Part 3. 
However this version has not yet 
been agreed with the Flood 
Authorities and we await their 
comments. 

Not currently required. Parties have been in correspondence since August 
2025. The Applicant followed up for LLFA’s 
comments on the protective provisions on 17th

March. Norfolk County Council responded with 
separate protective provisions on 27th March, which 
were returned with comments on 9th April. The 
Applicant followed up for a response on 29 April. 
The Applicant is otherwise awaiting a substantive 
response from the other authorities and followed up 
with them on 29 April. Norfolk County Council 
reverted on 30 April to express a preference for the 
existing statutory regime under the Land Drainage 
Act 1991 which the Applicant is considering and will 
respond to in due course. The Applicant received 
comments from Thurrock Council on 30 April and 
returned these comments on 11 May. As these 
protective provisions are under negotiation, 
the Applicant anticipates including them in the draft 
Order at Deadline 6. 

Summary of Outstanding Issues: A response is 
awaited from Suffolk County Council and Essex 
County Council to understand any outstanding 
issues of all lead local flood authorities. However, 
the disapplication of the Land Drainage Act 1991is 
a key outstanding issue between the parties.  

Suffolk County Council, 
Norfolk County Council, 

There are protective provisions for 
the benefit of the highway 
authorities at Schedule 16, Part 4. 
However, the parties are in 

The Applicant will offer a 
highways agreement on 
the same terms as 
protective provisions if 

Parties have been in correspondence since July 
2025 in respect of the protective provisions. Save 
for some initial comments from Essex County 
Council, the Applicant has not received any 
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Organisation Status of protective provisions  Scope and purpose of 
any relevant side 
agreement 

Current position 

Essex County Council, 
Thurrock Council 

(Highways Authorities) 

discussion and are seeking to 
reach an agreement on bespoke 
protective provisions. 

completed before close of 
Examination.  

comments or confirmation of legal advisors acting 
on behalf of Highways Authorities. On 27 February 
2026, the protective provisions were re-sent 
together with a highways agreement mirroring the 
terms of the protective provisions. The Applicant 
has followed up on 17th March, 25th March, and 31st

March. The Authorities confirmed via email 
correspondence that their intention is to co-ordinate 
their comments into a single response but a co-
ordinate response is yet to be received. The 
Applicant received comments from Thurrock 
Council on the Framework Highways Agreement on 
31 March 2026 and returned these comments on 
11 May 2026. The Applicant awaits comments from 
the other Authorities. As these protective provisions 
are under negotiation, the Applicant anticipates 
including them in the draft Order at Deadline 6. 

Summary of Outstanding Issues: A response is 
awaited from Norfolk County Council, Suffolk 
County Council and Essex County Council to 
understand any outstanding issues of all the 
highways authorities. In relation to Thurrock 
Council, the outstanding issues are security, 
indemnity and opening up of the works.  

Water Management 
Alliance (East Suffolk 
Water Management 
Board, Norfolk Rivers 
Internal Drainage Board, 
and Waveney, Lower 

There are protective provisions for 
the benefit of drainage and flood 
authorities provided at Schedule 
16, Part 3. However this version 
has not yet been agreed with the 
Water Management Alliance on 

Not currently required. Parties have been in correspondence since 
October 2025, followed up on the 16 February 
2026 requesting an update in relation to the WMA’s 
review of the draft provisions. Response on 
protective provisions received from Water 
Management Alliance on 17th March. The 
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Organisation Status of protective provisions  Scope and purpose of 
any relevant side 
agreement 

Current position 

Yare & Lothingland 
Internal Drainage Board) 

behalf of the Drainage Boards and 
the parties are in negotiation over 
the terms of the Protective 
Provisions. 

Applicant has returned the protective provisions on 
9 April. The Applicant followed up on these on 29 
April and 11 May. As these protective provisions 
are under negotiation, the Applicant anticipates 
including them in the draft Order at Deadline 6. 

Summary of Outstanding Issues: Approval of 
plans, maintenance of the works and indemnity. 

Exolum Pipeline System 
Ltd 

The parties are in discussion and 
are seeking to reach an agreement 
on bespoke protective provisions. 

Not currently required. Legal representatives in correspondence since 
August 2024. The parties are continuing to work 
together to resolve outstanding issues. Updated 
protective provisions were sent to Exolum on 24 
March. The Applicant followed up on this on 1 and 
29 April. Exolum provided comments on the 
protective provisions on 1 May which the Applicant 
is considering. As these protective provisions are 
under negotiation, the Applicant anticipates 
including them in the draft Order at Deadline 6. 

Summary of Outstanding Issues: Protective 
works, acquisition of retained apparatus, alternative 
rights and indemnity. 

British Pipeline Agency The parties are in discussion and 
are seeking to reach an agreement 
on bespoke protective provisions. 

Asset protection 
agreement is currently 
under negotiation. 

Legal representatives in correspondence since 
April 2025 and the parties continue to have regular 
meetings to agree an Asset Protection Agreement 
to resolve BPA’s concerns. If protective provisions 
are required these are under negotiation as part of 
the resolution of BPA’s concerns and the Applicant 
anticipates including them in the draft Order at 
Deadline 6. Summary of Outstanding Issues: 
there are no key issues in dispute. The parties are 
just working to agree principles around timing and 
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Organisation Status of protective provisions  Scope and purpose of 
any relevant side 
agreement 

Current position 

payment and detailed drafting, which they expect to 
resolve before D6 
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