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Amount

Plots affected

Bespoke protective provisions only (no side agreement required).

Status of
protective
provisions

Scope and purpose of any
relevant side agreement

32

Current position S127/S138
engaged?

CA1

Side agreement only (no protective provisions required).

CA of
rights

Key

TP

611

Relying on protective provisions as in draft order. 1210

1

Protective provisions and side agreement.

Affinity Water

Description

N/A

6

C-9/65, C-9/79,
C-11/2,
C-11/3,
C-11/6,

Table 1.1 Protective Provisions, Side Agreements and S127/S138 Position for Statutory Undertakers – Deadline 3 Update

FN1: “Includes freehold, leasehold or operational land of Statutory Undertakers only.”

There are
standard
protective
provisions for

Not currently required. Under negotiation -
The parties' legal
advisors have been
in contact since

1. Protective Provisions, Side Agreements and S127/S138
PA 2008

Key to Text entries

Both.

Organisation

1 Includes freehold, leasehold or operational land of Statutory Undertakers only.
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CA1 CA of
rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

Limited

Plots affected

C-9/74,
C-11/92,
C-12/33,
C-12/37,
C-12/38,
C-12/57,
C-12/69,
C-12/70,
C-12/71,
C-12/72,
C-12/74,
C-12/77,
C-12/88,
C-12/93,
C-12/96,
C-13/20,
C-13/24,
C-13/25,
C-13/26,
C-13/28,
C-13/33,
C-13/36,
C-13/41,
C-13/41a,
C-13/42a,
C-13/48,
C-13/56,
C-13/56a,
C-13/65,
C-13/74,
C-13/77a,

C-11/18,
C-11/24,
C-12/56,
C-12/58,
C-12/59,
C-12/60,
C-12/63,
C-12/65,
C-13/18,
C-13/69,
C-16/1f,
C-16/46,
C-16/49,
C-17/112,
C-17/113,
C-17/114,
C-17/121,
C-17/124,
C-17/127,
C-17/129,
C-17/130,
C-17/131,
C-17/132,
C-17/134,
C-17/136,
C-17/137,
C-17/140,
C-17/141,
C-17/142,
C-17/143,
C-17/146,

the benefit of
water and
sewage
undertakers at
Schedule 16,
Part 1.
However, the
parties are in
discussion and
are seeking to
reach
an agreement
on bespoke
protective
provisions.

September 2025,
with draft protective
provisions provided
in October 2025 and
correspondence
on-going thereafter.
Latest versions of
PPs returned to
Affinity Water’s
lawyers on 20
February 2026 and
the Applicant
followed up on 30
March 2026, 14 April
and 21 April, 19 May 
and 2 June and a
substantive
response is awaited.
As these protective
provisions are under
negotiation, the
Applicant anticipates
including them in the
draft Order at
Deadline 6.

Summary of
outstanding
issues: Waiting for
Affinity’s response
to understand
outstanding

Status of
protective
provisions



National Grid | AprilJune 2026 | Norwich to Tilbury 3

Organisation S127/S138
engaged?

C-13/78,
C-13/78a,
C-13/87,
C-14/107,
C-14/108,
C-17/5,
C-17/13,
C-17/24,
C-17/28,
C-17/32,
C-17/33,
C-17/39,
C-17/42,
C-17/47,
C-17/57,
C-17/60,
C-17/66,
C-17/69,
C-17/72,
C-17/74,
C-17/76,
C-17/79,
C-17/80,
C-17/81,
C-17/84,
C-17/86,
C-12/78,
C-12/82

Plots affected

C-17/148,
C-17/149,
C-12/80,
C-12/81

issuesissue.

2 Anglian
Water

Status of
protective
provisions

N/A

CA1

A-1/15,
A-1/20,

A-1/40,
A-6/85,

CA of
rights

There are
standard

Scope and purpose of any
relevant side agreement

Not currently required.

TP

Parties have been in
correspondence

Both.

Current position
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CA1 CA of
rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

Services
Limited

Plots affected

A-1/25,
A-1/29,
A-1/30,
A-1/36,
A-1/37,
A-1/39,
A-3/1,
A-3/2,
A-3/5,
A-3/6,
A-4/81,
A-4/87,
A-4/88,
A-4/95,
A-4/99,
A-4/112,
A-4/115,
A-6/47,
A-6/58,
A-6/70,
A-6/71,
A-6/72,
A-6/73,
A-6/88,
A-7/20,
A-7/30,
A-7/31,
A-7/49,
A-8/4,
A-8/64,
A-8/65,

A-7/5,
A-7/36,
A-7/38,
A-8/69,
A-8/93,
A-9/46,
A-10/24,
A-10/27,
A-10/30,
A-10/31,
A-13/70,
B-10/26,
B-10/34,
B-10/63,
B-10/67,
B-10/72,
B-11/9,
B-11/11,
B-11/16,
B-11/23,
B-11/24,
B-11/26,
B-11/30,
B-11/32,
B-12/12,
B-12/22,
B-12/95,
B-12/96,
B-12/106,
B-12/111,
B-12/112,

protective
provisions for
the benefit of
water and
sewage
undertakers at
Schedule 16,
Part 1.
However, the
parties are in
discussion
and have
substantially
agreed on
bespoke
protective
provisions.

since August 2025.
Protective provisions
now substantially
agreed. The
Applicant anticipates
that protective
provisions will be
included in the draft
Order at
Deadline 56.
Summary of
Outstanding
Issues: there are no
outstanding issues
in relation to the
drafting of the PP’s

Status of
protective
provisions
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

A-8/67,
A-8/72,
A-8/74,
A-8/75,
A-8/77,
A-8/78,
A-8/79,
A-8/80,
A-8/84,
A-8/85,
A-8/86,
A-8/88,
A-8/90,
A-9/24,
A-9/32,
A-9/34,
A-10/26,
A-10/28,
A-10/29,
A-10/33,
A-11/3,
A-11/37,
A-13/53,
A-13/61,
A-13/65,
A-13/68,
A-13/69,
A-13/72,
A-13/74,
A-13/79,
A-13/80,

Plots affected

B-13/5,
B-13/18,
B-14/107,
B-14/108,
B-14/109,
B-15/13,
B-15/29,
B-16/40,
B-16/63,
B-17/8,
B-17/13,
B-17/16,
B-17/21,
B-17/28,
B-18/20,
B-18/23,
B-18/24,
B-19/16,
B-19/17,
B-19/27,
B-20/95,
B-20/101,
B-21/1,
C-1/12,
C-1/14,
C-2/5,
C-2/7,
C-2/14,
C-2/15,
C-2/16,
C-2/24,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

A-13/81,
A-13/82,
A-13/83,
A-13/115,
B-7/51,
B-7/61,
B-10/20,
B-10/32,
B-10/69,
B-11/3,
B-11/5,
B-11/6,
B-11/22,
B-11/27,
B-11/33,
B-11/48,
B-11/50,
B-11/65,
B-11/76,
B-11/78,
B-12/1,
B-12/2,
B-12/5,
B-12/18,
B-12/98,
B-12/108,
B-12/109,
B-13/15,
B-13/16,
B-15/17,
B-15/19,

Plots affected

C-2/26,
C-2/28,
C-2/29,
C-2/40,
C-2/59,
C-2/66,
C-2/67,
C-2/70,
C-2/71,
C-2/74,
C-2/77,
C-2/78,
C-2/81,
C-3/1,
C-3/57,
C-3/81,
C-3/87,
C-3/88,
C-3/90,
C-3/92,
C-3/101,
C-4/13,
C-4/30,
C-7/8,
C-7/20,
C-7/22,
C-8/9,
C-8/13,
C-8/14,
C-8/23,
C-8/30,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-15/23,
B-15/27,
B-15/28,
B-16/30,
B-16/41,
B-16/53,
B-16/54,
B-16/58,
B-16/60,
B-16/61,
B-16/62,
B-16/72,
B-17/14,
B-17/15,
B-17/19,
B-17/29,
B-18/1,
B-18/16,
B-18/82,
B-18/84,
B-18/86,
B-18/93,
B-18/104,
B-18/108,
B-18/109,
B-18/115,
B-18/117,
B-19/1,
B-19/11,
B-19/32,
B-19/35,

Plots affected

C-8/32,
C-8/33,
C-8/34a,
C-8/38,
C-9/80,
C-10/31,
C-11/100,
C-12/60,
C-12/61,
C-12/63,
C-17/36,
C-17/129,
C-17/130,
C-17/131,
C-17/132,
C-17/134,
C-17/142,
C-17/143,
C-17/148,
C-18/38,
C-18/61,
C-18/68,
C-18/78,
C-18/124,
D-1/65,
D-2/22,
D-2/31,
D-2/37,
D-3/30,
D-3/35,
D-3/43,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-19/38,
B-19/50,
B-19/55,
B-20/79,
B-20/97,
B-20/103,
B-20/110,
B-20/111,
C-1/11,
C-2/6,
C-2/20,
C-2/32,
C-2/33,
C-2/34,
C-2/41,
C-2/43,
C-2/46,
C-2/47,
C-2/49,
C-2/50,
C-2/55,
C-2/56,
C-2/69,
C-3/2,
C-3/6,
C-3/78,
C-3/91,
C-4/18,
C-4/25,
C-4/29,
C-4/34,

Plots affected

D-3/73,
D-3/80,
D-3/84,
D-4/37,
D-4/38,
D-4/65,
D-4/66,
D-6/4,
D-6/10,
D-6/11,
D-6/12,
D-6/16,
D-6/2218,
D-6/3125,
D-6/6133,
D-6/63, 
D-6/64,
D-7/413,
D-7/669,
D-7/7144,
D-7/10467
,
D-7/10577
,
D-7/11610
9,
D-7/11711
0, 
D-7/124, 
D-7/125,
D-9/1720,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-4/36,
C-4/39,
C-7/9,
C-7/11,
C-7/12,
C-7/18,
C-7/21,
C-7/23,
C-7/24,
C-7/46,
C-8/6,
C-8/7,
C-9/71,
C-9/72,
C-9/74,
C-9/75,
C-10/42,
C-10/43,
C-11/20,
C-13/70,
C-13/71,
C-13/72,
C-13/101,
C-13/102,
C-13/106,
C-13/109,
C-13/115,
C-13/117,
C-13/120,
C-13/121,
C-13/136,

Plots affected

D-9/1821,
D-9/2433,
E-1/111,
E-1/4145,
E-1/48, 
E-1/52, 
E-1/57,
E-1/58,
E-52/6510
0, 
E-2/113,
E-5/8185,
E-5/11793
, E-6/129,
E-67/137, 
F-4/4,
G-23/453,
G-3/2227,
G-3/28, 
G-3/33,
G-3/34,
G-4/3/38, 
G-3/42,
G-4/2526,
G-4/5351,
G-4/5558,
G-4/7059,
G-4/7298,
G-4/74, 
G-6/41,
G-6/5451,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-17/24,
C-17/25,
C-17/27,
C-17/31,
C-17/34,
C-17/35,
C-17/37,
C-17/38,
C-17/46,
C-17/57,
C-17/60,
C-17/66,
C-17/69,
C-17/72,
C-17/74,
C-17/76,
C-17/79,
C-17/80,
C-17/81,
C-17/86,
C-18/3,
C-18/5,
C-18/6,
C-18/9,
C-18/13,
C-18/22,
C-18/27,
C-18/35,
C-18/47,
C-18/52,
C-18/54,

Plots affected

G-6/67,
G-6/68, 
G-6/70,
G-6/84,
G-6/85,
G-6/86,
G-6/87,
G-6/151,
G-6/153, 
G-6/157,
G-6/168, 
G-6/171,
G-6/175, 
G-6/176, 
G-6/182, 
H-2/34,
H-31/2369
,
H-61/1037
2,
H-71a/111
,
H-73/7660
,
H-75/1047
9b,
H-7/13844
a,
HA-1/29, 
A-7/15156
, A-7/53, 
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-18/87,
D-1/1,
D-1/2,
D-1/3,
D-1/4,
D-1/5,
D-1/22,
D-1/25,
D-1/26,
D-1/28,
D-1/37,
D-1/44,
D-1/47,
D-1/48,
D-1/50,
D-1/54,
D-1/55,
D-1/59,
D-1/66,
D-2/2,
D-2/5,
D-2/8,
D-2/23,
D-2/27,
D-2/32,
D-2/39,
D-2/40,
D-2/46,
D-3/10,
D-3/18,
D-3/20,

Plots affected

A-7/55, 
A-7/59, 
A-7/65,
A-7/6967,
A-7/7071,
A-7/76, 
A-9/51,
A-9/55,
A-9/56,
A-9/7062,
A-109/365
,
BA-12/23, 
B-12/29, 
B-12/47, 
B-12/58, 
B-12/59, 
B-12/60, 
B-129/67,
BA-129/71
73,
BA-129/74
,
B-12/7640
, B-12/51, 
B-12/52, 
B-12/54, 
B-12/57, 
B-12/58, 
B-12/71, 
B-12/98,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-3/21,
D-3/22,
D-3/26,
D-3/28,
D-3/31,
D-3/36,
D-3/41,
D-3/50,
D-3/56,
D-3/58,
D-3/60,
D-3/61,
D-3/62,
D-3/67,
D-3/72,
D-3/75,
D-3/78,
D-3/88,
D-4/30,
D-4/45,
D-4/71,
D-4/76,
D-4/81,
D-4/85,
D-4/93,
D-6/2,
D-6/5,
D-6/1822,
D-6/2531,
D-6/33, 
D-6/42,

Plots affected

B-12/105,
B-1312/19
109,
B-13/2122
,
B-13/2625
, B-13/27,
B-13/2930
, B-13/32,
B-13/34, 
B-13/35, 
B-13/37,
B-13/4044
, B-13/41, 
B-13/43, 
B-13/4645
, C-1/5,
C-1/9, 
C-2/10, 
C-2/30, 
C-2/35, 
C-2/56, 
C-2/64,
C-32/3569
, C-9/84,
C-9/103, 
C-10/2,
C-10/3,
C-10/4, 
C-10/5,
C-10/76,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-6/43,
D-6/46,
D-6/58,
D-76/361, 
D-6/63,
D-7/9, 
D-7/16,
D-7/19,
D-7/40,
D-7/41, 
D-7/44,
D-7/49,
D-7/52,
D-7/6766,
D-7/68,
D-7/69,
D-7/7771,
D-7/82,
D-7/85,
D-7/96,
D-7/97,
D-7/99,
D-7/101,
D-7/10910
4,
D-7/11010
5, D-7/112,
D-7/114,
D-7/115,
D-7/12411
6,

Plots affected

C-10/98,
C-10/13,
C-10/17,
C-12/58, 
C-12/59,
C-12/71, 
C-12/80,
C-12/81,
C-17/68, 
C-17/70, 
C-17/87, 
D-8/18, 
D-8/20, 
D-8/21,
D-8/23, 
D-8/24,
D-9/109,
D-9/1410,
F-2/2,
F-2/74, 
F-2/8,
F-2/10,
F-2/13, 
F-2/14, 
F-2/16, 
F-2/17, 
F-2/19,
F-2/2221,
F-2/27, 
F-2/28,
F-2/29, 
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-7/12511
7, D-7/130,
D-8/1,
D-8/26,
D-9/1,
D-9/2,
D-9/3,
D-9/4,
D-9/5,
D-9/11,
D-9/12,
D-9/13,
D-9/16,
D-9/2017,
D-9/2118,
D-9/24, 
D-9/25,
D-9/33, 
D-9/35,
D-9/40,
D-9/46,
D-9/88,
D-9/109,
D-9/111,
D-9/117,
E-1/1, 
E-1/7,
E-1/11, 
E-1/12,
E-1/13,
E-1/41, 

Plots affected

F-2/30,
F-2/5231,
F-2/5435,
F-2/5636,
F-2/5737,
F-2/5938,
F-2/6039,
F-2/61,
F-2/62,
F-3/3, 
F-3/5,
G-2/156, 
G-2/159, 
G-3/2, 
G-3/7, 
G-3/8, 
G-3/9, 
H-1b/12,
H-1b/14, 
B-2/103, 
B-2/104, 
B-3/3, 
B-3/16, 
B-3/17, 
A-4/34, 
A-4/37
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

E-1/44,
E-1/4548,
E-21/1005
2, E-2/113, 
E-2/114,
E-2/116,
E-2/120,
E-2/123,
E-2/124,
E-2/127,
E-3/22,
E-3/25,
E-3/32,
E-3/35,
E-3/36,
E-3/37,
E-3/98,
E-3/105,
E-4/6,
E-4/8,
E-4/16,
E-4/20,
E-4/28,
E-4/33,
E-4/91,
E-5/8565,
E-5/9381,
E-5/108,
E-5/110,
E-5/113,
E-5/114,

Plots affected



National Grid | AprilJune 2026 | Norwich to Tilbury 16

Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

E-65/7117,
E-6/97,
E-6/10,
E-76/712, 
E-6/13,
F-4/4, 
F-4/7,
F-4/10,
F-4/11,
F-4/12,
F-4/13,
F-4/15,
G-2/1,
G-2/3,
G-2/4,
G-2/8,
G-2/20,
G-2/22,
G-2/30,
G-2/33,
G-2/35,
G-2/45, 
G-2/46,
G-3/3,
G-3/6,
G-3/7,
G-3/21,
G-3/22, 
G-3/26,
G-3/2728,
G-3/31,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-3/3834,
G-3/42,
G-3/44,
G-3/49,
G-3/51,
G-4/1,
G-4/3, 
G-4/11,
G-4/2625,
G-4/49,
G-4/51, 
G-4/52,
G-4/53, 
G-4/55, 
G-4/57,
G-4/58, 
G-4/59, 
G-4/61,
G-4/62,
G-4/69,
G-4/9870, 
G-4/72, 
G-4/74,
G-6/5154,
G-6/15368,
G-6/165,
G-6/16817
3,
G-6/17317
5, G-6/182,
H-1/69, 

Plots affected



National Grid | AprilJune 2026 | Norwich to Tilbury 18

Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-1/72, 
H-1a/11, 
H-2/29,
H-2/31,
H-2/32,
H-2/33,
H-2/34, 
H-3/22,
H-3/6023,
H-5/8279a,
H-5/79f, 
H-5/86,
H-5/87, 
H-5/88,
H-5/89,
H-5/91,
H-5/127,
H-5/129,
H-6/24d, 
H-6/24e, 
H-6/24f, 
H-6/71, 
H-6/71f, 
H-6/84a, 
H-6/101,
H-7/9, 
H-7/12, 
H-7/20,
H-7/3344,
H-7/44a, 
H-7/54,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-7/66,
H-7/121, 
A-7/54, 
A-7/56, 
A-7/57, 
A-7/58, 
A-7/6076,
A-7/61,
A-7/63,
A-7/64,
A-7/66,
A-7/67, 
A-7/68,
A-7/7169, 
A-7/70,
A-7/72,
A-7/76, 
A-9/42,
A-9/50,
A-9/52,
A-9/53,
A-9/54,
A-9/57,
A-9/61,
A-9/62, 
A-9/64, 
A-9/65,
A-9/66,
A-9/67, 
A-9/68,
A-9/69,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

A-9/70, 
A-9/72,
A-9/73, 
A-9/74, 
A-9/75,
A-10/1, 
A-10/3, 
B-12/12, 
B-12/22, 
B-12/23, 
B-12/29,
B-12/30,
B-12/32,
B-12/34,
B-12/38,
B-12/40, 
B-12/43,
B-12/44,
B-12/46,
B-12/47, 
B-12/48,
B-12/5153,
B-12/5259,
B-12/5460,
B-12/57, 
B-12/65,
B-12/66,
B-12/67, 
B-12/68,
B-12/69,
B-12/70,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-12/72,
B-12/73,
B-12/7574, 
B-12/76, 
B-12/97, 
B-12/111, 
B-13/19,
B-13/20,
B-13/2221,
B-13/23,
B-13/24,
B-13/2526,
B-13/2829,
B-13/30, 
B-13/31,
B-13/33,
B-13/34, 
B-13/35, 
B-13/36,
B-13/40, 
B-13/41, 
B-13/42,
B-13/4443,
B-13/4546,
C-1/6,
C-1/7,
C-1/910,
C-1/1014,
C-21/1016,
C-21/3017,
C-2/35, 

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-2/45,
C-2/57,
C-2/59, 
C-2/76, 
C-2/77, 
C-2/78, 
C-3/35, 
C-9/100, 
C-9/103,
C-10/1,
C-10/42,
C-10/63,
C-10/87,
C-10/9, 
C-12/57,
C-12/7158,
C-12/77,
C-12/78,
C-12/82,
C-12/88,
C-17/68, 
C-17/70, 
C-17/87, 
D-8/18, 
D-8/20, 
D-8/22, 
D-8/23,
D-9/7,
D-9/914,
D-9/15,
D-9/29,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-9/32,
F-2/2, 
F-2/4,
F-2/6,
F-2/7, 
F-2/8,
F-2/9,
F-2/10, 
F-2/12,
F-2/13,
F-2/14,
F-2/15,
F-2/16,
F-2/17,
F-2/18,
F-2/19, 
F-2/21, 
F-2/22,
F-2/23,
F-2/24,
F-2/25,
F-2/26,
F-2/27, 
F-2/28, 
F-2/29,
F-2/30, 
F-2/31,
F-2/32,
F-2/33,
F-2/34,
F-2/35,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-2/36, 
F-2/37,
F-2/38,
F-2/39,
F-2/40,
F-2/41,
F-2/42,
F-2/44,
F-2/45,
F-2/47,
F-2/52, 
F-2/53, 
F-2/54,
F-2/55,
F-2/56, 
F-2/57, 
F-2/59, 
F-2/60, 
F-2/61, 
F-2/62, 
F-3/3, 
F-3/5,
G-2/156,
G-2/159, 
GB-3/23a,
GB-3/812,
GA-31/947, 
A-1/48, 
A-1/53, 
A-1/56, 
A-1/58, 

Plots affected
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Current positionOrganisation S127/S138
engaged?

A-1/59, 
A-2/47

Plots affected

3 Arelion UK
Ltd

N/A B-3/12/94

Status of
protective
provisions

BA-24/103
54, 
A-12/28, 
A-12/29, 
A-12/31,
B-212/104
96,
B-312/3, 
B-3/3a, 
B-3/16, 
B-3/17
101

CA1

There are
standard
protective
provisions for
the benefit of
operators of
electronic
communications
code networks
at Schedule 16,
Part 2. No
further
protective
provisions to be
submitted.

Not currently required.

CA of
rights

 Contacted week
commencing 2nd

February, providing
draft SoCG, GIS
shapefile, and
interface schedule
documenting all
interactions. The
Applicant followed
up on 4th March
with further
methodology
statements. Awaiting
comments back.
Applicant requested
Arelion’s availability
for a call to progress
discussions on 28
April.

Summary of
Outstanding
Issues: waiting for 
Arelion’s response 
to understand any 
outstanding issues

Email returned from 
Arelion UK Ltd on 
21-05-26 with 

Scope and purpose of any
relevant side agreement

S138.

TP
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Current positionOrganisation S127/S138
engaged?

lfinalcomments to be 
added in the SoCG. 
SoCG is being 
updated to reflect 
and shortly returned 
to Arelion UK Ltd for 
formal acceptance 
and signing. 

Plots affected

4 Cadent Gas
Ltd

N/A A-3/1, 
A-4/34, 
A-4/37, 
A-4/54, 
A-12/28, 
A-12/29, 
A-12/31, 
B-12/101, 
B-13/11, 
B-13/12, 
B-13/14, 
B-17/54, 
B-17/64,
B-17/71,
B-17/73,
B-17/74,
B-17/75,
B-17/79,
B-18/25,
B-18/44, 
B-18/47,
B-18/55, 

Status of
protective
provisions

A-1/47, 
A-1/48, 
A-1/53, 
A-2/47, 
B-12/94, 
B-12/96, 
B-12/106,
B-13/2,
B-13/7,
B-17/54, 
B-18/39,
B-18/44, 
B-18/48,
B-18/52,
B-18/55, 
B-19/6763
, CB-6/11, 
C-6/25, 
C-8/17, 
C-9/66, 
C-919/70,
CB-19/71, 

CA1

There are
standard
protective
provisions for
the benefit of
gas undertakers
at Schedule 16,
Part 1.
However, the
parties are in
discussion
and have
substantially
agreed on
bespoke
protective
provisions.

A side agreement is
substantially agreed.

CA of
rights

Parties have been in
correspondence
since September
2025. Bespoke
protective provisions
and side agreement
now substantially
agreed. The parties
are moving to
execute the side
agreement and the
Applicant anticipates
that protective
provisions will be
included in the draft
Order at Deadline 5
(once the Parties
have executed
agreed
documentation).
Summary of
outstanding

Scope and purpose of any
relevant side agreement

S138.

TP
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-18/66,
B-18/67,
B-19/1,
B-19/3,
B-19/5,
B-19/7,
B-19/12,
B-19/54,
B-19/55,
B-19/59,
B-19/61,
B-19/6367,
B-19/69,
B-19/70, 
B-19/71, 
B-20/77,
B-20/84,
B-20/90,
B-20/92,
B-20/97,
B-20/103,
B-20/107,
B-20/109,
B-20/125,
B-20/133,
B-20/137,
B-21/2, 
B-21/6, 
B-21/12, 
C-6/4, 
C-6/11,

Plots affected

B-21/9/79, 
C-9/80, 
C-9/81, 
C-9/97,
C-11/1,
C-11/2, 
C-11/5, 
C-11/6, 
C-11/8,
C-11/4071
,
C-11/7081
, C-11/88,
C-11/89, 
C-11/90, 
C-11/92, 
C-13/37, 
C-13/40, 
C-13/41, 
C-13/42, 
C-13/44,
C-1713/12
948, 
C-13/52,
C-17/1342
4, 
C-17/33,
D-62/1051
,
D-68/121, 
D-8/4,

Issues: None
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-6/12,
C-6/20,
C-6/24, 
C-6/25, 
C-6/38, 
C-7/75,
C-8/17, 
C-9/51,
C-9/66, 
C-9/67,
C-9/9170, 
C-9/97,
C-11/712,
C-11/5, 
C-11/70, 
C-11/80,
C-11/81, 
C-11/83, 
C-11/89, 
C-11/90, 
C-11/92,
C-12/1,
C-13/37, 
C-13/40, 
C-13/41, 
C-13/42, 
C-13/48, 
C-13/52, 
C-17/24, 
C-17/28,
C-17/29,

Plots affected

E-2/11818
, E-52/27, 
F-5/22, 
F-5/23115
,
G-2/4533,
G-2/8067,
G-2/81,
G-2/93, 
G-2/9485,
G-2/112,
G-3/139,
G-3/11, 
G-3/32, 
G-3/35,
G-43/5345
, G-4/55, 
G-4/6750,
G-4/11255
, G-4/133, 
G-4/143, 
G-5/6, 
G-6/20, 
G-6/41, 
G-6/54,
G-6/7066,
G-6/87,
G-6/151,
G-6/157,
G-6/171, 
G-6/17617
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-17/30,
C-17/32,
C-17/33, 
C-17/42,
C-17/47,
C-17/81,
C-17/84,
C-17/129, 
C-17/134, 
D-2/45,
D-2/46,
D-23/511,
D-6/10, 
D-6/12, 
D-6/25,
D-6/33,
D-7/23,
D-7/93,
D-7/94,
D-7/95,
D-7/101,
D-7/106,
D-7/109,
D-8/1, 
D-8/4, 
D-8/6,
D-8/11,
D-8/15,
D-8/18, 
E-2/18, 
E-2/115, 

Plots affected

3,
G-6/182,
H-1/8279,
H-1/87,
H-1/88, 
H-1/90, 
H-1/91,
H-2/25, 
H-2/26, 
H-2/27, 
H-2/43,
H-2/44,
H-3/12, 
H-3/13, 
H-3/15, 
H-3/26, 
H-3/29,
H-3/30, 
H-3/34,
H-34/4815
,
H-4/9019,
H-4/9831,
H-64/6164
,
H-64/8386
,
H-76/1395
,
H-7/1511,
H-7/7958,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

E-2/116,
E-2/118, 
E-2/120,
E-2/123,
E-2/124,
E-5/24,
E-5/26,
E-5/27, 
E-5/30,
E-5/36,
E-5/55,
F-5/9,
F-5/22, 
F-5/23, 
G-2/8,
G-2/20,
G-2/22,
G-2/30,
G-2/33, 
G-2/35,
G-2/45, 
G-2/46,
G-2/65,
G-2/66,
G-2/67,
G-2/69,
G-2/70,
G-2/8580,
G-2/87,
G-2/91,
G-2/93, 

Plots affected

H-7/8066,
H-7/81, 
H-7/104, 
H-7/138, 
H-7/140, 
H-7/142, 
H-7/143, 
H-7/148,
A-1/49, 
A-1/50, 
A-1/51, 
A-1/52, 
A-1/54, 
A-2/48, 
A-2/4958,
A-3/42,
A-312/833
, A-12/38, 
A-12/39,
A-12/48,
BA-212/32
54,
B-2/6353,
B-82/8260
, B-9/53,
B-9/134,
B-9/267,
B-9/11, 
B-9/14, 
B-9/21, 
B-9/28,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-2/94, 
G-2/101,
G-2/111,
G-2/120,
G-2/145,
G-3/1,
G-3/2,
G-3/3,
G-3/6,
G-3/9,
G-3/1113,
G-3/26,
G-3/31,
G-3/32, 
G-3/36,
G-3/39,
G-3/45, 
G-3/47,
G-3/57,
G-3/61,
G-4/2,
G-4/27,
G-4/31,
G-4/34,
G-4/35,
G-4/40,
G-4/49,
G-4/50, 
G-4/51,
G-4/52,
G-4/53, 

Plots affected

B-9/8149,
B-9/8255,
B-9/8477,
B-9/93, 
B-14/7379
,
B-17/2042
,
B-17/3243
,
B-17/3651
,
B-17/5756
,
B-18/3327
, B-18/38,
B-18/42,
B-18/49, 
B-18/51,
B-18/5853
,
B-18/6167
, B-18/74, 
B-19/11, 
B-19/42, 
B-19/46,
B-20/2191
55,
B-20/219a
158,
B-20/218, 
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-4/57, 
G-4/67, 
G-4/112,
G-4/127,
G-4/133, 
G-4/136, 
G-4/143,
G-5/1,
G-5/6, 
G-6/20, 
G-6/31,
G-6/37,
G-6/38,
G-6/41, 
G-6/46,
G-6/51,
G-6/6670,
G-6/153,
G-6/17317
1, G-6/176,
H-1/7982,
H-1/84,
H-1/85,
H-1/88, 
H-1/90, 
H-2/24,
H-2/25, 
H-2/26, 
H-2/27, 
H-2/29,
H-3/5,

Plots affected

B-20/223, 
B-20/224, 
B-20/225,
B-20/227, 
B-20/235, 
B-20/236, 
B-20/238, 
B-20/245, 
B-20/250, 
B-20/252, 
B-20/265, 
B-20/2662
26,
B-21/8833
, B-21/69, 
B-21/89,
B-21/91,
B-21/9293
,
B-21/9794
,
B-21/9995
,
B-21/1019
8,
B-21/1031
00,
B-21/1041
02,
B-21/1151
09,



National Grid | AprilJune 2026 | Norwich to Tilbury 33

Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-3/12, 
H-3/13, 
H-3/14, 
H-3/15,
H-3/22,
H-3/25,
H-3/26, 
H-3/30, 
H-3/37,
H-3/48, 
H-3/51,
H-4/6,
H-4/12,
H-4/15, 
H-4/21,
H-4/22,
H-4/23,
H-4/24,
H-4/25,
H-4/26, 
H-4/29,
H-4/30,
H-4/31, 
H-4/39, 
H-4/64,
H-4/78,
H-4/86, 
H-4/87,
H-4/88,
H-4/89,
H-4/90, 

Plots affected

B-21/1161
10,
B-21/119, 
B-21/120,
B-21/122,
B-21/123, 
C-2/1, 
C-2/3,
C-2/28,
C-2/1311,
C-2/4012,
C-2/111,
C-5/31,
C-56/32, 
C-5/342,
C-6/73,
C-6/96,
C-6/138,
C-6/1412,
C-6/15, 
C-6/16, 
C-6/17,
C-6/18,
C-6/19,
C-6/2321, 
C-6/28, 
C-6/30, 
C-6/31, 
C-6/34, 
C-6/38, 
C-6/40,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-6/3, 
H-6/7, 
H-6/9, 
H-6/10, 
H-6/13, 
H-6/22, 
H-6/28, 
H-6/34, 
H-6/43, 
H-6/61, 
H-6/61a, 
H-6/75,
H-76/1183,
H-76/1287,
H-76/2093,
H-7/31, 
H-7/33, 
H-7/44a, 
H-7/54, 
H-7/58, 
H-7/60, 
H-7/61, 
H-7/66, 
H-7/111, 
H-7/116, 
H-7/121, 
A-3/2, 
A-12/33, 
A-12/38,-7/
61,
A-12/54,

Plots affected

C-7/2,
C-7/83,
C-7/20,
C-7/22, 
C-7/2621,
C-7/29, 
C-7/32, 
C-7/38, 
C-7/45, 
C-7/48, 
C-7/51, 
C-7/68, 
C-7/70, 
C-8/922,
C-9/294,
C-9/8, 
C-9/23, 
C-9/60,
C-9/6465,
C-9/69, 
C-9/73, 
C-9/82,
C-9/89,
C-9/9390,
C-9/94, 
C-9/97, 
C-9/99, 
C-11/11,
C-11/14,
C-11/27, 
C-11/28, 
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-2/5332,
B-2/60, 
B-8/77,
B-8/79,
B-8/80,
B-8/82, 
B-8/83,
B-9/2,
B-9/3, 
B-9/4, 
B-9/6, 
B-9/7, 
B-9/11, 
B-9/12,
B-9/1413,
B-9/16,
B-9/20,
B-9/21, 
B-9/22,
B-9/25,
B-9/26, 
B-9/30,
B-9/38,
B-9/47,
B-9/48,
B-9/49, 
B-9/50,
B-9/51,
B-9/52,
B-9/54,
B-9/55, 

Plots affected

C-11/29,
C-11/30,
C-11/31, 
C-11/32, 
C-11/33, 
C-11/34, 
C-11/39, 
C-11/49,
C-11/6950
, C-11/52, 
C-11/64, 
C-11/65, 
C-11/67, 
C-11/74,
C-11/75, 
C-11/79,
C-11/80, 
C-11/83, 
C-11/84,
C-11/8785
,
C-11/9486
,
C-11/9587
, C-12/2,
C-12/3, 
C-12/5,
C-12/76,
C-12/98,
C-12/13, 
C-12/17,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-9/56,
B-9/62,
B-9/64,
B-9/66,
B-9/75,
B-9/76,
B-9/7781,
B-9/7982,
B-9/83,
B-9/84, 
B-9/93, 
B-9/94,
B-9/99,
B-9/110,
B-9/111,
B-14/67,
B-14/73, 
B-17/20, 
B-17/23,
B-17/31,
B-17/32, 
B-17/33,
B-17/35,
B-17/42, 
B-17/4336,
B-17/44,
B-17/5157,
B-17/56, 
B-17/117,
B-17/118,
B-17/119,

Plots affected

C-12/18,
C-12/19,
C-12/2120
,
C-12/2325
,
C-12/4426
, C-12/27, 
C-12/29, 
C-17/23, 
C-17/44,
C-17/5168
, C-17/75,
C-1718/81
, C-18/86, 
C-18/92, 
C-18/95,
C-1718/10
796,
CD-172/1
1260,
D-3/11,
D-3/13,
D-3/16,
D-3/2317,
D-3/24, 
D-3/45, 
D-3/49, 
D-3/51,
D-3/52,
D-3/6460,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-17/120,
B-18/2733, 
B-18/38, 
B-18/42,
B-18/43,
B-18/44, 
B-18/49,
B-18/5351,
B-18/52, 
B-18/55, 
B-18/58, 
B-18/61, 
B-18/64,
B-18/69,
B-18/70,
B-18/74,
B-19/11, 
B-19/42, 
B-19/46, 
B-19/73,
B-20/1552
19,
B-20/1582
19a,
B-20/219b,
B-20/2232
27,
B-20/224, 
B-20/226, 
B-20/231,
B-20/235, 

Plots affected

D-3/7163,
D-3/7366,
D-3/67, 
D-5/9,
D-5/10, 
D-5/11, 
D-5/25,
D-6/925,
D-6/3139,
D-6/3540,
D-6/43, 
D-6/44,
D-6/5345,
D-6/55, 
D-6/56, 
D-6/57,
D-6/59,
D-6/60, 
D-6/61,
D-6/6362,
D-67/657,
D-67/668,
D-7/520,
D-7/2123,
D-7/2536, 
D-7/39, 
D-7/93, 
D-7/94, 
D-7/95, 
D-7/109,
D-8/5, 
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-20/236, 
B-20/238, 
B-20/240,
B-20/241,
B-20/245, 
B-20/248, 
B-20/250,
B-20/251,
B-20/252, 
B-20/254,
B-20/255,
B-20/261,
B-20/262,
B-20/263,
B-20/264,
B-20/265, 
B-20/266, 
B-20/268,
B-20/269,
B-20/270,
B-20/2712
1/80, 
B-21/83, 
B-21/88,
B-21/90,
B-21/9392,
B-21/94, 
B-21/95, 
B-21/96,
B-21/9897,
B-21/1009

Plots affected

D-8/12, 
D-8/17,
D-8/1920,
D-89/2111
,
D-89/2412
,
D-9/1014,
D-9/1416, 
D-9/29, 
D-9/32, 
E-3/28, 
E-3/30,
E-5/2527,
E-5/31, 
E-5/3955,
F-5/259,
F-57/2663
,
F-67/1571
, F-6/17, 
F-7/72,
F-7/76, 
F-8/325, 
F-8/7, 
F-8/9, 
F-8/12, 
F-8/17, 
F-8/18, 
F-8/27, 
F-8/28, 
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

9,
B-21/1021
01,
B-21/103, 
B-21/104, 
B-21/105,
B-21/106,
B-21/107,
B-21/108,
B-21/109, 
B-21/110, 
B-21/111,
B-21/112,
B-21/113,
B-21/114,
B-21/117, 
B-21/118, 
B-21/119, 
B-21/121,
B-21/123, 
C-1/1,
C-1/2,
C-1/3, 
C-1/4,
C-2/12,
C-2/3, 
C-2/4,
C-2/8, 
C-2/9,
C-2/1113,
C-2/12, 

Plots affected

F-8/29, 
F-8/30, 
F-8/39,
F-8/42,
F-89/52, 
F-8/57, 
F-8/67, 
F-8/68, 
F-8/77, 
F-8/78, 
F-8/79, 
F-8/81, 
F-8/93, 
F-8/972,
F-9/413,
F-9/817,
F-9/924,
F-9/2028,
F-9/29, 
F-9/32, 
F-9/35,
F-9/36, 
F-9/37, 
F-9/43,
F-9/5548,
F-9/57, 
F-9/58, 
F-9/59,
F-9/64,
F-9/67, 
F-9/69,



National Grid | AprilJune 2026 | Norwich to Tilbury 40

Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-2/18,
C-2/22,
C-2/31,
C-2/32,
C-2/37,
C-2/38,
C-2/39,
C-2/40, 
C-2/41, 
C-5/32,
C-5/33,
C-5/34, 
C-6/2,
C-6/3,
C-6/67,
C-6/8,
C-6/9, 
C-6/10, 
C-6/13, 
C-6/14, 
C-6/15, 
C-6/16, 
C-6/17, 
C-6/18, 
C-6/21,
C-6/22,
C-76/323,
C-76/928,
C-76/1730,
C-6/31, 
C-7/18,

Plots affected

F-9/76, 
F-9/88,
F-9/90112
, F-9/111, 
F-9/113, 
F-9/114, 
F-9/118,
F-910/120
4,
F-10/36,
F-10/7, 
F-10/8, 
F-10/9, 
F-10/11,
F-10/12,
F-10/1618
,
F-10/2220
,
F-10/2625
, F-10/28,
F-10/31,
F-10/32, 
F-10/36,
F-10/37,
F-10/40, 
F-10/47,
F-10/5562
,
F-10/5763
, F-10/61, 
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-7/21, 
C-7/25, 
C-7/35, 
C-7/49, 
C-7/57, 
C-7/60, 
C-7/69, 
C-9/1, 
C-9/3, 
C-9/4, 
C-9/6,
C-9/8, 
C-9/9,
C-9/12,
C-9/13,
C-9/6529, 
C-9/64,
C-9/69,
C-9/7379, 
C-9/82, 
C-9/89,
C-9/90,
C-9/91, 
C-9/92,
C-9/9493,
C-9/96,
C-9/99,
C-11/2731,
C-11/2832,
C-11/33, 
C-11/34, 

Plots affected

F-10/7269
, G-1/212,
G-1/524,
G-1/625,
G-1/26, 
G-1/27,
G-1/29, 
G-1/32,
G-1/3433,
G-1/35,
G-1/36,
G-1/37, 
G-1/39,
G-3/153,
G-3/228,
G-3/12, 
G-3/13, 
G-3/23, 
G-3/26, 
G-3/27, 
G-3/28,
G-3/29, 
G-3/30,
G-3/3336,
G-3/3438,
G-3/3742,
G-3/40, 
G-3/43,
G-3/44, 
G-3/47, 
G-3/48,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-11/39, 
C-11/40, 
C-11/47,
C-11/50, 
C-11/52, 
C-11/53,
C-11/58,
C-11/59,
C-11/60,
C-11/62,
C-11/62a,
C-11/64, 
C-11/65, 
C-11/67, 
C-11/68,
C-11/69, 
C-11/75, 
C-11/76,
C-11/8587,
C-11/8688,
C-11/93,
C-11/94, 
C-11/95, 
C-11/96, 
C-11/104,
C-12/3, 
C-12/4,
C-12/67,
C-12/89,
C-12/10,
C-12/11,

Plots affected

G-3/49, 
G-3/50, 
G-3/53, 
G-3/56,
G-3/64,
G-4/3/66,
G-4/16,
G-4/18,
G-4/2361,
G-4/2565,
G-4/6369,
G-4/70, 
G-4/73, 
G-4/75,
G-4/7680,
G-4/82,
G-4/86, 
G-4/87,
G-4/13189
,
G-4/13713
3,
G-4/14114
3,
G-4/144, 
G-5/1, 
G-5/4,
G-5/68, 
G-5/75,
G-5/76, 
G-5/77,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-12/12,
C-12/13, 
C-12/14,
C-12/15,
C-12/16,
C-12/2021,
C-12/2523, 
C-12/43,
C-12/2644,
C-12/2749,
C-17/23, 
C-17/39,
C-17/40,
C-17/6851,
C-17/70,
C-17/87,
C-17/93,
C-17/95, 
C-17/107, 
C-17/112, 
C-18/79,
C-18/81, 
C-18/86, 
C-18/92, 
C-18/94, 
C-18/95, 
C-18/96,
C-18/96a,
C-18/101, 
D-2/60,
D-3/6,

Plots affected

G-5/78,
G-5/79, 
G-5/80, 
G-5/86,
G-5/88,
G-5/89, 
G-5/90, 
G-6/1,
G-6/3,
G-6/5, 
G-6/6, 
G-6/12, 
G-6/17,
G-6/29,
G-6/30, 
G-6/47, 
G-6/127,
G-6/13713
1,
G-6/14113
2,
G-6/142, 
G-6/161,
G-6/166,
G-6/17916
9,
G-6/181, 
G-6/18617
8, H-1/19, 
H-1/25, 
H-1/29, 
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-3/10,
D-3/12, 
D-3/13, 
D-3/15,
D-3/17,
D-3/18,
D-3/19,
D-3/20,
D-3/21,
D-3/22,
D-3/23, 
D-3/24, 
D-3/25,
D-3/45, 
D-3/48,
D-3/5649,
D-3/5864,
D-3/60, 
D-3/63, 
D-3/65,
D-3/66, 
D-3/67, 
D-3/68,
D-3/69,
D-3/70,
D-3/71, 
D-3/72, 
D-3/73,
D-5/2,
D-5/9, 
D-5/10,

Plots affected

H-1/30,
H-1/31, 
H-1/32, 
H-1/33,
H-1/34, 
H-1/38, 
H-1/45,
H-1/4850,
H-1/4951,
H-1/53,
H-1/54, 
H-1/55,
H-1/56, 
H-1/60, 
H-1/61,
H-1/6263,
H-1/6564,
H-1/66, 
H-1/7369,
H-1/89,
H-1b1a/11
8, H-1b/2,
H-1b/34,
H-1b/56, 
H-1b/7,
H-1b/8,
H-1b/16, 
H-1b/17, 
H-1b/18, 
H-1b/19, 
H-1b/21, 
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-5/2511,
D-5/26,
D-5/31,
D-6/9, 
D-6/31, 
D-6/35, 
D-6/36,
D-6/37,
D-6/39,
D-6/40,
D-6/41,
D-6/42,
D-6/43, 
D-6/45, 
D-6/46,
D-6/53, 
D-6/54,
D-6/55,
D-6/56, 
D-6/58,
D-6/59, 
D-6/60,
D-6/61, 
D-6/62,
D-6/63, 
D-6/65, 
D-6/66, 
D-7/4,
D-7/5, 
D-7/6,
D-7/7,

Plots affected

H-2/3, 
H-2/5,
H-2/6,
H-2/7,
H-2/9, 
H-2/10,
H-2/11,
H-2/28,
H-2/30, 
H-2/34,
H-2/35,
H-2/37, 
H-2/38,
H-2/39, 
H-2/41, 
H-2/51,
H-3/3, 
H-3/4,
H-3/117,
H-3/239,
H-3/3610,
H-3/4111, 
H-3/14,
H-3/5916, 
H-3/21, 
H-3/39, 
H-3/40, 
H-3/50, 
H-3/51, 
H-3/55,
H-4/844,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-7/8,
D-7/9,
D-7/12,
D-7/18,
D-7/19,
D-7/2021,
D-7/22,
D-7/25, 
D-7/35,
D-7/36, 
D-7/39, 
D-7/43,
D-8/1, 
D-8/2,
D-8/4, 
D-8/5, 
D-8/9,
D-8/12, 
D-8/13,
D-8/16,
D-8/18, 
D-8/19, 
D-8/20, 
D-8/21,
D-8/22,
D-8/23,
D-8/24, 
D-9/1,
D-9/2,
D-9/7,
D-9/9,

Plots affected

H-4/11, 
H-4/45,
H-4/5357,
H-4/5658,
H-4/12862
, H-4/63, 
H-4/127,
H-5/619a,
H-5/8, 
H-5/2819b
,
H-6/4744,
H-6/52,
H-6/6360a
,
H-6/8261, 
H-6/68, 
H-6/71a,
H-7/12,
H-7/34,
H-7/613,
H-7/1715,
H-7/2220,
H-7/141
21, 
G-3/37, 
G-3/39, 
A-1/35, 
A-1/56, 
A-2/1, 
A-2/6
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-9/10, 
D-9/11,
D-9/12,
D-9/13,
D-9/14, 
D-9/15,
D-9/16,
D-9/29,
D-9/32,
E-2/17,
E-2/18, 
E-3/28,
E-3/30,
E-5/25, 
E-5/31, 
E-5/39, 
F-5/24,
F-5/25, 
F-5/26, 
F-5/30,
F-6/10,
F-6/14,
F-6/15, 
F-6/17, 
F-6/20,
F-7/7663,
F-7/71, 
F-7/72, 
F-8/3,
F-8/5,
F-8/7, 

Plots affected



National Grid | AprilJune 2026 | Norwich to Tilbury 48

Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-8/9,
F-8/11,
F-8/12, 
F-8/15,
F-8/17, 
F-8/18, 
F-8/22,
F-8/23,
F-8/24,
F-8/25,
F-8/26,
F-8/27, 
F-8/28, 
F-8/29, 
F-8/30, 
F-8/31,
F-8/3332,
F-8/34, 
F-8/36, 
F-8/37, 
F-8/39, 
F-8/47,
F-8/51,
F-8/52, 
F-8/54, 
F-8/57,
F-8/65,
F-8/66,
F-8/67, 
F-8/68, 
F-8/74, 

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-8/77, 
F-8/78, 
F-8/79, 
F-8/81, 
F-8/82, 
F-8/83, 
F-8/84, 
F-8/93, 
F-8/97, 
F-8/99, 
F-8/100, 
F-8/102,
F-8/104,
F-9/1,
F-9/24, 
F-9/8, 
F-9/9,
F-9/10,
F-9/12,
F-9/13, 
F-9/14,
F-9/15,
F-9/1720,
F-9/24, 
F-9/26,
F-9/27,
F-9/28, 
F-9/29, 
F-9/31, 
F-9/32, 
F-9/36, 

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-9/37, 
F-9/39, 
F-9/40, 
F-9/42, 
F-9/48, 
F-9/51,
F-9/56,
F-9/6757,
F-9/58, 
F-9/76, 
F-9/81,
F-9/84,
F-9/85,
F-9/86,
F-9/87,
F-9/89,
F-9/90, 
F-9/92,
F-9/93,
F-9/95,
F-9/104,
F-9/112111
, F-9/113, 
F-9/114, 
F-9/115,
F-9/116,
F-9/117,
F-9/120, 
F-10/1,
F-10/2,
F-10/43,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-10/5,
F-10/6, 
F-10/7, 
F-10/8, 
F-10/9, 
F-10/10,
F-10/13,
F-10/14,
F-10/15,
F-10/16, 
F-10/17,
F-10/18, 
F-10/19,
F-10/20, 
F-10/21,
F-10/22, 
F-10/23,
F-10/24,
F-10/2526,
F-10/32, 
F-10/33,
F-10/35,
F-10/38, 
F-10/40, 
F-10/49,
F-10/54,
F-10/55, 
F-10/56, 
F-10/57,
F-10/58,
F-10/6261,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-10/63, 
F-10/64,
F-10/65,
F-10/68,
F-10/6972,
G-1/2, 
G-1/5, 
G-1/6, 
G-1/8, 
G-1/19,
G-1/22,
G-1/23,
G-1/24, 
G-1/25, 
G-1/2629,
G-1/30,
G-1/3337,
G-1/38,
G-3/7,
G-3/8, 
G-3/12, 
G-3/14, 
G-3/21,
G-3/2322,
G-3/27,
G-3/3829, 
G-3/30, 
G-3/32, 
G-3/33, 
G-3/34, 
G-3/35, 

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-3/37, 
G-3/40,
G-3/41,
G-3/42, 
G-3/44,
G-3/45, 
G-3/46,
G-3/49, 
G-3/50, 
G-3/53,
G-3/59,
G-3/66,
G-4/1,
G-4/3, 
G-4/23, 
G-4/25, 
G-4/26,
G-4/60,
G-4/61, 
G-4/62,
G-4/6963,
G-4/64, 
G-4/65, 
G-4/70, 
G-4/73, 
G-4/75, 
G-4/76, 
G-4/77,
G-4/80,
G-4/86, 
G-4/89, 

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-4/107,
G-4/108,
G-4/116,
G-4/124,
G-4/125,
G-4/14413
1, G-4/141,
G-5/68, 
G-5/69,
G-5/75, 
G-5/76,
G-5/77, 
G-5/78, 
G-5/79,
G-5/80, 
G-5/86, 
G-5/87, 
G-5/88, 
G-5/89, 
G-5/90,
G-6/13,
G-6/5,
G-6/8, 
G-6/12, 
G-6/17,
G-6/3029,
G-6/33,
G-6/47, 
G-6/131, 
G-6/132, 
G-6/133,

Plots affected



National Grid | AprilJune 2026 | Norwich to Tilbury 55

Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-6/16913
7,
G-6/17814
1, G-6/142, 
G-6/179, 
G-6/180,
G-6/181, 
G-6/186, 
G-6/187,
G-6/188,
H-1/15,
H-1/17,
H-1/19, 
H-1/21, 
H-1/25, 
H-1/26,
H-1/3129,
H-1/3234,
H-1/35,
H-1/37,
H-1/38, 
H-1/40,
H-1/42,
H-1/43,
H-1/44,
H-1/46,
H-1/5148,
H-1/5449,
H-1/6356,
H-1/6460,
H-1/62, 

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-1/65, 
H-1/66, 
H-1/67,
H-1/68,
H-1/6989,
H-1a1b/18
1, H-1b/3, 
H-1b/4,
H-1b/5, 
H-1b/6,
H-1b/7,
H-1b/16,
H-1b/17,
H-1b/18, 
H-1b/19, 
H-1b/20, 
H-1b/21,
H-2/2,
H-2/3,
H-2/6, 
H-2/8,
H-2/928,
H-2/30,
H-2/31,
H-2/32,
H-2/33,
H-2/34, 
H-2/36,
H-2/3739,
H-2/40,
H-32/341, 

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-2/42, 
H-2/49, 
H-2/51,
H-3/4, 
H-3/7,
H-3/9, 
H-3/10,
H-3/1611,
H-3/15, 
H-3/17,
H-3/18,
H-3/19,
H-3/20,
H-3/2123,
H-3/24,
H-3/26, 
H-3/27,
H-3/31,
H-3/32,
H-3/33, 
H-3/35,
H-3/36, 
H-3/38,
H-3/39,
H-3/40,
H-3/41, 
H-3/42,
H-3/43,
H-3/44,
H-3/45,
H-3/46,

Plots affected



National Grid | AprilJune 2026 | Norwich to Tilbury 58

Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-3/47,
H-3/49,
H-3/50,
H-3/52,
H-3/53,
H-3/54,
H-3/55,
H-3/58,
H-3/59, 
H-3/61,
H-3/62,
H-4/1,
H-4/2,
H-4/3,
H-4/4,
H-4/5,
H-4/7,
H-4/8, 
H-4/9,
H-4/10,
H-4/11, 
H-4/13,
H-4/14,
H-4/15, 
H-4/16, 
H-4/35,
H-4/37,
H-4/44, 
H-4/46,
H-4/47,
H-4/48,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-4/49,
H-4/50,
H-4/51,
H-4/52, 
H-4/53, 
H-4/54,
H-4/55,
H-4/56, 
H-4/59,
H-4/60,
H-4/61, 
H-4/62, 
H-4/64, 
H-4/65,
H-4/85,
H-4/98, 
H-4/123,
H-4/128, 
H-4/129,
H-4/131,
H-4/135,
H-5/1,
H-5/3,
H-5/6, 
H-5/7,
H-5/218,
H-6/65, 
H-6/76, 
H-7/2, 
H-7/4, 
H-7/5, 

Plots affected
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Current positionOrganisation S127/S138
engaged?

H-7/9,
H-75/5619
a, H-5/19b, 
H-5/30, 
H-5/32, 
H-6/27, 
H-6/37, 
H-6/38, 
H-6/40, 
H-6/47, 
H-6/53, 
H-6/54, 
H-6/60a, 
H-6/63a,
H-7/68134,
H-7/72141,
HA-71/77, 
H-7/88, 
H-7/101, 
H-7/13457

Plots affected

5 Conrad
Energy Ltd

N/A G-3/26,
G-3/31,
G-3/32,
G-3/36,
G-3/39,
G-3/41,
G-3/45,
G-3/47,
G-3/53,
G-3/59,

Status of
protective
provisions

G-3/30,
G-3/35,
G-3/37,
G-3/40,
G-3/43

CA1

There are
standard
protective
provisions for
the benefit of
electricity
undertakers at
Schedule 16,
Part 1. No
further

Not currently required.

CA of
rights

Latest contact on
week commencing
10th February,
providing CAD
drawing. SoCG
provided week
commencing 2nd
February. On the 4th
March contact was
made with Conrad

Scope and purpose of any
relevant side agreement

Both

TP



National Grid | AprilJune 2026 | Norwich to Tilbury 61

Organisation S127/S138
engaged?

G-3/66, 
H-1/6, 
H-1/7, 
H-1/16

Plots affected

protective
provisions to be
submitted.

energy regarding the
request for a layout
drawing and
calculations for
anticipated losses to
Conrad. Conrad
Energy replied on 5th

March stating they
will come back to us
in approximately
2 weeks when they
have documentation
ready to send over.
Drawings were
received on 29 April
which are under
review and further
financial information
is awaited from
Conrad Energy.

Summary of
outstanding
issues: Waiting for
Conrad Energy’s
response to
understand if there
are any outstanding
issues.

6 Eastern
Power

Status of
protective
provisions

A-1/2,
A-1/56,

CA1

A-1/13,
A-1/22,

A-1/47,
A-1/53,

CA of
rights

There are
standard

Scope and purpose of any
relevant side agreement

An overarching agreement is
currently under negotiation.

TP

Discussions
between the parties

Both.

Current position
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CA of
rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

Networks plc
(UKPN)

Plots affected

B-20/221,
C-14/126,
C-14/127,  

A-1/23,
A-1/24,
A-1/25,
A-1/25a,
A-1/26,
A-1/27,
A-1/29,
A-1/30,
A-1/35,
A-2/1,
A-2/6,
A-2/15,
A-2/19,
A-2/21,
A-2/28,
A-2/29,
A-2/33,
A-2/35,
A-2/40,
A-2/46,
A-3/18,
A-3/23,
A-3/26,
A-3/33,
A-4/17,
A-4/21,
A-4/23,
A-4/24,
A-4/58,
A-4/60,
A-4/61,

A-1/57, 
A-2/22,
A-2/31,
A-4/12,
A-4/13,
A-8/55,
B-2/1,
B-2/4,
B-2/5,
B-2/9,
B-2/29,
B-2/63,
B-2/72,
B-2/75,
B-2/77,
B-2/88,
B-2/92,
B-2/116,
B-2/117,
B-2/136,
B-3/3,
B-3/3a,
B-3/4,
B-3/26,
B-3/29,
B-3/30,
B-3/43,
B-3/44,
B-3/94,
B-4/1,
B-4/11,

protective
provisions for
the benefit of
electricity
undertakers at
Schedule 16,
Part 1. No
further
protective
provisions to be
submitted.

Status of
protective
provisions

over diversions,
design and
collaboration have
been ongoing for
a number of years.

The draft
Overarching
Agreement was
issued to UKPN in
January 2026 for
comment. A meeting
was held on 5th

March and EPN
returned their
comments on the
documentation on
27th March. The
Applicant is
reviewing EPN’s
position and a
further meeting was
held on 24 April to
discuss, following 
which the Applicant 
is finalising an 
updated draft of the 
Overarching 
Agreement, which 
will be issued to 
EPN shortly. The 
applicant returned 

CA1
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

A-4/65,
A-4/68,
A-4/69,
A-4/71,
A-4/72,
A-4/73,
A-4/80,
A-4/82,
A-4/84,
A-4/87,
A-4/91,
A-4/93,
A-4/98,
A-4/101,
A-4/112,
A-4/114,
A-4/116,
A-4/118,
A-4/122,
A-4/126,
A-4/127,
A-4/130,
A-4/131,
A-4/132,
A-4/138,
A-5/4,
A-5/18,
A-5/19,
A-5/20,
A-5/42,
A-5/47,

Plots affected

B-4/53,
B-4/54,
B-5/59,
B-5/62,
B-5/69,
B-5/73,
B-5/75,
B-5/80,
B-5/81,
B-5/82,
B-6/51,
B-6/54,
B-8/76,
B-8/84,
B-9/27,
B-12/94,
B-12/96,
B-12/106,
B-12/112,
B-13/5,
B-13/10,
B-13/19,
B-13/21,
B-13/46,
B-13/47,
B-13/55,
B-14/11,
B-14/57,
B-14/65,
B-14/66,
B-14/88,

an updated draft on 
21 May. A further all 
parties meeting took 
place on Monday 8 
June to progress the 
outstanding 
commercial matters.
. It is anticipated that
this documentation
will be concluded by
or as close as
possible to Deadline
67..

Summary of
Outstanding
Issues: A good level
of agreement has
been reached but
the details of the
drafting over the use
of order powers and
finalising details for
inclusion in the
schedules to the
agreement is
on-going. .
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

A-5/65,
A-5/72,
A-5/74,
A-5/77,
A-5/80,
A-5/83,
A-6/29,
A-6/30,
A-6/35,
A-6/37,
A-7/21,
A-7/29,
A-7/41,
A-7/42,
A-7/48,
A-7/56,
A-7/58,
A-7/61,
A-7/62,
A-8/13,
A-8/16,
A-8/17,
A-8/20,
A-8/28,
A-8/30,
A-8/31,
A-8/33,
A-8/42,
A-8/48,
A-8/49,
A-8/54,

Plots affected

B-14/89,
B-14/94,
B-14/95,
B-14/98,
B-14/106,
B-14/107,
B-14/109,
B-15/1,
B-16/40,
B-16/90,
B-16/109,
B-16/113,
B-16/123,
B-16/130,
B-16/131,
B-16/132,
B-17/8,
B-17/16,
B-17/18,
B-17/20,
B-17/21,
B-17/55,
B-17/59,
B-17/60,
B-17/62,
B-17/69,
B-17/77,
B-18/8,
B-18/9,
B-18/10,
B-18/11,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

A-8/76,
A-8/81,
A-8/91,
A-8/92,
A-8/96,
A-8/99,
A-9/16,
A-9/17,
A-9/18,
A-9/21,
A-9/23,
A-9/65,
A-9/68,
A-9/69,
A-9/71,
A-9/72,
A-9/73,
A-9/75,
A-10/14,
A-10/15,
A-10/18,
A-11/36,
A-11/41,
A-11/43,
A-11/44,
A-11/50,
A-12/1,
A-12/3,
A-12/8,
A-12/9,
A-12/12,

Plots affected

B-18/19,
B-18/20,
B-18/22,
B-18/32,
B-18/33,
B-18/34,
B-18/38,
B-18/42,
B-18/51,
B-18/52,
B-18/56,
B-18/57,
B-18/72,
B-19/102,
B-19/103,
B-19/106,
B-20/27,
B-20/39,
B-20/43,
B-20/44,
B-20/47,
B-20/51,
B-20/61,
B-20/63,
B-20/72,
B-20/80,
B-20/82,
B-20/174,
B-20/182,
B-20/189,
B-20/194,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

A-12/20,
A-13/29,
A-13/31,
A-13/41,
A-13/44,
A-13/45,
A-13/55,
A-13/115,
A-13/123,
A-13/128,
A-13/129,
A-13/134,
A-13/136,
A-13/138,
A-13/140,
A-13/141,
A-13/147,
A-13/154,
A-13/155,
B-1/13,
B-1/18,
B-1/19,
B-1/22,
B-1/42,
B-1/44,
B-1/45,
B-2/2,
B-2/3,
B-2/6,
B-2/12,
B-2/13,

Plots affected

B-20/200,
B-20/228,
B-20/229, 
B-20/232,
B-20/234,
B-20/235,
B-20/237, 
B-20/238,
B-20/239,
B-20/246,
B-20/247,
B-20/265,
B-20/266,
B-21/92,
B-21/97,
B-21/99,
B-21/104,
B-21/115,
B-21/116,
B-21/120,
B-21/125,
C-1/20,
C-2/2,
C-2/5,
C-2/7,
C-2/24,
C-2/26,
C-2/27,
C-2/62,
C-2/66,
C-2/92,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-2/15,
B-2/18,
B-2/23,
B-2/24,
B-2/25,
B-2/27,
B-2/39,
B-2/53,
B-2/55,
B-2/60,
B-2/128,
B-3/31,
B-3/37,
B-3/38,
B-3/92,
B-3/119,
B-3/120,
B-3/122,
B-4/3,
B-4/22,
B-4/26,
B-4/28,
B-4/29,
B-4/30,
B-4/32,
B-4/33,
B-4/38,
B-4/39,
B-4/78,
B-4/79,
B-5/2,

Plots affected

C-2/93, 
C-2/94,
C-2/99,
C-2/100,
C-2/103,
C-2/105,
C-2/106,
C-2/112,
C-2/113,
C-2/115,
C-2/119,
C-2/122,
C-2/123,
C-3/1,
C-3/21,
C-3/55,
C-3/57,
C-3/59,
C-3/65,
C-3/70,
C-8/23,
C-8/31,
C-11/10,
C-11/16,
C-11/34,
C-11/37,
C-12/42,
C-12/45,
C-12/56,
C-13/22,
C-13/44,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-5/20,
B-5/25,
B-5/26,
B-5/33,
B-5/34,
B-5/35,
B-5/46,
B-5/53,
B-5/57,
B-5/60,
B-5/66,
B-5/67,
B-5/71,
B-5/74,
B-5/79,
B-6/32,
B-6/33,
B-6/34,
B-6/35,
B-6/46,
B-6/56,
B-6/60,
B-6/103,
B-6/104,
B-6/105,
B-6/107,
B-6/109,
B-8/44,
B-8/46,
B-8/47,
B-8/48,

Plots affected

C-14/90,
C-16/17,
C-17/78,
D-1/27,
D-2/31,
D-2/35,
D-6/7,
D-6/8,
D-6/61,
D-7/117,
D-7/120,
D-9/68,
E-1/87,
E-2/2,
E-2/6,
E-2/8,
E-2/11,
E-2/12,
E-2/98,
E-3/42,
E-3/46,
E-3/59,
E-5/65,
E-5/81,
E-5/86,
E-5/87,
E-5/88,
E-7/47,
E-7/53,
E-7/58,
E-8/6,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-8/49,
B-8/50,
B-8/58,
B-8/59,
B-8/66,
B-8/67,
B-8/75,
B-8/80,
B-9/3,
B-9/4,
B-9/9,
B-9/10,
B-9/11,
B-9/16,
B-9/17,
B-9/18,
B-9/21,
B-9/22,
B-9/33,
B-9/34,
B-9/37,
B-9/40,
B-9/47,
B-9/50,
B-9/52,
B-9/54,
B-9/55,
B-9/56,
B-9/135,
B-9/136,
B-10/2,

Plots affected

E-8/10,
E-8/14,
F-1/62,
F-1/63,
F-1/65,
F-1/72,
F-1/92,
F-1/93,
F-3/49,
F-6/4,
F-7/41,
F-7/50,
F-7/55,
F-7/80,
F-7/81,
F-8/42,
F-9/57,
F-9/66,
F-9/68,
F-9/69,
F-9/76,
G-2/45,
G-2/112,
G-4/4,
G-4/14,
G-4/17,
G-4/18,
G-4/23,
G-4/48,
G-4/53,
G-4/55,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-10/16,
B-10/22,
B-10/47,
B-10/48,
B-10/49,
B-10/52,
B-10/53,
B-10/54,
B-10/56,
B-10/58,
B-11/50,
B-11/58,
B-11/63,
B-11/77,
B-11/78,
B-11/80,
B-12/1,
B-12/40,
B-12/49,
B-12/52,
B-12/57,
B-12/65,
B-12/70,
B-12/77,
B-12/81,
B-12/86,
B-12/89,
B-12/99,
B-12/100,
B-12/110,
B-13/12,

Plots affected

G-4/56,
G-4/68,
G-4/70,
G-4/74,
G-4/82,
G-4/90,
G-4/96,
G-4/99,
G-4/111,
G-4/112,
G-4/133,
G-4/143,
G-6/80,
G-6/81,
G-6/82,
G-6/84,
G-6/86,
G-6/87,
G-6/89,
G-6/110,
G-6/112,
G-6/119,
G-6/126,
G-6/127,
G-6/190,
H-1/14, 
H-1/18, 
H-1/19,
H-1/23,
H-1/25,
H-1/27,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-13/13,
B-13/14,
B-13/20,
B-13/22,
B-13/30,
B-13/33,
B-13/35,
B-13/42,
B-13/51,
B-14/6,
B-14/7,
B-14/8,
B-14/14,
B-14/29,
B-14/30,
B-14/32,
B-14/36,
B-14/38,
B-14/42,
B-14/47,
B-14/62,
B-14/67,
B-14/68, 
B-14/69,
B-14/70,
B-14/72,
B-14/76,
B-14/86,
B-14/102,
B-14/103,
B-15/2,

Plots affected

H-1/29,
H-1/34,
H-1/36,
H-1/41, 
H-1/56,
H-1/61,
H-1/81,
H-1/88,
H-1/89,
H-1/95, 
H-1/97, 
H-1b/2,
H-2/22,
H-2/34,
H-4/26a,
H-4/32,
H-4/33,
H-4/98,
H-4/99,
H-4/100,
H-4/102,
H-4/104,
H-4/106,
H-4/107,
H-4/112,
H-4/136,
H-5/6,
H-5/8,
H-5/20,
H-5/27,
H-5/39,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-15/3,
B-15/5,
B-15/6,
B-15/40,
B-16/5,
B-16/11,
B-16/16,
B-16/25,
B-16/27,
B-16/41,
B-16/42,
B-16/43,
B-16/44,
B-16/45,
B-16/47,
B-16/62,
B-16/66,
B-16/71,
B-16/73,
B-16/75,
B-16/76,
B-16/77,
B-16/100,
B-16/119,
B-16/120,
B-16/125,
B-16/133,
B-17/1,
B-17/3,
B-17/15,
B-17/19,

Plots affected

H-5/50,
H-5/125,
H-7/62, 
A-1/5,
A-1/9,
A-1/10,
A-1/18,
A-1/19,
A-1/48,
A-1/49,
A-1/50,
A-1/51,
A-1/52,
A-1/54,
A-5/51, 
A-5/55, 
A-5/62, 
A-5/69, 
A-5/70, 
A-13/85,
A-13/88,
A-13/90,
A-13/93,
A-13/99,
B-2/32,
B-2/86,
B-2/107,
B-3/48,
B-11/10,
B-11/11,
B-11/12,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-17/22,
B-17/23,
B-17/39,
B-17/42,
B-17/44,
B-17/48,
B-17/49,
B-17/50,
B-17/63,
B-17/64,
B-17/74,
B-17/83,
B-17/84,
B-17/85,
B-17/86,
B-17/89,
B-17/95,
B-17/97,
B-17/106,
B-17/113,
B-17/115,
B-17/118,
B-17/119,
B-17/120,
B-18/3,
B-18/5,
B-18/27,
B-18/29,
B-18/44,
B-18/47,
B-18/49,

Plots affected

B-11/25,
B-11/26,
B-11/28,
B-11/30,
B-11/32,
B-11/35,
B-12/12,
B-12/22,
B-12/23,
B-12/29,
B-12/47,
B-12/58,
B-12/59,
B-12/60,
B-12/67,
B-12/71,
B-12/74,
B-12/76,
B-12/105,
B-12/111,
B-13/18,
B-13/26,
B-13/27,
B-13/29,
B-13/32,
B-13/37,
B-13/40,
B-13/41,
B-13/43,
B-13/61,
B-13/63,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-18/50,
B-18/78,
B-18/87,
B-18/89,
B-18/96,
B-18/113,
B-18/119,
B-18/126,
B-18/127,
B-19/5,
B-19/38,
B-19/43,
B-19/44,
B-19/46,
B-19/61,
B-19/71,
B-19/81,
B-19/82,
B-19/84,
B-19/85,
B-19/88,
B-19/92,
B-19/95,
B-19/96,
B-19/97,
B-19/100,
B-19/111,
B-19/119,
B-19/123,
B-19/129,
B-20/3,

Plots affected

B-13/64,
B-14/3,
B-14/4,
B-14/9,
B-14/15,
B-14/17,
B-14/19,
B-17/58,
B-17/61,
B-17/66,
B-17/76,
B-20/108,
B-20/114,
B-20/136,
B-20/149,
B-20/152,
B-20/156,
B-20/172,
B-20/173,
B-20/177,
B-20/180,
B-20/186,
B-20/196,
B-20/197,
B-20/204,
B-20/205,
B-20/213,
B-20/214,
B-20/217,
B-20/222,
B-20/229, 
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-20/12,
B-20/16,
B-20/20,
B-20/21,
B-20/24,
B-20/25,
B-20/29,
B-20/30,
B-20/33,
B-20/34,
B-20/40,
B-20/57,
B-20/59,
B-20/66,
B-20/69,
B-20/73,
B-20/76,
B-20/84,
B-20/87,
B-20/88,
B-20/90,
B-20/91, 
B-20/92,
B-20/117,
B-20/124,
B-20/125,
B-20/133,
B-20/138,
B-20/139,
B-20/140,
B-20/142,

Plots affected

B-20/237, 
B-20/244,
B-20/249,
B-21/87,
C-3/58,
C-12/58,
C-12/59,
C-12/80,
C-12/81,
C-14/5, 
C-14/25, 
C-16/23, 
C-16/26, 
C-16/30, 
C-16/36, 
C-18/97,
C-18/99,
D-3/11,
D-3/13,
D-3/16,
D-3/23,
D-3/24,
D-5/9,
D-5/11,
D-7/30,
D-7/32,
D-7/46,
D-7/53,
D-7/56,
D-7/57,
D-7/65,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-20/144,
B-20/145,
B-20/147,
B-20/151,
B-20/155,
B-20/157,
B-20/179,
B-20/190,
B-20/195,
B-20/223,
B-20/231,
B-20/233,
B-20/241,
B-20/242,
B-20/243,
B-20/251,
B-20/253,
B-20/254,
B-20/259,
B-20/260,
B-20/263,
B-20/264,
B-20/269,
B-21/94,
B-21/95,
B-21/98,
B-21/100,
B-21/105,
B-21/106,
B-21/107,
B-21/108,

Plots affected

D-7/66,
D-7/74,
D-7/104,
D-7/105,
D-7/113,
D-7/116,
D-7/122,
D-8/3,
E-4/1,
E-4/7,
E-4/9,
E-4/11,
E-4/14,
E-4/94,
E-5/5,
E-5/6,
E-5/11,
E-5/13,
E-5/16,
E-5/25, 
E-5/27, 
E-5/31, 
E-5/39,
E-5/50,
E-5/51,
E-5/56,
E-5/68,
E-5/70,
E-5/83,
E-5/84,
E-5/96,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-21/110,
B-21/111,
B-21/112,
B-21/117,
B-21/118,
B-21/119,
C-1/7,
C-1/8,
C-2/30,
C-2/31,
C-2/32,
C-2/63,
C-2/104,
C-2/129,
C-2/133,
C-2/135,
C-3/13,
C-3/14,
C-3/18,
C-3/25,
C-3/29,
C-3/52,
C-3/54,
C-3/60,
C-3/66,
C-3/68,
C-3/69,
C-3/72,
C-3/75,
C-3/107,
C-3/108,

Plots affected

E-5/99,
E-5/101,
E-5/104,
E-5/111,
E-5/116,
E-5/118,
E-5/121,
E-6/3,
E-6/4,
E-6/5,
E-6/6,
E-6/8,
E-6/11,
E-6/12,
E-6/13,
F-3/58,
F-3/62,
F-3/101,
F-8/77,
F-8/78,
F-8/81,
F-8/93,
F-8/97,
F-9/4,
F-9/8,
F-9/9,
G-2/95,
G-2/98,
G-4/16,
G-5/14,
G-5/21,



National Grid | AprilJune 2026 | Norwich to Tilbury 78

Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-3/109,
C-3/110,
C-3/111,
C-3/113,
C-3/116,
C-4/46,
C-4/47,
C-4/48,
C-4/50,
C-4/55,
C-4/56,
C-4/58,
C-4/60,
C-5/1,
C-5/4,
C-5/6,
C-5/10,
C-7/12,
C-7/13,
C-7/17,
C-7/17a,
C-7/25,
C-7/55,
C-7/60,
C-9/3,
C-9/4,
C-9/9,
C-9/10,
C-9/11,
C-9/12,
C-9/15,

Plots affected

G-5/22,
G-5/23,
G-5/25,
G-5/26,
G-5/75,
G-5/77,
G-5/78,
G-5/80,
G-5/88,
G-5/90,
G-6/3,
G-6/6,
G-6/29,
G-6/120, 
G-6/136, 
G-6/137, 
G-6/139,
G-6/141,
G-6/142,
G-6/161,
G-6/166, 
H-1/14, 
H-1/18,
H-1/30,
H-1/33,
H-1/38,
H-1/45,
H-1/49,
H-1/53,
H-1a1/296
, H-2/16,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-9/22,
C-9/27,
C-9/47,
C-9/51,
C-10/1,
C-11/41,
C-11/42,
C-11/48,
C-11/50,
C-11/54,
C-11/55,
C-11/58,
C-11/62,
C-11/62a,
C-11/63,
C-11/64,
C-11/77,
C-11/78,
C-11/80,
C-11/81,
C-11/83,
C-11/86,
C-12/3,
C-12/4,
C-12/13,
C-12/14,
C-12/70,
C-12/71,
C-12/77,
C-12/88,
C-12/93,

Plots affected

H-4/90,
H-6/47,
H-76/152, 
H-6/77,
H-7/17,
H-7/56, 
H-7/73, 
H-7/94, 
H-7/141, 
H-7/165
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-12/94,
C-13/6,
C-13/12,
C-13/19,
C-13/20,
C-13/23,
C-13/26,
C-13/27,
C-13/32,
C-13/33,
C-13/36,
C-13/40,
C-13/45,
C-13/48,
C-13/56,
C-13/56a,
C-13/74,
C-13/78a,
C-13/96,
C-13/101,
C-13/102,
C-13/137,
C-13/143,
C-13/146,
C-13/147,
C-13/149,
C-13/156,
C-13/157,
C-13/158,
C-13/159,
C-13/169,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-13/194,
C-13/200,
C-13/202,
C-13/203,
C-13/207,
C-14/21,
C-14/23,
C-14/31,
C-14/32,
C-14/33,
C-14/34,
C-14/35,
C-14/37,
C-14/47,
C-14/49,
C-14/59,
C-14/60,
C-14/64,
C-14/65,
C-14/66,
C-14/68,
C-14/69,
C-14/70,
C-14/72,
C-14/74,
C-14/76,
C-14/81,
C-14/87,
C-14/91,
C-14/93,
C-14/94,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-14/95,
C-14/96,
C-14/104,
C-14/105,
C-14/108,
C-15/54,
C-15/55,
C-15/58,
C-15/59,
C-17/4,
C-17/5,
C-17/11,
C-17/12,
C-17/13,
C-17/14,
C-17/69,
C-17/70,
C-17/72,
C-17/79,
C-17/80,
C-17/82,
C-17/94,
C-17/96,
C-18/9,
C-18/10,
C-18/16,
C-18/17,
C-18/21,
C-18/26,
C-18/27,
C-18/31,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-18/33,
C-18/41,
C-18/52,
C-18/54,
C-18/57,
C-18/72,
C-18/75,
C-18/79,
C-18/93,
C-18/96a,
D-1/1,
D-1/2,
D-1/28,
D-1/35,
D-1/37,
D-1/56,
D-1/59,
D-1/67,
D-1/68,
D-2/27,
D-2/32,
D-2/38,
D-2/39,
D-2/40,
D-2/42,
D-2/43,
D-2/48,
D-3/17,
D-3/18,
D-3/19,
D-3/21,

Plots affected



National Grid | AprilJune 2026 | Norwich to Tilbury 84

Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-3/25,
D-3/26,
D-3/33,
D-3/36,
D-3/37,
D-3/44,
D-3/57,
D-3/58,
D-3/63,
D-3/65,
D-3/66,
D-3/68,
D-3/69,
D-3/70,
D-4/6,
D-4/19,
D-4/55,
D-4/56,
D-4/59,
D-4/73,
D-4/95,
D-4/97,
D-5/37,
D-5/40,
D-5/41,
D-5/42,
D-5/46,
D-5/49,
D-5/65,
D-6/2,
D-6/5,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-6/36,
D-6/40,
D-6/47,
D-6/50,
D-6/51,
D-6/60,
D-6/62,
D-7/7,
D-7/17,
D-7/20,
D-7/33,
D-7/34,
D-7/59,
D-7/64,
D-7/77,
D-7/80,
D-7/81,
D-7/85,
D-7/86,
D-7/90,
D-7/93,
D-7/96,
D-7/97,
D-7/112,
D-7/115,
D-7/119,
D-7/124,
D-7/125,
D-8/9,
D-8/22,
D-8/25,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-9/2,
D-9/4,
D-9/6,
D-9/7,
D-9/12,
D-9/31,
D-9/46,
D-9/48,
D-9/66,
D-9/67,
D-9/69,
D-9/72,
D-9/73,
D-9/79,
D-9/81,
D-9/111, 
D-9/118, 
E-1/17,
E-1/49,
E-1/50,
E-1/67,
E-1/75,
E-1/89,
E-2/4,
E-2/20,
E-3/1,
E-3/3,
E-3/5,
E-3/6,
E-3/8,
E-3/15,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

E-3/35,
E-3/36,
E-3/37,
E-3/39,
E-3/51,
E-3/52,
E-3/53,
E-3/55,
E-3/56,
E-3/66,
E-3/70,
E-3/71,
E-3/98,
E-3/101,
E-3/102,
E-3/106,
E-3/108,
E-4/19,
E-4/20,
E-4/22,
E-4/23,
E-4/24,
E-4/29,
E-4/63,
E-4/65,
E-4/69,
E-4/74,
E-4/76,
E-4/77,
E-4/78,
E-4/91,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

E-5/1,
E-5/7,
E-5/8,
E-5/9,
E-5/33,
E-5/42,
E-5/46,
E-5/47,
E-5/63,
E-5/66,
E-5/76,
E-5/80,
E-5/85,
E-5/94,
E-5/95,
E-5/103,
E-5/113,
E-6/14, 
E-6/15,
E-6/17,
E-6/23,
E-6/30,
E-6/32,
E-7/16,
E-7/18,
E-7/20,
E-7/21,
E-7/22,
E-7/25,
E-7/30,
E-7/32,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

E-7/33,
E-7/34,
E-7/48,
E-7/51,
E-7/54,
E-7/55,
E-7/56,
E-8/8,
F-1/14,
F-1/18,
F-1/32,
F-1/77,
F-1/78,
F-1/85,
F-2/17,
F-2/21,
F-2/31,
F-2/44,
F-3/73,
F-3/78,
F-3/81,
F-3/85,
F-3/97,
F-4/8,
F-4/13,
F-4/15,
F-4/16,
F-4/17,
F-4/18,
F-4/20,
F-4/22,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-5/6,
F-5/8,
F-5/11,
F-5/13,
F-6/5,
F-6/7,
F-6/11,
F-6/35,
F-6/38,
F-6/44,
F-6/52,
F-6/57,
F-6/63,
F-7/67,
F-8/17,
F-8/19,
F-8/25,
F-8/26,
F-9/12,
F-9/14,
F-9/26,
F-9/29,
F-9/60,
F-9/67,
F-9/71,
F-9/75,
F-9/81,
F-9/87,
F-9/91,
F-9/94,
F-9/95,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-9/96,
F-9/103,
F-9/105,
F-10/4,
F-10/6,
F-10/8,
F-10/49,
F-10/50,
F-10/58,
F-10/59,
F-10/66,
F-10/67,
F-10/85,
F-10/91,
F-10/94,
G-1/17,
G-1/22,
G-1/23,
G-1/26,
G-2/3,
G-2/4,
G-2/5,
G-2/11,
G-2/25,
G-2/28,
G-2/30,
G-2/31,
G-2/32,
G-2/36,
G-2/40,
G-2/41,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-2/51,
G-2/53,
G-2/61,
G-2/114,
G-2/120,
G-2/121,
G-2/122,
G-2/123,
G-2/126,
G-2/133,
G-2/141,
G-2/142,
G-2/144,
G-2/145,
G-2/148,
G-2/149,
G-2/150,
G-3/3,
G-3/38,
G-3/39,
G-3/44,
G-3/47,
G-3/49,
G-3/51,
G-3/57,
G-3/59,
G-4/2,
G-4/13,
G-4/47,
G-4/49,
G-4/50,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-4/51,
G-4/52,
G-4/61,
G-4/69,
G-4/91,
G-4/97,
G-4/100, 
G-4/103,
G-4/104,
G-4/107,
G-4/110,
G-4/116,
G-4/124,
G-4/126,
G-4/128,
G-4/135,
G-4/136,
G-4/144,
G-5/20,
G-6/12,
G-6/17,
G-6/36,
G-6/37,
G-6/38,
G-6/40,
G-6/52,
G-6/97,
G-6/111,
G-6/116,
G-6/122,
G-6/125,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-1/10, 
H-1/12, 
H-1/13, 
H-1/15, 
H-1/20, 
H-1/22,
H-1/26,
H-1/31,
H-1/32,
H-1/35,
H-1/37,
H-1/41, 
H-1/93, 
H-1/94, 
H-1/96, 
H-1a/18,
H-2/3,
H-2/13,
H-2/20,
H-2/29,
H-2/31,
H-2/32,
H-2/33,
H-3/5,
H-3/9,
H-3/14,
H-3/24,
H-3/26,
H-3/30,
H-3/32,
H-3/42,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-3/46,
H-3/50,
H-3/53,
H-3/55,
H-4/3,
H-4/6,
H-4/23,
H-4/25,
H-4/27,
H-4/29,
H-4/31,
H-4/34,
H-4/35,
H-4/39,
H-4/89,
H-4/95,
H-4/116,
H-4/119,
H-4/121,
H-4/122,
H-4/125,
H-4/129,
H-4/138,
H-4/141,
H-5/12,
H-5/17,
H-5/21,
H-5/22,
H-5/25,
H-5/54,
H-5/120,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-5/122,
H-5/127,
H-5/129,
H-75/12, 
H-7/19, 
H-7/20141,
A-1/3,
A-1/8,
A-1/11,
A-1/14,
A-1/15,
A-1/20,
A-1/32,
A-5/54, 
A-5/60, 
A-5/61, 
A-5/64, 
A-5/68, 
A-5/79, 
A-5/81, 
A-5/82, 
A-7/20,
A-7/30,
A-13/86,
A-13/87,
B-2/108,
B-2/112,
B-2/114,
B-2/127,
B-2/132,
B-3/23,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-3/28,
B-3/34,
B-3/35,
B-3/40,
B-3/46,
B-3/47,
B-5/48, 
B-8/7,
B-11/4,
B-11/5,
B-11/22,
B-11/27,
B-12/18,
B-12/30,
B-12/32,
B-12/34,
B-12/38,
B-12/43,
B-12/44,
B-12/46,
B-12/48,
B-12/51,
B-12/54,
B-12/66,
B-12/68,
B-12/69,
B-12/72,
B-12/73,
B-12/75,
B-12/98,
B-12/109,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-13/16,
B-13/23,
B-13/24,
B-13/25,
B-13/28,
B-13/31,
B-13/34,
B-13/36,
B-13/44,
B-13/45,
B-13/62,
B-14/1,
B-14/2,
B-14/5,
B-14/10,
B-14/12,
B-14/13,
B-14/16,
B-14/18,
B-14/20,
B-14/21,
B-14/22,
B-14/23,
B-14/25,
B-14/27,
B-17/52,
B-17/53,
B-17/54,
B-17/65,
B-17/67,
B-17/70,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-20/107,
B-20/109,
B-20/113,
B-20/115,
B-20/116,
B-20/118,
B-20/119,
B-20/121,
B-20/135,
B-20/137,
B-20/143,
B-20/148,
B-20/150,
B-20/153,
B-20/154,
B-20/191,
B-20/199,
B-20/209,
B-20/220,
B-20/257,
B-20/258,
C-2/21, 
C-3/48, 
C-3/56,
C-3/62,
C-3/71,
C-3/73, 
C-3/77, 
C-12/57,
C-12/78,
C-12/82,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-13/175, 
C-13/181, 
C-13/182, 
C-14/8, 
C-14/12, 
C-14/22, 
C-14/30, 
C-14/39, 
C-14/40, 
C-14/44, 
C-14/63, 
C-17/106,
C-18/62,
C-18/98,
D-1/51,
D-1/52,
D-1/57,
D-1/62,
D-2/1,
D-2/60,
D-3/6,
D-3/10,
D-3/15,
D-3/20,
D-3/22,
D-5/2,
D-5/10,
D-7/15,
D-7/23,
D-7/24,
D-7/26,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-7/29,
D-7/31,
D-7/38,
D-7/49,
D-7/51,
D-7/54,
D-7/61,
D-7/62,
D-7/63,
D-7/67,
D-7/69,
D-7/76,
D-7/94,
D-7/95,
D-7/98,
D-7/99,
D-7/101,
D-7/108,
D-7/109,
D-7/110,
D-7/111,
D-7/121,
D-8/1,
D-8/2,
D-9/145,
E-4/6,
E-4/8,
E-4/18,
E-5/2,
E-5/3,
E-5/4,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

E-5/10,
E-5/12,
E-5/18,
E-5/24, 
E-5/26, 
E-5/30, 
E-5/36,
E-5/41,
E-5/43,
E-5/44,
E-5/49,
E-5/52,
E-5/53,
E-5/55,
E-5/57,
E-5/59,
E-5/60,
E-5/67,
E-5/69,
E-5/71,
E-5/72,
E-5/73,
E-5/74,
E-5/75,
E-5/77,
E-5/78,
E-5/79,
E-5/92,
E-5/93,
E-5/98,
E-5/100,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

E-5/102,
E-5/105,
E-5/106,
E-5/107,
E-5/108,
E-5/110,
E-5/114,
E-6/1,
E-6/2,
E-6/9,
E-6/10,
E-6/16,
F-3/25,
F-3/59,
F-3/84,
F-3/89,
F-3/98,
F-3/99,
F-3/100,
F-3/103,
F-3/104,
F-8/74,
F-9/1,
F-9/10,
F-9/15,
F-9/17,
F-9/27,
G-2/96,
G-2/97,
G-2/111,
G-5/10,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-5/15,
G-5/17,
G-5/19,
G-5/24,
G-5/68,
G-5/69,
G-5/76,
G-5/79,
G-5/89,
G-6/1,
G-6/5,
G-6/8,
G-6/30,
G-6/121, 
G-6/123, 
G-6/124, 
G-6/130, 
G-6/131,
G-6/132,
G-6/133,
G-6/138, 
G-6/165,
G-6/169,
H-1/6,
H-1/7,
H-1/10, 
H-1/13, 
H-1/16,
H-1/17,
H-1/20, 
H-1/22, 

Plots affected
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Current positionOrganisation S127/S138
engaged?

H-1/40,
H-1/42,
H-1/43,
H-1/44,
H-1/51,
H-1a/1, 
H-2/12,
H-3/35,
H-3/51,
H-4/14,
H-4/87,
H-4/88,
H-4/96,
H-4/120, 
H-5/112, 
H-7/2, 
H-7/4, 
H-7/9, 
H-7/56, 
H-7/68,
H-7/72,
H-7/73, 
H-7/74, 
H-7/77, 
H-7/90, 
H-7/94, 
H-7/101, 
H-7/12516
6

Plots affected

7 Energy N/A C-18/45, 

Status of
protective
provisions

C-18/61, 

CA1

There are Not currently required. 

CA of
rights

Contacted on week 

Scope and purpose of any
relevant side agreement

To be 

TP
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CA of
rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

Assets 
Networks Ltd 
& Energy 
Assets 
Pipelines Ltd

Plots affected

C-18/88 C-18/78, 
C-18/82, 
C-18/84, 
C-18/89, 
C-18/91, 
C-18/91a, 
C-18/104

standard 
protective 
provisions for 
the benefit of 
electricity and 
gas undertakers 
at Schedule 16, 
Part 1. No 
further 
protective 
provisions to be 
submitted.

commencing 2nd

February, providing 
draft SoCG, GIS 
shapefile, and 
interface schedule 
documenting all 
interactions. 
Awaiting comments. 
Initial response 
indicates potentially 
no interactions 
between two parties. 
Energy Assets 
Networks Ltd 
confirmed on 8 April 
that there are no 
interactions with 
their assets or the 
Project and as such, 
this party will be 
removed from this 
document at 
Deadline 5. An 
updated statement 
of common ground 
was provided by the 
Applicant on 8 April 
to reflect this agreed 
position. Summary 
of outstanding 
Issues: None

Status of
protective
provisions

removed 
from list of 
s138 parties 

CA1
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Current positionOrganisation S127/S138
engaged?

87

Plots affected

Equinor UK
Limited

N/Atbc N/Atbc N/A tbc

Status of
protective
provisions

However theThe
parties are
seeking to reach
an agreement
on bespoke
protective
provisions.

CA1

Heads of terms for a proposedA 
first draft side agreement have 
been received from Equinor and 
are currently being reviewed.has 
been sent by the Applicant and 
a meeting is expected between 
the parties to run through it,

Equinor have
indicated PPs to be
requested by them,
a draft proposal of
which were received
18th February.
Technical meeting
held on 23rd March.
The Applicant sent
comments on the
Heads of Terms
proposed by Equinor
on 2 April and the
PPs on 22 April. T. 
A legal meeting took
place on 7 May with 
a further meeting 
involving clients 
being set up over 
the next few 
weeksand an all 
parties meeting took 
place on 28 May . 
Draft side 
agreement and 
further comments on 
protective provisions 
was were sent by 
the applicant on 29 
May. As these
protective provisions

CA of
rights

tbcThe 
Applicant is 
seeking 
clarification 
from 
Equinor’s 
lawyers 
regarding 
the nature 
of any land 
interests it 
holds and 
the 
application 
of the 
statutory 
tests.

Scope and purpose of any
relevant side agreement

TP
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Current positionOrganisation S127/S138
engaged?

are under
negotiation, the
Applicant anticipates
including them in the
draft Order at
Deadline 6.

Summary of
Outstanding
Issues:dIssues: full
understanding of the
nature of the
interactions between
the projects;
cooperation
provisions to
facilitate solutions to
these interactions
and the detailed
drafting of protective
provisions,
particularly in
relation to
whetherprotectivewh
ether protective
provisions will apply
to proposed
apparatus which has
not yet been
constructed.

Plots affected

98 euNetworks N/A B-2/73,

Status of
protective
provisions

B-2/68,

CA1

There are Not currently required.

CA of
rights

Contacted week

Scope and purpose of any
relevant side agreement

S138.

TP
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CA1 CA of
rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

The Loop
Limited

Plots affected

B-3/12 B-2/77,
B-2/105,
B-3/3,
B-3/3a,
B-3/16,
B-3/17

standard
protective
provisions for
the benefit of
operators of
electronic
communications
code networks
at Schedule 16,
Part 2. No
further
protective
provisions to be
submitted.

commencing 2nd

February, providing
draft SoCG, GIS
shapefile, and
interface schedule
documenting all
interactions. Meeting
held 12th March,
engagement
ongoing. Applicant 
requested 
euNetworks 
availability for a call 
to discuss matters 
further on 28 April.

Summary of
Outstanding
Issues: waiting for 
further call to 
understand any 
outstanding 
issueseuNetworks 
have noted that all 
owned infrastructure 
is in Zayo Group UK 
Limited networks 
ducts and technical 
engagement should 
proceed through that 
avenue with 
euNetworks kept 

Status of
protective
provisions
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Current positionOrganisation S127/S138
engaged?

informed.

Plots affected

10

9
EXA
Infrastructure

N/A B-2/73,
B-2/78,
B-3/12,
C-13/41a,
C-13/42a,
C-13/56a,
C-13/77a,
C-13/78a,
C-13/107,
G-5/84,
G-6/14,
H-2/26,
H-2/27,
H-6/74, 
H-7/33, 
H-7/36, 
H-7/46, 
H-7/48, 
H-7/123

Status of
protective
provisions

B-2/68,
B-2/77,
B-2/103,
B-2/104,
B-2/105,
B-3/3,
B-3/3a,
B-3/16,
B-3/17,
G-5/82,
G-5/85,
G-6/19,
H-2/43,
H-2/44,
H-6/81,
H-6/98,
H-76/1001
10

CA1

There are
standard
protective
provisions for
the benefit of
operators of
electronic
communications
code networks
at Schedule 16,
Part 2. No
further
protective
provisions to be
submitted.

Not currently required.

CA of
rights

Contacted week
commencing 26th
January, providing
draft SoCG, GIS
shapefile, and
interface schedule
documenting all
interactions.

. 

Meeting held 4th

February and
comments received
back from EXA 5th

February.
Engagement
ongoing. EXA
infrastructure have
provided an updated
SoCG included in
the Deadline 4
submission,
engagement to
further define
underground asset
and land rights
interactions is
ongoing

Summary of
Outstanding

Scope and purpose of any
relevant side agreement

S138.

TP
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Current positionOrganisation S127/S138
engaged?

Issues: engagement 
over interactions 
ongoing.

Interactions have 
been agreed and a 
SoCG is agreed and 
signed by both 
parties.

Plots affected

11

10
Fulcrum
Pipelines Ltd

N/A G-6/51,
G-6/66,
G-6/153,
G-6/173,
H-1/10,
H-1/13,
H-1/20,
H-1/6,
H-1/7,
H-1/16

Status of
protective
provisions

G-6/41,
G-6/54,
G-6/86,
G-6/87, 
G-6/151,
G-6/157,
G-6/171,
G-6/176,
G-6/182,
H-1/23

CA1

There are
standard
protective
provisions for
the benefit of
gas undertakers
at Schedule 16,
Part 1. No
further
protective
provisions to be
submitted.

Not currently required.

CA of
rights

Latest contact on
week commencing
2nd February,
providing draft
SoCG, GIS
shapefile, and
interface schedule
documenting all
interactions.
Awaiting comments.
An updated
statement of
common ground
was provided on 13
April and the
Applicant awaits a
response. The
Applicant followed
up on this on 28
April and 6 May.

Summary of
Outstanding

Scope and purpose of any
relevant side agreement

S138.

TP
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Current positionOrganisation S127/S138
engaged?

issues: response 
required fromSoCG 
is with Fulcrum to 
understand the 
outstanding 
issuesfor formal 
acceptance and 
signing.

Plots affected

12

11
Gigaclear
Limited

N/A C-10/1,
C-10/14,
C-10/18,
C-10/19,
C-10/21,
C-10/29,
C-10/42,
C-11/89,
C-11/92,
C-11/98,
C-12/28,
C-12/31,
C-12/39,
C-12/68,
C-12/69,
C-12/70,
C-12/71,
C-12/72,
C-12/74,
C-12/76,
C-12/83,
C-12/93,

Status of
protective
provisions

C-10/22,
C-10/41,
C-11/2,
C-11/3,
C-11/4,
C-11/5,
C-11/8,
C-11/18,
C-11/24,
C-12/30,
C-12/42,
C-12/60,
C-12/62,
C-12/63,
C-18/38,
C-18/61,
C-18/78,
D-1/12,
D-1/15,
D-1/65,
D-2/22,
D-2/31,

CA1

There are
standard
protective
provisions for
the benefit of
operators of
electronic
communications
code networks
at Schedule 16,
Part 2. No
further
protective
provisions to be
submitted.

Not currently required.

CA of
rights

Contacted week
commencing 2nd

February, providing
draft SoCG, GIS
shapefile, and
interface schedule
documenting all
interactions. Meeting
held 19th February
and engagement
ongoing.

Summary of
Outstanding
Issues: Gigaclear
do not wish to enter
into a SoCG and
have indicated they
will rely on the PP’s
in the Order.

Scope and purpose of any
relevant side agreement

S138.

TP
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-12/96,
C-17/1,
C-17/2,
C-17/5,
C-17/24,
C-17/27,
C-17/28,
C-17/31,
C-17/32,
C-17/33,
C-17/42,
C-17/43,
C-17/45,
C-17/46,
C-17/47,
C-17/49,
C-18/1,
C-18/9,
C-18/10,
C-18/21,
C-18/31,
C-18/60,
D-1/1,
D-1/37,
D-1/40,
D-1/41,
D-1/43,
D-1/44,
D-1/47,
D-1/50,
D-1/55,

Plots affected

D-2/35,
D-3/30,
D-3/43,
D-3/80,
D-3/84,
D-3/89,
D-3/92,
D-4/21,
D-4/23,
D-4/25,
D-4/34,
E-1/1,
E-1/2,
E-1/26,
E-1/48,
E-4/46,
E-7/35,
E-7/37,
E-7/38,
F-4/25
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

D-2/23,
D-2/27,
D-3/26,
D-3/28,
D-3/55,
D-3/57,
D-3/59,
D-3/62,
D-3/72,
D-3/87,
D-3/88,
D-3/90,
D-4/24,
E-1/8,
E-1/13,
E-2/116,
E-2/120,
E-2/123,
E-2/124,
E-2/127,
E-2/128,
E-4/23,
E-4/25,
E-4/32,
E-4/36,
E-4/37,
E-4/40,
E-4/43,
E-7/5,
E-7/40,
E-7/45,

Plots affected
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Current positionOrganisation S127/S138
engaged?

F-4/10,
F-4/11,
F-4/12,
F-4/13,
F-4/18,
F-4/27

Plots affected

13

12
Lumen
Technologies
UK Limited

N/A B-2/73,
B-3/12,
B-6/76,
B-6/83,
B-6/87,
B-12/4,
B-12/85,
B-12/103,
C-13/67,
C-13/68,
C-13/70,
C-13/71,
C-13/72,
C-13/95,
C-13/96,
C-13/104,
C-13/135,
D-8/6,
D-8/14,
F-10/88,
G-1/28,
G-3/55,
G-6/37,
G-6/38,

Status of
protective
provisions

B-2/68,
B-2/103,
B-2/104,
B-3/2,
B-3/3,
B-3/3a,
B-3/16,
B-3/17,
B-6/57,
B-6/58,
C-13/111,
G-1/31,
G-6/190,
H-2/43,
H-2/44,
H-2/48,
H-6/81,
H-6/83, 
H-6/110

CA1

There are
standard
protective
provisions for
the benefit of
operators of
electronic
communications
code networks
at Schedule 16,
Part 2. No
further
protective
provisions to be
submitted.

Not currently required.

CA of
rights

Latest contact on
week commencing
26th January,
providing draft
SoCG, GIS
shapefile, and
interface schedule
documenting all
interactions.
Awaiting comments.
The Applicant
followed up on this
on 16 April and 6
May.

Summary of
Outstanding
Issues: Waiting for 
a response from 
Lumen to 
understand if there 
are any outstanding 
issues.

Technical 
engagement with 

Scope and purpose of any
relevant side agreement

S138.

TP
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Current positionOrganisation S127/S138
engaged?

G-6/46,
G-6/183,
G-6/189,
H-2/25,
H-2/26,
H-2/27,
H-4/15,
H-6/74,
H-6/75

Plots affected

Lumen 
Technologies UK 
Limited is ongoing 
and the SoCG is 
being updated to 
reflect recent 
feedback received. 

14

13
National Gas
Transmission
Plc

N/A

Status of
protective
provisions

B-8/41,
B-8/47,
B-8/52,
B-8/53,
B-8/64,
B-8/74,
B-8/75,
B-8/79, 
B-8/80,
B-9/2,
B-9/11,
B-9/14,
B-9/38,
B-9/47,
B-9/48, 
B-9/49,
B-9/50,
B-9/56,
B-9/62, 
B-9/64,
B-9/73, 

CA1

F-7/19,
F-7/26,
F-7/30,
F-7/34,
F-7/37,
F-7/41,
F-7/43,
F-7/44, 
F-7/45,
F-7/50,
F-7/52, 
F-7/55, 
F-8/52,
F-8/57,
F-8/61, 
F-8/93, 
G-1/34,
G-2/90,
G-2/99,
G-3/16, 
G-4/4,

There are
standard
protective
provisions for
the benefit of
gas undertakers
at Schedule 16,
Part 1.
However, the
parties are in
discussion and
are seeking to
reach an
agreement on
bespoke
protective
provisions.

CA of
rights

A side agreement is currently
under negotiation.

Scope and purpose of any
relevant side agreement

Draft protective
provisions issued in
December 2025.
The bespoke
protective provisions
are now
substantially agreed.
The parties are
moving to execute
the side agreement
and the Applicant
anticipates that
protective provisions
will be included in
the draft Order at
Deadline 56, once
the Parties have
executed agreed
documentation).
Summary of
outstanding

TP

Both.
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-9/74,
B-9/76,
B-9/77,
B-9/79,
F-7/5,
F-7/24,
F-7/27,
F-7/39,
F-7/40,
F-7/56,
F-7/57,
F-8/1,
F-8/3,
F-8/9,
F-8/17,
F-8/19,
F-8/21,
F-8/24,
F-8/27,
F-8/29,
F-8/37,
F-8/38, 
F-8/47,
F-8/48,
F-8/54,
F-8/63,
F-8/74, 
F-9/1,
F-9/36,
F-10/71,
F-10/83,

Plots affected

G-4/14,
G-4/18,
G-4/23,
G-4/66, 
G-4/67,
G-4/87,
G-4/112,
G-4/141,
G-4/143,
H-1/29,
H-1/33,
H-1/49,
H-1/56,
H-1/61,
H-1/89,
H-1/90,
H-2/5,
H-3/48,
H-5/6,
H-1/74,
H-1/75,
H-1/77,
H-1/78,
H-1/81,
H-1/82

Issues: The
Applicant had
understood the
documentation to be
agreed but NGT
e-mailed 10.05.26
seeking to change
the previously
agreed consent to
CA powers clause,
which is being
considered by the
Applicant.
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-10/85,
F-10/88,
F-10/91,
G-1/16,
G-1/17,
G-1/19,
G-1/22,
G-1/25,
G-1/26,
G-1/30,
G-1/33,
G-2/88,
G-2/97,
G-2/101,
G-2/144,
G-3/2,
G-3/3,
G-3/6,
G-3/9, 
G-3/11,
G-4/6,
G-4/69,
G-4/89,
G-4/107,
G-4/108,
G-4/116,
G-4/124,
G-4/125,
G-4/136,
G-4/138,
G-6/8,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-6/17,
G-6/30,
G-6/40,
G-6/45,
G-6/46,
G-6/47,
G-6/73,
G-6/94,
G-6/125,
G-6/128,
G-6/129,
G-6/131,
G-6/132,
G-6/133,
G-6/180,
G-6/187,
G-6/188,
G-6/189,
H-1/24,
H-1/31,
H-1/32,
H-1/35,
H-1/37,
H-1/42,
H-1/43,
H-1b/18,
H-1b/19,
H-2/2,
H-2/3,
H-2/8,
H-2/29,

Plots affected
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Current positionOrganisation S127/S138
engaged?

H-3/5,
H-3/12,
H-3/24,
H-3/26,
H-3/27,
H-3/32,
H-3/38,
H-3/39,
H-3/40,
H-3/51,
H-3/54,
H-4/38,
H-4/46,
H-4/50,
H-4/55,
H-4/59,
H-4/62,
H-4/68,
H-4/75,
H-4/76,
H-4/123,
H-4/131,
H-5/15, 
G-2/159,
G-3/7,
G-3/8,
G-3/9, 
H-1/72,
H-1/76

Plots affected

15 National C-8/35, B-12/3,

Status of
protective
provisions

B-12/94,

CA1

There are The need for an agreement is

CA of
rights

Parties have been in

Scope and purpose of any
relevant side agreement

Both.

TP
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Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

14

Plots affected

Highways
Limited

C-8/36,
C-8/40,
C-8/45,
C-8/47,
C-16/46a,
C-16/48,
H-7/21,
H-7/26,
H-7/32,
H-7/36a, 
H-7/43,
H-7/47a,
H-7/55a

B-12/4,
B-12/108,
B-12/109,
B-13/12,
B-13/15,
C-11/89,
C-11/90,
C-11/92,
C-11/98,
C-18/9,
C-18/14,
C-18/15,
C-18/20,
C-18/21,
C-18/29,
C-18/33,
C-18/34,
C-18/43,
C-18/57,
C-18/60,
D-1/4,
D-1/8,
D-1/9,
D-1/11,
E-1/7,
E-1/8,
E-1/11,
E-1/12,
E-1/13,
F-10/80,
F-10/82,

B-12/95,
B-12/96,
B-12/112,
B-12/113,
B-13/2,
B-13/5,
B-13/7,
C-2/111,
C-8/23,
C-8/38,
C-8/39,
C-8/46,
C-16/1f,
C-16/46,
C-16/48a,
C-16/49,
C-16/50,
C-18/38,
C-18/61,
C-18/78,
C-18/104,
D-1/13,
E-1/1,
E-1/2,
E-1/23,
E-1/26,
E-1/48,
F-10/34,
F-10/41,
F-10/43,
G-1/1,

Status of
protective
provisions

protective
provisions for
the benefit of
National
Highways
Limited at
Schedule 16,
Part 5.
However, the
parties are in
discussion and
are seeking to
reach
an agreement
on the final
wording of these
protective
provisions.

CA1

being discussed. correspondence
since July 2025.
Meetings were held
on 26th February
and , 16 March ,23
April and 18 May to
discuss National
Highways’ concerns
over Class 1 land 
take. Mmeeting 
were held on 16th

March and 23 April 
to discuss protective 
provisions and the. 
The Applicant
shared updatedthe 
latest protective
provisions and a
draft side agreement
on 28 April and 29
April respectively. 
.May and a further 
meeting is 
scheduled for 4 
June. The parties
are continuing to
work together to
resolve issues and
arrange future
meetings. As these
protective provisions

CA of
rights
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-10/88,
G-1/16,
G-1/17,
G-6/36,
G-6/37,
G-6/38,
G-6/40,
G-6/45,
G-6/46,
G-6/60,
H-4/14,
H-4/15, 
H-7/31, 
H-7/33, 
H-7/36, 
H-7/44a, 
H-7/46, 
H-7/47, 
H-7/48, 
H-7/55, 
H-7/70, 
H-7/77, 
H-7/85, 
H-7/89, 
H-7/120, 
H-7/121, 
H-7/123, 
H-7/126, 
H-7/127, 
H-7/53, 
H-7/114

Plots affected

G-1/18,
G-6/19,
G-6/56,
G-6/58,
G-6/62,
G-6/63,
G-6/64,
G-6/68,
H-7/16,
H-7/22,
H-7/28,
H-7/8444a
, H-7/97, 
H-7/10055
, H-7/104, 
H-7/144, 
H-7/146c, 
H-7/147, 
H-7/148, 
H-7/151, 
C-8/18, 
C-8/19, 
C-8/30, 
C-8/34a

are under
negotiation,
the Applicant
anticipates including
them in the draft
Order at Deadline 6.

Summary of
Outstanding
Issues: Security,
works exempt from
prior approvals and
consent to
compulsory
acquisition powers
and related
discussions over the
grant of easements.
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Current positionOrganisation S127/S138
engaged?

16

15

Plots affected

Network Rail
Infrastructure
Limited

N/A B-6/11,
B-6/31,
B-6/34,
B-6/35,
B-6/41,
B-6/44,
B-6/46,
B-6/53,
B-6/55,
B-6/56,
B-6/60,
B-6/65,
B-6/66,
B-6/68,
B-6/73,
B-6/76,
B-6/78,
B-6/83,
B-6/85,
B-6/87,
B-6/88,
B-6/100,
B-6/103,
B-6/104,
B-12/79,
B-12/82,
B-12/83,
B-12/84,
B-12/85,
B-12/87,
B-12/88,

B-6/25,
B-6/51,
B-6/54,
B-6/57,
B-6/58,
B-6/62,
B-6/64,
B-6/67,
B-6/70,
B-6/75,
B-6/95,
C-13/111,
C-13/114,
C-13/118,
E-5/22,
E-5/25,
G-1/29,
G-1/31,
G-6/127,
G-6/176,
G-6/182,
G-6/184,
G-6/185,
G-6/190,
H-1/27,
H-1/28,
H-1/29,
H-1/34,
C-14/128,
C-15/3b,
C-15/3e,

Status of
protective
provisions

The parties are
in discussion
and are seeking
to reach an
agreement on
bespoke
protective
provisions.

CA1

A draft framework agreement
was received on 17 April from
Network Rail and is under
review.

Comments on
Network Rail’s
template form of
protective provisions
were provided to
their legal adviser on
3 October 2025. As
of 17 February 2026
a response to the
Protective
Provisions was
awaited along with a
draft framework
agreement from
Network Rail’s
solicitors. The
Applicant followed
up with Network Rail
on 4th March, 16th

March and 2nd April.
The draft framework
agreement and
updated PPs were
received by the
Applicant on 17 April
and are currently
being reviewed by
the Applicant.

Draft heads of terms
for an agreement

CA of
rights

Both.

Scope and purpose of any
relevant side agreement

TP
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

B-12/100,
B-12/103,
B-12/104,
B-12/107,
B-12/110,
B-13/1,
B-13/6,
C-13/55,
C-13/59,
C-13/62,
C-13/66,
C-13/67,
C-13/68,
C-13/70,
C-13/71,
C-13/72,
C-13/89,
C-13/91,
C-13/92,
C-13/95,
C-13/96,
C-13/97,
C-13/101,
C-13/102,
C-13/104,
C-13/106,
C-13/107,
C-13/109,
C-13/117,
C-13/120,
C-13/135,

Plots affected

C-15/8,
E-5/27,
E-5/31,
E-5/50,
E-5/51,
E-5/56,
E-5/65,
E-5/68,
E-5/70,
E-5/86,
E-5/96,
E-5/99,
E-5/101,
E-5/104,
E-5/111,
E-5/116,
E-5/118,
E-5/121,
E-6/3,
E-6/4,
E-6/5,
E-6/6,
E-6/8,
E-6/11,
E-6/12,
E-6/13

over the land rights
have been issued
and are under
negotiation.

Further design 
information 
requested by 
Network Rail to 
inform these 
negotiations was 
shared by the 
Applicant on 28 May 
2026.

Summary of
Outstanding
Issues: control of
the Applicant’s use
of compulsory
acquisition and
temporary
possession powers
in respect of any
railway property and
the confirmed
heights and depths
of the Applicant’s
apparatus at each
crossing.

As these protective
provisions are under
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-13/136,
D-8/4,
D-8/6,
D-8/8,
D-8/9,
D-8/11,
D-8/14,
D-8/15,
E-5/10,
E-5/29,
E-5/30,
E-5/33,
E-5/36,
E-5/40,
E-5/41,
E-5/46,
E-5/47,
E-5/48,
E-5/49,
E-5/55,
E-5/64,
E-5/67,
G-1/25,
G-1/26,
G-1/28,
G-1/30,
G-3/47,
G-3/49,
G-3/51,
G-3/52,
G-3/55,

Plots affected

negotiation, the
Applicant anticipates
including these in
the draft Order at
Deadline 6.
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-3/57,
G-3/58,
G-3/59,
G-3/61,
G-3/62,
G-3/63,
G-4/1,
G-6/178,
G-6/180,
G-6/183,
G-6/187,
G-6/188,
G-6/189,
H-1/3,
H-1/24,
H-1/31,
H-1/32,
C-14/115,
C-14/118,
C-14/131,
C-14/132,
C-15/3f,
C-15/3g,
E-5/26,
E-5/42,
E-5/43,
E-5/44,
E-5/52,
E-5/53,
E-5/57,
E-5/59,

Plots affected
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Current positionOrganisation S127/S138
engaged?

E-5/60,
E-5/63,
E-5/66,
E-5/69,
E-5/71,
E-5/72,
E-5/75,
E-5/92,
E-5/93,
E-5/94,
E-5/95,
E-5/98,
E-5/100,
E-5/102,
E-5/103,
E-5/105,
E-5/106,
E-5/107,
E-5/108,
E-5/110,
E-5/113,
E-5/114,
E-6/1,
E-6/2,
E-6/9,
E-6/10,
E-6/15,
E-6/16

Plots affected

17

16
Northumbrian
Water Limited

N/A B-2/27,
B-2/126,

Status of
protective
provisions

B-2/8,
B-2/29,

CA1

There are
standard

Currently under negotiation.

CA of
rights

Legal
representatives in

Scope and purpose of any
relevant side agreement

Both.

TP
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CA1 CA of
rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

(Essex and
Suffolk
Water)

Plots affected

B-3/1,
B-3/5,
B-3/6,
B-3/14,
B-4/3,
B-4/7,
B-4/17,
B-4/45,
B-5/105,
B-6/6,
B-6/7,
B-6/10,
B-6/11,
B-6/17,
B-6/23,
B-6/26,
B-6/29,
B-8/28,
B-8/30,
B-8/32,
B-8/34,
B-8/35,
B-8/36,
B-8/38,
C-10/1,
C-10/14,
C-10/16,
C-10/18,
C-10/19,
C-10/21,
C-10/30,

B-2/37,
B-2/40,
B-2/97,
B-2/116,
B-2/136,
B-3/3,
B-3/3a,
B-3/4,
B-3/17,
B-3/20,
B-4/1,
B-6/15,
B-6/18,
B-8/25,
B-8/37,
C-9/103,
C-10/3,
C-10/10,
C-10/12,
C-10/22,
C-10/26,
C-10/27,
C-10/28,
C-10/31,
C-12/58,
C-13/18,
C-17/136,
C-17/137,
C-17/141,
C-17/144,
C-17/149,

protective
provisions for
the benefit of
water and
sewage
undertakers at
Schedule 16,
Part 1.
However, the
parties are in
discussion and
are seeking to
reach an
agreement on
bespoke
protective
provisions.

correspondence
since mid 2025.
Documentation
returned 16th

September 2025.

Side Agreement
around Little
Waltham pumping
station proposed by
E&S Water to be
incorporated into
one Asset Protection
Agreement. NWL’s
comments back 3
February 2026.

Latest comments
returned to NWL’s
lawyers on 30 March
2026. The Applicant
followed up on 10
April and 21 April
and a response from
NWL is awaited.
The Applicant 
provided a further 
version of the 
Protective 
Provisions and 
offered a side 
agreement in 

Status of
protective
provisions
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-12/57,
C-13/21,
C-13/24,
C-13/25,
C-13/26,
C-13/28,
C-13/33,
C-13/36,
C-13/48,
C-17/13,
C-17/84,
C-17/93,
D-2/27,
D-5/65,
D-6/2,
E-4/8,
E-4/23,
E-4/25,
E-4/32,
E-4/36,
E-4/43,
E-4/48,
E-4/49,
E-4/50,
F-1/3,
F-1/8,
F-1/27,
F-1/55,
F-3/34,
F-3/67,
F-3/94,

Plots affected

D-2/22,
D-2/31,
E-4/42,
E-4/44,
F-1/45,
F-1/62,
F-1/65,
F-1/67,
F-3/12,
F-3/17,
F-3/19,
F-3/19a,
F-3/53,
F-3/61,
F-3/93,
F-4/25,
F-5/32,
F-5/52,
F-7/11,
F-7/38,
F-7/41,
F-7/44,
F-7/49,
F-7/62,
F-7/65,
F-9/62,
F-9/63,
F-9/64,
F-10/34,
F-10/41,
G-1/1,

relation to Little 
Waltham Pumping 
Station on the 8 
June. As these
protective provisions
are under
negotiation, the
Applicant anticipates
including them in the
draft Order at
Deadline 6.

Summary of
Outstanding
Issues: NWL have
confirmed that they
will respond to the
APA and PPs once
the same are agreed
on the Sea Link
Project, although the
Applicant
understand that
NWL have some
drafting issues with
Betterment in the
context of the
expenses provisions
and that NWL also
need to provide
details of their
Network Upgrades if
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-3/102,
F-3/116,
F-4/1,
F-4/7,
F-4/10,
F-4/18,
F-4/27,
F-4/31,
F-4/33,
F-4/34,
F-4/36,
F-4/39,
F-4/40,
F-4/44,
F-5/5,
F-5/7,
F-5/8,
F-5/10,
F-5/12,
F-5/14,
F-5/35,
F-5/42,
F-5/46,
F-5/47,
F-6/1,
F-6/24,
F-6/40,
F-6/49,
F-6/50,
F-7/40,
F-7/67,

Plots affected

G-1/2,
G-1/18,
G-1/45,
G-2/19,
G-2/45,
G-2/112,
G-2/115,
G-2/139,
G-3/22,
G-4/53,
G-4/55,
G-4/72,
G-6/19,
G-6/20,
G-6/41,
G-6/54,
G-6/64,
G-6/70,
G-6/87,
G-6/102,
G-6/151,
G-6/157,
G-6/171,
G-6/182,
H-1b/15,
H-2/43,
H-2/44,
H-2/47,
H-4/32,
H-4/33,
H-4/112,

they wish to include
any provisions in the
Side Agreement
about these works.
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-7/74,
F-9/61,
F-9/71,
F-9/79,
F-9/82,
F-9/83,
F-10/17,
F-10/17a,
F-10/71,
F-10/82,
F-10/83,
F-10/86,
G-1/17,
G-1/41,
G-1/43,
G-1/46,
G-1/49,
G-2/4,
G-2/8,
G-2/20,
G-2/22,
G-2/28,
G-2/30,
G-2/33,
G-2/34,
G-2/35,
G-2/46,
G-2/120,
G-2/122,
G-2/123,
G-2/124,

Plots affected

H-4/136,
H-4/139,
H-4/140,
H-5/20,
H-5/50,
H-5/92,
H-5/123,
H-5/124,
H-6/30,
H-6/78,
H-6/80,
H-7/1444a
, H-7/18, 
H-7/104,
H-7/140,
C-17/44,
C-17/51,
C-17/75,
C-17/95,
C-17/107,
C-17/112,
F-1/23,
F-1/71,
F-1/74,
F-1/92,
F-2/2,
F-2/7,
F-2/10,
F-2/19,
F-2/22,
F-2/27,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

G-2/126,
G-2/128,
G-2/133,
G-2/137,
G-2/138,
G-2/141,
G-2/142,
G-2/144,
G-2/145,
G-2/147,
G-2/148,
G-2/149,
G-3/2,
G-3/3,
G-4/51,
G-4/52,
G-4/57,
G-4/58,
G-4/59,
G-5/20,
G-6/37,
G-6/38,
G-6/46,
G-6/51,
G-6/66,
G-6/134,
G-6/153,
G-6/160,
G-6/163,
G-6/173,
H-1a/11,

Plots affected

F-2/28,
F-2/30,
F-2/52,
F-2/54,
F-2/56,
F-2/57,
F-2/59,
F-2/60,
F-2/61,
F-2/62,
F-3/5,
F-4/19,
F-8/32,
F-8/42,
G-5/14,
G-5/21,
G-5/22,
G-5/23,
G-5/25,
G-5/26,
G-5/27,
G-5/32,
H-1a/2,
H-1a/12,
H-1a/14,
H-2/16,
H-3/36,
H-3/41,
H-3/59,
H-4/8,
H-4/11,
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-2/20,
H-2/25,
H-2/29,
H-2/31,
H-2/32,
H-2/33,
H-3/5,
H-3/12,
H-3/13,
H-3/14,
H-3/15,
H-3/21,
H-3/22,
H-3/24,
H-3/27,
H-3/31,
H-3/32,
H-3/38,
H-3/39,
H-3/60,
H-4/20,
H-4/21,
H-4/22,
H-4/23,
H-4/24,
H-4/25,
H-4/27,
H-4/31,
H-4/36,
H-4/38,
H-4/39,

Plots affected

H-6/47,
H-6/52, 
H-6/77, 
H-7/17,
H-7/56, 
H-7/73, 
H-7/94, 
H-7/141
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

H-4/70,
H-4/91,
H-4/109,
H-4/111,
H-4/116,
H-4/121,
H-4/122,
H-4/125,
H-4/138,
H-5/3,
H-5/5,
H-5/75c, 
H-5/81, 
H-5/85, 
H-5/86,
H-5/88,
H-5/120,
H-5/170, 
H-5/171, 
H-5/172, 
H-6/51,
H-6/79,
H-76/19, 
H-7/44a, 
H-7/12184
d, C-17/23,
C-17/39,
C-17/40,
C-18/79,
C-18/81,
C-18/86,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-18/92,
C-18/94,
C-18/95,
C-18/96,
C-18/96a,
C-18/101,
F-1/20,
F-1/28,
F-1/73,
F-1/79,
F-1/88,
F-2/4,
F-2/5,
F-2/6,
F-2/8,
F-2/9,
F-2/12,
F-2/13,
F-2/14,
F-2/15,
F-2/16,
F-2/17,
F-2/18,
F-2/21,
F-2/23,
F-2/24,
F-2/25,
F-2/26,
F-2/29,
F-2/31,
F-2/32,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-2/33,
F-2/34,
F-2/35,
F-2/36,
F-2/37,
F-2/38,
F-2/39,
F-2/40,
F-2/41,
F-2/42,
F-2/44,
F-2/45,
F-2/47,
F-2/53,
F-2/55,
F-3/3,
F-4/2,
F-4/3,
F-4/4,
F-4/6,
F-4/9,
F-4/16,
F-4/17,
F-8/23,
F-8/24,
F-8/25,
F-8/26,
F-8/27,
F-8/29,
F-8/30,
F-8/33,

Plots affected
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

F-8/36,
F-8/37,
F-8/47,
G-5/10,
G-5/15,
G-5/17,
G-5/19,
G-5/24,
G-5/33,
G-5/40,
H-1a/1,
H-1a/4,
H-1a/5,
H-1a/6,
H-2/12,
H-2/13,
H-3/35,
H-3/42,
H-3/43,
H-3/47,
H-3/51,
H-3/52,
H-3/53,
H-3/61,
H-3/62,
H-4/1,
H-4/2,
H-4/3,
H-4/4,
H-4/5,
H-4/6,

Plots affected
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Current positionOrganisation S127/S138
engaged?

H-4/7,
H-4/9,
H-4/10,
H-4/12,
H-4/13,
H-5/54,
H-7/56, 
H-7/68, 
H-7/72, 
H-7/73, 
H-7/90, 
H-7/94, 
H-7/101

Plots affected

18

17
Openreach
Limited

N/A N/A

Status of
protective
provisions

G-4/23

CA1

There are
standard
protective
provisions for
the benefit of
electronics
communications
code networks
at Schedule 16,
Part 2. No
further
protective
provisions to be
submitted.

A side agreement is currently
being drafted in addition to the
Protective Provisions in the
Order.

CA of
rights

Under negotiation.
Correspondence
sent out on 17
March. Response
awaited from
Openreach.

Summary of
Outstanding
Issues: contents of
side agreement in
relation to evaluation
of potential
interference or
interruption to
apparatus and
provision of
mitigation measures.

Scope and purpose of any
relevant side agreement

S138.

TP
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Current positionOrganisation S127/S138
engaged?

19

18

Plots affected

Pivoted
Power LLP

N/A B-20/190,
B-20/233,
B-20/242,
B-20/243,
B-20/253,
B-20/257,
B-20/258,
B-20/259,
B-20/260

A-1/53, 
A-1/57, 
B-20/186,
B-20/189,
B-20/194,
B-20/196,
B-20/200,
B-20/213,
B-20/229,
B-20/232,
B-20/234,
B-20/237,
B-20/239,
B-20/244,
B-20/246,
B-20/247,
B-20/249

Status of
protective
provisions

However the 
parties are in 
discussion and 
will seek to 
reach an 
agreement on 
bespokeThere 
are standard
protective
provisions or a 
side 
agreementfor 
the benefit of 
electricity 
undertakers. No 
further 
protective 
provisions to be 
submitted.

CA1

The parties are in discussion 
and will seek to reach an 
agreement on bespoke 
protective provisions orcurrently 
negotiating Heads of Terms for
a side agreement.

Draft Heads of
Terms were
provided to Pivoted
Power LLP on 21
April and a meeting
was held on 24
April. Comments are 
awaitedwere 
returned from
Pivoted Power LLP’s
legal
representatives. . As 
this is under 
negotiation, if 
protective provisions 
are required, the 
Applicant anticipates 
that they will be 
included in the draft 
Order on 11.05 and 
a meeting was held 
on 05.06 between 
the parties legal 
advisors amendd 
Heads of Terms will 
be issued shortly by 
the Applicant. The 
Side Agreement is 
anticipated to be 
completed by
Deadline 67..

CA of
rights

Both.tbc

Scope and purpose of any
relevant side agreement

TP
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Summary of
Outstanding
Issues:
responseinstructions
awaited from
Pivoted Power to 
understand any 
outstanding 
issuesNGET / Fisher 
German on draft 
Heads of Terms.

Plots affected

19 DamsonGree
n Energyfarm 
Limited

Tbc D6 Tbc D6

Status of
protective
provisions

Tbc D6

CA1

There are 
standard 
protective 
provisions for 
the benefit of 
electricity 
undertakers. No 
further 
protective 
provisions to be 
submitted.

The parties are in ongoing 
discussions as to the nature of 
protections/agreements 
required.

CA of
rights

A call was held on 
05.06 between the 
SU’s legal advisers, 
the Applicant’s legal 
advisers and Fisher 
German to 
understand the 
nature of the 
interactions..

Draft Heads of 
Terms for a side 
agreement will be 
issued shortly.

Scope and purpose of any
relevant side agreement

138 tbc

TP

20 Longfield 
Solar Energy 
Limited

Current position

Tbc D6 Tbc D6

Organisation

Tbc D6 There are 
standard 
protective 
provisions for 
the benefit of 

S127/S138
engaged?

The parties are in ongoing 
discussions as to the nature of 
protections/agreements 
required.

A call was held on 
05.06 between the 
SU’s legal advisers, 
the Applicant’s legal 
advisers and Fisher 

138 tbc
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Current positionOrganisation S127/S138
engaged?

electricity 
undertakers. No 
further 
protective 
provisions to be 
submitted.

Plots affected

German to 
understand the 
nature of the 
interactions and the 
Applicant will issue 
HoT’s shortly.

20

21
Scottish
Power (UK)
Renewables
Limited (East
Anglia ONE)

N/A

Status of
protective
provisions

B-20/199,
B-20/179,
B-20/191,
B-20/195,
B-20/209

CA1

B-20/174,
B-20/180,
B-20/182,
B-20/196, 
B-20/197,
B-20/204,
B-20/205,
B-20/214

Protective
provisions are
not currently
anticipated.

CA of
rights

The parties are in ongoing
discussions as to the nature of
protections/agreements
required.

NB in addition SPR have 
identified that they have 
interests in Plots 
B-20/181,183,185 202, 203, 
215. The Applicant has 
identified that SPR’s interests in 
these plots is as CAT 2 persons 
but is confirming this with SPR.

Scope and purpose of any
relevant side agreement

SoCG meetings held
weekly to agree
nature of interaction
to then feed into
legal agreement.
Issues remaining to
be resolved include:
construction
interfaces,
management of a
shared access road,
air rights over a
section of EA1 land
(B20/199),
interaction of the
Project with a SPR
haul road,
interaction of the
Project with a SPR
SuDS Pond and
landscaping. Draft
heads of terms for
an agreement were
sent to SPR on 10th

TP

S138.
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

March.
The Applicant
followed up with
SPR on 24th March,
9th April, 10 April,
16th April, 22nd April
and 5th May. SPR
has not yet provided
a substantive 
response on the
draft heads of terms
however the 
partieson 12 May 
2026 setting out the 
likelihood that the 
EA1 interfaces 
would be dealt with 
under the TC EA 
ONE OFTCO 
Limited heads of 
terms. NGET 
responded with an 
amended set of 
terms on 2 June 
2026 and the parties 
have agreed to a 
meeting in the week 
commencing 8 June 
2026 to finalise the 
EA1 interactions will 
be considered solely 

Plots affected
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Current positionOrganisation S127/S138
engaged?

under the OFTO 
heads of terms. The 
parties remain in
communication on 
outstanding points 
and also the overlay
plans to
demonstrate the
interaction of the
Project with SPR’s
assets. SPR has 
confirmed its 
intention to return 
initial comments on 
the draft heads of 
terms prior to 
Deadline 4. 
Summary of
Outstanding
Issues: SPR’s 
response is awaited 
to confirm 
outstandingParties 
to attend meeting 
week commencing 8 
June 2026 in order 
to 
finaliseoutstanding
issues.

Plots affected

21 TC EA One N/A B-20/199,

Status of
protective
provisions

B-20/174,

CA1

Protective The parties are in ongoing

CA of
rights

OFTO submitted its

Scope and purpose of any
relevant side agreement

S138.

TP
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22

Plots affected

OFTO
Limited

B-20/179,
B-20/191,
B-20/195,
B-20/209

B-20/180,
B-20/182,
B-20/196, 
B-20/197,
B-20/204,
B-20/205,
B-20/214

provisions are
not currently
anticipated.

Status of
protective
provisions

discussions as to the nature of
protections/agreements
required.

CA1

initial representation
to PINS and
attended its first
meeting with NGET
on project interfaces
on 11th February
2026. Second
meeting to discuss
interface issues and
concerns held on
25th February 2026.
Details of legal 
representatives 
acting for OFTO 
requested by the 
Applicant on 2 June 
2026. Summary of
Outstanding
Issues: negotiations
are on-going post 
CAH2, parties are 
meeting week 
commencing 
15thJune to discuss 
and agree 
protections.

CA of
rights

Scope and purpose of any
relevant side agreement

22

23

TP

Scottish
Power (UK)
Renewables
Limited (East

N/A B-20/179,
B-20/191,
B-20/195,
B-20/199,

Current position

B-20/174,
B-20/180,
B-20/182,
B-20/196, 

Protective
provisions are
not currently
anticipated.

Organisation

The parties are in ongoing
discussions as to the nature of
protections/agreements
required.

SoCG meetings held
weekly to agree
nature of interaction
to then feed into

S127/S138
engaged?

S138.
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

Anglia
THREE)

Plots affected

B-20/209 B-20/197,
B-20/204,
B-20/205,
B-20/214

legal agreement.
Issues remaining to
be resolved include:
construction
interfaces,
management of a
shared access road,
protections for EA3
cable crossings,
interaction of the
Project with a SPR
SuDS Pond and
landscaping. Draft
heads of terms for
an agreement were
sent to SPR on 10th

March.
The Applicant
followed up with
SPR on 24th March,
9th April, 10th April,
16th April, 22nd April
and 5th MaySPR 
has not yetMay. 
SPR provided a 
substantive 
\response on the
draft heads of terms
however the 
partieson 12 May 
2026. The Applicant 
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

responded with an 
amended set of 
terms on 2 June 
2026 and the parties 
have agreed to a 
meeting to finalise 
the heads of terms 
in the week 
commencing 8 June 
2026 with a view to 
agreeing the 
settlement 
agreement as soon 
as possible. The 
parties remain in
communication on 
outstanding points 
and also the overlay
plans to
demonstrate the
interaction of the
Project with SPR’s
assets. SPR has 
confirmed its 
intention to return 
initial comments on 
the draft heads of 
terms prior to 
Deadline 4.
Summary of
Outstanding

Plots affected
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Current positionOrganisation S127/S138
engaged?

Issues: SPR’s 
response is awaited 
to confirmSParties 
to attend meeting 
week commencing 8 
June 2026 in order 
to finalise
outstanding issues

Plots affected

23

24
Hall Farm
Solar BESS
Limited
(Innova
Renewables
Limited)

N/A tbc at 
D5N/A

Status of
protective
provisions

tbc at 
D5N/A

CA1

There are
standard
protective
provisions for
the benefit of
electricity
undertakers at
Schedule 16,
Part 1.
However, the
parties are in
discussion and
are seeking to
reach
an agreement
on a side
agreement to
resolve
interactions.

The parties are in ongoing
discussions as to the nature of
protections/agreements required.

A resolution with Innova
Renewables is pending
furtherance of detailed design
interactions between the
different projects. Further
positive detailed design
engagement has since taken
place between both
projects, and both parties are
cooperating to formalise a
proposed solution

CA of
rights

Engagement to date
was addressed at
CA2 Hearing. The
Applicant will
continue to liaise
with the Affected
Party to resolve the
interactions between
the two projects and
in particular in
relation to the
interaction with the
drainage pond and
provide a further
update at D5.

It is acknowledged
that Hall Farm Solar
BESS Limited (an
entity controlled by
Innova Renewables)
was granted an
electricity generation

Scope and purpose of any
relevant side agreement

Both.

No

TP
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Current positionOrganisation S127/S138
engaged?

licence by Ofgem at
the beginning of
April 2026 however 
as they have no land 
interest in the site it 
is the Applicants 
view that they do not 
meet the statutory 
requirements to be 
considered a s127 
Party. Accordingly,
the Applicant has 
added will list Hall
Farm Solar BESS
Limited as a 
statutory 
undertakerin the 
bottom table to this
tracker

after D5.

Plots affected

24

25
Verizon UK
Ltd

N/A H-6/74, 
H-7/33, 
H-7/36, 
H-7/46, 
H-7/48, 
H-7/123

Status of
protective
provisions

H-6/81,
H-6/98,
H-6/100,
H-76/1001
10

CA1

There are
standard
protective
provisions for
the benefit of
operators of
electronic
communications
code networks
at Schedule 16,

Not currently required.

CA of
rights

Latest contact on
week commencing
2nd February,
providing draft
SoCG, GIS
shapefile, and
interface schedule
documenting all
interactions.
Awaiting comments.

Scope and purpose of any
relevant side agreement

S138.

TP
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Current positionOrganisation S127/S138
engaged?

Part 2. No
further
protective
provisions to be
submitted.

Plots affected

Verizon have since
returned SoCG with
comments 09/02/26.
A signed statement
of common ground
was received from
Verizon UK Ltd on
28 April which will 
bewas submitted at
Deadline 4.

Summary of
Oustanding Issues;
see SoCGNone.

25

26
Virgin Media
Limited

N/A

Status of
protective
provisions

B-2/73,
B-2/78,
B-3/12,
B-12/98,
B-12/109,
B-13/15,
B-13/16,
B-20/233,
B-20/243,
C-11/92,
C-12/1,
C-13/41a,
C-13/42a,
C-13/56a,
C-13/65a,
C-13/77a,
C-13/78a,

CA1

A-1/47,
A-1/57,
B-2/68,
B-2/77,
B-2/103,
B-2/104,
B-3/3,
B-3/3a,
B-3/16,
B-3/17,
B-12/95,
B-12/105,
B-12/111,
B-12/113,
B-13/5,
B-20/173,
B-20/175,

There are
standard
protective
provisions for
the benefit of
operators of
electronic
communications
code networks
at Schedule 16,
Part 2. No
further
protective
provisions to be
submitted.

CA of
rights

Not currently required.

Scope and purpose of any
relevant side agreement

Latest contact on
week commencing
2nd February,
providing draft
SoCG, GIS
shapefile, and
interface schedule
documenting all
interactions.
Comments received
and engagement
ongoing. An updated
statement of
common ground
was provided on 13
April,input was
provided by Virgin

TP

S138.
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Status of
protective
provisionsCA1 CA of

rights

Scope and purpose of any
relevant side agreement

TP

Current positionOrganisation S127/S138
engaged?

C-13/107,
C-18/13,
C-18/14,
C-18/20,
C-18/33,
C-18/34,
C-18/57,
D-1/2,
D-1/3,
E-5/23,
E-5/29,
F-8/65,
F-8/69,
F-8/70,
F-8/72,
F-8/91,
G-4/49,
G-4/50,
G-4/51,
G-4/52,
G-4/54,
G-6/36,
G-6/37,
G-6/38,
G-6/40,
H-4/23,
H-4/24,
H-4/25,
H-4/27,
H-4/31,
H-4/38,

Plots affected

B-20/200,
B-20/232,
B-20/234,
B-20/239,
B-20/244,
B-21/4,
B-21/5,
C-8/46,
C-13/53,
E-5/28,
E-5/35,
F-8/76,
F-8/79,
F-8/80,
G-4/53,
G-4/55,
G-4/67,
H-5/123,
H-5/124,
H-6/81

Media Limited, an
updated SoCG is
being provided at
Deadline 4 to reflect
the ongoing
engagement with
Virgin Media
Limited.Summary
of Outstanding
Issues: Potential 
impact toSoCG has 
been progressed for 
signatures from
Virgin Media Limited
underground 
assetsand awaiting 
returned document 
signed.
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Current positionOrganisation S127/S138
engaged?

H-4/39,
H-5/120,
H-6/74

Plots affected

26

27
Vodafone
Limited

N/A B-16/41,
B-16/54,
B-16/58,
B-16/61,
B-16/62,
B-16/72,
B-16/74,
B-17/11,
B-17/22,
B-17/25,
B-17/27,
B-17/29,
C-11/90,
C-11/92,
C-18/13,
C-18/14,
C-18/20,
C-18/29,
C-18/33, 
C-18/34, 
C-18/57,
D-1/2,
D-1/3,
G-6/35,
G-6/36,
G-6/38,
G-6/40,

Status of
protective
provisions

A-1/47,
A-1/57,
B-14/107,
B-16/40,
B-17/17,
B-17/18,
B-17/28,
B-20/172,
B-20/177,
B-20/200,
B-21/4,
B-21/5,
H-6/30,
H-6/69,
H-6/81,
A-1/5,
A-1/9,
A-1/10,
A-1/18,
A-1/48,
A-1/49,
A-1/50,
A-1/51,
A-1/52,
A-1/54

CA1

There are
standard
protective
provisions for
the benefit of
operators of
electronic
communications
code networks
at Schedule 16,
Part 2. No
further
protective
provisions to be
submitted.

Not currently required.

CA of
rights

Latest contact on
week commencing
2nd February,
providing draft
SoCG, GIS
shapefile, and
interface schedule
documenting all
interactions.
Awaiting comments.
An updated
statement of
common ground
was provided on 13
April. Further
engagement was
held in a meeting 21
April and a formal
response on the
SoCG is awaited
from Vodafone.

Summary of
Outstanding
Issues: Potential 
impact toTechnical 
engagement with
Vodafone Limited

Scope and purpose of any
relevant side agreement

S138.

TP
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Current positionOrganisation S127/S138
engaged?

H-4/23,
H-4/24,
H-4/25,
H-4/27,
H-4/31,
H-4/39,
H-6/74,
A-1/3,
A-1/8,
A-1/11,
A-1/14

Plots affected

underground 
assetsis ongoing, a 
meeting has been 
arranged with 
Vodafone and 
National Grid for 
Tuesday 09th June 
2026.

27

28
Zayo Group
UK Limited

N/A

Status of
protective
provisions

B-3/12

CA1

B-2/103,
B-2/104,
B-3/16

There are
standard
protective
provisions for
the benefit of
operators of
electronic
communications
code networks
at Schedule 16,
Part 2. No
further
protective
provisions to be
submitted.

CA of
rights

Not currently required.

Scope and purpose of any
relevant side agreement

Latest contact on
week commencing
2nd February,
providing draft
SoCG, GIS
shapefile, and
interface schedule
documenting all
interactions. The
Applicant followed
up further on 4th

March and is
awaiting comments
back. An updated
statement of
common ground
was provided on 16
April and the
Applicant received

TP

S138.
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Current positionOrganisation S127/S138
engaged?

comments back on
28 April. Further
engagement was
held in a meeting 30
April and a formal
response to the
SoCG is awaited.

Summary of
Outstanding Issues:
Potential impact to
Zayo below ground
apparatus. 
Technical 
engagement with 
Zayo Group UK Ltd 
is ongoing.

Plots affected

29 Hornsea 
Project Three 
(UK) Limited

N/A A-1/3, 
A-1/8

Status of
protective
provisions

A-1/5, 
A-1/10, 
A-1/48, 
A-1/49, 
A-1/50, 
A-1/51, 
A-1/52, 
A-1/53, 
A-1/54, 
A-1/57

CA1

There are 
standard 
protective 
provisions for 
the benefit of 
electricity and 
gas undertakers 
at Schedule 16, 
Part 1. It is not 
currently 
anticipated that 
bespoke 
protective 
provisions will 

High level heads of terms for a 
side agreement have been 
shared by the Applicant. It is 
anticipated that the full side 
agreement will be prepared 
shortly.

CA of
rights

The parties’ lawyers 
met to discuss 
interfaces and 
approach to 
protections on 14 
May. The 
Applicant’s lawyers 
shared high level 
heads of terms with 
Hornsea Three’s 
lawyers on 21 May 
and a draft of the 
side agreement on 5 
June.

Scope and purpose of any
relevant side agreement

Both

TP
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Current positionOrganisation S127/S138
engaged?

be required.

Table 1.2 Protective Provisions and Side Agreements for non-Statutory Undertakers – Deadline 3 Update

Plots affected

Organisation Status of protective provisions Scope and purpose of
any relevant side
agreement

Current position

Status of
protective
provisionsCA1

Suffolk County Council,
Norfolk County Council,
Essex County Council,
Thurrock Council

(Flood Authorities)

There are protective provisions for
the benefit of drainage and flood
authorities at Schedule 16, Part 3.
However this version has not yet
been agreed with the Flood
Authorities and we await their
comments.

CA of
rights

Not currently required.

Scope and purpose of any
relevant side agreement

Parties have been in correspondence since August
2025. The Applicant followed up for LLFA’s
comments on the protective provisions on 17th

March. Norfolk County Council responded with
separate protective provisions on 27th March,
which were returned with comments on 9th April.
The Applicant followed up for a response on 29
April. The Applicant is otherwise awaiting a
substantive response from the other authorities
and followed up with them on 29 April. Norfolk
County Council reverted on 30 April to express a
preference for the existing statutory regime under
the Land Drainage Act 1991 which the Applicant is
considering and will respond to in due course. The
Applicant received comments from Thurrock
Council on 30 April and returned these comments
on 11 May. The Applicant is yet to receive a 
response from Thurrock and sent a follow up on 2 
June. As these protective provisions are under
negotiation, the Applicant anticipates including
them in the draft Order at Deadline 6.

Summary of Outstanding Issues: A response is

TP



National Grid | AprilJune 2026 | Norwich to Tilbury 155

awaited from Suffolk County Council and Essex
County Council to understand any outstanding
issues of all lead local flood authorities. However,
the disapplication of the Land Drainage Act 1991is
a key outstanding issue between the parties.

Status of protective provisions

Suffolk County Council,
Norfolk County Council,
Essex County Council,
Thurrock Council

(Highways Authorities)

Scope and purpose of
any relevant side
agreement

There are protective provisions for
the benefit of the highway
authorities at Schedule 16, Part 4.
However, the parties are in
discussion and are seeking to
reach an agreement on bespoke
protective provisions.

The Applicant will offer a
highways agreement on
the same terms as
protective provisions if
completed before close of
Examination.

Current position

Parties have been in correspondence since July
2025 in respect of the protective provisions. Save
for some initial comments from Essex County
Council, the Applicant has not received any
comments or confirmation of legal advisors acting
on behalf of Highways Authorities. On 27 February
2026, the protective provisions were re-sent
together with a highways agreement mirroring the
terms of the protective provisions. The Applicant
has followed up on 17th March, 25th March, and
31st March. The Authorities confirmed via email
correspondence that their intention is to
co-ordinate their comments into a single response
but a co-ordinate response is yet to be received.
The Applicant received comments from Thurrock
Council on the Framework Highways Agreement
on 31 March 2026 and returned these comments
on 11 May 2026. The Applicant awaits comments
from the other Authorities. The Applicant sent a 
follow up email on 2 June. As these protective
provisions are under negotiation, the Applicant
anticipates including them in the draft Order at
Deadline 6.

Summary of Outstanding Issues: A response is
awaited from Norfolk County Council, Suffolk
County Council and Essex County Council to

Organisation
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Status of protective provisions

Water Management
Alliance (East Suffolk
Water Management
Board, Norfolk Rivers
Internal Drainage Board,
and Waveney, Lower
Yare & Lothingland
Internal Drainage Board)

Scope and purpose of
any relevant side
agreement

There are protective provisions for
the benefit of drainage and flood
authorities provided at Schedule
16, Part 3. However this version
has not yet been agreed with the
Water Management Alliance on
behalf of the Drainage Boards and
the parties are in negotiation over
the terms of the Protective
Provisions.

Not currently required.

Current position

Parties have been in correspondence since
October 2025, followed up on the 16 February
2026 requesting an update in relation to the
WMA’s review of the draft provisions. Response
on protective provisions received from Water
Management Alliance on 17th March. The
Applicant has returned the protective provisions on
9 April. The Applicant followed up on these on 29
April and 11 May. The Applicant received updated 
protective provisions on 20 May which the 
Applicant is considering. As these protective
provisions are under negotiation, the Applicant
anticipates including them in the draft Order at
Deadline 6.

Summary of Outstanding Issues: Approval of
plans, maintenance of the works and indemnity.

Organisation

Exolum Pipeline System
Ltd

The parties are in discussion and
are seeking to reach an
agreement on bespoke protective
provisions.

Not currently required. Legal representatives in correspondence since
August 2024. The parties are continuing to work
together to resolve outstanding issues. Updated
protective provisions were sent to Exolum on 24
March. The Applicant followed up on this on 1 and
29 April. Exolum provided comments on the
protective provisions on 1 May whichand the
Applicant is consideringreturned comments on 9 
June. As these protective provisions are under
negotiation, the Applicant anticipates including

understand any outstanding issues of all the
highways authorities. In relation to Thurrock
Council, the outstanding issues are security,
indemnity and opening up of the works.
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them in the draft Order at Deadline 6.

Summary of Outstanding Issues: Protective
works, acquisition of retained apparatus,
alternative rights and indemnity.

Status of protective provisions

British Pipeline Agency

Scope and purpose of
any relevant side
agreement

The parties are in discussion and
are seeking to reach an
agreement on bespoke protective
provisions.

Asset protection
agreement is currently
under negotiation.

Current position

Legal representatives in correspondence since
April 2025 and the parties continue to have regular
meetings to agree an Asset Protection Agreement
to resolve BPA’s concerns. If protective provisions
are required these are under negotiation as part of
the resolution of BPA’s concerns and the Applicant
anticipates including them in the draft Order at
Deadline 6. Summary of Outstanding Issues:
there are no key issues in dispute. The parties are
just working to agree principles around timing and
payment and detailed drafting, which they expect
to resolve before D6

Organisation
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