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1 Introduction

1.1 Overview
1.1.1 This draftfinal Statement of Common Ground (SoCG) has been prepared by National

Grid Electricity Transmission pic (referred to as the Applicant within this document)
and Norfolk County Council (NCC). It identifies areas of the Norwich to Tilbury
Development Consent Order (DCO) application (the Application) where matters are
agreed, under discussion or not agreed between the parties.

1.1.2 This SoCG has been structured to reflect topics of the Application which are relevant
to NCC. The applicable matters considered within this SoCG apply to NCC’s
statutory remit. The following bullet points present the topics included in this SoCG
(they are also presented in Section 3):

• Project development, description and design
• Ecology and Biodiversity
• Contaminated Land, Geology and Hydrogeology
• Health and Wellbeing (including Air Quality and Noise and Vibration)
• Historic Environment
• Hydrology, Land Drainage and Flood Risk
• Landscape and Visual
• Socio-economics, Recreation and Tourism
• Traffic and Transport
• Public Rights of Way (PRoW)
• Cumulative Effects
• Development Consent Order
• Other Matters

Note: This draft SoCG has been prepared for Deadline 5. It is intended to be a live and working
document which will be updated as the Project progresses and shared with NCC at key points
for discussion. A final SoCG will be prepared ahead of the close of the DCO Examination.
Unlike a final SoCG, th s draft SoCG has not been officially signed by either party.

1.2 Summary of Matters Under Discussion
1.2.1 As requested by the Examining Authority, the below table provides an ‘at a glance’

summary of matters which are under discussion, together with a deadline by which
such matters are expected to be resolved.

SoCG ID Summary of matter under discussion Deadline for
resolution

Project development, description and design
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SoCG ID Summary of matter under discussion Deadline for
resolution

3.2.11 - Consideration NCC seek further assurances from the Applicant The Applicant
of power delivery on opportunities to improve power delivery to seeks to respond

Norfolk, including to support housing and to NCCs request
employment growth. by Deadline 7.
The Applicant is considering NCC’s request to
financially contribute towards an Energy Plan.

Ecology and Biodiversity
NCC is reviewing these sections relating to
ecology and will provide the Applicant with an
update once complete. The Applicant will liaise
with NCC once feedback is received.

Resolution likely
to be by Deadline
7 following
meeting with the
technical
specialists.

3.3.3—Data sources
3.3.7—Baseline
conditions and
receptors
3.3.9— Standard
mitigation
3.3.13 Outline CoCP

44— Outline LEMP
3.3.16—Arboriculture
Impact Assessment

Historic Environment
3.6.9—Additional NCC is reviewing the additional mitigation
mitigation3.2.13 - Legal measures proposed for Historic Environment
Agreements effects (in relation to archaeological surveys).

The Applicant will discuss and respond to any
comments raised following the NCC
reviewsecure any offsite BNG required and
identified by the Biodiversity Offsetting Scheme,
and delivery of any offsite tree planting by
requirement.

Resolution likely
to be by Deadli le-
7 following
engagement with
Stakeholders
regarding the next
draft of the Outline
AMS-OWSIDiscus
sions will conclude
after finalisation of
this SoCG through
wording of the
requirements.

3.6.15— Outline NCC is to review the updated Outline Resolution likely
Archaeological Archaeological Mitigation Strategy and Outline to be by Deadline
Mitigation Strategy and WSI distributed to stakeholders in May 2026. 7 following
Outline WSI3.2.14 - The Applicant will liaise with NCC regarding the engagement with
Compensation/offsettin document ahead of submission. National Grid is Stakeholders
g proposing a commitment to secure landscape regarding the next

compensation/offsettinq measures. This would draft of the Outline
be submitted on a “blue pencil” basis and without AMS-OWSIDiscus
prejudice to National Grid’s position that it does sions will conclude
not consider the compensation measures are after finalisation of
required by policy and therefore do not meet the this SoCG through
relevant policy and legal tests the draft DCO

wording.

Hydrology, Land Drainage and Flood Risk
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SoCG ID Summary of matter under discussion Deadline for
resolution

— Policy and
legislation
3.7.3—Data sources
3.7.5—Key parameters
and assumptions
3.7.6—Baseline

NCC is reviewing these sections relating to Resolution likely
Hydrology, Land Drainage and Flood Risk and to be by Deadline
will provide the Applicant with an update once 7 following
complete. The Applicant will liaise with NCC once meeting with the
feedback is received. technical

specialists.

conditions and
receptors
3.7.7—Embedded
mitigation

— Standard
mitigation
3.7.9—Additional
mitigation
3.7.10—Construction
effects
3.7.11— Operational
(and maintenance)
effects

NCC considers the Outline Flood Warning and
Evacuation Plan (FWEP) lacks clarity and
expects the plan to be aligned with EA and
ADEPT guidance, with robust justification for
departures. The Applicant considers the oCoCP
includes all relevant construction mitigation
measures specified in the ES and is appropriate
for managing construction impacts from the
Project Any additional information will be
included in the updates to the FWEP at Deadline
6.

3.7.12 -Outline CoCP
(including Flood
Warning and
Evacuation Plan)

Resolution likely
to be by Deadline
7 following further
discussion with
the technical
specialists.

—Flood Risk NCC consider that the 7.9 Flood Risk Resolution likely
Assessment [APP-331] lacks the site-specific to be by Deadline
modelling, detailed drainage design annexes and 7 following further
consistent application of stated methodologies. discussion with
Engagement between the Applicant and NCC is the technical
ongoing and will inform future drafts of the specialists.
Applicant’s Drainage Strategy 8.2 Drainage
Strategy DCO [REP4-186] wF ch will be
submitted later in the examination.

Assessment

Landscape and Visual
NCC considers that the applicant has not
identified any additional mitigation measures
beyond the embedded and standard measures
as being required to further reduce sigr ficant
environmental effects. The Applicant has

3.8.9 -Additional
mitigation3.8.9b -
Compensation

Resolution likely
by Deadline
7Discussions will
conclude after
finalisation of this
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SoCG ID Summary of matter under discussion Deadline for
resolution

requested NCC review Section 3.10 of 8.8.2 SoCG through the
Applicant s-Comments on Local-Impact- draft DCO
Reports [REP2-030] which sets out the wording.
Applicant's position on landscape mitigation and
compensationNational Grid is proposing a
commitment to secure landscape
compensation/offsettinq measures. This would
be submitted on a “blue pencil” basis and without
prejudice to National Grid’s position that it does
not consider the compensation measures are
required by policy and therefore do not meet the
relevant policy and legal tests.

Socio-economics, Recreation and Tourism
3.9.7—Embedded
mitigation
3.9.11— Operational
(and maintenance)

NCC is reviewing these sections relating to Resolution likely
Socio-economics, Recreation and Tourism and by Deadline 7.
will provide the Applicant with an update once
complete. The Applicant will liaise with NCC once
feedback is received.

Traffic and Transport
NCC has queried the datasets used to establish
transport baseline. The Applicant has undertaken
a further review and will continue to liaise with
NCC in relation to this matter.

Data sources

NCC has queried the datasets used to establish
transport baseline. The Applicant has undertaken
a further review and will continue to liaise with

3.10.6—Baseline
conditions and

Construction NCC’s concerns
on PAR 8. The A

NCC has queried datasets used to establish
transport baseline. The Applicant has undertaken
a further review and will continue to liaise with
NCC in relation to this matter.

conditions

NCC seeks
uses PAR 9

instead of PAR 8. The Applicant is seeking
agree a suitable distribution of traffic on the
A1066 between the PAR 8 and PAR 9. The

Traffic on

hours.
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SoCG ID Summary of matter under discussion Deadline for
resolution

working hours NCC in relation to this matter.

3.10.46 - Traffic
management

NCC sought clarification on HGVs travelling Resolution likely
outside working hours to get to site. The by Deadline 6
Applicant will continue to liaise with NCC in
relation to this matter.

3.1CM 7 - Traffic
management

NCC sought clarification on LGVs and HGVs Resolution likely
outside peak hours. The Applicant will continue by Deadline 6
to liaise with NCC in relation to this matter.

3.10.51 - Traffic
Management

NCC sought clarification on how numbers of Resolution likely
HGVs to and from the site would be controlledv by Deadline
and on what will be put in place to account for Matter is unlikely
where HGV levels are materially different from to be agreed
those forecast The Applicant will continue to during
liaise with NCC in relation to this matter. Examination.

3.10.55— Proposed
Construction Access on
the A1066 via Diss and
Thetford

NCC raised concerns of construction traffic using Resolution likely
the A1066 (PAR 8) based -on traffic counts and by Deadline 7
clarification on usage of congestion signs at
various sites along the route. The Applicant will
continue to liaise with NCC in relation to this
matter.

Cumulative effects
3.12.7— Embedded
mitigation
3.12.8— Standard
mitigation
3.12.9 — Additional
mitigation
3.12.12 -Outline CoCP

NCC is reviewing these sections relating to Resolution likely
Cumulative effect and will provide the Applicant by Deadline 7
with an update once complete. The Applicant will
liaise with NCC once feedback is received.

Development Consent Order
3.13.4 - Surface water
drainage management
plan

NCC seeks a surface water drainage or Resolution likely
management plan to be submitted for approval, by Deadline
The Applicant considers this requirement is Discussions will
already secured through Commitment GG22 in conclude after
the Outline Code of Construction Practice, which finalisation of this
provides for a Surface Water Management Plan $QCG
to be in accordance with the Drainage Strategy
submitted at Deadline 1 and updated at
Deadline 4.

3.13.5—Employment
and skills plan

NCC seeks an employment and skills plan to be Resolution likely
submitted for approval. by Deadline 6
The Applicant has submitted an Employment and
Skills Plan at Deadline 5. Implementation of this
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SoCG ID Summary of matter under discussion Deadline for
resolution

plan will be secured by a new DCO Requirement.

Appendix A - DCO Discussions are ongoing in relation to detailed
Wording drafting points on:

Resolution likely
by Deadline

• Protective Provisions (Highways);
• Closure of public rights of wayReasonable

Conditions;
• Street works without the consent of the street

authority; and
• Street works subject to reasonable conditions

7Discussions will
conclude after
finalisation of this
SoCG

1.3 Project Description
1.3.1 The Project is a proposal by National Grid to upgrade the electricity transmission

system in East Anglia between Norwich and Tilbury, comprising:

• A new 400 kilovolt (kV) electricity transmission connection of approximately 180
km overall length from Norwich Main Substation to Tilbury Substation via
Bramford Substation, a new East Anglia Connection Node (EACN) Substation
and a new Tilbury North Substation, including:

— Approximately 159 km of new overhead line supported on approximately 509
pylons, either standard steel lattice pylons (approximately 50 m in height) or
low height steel lattice pylons (approximately 40 m in height) and some of
which would be gantries (typically up to 15 m in height) within proposed Cable
Sealing End (CSE) compounds or existing or proposed substations

— Approximately 21 km of 400 kV underground cabling, some of which would be
located through the Dedham Vale National Landscape (an Area of
Outstanding Natural Beauty (AONB1)

• Up to seven new CSE compounds (with permanent access) to connect the
overhead lines to the underground cables

• Modification works to connect into the existing Norwich Main Substation and a
substation extension at the existing Bramford Substation

• A new 400 kV substation on the Tendring Peninsula, referred to as the EACN
Substation (with a new permanent access). This is proposed to be an Air
Insulated Switchgear (AIS) substation

• A new 400 kV substation to the south of Orsett Golf Course in Essex, referred to
as the Tilbury North Substation (with a new permanent access). This is proposed
to be a Gas Insulated Switchgear (GIS) substation

• Modifications to the existing National Grid Electricity Transmission overhead lines
to facilitate the connection of the existing network into the new Tilbury North
Substation to provide connection to the Tilbury Substation

• Ancillary and/or temporary works associated with the construction of the Project.
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1.3.2 In addition, third party utilities diversions and/or modifications would be required to
facilitate the construction of the Project. There would also be land required for
environmental mitigation and Biodiversity Net Gain (BNG).

1.3.3 As well as the permanent infrastructure, land would also be required temporarily for
construction activities including, for example, working areas for construction
equipment and machinery, site offices, welfare, storage and temporary construction
access.

1.3.4 The Project would be designed, constructed and operated in accordance with
applicable health and safety legislation. The Project will need to comply with design
safety standards including the Security and Quality of Supply Standard (SQSS),
which sets out the criteria and methodology for planning and operating the National
Electricity Transmission System (NETS). This informs a suite of National Grid
policies and processes, which contain details on design standards required to be met
when designing, constructing and operating assets such as those proposed for the
Project.

1.4 Format and Structure of this Document
1.4.1 This SoCG is structured as follows:

• Section 2 provides a summary of the key engagement undertaken to date
with NCC

• Section 3 summarises the key matters and captures the status of each
issue / matter

• Section 4 includes the sign off sheet

National Grid | June 2026 July 2026 | Norwich to Tilbury 7
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2. Record of Key Engagement

2.1.1 National Grid has engaged with NCC on the Project throughout the pre-application
process. This has included:

• Non-statutory consultation in Spring 2022 and Summer 2023

• Statutory consultation in Spring 2024

• Targeted Consultations in Spring 2025

• Regular meetings with lead officers about the Project as a whole

• Regular ‘Thematic Group’ meetings bringing together host authorities to discuss
specific topics

• One to one I small group technical meetings on specific detailed matters

• Sharing of papers and documentation at key stages

2.1.2 Further details on National Grid’s engagement with stakeholders is provided in the
Consultation Report and the Environmental Statement.

2.2 Summary of Key Engagement
2.2.1 Table 2.1 provides an overview of the key engagement that has taken place between

National Grid and NCC.

Table 2.1 Summary of engagement between National Grid and NCC

Date Format Topic/Description

General
April 2022 -
Ongoing

Meeting Monthly informal catch-up calls.

September 2022 Meeting All host authority workshop.

November 2022 Meeting Briefings on issued response to questions from OffSET
with all host authorities.

November 2022 Meeting All host authority workshop.

January 2023 Meeting All host authority workshop.

February 2023 Meeting Pre-consultation session with all host authorities.

March 2023 Meeting All host authority workshop.

May 2023 Meeting All host authority workshop.

June 2023 Meeting Non-statutory consultation preferred alignment briefing
to all host authorities.

National Grid | June 2026 July 2026 | Norwich to Tilbury 8
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Date Format Topic/Description

July 2023 Meeting All host authority workshop.

September 2023 Meeting All host authority workshop.

November 2023 Meeting All host authority workshop.

December 2023 Meeting Discussions regarding the Waveney Valley and the
Waveney Valley Alternative.

December 2023 Email
Correspondence

National Grid issued the draft Statement of Community
Consultation (SoCC) to all host authorities for comment.

January 2024 Meeting All host authority workshop.

February 2024 Meeting Statutory consultation preferred alignment briefing to all
host authorities.

March 2024 Meeting All host authority workshop.

March 2024 Email
Correspondence

National Grid issued the SoCC to all host authorities for
statutory consultation.

May 2024 Meeting All host authority workshop.

September 2024 Email
Correspondence

National Grid issued the draft Outline Code of
Construction Practice (CoCP) to all host authorities for
comment.

October 2024 Meeting National Grid held a meeting to discuss comments from
stakeholders on draft versions of the Outline Landscape
and Ecological Management Plan (LEMP) and Outline
CoCP.

November 2024 Meeting Meeting to discuss National Grid’s approach to targeted
consultations

January 2025 Meeting All host authority workshop

January 2025 Email
Correspondence

National Grid issued the second iteration of the draft
Outline Code of Construction Practice (CoCP)

January 2025 Meeting National Grid held a meeting to discuss comments from
the second iteration of the oCoCP and oLEMP

January 2025 Email
Correspondence

National Grid issued the draft Statement of Common
Ground (SoCG)

April 2025 Meeting Meeting to go through host authority workshop updates
(NCC unable to attend original workshop)

May 2025 Meeting All host authority workshop

May 2025 Email
Correspondence

National Grid issued an updated iteration of the draft
Outline Code of Construction Practice oCoCP

May 2025 Email
Correspondence

National Grid issued a new appendix to the draft Outline
Code of Construction Practice (oCoCP) - Appendix H,
Draft Greenhouse Gas Reduction Strategy
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Date Format Topic/Description

May 2025 Email
Correspondence

National Grid issued the Long List of Other
Developments

June 2025 Email
Correspondence

National Grid issued draft DCO, explanatory
memorandum and draft requirements

July 2025 Meeting All host authority workshop

August 2025 Email
Correspondence

National Grid issued draft Heads of Terms for
Biodiversity Net Gain (BNG) and off-site tree provision

August 2025 Meeting Meeting to provide project and design update

September 2025 Meeting All host authority workshop

November 2025 Meeting All host authority workshop

January 2026 Meeting Meeting to progress Statement of Common Ground

January 2026 Meeting All host authority workshop

February 2026 Meeting Meeting to progress Statement of Common Ground

March 2026 Email Email to agree approach for Statement of Common
Ground Deadline 4 submission

March 2026 Meeting All host authority workshop

April 2026 Email The Applicant shared the Statement of Common
Ground and associated summary tables.

May 2026 Email The Applicant shared the Statement of Common
Ground following Deadline 4.

July 2026 Meeting Meeting to discuss and provide comments regarding
how offsite BNG and tree planting is to be secured

Ecology and Biodiversity
July 2022 Email

Correspondence
National Grid shared the Biodiversity Assessment
Methodology and Arboriculture Assessment
Methodology for review ahead of the Thematic Group
meeting.

July 2022 Meeting Ecology and Biodiversity Thematic Group meeting -
National Grid presented on the Biodiversity Assessment
Methodology and Arboriculture Assessment
Methodology and sought feedback from NCC and other
authorities.

August 2023 Meeting National Grid discussed the potential off-site
scheme/initiatives for BNG.

March 2024 Meeting Biodiversity Thematic Group to discuss the methodology
and scope of ecology surveys outside the remit of
Natural England.

May 2024 Technical Note National Grid issued a technical note to all host
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Date Format Topic/Description
authorities outlining survey methods and the scope of
surveys for species outside the remit of Natural England
for agreement / comment.

May 2024 Meeting Optional Thematic Group call.

September 2024 Email
Correspondence

National Grid shared the Outline Landscape and
Ecological Management Plan (oLEMP)

October 2024 Meeting National Grid hosted a meeting to discuss comments
from stakeholders on draft versions of the Outline LEMP
and CoCP.

January 2025 Meeting National Grid held a meeting to discuss comments from
stakeholders on proposed mitigation for species outside
the remit of Natural England

January 2025 Meeting National Grid held a meeting to discuss comments
received on the draft Biodiversity Net Gain Report

January 2025 Email
Correspondence

National Grid shared the second iteration of the Outline
Landscape and Ecological Management Plan (oLEMP)

January 2025 Email
Correspondence

National Grid issued a technical note to all host
authorities outlining the protected species proposed
mitigation measures for agreement/comment

January 2025 Email
Correspondence

National Grid issued the Biodiversity Net Gain
Assessment Strategy

March 2025 Email
Correspondence

National Grid issued the draft Arboriculture Impact
Assessment (AIA)

April 2025 Meeting Meeting to discuss comments from stakeholders on
second iteration of proposed mitigation for species
outside the remit of Natural England.

May 2025 Meeting Meeting to discuss the updated Proposed Protected
Species Mitigation document

May 2025 Email
Correspondence

National Grid issued an updated iteration of the draft
Outline Landscape and Ecological Management Plan
(oLEMP)

May 2025 Email
Correspondence

National Grid shared a new appendix to the Outline
Landscape and Ecological Management Plan (oLEMP)
-Appendix D, Outline Landscape Proposals

September 2025 Meeting Optional thematic group meeting to discuss feedback on
the ecology section of the Environmental Statement

February 2026 Meeting National Grid hosted a meeting to discuss the
Statement of Common Ground.

May 2026 Meeting National Grid hosted a meeting to discuss the
Statement of Common Ground.

June 2026 Email NCC shared the final updates to Statement of Common
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Date Format Topic/Description
Ground for this topic.via email.

Contaminated Land, Geology and Hydrogeology
August 2022 Email

Correspondence
National Grid issued a draft Geology and Hydrogeology
Assessment Methodology to all host authorities.

September 2023 Email
Correspondence

National Grid issued a draft Geology and Hydrogeology
Assessment Methodology to the Lead Local Flood
Authorities (LLFA).

Health and Wellbeing (including Air Quality and Noise and Vibration)
September 2022 Email

Correspondence
National Grid issued the Health and Wellbeing
Assessment Methodology to all host authorities.

September 2022 Email
Correspondence

National Grid issued the proposed methodology and
scope of the Noise and Vibration assessment for review
and comment.

September 2022 Email
Correspondence

National Grid issued the proposed methodology and
scope of the Air Quality assessment for review and
comment.

September 2023 Technical Note National Grid issued a Health and Wellbeing technical
note on the proposed approach to the Environmental
Impact Assessment (EIA), including guidance, study
area, scope, and assessment methodology.

September 2023 Email
Correspondence

NCC requested consideration of mental health during
operation. NCC also requested that baseline data
should be provided to aid further levels of detail where
possible.

September 2024 Meeting National Grid held a meeting to discuss and agree the
proposed assessment scope and methodology for the
Health and Wellbeing chapter of the ES.

October 2024 Technical note National Grid issued a refreshed Health and Wellbeing
technical note on the proposed approach to the
Environmental Impact Assessment (EIA), including
guidance, study area, scope, and assessment
methodology.

October 2025 Meeting Optional thematic group meeting to discuss feedback on
the health and wellbeing section of the Environmental
Statement.

Historic Environment
July 2022 Email

Correspondence
National Grid issued a document detailing the scope
and methodology for the Historic Environment
assessment and baseline to all host authorities and
Historic England.

July 2022 Meeting Historic Environment Thematic Group to discuss the
proposed approach for the EIA assessment.

September 2022 Meeting National Grid presented an updated approach to
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Date Format Topic/Description
defining study areas, scoping of walkover and scoping
of historic buildings to consider in the assessment, in
response to feedback received.

January 2023 Email
Correspondence

National Grid issued the plans showing the proposed
viewpoint locations for landscape and heritage ahead of
the Thematic Group meeting in February 2023 to all
host authorities.

February 2023 Meeting National Grid held a meeting with all host authorities to
discuss landscape and heritage viewpoints.

June 2023 Technical Note National Grid issued a technical note to Historic England
and host authorities to agree methodology for the
selection of viewpoints for the Historic Environment
assessment.

September 2023 Meeting Historic Environment Thematic Group meeting to
discuss the proposed heritage viewpoint methodology
with all host authorities and Historic England.

November 2023 Meeting Historic Environment Thematic Group meeting to
discuss the proposed locations of heritage viewpoints
with host authorities and Historic England. Feedback
was received from stakeholders regarding proposed
viewpoints and additional viewpoints were proposed.

November 2023 Meeting Meeting with archaeological advisors to discuss the
approach to geophysical survey and trial trenching.

November 2023 Meeting Historic Environment Thematic Group meeting to
discuss proposed locations of heritage viewpoints with
all host authorities and Historic England. Viewpoint
locations shared in PDF and shapefile.

January 2024 Email
Correspondence

National Grid shared the updated viewpoints (including
Zone of Theoretical Visibility (ZTV)) for feedback from
all host authorities, Natural England and Historic
England.

March 2024 Meeting Archaeology Working Group Meeting with
archaeological advisor from NCC in attendance.

March 2024 Technical Note National Grid shared the Historic Environment
Desk-Based Assessment for review and comment.

March 2024 Technical Note National Grid shared the updated Written Scheme of
Investigation (WSI) for Geophysical Surveys with the
Archaeology Working Group Members.

May 2024 Meeting Optional Statutory Consultation Thematic Group call.

May 2024 Technical Note National Grid shared the WSI for Monitoring Gl works
under archaeological supervision with Archaeology
Working Group Members for review and approval.

June 2024 Technical Note National Grid shared the overarching WSI for the
Archaeological Trial Trenching with the Archaeology
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Date Format Topic/Description
Working Group Members for review and approval.

June 2024 Technical Note National Grid shared the Site Specific WSI for the
EACN (Site 001) with the Archaeology Working Group
Members for information.

June 2024 Meeting Archaeology Working Group Meeting.

July 2024 Meeting Archaeology Working Group Meeting.

August 2024 Meeting Archaeology Working Group Meeting.

September 2024 Meeting Archaeology Working Group Meeting

October 2024 Meeting Historic Environment Thematic Group Meeting.

October 2024 Meeting Archaeology Working Group Meeting.

October 2024 Email
Correspondence

National Grid shared the Setting survey locations with
stakeholders.

November 2024 Meeting Technical focus meeting to discuss the ongoing
archaeology work on site.

December 2024 Meeting Archaeology Working Group Meeting

December 2024 Email
Correspondence

National Grid re-issued the overarching Written Scheme
of Investigation (WSI) for Archaeological Trial Trenching

January 2025 Meeting Archaeology Working Group Meeting

February 2025 Email
Correspondence

National Grid issued Historic Environment (HE)
Viewpoints information

February 2025 Meeting Archaeology Working Group Meeting

February 2025 Meeting Historic Environment Thematic Group Meeting regarding
Historic Environment Viewpoints

February 2025 Email
Correspondence

National Grid issued a draft Historic Baseline Report
including Annex C and Annex D for
agreement/comment

February 2025 Meeting Meeting to discuss draft Heritage Baseline Report

March 2025 Email
Correspondence

National Grid issued updated Historic Environment
Viewpoints information

March 2025 Meeting Archaeology Working Group Meeting

April 2025 Email
Correspondence

National Grid issued the Draft Outline Mitigation
Strategy and draft Outline Written Scheme of
Investigation (WSI) for post-consent stage of the project

April 2025 Meeting Archaeology Working Group Meeting

May 2025 Meeting Technical focus meeting to discuss ongoing
archaeology work on site
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June Technical Note National Grid shared the Archaeological Fieldwork
Summary.

June 2025 Meeting Archaeology Working Group Meeting

July 2025 Meeting Archaeology Working Group Meeting

August 2025 Meeting Archaeology Working Group Meeting

September 2025 Meeting Archaeology Working Group Meeting

September 2025 Technical note National Grid shared Priority Geophys Prelim
Grayscales with stakeholders for consideration

October 2025 Meeting Optional thematic group meeting to discuss feedback on
the heritage section of the Environmental Statement

October 2025 Meeting Archaeology Working Group Meeting

November 2025 Meeting Archaeology Working Group Meeting

November 2025 Technical Note National Grid shared shapefiles of the Phase 2
Geophysical Survey with the priority survey areas

December 2025 Technical Note National Grid shared the WSI for the Phase 2
Geophysical Survey

January 2026 Meeting Archaeology Working Group Meeting

January 2026 Meeting Meeting to discuss the heritage aspects of the
Statement of Common Ground.

February 2026 Email
Correspondence

National Grid shared the Supplementary Environmental
Information submitted to Planning Inspectorate on the
geophysical survey and archaeological trial trenching
completed to date with the Archaeology Working Group
Stakeholders.

February 2026 Meeting Archaeology Working Group

March 2026 Meeting Archaeology Working Group

March 2026 Meeting Meeting to discuss the approach to the phase 2 trial
trenching

April 2026 Meeting Archaeology Working Group Meeting.

April 2026 Meeting Meeting to discuss mitigation areas for trial trenching.

May 2026 Meeting Archaeology Working Group Meeting.

May 2026 Email The Applicant shared the Outline AMS and OWSI for
further comment.

May 2026 Email The Applicant shared the Geoarchaeological Monitoring
of Gl WSI for comment.

June 2026 Meeting Archaeology Working Group Meeting.
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July 2026 Meeting Archaeology Working Group Meeting.

July 2026 Email Updated draft of Geoarchaeoloqical monitoring of Gl
WSI Shared.

Hydrology, Land Drainage and Flood Risk
June 2022 Email

Correspondence
National Grid circulated the draft Hydrology and Land
Drainage Assessment Methodology for review and
discussion ahead of the Hydrology and Land Drainage
Thematic Group.

July 2022 Meeting National Grid presented the EIA approach at the
Hydrology and Land Drainage Thematic Group to the
Environment Agency and all host authorities.

May 2023 Technical Note National Grid issued a technical note for comment,
which set out the approach to preparing the Flood Risk
Assessment (FRA).

July 2023 Email
Correspondence

Response to comments received on the technical note
setting out the approach to preparing the FRA.

March 2024 Technical Note National Grid issued the Flood Risk Assessment
Screening Report for comment.

September 2024 Technical Note National Grid issued the Works In, Over and Under
Watercourses Technical Note and the Surface Water
Management Principles Technical Note.

October 2024 Meeting National Grid held a meeting to discuss comments from
stakeholders on the principles for surface water
drainage design for above ground infrastructure and
watercourse crossing designs for the Project.

October 2024 Meeting Hydrology and Land Drainage Thematic Group Meeting

January 2025 Email
Correspondence

National Grid issued the Draft Flood Risk Assessment
(FRA) for agreement/comment

January 2025 Meeting National Grid held a meeting to discuss comments
raised from the draft Flood Risk Assessment (FRA)

March 2025 Email
Correspondence

National Grid issued Draft Flood Risk Assessment
(FRA) for agreement/comment

September 2025 Meeting Optional thematic group meeting to discuss feedback on
the hydrology and land drainage section of the
Environmental Statement

March 2026 Email
correspondence

National Grid shared a copy of the Drainage Strategy to
assist with reviewing project responses to stakeholder
feedback.

April 2026 Meeting Meeting with LLFA to discuss Drainage Strategy and
other outstanding comments

June 2026 Meeting Meeting with LLFA to discuss Drainage Strategy and
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Date Format Topic/Description
other outstanding comments

Landscape and Visual
July 2022 Meeting Landscape and Visual Thematic Group Meeting.

National Grid shared the Landscape and Visual Impact
Assessment (LVIA) Methodology and Arboricultural
Assessment Methodology for review.

January 2023 Email
Correspondence

National Grid issued plans showing proposed viewpoint
locations for review and comment to all host authorities.

February 2023 Meeting National Grid held a Landscape and Visual Thematic
Group Meeting to discuss proposed viewpoint locations
in Norfolk. National Grid sought agreement on the
viewpoint locations to include in the Preliminary
Environmental Information Report (PEIR) and the ES.

April 2023 Meeting National Grid held a meeting to discuss stakeholder’s
feedback on EIA viewpoints previously shared.

May 2023 Meeting National Grid presented and discussed the responses to
the feedback on the viewpoint locations received from
the February meeting. Stakeholders (including NCC)
provided feedback on updated and additional viewpoint
locations at the meeting and in subsequent
correspondence.

May 2023 -
March 2024

Email
Correspondence

National Grid shared information, responded to further
feedback on viewpoint locations received from the May
2023 meeting, and reviewed subsequent feedback
received up to March 2024 with the aim to agree
viewpoint locations for the PEIR and ES (based on the
information available at this date).

August 2023 Email
Correspondence

National Grid issued wirelines and photomontages and
proposed the approach to ZTV mapping for comment.

January 2024 Email
Correspondence

National Grid shared the updated landscape viewpoints
(and the ZTV) and sought feedback from all host
authorities.

May 2024 Meeting Optional Statutory Consultation Thematic Group call.

September 2024 Email
Correspondence

National Grid shared the draft Landscape and Visual
Methodology, Proposed LVIA Viewpoints (excel
spreadsheet) and Proposed LVIA Viewpoints (map)
ahead of the Landscape Thematic Group Meeting.

September 2024 Meeting National Grid held a Landscape Thematic Group
Meeting to find agreement on the LVIA methodology
and the format/presentation of photomontages and/or
wirelines which will form part of the DCO application.

September 2024 Email
Correspondence

National Grid shared the shapefiles for the landscape
viewpoints and order limits with NCC and other
stakeholders following the Landscape Thematic Group
Meeting.
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September 2024 Email
Correspondence

National Grid shared the draft Outline LEMP and
Sample Mitigation Drawings ahead of the draft Outline
LEMP and Outline CoCP discussion.

October 2024 Meeting National Grid held a focus meeting to discuss the
National Landscape.

October 2024 Email
Correspondence

National Grid shared the Draft mitigation drawings with
stakeholders

October 2024 Email
Correspondence

National Grid shared the National landscape setting
study with stakeholders

October 2024 Email
Correspondence

National Grid shared updated viewpoint information data
following from the landscape thematic workshops

December 2024 Meeting Meeting to agree photography locations and
photomontages for the ES

March 2025 Email
Correspondence

National Grid issued an update on LVIA Viewpoints and
Methodology

October 2025 Meeting National Grid hosted an optional thematic meeting to
discuss any questions relating to the Environmental
Statement.

January 2026 Meeting Meeting to discuss the LVIA aspects of the Statement of
Common Ground.

March 2026 E-mail
Correspondence

National Grid sent an e-mail to seek further clarification
and detail in relation to the requests for additional
landscape and visual measures in NCC’s Local Impact
Report

May 2026 Meeting Meeting including Suffolk County Council to discuss and
understand additional measures requested at Waveney
Valley and justification

June 2026 Meeting Meeting to Discuss the remaining matters Under
Discussion relating to Landscape within the Statement
of Common Ground.

June 2026 Meeting Meeting with NCC including SCC to discuss location
specific landscape compensation measures at Wavenev
Valley

July 2026 Meeting Meeting with NCC including SCC to discuss location
specific landscape compensation measures at Wavenev
Valley

Socio-economics, Recreation and Tourism
July 2022 Email

Correspondence
National Grid issued the assessment methodology to
stakeholders for review ahead of the Thematic Group
Meeting in July 2022.

July 2022 Meeting National Grid held a Socio-economic, Recreation and
Tourism Thematic Group Meeting to seek feedback on
the proposed approach to the Socio-economics,
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Recreation and Tourism assessment prior to formal
submission of the Scoping Report to the Planning
Inspectorate.

June 2023 Technical Note National Grid issued a Technical Note setting out the
study area and methodology for assessing businesses
where visual impacts are a potential operational
consideration, and PRoW during construction and
operation.

August 2023 Meeting National Grid held a Socio-economic, Recreation and
Tourism Thematic Group Meeting to discuss the study
area and methodology for assessing businesses.

April 2024 Technical Note National Grid shared an updated technical note with all
host authorities to demonstrate how their feedback had
been considered in developing the PEIR.

September 2024 Meeting Meeting to discuss and agree the Scope and
Methodology for the updated Socio-economics,
Recreation and Tourism Technical note on the ES
Chapter.

November 2024 Meeting National Grid held a follow up meeting to discuss and
agree the Scope and Methodology for the updated
Socio-economics, Recreation and Tourism Technical
note on the ES Chapter.

March 2025 Email
Correspondence

National Grid issued the third Technical Note for
Socio-economics, Recreation and Tourism

September 2025 Meeting National Grid held an optional thematic group meeting
to discuss the Environmental Statement.

May 2026 Meeting Meeting to discuss the Statement of Common Ground
with Essex Place Services.

June 2026 Meeting Meeting to discuss the Statement of Common Ground

Traffic and Transport
June 2022 Technical Note National Grid issued a Technical Note setting out the

proposed Traffic and Transport assessment
methodology.

July 2022 Meeting National Grid held the Local Highway Authority
Thematic Group Meeting to discuss the proposed EIA
methodology for the Traffic and Transport assessment.

September 2022 Meeting National Grid held a Local Highway Authority Thematic
Group Meeting.

December 2022 Meeting National Grid held a Transport Working Group to
discuss the assessment of routes for construction traffic.

August 2023 Meeting National Grid held a Transport Working Group to
discuss the highways assessment and methodology,
survey requirements, road safety audit requirements
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Date Format Topic/Description
and trip regeneration methodology.

August 2023 Meeting Meeting discussing link sensitivity, traffic counts,
Abnormal Indivisible Loads (AILs), and data and
underlying assumptions behind traffic and workforce
calculations.

September 2023 Meeting National Grid held a Transport Working Group Regional
Meeting.

November 2023 Meeting National Grid held a Transport Working Group meeting
with the Local Highways Authorities.

November 2023 Meeting National Grid held a PRoW Thematic Group Meeting.

January 2024 Meeting National Grid discussed the Draft Outline Construction
Traffic Management Plan (CTMP) (document reference
7.3) at the Transport Working Group Meeting.

March 2024 Meeting National Grid held a Transport Working Group Regional
Meeting to discuss project updates and reviews of work
to date, the transport assessment in the PEIR and
primary access routes.

April 2024 Meeting National Grid held a Transport Working Group Meeting
to discuss updates to the transport assessment,
multi-modal transport considerations and AIL routing
with the local highways authorities (including NCC).

June 2024 Meeting National Grid held a Transport Working Group Regional
Meeting to discuss statutory consultation, sensitive
junctions, AIL routing, updates on the multi-modal report
and road safety audit process, speed surveys, and
visibility splays, mitigation and traffic management.

July 2024 Email
Correspondence

Proposed AIL Routes issued for comment.

July 2024 Meeting National Grid held a Transport Working Group Regional
Meeting. Discussed planning applications and impact of
access to Norwich Substation and need to understand
duration of works/mitigation

August 2024 Meeting National Grid held a Transport Working Group Meeting.
Discussion over DCO projects that may overlap the
Project. Discussion held on staff worker movements and
sensitivity of junctions in Norfolk.

August 2024 Meeting Meeting to discuss the PRoW survey locations.

August 2024 Email
Correspondence

NCC feedback on proposed AIL routes/structures
received.

September 2024 Meeting National Grid held a Transport Working Group Regional
Meeting. General structure and content of Transport
Assessment (TA) was presented. National Grid provided
an overview of the initial capacity assessment
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methodology using.

October 2024 Meeting National Grid held a Transport Working Group Meeting.

November 2024 Meeting National Grid held a LHA Engagement Meeting to
discuss potential changes following statutory
consultation, visibility splays and traffic management
methodology, access for existing utilities and AILs.

December 2024 Email
Correspondence

Email received from NCC outlining process for obtaining
Approvals in Principle (AlPs) for assessment of
structures along proposed AIL routes and how this
would be managed alongside the DCO application.

January 2025 Meeting National Grid held a Transport Working Group Regional
Meeting. Presented examples of the likely
environmental mitigation measures for junctions and
Primary Access Routes predominately where walker,
cyclist and horse rider (WCH) Amenity.

February 2025 Email
Correspondence

National Grid issued the Mitigation and Junction RAG
Strategy.

February 2025 Email
Correspondence

National Grid issued the Draft Transport Assessment
and Figures.

February 2025 Email
Correspondence

NCC feedback on proposed AIL routes received.

February 2025 Email
Correspondence

National Grid issued AIL Structures Register for NCC
review and feedback.

February 2025 Email
Correspondence

NCC structural feedback for proposed AIL routes
received (AIL structures register issued to N CC in Feb
2025 returned with comments).

March 2025 Meeting Additional Institute of Environmental Management and
Assessment (IEMA) Mitigation Meeting. Presented
examples of the likely environmental mitigation
measures following draft ES assessment of effects on
Primary Access Routes predominately for WCH
Amenity.

March 2025 Meeting National Grid held a Regional Stakeholder Meeting with
NCC. National Grid’s position on various elements of
the traffic and transport and highways design clarified.

April 2025 Meeting National Grid held a NCC Highway Mitigation Workshop.
Highway mitigation proposals on Wymondham Road
were discussed.

April 2025 Meeting National Grid held a Regional Stakeholder Meeting with
NCC. AIL process, routes and agreement on approach
sought ahead of DCO.

April 2025 Meeting National Grid held a NCC workshop to discuss the Work
in Progress Transport Assessment. NCC comments on
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the draft document were discussed.

May 2025 Meeting National Grid held a Regional Stakeholder Meeting with
NCC. The proposed Statement of Common Ground and
principals for Traffic Regulation Orders were discussed.

June 2025 Meeting National Grid held a Regional Stakeholder Meeting with
NCC. Progress with Road Safety Audits, Statements of
Common Ground, and Traffic Modelling were discussed.

July 2025 Meeting National Grid held a Local Highway Authority Thematic
Group Meeting with Norfolk County Council.

August 2025 Meeting National Grid held a Regional Stakeholder Meeting with
Norfolk County Council present. Progress with Road
Safety Audits, Traffic Modelling and DCO
Documentation were discussed.

September 2025 Meeting National Grid held a Local Highway Authority Thematic
Group Meeting with Norfolk County Council.

October 2025 Meeting National Grid held a Regional Stakeholder Meeting with
Norfolk County Council present. Progress with Road
Safety Audits, Statements of Common Ground, and
Traffic Modelling were discussed.

November 2025 Meeting National Grid held a Local Highway Authority Thematic
Group Meeting with Norfolk County Council.

January 2026 Meeting National Grid held a meeting with Norfolk County
Council to discuss further discuss Construction Traffic
Flows and Statements of Common Ground matters and
updated positions from NCC.

February 2026 Meeting National Grid held a meeting with Norfolk County
Council to discuss further discuss Statements of
Common Ground matters and updated positions from
NCC and National Grid.

February 2026 Email
Correspondence

National Grid issued a register detailing updates that
were made to the draft CTMP between Norfolk County
Council providing comments and the formal DCO
submission of the CTMP.

February 2026 Email
Correspondence

Norfolk County Council confirmed via email the
acceptance of updates to the SoCG and CTMP, and
provided some additional comments.

May 2026 Meeting National Grid held a meeting with Norfolk County
Council to discuss further discuss Statements of
Common Ground matters and updated positions from
NCC and National Grid.

May 2026 Meeting National Grid held a meeting with Norfolk County
Council to discuss further discuss Statements of
Common Ground matters and updated positions from
NCC and National Grid.
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June 2026 Meeting National Grid held a meeting with Norfolk County
Council to discuss further discuss Statements of
Common Ground matters and updated positions from
NCC and National Grid.

July 2026 Email Norfolk County Council confirmed via email their
Correspondence acknowledgement of the Addendum to the Transport

Assessment and noted that they did not have any
additional comments or concerns to raise on the
document’s contents.
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3. Matters Agreed, Not Agreed or Under
Discussion

3.1 Overview
3.1.1 This chapter details the matters relevant to NCC which have been agreed, not

agreed or are under discussion between the parties. Matters are arranged by topic
(using broad headings, or EIA chapter headings where appropriate) and each matter
is given a unique reference number to aid identification.

3.1.2 The red, amber, green status shows the level of agreement with NCC. Descriptions
of the different levels are summarised in Table 3.1.

Table 3.1 Agreement status for matters presented in Table 3.2Table 3.2

Status Description

Indicates a final position, where it has not been possible to resolve the issue
to the agreement of both parties and there remains a difference of opinion.

Under
Discussion

Indicates where issues are the subject of active on-going discussion.

Agreed Indicates where an issue has been agreed or resolved satisfactorily to the
agreement of both parties.

Not Applicable Indicates where an issue is not relevant to the stakeholder and therefore
does not require further discussion or agreement

3.1.3 Engagement will continue as the Project develops and progresses through the
various stages of the DCO process, including detailed design.

3.1.4 Table 3.2 to Table 3.13Table 3.12 provides the matters agreed, not agreed-or, under
discussion or not applicable in relation to the various topics.
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Norfolk County Council’s Position Status

Table 3.2 Matters Agreed, Not Agreed or Under Discussion in relation to project development, description and design matters

NCC Response to Statutory Consultation
(June 2024):
The Hiorns’ Report commissioned by
Norfolk, Suffolk and Essex County Councils
concluded that while there is a demonstrable
need for additional capacity to the existing
network arising from new offshore wind
generation and low carbon energy
generation in the region (Sizewell C), it does

NCC Response to Statutory Consultation
(June 2024):
The need for upgrading the electricity
transmission network at both the national
and local level is recognised and this
proposal would assist in meeting the
Government’s objectives on net zero and
delivering offshore wind power.

Norwich to Tilbury is being proposed because the
existing network in East Anglia doesn’t have
sufficient capacity to manage the expected (and
in some cases, contracted) increase in offshore
wind farms (and interconnectors) needing to
connect to the grid as part of the Government’s
target of reaching net zero by 2050. The project
sits alongside other work to reinforce and
upgrade the existing network in East Anglia.
Norwich to Tilbury is listed as a key project in
Appendix 2 of the NESO Clean Power 2030
Report.
For the Applicant’s position on needs case,
please refer to Section 3.2 ‘Needs Case and
Timing’ in 8.8.2 Applicant’s Comments on
Local Impact Reports [REP2-030].

Timing for the Project is driven by the needs
case - when offshore wind farms are contracted
to connect to the UK network - the first of which
are contracted to connect in 2030. National Grid
is legally obliged (under our Transmission Owner
License) to provide capacity at the dates formally
agreed in contracts with energy generators (or
customers) by NESO.
Appendix 2 of the NESO Clean Power 2030

3.2 Project development, description and design

National Grid’s Position

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09

National Grid | July 2026 | Norwich to Tilbury

Strategic options/needs case

3.2.2 Project timing

3.2.1 Needs case
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Norfolk County Council’s Position Status

The County Council’s position (2024)
remains as set out to previous consultation
rounds and supports in principle an offshore
option; or where this proves undeliverable
then support should be given towards an
onshore underground option
. As as-such the County Council continues its
objection to the current proposal for an
overhead power line (400 kV) between
Norwich and Tilbury.

not support the current delivery timetable of
2030 outlined by National Grid; and instead
suggests additional capacity would not be
needed until 2035+
Furthermore± the Report suggests that the
cost of the offshore alternatives have been
over-estimated by National Grid.

Report shows that the constraint costs
associated with a delay to the project timing as
being between £2.7 and £2.8 billion.
For the Applicant’s position on project timing,
please refer to Section 3.2 ‘Needs Case and
Timing’ in 8.8.2 Applicant’s Comments on
Local Impact Reports [REP2-030].
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

An onshore route allows for greater energy
capacity and connectivity to feed into the grid. In
assessing offshore options to deliver the same
capacity as an onshore overhead line, we would
need to build three subsea cables and
associated infrastructure, which would add
significant cost and not meet the needs case for
Norwich to Tilbury.
Updated Strategic Options and Backcheck
Review documents published at each consultation
compare the environmental, technical,
socioeconomic and financial implications for
alternative routes, including offshore alternatives.
For the Applicant’s position on the onshore route,
please refer to Section 3.3 ‘Alternatives -
Offshore Alternatives’ in 8.8.2 Applicant’s
Comments on Local Impact Reports
[REP2-030].
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

National Grid’s Position
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Norfolk County Council’s Position Status

NCC Response to Targeted Consultations
(Feb 2025):
Previous comments relating to alternative
transmission alternatives have not been
addressed in the current consultation and as
such the County Council continues its
objection to the current proposal for an
overhead power line (dOO kV) between
Norwich and Tilbury. The County Council
continues to support in principlemaintains its
preference for either: an offshore option; or if
this is proved undeliverable then an onshore
option which is undergrounded.

Norwich to Tilbury has been designed in line with
policy statement EN-5 (2024) (which covers the
development of new energy infrastructure) which
concludes that in most cases, the government
expects that overhead lines will be appropriate
and should be used as standard to reinforce the
grid.
Updated Strategic Options and Backcheck
Review documents published at each
consultation compare the environmental,
technical, socioeconomic and financial
implications for alternative routes, including
underground alternatives.
The work undertaken shows that
undergrounding, including using High Voltage
Direct Cables (HVDC), would be significantly
more expensive and have environmental impacts
and present engineering challenges. Due to the
higher price that would be involved in an
underground alternative, we do not believe that
this would be the most suitable option as all
costs ultimately go onto domestic energy bills.
For the Applicant’s position on the predominantly
overhead line route, please refer to Section 3.4
‘Technology Choice - Overhead Line and
Underground Cables’ in 8.8.2 Applicant’s
Comments on Local Impact Reports
[REP2-030].
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

National Grid’s Position
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all
Status

NCC is deeply disappointed that the use of
underground cables through the Waveney
Valley cannot be achieved without
environmentally disruptive, technically
uncertain or disproportionately costly
techniques. It is NCC’s strong view that the
absence of an undergrounded alternative for
the Waveney Valley leaves a hole in the
project’s mitigation for landscape and visual
effects which urgently needs to be filled. The
failure of a feasible undergrounding option
does not absolve the applicant from the need
to consider ways in which impacts can be
reduced, mitigated or compensated for.
NCC would ask that the applicant provide
more detail to justify the statement at
paragraph 4 .6.16 of the Design Development
Report (regarding WVA) that tunnelling (as
opposed to horizontal directionless drilling or
driven pipe methods) ‘would be possible but
at a level of cost not considered to be
compatible with National Grid’s duties to be
economical’ NCC would welcome
discussions with the applicant to explore
these opportunities.

3.2.6 Brick Kiln Lane The Applicant notes NCC's concerns regarding NCC has been made aware of disagreement
County Wildlife Site the alignment at Meadow Wood and the potential over the alignment of the cable route at

Meadow Wood near Bunwell which is
detailed in section 4.4 of the Design
Development Report. The alignment has
been routed to avoid the Brick Kiln Lane
County Wildlife Site but now is set to over

effects on trees of high arboricultural value. The
route alignment in this location forms part of the
iterative design process documented in the
Design Development Reports and reflects a
balanced consideration of environmental,

Norfolk County Council’s Position

Waveney Valley At statutory consultation in 2024, National Grid
presented proposals for an overhead line across
the Waveney Valley, along with an underground
cable alternative for community and stakeholder
feedback. After considering feedback, and the
findings of our ground investigation (Gl) and
environmental surveys, the decision was made to
proceed with an overhead line in this area. This
decision considered a range of factors, including
potential environmental impacts, planning policy,
cost to consumers and alternate installation
technigues for underground cables in response
to Gl surveys and the Waveney and Little Ouse
Recovery project.
For the Applicant’s position on the Waveney
Valley, please refer to Section 3.5 ‘Alternatives -
Waveney Valley’ in 8.8.2 Applicant’s
Comments on Local Impact Reports
[REP2-030].
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

National Grid’s Position
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Status
sail a woodland which contains a number of
individual trees of high arboricultural value.
NCC is concerned that the presence of
overhead electrical cables will mean that a
considerable number of valuable trees are
removed or cut back for maintenance or
safety reasons. It is not clear where in the
ES the impacts on this location are
reckoned, or, given that there appear to be
feasible alternatives presented in the Design
Development Report, where the relative
harms of these alternative alignments are
explicitly weighed against each other.

Norfolk County Council’s Position

The proposed route of the overhead line avoids
woodland impacts within the Brick Kiln County
Wildlife Site (CWS) further to the east, but as a
which was identified as a key environmental
constraint during route development. The
Applicant considered alternative alignments in
this area; however, these would have resulted in
greater effects on designated ecological interests
and other environmental constraints. The
selected alignment was therefore considered to
represent the most appropriate balance of
environmental effects when assessed against the
Project's design objectives and constraints.
As a result this unavoidably increases the effects
on the adjacent area of woodland within the Tas
Valley. It will be necessary to undertake some
tree removal within the woodland to provide
clearance for the overhead line, but this will be
limited to only the amount of tree cover
necessary to meet safe electrical clearance
requirements. Typically, tree removal is
potentially required close to the alignment (20 m
to either side of the centreline) with canopy
management (rather than tree removal) for a
further 8 m beyond the 20 m. With several high
value trees in this area the Applicant considers
the proposed alignment minimises impacts to
these trees and additionally retains the veteran
group VG406 below the overhead lines. The area
of woodland proposed to be over sailed contains
an area of scrub (mainly blackthorn) and early
mature ash trees showing varying levels of ash

use constraints.

National Grid’s Position

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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StatusNorfolk County Council’s Position
dieback disease. The temporary access route
through the woodland aligns with a disused
woodland track. It is proposed that the temporary
access will be constructed using ground matting
in order to minimise impacts to trees and the
woodland soils.
In addition to the 2023, 2024 and 2025 Design
Development Reports, further information can be
found on Sheet 8 of 2.16 Trees and Hedgerows
to be Removed and or Managed Plans -
Section A rAPP-048Revision C] and 5.1
Consultation Report rAPP-066Revision B].
The assessments included within the

A suitably qualified Project Arboriculturist and/or
Arboricultural Clerk of Works will be appointed to
oversee tree protection measures in accordance
with the Outline Landscape and Ecological

rREP4-164Revision G] require that, following
completion of detailed design and prior to the
commencement of construction, targeted
arboricultural surveys are undertaken where
trees or hedgerows may be affected. The results
of these surveys will inform detailed design
development and construction planning, with the
objective of minimising tree and hedgerow loss
as far as reasonably practicable.

Environmental Statement, including the6.13.A6
E ' ental Statement Appendix 13.6 -
Arboricultural Impact Assessment AIA

worst-case assessment of potential tree loss
within the area. Commitments secured through
the Outline Code of Construction Practice

National Grid’s Position
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ID Matter National Grid’s Position Norfolk County Council’s Position
Management Plan [REP3-030] secured under
Requirement 4 of the 3.1 draftDraft DCO
[REP3 Q04Revision G]. During operation,
routine maintenance inspections will identify any
vegetation growth that may compromise statutory
safety clearances, the extent of which will be
determined once detailed design and retention
measures are confirmed.
The Applicant therefore considers that the
comparative environmental effects of alternative
alignments have been assessed through the
iterative design process and that the selected
alignment represents the preferred option when
balancing ecological, arboricultural, technical and
engineering considerations.
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

Project development process - Consultation
3.2.7 2022 non-statutory Non-statutory consultation took place between NCC agree that consultation was un(

consultation 21 April 2022 - 16 June 2022. Details of this in accordance with the published
consultation and responses to feedback received Consultation Strategy.
during consultation are included in 5.1
Consultation Report - Appendix B: 2022
non-statutory consultation [APP-068]. The
non-statutory consultation was undertaken in
accordance with the published Consultation
Strategy.

3.2.8 2023 non-statutory Non-statutory consultation took place between NCC agree that consultation was
consultation 27 June 2023 - 21 August 2023. Details of this in accordance with the published

consultation and responses to feedback received Consultation Strategy.

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09



ID Matter National Grid’s Position Norfolk County Council’s Position Status
during consultation are included in 5.1
Consultation Report - Appendix C: 2023
non-statutory consultation [APP-069].
The non-statutory consultation was undertaken in
accordance with the published Consultation
Strategy.

3.2.9 2024 statutory Statutory Consultation took place from NCC agree that consultation was undertaken Agreed
consultation Wednesday 10 April 2024 to 26 July 2024 (the in accordance with the Statement of

end date was extended from 18 June 2024 due Community Consultation (SoCC)
to the general election.) Details of this
consultation are outlined in 5.1 Consultation
Report - Appendix E: Statement of
Community Consultation (SoCC) and
supporting evidence [APP-071], Responses to
feedback received during statutory consultation
are available within 5.1 Consultation Report
[ARR-065Revision Bl.
The statutory consultation was undertaken in
accordance with the published SoCC.

3.2.10 2025 targeted Targeted consultations for Norfolk took place NCC agree that consultation was undertaken Agreed
consultation from 30 January 2025 - 3 March 2025. Details of in accordance with the Targeted

these consultations are outlined in the Targeted Consultation Strategy
Consultation Strategy and associated targeted
consultation leaflets and environmental
implications of change documents. Responses to
feedback received during targeted consultation
are available within 5.1 Consultation Report -
Appendix K: Targeted Consultation 2025
[APP-077].
The targeted consultations were undertaken in
accordance with the published Targeted

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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Agreed

Status

UnderNCC seek assurances from National Grid
that in the event of an onshore option being
taken forward there needed to be
demonstrable benefits for Norfolk in terms of
providing power to communities and
business to support planned growth. As
currently set out, the Project would see
energy passing through the County with
none of the energy being used in Norfolk
(2024) National Grid should engage with
both NCC and UK Power Networks as part of
the above project to consider what
opportunities there are to provide power to
Norfolk; and what additional infrastructure
may be needed to secure such benefits.
It is felt that this should be undertaken in
conjunction with the County Council’s
preparation of an Energy Plan; and National
Grid should contribute towards the cost of
such a Plan, particularly given that other
major National Grid Projects are coming
forward elsewhere in the Count.

The Applicant is preparing a community funds NCC would have preferred discussions

Norfolk County Council’s Position

There is a need to reinforce the existing high
voltage electricity network in the East Anglia
region. It does not currently have the capability
needed to transport reliably and securely the
electricity that will be generated and connected
to the electricity transmission network by 2030,
while working to the required standards. The
Project would benefit the UK as a whole,
including local communities, by enabling the
connection of new sources of renewable energy
and in doing so provide greater energy security
and resilience to the Norfolk energy network.
The Applicant is committed to continue
discussions with NCC on this matter, both parties
recognise that this matter does not need to be
resolved for the purpose of the examination, and
therefore have retained this matter as Under
Discussion.

Consultation Strategy.
The approach to targeted consultation was
undertaken in accordance with Section 50 of the
Planning Act 2008 and associated guidance:
Planning Act 2008: Pre-application stage for
Nationally Significant Infrastructure Projects
(April 2024).

National Grid’s Position
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power delivery to
Norfolk to support
housing and
employment growth

Other matters as required

3.2.12 Community

ID Matter



Under
discussion

Norfolk County Council’s Position Status
regarding the community benefits to have
occurred alongside the DCO planning
process, however it is recognised that this is
not a material consideration in the decision
on the proposed Project nor a matter to be
secured as part of the Development Consent
Order, as such this matter is considered to
be Agreed.

National Grid will secure measures to support the Norfolk County Council will continue to work
with the applicant towards agreement of
these measures, whether they are
implemented as legal agreements,
requirements or otherwise.

discharge of the statutory duty under section 245
of the Levelling-up and Regeneration Act 2023
(the ‘furthering the purposes’ duty) through a
bilateral obligation with Suffolk CC under section
106 TCPA 1990. An updated unsigned
agreement was submitted at Deadline 6 in 8.25
National Landscape - DRAFT -
Agreement pursuant to section 106 of the
Town and Country Planning Act
1990 [Revision Bl.

package in line with the ‘Guidance: Community
funds for transmission infrastructure’ (DESNZ,
2025). In line with this guidance, the community
funds will be delivered outside the development
consent process, as they are not a material
consideration in the decision on the proposed
Project nor a matter to be secured as part of the
Development Consent Order. Later in spring
2026, theThe Applicant will begin consulting ir
July 2026 on how the community funds should
be used for Norwich to Tilbury, subject to the
Project receiving consent and construction
starting. Throughout that consultation, we will
engage with local communities and elected
representatives to understand local priorities and
where community funds could deliver long-lasting
benefits.

Following review, the Applicant is now to secure
any offsite BNG required and identified by the
Biodiversity Offsetting Scheme, and delivery of
any offsite tree planting resulting from the

National Grid’s Position
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ID Matter
benefits



Under
discussion

Status

meaningful compensation in accordance with
policy and legal tests.

Norfolk County Council remains strongly of
the view that landscape compensation is
necessary in the Waveney Valley due to the
policy requirement in EN-1 for applicants to
“set out how residual impacts will be
compensated for as far as possible”. The
residual impacts are major and significant

and therefore do not meet the relevant policy and and it is eminently possible to secure
legal tests. Further details are set out in 8.5.12
Applicant's Summary of Oral Submissions
and Response to Action Points for Issue
Specific Hearing 4 [Revision A], should the
Secretary of State consider the measures
necessary there is a mechanism to secure these.

As explained by Counsel for National Grid at
ISH4, National Grid is proposing a commitment
to secure landscape compensation/offsettinq
measures. This would be submitted on a “blue
pencil” basis and without prejudice to National
Grid’s position that it does not consider the
compensation measures are required by policy

The County Council will continue discussions
with the applicant-

Norfolk County Council’s Position

The Applicant is committed to continue
discussions with NCC, which will likely
conclude after finalisation of this SoCG. On this
basis this matter is retained as Under
Discussion.

The Applicant is committed to continue
discussions with NCC, which will likely
conclude after finalisation of this SoCG. On this
basis this matter is retained as Under
Discussion.

commitment to replace individual trees and
individual trees in small groups at a ratio of 3:1,
by requirement and not by a unilateral s1Q6
agreement.

National Grid’s Position
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Landscape and
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compensation

Matter



Agreed

Under
discussionAg
reed

Agreed

The study area was agreed through the EIA
Scoping Report and Scoping Opinion
received from the Planning Inspectorate.

NCC position pending review of the ES.
NCC confirmed their agreement on this
matter via email on 19 June 2026.

The assessment methodology was agreed
through the EIA Scoping Report and Scoping

The study area was agreed through 6.19
Scoping Report [APP-288]- to {APP-296] and
6.20 Scoping Opinion [APP-297] received from
the Planning Inspectorate.

Sufficient desktop and survey data has been
collected to inform the assessment as presented
within Section 8.4 of 6.8 Environmental
Statement Chapter 8 - Ecology and
Biodiversity [AS-026Revision C|

The assessment methodology was agreed
through 6.19 Scoping Report [APP-288]- to

Study area

Data sources

Assessment
Methodology

3.3.2

3.3.3

3.3.4

Norfolk County Council’s Position Status

Updated position May 2026: As agreed in
meeting 26 May 2026, this matter can be
Agreed.

Table 3.3 Matters Agreed, Not Agreed or Under Discussion in relation to Ecology and Biodiversity

The policy context, legislation and guidance
considered when undertaking the Ecology and
Biodiversity assessment is presented in 6.2
Environmental Statement Chapter 2 - Key
Legislation and Planning Policy Context
APP-126] Revision B] and Section 8.2 of 6.8

Environmental Statement Chapter 8 - Ecology
and Biodiversity rAS-026Revision C],
All relevant legislation, policy and guidance have
been identified and appropriately considered to
inform the assessment.

EIA - Regulatory, Planning Policy Context and Guidance

National Grid’s Position

3.3 Ecology and Biodiversity
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EIA- Approach and Methods

Policy and
legislation

MatterID



Agreed

Agreed

Opinion received from the Planning
Inspectorate.

The methodology for assessing Ecology and
Biodiversity relevant to NCC was agreed
through a technical note outlining survey
methods and the scope of surveys for
species outside the remit of Natural England.

Updated position May 2026: As agreed in
meeting 26 May 2026, this matter can be
Agreed.

{APP-296] and 6.20 Scoping Opinion
[APP-297] received from the Planning
Inspectorate.

The methodology for assessing Ecology and
Biodiversity relevant to NCC was agreed through
a technical noteTechnical Note outlining survey
methods and the scope of surveys for species
outside the remit of Natural England.

Key parameters and assumptions associated
with the Ecology and Biodiversity assessment are
summarised in Section 8.4 of 6.8 Environmental
Statement Chapter 8 - Ecology and
Biodiversity rAS-Q26Revision C], The key
parameters and assumptions presented are
considered appropriate.

Survey
Methodology

Key parameters
and assumptions

3.3.5

3.3.6

Under
discussionAg
reed

ID Matter National Grid’s Position Norfolk County Council’s Position Status

NCC position pending review of the ES.
NCC confirmed their agreement on this
matter via email on 19 June 2026.

The recent designation of Meadow Wood Nature
Reserve CWS has been noted. While not
considered as a CWS in
the ecological assessment, due to the
designation of the site in March 2026 after
submission of the development consent
application, this area of woodland and grassland
habitat have been included under the Habitats of

3.3.7 Baseline conditions The baseline conditions and receptors for
and receptors Ecology and Biodiversity are presented in

Section 8.5 of 6.8 Environmental Statement
Chapter 8 - Ecology and Biodiversity
rAS-026Revision C]. The baseline conditions
and receptors presented are considered
appropriate.
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

EIA- Embedded, Standard and Additional Mitigation Measures
Agreed

(T£O1
discussionAq
reed

Principal Importance (Section 41 of the Natural
Environment and Rural Communities Act,
2006) ecological receptor and has been fully
assessed within 6.8 Environmental Statement
Chapter 8 - Ecology and Biodiversity
rAS-02SRevision C].

3.3.8 Embedded Embedded mitigation measures, designed as an Updated position May 2026: As agreed in
mitigation inherent part of the Project relevant to Ecology meeting 26 May 2026, this matter can be

and Biodiversity effects, are set out in Section Agreed.
8.6 of 6.8 Environmental Statement Chapter 8
- Ecology and Biodiversity [AS-026Revision C]
and set out in the-7.2 Outline Code of
Construction Practice rREP4-164Revision G]
and 7.4 Outline Landscape and Ecology
Management Plan [Revision EG]. Embedded
mitigation is considered appropriate and
adequate, in terms of its nature and scale, to
address potential effects.

3.3.9 Standard mitigation Standard mitigation measures to reduce potential NCC position pending review of the ES
Ecology and Biodiversity effects during NCC confirmed their agreement on this
construction are summarised in Section 8.6 of matter via email on 19 June 2026.
6.8 Environmental Statement Chapter 8 -
Ecology and Biodiversity [AS-026Revision C]
and set out in the-7.2 Outline Code of
Construction Practice [REP4-164Revision G]
and 7.4 Outline Landscape and Ecology
Management Plan [Revision EG]. The standard
mitigation is considered appropriate and
adequate, in terms of its nature and scale, to
address potential effects.

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

Agreed

EIA - Assessment Conclusions
Agreed

Agreed

Draft DCO / Outline Management Plans / Mitigation and Monitoring
Under

3.3.10 Additional The consideration of additional mitigation Updated position May 2026: As agreed in
mitigation measures is presented in Section 8.6 of 6.8 meeting 26 May 2026, this matter can be

Environmental Statement Chapter 8 - Ecology Agreed,
and Biodiversity [AS-026] and set out in 7.2
Outline Code of Construction Practice
[REP4-164 Revision G] and 7.4 Outline
Landscape and Ecological Management Plan
[Revision EG]. Additional mitigation is
considered appropriate and adequate, in terms of
its nature and scale, to address potential effects.
Where updated pre-construction surveys are
required, these have been set out within Section
6 of the-7.4 Outline Landscape and Ecological
Management Plan [Revision EG]

3.3.11 Construction The assessment of effects during construction is Updated position May 2026: As agreed in
effects presented in Section 8.7 of 6.8 Environmental meeting 26 May 2026, this matter can be

Statement Chapter 8 - Ecology and Agreed.
Biodiversity [AS-026Revision C], The
assessment of effects during construction
presented is considered appropriate.

3.3.12 Operational (and The assessment of effects during operation (and Updated position May 2026: As agreed in
maintenance) maintenance) is presented in Section 8.7 of 6.8 meeting 26 May 2026, this matter can be
effects Environmental Statement Chapter 8 - Ecology Agreed.

and Biodiversity [AS-026Revision C]. The
assessment of effects during operation (and
maintenance) presented is considered
appropriate.

3.3.13 Outline CoCP 7.2 Outline Code of Construction Practice NCC is satisfied that the outline Code of

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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discussionAq
reed

Under
discussionAq
reed

Agreed

Norfolk County Council’s Position Status

With regard to Biodiversity Net Gain (“BNG”),
the project has stated that 12.5% of the
habitats within the order limits have been
assessed under the condition assessment.
This should be increased to meaningfully
contribute to the BNG assessment to
generate a realistic BNG unit value.
Updated position May 2026: As agreed in
meeting 26 May 2026, this matter can be
Agreed.

Construction Practice (“OCoCP”) is written in
line with the requirements of the model

(Biodiversity — Code of practice for planning
and development).

Plan condition at D.4.1 of BS 42020:2013

NCC confirmed their agreement on this
matter via email on 19 June 2026.

NCC position pending review of the ES
NCC confirmed their agreement on this
matter via email on 19 June 2026.

National Grid will deliver at least 10 % BNG with
wider environmental and societal benefits on its
construction projects. 7.1 Biodiversity Net Gain
Report [APP-299Revision B] sets out the
approach to BNG. For any BNG deficit offsite
BNG will be secured by a legal agreement and
delivered through collaboration with partners and
purchased from commercially registered
providers.
The reference to 12.5% of habitats being
surveyed is incorrect. 97% of the Order Limits
have been subject to full UKHAB and BNG
condition surveys. This is considered a
meaningful baseline to determine the BNG
requirement of the Project.
The Applicant considers that through ongoing
engagement between the parties, this matter oan-

[REP4-164Revision G] includes all relevant
construction related mitigation measures
specified in 6.8 Environmental Statement
Chapter 8 - Ecology and Biodiversity
[AS-026Revision C] and is appropriate for
managing construction impacts from the Project.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to Agreed.

7.4 Outline Landscape and Ecological
Management Plan [Revision EG] includes all
relevant operational related mitigation measures
specified in 6.8 Environmental Statement
Chapter 8 - Ecology and Biodiversity
[AS-026Revision C] and is appropriate.

National Grid’s Position
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Other matters as required
3.3.15 Biodiversity Net

Gain (BNG)

3.3.14 Outline LEMP

Matter



Status

Under
discussionAq
reed

Norfolk County Council’s Position
behas been moved to Agreed.

NCC confirmed their agreement on this
matter via email on 19 June 2026.

National Grid’s Position

The AIA has been prepared in accordance with
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Arboriculture

Q

3.3.16

EIA- Regulatory, Planning Policy Context and Guidance
Agreed

EIA- Approach and Methods
Agreed

3.4.1 Policy and The policy context, legislation and guidance NCC confirmed via email on 18.5.2026 that
legislation considered when undertaking the Contaminated this matter can now be agreed.

Land, Geology and Hydrogeology assessment is
presented in 6.2 Environmental Statement
Chapter 2 - Key Legislation and Planning
Policy Context rAPP-126Revision B] and
Section 9.2 of 6.9 Environmental Statement
Chapter 9 - Contaminated Land Geology and
Hydrogeology |APP-181Revision B].
All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

3.4.2 Study area The study area was agreed through 6.19 The study area was agreed through the EIA

3.4.1 Norfolk County Council’s positions throughout this table relate to minerals. NCC has no comments regarding Contaminated Land
and Hydrogeology.

ID Matter National Grid’s Position Norfolk County Council’s Position Status

Table 3.4 Matters Agreed, Not Agreed or Under Discussion in relation to Contaminated Land, Geology and Hydrogeology

3.4 Contaminated Land, Geology and Hydrogeology
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Agreed

Agreed

Agreed

EIA - Baseline Conditions
Agreed

Scoping Report [APP-288]- to (APP-296] and Scoping Report and Scoping Opinion
6.20 Scoping Opinion [APP-297] received from received from the Planning Inspectorate,
the Planning Inspectorate.

3.4.3 Data sources Sufficient desktop and survey data has been NCC confirmed their agreement on this
collected to inform the assessment as presented matter during a call held February 2026.
within Section 9.4 of 6.9 Environmental
Statement Chapter 9 - Contaminated Land
Geology and Hydrogeology [APP-181Revision
B].

3.4.4 Assessment The methodology for assessing Contaminated The methodology for assessing
methodology Land, Geology and Hydrogeology was agreed Contaminated Land, Geology and

through 6.19 Scoping Report [APP-288]- to Hydrogeology was agreed through the EIA
{APP-296] and 6.20 Scoping Opinion Scoping Report and Scoping Opinion
[APP-297] received from the Planning received from the Planning Inspectorate.
Inspectorate. NCC noted in the Statutory Consultation

Responses that: having examined the
information within the PEIR and Appendix
9.2; the Mineral Planning Authority agrees
with the methodology used to determine
mineral safeguarding issues.

3.4.5 Key parameters Key parameters and assumptions associated with NCC confirmed their agreement on this
and assumptions the Contaminated Land, Geology and matter during a call held February 2026.

Hydrogeology assessment are summarised in
Section 9.4 of 6.9 Environmental Statement
Chapter 9 - Contaminated Land Geology
[APP-181Revision B]. The key parameters and
assumptions presented are considered
appropriate.

3.4.6 Baseline conditions The baseline conditions and receptors for NCC confirmed their agreement on this

ID Matter National Grid’s Position Norfolk County Council’s Position Status
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Status

EIA- Embedded, Standard and Additional Mitigation Measures
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ID Matter National Grid’s Position Norfolk County Council’s Position
and receptors Contaminated Land, Geology and Hydrogeology matter during a call held February 2026.

are presented in Section 9.5 of 6.9
Environmental Statement Chapter 9 -
Contaminated Land Geology
[APP-181Revision B], The baseline conditions
and receptors presented are considered
appropriate.

3.4.7 Embedded Embedded mitigation measures, designed as an NCC confirmed that they do not think
mitigation inherent part of the Project relevant to mitigation is necessary for this topic during a

Contaminated Land, Geology and Hydrogeology call held February 2026.
effects, are set out in Section 9.6 of 6.9
Environmental Statement Chapter 9 -
Contaminated Land Geology
[APP-181Revision B]. Embedded mitigation is
considered appropriate and adequate, in terms of
its nature and scale, to address potential effects.

3.4.8 Standard mitigation Standard mitigation measures to reduce potential NCC confirmed that they do not think
effects during construction are summarised in mitigation is necessary for this topic during a
Section 9.6 of 6.9 Environmental Statement call held February 2026.
Chapter 9 - Contaminated Land Geology
[APP-181Revision B] and set out in 7.2 Outline
Code of Construction Practice
[REP4-164Revision G] The standard mitigation

is considered appropriate and adequate, in terms
of its nature and scale, to address potential
effects.

3.4.9 Additional The consideration of additional mitigation NCC confirmed that they do not think
mitigation measures are presented in Section 9.6 of 6.9 mitigation is necessary for this topic during a

Environmental Statement Chapter 9 - call held February 2026.
Contaminated Land Geology
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Status
[APP-181Revision B], Additional mitigation is
considered appropriate and adequate, in terms of
its nature and scale, to address potential effects.

EIA - Assessment Conclusions
Agreed

Agreed

Draft DCO / Outline Management Plans / Mitigation and Monitoring
Agreed

Other matters as reguired
Agreed

ID Matter National Grid’s Position Norfolk County Council’s Position

3.4.10 Construction effects The assessment of effects during construction is NCC confirmed their agreement on this
presented in Section 9.7 of 6.9 Environmental matter during a call held February 2026.
Statement Chapter 9 - Contaminated Land
Geology [APP-181Revision B], The assessment
of effects during construction presented is
considered appropriate.

3.4.11 Operational (and TheAn assessment of effects during operation NCC confirmed their agreement on this
maintenance) (operational and maintenance) is presented in matter during a call held February 2026.
effects Section 9.7 of 6.9 Environmental Statement

Chapter 9—Contaminated Land Geolog; -
[APP-181], The assessment of effects during
operation (and maintenance) presented is
considered appropriate effects was screened out
in 6.19 Scoping Report [APP-296] and was
agreed within 6.20 Scoping Opinion [APP-297].

3.4.12 Outline CoCP 7.2 Outline Code of Construction Practice NCC confirmed their agreement on this
[REP4-164 Revision G] includes all relevant matter during a call held February 2026.
construction mitigation measures specified in 6.9
Environmental Statement Chapter 9 -
Contaminated Land Geology
[APP-181Revision B] and is appropriate for
managing construction impacts from the Project.

3.4.13 Norfolk Minerals All policy included in the Environmental NCC wrote to the applicant on 15 October
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StatusNorfolk County Council’s Position
2025 to seek changes to Chapter 9 and
Figure 9.3 of the Environmental Statement to
reflect the fact that the Norfolk Minerals and
Waste Local Plan (“NM&WLP”) was adopted
on 20 May 2025 and supersedes the policy
which is quoted in the ES as submitted. This
seems to us to be a straightforward factual
correction so we trust that the applicant is
willing to make the necessary changes.
NCC confirmed via email on 18.6.2026 that
this matter can now be agreed.

National Grid’s Position
Statement was current as of 1 April 2025, to allow
sufficient time to complete the appropriate
assessments and draft the Planning Statement
prior to submission of the DCO application.
Noting NCC’s updated Minerals Plan wasn’t
adopted until May 2025, we have included this
plan in 8.4.2 Policy Compliance Tracker
[REP1-133REP4-294], submitted to the DCO
examination at Deadline 1. National Grid can
confirm that the updated Plans inclusion would
not have affected the conclusions in the ES or its

(?)
(DO7DC(DQ

.
Q

.
05

Matter
and Waste Local
Plan

Q

ID Matter National Grid’s Position Norfolk County Council’s Position Status

EIA- Regulatory, Planning Policy Context and Guidance
3.5.1 Policy and The policy context, legislation and guidance NCC confirmed their agreement on this Agreed

legislation considered when undertaking the Health and matter during a call held February 2026.
Wellbeing assessment is presented in 6.2
Environmental Statement Chapter 2 - Key
Legislation and Planning fAPP-126Revision
B], Section 10.2 of 6.10 Environmental
Statement Chapter 10 - Health and Wellbeing
rAPP-192Revision C], Section 7.2 of 6.7
Environmental Statement Chapter 7 - Air
Quality rAPP-147Revision B] and Section 14.2
of 6.14 Environmental Statement Chapter 14 -
Noise and Vibration rAPP-256Revision B]-of-

Health and Wellbeing (including Air Quality and Noise and Vibration)

Table 3.5 Matters Agreed, Not Agreed or Under Discussion in relation to Health and Wellbeing
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

EIA- Approach and Methods
Agreed

Agreed

Agreed

the ES.
All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

3.5.2 Study area The study area was agreed through 6.19 The study area was agreed through the EIA
Scoping Report [APP-288]- to {APP-296] and Scoping Report and Scoping Opinion
6.20 Scoping Opinion [APP-297] received from received from the Planning Inspectorate.
the Planning Inspectorate.

3.5.3 Data sources Sufficient desktop data has been collected to NCC confirmed their agreement on this
inform the assessment as presented within matter during a call held February 2026.
Section 10.4 of 6.10 Environmental Statement
Chapter 10 - Health and Wellbeing
rAPP-192Revision C], Section 7.4 of 6.7
Environmental Statement Chapter 7 - Air
Quality rAPP-147Revision B] and Section 14.4
of 6.14 Environmental Statement Chapter 14 -
Noise and Vibration rAPP-256Revision B],

3.5.4 Assessment A meeting was held on 24 September 2024 to NCC welcomes the applicant’s assessment
methodology agree the assessment methodology of 6.10 of mental health impacts and the use of the

Environmental Statement Chapter 10 - Health Mental Wellbeing Impact Assessment Toolkit
and Wellbeing rAPP-192Revision C]. (2011), which reflects comments made by

NCC Public Health and other consultees
earlier in the consultation process. The
specific focus on perceptions of health risk
associated with EMFs is also welcomed,
again reflecting NCC Public Health’s
previous comments.
NCC notes the assessment of impacts at
ward level and the methodology used to
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EIA - Baseline Conditions
3.5.6 Baseline conditions The baseline conditions and receptors for Health NCC confirmed their agreement on this Agreed

and receptors and Wellbeing are presented in Section 10.5 of matter during a call held February 2026.
6.10 Environmental Statement Chapter 10 -
Health and Wellbeing rAPP-192Revision C],
Section 7.5 of 6.7 Environmental Statement
Chapter 7 - Air Quality rAPP-147Revision B]
and Section 14.5 of 6.14 Environmental
Statement Chapter 14 - Noise and Vibration
[APP-256Revision B]. The baseline conditions
and receptors presented are considered
appropriate.

EIA - Embedded, Standard and Additional Mitigation Measures
3.5.7 Embedded Embedded mitigation measures, designed as an NCC advised during a call held in February Not

mitigation inherent part of the Project relevant to Health 2026 that they do not consider this Applicable

ID Matter National Grid’s Position Norfolk County Council’s Position Status
identify ward vulnerability, which again
reflects NCC Public Health’s earlier
comments. The explicit consideration of
vulnerable groups is also supported.

3.5.5 Key parameters Key parameters and assumptions associated NCC confirmed their agreement on this Agreed
and assumptions with Health and Wellbeing are summarised in matter during a call held February 2026.

Section 10.4 of 6.10 Environmental Statement
Chapter 10 - Health and Wellbeing
rAPP-4S2Revision C], Section 7.4 of 6.7
Environmental Statement Chapter 7 - Air
Quality rAPP-147Revision B] and Section 14.4
of 6.14 Environmental Statement Chapter 14 -
Noise and Vibration rAPP-256Revision B]. The
key parameters and assumptions presented are
considered appropriate.
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Not
applicable

Agreed

Status

NCC confirmed their agreement with regard
to the proposed mitigation relating to EMF’s
during a call held February 2026.

3.5.8 Standard mitigation Standard mitigation measures to reduce potential NCC advised during a call held in February
effects during construction are summarised in 2026 that they do not consider this
Section 10.6 of 6.10 Environmental Statement applicable for this topic.
Chapter 10 - Health and Wellbeing
[APP-192Revision C], Section 7.6 of 6.7
Environmental Statement Chapter 7 - Air
Quality rAPP-147Revision B], Section 14.6 of
6.14 Environmental Statement Chapter 14 -
Noise and Vibration rAPP-256Revision B] and
set out in 7.2 Outline Code of Construction
Practice [REP4-164 ]Revision G]. The standard
mitigation is considered appropriate and
adequate, in terms of its nature and scale, to
address potential effects.

Norfolk County Council’s Position
and Wellbeing effects, are set out in Section applicable for this topic.
10.6 of 6.10 Environmental Statement Chapter
10 - Health and Wellbeing rAPP-192Revision
C], Section 7.6 of 6.7 Environmental Statement
Chapter 7 - Air Quality rAPP-147Revision B]
and Section 14.6 of 6.14 Environmental
Statement Chapter 14 - Noise and Vibration
rAPP-256Revision B], Embedded mitigation is
considered appropriate and adequate, in terms
of its nature and scale, to address potential
effects.

The consideration of additional mitigation
measures are presented in Section 10.6 of 6.10
Environmental Statement Chapter 10 - Health
and Wellbeing rAPP-192Revision C], Section
7.6 of 6.7 Environmental Statement Chapter 7
-Air Quality rAPP-147Revision B] and Section

National Grid’s Position
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3.5.9 Additional
mitigation

MatterID



Status

EIA - Assessment Conclusions
Agreed

Agreed

Draft DCO / Outline Management Plans / Mitigation and Monitoring
Agreed

ID Matter National Grid’s Position Norfolk County Council’s Position
14.6 of 6.14 Environmental Statement Chapter
14 (- Noise and Vibration)- rAPP-256Revision
g Additional mitigation is considered
appropriate and adequate, in terms of its nature
and scale, to address potential effects.

3.5.10 Construction The assessment of effects during construction is NCC confirmed their agreement on this
effects presented in Section 10.7 of 6.10 matter during a call held February 2026.

Environmental Statement Chapter 10 - Health
and Wellbeing |APP-192Revision C], Section
7.7 of 6.7 Environmental Statement Chapter 7
- Air Quality rAPP-147Revision B] and Section
14.7 of 6.14 Environmental Statement Chapter
14 - Noise and Vibration rAPP-256Revision B],
The assessment of effects during construction
presented is considered appropriate.

3.5.11 Operational (and The assessment of effects during operation (and NCC confirmed their agreement on this
maintenance) maintenance) is presented in Section 10.7 of matter during a call held February 2026.
effects 6.10 Environmental Statement Chapter 10 -

Health and Wellbeing [ARP-4S2Revision C],
Section 7.7 of 6.7 Environmental Statement
Chapter 7 - Air Quality rAPP-147Revision B]
and Section 14.7 of 6.14 Environmental
Statement Chapter 14 - Noise and Vibration
rAPP-256Revision B], The assessment of
effects during operation (and maintenance)
presented is considered appropriate.

3.5.12 Outline CoCP 7.2 Outline Code of Construction Practice NCC confirmed their agreement on this
[REP4-164Revision G] includes all relevant matter during a call held February 2026.
mitigation measures specified in 6.10
Environmental Statement Chapter 10 - Health
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Status

Other matters as required

ID Matter National Grid’s Position Norfolk County Council’s Position
and Wellbeing [ARP-4S2Revision C], 6.7
Environmental Statement Chapter 7 - Air
Quality rAPP-147Revision B] and 6.14
Environmental Statement Chapter 14 - Noise
and Vibration [APP-256Revision B] and is
appropriate for managing construction impacts
from the Project.
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a

Agreed

Agreed

Agreed

Status

NCC advised they were in agreement with
this matter during a meeting held in January
2026.

Sufficient desktop and survey data has been NCC advised they were in agreement with
collected to inform the assessment as presented this matter during a meeting held in January
within Section 11.4 of 6.11 Environmental

The study area was agreed through the EIA
Scoping Report and Scoping Opinion
received from the Planning Inspectorate.

Norfolk County Council’s Position

3.6.1 Comments on Historic Environment for Norfolk County Council relate to archaeology only.

Table 3.6 Matters Agreed, Not Agreed or Under Discussion in relation to Historic Environment

The study area was agreed through 6.19
Scoping Report [APP-288]- to {APP-296] and
6.20 Scoping Opinion [APP-297] received from
the Planning Inspectorate.
The study area was also agreed through
subsequent thematic group meetings where
further comments were addressed.

Environmental Statement Chapter 2 - Key
Legislation and Planning |APP-126Revision
B] and Section 11.2 of 6.11 Environmental
Statement Chapter 11 - Historic Environment
|AS-0€£Revision D].
All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

The policy context, legislation and guidance
considered when undertaking the Historic
E ent assessment is presented in 6.2

EIA - Regulatory, Planning Policy Context and Guidance

National Grid’s Position
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3.6 Historic Environment
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EIA- Approach and Methods

3.6.3 Data sources

3.6.2 Study area

3.6.1 Policy and
legislation

MatterID



2ll

Agreed

Agreed

Agreed

Status

NCC advised they were in agreement with
this matter during a meeting held in January
2026.

EIA - Baseline Conditions
3.6.6 Baseline conditions The baseline conditions and receptors for NCC advised they were in agreement with

and receptors Historic Environment are presented in Section this matter during a meeting held in January
11.5 of 6.11 Environmental Statement Chapter 2026.
11- Historic Environment rAS-068Revision D].
The baseline conditions and receptors presented
are considered appropriate.

NCC advised they were in agreement with
this matter during a meeting held in January
2026.

The methodology for assessing Historic
Environment was agreed through the EIA
Scoping Report and Scoping Opinion
received from the Planning Inspectorate.

Norfolk County Council’s Position
Statement Chapter 11- Historic Environment 2026.
[AS-OSBRevision D].

Environmental Statement Chapter 11- Historic
Environment rAS-068Revision D]. The key
parameters and assumptions presented are
considered appropriate.

Embedded mitigation measures, designed as an
inherent part of the Project relevant to Historic
Environment effects, are set out in Section 11.6
of 6.11 Environmental Statement Chapter 11-
Historic Environment rAS-068Revision D].
Embedded mitigation is considered appropriate
and adequate, in terms of its nature and scale, to

The methodology for assessing Historic
Environment was agreed through 6.19 Scoping
Report [APP-288J- to {APP-296] and 6.20
Scoping Opinion [APP-297] received from the
Planning Inspectorate.

it are
Key parameters and assumptions associated
with tl

EIA- Embedded, Standard and Additional Mitigation Measures

summarised in Section 11.4 of 6.11

National Grid’s Position
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Key parameters and
assumptions

3.6.4 Assessment
methodology

3.6.7 Embedded
mitigation

Matter

3.6.5

ID



Under
discussionA
greed

Agreed

Norfolk County Council’s Position Status
address potential effects.

3.6.8 Standard mitigation Standard mitigation measures to reduce potential NCC advised they were in agreement with
effects during construction are summarised in this matter during a meeting held in January
Section 11.6 of 6.11 Environmental Statement 2026.
Chapter 11- Historic Environment
rAS-068Revision D] and set out in 7.2 Outline
Code of Construction Practice
[REP4-164Revision G]. The standard mitigation
is considered appropriate and adequate, in terms
of its nature and scale, to address potential
effects.

The matter will remain under discussion
pending final agreement on the
archaeological surveysNCC confirmed by
email on 2 July 2026 that 7.5 Outline
Archaeological Mitigation Strategy and
Outline Written Scheme of Investigation
rREP5-161] is agreed.

Additional mitigation The consideration of additional mitigation
measures are presented in Section 11.6 of 6.11
Environmental Statement Chapter 11 -
Historic Environment [AS-068Revision D].
Additional mitigation is considered appropriate
and adequate, in terms of its nature and scale, to
address potential effects.
Historic Environment walkover surveys have
been undertaken across 97% of the Order Limits.
Geophysical survey has been undertaken across
96% of priority areas and 30% of phase 2 areas,
at the point of submission in January 2026 of the
Supplementary Environmental Information
[AS-068REP6-059 to AS-083], This represents a
combined total of 74% of the overall geophysical
survey, area and the area of intrusive impact for
the Project.
It is intended to submit theThe results of the
Phase 2 geophysics fieldwork that has been
completed up to the 17 April 2026 was submitted
into Deadline 6 of the Examination, ES
Appendix 11.8 This would then represent a
combined total of 92% (approximately 2050ha)

National Grid’s Position
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3.6.9

ID



ID Matter National Grid’s Position Norfolk County Council’s Position Status

EIA - Assessment Conclusions
Agreed

of the overall geophysical survey area and the
area of intrusive impact for the Project.
Archaeological trial trenching had been
completed for 89% of priority areas at the point
of submission of Supplementary
Environmental Information [AS-068REP6-059
to AS-083]. The remaining 11% of the priority
archaeological trial trenching is in progress and
fieldwork was largely completed in April 2026.
Final reports of this element of the
archaeological trial trenching are expected in
August 2026 and therefore are not expected to
be available during examination.
May 2026, following stakeholder feedback, the
Applicant has re-issued an updated version of
7.5 Outline Archaeological Mitigation Strategy
and Outline Written Scheme of Investigation
fREP5-161] which was submitted at Deadline 5.

3.6.10 Construction effects The assessment of effects during construction is NCC advised they were in agreement with
presented in Section 11.7 of 6.11 this matter during a meeting held in January
Environmental Statement Chapter 11- Historic 2026.
Environment rAS-068Revision D]. The
assessment of effects during construction
presented is considered appropriate.

Not
applicable

The assessment of effects during operation (and NCC does not think this is applicable for
maintenance) is presented in Section 11.7 of archaeology.
6.11 Environmental Statement Chapter 11-
Historic Environment [AS-068Revision D]. The
assessment of effects during operation (and
maintenance) presented is considered
appropriate.

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09

National Grid | July 2026 | Norwich to Tilbury

3.6.11 Operational (and
maintenance)
effects



Under
discussionA
greed

Agreed

Agreed

Agreed

Status

The scope and methodology of the
overarching WSI for pre-consent geophysical
surveys and archaeological trial trenching is
considered appropriate and proportionate to
the level of evaluation required.

This matter will remain under discussion
pending review of the updated version of the
documentNCC confirmed by email on 2 July
2026 that 7.5 Outline Archaeological
Mitigation Strategy and Outline Written
Scheme of Investigation rREP5-161] is
agreed.

The scope and methodology of WSIs for
archaeological trial trenching is considered
appropriate and proportionate to the level of
evaluation required.

NCC advised they were in agreement with
this matter during a meeting held in January
2026.

Norfolk County Council’s Position

April 2025, the Applicant issued the Draft Outline
Mitigation Strategy and draft Outline Written
Scheme of Investigation (WSI) for post-consent
stage of the project.
May 2026, following stakeholder feedback, the
Applicant has re-issued an updated version of
7.5 Outline Archaeological Mitigation Strategy
and Outline Written Scheme of Investigation
[APP-328] REP5-161] which was submitted at

7.2 Outline Code of Construction Practice
[REP4-164Revision G] includes all relevant
construction mitigation measures specified in
6.11 Environmental Statement Chapter 11-
Historic Environment [AS-068Revision D] and
is appropriate for managing construction impacts
from the Project.

The scope and methodology of the overarching
WSI for pre-consent geophysical surveys and
archaeological trial trenching is considered
appropriate and proportionate to the level of
evaluation required.

The scope and methodology of WSIs for
archaeological trial trenching is considered
appropriate and proportionate to the level of
evaluation required.
There are still addenda to site specific WSIs
forthcoming that have yet to be issued.

Draft DCO / Outline Management Plans / Mitigation and Monitoring

National Grid’s Position
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3.6.13 Overarching Written
Scheme of
Investigation (WSIs)
for pre-consent
geophysical surveys
and archaeological
trial trenching.

Site specific Written
Schemes of
Investigation (WSIs)
for pre-consent
archaeological trial
trenching.

Other matters as required

3.6.15 Outline
Archaeological
Mitigation Strategy
and Outline WSI.

3.6.12 Outline CoCP

Matter

3.6.14



Agreed

Agreed

Status

The programme for archaeological fieldwork
is considered appropriate and proportionate
to the level of evaluation required.

Norfolk County Council’s Position

Given the comments provided it is understood
that NCC is in agreement with the part of the
note that sets out the approach to supplementary
information that will be provided for the DCO
examination.

A summary of the progress to date and future
programme for the archaeological evaluation
fieldwork for the Project was presented in the
technical note: ‘Summary of Archaeological
Fieldwork - Progress and Programme’.
A phased approach to archaeological evaluation
is being undertaken. The Project has defined
‘priority areas’ on the basis of the likely scale of
impact on archaeological remains, flexibility in
design and construction programme. A
proportion of the evaluation of ‘priority areas’ was
completed at submission with the rest proposed
to be completed pre examination. Evaluation of
‘non priority areas’ is proposed to be undertaken
following completion of ‘priority areas’.
The programme for archaeological fieldwork is
considered appropriate and proportionate to the
level of evaluation required.

Information in the technical note: ‘Summary of

The Applicant has sought agreement on the
ital

Archaeological Fieldwork - Progress and
Programme’.

approach to

National Grid’s Position
Deadline 5.

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09

National Grid | July 2026 | Norwich to Tilbury

3.6.17 Supplementary
Environmental
Information

3.6.16 Programme for
completion of
archaeological
fieldwork

Matter



Under
discussionA
greed

Status

NCC position pending review of the
£SNorfolk County Council consider this item
to be substantially resolved, as references to
policy and guidance have been updated in
Revision C of the Drainage Strategy.

Norfolk County Council’s Position

Table 3.7 Matters Agreed, Not Agreed or Under Discussion in relation to Hydrology, Land Drainage and Flood Risk

The policy context, legislation and guidance
considered when undertaking the Hydrology,
Land Drainage and Flood Risk assessment is
presented in 6.2 Environmental Statement
Chapter 2 - Key Legislation and Planning
rAPP-126Revision B] and Section 9.2 of 6.12
Environmental Statement Chapter 12 -
Hydrology Land Drainage and Flood Risk
|ARR-224Revision B].
All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.
The Applicant considers that through ongoing
engagement between the parties,the further
updates to 8.2 Drainage Strategy rREP6-095]
fully address comments raised in Responses to
ExQ2 - LLFA response FREP5-257] in relation
to policy and legislation, and this matter should
be moved to Agreed. The updated Drainage
Strategy will be submitted at Deadline 6. The
Applicant has also provided responses to Norfolk
County Council Lead Local Flood Authority
(LLFA) in 8.4.15 Applicant's Comments on
Responses to ExQ2 [REP6-115]. The Applicant
considers this matter can be moved to Agreed.

3.7 Hydrology, Land Drainage and Flood Risk

EIA- Regulatory, Planning Policy Context and Guidance

National Grid’s Position
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3.7.1 Policy and
legislation

MatterID



The Drainage Strategy, including the latest
revision, does not contain data from ground
investigations which is reguired to inform the
strategy at this stage. Ground investigations
provide crucial detail on infiltration rates and
groundwater levels which are fundamental to
the deliverability of a drainage strategy. It is
not satisfactory to leave this to detailed
design because these factors heavily
influence the sizing of drainage features
which has a direct relationship with land take.
Without evidence that sufficient drainage is
possible within the footprint of the scheme, it
is not possible to conclude that there will be
no increase in flood risk elsewhere, as
reguired by EN-1,

The methodology for assessing Hydrology,
Land Drainage and Flood Risk was agreed
through the EIA Scoping Report and Scoping
Opinion received from the Planning

(LLFA) in 8.4.15 Applicant's Comments on NCC position pending review of the ES.Full
Responses to ExQ2 [REP6-115], However, due details of NCC’s position are given in our
to the current design maturity of the Project, the post-hearing summary for ISH4 at item 9
Applicant recognises that a mutually agreed [REP6-158],
position has not been reached, and therefore the

The study area was agreed through the EIA
Scoping Report and Scoping Opinion
received from the Planning Inspectorate.

Sufficient desktop and survey data has been
collected to inform the assessment as presented
within Section 12.4 of 6.12 Environmental
Statement Chapter 12 - Hydrology Land
Drainage and Flood Risk IAPP-221Revision
B].
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to Agreed.The Applicant has engaged
with the LLFA on this matter and updated 8.2
Drainage Strategy [REP6-095] to address
comments raised in Responses to ExQ2 - LLFA
response rREP5-257]. The updated Drainage
Strategy was submitted at Deadline 6, The
Applicant has also provided responses to Norfolk
County Council Lead Local Flood Authority

The study area was agreed through 6.19
Scoping Report [APP-288]- to {APP-296] and
6.20 Scoping Opinion [APP-297] received from
the Planning Inspectorate.

The methodology for assessing Hydrology, Land
Drainage and Flood Risk was agreed through
6.19 Scoping Report [APP-288]- to (APP-296]
and 6.20 Scoping Opinion [APP-297] received

matter is recorded as Not Agreed.



sll

Under
discussion
ot agrees

Under
€ SCUSS 3FF

Status

NCC posit ion pending review of the
£SNorfolk County Council is concerned that
the baseline conditions are not properly
represented due to a lack of evidence (as
addressed at 3.7.3) and also by the variability
in level of detail provided in different topics.

NCC posi t ion pending review of the ESThe
Drainage Strategy, including the latest
revision, contains assumptions which should
have been bottomed out with evidence,
including on infiltration rates, groundwater
levels, and impermeability of temporary
surfaces. This is a reflection of the lack of
evidence addressed at 3.7.3.

Norfolk County Council’s Position

Inspectorate.

Key parameters and assumptions associated
with the Hydrology, Land Drainage and Flood
Risk assessment are summarised in Section
12.4 of 6.12 Environmental Statement Chapter
12 - Hydrology Land Drainage and Flood Risk
[APP-221  Revision Bl. The key parameters and
assumptions presented are considered
appropriate.
The Appl icant  considers that through ongoing
engagement between the part ies, this matter can
be moved to Aqreed.The Applicant has engaged
with the LLFA on this matter and updated 8.2
Drainage Strategy FREP6-0951 to address
comments raised in Responses to ExQ2 - LLFA
response [REP5-2571. The updated Drainage
Strategy was submitted at Deadline 6, The
Applicant has also provided responses to Norfolk
County Council Lead Local Flood Authority
(LLFA) in 8.4.15 Applicant's Comments on
Responses to ExQ2 rREP6-115l. However, due
to the current design maturity of the Project, the
Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed,

3.7.6 Baseline conditions The baseline conditions and receptors for
and receptors Hydrology, Land Drainage and Flood Risk are

presented in Section 12.5 of 6.12
Environmental Statement Chapter 12 -
Hydrology Land Drainage and Flood Risk
[APP-221  Revision B], The baseline conditions
and receptors presented are considered
appropriate.

from the Planning Inspectorate.

National Grid’s Position
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Key parameters and
assumptions

EIA - Baseline Conditions

MatterID



Under
discussion
ot agreed

Norfolk County Council’s Position Status

NCC position pending review of the EShas
no ability to judge the sufficiency of mitigation
measures because basic information has not
been included with the application. NCC
cannot be confident that the proposal does
not increase flood risk elsewhere, or that
mitigation which complies with EN-1 can be
delivered within the footprint of the
development

The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to Agreed.The Applicant has engaged
with the LLFA on this matter and updated 8.2
Drainage Strategy fREP6-0951 to address
comments raised in Responses to ExQ2 - LLFA
response rREP5-257]. The updated Drainage
Strategy was submitted at Deadline 6. The
Applicant has also provided responses to Norfolk
County Council Lead Local Flood Authority
(LLFA) in 8.4.15 Applicant's Comments on
Responses to ExQ2 rREP6-115]. However, due
to the current design maturity of the Project, the
Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

Embedded mitigation measures, designed as an
inherent part of the Project relevant to Hydrology,
Land Drainage and Flood Risk effects, are set
out in Section 12.6 of 6.12 Environmental
Statement Chapter 12 - Hydrology Land
Drainage and Flood Risk [APP-221Revision
B]. Embedded mitigation is considered
appropriate and adeguate, in terms of its nature
and scale, to address potential effects.
Meeting took place in April 2026 to further
discuss mitigation for surface water flood risk
(linked to comments received on 8.2 Drainage
Strategy DCQ-[REP4-186].
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to Agreed.The Applicant has engaged

EIA- Embedded, Standard and Additional Mitigation Measures

National Grid’s Position
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Embedded
mitigation

Matter



Under
discussion

Norfolk County Council’s Position Status

NCC position pending review of the EShas
no ability to judge the sufficiency of mitigation
measures because basic information has not
been included with the application. NCC
cannot be confident that the proposal does
not increase flood risk elsewhere, or that
mitigation which complies with EN-1 can be
delivered within the footprint of the
development.

with the LLFA on this matter and updated 8,2
Drainage Strategy FREP6-0951 to address
comments raised in Responses to ExQ2 - LLFA
response FREP5-257]. The updated Drainage
Strategy was submitted at Deadline 6. The
Applicant has also provided responses to Norfolk
County Council Lead Local Flood Authority
(LLFA) in 8.4.15 Applicant's Comments on
Responses to ExQ2 rREP6-115]. However, due
to the current design maturity of the Project, the
Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

Standard mitigation Standard mitigation measures to reduce
potential effects during construction are
summarised in Section 12.6 of 6.12
Environmental Statement Chapter 12 -
Hydrology Land Drainage and Flood Risk
fAPR-221Revision B] and set out in 7.2 Outline
Code of Construction Practice [REP4-164
Revision G]. The standard mitigation is
considered appropriate and adeguate, in terms
of its nature and scale, to address potential
effects.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to Agreed.The Applicant has engaged
with the LLFA on this matter and updated 8.2
Drainage Strategy fREP6-0951 to address
comments raised in Responses to ExQ2 - LLFA
response FREP5-257]. The updated Drainage
Strategy was submitted at Deadline 6. The
Applicant has also provided responses to Norfolk

National Grid’s Position
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Under
discussion

Norfolk County Council’s Position Status

NCC position pending review of the EShas
no ability to judge the sufficiency of mitigation
measures because basic information has not
been included with the application. NCC
cannot be confident that the proposal does
not increase flood risk elsewhere, or that
mitigation which complies with EN-1 can be
delivered within the footprint of the
development.

County Council Lead Local Flood Authority
(LLFA) in 8.4.15 Applicant's Comments on
Responses to ExQ2 FREP6-115], However, due
to the current design maturity of the Project, the
Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

The consideration of additional mitigation
measures are presented in Section 12.6 of 6.12
Environmental Statement Chapter 12 -
Hydrology Land Drainage and Flood Risk
[APP-221Revision B], Additional mitigation is
considered appropriate and adeguate, in terms
of its nature and scale, to address potential
effects.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to Agreed.The Applicant has engaged
with the LLFA on this matter and updated 8.2
Drainage Strategy FREP6-0951 to address
comments raised in Responses to ExQ2 - LLFA
response FREP5-257]. The updated Drainage
Strategy was submitted at Deadline 6. The
Applicant has also provided responses to Norfolk
County Council Lead Local Flood Authority
(LLFA) in 8.4.15 Applicant's Comments on
Responses to ExQ2 FREP6-1151, However, due
to the current design maturity of the Project, the
Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

National Grid’s Position
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Under
discussion

Under
discussion

Norfolk County Council’s Position Status

NCC has no ability to judge the construction
effects because basic information has not
been included with the application. NCC
cannot be confident that the proposal does
not increase flood risk elsewhere.
NCC is particularly concerned that
construction effects have not been
considered properly due to the large area of
impermeable material proposed for use in
haul roads and the fact that no investigations
have be done to demonstrate the viability of
drainage solutions.
NCC position pending review of the ESNCC
consider this a serious disagreement and full
details are provided in our post-hearing
summary for ISH4 at item 9 JREP6-158].

NCC position pending review of the EShas
no ability to judge the operational and
maintenance effects because basic
information has not been included with the
application. NCC cannot be confident that
the proposal does not increase flood risk
elsewhere.

The assessment of effects during construction is
presented in Section 12.7 of 6.12
Environmental Statement Chapter 12 -
Hydrology Land Drainage and Flood Risk
[APP-221Revision B], The assessment of
effects during construction presented is
considered appropriate.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to Agreed.The Applicant has engaged
with the LLFA on this matter and updated 8,2
Drainage Strategy rREP6-095] to address
comments raised in Responses to ExQ2 - LLFA
response rREP5-257]. The updated Drainage
Strategy was submitted at Deadline 6. The
Applicant has also provided responses to Norfolk
County Council Lead Local Flood Authority
(LLFA) in 8.4.15 Applicant's Comments on
Responses to ExQ2 FREP6-1151, However, due
to the current design maturity of the Project, the
Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to Aqreed.The Applicant has engaged

The assessment of effects during operation (and
maintenance) is presented in Section 12.7 of
6.12 Environmental Statement Chapter 12 -
Hydrology Land Drainage and Flood Risk
[APP-221Revision B]. The assessment of
effects during operation (and maintenance)
presented is considered appropriate.

National Grid’s Position
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Construction effects

Operational (and
maintenance)
effects

Matter



sll

Under
discussion

Status

The Outline Flood Warning and Evacuation
Plan (FWEP) lacks clarity on:
• Roles and responsibilities for signing up to

warning services.
• Use of third-party properties as

evacuation points without confirmed
agreements.

• Availability and accessibility of emergency
plans on site.

• Monitoring triggers and decision-making
processes during flood events.

NCC expects the plan to be aligned with
E ent Agency and ADEPT guidance,
with robust justification for any departures.

Norfolk County Council’s Position
with the LLFA on this matter and updated 8.2
Drainage Strategy rREP6-095] to address
comments raised in Responses to ExQ2 - LLFA
response FREP5-257]. The updated Drainage
Strategy was submitted at Deadline 6, The
Applicant has also provided responses to Norfolk
County Council Lead Local Flood Authority
(LLFA) in 8.4.15 Applicant's Comments on
Responses to ExQ2 FREP6-115]. However, due
to the current design maturity of the Project, the
Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

information has become available. This has been

The Applicant updated 7.2 Outline Code of
Construction Practice Appendix G - Outline
Flood Warning and Evacuation Plan
rREP5-147] where additional information has
become available, which was submitted at
Deadline 5.
7.2 Outline Code of Construction Practice
rREP4-164Revision G] includes all relevant
construction mitigation measures specified in
6.12 Environmental Statement Chapter 12 -
Hydrology Land Drainage and Flood Risk
[APP-221Revision B] and is appropriate for
managing construction impacts from the Project.
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.The Applicant
has updated the FWEP where additional

Draft DCO / Outline Management Plans / Mitigation and Monitoring

National Grid’s Position
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ID Matter



Under
discussion

Norfolk County Council’s Position Status

Surface water flooding is inadequately
considered (in contrast to fluvial and coastal
risk) in the sequential test and the Flood Risk
Assessment.
The Environmental Statement and Flood
Risk Assessment lack site-specific modelling,
detailed drainage design annexes, and
consistent application of stated
methodologies.
The FRA does not reflect developments in
the Drainage Strategy throughout the
examination and therefore the Environmental
Statement does not accurately reflect the
FRA results.

The scope, methodology, assessment and
conclusions drawn in 7.9 Flood Risk
Assessment [APP-331] are considered
appropriate and proportionate.
The Applicant is engaginghas engaged with the
LLFA to discuss and resolve the comments
provided on the Applicant’s Drainage Strategyon
this matter and updated 8.2 Drainage Strategy
DCO f REP4-186KREP6-095] to address
comments raised in Responses to ExQ2 - LLFA
response FREP5-257]. The updated Drainage
Strategy was submitted at Deadline 1, with an
update submitted at Deadline 46. The Applicant
has also provided responses to Norfolk County
Council Lead Local Flood Authority (LLFA) in
8.4.15 Applicant's Comments on Responses
to ExQ2 [REP6-115]. However, due to the
current design maturity of the Project, the
Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

National Grid’s Position
submitted at Deadline 5.
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3.7.13 Flood Risk
Assessment (FRA)
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

EIA- Regulatory, Planning Policy Context and Guidance
Agreed

EIA - Approach and Methods
Agreed

Agreed

3.8.1 Policy and The policy context, legislation and guidance NCC advised they were in agreement with
legislation considered when undertaking the Landscape this matter during a meeting held in January

and Visual Impact Assessment is presented in 2026.
6.2 Environmental Statement Chapter 2 - Key
Legislation and Planning Policy Context
rAPP-126Revision B] and Section 13.2 of 6.13
Environmental Statement Chapter 13 -
Landscape and Visual rAPP-226Revision B],
All relevant legislation, policy and guidance have
been identified and appropriately considered to
inform the assessment.

3.8.2 Study area The Landscape and Visual study area is set out The study area for the Landscape and
in Section 13.4 of 6.13 Environmental Viewpoint Impact Assessment was agreed in

v?«ue
a njGU S.Rer v1isionaBldSCaPe the meet ing he ld  on  27  November  2024 '

3.8.3 Data sources Sufficient desktop and survey data (excluding NCC consider this matter to be agreed,
viewpoints) has been collected to inform the
assessment as presented within Section 13.4 of
6.13 Environmental Statement Chapter 13 -
Landscape and Visual rAPP-226Revision B],
The Applicant awaits further correspondence
and will continue to engage with NCC on this
matter.

Table 3.8 Matters Agreed, Not Agreed or Under Discussion in relation to Landscape and Visual

3.8 Landscape and Visual
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

Agreed

Agreed

EIA - Baseline Conditions
Net-Agreed

3.8.4 Assessment The assessment methodology is set out in Assessment methodology for the LVIA was
methodology 6.13.A1 Environmental Statement Appendix agreed in the meeting held on 27 November
(including LVIA 13.1 - Landscape and Visual Methodology 2024.

Sp°~!3 y ’ [ARP-Z37R evision B],
The Landscape and Visual Impact Assessment
is supported by visualisations and an
assessment of effects at 206 viewpoints, as set
out in 6.13.A3 Environmental Statement
Appendix 13.3 - Visual Baseline and
Assessment IAPP-229 to APP-232Revision
B . Visualisations are provided in 7.12
Visualisations [APP-343 to APP-351fc
REP4-180, REP4-181 and REP4-1821.

3.8.5 Key parameters and Key parameters and assumptions associated NCC consider this matter to be agreed,
assumptions with the Landscape and Visual Impact

Assessment are summarised in paragraph
13.4.20 in Section 13.4 of 6.13 Environmental
Statement Chapter 13 - Landscape and
Visual [APP-226Revision Bl. The key
parameters and assumptions presented are
considered appropriate.

3.8.6 Baseline conditions The baseline conditions and receptors for NCC concludes that the LVIA baseline
and receptors Landscape and Visual are presented in Section descriptions provided in the ES are broadly

13.5 of 6.13 Environmental Statement accurate, however some of the tranquillity of
Chapter 13 - Landscape and Visual the Waveney Valley is understated in the ES
rAPP-226Revision B], The baseline conditions narrative. During construction the effects are
and receptors presented are considered likely to be major adverse, and this cannot be
appropriate. overlooked in a landscape such as this.
The Applicant has provided a response on the
tranquillity of the Waveney Valley in Table 4.20,

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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StatusNorfolk County Council’s Position

Descriptions relating to tranguillity within the
landscape baseline of the Waveney Valley are
set out below, with paragraph numbers cross
referenced back to 6.13.A2 Environmental
Statement Appendix 13.2 - Landscape
Baseline and Assessment [Revision B],
LCA A5: Waveney Rural River Valley
Paragraph 13.3.155, page
49 [APP-228] recognises one of the key
characteristics of Waveney Rural River Valley
LCA as ‘A peaceful and tranquil character is
retained away from the main roads’. Paragraph
13.3.156, page 49 JAPP-228] refers to the
‘tranquil character of the landscape’ in relation to
coming to an overall judgement of high
landscape sensitivity.
Wooded Valley Meadowlands and Fens LCT
Paragraph 13.3.198, page
57 [APP-228] recognises one of the key
characteristics of Wooded Valley Meadowlands
and Fens LCT as a ‘Sense of quiet and rural
isolation in many places’. Paragraph 13.3.199,
page 57 JAPP-228] refers to the ‘tranquil
character away from settlement’ and ‘a sense of
quiet rural isolation, which contrasts with nearby
settlement’ in relation to coming to an overall
judgement of high landscape sensitivity.
Rolling Valley Farmlands and Furze LCT
Paragraph 13.3.199, page 57 [APP-228] refers
to the ‘areas of tranquillity particularly

ID 11.15 of 8.8.2 Applicant's Comments on
Local Impact Reports [REP2-030].

National Grid’s Position
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£ll

Agreed

ID Matter National Grid’s Position Norfolk County Council’s Position Status
concentrated away from settlement' in relation to
coming to an overall judgement of medium
landscape sensitivity.
The assessment has been reviewed in light of
the comments made, and it is considered that
the judgements made remain fair and
reasonable and are not considered to understate
the tranguillity of the Waveney Valley.
In relation to the text within Norfolk County
Council’s Position, the Applicant notes that
construction effects are considered in row
3.8.10.
The Applicant considers it is unlikely that the two
parties will find a mutually agreed position, and
therefore suggest this matter is moved to ‘Not
Agreed’.Matters related to the assessment of
construction effects are dealt with under ID
3.8.10.

It is noted that the applicant has sought to
embed mitigation into the design process
where possible, this is key in avoiding
e entally sensitive landscape and
visual features and avoiding or reducing
significant effects that may be experienced
during construction and operation of the
proposals.
NCC advised they were in agreement with
this matter during a meeting held in January
2026.

Embedded measures are those that are intrinsic
to and built into the design of the Project, which
are presented in Table 4.2 in 6.4
Environmental Statement Chapter 4 - Project
Description rAPP-130Revision B] and also
Paragraphs 13.6.2 to 13.6.4 in Section
13.6 of 6.13 Environmental Statement
Chapter 13 - Landscape and Visual
[APP-226Revision Bl.
Embedded mitigation is considered appropriate
in terms of its nature and scale, to address
potential effects.

EIA- Embedded, Standard and Additional Mitigation Measures

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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Agreed

Status

The applicant has not identified any
additional mitigation measures beyond the
embedded and standard measures as being
required to further reduce significant
environmental effects. Whilst we understand
how th s position has been reached, and the
embedded and standard mitigation already
proposed, there is potential for improvement
which will result in minimising some of the
impacts and effects.
The mitigation strategy is generic in
approach and does not account for the
varied landscape of Norfolk. Our strong view
is that the mitigation package should be
more ambitious so that it can better address
the significant adverse residual effects and

3.8.8 Standard mitigation Standard mitigation measures comprise NCC advised they were in agreement with
management activities and techniques which this matter during a meeting held in January
would be implemented during construction of the 2026.
Project to limit effects through adherence to
good site practices and achieving legal
compliance.
Standard mitigation measures to reduce
potential Landscape and Visual effects during
construction are summarised in Section 13.6 of
6.13 Environmental Statement Chapter 13 -
Landscape and Visual rAPP-226Revision B]
and 7.2 Outline Code of Construction
Practice rREP4-164Revision G],
The standard mitigation is considered
appropriate, in terms of its nature and scale, to
address potential effects.

Norfolk County Council’s Position

The consideration of additional mitigation
measures arei§ presented in Section 13.6 of
6.13 Environmental Statement Chapter 13 -
Landscape and Visual rAPP-226Revision B].

3.8.93 Additional mitigation Additional mitigation comprises measures over
8.9a and above any embedded and standard

mitigation measures.

The Applicant notes that NCC are requesting

The Applicant’s approach to the mitigation
hierarchy is set out in Section 2.5 of 8.8.2
Applicant's Comments on Local Impact
Reports [REP2-030] and the Applicant’s
position on landscape mitigation and-
compensation is set out in Section 3.1Or
REP2-0301.

National Grid’s Position
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Norfolk County Council has strongly Under
argued that policy requires landscape discussion
compensation in the Waveney Valley.
Our position is set out in fREP5-2561. The
starting point, in policy terms, is that the
mitigation hierarchy applies in relation to
adverse impacts affecting the

Landscape compensation measures are •
considered in relation to the mitigation hierarchy
but there is no requirement under policy
to compensate for all residual effects.
The residual effects that remain following
the application of the mitigation hierarchy
and any compensation provided then falls

3.8.9b Compensation /
Enhancement

Norfolk County Council’s Position
that the Project should aim for measures beyond aim for enhancement.
standard and embedded mitigation.

The Applicant engaged with Local Authorities
and submitted 8.4.12.2 Response to ISH2
Action Point 27 - Masterplans FREP5-199] at
Deadline 5. This document contains plans which
set out the constraints and opportunities relating
to topics of interest at certain locations, as set
out in ExQ1 LV 1.28. The Applicant’s position on
compensation and the status of these plans is
set out in Section 2.5 of 8.4.12.2 Response to
ISH2 Action Point 27 - Masterplans
FREP5-199]. Without prejudice to the Applicant’s
position, the Applicant has been engaging with
NCC in relation to these compensatory
measures and refining the mechanism to secure
them.

Action Point 27 identified in Action Points from
Issue Specific Hearing 2 (ISH 2) fEV9-0231
stated - ‘ExQ1 LV 1.28 and masterplans -
Masterplans to be provided at the next deadline,
with an agreed position in terms of
compensation measures for residual effects on
the specified landscapes by deadline 5
(Wednesday 10 June).'

National Grid’s Position
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environment or biodiversity. This requires
both the applicant and decision-maker to
consider any measures to avoid, reduce,
mitigate or compensate for such adverse
impacts - see EN-1 paragraphs 4.1.5,
4.2.23, 4.2.24, 4.2.25, 4.3.4; and EN-5
paragraphs 2.1.1, 2.1.6, In particular:
Paragraph 4.2.24 of EN-1 states in terms
that “Applicants must apply the mitigation
hierarchy and demonstrate that it has
been applied” (emphasis added); and
this is echoed at paragraph 2.1.6 of EN-5.
Paragraph 4.2.25 of EN-1 further clarifies
that “applicants should set out how
residual impacts will be compensated for
as far as possible” (emphasis added).
The mitigation hierarchy is further
emphasised in the context of
environmental effects (paragraph 4.3).

to the planning balance.
7.4 Outline Landscape and Ecological
Management Plan [Revision G] confirms
offsite provision for tree replacement in
connection with the 3:1 commitment may be
reguired, where this is the case, this is
considered to be compensation.
The Applicant’s position on wider
landscape compensation is set out most recently
in Section 5.1a of 8.5.12 Applicant’s Written
Summary of Oral Submissions and Response

Notwithstanding this position, Action Point 27
identified in Action Points from Issue Specific
Hearing 2 (ISH 2) rEV9-023] stated - ‘ExQ1 LV
1.28 and masterplans - Masterplans to be
provided at the next deadline, with an agreed
position in terms of compensation measures for
residual effects on the specified landscapes by
deadline 5 (Wednesday 10 June).'
The Applicant engaged with Local Authorities
and submitted 8.4.12.2 Response to ISH2
Action Point 27 - Masterplans [REP5-1991 at
Deadline 5. This document [REP5-199] contains
plans which set out the constraints and
opportunities relating to topics of interest at
certain locations, as set out in ExQ1 LV 1.28.
The Applicant’s position on compensation and
the status of these plans is also set out in
Section 2.5 of 8.4.12.2 Response to ISH2
Action Point 27 - Masterplans FREP5-1991.
The Applicant is however engaging with NCC on

to Action Points for Issue Specific Hearing 4
Revision A'
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Status
a mechanism to secure the compensation
measures should they be considered necessary
and will continue these discussions.

EIA - Assessment Conclusions
Agreed

Agreed

Draft DCO / Outline Management Plans / Mitigation and Monitoring
Agreed

Agreed

ID Matter National Grid’s Position Norfolk County Council’s Position

3.8.10 Construction effects The assessment of effects during construction is NCC advised they were in agreement with
presented in Section 13.7 of 6.13 this matter during a meeting held in January
Environmental Statement Chapter 13 - 2026.
Landscape and Visual [APP-226Revision B],
The assessment of effects during construction
presented is considered appropriate.

3.8.11 Operational (and The assessment of effects during operation (and NCC consider this matter to be agreed,
maintenance) maintenance) is presented in Section 13.7 of
effects 6.13 Environmental Statement Chapter 13 -

Landscape and Visual rAPP-226Revision B],
The assessment of effects during operation (and
maintenance) presented is considered
appropriate.

3.8.12 Outline CoCP 7.2 Outline Code of Construction Practice NCC consider this matter to be agreed.
[REP4-164Revision G] includes all relevant
construction related mitigation measures
specified in 6.13 Environmental Statement
Chapter 13 - Landscape and Visual
[APP-226Revision B] and is appropriate for
managing construction impacts from the Project.

3.8.13 Outline LEMP 7.4 Outline Landscape and Ecological NCC consider this matter to be agreed.
Management Plan [Revision EG I includes all
relevant operational related mitigation measures
specified in 6.13 Environmental Statement
Chapter 13 - Landscape and Visual

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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Other matters as required

ID Matter National Grid’s Position Norfolk County Council’s Position
rAPP-226Revision B] and is appropriate.
The Applicant awaits further correspondence,
and will continue to engage with NCC on this
matter.

EIA - Regulatory, Planning Policy Context and Guidance
3.9.1 Policy and The policy context, legislation and guidance NCC consider this matter to be agreed. Agreed

legislation considered when undertaking the
Socio-economics, Recreation and Tourism
assessment is presented in 6.2 Environmental
Statement Chapter 2 - Key Legislation and
Planning rAPP-126Revision B] and Section
15.2 of 6.15 Environmental Statement Chapter
15 - Socio-economics Recreation and
Tourism rAPP-265Revision C].
All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

EIA - Approach and Methods
3.9.2 Study area 6.20 Scoping Opinion [APP-297] stated: “The Email dated 10 October 2024 confirmed that Agreed

Applicant should seek to agree the study area NCC were in agreement on the scope and
with the relevant local authorities”. methodology regarding Socio-Economics,

Norfolk County Council’s Position Status

Table 3.9 Matters Agreed, Not Agreed or Under Discussion in relation to Socio-economics, Recreation and Tourism

3.9 Socio-economics, Recreation and Tourism

National Grid’s Position
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Agreed

Agreed

Agreed

Status

NCC advised they were in agreement with
this matter during a meeting held in February
2026.

Email dated 10 October confirmed that NCC
were in agreement with the scope and
methodology regarding Socio-Economics,
Recreation and Tourism as laid out in the
Technical Note.

NCC advised they were in agreement with

Recreation and Tourism as laid out in the
Technical Note.

Norfolk County Council’s Position

6.20 Scoping Opinion [APP-297] stated “The
Applicant should seek to agree the study area
with the relevant local authorities’1and “The ES
should detail the criteria used to identify
businesses likely to be affected and the
Applicant should seek to agree these with
relevant local authorities”.
A meeting was held in November 2024 to seek
to agree this point in the Scoping Opinion.
Technical Notes were shared in June 2023 and
April 2024.
A third Technical Note was issued in March 2025
to seek to agree the study area and
methodology.

Sufficient desktop and survey data has been
collected to inform the assessment as presented
within Section 15.4 of 6.15 Environmental
Statement Chapter 15 - Socio-economics
Recreation and Tourism [APP-265Revision
CJ-

A meeting was held in November 2024 to seek
to agree this point in the Scoping Opinion.
Technical Notes were shared in June 2023 and
April 2024.
Following the meeting held in November 2024,
the Applicant agreed that the study area for
businesses would be expanded from 1 km to 3
km to take into account potential visual effects
on businesses. A third Technical Note was
issued in March 2025 to seek to agree the study
area and methodology.

Key parameters and Key parameters and assumptions associated

National Grid’s Position
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3.9.3 Data sources

3.9.4 Assessment
methodology

Matter

3.9.5



Under
discussion
t agreed

Agreed

Norfolk County Council’s Position Status
with the Socio-economics, Recreation and this matter during a meeting held in February
Tourism assessment are summarised in Section 2026.
15.4 of 6.15 Environmental Statement Chapter
15 - Socio-economics Recreation and
Tourism rAPP-265Revision C], The key
parameters and assumptions presented are
considered appropriate.

NCC advised they were in agreement with
this matter during a meeting held in February
2026.

This matter remains under discussion
pending further information regarding
airfieldsNorfolk County Council would like to
see mitigation agreed between the applicant
and the operators of Tibenham and Priory
Farm Airfields to reduce the impact of the
project on these aerodromes to an
acceptable level. NCC understands that no
agreement has been reached.

EIA- Embedded, Standard and Additional Mitigation Measures
3.9.7 Embedded Embedded mitigation measures, designed as an

mitigation inherent part of the Project relevant to
Socio-economics, Recreation and Tourism
effects, are set out in Section 15.6 of 6.15
Environmental Statement Chapter 15 -
Socio-economics Recreation and Tourism
rAPP-265Revision C], Embedded mitigation is
considered appropriate and adeguate, in terms
of its nature and scale, to address potential
effects.

The baseline conditions and receptors for
Socio-economics, Recreation and Tourism are
presented in Section 15.5 of 6.15
Environmental Statement Chapter 15 -
Socio-economics Recreation and Tourism
rAPP-265Revision C], The baseline conditions
and receptors presented are considered
appropriate.

The Applicant’s position on airfields is included
in Section 3.17 ‘Safety and Security - Airfields’
of 8.8.2 Applicant’s Comments on Local
Impact Reports [REP2-030]._The_Applicant’s

National Grid’s Position
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Baseline conditions
and receptors

EIA - Baseline Conditions

assumptions

ID Matter

3.9.6



Agreed

Status

Agree

ID Matter National Grid’s Position Norfolk County Council’s Position
Response to SS 2.3 and SS 2.7 within 8.9.2
Applicant’s Responses to Second Written
Questions rREP5-211] (see pages 213 to 214
and 228 to 232) describe the Applicant’s specific
positions regarding continued engagement with
Tibenham and Priory Farm aerodromes and the
Applicant’s proposals for appropriate mitigation
of residual risk, including via changes to
aerodrome operational procedures. The
Applicant will be submitting updated and final
Statements of Common Ground for both
aerodromes at Deadline 7.
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

3.9.8 Standard mitigation Standard mitigation measures to reduce NCC consider this matter to be agreed.
potential Socio-economics, Recreation and
Tourism effects during construction are
summarised in Section 15.6 of 6.15
Environmental Statement Chapter 15 -
Socio-economics Recreation and Tourism
rAPP-265Revision C] and set out in 7.2 Outline
Code of Construction [REP4-164Revision G].
The standard mitigation is considered
appropriate and adeguate, in terms of its nature
and scale, to address potential effects.

3.9.9 Additional mitigation The consideration of additional mitigation NCC consider this matter to be agreed.
measures are presented in Section 15.6 of 6.15
Environmental Statement Chapter 15 -
Socio-economics Recreation and Tourism
rAPP-265Revision C|. Additional mitigation is
considered appropriate and adeguate, in terms
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Agreed

Status

3.9.10 Construction effects The assessment of effects during construction is NCC advised they were in agreement with
presented in Section 15.7 of 6.15 this matter during a meeting held in February
Environmental Statement Chapter 15 - 2026.
Socio-economics Recreation and Tourism

This matter remains under discussion
pending further information regarding
airfieldsNorfolk County Council would like to
see mitigation agreed between the applicant
and the operators of Tibenham and Priory
Farm Airfields to reduce the impact of the
project on these aerodromes to an

Norfolk County Council’s Position

The assessment of effects during operation (and
maintenance) is presented in Section 15.7 of
6.15 Environmental Statement Chapter 15 -
Socio-economics Recreation and Tourism
rAPP-265Revision C], The assessment of
effects during operation (and maintenance)
presented is considered appropriate.

of its nature and scale, to address potential
effects.
In response, and to elaborate on what the
Applicant set in response to Relevant
Representations and without prejudice to the
Applicant’s position that such matters do not
constitute mitigation, the Applicant has engaged
with the host authorities and submitted 8.13
Outline Employment and Skills Plan
[Revision AREP5-215] into the Examination at
Deadline 5. This document is intended to
provide transparency and clarity regarding the
approach that National Grid and its delivery
partner, The Great Grid Partnership, will take to
employment, skills, training and supply chain
engagement during construction of the Project.

rAPP-265Revision C]. The assessment of
effects during construction presented is
considered appropriate.

National Grid’s Position
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EIA - Assessment Conclusions

3.9.11 Operational (and
maintenance)
effects

ID Matter



Status

Agreed

Other matters as required
Agreed

ID Matter National Grid’s Position Norfolk County Council’s Position

The Applicant’s position on airfields is included acceptable level. NCC understands that no
in Section 3.17 ‘Safety and Security - Airfields’ agreement has been reached,.
of 8.8.2 Applicant’s Comments on Local
Impact Reports [REP2-030].
Please see Matter 3.9.7 for updates in relation to
aerodromes.
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

Draft DCO / Outline Management Plans / Mitigation and Monitoring
3.9.12 Outline CoCP 7.2 Outline Code of Construction Practice NCC advised they were in agreement with

rREP4-164Revision G] includes all relevant this matter during a meeting held in February
construction related mitigation measures 2026.
specified in 6.15 Environmental Statement
Chapter 15 - Socio-economics Recreation
and Tourism rAPP-265Revision C] and is
appropriate for managing construction impacts
from the Project.

3.9.13 Employment and Due to the nature of the Project, the potential NCC consider this matter to be agreed,
skills plan maximum peak day construction workforce for

local workers is anticipated to be approximately
172 Full Time Eguivalents (FTEs) and the total
job demand throughout the four-year
construction period is anticipated to be
approximately 480 jobs locally. This is
considered to not be a significant number of
construction employment when compared with
other sectors. Given these considerations, a
DCO reguirement for a Skills and Employment
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Status

EIA- Regulatory, Planning Policy Context and Guidance
Agreed

Norfolk County Council’s Position

NCC confirmed agreement in their response
to the first iteration of the SoCG.

National Grid’s Position

The policy context, legislation and guidance
considered when undertaking the Traffic and
Transport assessment is presented in 6.2
EnyironmentaLStatement Chapter 2 Kev
Legislation and Planning Policy Context)
[Revision B] and Section 16.2 of 6.16

ID Matter

3.10.1 Policy and
legislation

StatusNorfolk County Council’s Position

Table 3.10 Matters Agreed, Not Agreed or Under Discussion in relation to Traffic and Transport

Strategy would not be proportionate or
necessary for the Project.
In response, and to elaborate on what the
Applicant set in response to Relevant
Representations and without prejudice to the
Applicant’s position that such matters do not
constitute mitigation, the Applicant has prepared
and submitted an8.13 Outline Employment and
Skills Plan into the ExaminationrREP5-215] at
Deadline 5. This document is intended to
provide transparency and clarity regarding the
approach that National Grid and its delivery
partner, The Great Grid Partnership, will take to
employment, skills, training and supply chain
engagement during construction of the Project.
The Applicant has engaged with host authorities
to inform the content of the Employment and
Skills Plan.

National Grid’s Position
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ID Matter



Under
discussionA
greed

Agreed

ID Matter National Grid’s Position Norfolk County Council’s Position Status

Environmental Statement Chapter 16 - Traffic
and Transport [APP-271Revision B],
All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

EIA- Approach and Methods

Understood Position from Local Impact
Report February 2026:
“NCC requires that the Applicant updates its
transport baseline to use more recent and
representative collision and traffic data rather
than relying on pre COVID datasets from
2019, which may no~longer reflect current
patterns of travel behaviour.’"
NCC confirmed via email in July 2026 that
they had no further comments on the matters
discussed in TA Addendum.

The study area was agreed through 6.19 NCC confirmed agreement in their response
Scoping Report [APP-288]- to {APP-296] and to the first iteration of the SoCG.
6.20 Scoping Opinion [APP-297] received from
the Planning Inspectorate.

The-7.11 Transport Assessment [APP-333]
includes the assessment for the pre-covid period
only for those junctions that connect to the
Strategic Road Network (2019-2023). A review of
the latest available collision data including 2024
and 2025 has been undertaken to understand
whether there are any changes to cluster sites
along the junctions as well as on the Primary
Access Routes. The Applicant has and will
continue to engage with Norfolk County Council
on this matter.
Traffic data used within the-7.11 Transport
Assessment [APP-333] and the-6.16
Environmental Statement Chapter 16 - Traffic
and Transport [APP-271Revision B] was
post-COVID using Department for Transport
(DfT) 2023 counts and supplemented by ATC
and Manual Classified Counts (MCC) surveys
carried out in 2023 and 2024. An additional MCC
has been carried out at Site 1 A47 Norwich
Southern Bypass/A140 Ipswich Road in 2025 in
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3.10.3 Datasources

3.10.2 Study area



sll

NCC agreed to the principle of the inclusion of Agreed

Management Plan instead of a PRoW
standalone chapter in the ES during a
meeting in May 2026.

the Outline Public Rights of Way

StatusNorfolk County Council’s Position

The methodology for assessing Traffic and
Transport was outlined through the-6.19 Scoping
Report [APP-288]- to {APP-296] and 6.20
Scoping Opinion [APP-297] received from the
Planning Inspectorate.
A standalone PRoW chapter has not been
included in the Environmental Statement (ES) as
PRoW related matters are far-reaching and
impact multiple aspects of the Project. It was
decided that PRoW issues are better introduced
and reviewed throughout the ES with the context
of other topics, issues and proposals.
National Grid will continue to engage with NCC
on this matter.

approach to the management of PRoWs during
construction of the Project. This is developed as
a standalone document and it is expected that

In addition, the-7.6 Outline Public Rights of
Way Management Plan [REP4-178Revision D
has been prepared to set out the proposed

the final PRoW Management Plan, to be
developed by the ................ s Contractor ahead

relation to remodelling of the junction. The
Applicant has and will continue to engage with
Norfolk County Council on the findings of this
assessment.
7.11.1 Transport
Assessment Addendum [REP5-165]
was submitted during the examination at
Deadline 5 which provides further clarity on the
data sources used. Based on the above, The
Applicant proposes that this matter is moved to

National Grid’s Position
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3.10.4 Assessment
methodology

ID Matter



Status

Agreed

Norfolk County Council’s Position

NCC confirmed agreement in their response
to the first iteration of the SoCG.

National Grid’s Position
of the commencement of construction activities,
will also be a standalone document.
The Applicant considers it is unlikely that the two
parties will find a mutually agreed position, and
therefore suggest this matter is moved to Not
Agreed

Key parameters and assumptions associated
with the Traffic and Transport assessment are
summarised in Section 16.4 of 6.16
Environmental Statement Chapter 16 - Traffic
and Transport [APP-271Revision B], The key
parameters and assumptions presented are
considered appropriate.

Matter

Key parameters
and assumptions

ID

3.10.5

Under
DiscussionA
greed

Understood Position from Local Impact
Report February 2026:
“NCC requires that the Applicant updates its
transport baseline to use more recent and
representative collision and traffic data rather
than relying on pre COVID datasets from
2019, which may no longer reflect current
patterns of travel behaviour.’"
NCC confirmed via email in July 2026 that
they had no further comments on the matters
discussed in TA Addendum.

The-7.11 Transport Assessment [APP-333]
includes the assessment for the pre-covid period
only for those junctions that connect to the
Strategic Road Network (SRN) (2019-2023).
However, following engagement with National
Highways further analysis was undertaken at Site
1 A47 Norwich Southern Bypass/A140 Ipswich
Road and Site 12 A11 Thetford Bypass / A1066
Mundford Road SRN junctions for a full 60-month
period excluding the period between March 2020
and September 2021, that is between January
2019 and June 2025.A review of the latest

Baseline conditions The baseline conditions and receptors for Traffic
and receptors and Transport are presented in Section 16.5 of

6.16 Environmental Statement Chapter 16 -
Traffic and Transport IAPP-271Revision B],
The Applicant has undertaken a further review of
the data sets for collisions and traffic data.
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EIA - Baseline Conditions
3.10.6



85

Norfolk County Council’s Position
available collision data including 2024 and 2025
has also been undertaken along all Primary
Access Routes within Norfolk to understand
whether there are any changes to cluster sites.
The Applicant confirms that traffic data used was
post-COVID using Department for Transport
(DfT) 2023 counts and supplemented by ATC
and Manual Classified Counts (MCC) surveys
carried out in 2023 and 2024. An additional MCC
has been carried out at Site 1 A47 Norwich
Southern Bypass/A140 Ipswich Road in 2025 in
relation to remodelling of the junction.
The Applicant has engaged with Norfolk County
Council on this matter and the findings of this
additional assessment will be submitted at
Deadline 4.
Following this review the baseline conditions and
receptors presented are considered appropriate
and the conclusions of 6.16 Environmental
Statement Chapter 16 - Traffic and Transport
IAPP-271Revision B] remain valid.
The Applicant considers it is unlikely that the two
parties will find a mutually agreed position, and
therefore suggest this matter is moved to Not
Agreed 7.11.1 Transport
Assessment Addendum rREP5-165]
was submitted during the examination at
Deadline 5 which provides further clarity on the
data sources used. Based on the above, The
Applicant proposes that this matter is moved to

National Grid’s Position

EIA- Embedded, Standard and Additional Mitigation Measures
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MatterID



86

Under
DiscussionA
greed

ID Matter National Grid’s Position Norfolk County Council’s Position Status

3.10.7 Embedded Embedded mitigation measures, designed as an NCC confirmed agreement in their response Agreed
mitigation inherent part of the Project relevant to Traffic and to the first iteration of the SoCG.

Transport effects, are set out in Section 16.6 of
6.16 Environmental Statement Chapter 16 -
Traffic and Transport [APP-271Revision B].
Embedded mitigation is considered appropriate
and adeguate, in terms of its nature and scale, to
address potential effects.

3.10.8 Standard mitigation Standard mitigation measures to reduce potential NCC confirmed agreement in their response Agreed
Traffic and Transport effects during construction to the first iteration of the SoCG.
are summarised in Section 16.6 of 6.16
Environmental Statement Chapter 16 - Traffic
and Transport [APP-271Revision B] and set
out in 7.2 Outline Code of Construction
Practice rREP4-164Revision G]. The standard
mitigation is considered appropriate and
adeguate, in terms of its nature and scale, to
address potential effects.

3.10.9 Additional The consideration of additional mitigation NCC confirmed agreement in their response Agreed
mitigation measures are presented in Section 16.6 of 6.16 to the first iteration of the SoCG.

Environmental Statement Chapter 16 - Traffic
and Transport [APP-271Revision B], Additional
mitigation is considered appropriate and
adeguate, in terms of its nature and scale, to
address potential effects.

Understood Position from Local Impact
Report February 2026:
“NCC is concerned that the effect of
exceeding junction capacity on PAR 8 will
cause risks to road safety and worsen driver

The Applicant acknowledges NCC’s concerns
relating to Diss on PAR 8, and notes that this is
discussed in detail under matter 3.10.55.
Construction effects notwithstanding have been
assessed by The Applicant in relation to driver
delay and public transport
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EIA - Assessment Conclusions
3.10.10 General

Construction
effects



col
Norfolk County Council’s Position Status
delay by a degree that is underestimated in
the ES.’ :

NCC agreed to the general construction
effects assessments during a meeting in June
2026, noting that the effects around Diss and
PAR 8 are included below as a separate
issue.

National Grid’s Position
delay to passengers in 6,16 Environmental
Statement Chapter 16 - Traffic and Transport
[Revision B], Overall, the significance of effects
was deemed to be slight and not
significant and therefore would not
severely impact public transport
users and emergency/public services. This takes
into consideration the duration of peak
construction activity and proposed mitigation
along PARs and at sensitive junctions as set
out in Section 5.9 of 7.3 Outline Construction
Traffic Management Plan [Revision F],
The Applicant is currently proposing to route
100% of HGVs through Thetford in the network
peak periods, and 50% of vehicles through Diss
and 50% of vehicles through Thetford outside of
these hours. This would remove construction
traffic through Diss at peak times when there
may be an interaction with a greater number of
sensitive receptors along PAR 8 such as schools
as detailed within 6.16.A2 Environmental
Statement Appendix 16.2—Traffic and
Transport Baseline Conditions [APP-273].
The magnitude of impact and significance of
effects for driver/public transport passenger delay
for PAR 8 is moderate due to the small increase
to future baseline traffic as a result of
construction movements for the Project. Although
mitigation is currently proposed to remove
construction traffic through Diss at network peak
periods, the magnitude of impact and
significance of effects were retained as moderate
due to the existing congestion and delay at
junctions along the A1066 through Diss as
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ID Matter National Grid’s Position Norfolk County Council’s Position Status
identified by the modelling presented within 7.11
Transport Assessment [APP-333].
Based on the modelling, there is no predicted
step change in junction performance at junctions
along the A1Q66 through Diss and the additional
queues can be accommodated without blocking
back to nearby junctions or impacting the wider
network. While the construction traffic will add to
existing delays and queues, the junctions are
already subject to congestion meaning that the
overall driver experience during construction
would not materially change or create additional
safety risks due to the minimal increase in
traffeExcludinq the effects around Diss, which
are detailed under 3.10.55, The Applicant
proposes this matter is moved to Agreed for
general construction effects.

Draft DCO / Outline Management Plans / Mitigation and Monitoring
3.10.11 Outline CoCP 7.2 Outline Code of Construction Practice NCC confirmed agreement in their response Agreed

rREP4-164Revision G] includes all relevant to the first iteration of the SoCG.
construction related mitigation measures
specified in 6.16 Environmental Statement
Chapter 16 - Traffic and Transport
IAPP-271Revision B] and is appropriate for
managing construction impacts from the Project.
Meet ig held on 9th October to agree on the
structure for 7.2 Outline Code of Construction
Practice [REP4-164 ].

Transport Assessment (TA) - Regulatory, Planning Policy Context and Guidance
3.10.12 Policy and The policy context, legislation and guidance NCC confirmed agreement in their response Agreed

legislation considered when undertaking the Traffic and to the first iteration of the SoCG.
________________________Transport assessment is presented in Chapter 3 _____________________________________________
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

Transport Assessment - Approach and Methods
Agreed

Agreed

Agreed

of 7.11 Transport Assessment [APP-333]. All
relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

3.10.13 Study Area The study area comprises all roads along the NCC confirmed agreement in their response
PARs, Wider road network (SRN/MRN) that to the first iteration of the SoCG.
might experience changes in traffic patterns
resulting from the Project, PRoW and WCH
routes that interact with the haul roads within the
Order Limits and the PARs as presented within
Section 2.21 (Transport Assessment Study Area)
of the-7.11 Transport Assessment [APP-333].
The Study Area is considered appropriate for the
assessment.

3.10.14 Multimodal Strategy A multi-modal assessment has been undertaken NCC confirmed agreement in their response
to examine opportunities to use rail and to the first iteration of the SoCG.
water-borne transport modes to supply materials
for the construction of the Project and reduce
movements on the wider highway network as
presented within 7.11 Transport Assessment -
Appendix G - Multi-Modal Transport Report
[APP-340].
The multi-modal assessment is considered
appropriate and sufficiently covers the need to
consider transport impacts, as set out within the
Overarching National Policy Statement (NPS) for
Energy EN-1 (2023).

3.10.15 Junction Capacity Preliminary junction capacity assessments have NCC confirmed agreement in their response
Assessment been undertaken to establish whether there is a to the first iteration of the SoCG.
Methodology requirement to carry out a full assessment of the
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junctions with a traffic model as presented
Section 6.9 (Construction Traffic Assessment
Methodology) of the-7.11 Transport
Assessment [APP-333]. This involved a
preliminary assessment of the estimation of the
volume to capacity (V/C) ratio that defines the
performance threshold that classifies the
operational status of each arm of the junction. If
the junction V/C ratio is approaching capacity, at
capacity or over capacity, a traffic model is
required.
The capacity assessment methodology used is
considered appropriate.

3.10.16 Junction Modelling The methodology used for undertaking junction NCC confirmed agreement in their response Agreed
assessments is presented in Section 6.9 to the first iteration of the SoCG.
(Construction Traffic Assessment Methodology)
of 7.11 Transport Assessment [APP-333], The
assessment methodology used is considered
appropriate.

3.10.17 Assessment of The assessment of WCH impacts as a result of NCC confirmed agreement in their response Agreed
WCH the Project is presented in Section 7.4 (Walkers, to the first iteration of the SoCG.

Cyclists and Horse riders network) of 7.11
Transport Assessment [APP-333], This is
based on the assessment undertaken within
Section 16.7 (Residual Effects) of 6.16
Environmental Statement Chapter 16 - Traffic
and Transport [APP-271Revision B] and
6.16.A4 Environmental Statement Appendix
16.4 - Traffic and Transport Construction
Effects [APP-275Revision B], The assessment
methodology used is considered appropriate.

StatusNorfolk County Council’s PositionNational Grid’s Position
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

3.10.18 Impact on Parking The methodology for the assessment of impacts NCC confirmed agreement in their response Agreed
to on-street parking is presented within Section to the first iteration of the SoCG.
6.5 (on Street Parking) of 7.11 Transport
Assessment [APP-333]. This includes a
case-by-case assessment of temporary
suspensions of formal and informal kerbside
parking by the Project along PARs and Abnormal
Load routes. This methodology is considered
appropriate.

3.10.19 Road Safety The methodology for the assessment on Road NCC confirmed agreement in their response Agreed
Safety is set out in Section 4 (Existing Baseline to the first iteration of the SoCG.
Transport Conditions) of 7.11 Transport
Assessment [APP-333]. Collisions clusters have
been identified along road links forming the
PARs, based on existing baseline characteristics.
A calculation of the accident rate per billion
vehicle kilometres has been carried out on the
road links forming the PARs to compare against
the national statistics.
Areas where potential road safety issues have
been identified, as set out within Section 7
(Transport Assessment) of 7.11 Transport
Assessment [APP-333], will be highlighted
within the Driver’s pack as part of mitigation
measures secured within the-7.3 Outline
Construction Traffic Management Plan
[REP4-174Revision F]
The assessment methodology used is
considered appropriate.

NCC refers to comments raised on the draftThe-7.3 Outline Construction Traffic
Transport Assessment - Mitigation Measures
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3.10.20 Mitigation



Under
DiscussionA
greed

Agreed

Agreed

Status

3.10.22 Baseline conditions The baseline conditions and sensitive receptors Understood Position from Local Impact
for Traffic and Transport are presented in Section Report February 2026:
4 (Existing Baseline Transport Conditions) of ”NCC requires that the Applicant updates its
7.11 Transport Assessment [APP-333] and are transport baseline to use more recent and
considered appropriate. representative collision and traffic data rather

Norfolk County Council’s Position
CTMP shared in May 2025.
NCC’s comment was raised on item 2.4.4 of
the draft CTMP: “other works on the public
highway - clarification required'. NCC
confirmed their agreement with National
Grid’s response to their comments in
February 2026.

NCC confirmed agreement in their response
to the first iteration of the SoCG.

National Grid’s Position

Management Plan [REP4-174Revision F]2.4.4
has been updated to clarify:
"Other works on the public highway, this could
include:
• —Cutback/clearance of vegetation
• —Utility diversion works in the locations of

bellmouth accesses
• -Use of stop/go boards instead of temporary

traffic lights
• —Construction of the highway mitigation

measures, or site access points, or haul road
crossing points"

The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to agreed.

The policy context, legislation and guidance
considered when undertaking the Transport
Assessment is presented in Chapter 3 (Key
Planning Policy Context) of 7.11 Transport
Assessment [APP-333],
All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

Transport Assessment - Baseline Conditions
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3.10.21 Policy and
Legislation

Measures

MatterID



sll
Norfolk County Council’s Position Status
than relying on pre COVID datasets from
2019, which may nb~longer reflect current
patterns of travel behaviour.’1

NCC confirmed via email in July 2026 that
they had no further comments on the matters
discussed in TA Addendum.

The Applicant has undertaken a further review of
the data sets for collisions and traffic data.
7.11 Transport Assessment [APP-333]
includes the assessment for the pre-covid period
only for those junctions that connect to the
Strategic Road Network (SRN) (2019-2023).
However, following engagement with National
Highways further analysis was undertaken at Site
1 A47 Norwich Southern Bypass/A140 Ipswich
Road and Site 12 A11 Thetford Bypass / A1066
Mundford Road SRN junctions for a full 60-month
period excluding the period between March 2020
and September 2021, that is between January
2019 and June 2025.A review of the latest
available collision data including 2024 and 2025
has also been undertaken along all Primary
Access Routes within Norfolk to understand
whether there are any changes to cluster sites.
The Applicant confirms that traffic data used was
post-COVID using Department for Transport
(DfT) 2023 counts and supplemented by ATC
and Manual Classified Counts (MCC) surveys
carried out in 2023 and 2024. An additional MCC
has been carried out at Site 1 A47 Norwich
Southern Bypass/A140 Ipswich Road in 2025 in
relation to remodelling of the junction.
The Applicant has engaged with Norfolk County
Council on this matter and the findings of this
additional assessment will be submitted at
Deadline 5.7.11.1 Transport
Assessment Addendum [REP5-165]
was submitted during the examination at
Deadline 5 which provides further clarity on the

National Grid’s Position
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

Transport Assessment - Future Baseline Conditions
Agreed

Agreed

Transport Assessment - Trip Generation
Agreed

data sources used. Based on the above, The
Applicant proposes that this matter is moved to
agreed.

3.10.23 Growth Factors The future baseline traffic on the SRN / MRN has NCC confirmed agreement in their response
been estimated applying appropriate growth to the first iteration of the SoCG.
factors derived from TEMPro NTEM dataset v7.2
and are presented in Chapter 5 (Future Baseline)
of 7.11 Transport Assessment [APP-333],
Growth factors have been applied for the peak
year of activity and therefore vary along PARs.
This approach and the growth rate used is
considered appropriate.

3.10.24 Cumulative The committed developments included within the NCC confirmed agreement in their response
Developments cumulative assessment for the future baseline to the first iteration of the SoCG.

year are presented in Chapter 5 (Future
Baseline) of 7.11 Transport Assessment
[APP-333]. These have been derived through a
review of local authority planning portals,
information received from LPAs and identifying
those developments that overlap with the peak
year activity for each PAR. The developments
included within the assessment are considered
appropriate.

3.10.25 Key Assumptions Key assumptions associated with the Traffic and NCC confirmed agreement in their response
Transport assessment are summarised in to the first iteration of the SoCG.
Section 16.4 of 6.16 Environmental Statement
Chapter 16 - Traffic and Transport
[APP-271Revision B] and Section 6.7 of
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Agreed

Agreed

Agreed

Agreed

Norfolk County Council’s Position Status

NCC refers to comments raised on the draft
CTMP shared in May 2025.
NCC’s comment on this topic was as follows:
"Norfolk Construction Workers Peak of 250+ -
is this over the whole route of certain
locations?” NCC confirmed their agreement
with National Grid’s response to their
comments in February 2026.

NCC confirmed agreement in their response
to the first iteration of the SoCG.

NCC confirmed agreement in their response
to the first iteration of the SoCG.

NCC confirmed agreement in their response
to the first iteration of the SoCG.

The total peak number of construction workers
that will be on the Primary Access Routes (PAR)
within the county of Norfolk is estimated to be
250. This is NOT the total per PAR.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to agreed.

Trip generation estimation has been undertaken
to evaluate the daily traffic levels associated with
construction activities for both the OHL and
cables and substations. The estimation is based
on a worst-case scenario, identifying peak-day
vehicle movements for each construction activity
to ensure a robust and conservative impact. This
is presented in Section 6.3 (Construction
Vehicles Overview) of 7.11 Transport
Assessment [APP-333], The trip generation is
considered appropriate.

Chapter 6 of 7.11 Transport Assessment
[APP-333]. The key assumptions presented are
considered appropriate.

The methodology for assessing the technical
information received from the technical teams
and generating the trip estimate is found within
Section 6 (Methodology) of 7.11 Transport
Assessment [APP-333] is considered suitable
and robust.

The conclusions of the Transport Assessment
are presented within Section 8 (Conclusion) of
the-7.11 Transport Assessment [APP-333].

National Grid’s Position
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the Project

3.10.28 Construction
Workforce Trips

3.10.27 Construction
Vehicle Trips

3.10.26 Methodology
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Outline Construction Traffic Management Plan (CTMP)
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National Grid considers the conclusions to be
appropriate whilst noting that NCC has
outstanding comments on Diss.

3.10.30 Project Team Roles The Project Teams Roles and Responsibilities No comments
and are set out in Section 3 of 7.3 Outline
Responsibilities Construction Traffic Management Plan

rrREP4-174Revision F]. These are considered
to be clear and sufficient for the delivery of the
Project.
NCC did not raise any comments related to
Project Team Roles and Responsibilities (Section
3) in the draft CTMP (May 2025). The-7.3
Outline Construction Traffic Management
Plan [REP4-174Revision F] was updated as
part of the DCO submission in August 2025.

3.10.31 Pre-and Post The-7.3 Outline Construction Traffic NCC refers to comments raised on the draft
Construction Management Plan rREP4-174Revision F] CTMP shared in May 2025.
Surveys section 5.2.2 notes that the scope of these NCC’s comment was raised on items 5.2.2

surveys (including methodology) will be agreed an d 5.2.3 of the draft CTMP: “Highway
with each Local Highway Authority. The presence Representatives or area engineers to be
of a highway representative or area engineers is present during surveys 9”
anticipated to form part of discussions on the NCC conf i rmed the i r  agree ment with National
scope of the surveys. Grid’s response to  t he i r comments in
The Applicant considers that through ongoing February 2026.
engagement between the parties, this matter can
be moved to agreed.

3.10.32 Traffic Details of the proposed traffic management Understood Position from Relevant
Management measures are set out in Section 5.8 of the-7.3 Representation November 2025:
Measures Outline Construction Traffic Management “The promoter should liaise directly with

Plan [REP4-174Revision_F]. These traffic stakeholders on traffic management and

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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ID Matter National Grid’s Position Norfolk County Council’s Position Status
management measures are considered to be mitigation."
appropriate and adequate in terms of their nature
and scale to address potential construction
impacts.
NCC did not raise any comments related to
Traffic Management (Section 5.8) in the draft
Outline CTMP (May 2025). The-7.3 Outline
Construction Traffic Management Plan
rREP4-174Revision F] was updated for the DCO
submission in August 2025. Section 5.8 of the
updated document details that the exact
management, timings and locations of the
proposed traffic management will be discussed
and agreed with the Local Highway and Street
Authorities. The Traffic Management will be
secured through the use of Permit Schemes for
each Local Highway Authority, where direct
liaison is required.

NCC refers to comments raised on the draft
CTMP shared in May 2025.

The implementation and enforcement process No comments
set out in Section 6 of the-7.3 Outline
Construction Traffic Management Plan
[REP4-174Revision F] is considered to be
appropriate and adequate for the Project.
NCC did not raise any comments related to
implementation and enforcement process set out
in Section 6 of the draft Outline CTMP (May
2025). The 7.3 Outline Construction Traffic
Management Plan rREP4-174Revision F] was
updated for the DCO submission in August 2025.

The Policy Review (Section 3) within the-7.3
Outline Construction Traffic Management

Outline Construction Workers Travel Plan (CWTP)

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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Agreed

Agreed

Status

CTMP shared in May 2025.
NCC raised comments on item 8.2.2 of the
draft CWTP: “60% of workers share transport,
how will this be captured/monitored.’1, and on
item 7.2.7 of the draft CWTP: “Public
transport but needs to be close to locations, if
not how do workers get from stop to site
Mini-bus shuttle runs?”.

NCC’s comment was raised on items 4.3.5
and 4.3.6 of the draft CWTP: “Local travel
plans for developments not NSIPS, DCO and
CWTP will cover this”.
NCC confirmed their agreement with National
Grid’s response to their comments in
February 2026.

NCC agreed this matter in a meeting in May
2026, following the inclusion of updated
wording in the CTMP.

NCC refers to comments raised on the draft

Norfolk County Council’s Position

Management Plan - Appendix B - Outline
Construction Worker Travel Plan
[APP-311Revision C] has been updated to
include measures for monitoring the targets set.
As set out in Section 8.2.2 of the Outline CWTP
the modal split information will be used to
monitor travel choices to and from site. The
information on the Travel Plan targets will be sent

The Applicant is continuing discussions with NCC
with regards to the provision of a minibus service
for the site near Dunston Hall and Norwich

Plan - Appendix B - Outline Construction
Worker Travel Plan [APP-311Revision C] has
been updated to detail that the policies listed are
normally in reference to development sites but
have been used as indicative guidelines for the
development of the Outline CWTP. For each
section of policy, a comment has been added to
detail what has been taken from it, to inform the
Outline CWTP.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to agreed.

Table 4.1 has been updated within the-7.3
Outline Construction Traffic Management
Plan - Appendix B - Outline Construction
Worker Travel Plan [APP-311Revision Cl to
remove "bus" as an access option for Norwich
Substation due to the criteria detailed in 4.2.2.
For clarity, this was previously Table 5.1 in the
draft CWTP (May 2025).

The-7.3 Outline Construction Traffic

National Grid’s Position

Substation.
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Agreed

Status

NCC confirmed their agreement with National
Grid’s responses to their comments in
February 2026, and agreed this matter during
a meeting in May 2026. NCC is satisfied that
monitoring of worker modal split will be as
captured in the CTMP, and that quarterly
updates are sufficiently frequent

NCC to review the updated Outline
Construction Worker Travel Plan [APP-311]
submitted in August 2025.
NCC agreed this matter in a meeting in May
2026, following the inclusion of updated
wording in the CTMP.

Norfolk County Council’s Position
to the relevant Local Highway Authorities at
regular intervals (anticipated to be quarterly) in
the form of a monitoring review report.
The-7.3 Outline Construction Traffic
Management Plan - Appendix B - Outline
Construction Worker Travel Plan
IAPP-311Revision C] 7.2.7 details "Prior to
construction the TPC will work with the relevant
LHA travel planning teams to identify whether
site worker discounted bus and travel tickets can
be applied for to encourage more staff to travel
by public transport". The Travel Plan Coordinator
will look into options for travelling via public
transport and what measures may be required;
this could include a mini-bus or shuttle service
from local public transport hubs. Further detail
will be included in the updated Construction
Worker Travel Plan to be developed by the Main
Works Contractor.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to agreed.

The proposed monitoring and review process is
set out in Section 8 of the-7.3 Outline
Construction Traffic Management Plan -
Appendix B - Outline Construction Worker
Travel Plan IAPP-311Revision C|. This is
considered to be suitable and appropriate, given
the present stage of Project development.
NCC did not raise any comments related to
Monitoring and Review (Section 9) of the draft
Outline CWTP (May 2025). The CWTP was

National Grid’s Position
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

Construction Access Strategy and Design
Agreed

updated for the DCO submission in August 2025.
This matter is discussed in Section 8 (Monitoring
and Review) of 7.3 Outline Construction Traffic
Management Plan - Appendix B - Outline
Construction Worker Travel Plan
IAPP-311Revision C], National Grid will
continue to engage with NCC on this matter.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to agreed.

3.10.38 Construction The approach for construction access for the NCC refers to comments raised on the draft
Access Approach Project is proposed to utilise designated routes CTMP shared in May 2025.

for construction traffic on local roads. These are Understood Position from Relevant
defined as ‘Primary Access Routes (PARs) Representation November 2025:
within Section 5 of the 7.3 Outline Construction „We require c iarification as  to  whether
Traffic Management Plan [REP4 174 Revision temporary access to pylons during
F], This approach is considered to be suitable for construction will be directly from the highway
construction traffic for the Project. network or via haul routes, l/l/e also require
National Grid confirms that access to the pylons clarification as to whether maintenance
throughout the construction will be via the access during the operational phase will be
Primary Access Routes, and the haul roads, through existing field accesses or whether
following the routeing strategy detailed in the-7.3 new access points are required."
Outline Construction Traffic Management "NCC prefers a construction access strategy
Plan [REP4-174Revision=F]. which uses haul routes to minimise the
The use of haul routes is the favourable solution number of individual accesses. Wherever
for access as described in the General possible, access should be from main roads
Construction Routeing Strategy (Section 5.4) of which are suitable for the weight of
the-7.3 Outline Construction Traffic construction traffic."
Management Plan [REP4-174Revision_F]. This Ncc agreed this matter in a meeting in May
strategy reduces the number of site access 2026, following the inclusion of updated

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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Status

The A140 Ipswich Road (Link PAR 128) has a
weight restricted railway bridge south of the
access, which must be treated as a highway
restraint. PAR 1 (A140 Ipswich Road) is part
of the Major Road Network and therefore
should be treated as a sensitive link.”
NCC agreed this matter in a meeting in May
2026, following confirmation of the PAR 1
access arrangements.

Understood Position from Relevant
Representation November 2025:
“NCC have highlighted several routeing
constraints:

Norfolk County Council’s Position
points on the public highway network. wording in the CTMP.
Maintenance access during the operational
phase will be via existing field accesses. Access
would typically be made on foot, by 4x4 or by
tractor and trailer. Further details on operation
and maintenance access can be found within 6.4
Environmental Statement Chapter 4 - Project
Description rAPP-130Revision B],
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to agreed.

Routes on local roads proposed to be utilised as
Primary Access Routes (PARs) are shown in the
Indicative Highway Mitigation Plans in 7.3
Outline Construction Traffic Management
Plan Appendix C - Indicative Highway
Mitigation Plans [APP-312 to APP-320-319,
REP 4-172 and REP4-173]. These have been
discussed with NCC during regular engagement
meetings since September 2023. These PARs
are considered to be suitable for use by the
proposed construction traffic, considering the
proposed mitigation measures detailed within the
7.3 Outline Construction Traffic Management
Plan [REP4-174Revision F].
Responses are provided below for each location
raised:
A140 Ipswich Road (Link PAR 1)
Within 6.16 Environmental Statement Chapter
16 - Traffic and Transport [APP-271Revision
B] only the section of the A140 Ipswich Road
between the A147 road and Mangreen Lane
needed to be assessed. The bridge over the

National Grid’s Position
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Agreed

Agreed

Norfolk County Council’s Position Status

Understood Position from Local Impact
Report February 2026:
“At B1134 Station Road/Long Row (PAR 7),
additional traffic cannot be assumed to be
acceptable until Network Rail confirms
capacity at the level crossing. Pending that,
increased HGV movements may pose a
safety risk and cause delays.”
NCC agreed this matter in a meeting in May
2026, following confirmation that engagement
with Network Rail is being undertaken by The
Applicant.

Understood Position from Relevant
Representation November 2025:
The Highway Authority is aware of existing
right turn issues at A140 Ipswich
Road/Mangreen Lane (Site 2).
NCC agreed this matter in a meeting in May
2026, following confirmation of the PAR 1
access arrangements.

B1134 Station Road / Long Row
Network Rail have confirmed that ‘The track will
have no limitations up to 250kN wheel load on
each rail, assuming the track bed and track
components are in good condition.’ The level
crossing sits on the public highway and has been
designed to accommodate typical highways
movements such as HGVs. However, the
contractor will undertake detailed structural
assessments of the loading on the track
components and the track panels to ensure
suitable capacity for HGVs and the mobile Crane
Abnormal Indivisible Load.

railway is south of this location and therefore will
not affect the sensitivity of Link PAR 1.

A140 Ipswich Road / Mangreen Lane
National Grid notes the right-turn issues at A140
Ipswich Road and Mangreen Lane (Site 2).
Within 7.11 Transport Assessment [APP-333]
the results of the junction capacity assessments
at Site 2 identified the need for mitigation in the
form of avoiding the AM peak hour due to the
insufficient right turn capacity to accommodate
predicted future year increased queues. The
proposed highway mitigation at this junction is
limited to vegetation clearance to achieve
visibility splays, as shown in the Indicative
Highway Mitigation Plans within 7.3 Outline
Construction Traffic Management Plan
Appendix C - Indicative Highway Mitigation
Plans [APP-312 to APP-320-319, REP4-172
and REP4-173].

National Grid’s Position
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Understood Position from Local Impact
Report February 2026:
“NCC also seeks a commitment that all HGV
traffic accessing the A1066 crossing point be
routed via PAR 9, which both reduces safety
risks and complies with EN-Ts expectation
that applicants reroute traffic to less-busy
parts of the network where appropriate.
NCC is concerned that there could be safety
and driver delay implications to the applicant’s
proposed use of PAR 8 for heavy goods
vehicles (“HGVs”), as many of the junctions
on that route are already over capacity. The
applicant proposes that the split in HGV traffic
between PAR 8 and PAR 9 is 50:50 at
off-peak times and 100% via PAR 9 during
PAR 8’s network peak hours. In NCC’s view
PAR 9 is more suitable for HGV traffic at all
times due to capacity constraints and also the
more urban character of the A1066 through
Diss.
NCC is concerned that the effect of exceeding
junction capacity on PAR 8 will cause risks to
road safety and worsen driver delay by a
degree that is underestimated in the ES.
Table A16.4.2 in ES Appendix 16.4- Traffic
and Transport Construction Effects shows an
assessment that effects on driver delay for
PAR 8 are not significant on the basis of
magnitude of change. Where the comments
in Table A16.4.2 indicate that effects on driver
delay for PAR 9 have been adjusted down on
the basis of detailed modelling, it is notable

Norfolk County Council’s Position

The Applicant’s proposed routeing and strategy
for access in Norfolk has been informed by
regular engagement with the Local Highway
Authority, since 2023, as summarised within the
Transport Assessment record of engagement
7.11 Transport Assessment- Appendix B -
Consultation on the Scope of the Assessment

The Applicant has conducted a rigorous
assessment process to identify the most suitable
roads for use as Primary Access Routes for
vehicles to use to travel between the Strategic
Road Network / Major Road Network, and the
works areas. This has included consideration of
constraints, swept path analysis, proposals for
highway mitigation works where identified to be
necessary, and continued engagement with the
Local Highway Authority.
A1066 at Diss (PAR 8)
The Applicant has undertaken an assessment on
the proposed construction access strategy
through and around Diss. PAR 8 was chosen as
an access route due to the construction corridor
being aligned with the A140, and other Primary
Access Routes being routed off the A1d0. The
Applicant anticipates that there will be deliveries
that need to access the construction compound
south of Diss and those off PAR 6. If HGVs were
only to be routed via Thetford (PAR 9), they
would be subject to a 103 km diversion, with an
additional journey time of 1 hour to 1 hour dO
minutes in the peak periods, which would route
vehicles on busy parts of the network

National Grid’s Position

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09

National Grid | July 2026 | Norwich to Tilbury

3.10.42 Primary Access
Route Selection

Matter



Status
that a converse exercise has not been done
for PAR 8. This is despite an acknowledged
high receptor sensitivity and substantial
effects on driver delay and capacity shown in
the detailed modelling.”
NCC agreed to Primary Access Route
selection during a meeting in June 2026,
noting that the effects around Diss and PAR 8
are included below as a separate issue.

Norfolk County Council’s Position
inappropriately, resulting in longer journeys and
increased carbon emissions. Paragraph 5.14.12
of EN-1 (January 2024) states that any mitigation
(including re-routeing traffic) is only appropriate if
it is feasible and operationally reasonable,
therefore the Applicant considers that this option,
would not comply with policy EN-1.
Light goods vehicles are reguired to use the
A1066 through Diss to access the haul road to
the north of the River Waveney. There is a Main
Site Compound to the south of Diss, where
overhead line construction workers will be
reporting for work, before travelling though Diss
on the A1066 to access the haul road. If
construction workers in LGVs are unable to travel
along the A1066 through Diss, they will be
reguired to drive an additional 1hr40minutes to
access the haul road. This is unfeasible given
that construction workers are expected to travel
outside of peak hours. It is expected that these
movements will be by crew vehicles carrying six,
thus minimising the number of trips.

The Applicant is currently proposing to route
100% of HGVs through Thetford in the network
peak periods, and 50% of vehicles through Diss
and 50% of vehicles through Thetford outside of
these hours. This would remove construction

The Applicant confirms that one collision
involving a pedestrian was recorded on PAR 8
and was considered within the assessment
undertaken within 6.16 Environmental
Statement Chapter 16—Traffic and Transport
[APP-271].

National Grid’s Position
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ID Matter National Grid’s Position Norfolk County Council’s Position Status
traffic through Diss at peak times when there
may be an interaction with a greater number of
sensitive receptors along PAR 8 such as schools
as detailed within 6.16.A2 Environmental
Statement Appendix 16.2—Traffic and
Transport Baseline Conditions [APP-273].
The magnitude of impact and significance of
effects for driver/public transport passenger delay
for PAR 8 is moderate due to the small increase
to future baseline traffic as a result of
construction movements for the Project. Although
mitigation is currently proposed to remove
construction traffic through Diss at network peak
periods, the magnitude of impact and
significance of effects were retained as moderate
due to the existing congestion at junctions along
the A1066 through Diss as identified by the
modelling presented within 7.11 Transport
Assessment [APP-333],
NCC is concerned that there could be safety and
driver delay implications to the applicant’s
proposed use of PAR 8 for heavy goods vehicles
(“HGVs”), as many of the junctions on that route
are already over capacity. The applicant
proposes that the split in HGV traffic between
PAR 8 and PAR 9 is 50:50 at off-peak times and
100% via PAR 9 during PAR 8’s network peak
hours. In NCC’s view PAR 9 is more suitable for
HGV traffic at all times due to capacity
constraints and also the more urban character of
the A1066 through Diss.
Based on the modelling, there is no predicted
step change injunction performance at junctions

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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Understood Position from Local Impact
Report February 2026:
“Construction access taken directly from rural
roads would increase conflict points,
introduce turning movements at unsuitable
locations, and elevate risks to vulnerable road
users. Use of haul roads is therefore critical to
minimising highway safety impacts.
Otherwise, the result would be additional

Understood Position from Relevant
Representation November 2025:
"NCC prefers a construction access strategy
which uses haul routes to minimise the
number of individual accesses. Wherever
possible, access should be from main roads
which are suitable for the weight of
construction traffic."

Norfolk County Council’s Position

The proposed strategy for providing access for
the construction of the Project proposals is set
out in 7.3 Outline Construction Traffic
Management Plan rREP4-174Revision F] .This
aligns with the position stated by Norfolk County
Council through the proposed usage of a limited
number of specified Primary Access Routes
(PARs) and Site Access Points (SAPs) to access
a construction corridor served by a largely
continuous haul road along the length of the
proposed alignment. Under this approach,
construction traffic will be restricted to the
designated PARs when not utilising main roads
forming part of the Strategic Road Network
(SRN) or Major Road Network (MRN). Adherence
to these routes forms commitment T03 in 7.2
Outline Code of Construction Practice
rREP4-164Revision G]. On this basis,

along the A1Q66 through Diss and the additional
queues can be accommodated whou t  blocking
back to nearby junctions or impacting the wider
network. While the construction traffic will add to
existing delays and queues, the junctions are
already subject to congestion meaning that the
overall driver experience during construction
would not materially change or create additional
safety risks due to the minimal increase in
traffiCrWith the exception of NCC’s concerns
relating to PAR 8, which is discussed in further
detail under item 3.10.55, The Applicant
proposes that this matter is moved to Agreed
relating to general Primary Access Route
Selection.

National Grid’s Position
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Agreed

Status
congestion, turning conflicts, and safety risks
on minor roads across rural Norfolk.”
Understood Position from SOCG Review
Meeting January 2026:
“NCC requests for the designs of proposed
accesses to be sympathetic to the
surroundings and appropriate for the
construction traffic expected. NCC have
highlighted previous experience of past
projects that have established overdesigned
accesses, leading to unnecessary additional
work and further impacts to the surroundings
throughout the construction period.”
NCC agreed this matter in a meeting in May
2026.

Norfolk County Council’s Position

3.10.44 Highway Mitigation Mitigation measures proposed on the Public No comments
Design Highway are described in Section 5 of the 7.3

Outline Construction Traffic Management
Plan rREP4-174Revision F] and are further set

interactions between construction traffic and local
roads not part of the specified PARs will be
limited to locations where construction traffic on
the haul road crosses local roads.
Preliminary designs for each of the site access
points and crossover points have been
developed and have been subject to the Road
Safety Audit (RSA) process set out in 7.11
Transport Assessment - Appendix A -
Norwich to Tilbury RSA Strategy [APP-334].
The RSA process considers safety risks including
turning conflicts and potential congestion at each
of the proposed site access points and crossover
points. Forthose locations in Norfolk, the
Applicant has engaged with Norfolk County
Council as the Overseeing Authority in the
development of these RSAs. 2.6.3 Design and
Layout Plans - Traffic and Transport
[APP-043] shows an illustrative site access point
layout. The plans provide indicative details that
the Main Works Contractor may consider while
undertaking the detailed design of each site
access point. The detailed design should be
sympathetic to surroundings, meet safety,
security and welfare requirements, and
appropriately cater for the expected traffic
movements.
The Applicant proposes this matter is agreed.

National Grid’s Position
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NCC refers to comments raised on the draft

Norfolk County Council’s Position

Where measures have been identified which may
require works outside of the Public Highway
(categorised as ‘Red’ mitigations under Section
5.9 of the 7.3 Outline Construction Traffic
Management Plan fREP4-174]Revision F]),
specific designs have been developed for these
locations. These designs were discussed with
NCC during an engagement session in April
2025, and further to this, Stage 1 Road Safety
Audits have been undertaken for each location,
overseen by NCC. These locations are
considered to be suitable in principle, and
remaining comments arising from the Stage 1
RSAs will be addressed in consultation with NCC
as the Overseeing Authority.
NCC did not raise any comments related to
Traffic Management (Section 5.8) in the draft
CTMP (May 2025). The 7.3 Outline
Construction Traffic Management Plan
rREP4-174Revision F] was updated for the DCO
submission in August 2025.

out in the following 3.1 Draft Development
Consent Order rREP4-037DCQ [Revision G].
Schedules:

Section 2.3 of the 7.3 Outline Construction

• Schedule 6, Part 1 - Streets Subject to
Permanent Alteration of Layout.

• Schedule 6, Part 2 - Streets Subject to
Temporary Alteration of Layout.

These are considered to be suitable and
sufficient for the delivery of the Project.

National Grid’s Position
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Discussion

ot Agreed

Norfolk County Council’s Position Status
CTMP shared in May 2025.
NCC raised comments on item 2.3.2 of the
draft CTMP: “A large number of works are to
be scheduled outside of core working hours”.
NCC confirmed their agreement with National
Grid’s responses to their comments in
February 2026.
NCC consider this matter as Not Agreed
following discussions during a meeting in
June 2026.

NCC refers to comments raised on the draft
CTMP shared in May 2025.
NCC raised comments on item 2.3.1 of the
draft CTMP: “happy with HGVs travelling
outside working hours to get to site, but
times/dates as per 2.3.1 to be clarified”.
NCC confirmed their agreement with National
Grid’s responses to their comments in
February 2026.
NCC consider this matter as Not Agreed
following discussions during a meeting in
June 2026.

NCC refers to comments raised on the draft
CTMP shared in May 2025.
NCC raised comments on item 5.4.13 of the
draft CTMP: “LGV and HGVs outside peak
hours”.
NCC confirmed their agreement with National
Grid’s responses to their comments in
February 2026.

The 7.3 Outline Construction Traffic
Management Plan rREP4-174Revision F]
details that construction worker LGVs are
assumed to travel before 7am and after 7pm,
with 50% of the workforce leaving within the
working day. Admin staff are assumed to work
more "traditional" timings and may travel to site
compounds within peak periods. The HGV
activities which can take place outside core hours

Traffic Management Plan [REP4-174Revision
F] includes a specific list of operations that may
take place outside of the core working hours.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to agreed.The Applicant recognises
that a mutually agreed position is unlikely to be
reached, and therefore proposes this matter be
moved to Not Agreed.

Section 2.3 of the 7.3 Outline Construction
Traffic Management Plan [REP4-174Revision
F] includes more detail on the handling of Heavy
Goods Vehicles travelling outside of the core
working hours.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to agreed.The Applicant recognises
that a mutually agreed position is unlikely to be
reached, and therefore proposes this matter be
moved to Not Agreed.

National Grid’s Position
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3.10.47 Traffic
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MatterID



Agreed

Status

NCC refers to comments raised on the draft
CTMP shared in May 2025.
NCC raised comments on Image 5.1 of the
draft CTMP: “Is Mangreen okay to take the
additional 450 vehicles, as discussed
cumulative impact with SEPDEP”.
NCC confirmed their agreement with National
Grid’s responses to their comments in
February 2026.
NCC agreed this matter in a meeting in May
2026.

NCC consider this matter as Not Agreed
following discussions during a meeting in
June 2026.

Norfolk County Council’s Position

The 7.3 Outline Construction Traffic
Management Plan rREP4-174Revision F] no
longer includes Image (Figure 5.1). National Grid
has undertaken a review from a highways
perspective of the Primary Access Routes
following the conclusion of the trip generation
and assessment. For Mangreen Lane, National
Grid has identified a green mitigation measure
(Constraint number A1 identified on Sheet 1 of
the 7.3 Outline Construction Traffic
Management Plan Appendix C - Indicative
Highway Mitigation Plans - Section A
[APP-313]) where there is narrow width for
design vehicles with poor visibility. The proposed
mitigation is to cut back vegetation to increase
visibility around the bend. The priority junction
with Mangreen Lane and A140 Ipswich Road has

are detailed in Section 2.3 of 7.3 Outline
Construction Traffic Management Plan
rREP4-174Revision F] and Reguirement 7(4) of
Schedule 3 to 3.1 Draft Development Consent
Order rREP4-037DCQ [Revision G], HGVs not
associated with these activities will be restricted
to the hours set out in Reguirement 7(3) of
Schedule 3 to 3.1 Draft Development Consent
Order [REP4-037DCQ [Revision G],
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to agreed.The Applicant recognises
that a mutually agreed position is unlikely to be
reached, and therefore proposes this matter be
moved to Not Agreed.

National Grid’s Position
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been assessed within the 7.11 Transport
Assessment [APP-333], with mitigation
proposed to avoid the AM peak and redistribute
the flows across the off-peak periods.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to agreed.

3.10.49 Traffic The 7.3 Outline Construction Traffic NCC refers to comments raised on the draft
Management Management Plan rREP4-174Revision F] no CTMP shared in May 2025.

longer includes the Image (Figure 5.3). National NCC raised comments on Image 5.2 of the
Grid has undertaken a review of the Primary draft CTMP: “Image 5.2 HA03 -
Access Routes (PARs) from a highways Fundenhall/B1113 will these roads be able to
perspective following the conclusion of the trip take up 350 movements for 3 months.’’.
generation and assessment. The review NCC agreed th i s  matter jn a meet ing in May
assessea DOin ine o i i io ana 2026
Fundenhall Road (PAR 6) as not sensitive. The
total traffic increases on both PARs is below the
30% assessment threshold (IEMA Guidelines
Rule 1).

3.10.50 Traffic The Applicant anticipates that the signage Although paragraph 16.5.35 of [APP-271]
Management (additional details on types of signage are indicates collision rates are generally on par

included within 7.3 Outline Construction Traffic with national averages and Table 16.11
Management Plan [REP4-174Revision=E] will outlines mitigation (e.g., signage), clarification
be in place for as long as construction is taking js requested on whether such measures will
place at RG56. Duration of signage will be be  ma in ta i ne d for the full operational period of
discussed and agreed between Norfolk County RG56
Council and the Main Works Contractor.

x , .. . .. . NCC agreed this matter in a meeting in MayThe Applicant considers that through ongoing 2026
a
oti that deta j |s  on  s j

a
wj|J

engagement between the parties, this matter can need t0  be  a d wi th Norfo ,k County
be moved to agreed. Council

3.10.51 Traffic The Applicant has developed 7.3 Outline Understood Position from Local Impact

StatusNorfolk County Council’s PositionNational Grid’s Position
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Discussion

Status

• -Paragraph 5.14.15 provides a framework
for requirements which the SoS may
attach to consents which would result in
substantial HGV traffic. These
requirements may:

Control numbers of HGV movements to and
from the site in a specified period during its
construction and possibly on the routing of
such movements;’1

Norfolk County Council’s Position
Report February 2026:
‘Policy context

Construction Traffic Management Plan
rREP4-174Revision F]in consultation with
Norfolk County Council. 7.3 Outline
Construction Traffic Management Plan
rREP4-174Revision F] details that it is expected
that the Main Works Contractor(s) will monitor
the number of construction vehicles accessing
the site, with the potential for the data collected
to be used for auditing. The monitoring of the
construction routes throughout the construction
phase will ensure that any change in traffic
volumes which could cause material effects can
be identified and discussed with the relevant
Local Highway Authority where appropriate. HGV
drivers not using the Primary Access Routes
(PARs) and parking or waiting in inappropriate
locations have been identified as matters for
non-compliance, that would be investigated, and
data recorded and issued quarterly to the Local
Highway Authorities.
The Applicant has undertaken a robust trip
generation and assessment exercise for both the
Overhead Lines and Cables and Substation
construction activities. This has been calculated
as a worst-case daily assessment, to be
transparent in the expected trips along each
construction route. This exercise allowed the
traffic and environmental impact assessment to
be completed on robust and credible trip
generations across the whole construction
programme and the results of these
assessments are presented within 7.11
Transport Assessment [APP-333] and 6.16

National Grid’s Position
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StatusNorfolk County Council’s Position
Environmental Statement Chapter 16 - Traffic
and Transport fAPP-271Revision B]. The
Applicant has sought to provide the most
up-to-date assessments, based on the design
and construction programmes available at the
time the assessments were completed, and they
have had due regard to feedback from
stakeholders, including the Local Highway
Authorities, through the Traffic and Transport
Working Groups. The Applicant has stated within
7.3 Outline Construction Traffic Management
Plan [REP4-174]: ‘Given the comprehensive trip
generation and distribution approach and the
proposed mitigation measures, a cap on vehicle
numbers is not considered necessary’. The
Applicant has also committed to monitoring and
managing the Project’s impact on the road
network, asRevision F] The 7.3 Outline
Construction Traffic Management Plan
[REP4-174] additionally states, ‘The Main Works
Contractor(s) will also be expected to monitor the
number of construction vehicles using the
Primary Access Routes between the sites and
the Strategic Road Network/Major Road
Network’. This monitoring of the construction
routes throughout the construction phase will
ensure that any change in traffic volumes which
can cause material effect can be identified and
discussed with theRevision F] details the robust
framework the Applicant is proposing to assess
and compare the HGVs expected through the
booking system, against those assessed within
the Transport Assessment/ Enviromental

National Grid’s Position
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Agreed

Status

Understood Position from Local Impact
Report February 2026:
“Make sufficient provision for HGV parking,
and associated high quality drive facilities
either on the site or at dedicated facilities
elsewhere, to support driver welfare, avoid
‘overspill’ parking on public roads, prolonged
queuing on approach roads and uncontrolled
on-street HGV parking in normal operating
conditions; and’1

NCC agreed this matter in a meeting in May
2026.

Norfolk County Council’s Position

A detailed CTMP will be developed and approved
by Norfolk County Council post consent under
Requirement 4 of Schedule 3 of the 3.1 Draft
Development Consent Order [REP4-037DCQ
[Revision G]. This will include further details of
measures for Heavy Goods Vehicle (HGV)
drivers to have appropriate breaks by utilising
fully equipped service stations where
appropriate. HGV drivers will also be encouraged
to use welfare facilities on-site rather than local
facilities within Norfolk. Whilst this cannot be fully
prevented given that HGV drivers have a legal
requirement to take a certain number of
breaks/rests as part of their journey, it is not
expected that stopover/rest facilities in Suffolk
will be significantly impacted. Hauliers will have
the opportunity to utilise stopover/rest facilities
along any part of their route and are more likely
to utilise welfare/rest facilities a few hours away
from site, given that they could just continue their
journey a short distance to the site construction

Statement. Should the three-month look ahead
identify any predicted potential exceedances
compared to the construction traffic forecasts
reported in the above documents and National
Grid’s EnvCoW considers that these would have
the potential to introduce materially new or
materially different residual effects, the Main
Works Contractor(s) will discuss with National
Grid and the relevant Local Highway Authority-
when, and National Highways, where
appropriate, suitable steps to avoid or mitigate
such effects.

National Grid’s Position
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Agreed

Agreed

Status

Understood Position from Local Impact
Report February 2026:
“Ensure satisfactory arrangements for
reasonably foreseeable abnormal disruption,
in consultation with network providers and the
responsible police force.”
NCC agreed this matter in a meeting in May
2026, noting that OneNetwork is to be used,
alongside liaison between the Main Works
Contractor(s) and Norfolk County Council.

Proposed Traffic Regulation Orders (TROs) and NCC confirmed agreement in their response
Temporary Traffic Regulation Orders (TTROs) to the first iteration of the SoCG.
are shown in 2.4 Traffic Regulation Order
Plans [APP-025 to APP-032, REP5-025 and

Norfolk County Council’s Position
compounds where they will have their own
access to welfare facilities. Again, the detailed
CTMP will include measures to encourage HGV
drivers to use welfare facilities on-site.
HGV drivers parking or waiting on the highway in
inappropriate locations, which could result in
highway safety issues is defined as a matter of
non-compliance and will be managed through the
enforcement procedure detailed in 7.3 Outline
Construction Traffic Management Plan
rREP4-174Revision F],

The approach to using contingency routes in
circumstances where traffic movements on the
road network are disrupted or compromised
(impacting the use of the agreed PARs and site
access points) is detailed within 7.3 Outline
Construction Traffic Management Plan
rREP4-174Revision F].Contingency routes will
be provided by pre-established traffic diversions
and diversions as set out by National Highways,
the relevant highway authorities and the police.
The Main Works Contractor(s) will also utilise the
website OneNetwork and liaise with National
Highways and Norfolk County Council on any
other planned disruption.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to agreed.

National Grid’s Position
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Management
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Under
Discussion

Status

Under discussion— pending further meeting
to be held between NCC and NG.
Understood Position from Relevant
Representation November 2025:
"Traffic counts at Sites 6-9 (Diss /A 1066
corridor) confirm NCC's concern with any
routing via Diss during both AM and PM
peaks. The LRN junction mitigation for Sites
6-10 has been discussed with NCC but is not
accepted; with the flows in Tables 7.51, 7.54,
7.56, 7.58, 7.62, the evidence suggests
adverse effects from any traffic using the
A1066 via Diss."
"In Table 5.9 of the outline CTMP, clarification
is sought on Site 1 regarding whether
congestion signs will be only on County roads
or also on the A47 (Trunk Road); additionally,
Sites 6-15 reference access via Diss, a route
that has not been confirmed."

Norfolk County Council’s Position

The Applicant has undertaken an assessment on
the proposed construction access strategy
through and around Diss. PAR 8 was chosen as
an access route due to the construction corridor
being aligned with the A140, and other Primary
Access Routes being routed off the A140. The
Applicant anticipates that there will be deliveries
that need to access the construction compound
south of Diss and those off PAR 6. If HGVs were
only to be routed via Thetford (PAR 9), they
would be subject to a 103 km diversion, with an
additional journey time of 1 hour to 1 hour 40
minutes in the peak periods, which would route
vehicles on busy parts of the network
inappropriately, resulting in longer journeys and
increased carbon emissions. Paragraph 5.14.12
of EN-1 (January 2024) states that any mitigation
(including re-routeing traffic) is only appropriate if
it is feasible and operationally reasonable,
therefore the Applicant considers that this option,

Regulation Orders REP5-027], and set out in Schedule 13 of the
3.1 Draft Development Consent Order
|'REP4-037DCO [Revision G]:
• Part 1 - Temporary Restriction of Waiting and

Restriction of Speed.
• Part 2 - Permanent Restriction of Waiting and

Restriction of Speed.
• Part 3 - Temporary Restriction of Access.
• Part 4 - Temporary no Overtaking Order.
These are considered to be suitable and
sufficient for the delivery of the Project.

National Grid’s Position
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Norfolk County Council’s Position Status
would not comply with policy EN-1.
Light goods vehicles are required to use the
A1Q66 through Diss to access the haul road to
the north of the River Waveney. There is a Main
Site Compound to the south of Diss, where
overhead line construction workers will be
reporting for work, before travelling though Diss
on the A1Q66 to access the haul road. If
construction workers in LGVs are unable to travel
along the A1Q66 through Diss, they will be
reguired to drive an additional 1hr40minutes to
access the haul road. This is unfeasible given
that construction workers are expected to travel
outside of peak hours. It is expected that these
movements will be by crew vehicles carrying six,
thus minimising the number of trips.
This is noted by the applicant. The modelling
results within the 7.11 Transport Assessment
[APP-333] indicate that there will be an impact
on capacity at junction sites 6-9 should traffic be
routed through Diss dur ng the peak hours and
off peak periods. The overall daily (7am-7pm)
traffic and transport construction effect along
PAR 8 (A1Q66/A1Q66 Victoria Road/A1Q66 Park
Road/A1066 High Road) is considered overall as
slight and the not significant, as outlinedThe
Applicant is currently proposing to route 100% of
HGVs through Thetford in the network peak
periods, and 50% of vehicles through Diss and
50% of vehicles through Thetford outside of
these hours. This would remove construction
traffic through Diss at peak times when there
may be an interaction with a greater number of

National Grid’s Position
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StatusNorfolk County Council’s Position

The magnitude of impact and significance of
effects for driver/public transport passenger delay
for PAR 8 is moderate due to the small increase
to future baseline traffic as a result of
construction movements for the Project. Although
mitigation is currently proposed to remove
construction traffic through Diss at network peak
periods, the magnitude of impact and
significance of effects were retained as moderate
due to the existing congestion at junctions along
the A1Q66 through Diss as identified by the
modelling presented within 7.11 Transport
Assessment [APP-333].
Based on the modelling, there is no predicted

sensitive receptors along PAR 8 such as schools
as detailed within 6.16.A2 Environmental
Statement Appendix 4&416.2 - Traffic and
Transport Effects |APP-275Baseline
Conditions [Revision B], The total number of
construction vehicles travelling through Diss
along Link PAR 8 is less than a 10% increase
when compared to future baseline, and existing
facilities for sensitive receptors are already
provided such as footways, pedestrian crossings,
and off-carriageway cycle tracks. Any effects to
driver or public transport passenger delay at
junctions will be temporary in nature and
standard mitigation is proposed within 7.3
Outline Construction Traffic Management
Plan [REP4-174]. The Applicant is committed to
working with Norfolk County Council on this
matter as part of ongoing engagement.Revision

National Grid’s Position
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Agreed

Status

Updated Position from SOCG Review
February 2026:
NCC is now satisfied with the proposed

Norfolk County Council’s Position
step change in junction performance at junctions
along the A1Q66 through Diss and the additional
gueues can be accommodated without blocking
back to nearby junctions or impacting the wider
network. While the construction traffic will add to
existing delays and gueues, the junctions are
already subject to congestion meaning that the
overall driver experience during construction
would not materially change or create additional
safety risks due to the minimal increase in traffic.
The Applicant anticipates that warning signage
will be placed in appropriate locations to ensure
the signs are visible to, and therefore warnings
are heeded by, those who may be impacted. The
Applicant will work with the affected local
highway authorities to ensure the signs are
placed in the correct locations. For Site 1, it is
expected that signs will be located on the Ad 7.
With regard to Sites 6 to 15, an assessment of
the impact of construction traffic has been
completed on the roads through Diss and
Thetford. Sites 6 to 15 are therefore included in
Table 5.9 for completeness, as the Applicant’s
preference is for access through Diss. However,
the Applicant will continue to discuss this matter
with the Norfolk County Council.The Applicant
recognises that a mutually agreed position is
unlikely to be reached, and therefore proposes
this matter be moved to Not Agreed.

National Grid have engaged with NCC around
the proposed Primary Access Route (PAR) on
Wymondham Road, west of Mulbarton. This
route is shown as H01-A2 / H02-A1 on the 7.3

National Grid’s Position
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Agreed

Norfolk County Council’s Position Status

The approach for Abnormal Indivisible Load (AIL) NCC confirmed agreement in their response

mitigation for right turning movements at the
B1113/Wymondham Road junction.
If any issues arise, these can be addressed
as part of Section 5.9.10 of the CTMP.

Outline Construction Traffic Management
Plan Appendix C - Indicative Highway
Mitigation Plans - Section A [APP-313].
For the section of this route on Wymondham
Road south of the B1113, a temporary mitigation
scheme has been developed to facilitate use of
the road by construction traffic. This is detailed in
Section 5.9 of the 7.3 Outline Construction
Traffic Management Plan Plan
rREP4-174Revision F]. This includes a Traffic
Regulation Order (TRO) proposed to close the
impacted section for the duration of use by
construction traffic - with public traffic to be
diverted via the nearby Flordon Road - as set out
in 2.4 Traffic Regulation Order Plans [APP-025
to APP-032, REP5-025 and REP5-027], and
Schedule 13 of the 3.1 Draft Development
Consent Order [REP4-037 DCO [Revision G]:
It is considered that this arrangement is suitable,
and appropriate for the proposed construction
access usage.
The results of the AM peak hour modelling
assessment identified that the Project
construction movements at the junction would
have a marginal increase in the right turn queue
length compared with the predicted future
baseline with committed development flows. As
such the speed limit reduction is considered
appropriate mitigation for this junction anticipated
short-term two-week peak activity.

National Grid’s Position

Abnormal Indivisible Load (AIL) Access
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

Agreed

Agreed

Indivisible Load access to the Project is to utilise designated to the first iteration of the SoCG.
(AIL) Access routes on the local and Strategic Road networks.
Approach This approach is set out within Section 5 of the

7.3 Outline Construction Traffic Management
Plan Rlan-[REP4-174Revision F] and further
detailed within 7.3 Outline Construction Traffic
Management Plan Appendix A - AIL Access
Strategy [APP-310]. A draft version of the AIL
Access Strategy was shared with NCC in March
2025.
This approach, in principle, is considered to be
suitable for AIL access for the Project at the
current stage of project development.

3.10.58 Abnormal Routes proposed to be utilised by Abnormal NCC confirmed agreement in their response
Indivisible Load Indivisible Loads (AILs) are shown in the 7.3 to the first iteration of the SoCG.
(AIL) Access Outline Construction Traffic Management
Routes Plan Appendix A - AIL Access Strategy

[APP-310].
These have been developed following
consultations with NCC. As part of these
consultations, draft route information was shared
in July 2024 and April 2025. National Grid will
continue to engage with NCC as the proposed
AIL access routes are developed further,
including with respect to the ongoing structural
investigations.

3.10.59 Abnormal Routes proposed to be utilised by AILs are shown NCC confirmed agreement in their response
Indivisible Load in the 7.3 Outline Construction Traffic to the first iteration of the SoCG.
(AIL) Structural Management Plan Appendix A - AIL Access
Investigations Strategy [APP-310]. National Grid have been

consulting with NCC in relation to structures on
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StatusNorfolk County Council’s Position
the sections of the Local Road Network impacted
by these proposed routes. As part of these
consultations, draft route information was shared
in July 2024 and April 2025, and information
around impacted structures requested. Specific
concerns raised by NCC in relation to structures
on the draft routes shared have been considered
in the development of the proposals shown in the
7.3 Outline Construction Traffic Management
Plan Appendix A - AIL Access Strategy
[APP-310].
Engagement with respect to impacted structures
is anticipated to be ongoing in parallel with the
Development Consent Order process. It is
understood that any Approvals in Principle
secured at the current stage of project
development do not remove requirements for
formal application ahead of any AIL movements
undertaken by the Project. The relevant process
is set out within Section 6 of the 7.3 Outline
Construction Traffic Management Plan
Appendix A - AIL Access Strategy [APP-310],
This approach is considered to establish in
principle that the proposed AIL deliveries
required for the Project are feasible, and that a
suitable process is being undertaken in order to
facilitate the anticipated formal AIL movement
applications anticipated during construction of the
Project.
The AIL applications submitted prior to vehicle
movements made by the Main Works Contractor
will address structures affected, street furniture
and any third-party land impacts as well as

National Grid’s Position
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

Agreed

Legal Agreements

programming and operational arrangements to
accommodate the movements with minimal
impact on the network.

3.10.60 Abnormal The locations of proposed mitigation measures NCC confirmed agreement in their response
Indivisible Load associated with proposed AIL Routes are shown to the first iteration of the SoCG.
(AIL) Mitigation and in the Indicative Highway Mitigation Plans
Management within 7.3 Outline Construction Traffic
Measures Management Plan Appendix C - Indicative

Highway Mitigation Plans [APP-312 to
APP-320, REP5-153]. These mitigation
measures have been developed consistently with
the wider Highway Mitigation approach for the
Project (ID 3.10.44), and are considered to be
suitable and sufficient for the delivery of the
Project.
Management measures relevant to AIL
movements are discussed within Section 5.9 of
the 7.3 Outline Construction Traffic
Management Plan rREP4-174Revision F], and
Section 6 of the 7.3 Outline Construction
Traffic Management Plan Appendix A - AIL
Access Strategy [APP-310]. This approach, in
principle, is considered to be suitable for AIL
access for the Project at the current stage of
project development.

3.10.61 Legal Agreements The Applicant is negotiating with Norfolk County Norfolk County Council is negotiating with the Under
Council a Framework Highways Applicant a Framework Highways discussion
Agreement/Protective Provisions and expects the Agreement/Protective Provisions and expects
details of these to be agreed by the end of DCO the details of these to be agreed by the end of
examination, this matter is retained as Under DCO examination, this matter is retained as
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StatusNorfolk County Council’s Position
Under Discussion.

National Grid’s Position
Discussion.

MatterID

Agreed

Norfolk County Council’s Position Status

NCC agreed to the principle of the inclusion of
the Outline Public Rights of Way
Management Plan instead of a PRoW
standalone chapter in the ES during a
meeting in May 2026.

NCC requested that a separate PRoW
chapter should be provided in the ES.

Table 3.11 Matters Agreed, Not Agreed or Under Discussion in relation to Public Rights of Way

PRoW Assessment Chapter
3.11.1 PRoW Separate As per the Scoping Opinion received from the

Chapter Planning Inspectorate, National Grid has not
included a separate PRoW chapter in the
Environmental Statement (ES).
A standalone PRoW chapter has not been
included in the Environmental Statement (ES) as
PRoW related matters are far-reaching and
impact multiple aspects of the Project. It was
decided that PRoW issues are better introduced
and reviewed throughout the ES with the context
of other topics, issues and proposals. Preparing
a separate PRoW chapter is not standard
practice (there are no previous examples) and
would contain a lot of repetition. Multiple effects
on single PRoWs will be assessed within 6.17
Environmental Statement Chapter 17 -
Cumulative Effects |APP-281Revision B]. This
approach has been discussed with NCC at
several meetings.
Note that 7.6 Outline Public Rights of Way
Management Plan rREP4-178Revision D] has

National Grid’s Position

3.11 Public Rights of Way (PRoW)
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Agreed

Status

NCC raised comments on Section 2.4.1 of the
draft PRoW Management Plan: "Surveys
undertaken during the spring to be confirmed
in the ES”.
NCC agreed this matter in a meeting in May
2026, acknowledging that the comments
raised in May 2025 have been captured in the
updated draft PRoW Management Plan.

NCC refers to comments raised on the draft
PRoW Management Plan shared in May
2025.

Norfolk County Council’s Position
been prepared to set out the proposed approach
to the management of PRoWs during
construction of the Project.

Types of PRoW intended to be considered as
part of the Management Strategy were shared
with NCC within Section 2.1 of the PRoW
Methodology Statement document in April 2025.
This list is considered to suitable, and no
additional PRoW types are required to be
captured. The PRoW types intended to be
considered are:
• Formally designated PRoWs (footways,

bridleways, restricted byways, and byways
open to all traffic)

• Permissive paths
• Open access land
• Cycle tracks, including the National Cycle

Network
• Other routes with public access.
This is set out in Section 2.4 of the Outline
PRoW Management Plan.
NCC comments received on 18/06/25 regarding
the draft PRoW Management Plan have been
addressed and incorporated as appropriate into
7.6 Outline PRoW Management Plan
rREP4-178Revision D] submitted as part of the
DCO Application, specifically in the updated
Section 2.4.
The Applicant considers it is unlikely that the two
parties will find a mutually agreed position, and
therefore suggest this matter is moved to Not

National Grid’s Position
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Agreed

Status

NCC raised comments on sections 3.1.2 and
3.1.6 of the draft PRoW Management Plan:
“ Permanent stopping up would this not
require a diversion or alternative route.
NCC agreed this matter in a meeting in May
2026, acknowledging that the comments
raised in May 2025 have been captured in the
updated draft PRoW Management Plan.

NCC refers to comments raised on the draft
PRoW Management Plan shared in May
2025.

Norfolk County Council’s Position

This is set out in Section 3 of 7.6 Outline Public
Rights of Way Management Plan
rREP4-178Revision D]
NCC comments received on 18/06/25 regarding
the Draft PRoW Management Plan have been
addressed and incorporated as appropriate into
7.6 Outline Public Rights of Way Management
Plan rREP4-178Revision D] submitted as part of
the DCO Application; these can be seen in the
updated Section 4.
The Applicant considers it is unlikely that the two
parties will find a mutually agreed position, and
therefore suggest this matter is moved to Not
Agreed.

The intended approach to management regimes
to be considered as part of the Management
Strategy were shared with NCC within Section
2.4 of the PRoW Methodology Statement
document in April 2025. This established the
following hierarchy of management measures:
• PRoWs to be kept upon existing alignments

as a first preference, utilising management
measures if required.

• Where maintaining existing PRoW alignments
is not practicable, diversions along the
shortest suitable route will be proposed.

• Where no suitable diversion routes are
identified, PRoW closures will be considered
as a last resort.

National Grid’s Position
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Agreed.

3.11.3 Proposed
Management
Regime Approach

Matter



Agreed

Status

NCC raised comments on section 5.1.1 of the
draft PRoW Management Plan: 11all footpath’s
to be 1.5m minimum whether located at an
field edge or not”, and on section 5.2.1 of the
draft PRoW Management Plan: 11condition
surveys to be carried out with PRoW or
highway officers”.

NCC refers to comments raised on the draft
PRoW Management Plan shared in May
2025.

NCC refers to comments raised on the draft
PRoW Management Plan shared in May
2025.

Norfolk County Council’s Position

All PRoWs impacted by construction works will
be reinstated to at least the same condition as
prior to the works being undertaken. Pre- and
Post-Condition Surveys will be undertaken in
support of this, and any remediation works will be
undertaken in consultation with NCC PRoW
Officers as well as impacted landowner(s).

Routes with public access affected by the
proposed development are shown in the 2.5
Access, Rights of Way and Public Rights of
Navigation Plans [APP-033 to APP-040, and
REP4-019]. Details of proposed management
measures for each impacted route are shown in
Section 4 of 7.6 Outline Public Rights of Way
Management Plan rREP4-178Revision D].
These are considered to be suitable, in line with
the Proposed Management Regime Approach
(ID 3.11.3) set out above.
NCC comments received on 18/06/25 regarding
the Draft PRoW Management Plan have been
addressed and incorporated as appropriate into
the 7.6 Outline Public Rights of Way
Management Plan rREP4-178Revision D]
submitted as part of the DCO Application; these
can be seen in the updated Section 6.

This is set out in Section 6 of the 7.6 Outline
Public Rights of Way Management Plan
rREP4-178Revision D].
NCC comments received on 18/06/25 regarding
the Draft PRoW Management Plan have been
addressed and incorporated as appropriate into
the 7.6 Outline Public Rights of Way

National Grid’s Position
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Agreed

Status

Understood Position from Relevant
Representation November 2025:
“The Traffic and Transport Baseline
Conditions appendix of the Environmental
Statement currently only references Footpath
14 in Norfolk in relation to public rights of way
(“PRoW”). This is an incomplete
representation of the PRoW network affected
by the proposed development. In addition to
FP14, the following footpaths should be
identified and assessed within the ES:
Ashwellthorpe FP5; Forncett FP25 and FP26;
and Roydon FP2 and FP4. These routes are
of local importance and may be directly or
indirectly impacted by construction activities.”
NCC agreed this matter in a meeting in May
2026, acknowledging that the comments
raised in May 2025 have been captured in the
updated draft PRoW Management Plan.

Norfolk County Council’s Position

Within 6.16 Environmental Statement Chapter
16 - Traffic and Transport [APR-271Revision
B] the rationale for selection of those PRoWs to
be surveyed is provided. The list of PRoWs to be
surveyed included routes likely to have a high
number of users and extensive connectivity
and/or social significance. The list of sites was
shared with the local authorities in July 2024 and
their feedback taken into consideration.
At the time of arranging the PRoW surveys, the
PRoWs that would be subject to diversion were
not known, and therefore, Ashwellthorpe FP5,
Forncett FP25 and FP26, and Roydon FP2 and
FP4 were not surveyed. The number of users
has not been a criterion for defining the
sensitivity of PRoWs or the significance of effect,
as agreed in 6.19 Scoping Report - including
appendices B to K [APP-296] for pedestrian,
cyclist and horse-rider delay.
Although user surveys were not undertaken for
the above mentioned PRoWs, they were all
subject to review and assessment within both the
6.16 Environmental Statement Chapter 16 -
Traffic and Transport [APP-271Revision B]
and 7.11 Transport Assessment [APP-333],
This took into consideration the proposed
management approach and timescales for these
PRoWs as set out in 7.6 Outline Public Rights
of Way Management Plan [REP4-178Revision
DI.

Management Plan rREP4-178Revision D]
submitted as part of the DCO Application.

National Grid’s Position
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All matters relating to Cumulative Effects remain under discussion pending Norfolk County Council’s review and assessment of the impacts of
the project itself.

ID Matter National Grid’s Position Norfolk County Council’s Position Status

EIA—Regulatory, Planning Policy Context and Guidance
3.12.1 Policy and The policy context, legislation and guidance Agree

legislation considered when undertaking the Cumulative
Effects assessment is presented in 6.2
Environmental Statement Chapter 2—Key
Legislation and Planning [APP-126] and
Section 17.2 of 6.17 Environmental Statement
Chapter 17—Cumulative Effects [APP-281].
All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

EIA—Approach and Methods
3.12.2 Study area The study area was agreed through 6.19 The study area was agreed through the EIA Agreed

Scoping Report [APP-288] to [APP-296] and Scoping Report and Scoping Opinion
6.20 Scoping Opinion [APP-297] received from received from the Planning Inspectorate.
the Planning Inspectorate.

3.12.3 Data sources Sufficient desktop and survey data has been Agreed
collected to inform the assessment as presented
within Section 17.4 of 6.17 Environmental
Statement Chapter 17—Cumulative Effects

3.12.1 NCC do not wish to raise any matters in relation to cumulative effects which are not already considered under topic specific
sections above.

Table 3.12 Matters Agreed, Not Agreed or Under Discussion in relation to Cumulative Effects

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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Under
discussion

The methodology for assessing Cumulative Agreed
Effects was agreed through the EIA Scoping
Report and Scoping Opinion received from
the Planning Inspectorate.

Agreed

Agreed

Norfolk County Council’s Position Status

3.12.6 Baseline conditions The baseline conditions and receptors for
and receptors Cumulative Effects are presented in Section 17.5

of 6.17 Environmental Statement Chapter 17 -
Cumulative Effects [APP-281]. The baseline
conditions and receptors presented are
considered appropriate.

BIA—Embedded, Standard and Additional Mitigation Measures
3.12.7 Embedded The assessment of cumulative effects

mitigation considered the residual effects identified during
construction and operation (and maintenance)
within Environmental Statement Chapters 6 to
16 [APP-138 to APP-280]. Embedded mitigation
measures, designed as an inherent part of the
Project relevant to Cumulative Effects, are set
out in Environmental Statement Chapters 6 to
16 [APP-138 to APP-280]). Embedded

The methodology for assessing Cumulative
Effects was agreed through 6.19 Scoping
Report [APP-288] to [APP-296] and 6.20
Scoping Opinion [APP-297] received from the
Planning Inspectorate.

Key parameters and assumptions associated
with the Cumulative Effects assessment are
summarised in Section 17.4 of 6.17
Environmental Statement Chapter 17 -
Cumulative Effects [APP-281]. The key
parameters and assumptions presented are
considered appropriate.

National Grid’s Position
[APP-281].

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09

BIA—Baseline Conditions

3.12.5 Key parameters
and assumptions

3.12/ Assessment
methodology

ID Matter



ID Matter National Grid’s Position Norfolk County Council’s Position Status
mitigation is considered appropriate and
adequate, in terms of its nature and scale, to
address potential effects.

National Grid await further review of this matter
from NCC following further comment requested
in May 2026.

3.12.8 Standard mitigation The assessment of cumulative effects considers Under
the residual effects identified during construction discussion
and operation (and maintenance) within
Environmental Statement Chapters 6 to 16
[APP-138 to APP-280]. Standard mitigation
measures to reduce potential effects during
construction are summarised in Environmental
Statement Chapters 6 to 16 [APP-138 to
APP-280] and set out in 7.2 Outline Code of
Construction Practice [REP4-164]. The
standard mitigation is considered appropriate
and adequate, in terms of its nature and scale, to
address potential effects.

Under
discussion

3.12.9 Additional mitigation The consideration of additional mitigation
measures is presented in Sections 17.d and 17.5
of 6.17 Environmental Statement Chapter 17 -
Cumulative Effects [APP-281] and in 6.17.1
Environmental Statement Chapter 17—
Cumulative Effects—Response Update
[REP4-163]. Additional mitigation is considered

National Grid await further review of this matter
from NCC following further comment requested
in May 2026.
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Under
discussion

National Grid’s Position Norfolk County Council’s Position Status
appropriate and adequate, in terms of its nature
and scale, to address potential effects.

The assessment of effects during operation (and
maintenance) is presented in Section 17.7 of
6.17 Environmental Statement Chapter 17 -
Cumulative Effects [APP-281] and in 6.17.1
Environmental Statement Chapter 17 -
Cumulative Effects—Response Update
[REP4-163]. The assessment of effects during
operation (and maintenance) presented is
considered appropriate.

3.12.10 Construction effects The assessment of effects during construction is
presented in Section 17.7 of 6.17
Environmental Statement Chapter 17—
Cumulative Effects [APP-281] and in 6.17.1
Environmental Statement Chapter 17 -
Cumulative Effects—Response Update)
[REP4-163]. The assessment of effects during
construction presented is considered
appropriate.

National Grid await further review of this matter
from NCC following further comment requested
in May 2026.

Draft DCO / Outline Management Plans / Mitigation and Monitoring
3.12.12 Outline CoCP 7.2 Outline Code of Construction Practice

[REP4-164] includes all relevant construction
related mitigation measures specified in 6.17
Environmental Statement Chapter 17—

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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3.12.11 Operational (and
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effects
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Table 3.13 Matters Agreed, Not Agreed or Under Discussion in relation to Development Consent Order

3.13.1 With the exception of Schedule 3 (Requirements) and Schedule 4 (Discharge of Requirements), both of which are addressed
below, please refer to Appendix A - Draft Development Consent Order, for matters relating to the 3.1 Draft Development Consent
Order rREP4-0371DCQ .

3.13.2 This table contains the views of the Applicant and NCC up to and including the draft DCO submitted at deadline 5 fREP5-060]. Due
to the lead in time for finalisation and signatures of the final SOCG at deadline 7 in accordance with the Rule 8 Letter {PD-011], it
has not been possible to include updates to the draft DCO after this iteration.

3.13.3 The Applicant and NCC are committed to continuing discussions regarding these matters, which will likely conclude after
finalisation of this SoCG. On this basis some matters where active negotiation is taking place are retained as Under Discussion.

ID Matter National Grid’s Position Norfolk County Council’s Position Status
Cumulative Effects [APP-281] and is
appropriate for managing construction impacts
from the Project-
Meeting held in October 2Q2d to agree on the
structure for the Outline CoCP.
Meeting held in March 2025 to discuss the
second iteration of the Outline CoCP.
A further iteration of the Outline CoCP was
issued in May 2025 following the meeting and
feedback in writing.

Other matters as required

3.13 Development Consent Order

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09
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Agreed

Norfolk County Council’s Position Status

NCC has requested a consequential change
as a result of disambiguating the reference to
“relevant planning authorities” in
Requirement 5 (Archaeology).
This change would reduce ambiguity by
making the relevant district planning authority
the discharging authority in all cases,
including those in which Historic England are
relevant. The proposed drafting requires
consultation with the relevant county
planning authority, because county planning
authorities host specialist archaeological
officers and maintain the historic

NCC has requested a consequential change
as a result of disambiguating the reference to
“relevant planning authorities” in
Requirement 4 (Construction management
plans).
This change resolves the ambiguity of which
local planning authority is the “relevant
planning authority” and further reduces
ambiguity by removing references to any
“other discharging authority as may be
appropriate”.
This is enabled by introducing a new

consultee for each plan and reserving the
role of discharging authority for the relevant
district planning authority

The Applicant proposes this matter is aqreed.The paragraph which sets out a relevant
Applicant considers that a mutually agreed
position has been reached, and therefore the
matter is recorded as Agreed.

Table 3.12 Matters Agreed, Not Agreed or Under Discussion in relation to Development Consent Order

environment record.

DCO Requirements The Applicant has removed the reference to
- Archaeology “discharging authority” in Requirement 5

(Archaeology) to 3.1 Draft DCO (Revision D)
(REP4-037 rREP5-060] following deletion of the
definition of discharging authority in Requirement
1 and has made amendments as to the need for
the county planning authority to be a named a
consultee in historic environment matters and to
refer to Historic England as a consultee rather
than a discharging authority.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to aqreeda mutually agreed position
has been reached, and therefore the matter is

authority in Requirement 1 and has replaced the
wording “in consultation with” by “following
consultation with” to clarify that it is the relevant
planning authority who is responsible for making
and communicating its decision following
consultation and that the decision does not rest
with the consultee.

DCO Requirements The Applicant has removed the reference to
- Construction “other discharging authority” in Requirement 4
management plans (Construction management plans) to 3.1 Draft

DCO (Revision D) [REP4-037 rREP5-060]
following deletion of the definition of discharging

National Grid’s Position
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Norfolk County Council’s Position Status

NCC presume that Historic England would
be relevant in cases affecting scheduled
ancient monuments, but this isn’t clear on
the face of the order. NCC would ask the
applicant to consider whether this should be
set out explicitly. NCC’s proposed change
would make Historic England a consultee
rather than a discharging authority to simplify
discharging arrangements.
If the applicant would prefer to retain Historic
England as a discharging authority in certain
circumstances, NCC would request that the
applicant propose an amendment which
would make clear the circumstances in which
Historic England are the discharging
authority and which makes county planning
authorities mandatory consultees.
12.2 NCC asks that construction activities
are limited to 07:00 to 13:00 on Saturdays
and no activities taking place on Sundays
and bank holidays, except for special
operations agreed in advance with NCC as
the local highway authority.
12.3 Construction working patterns have a
direct impact on network peaks so it is
important that start up and close down
activities are included in the controlled
construction working hours.

DCO Requirements The Applicant has provided a detailed response
- Construction hours regarding the proposed construction hours to

DCO 1.S10 in 8.9.1 Applicant’s Responses to
First Written Questions [REP3-074]T and
further explained why reduced working hours
would not be sufficient to deliver this Project by
the end of 2030 to DCO 2.S9 in 8.9.2
Applicant’s Responses to Second Written
Questions rREP5-211].
Requirement 7 (Construction Hours) of the 3.1
Draft DCO (Revision D) [REP4-037 [REPS-OSO]
provides that the proposed core working hours
are 07:00-19:00 Monday to Friday and
07:00-17:00 on Saturdays, Sundays, Bank
Holidays and other Public Holidays, unless
alternative hours are approved by the relevant

National Grid’s Position
recorded as Agreed.
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StatusNorfolk County Council’s Position
planning authority.
The construction works are largely linear and
would not occur along the entire length of the
project for the full duration of the construction
programme. Rather there would be periods of
higher and lower intensity working in each
specific geographical area. Varying shift patterns
for workers and construction crews means that
downtime would occur at specific locations within
the working week. These shift patterns would be
rolling, and with workers not undertaking a
five-day working week, the days on which
downtime may occur would vary from week to
week, and working will not take place every
weekend or bank holiday.
The construction working hours set out in 3.1
Draft DCO (Revision D) [REP4-037rREP5-0601
define the maximum permissible envelope within
which works may take place and do not indicate
that construction would occur continuously or
routinely throughout those hours. It is not typical
for construction activities to take place across the
full duration of the permitted working day, nor on
every day within the defined hours. The inclusion
of these hours provides flexibility to manage
construction sequencing and programme
resilience, including accommodating weather
related disruption, land access constraints,
ground conditions and outage requirements
associated with electricity transmission projects,
while ensuring that works can be completed or
secured safely. All construction activity remains
subject to the controls set out in 7.2 Outline

National Grid’s Position
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Code of Construction Practice
[REP4-164 Revision G].
The inclusion of Sundays and bank holidays
within the defined core working hours provides
flexibility. Importantly, the core working hours
permit, but do not require, working on Sundays
and bank holidays. This flexibility is critical to
maintaining programme resilience and avoiding a
prolonged overall construction period, which
would itself result in longer-term exposure to
construction impacts. A blanket prohibition on
Sundays I bank holidays would materially harm
the deliverability of this critical national priority
project.
6.14 Environmental Statement Chapter 14 -
Noise and Vibration rAPP-256Revision B]
assessed the impact to sensitive receptors from
noise and vibration during the construction
phase, and based the assessment on the core
working hours proposed, which would include
start-up and close-down activities taking place up
to one hour either side of the core hours, and
activities which can take place outside the core
working hours. The assessment concluded that
with the embedded mitigation and controls set
out in 7.2 Outline Code of Construction
Practice rREP4-164Revision G], significant
effects from noise and vibration during the
construction phase are not anticipated. The
measures set out therein will be secured via
Requirement 4(a) (Construction Management
Plans) of 3.1 Draft DCO (Revision D)
rREP4-037rREP5-060] within the final Code of

National Grid’s Position

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09

National Grid | July 2026 | Norwich to Tilbury

ID Matter



138

Under
discussion

Norfolk County Council’s Position Status

A request is made for the preparation of a
surface water drainage or management plan.
Note that this would require the applicant to
produce an outline construction surface
water drainage strategy before the end of the
examination.

Commitment GG22 in 7.2 Outline Code of
Construction Practice rREP4-164Revision G]
secures that the Main Works Contractor(s)
wouldwill prepare a Surface Water Management
Plan. This plan wouldwill be substantially in
accordance with 8.2 Drainage Strategy DCO [-
REP4-186Revision C], submitted at Deadline 1
and updated at Deadline 4, and would
demonstrate how runoff across construction work
sites would be controlled to prevent any off-site
increases in flood risk and/or pollution, including
consideration of exceedance flow routes.
The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to Aqreed.The drainage mitigation

Construction Practice.
The Applicant therefore considers the provision
for start-up and close-down activities and
activities that can commence outside core
working hours to be proportionate, justified, and
consistent with established practice for Nationally
Significant Infrastructure Projects, noting that all
such activities remain subject to the application
of best practicable means and appropriate
mitigation to manage noise and other
environmental effects as set out in 7.2 Outline
Code of Construction Practice [REP4-164
Revision G].
The Applicant considers it is unlikely that the two
parties will findrecognises that a mutually agreed
position has not been reached, and therefore
suggest thisthe matter is moved torecorded as
Not Agreed.

National Grid’s Position
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Under
discussionAq
reed

Norfolk County Council’s Position Status

NCC’s request to require an employment and
skills plan. Note that this would require the
applicant to produce an outline employment
and skills plan before the end of the
examination.

Schedule 4 (discharge of requirements)
The timescales in schedule 4 are too short
and should be changed so that they are at
least no shorter than those set out in PINS’
Advice Note Fifteen: drafting Development
Consent Ordersl 1, which is 42 days or,

received from host authorities both on the
duration of the decision period and the
consistency of the use of ‘days’ and ‘business
days’ and (with the exception of the timings in
Schedule 16 (protective provisions) which remain
under discussion with the relevant stakeholders)

DCO Requirements The Applicant has had regard to feedback

intended to provide transparency and clarity
regarding the approach that the Applicant and its
delivery partner, The Great Grid Partnership, will
take to employment, skills, training and supply
chain engagement during construction of the
Project.
The commitment to implementing the project in
accordance with an Employment and Skills Plan
will be secured by way of a DCO Requirement in
an update to 3.1 Draft DCO (Revision D)
rREP4-037rREP5-Q601.
The Applicant considers that a mutually agreed
position has been reached, and therefore the
matter is recorded as Agreed.

measures described in this strategy are secured
by commitments in the 7.2 Outline Code of
Construction Practice [Revision G] via
Requirement 4 (Construction Management
Plans) of 3.1 Draft DCO [REP5-0601.

Examining Authority’s question SET 1.15, which
is found in 8.9.1 Applicant's Responses to
First Written Questions [REP3-074], the
Applicant has engaged with the host authorities
and submitted 8.13 Outline Employment and
Skills Plan [Revision AREP5-215] into the

DCO Requirements As confirmed in the Applicant’s response to the

Examination at Deadline 5. This document is

National Grid’s Position
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Norfolk County Council’s Position Status
preferably, 56 days accounting for the
unusually high volume of NSIPs being
handled in Norfolk.
NCC finds the justification for shorter
timescales given in the draft Explanatory
Memorandum (that ‘shorter time limits are
necessary and proportionate in light of the
immediate and pressing national need which
the Project is intended toaddress’12) to be
unconvincing given that longer periods are
well precedented for other projects which
also meet an urgent need as defined by NPS
EN-1.

has revised its proposed 28 day decision period
to instead allow 25 business days. This new
decision period was selected to provide a
‘business day’ equivalent to the 35 day period on
the National Grid (Bramford to Twinstead
Reinforcement) Order 2024, ensuring that
decision periods are not curtailed over bank
holidays.
The Applicant considers that this revised decision
period to be adequate, proportionate and
appropriate to each of the applications proposed
to be made in this case, whilst ensuring that the
delivery of the Project, which is of critical
importance to the UK government’s Net Zero
Target of 2030, is not unnecessarily delayed by
means outside the control of National Grid.
The Applicant’s position remains that extending
the decision-making period beyond what it
proposes would not be proportionate or
appropriate given the Project’s programme
constraints, the nature of the applications
proposed to be made, and in the context that
Annex 2 of the NESO Clean Power 2030 Report
identifies that if the Applicant delivers the Project
by the end of 2031 instead of by the end of 2030,
the consumer would be exposed to additional
constraints costs in excess of £2.5 billion. This
equates to £7 million for every day that the
energisation of the Project is delayed into 2031.
Nevertheless, there is scope within paragraph
1(1)(c) of Schedule 4 (Discharge of
Requirements) of the 3.1 Draft DCO (Revision
D) [REP4-037 rREP5-0601 to extend the 25
business day period for the discharge of
Requirements by agreement in writing between

National Grid’s Position
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StatusID Matter National Grid’s Position Norfolk County Council’s Position
the undertaker and the relevant authority, and
within paragraph 2 for the relevant authority to
seek further information from the Applicant and
to consult with those required by the terms of the
Requirement in question.
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

Other matters as required
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4. Confirmation of Agreement

The above SoCG is agreed between National Grid and Norfolk County Council on the date
specified below.

Signed for and on behalf of National Grid:
>------ DocuSigned by:

Sti/MI/L Simon Pepper
■ ■ ■ X. . ■ UA1-726B0B7-A4A8 -. ................................................................................................................................................................................................................................

Date:

20/07/2026

Signed for and on behalf of Norfolk County Council:
x -----  Signed by:

Isaac Nunn
■642687B109A0498...

Date:

20 July 2026
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Abbreviations

Abbreviation Full Reference

AIL Abnormal Indivisible Loads

AIS Air Insulated Switchgear

AOD Above Ordnance Datum

AONB Area of Outstanding Natural Beauty

BNG Biodiversity Net Gain

CoCP Code of Construction Practice

CSE Cable Sealing End

CTMP Construction Traffic Management Plan

DCO Development Consent Order

EACN East Anglia Connection Node

EHO Environmental Health Officer

EIA Environmental Impact Assessment

E§ Environmental Statement

GJ Ground Investigation

GW Gigawatt

LLFA Lead Local Flood Authority

LVIA Landscape and Visual Impact Assessment

NCC Norfolk County Council

NCR National Cycle Route

NETS National Electricity Transmission System

NPSs National Policy Statements

PEIR Preliminary Environmental Information Report

PRoW Public Right of Way

SoCG Statement of Common Ground

SoCC Statement of Community Consultation

SPZ Source Protection Zone

WFP Water Framework Directive

WSI Written Scheme of Investigation

Zol Zone of Influence
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Zone of Theoretical VisibilityZTV
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A.1.1 This table contains the views of the Applicant and NCC up to and including the draft DCO submitted at deadline 5 [REPS-OSO]. Due
to the lead in time for finalisation and signatures of the final SOCG at deadline 7 in accordance with the Rule 8 Letter fPD-011], it
has not been possible to include updates to the draft DCO after this iteration.

A.1.2 The Applicant and NCC are committed to continuing discussions regarding these matters, which will likely conclude after
finalisation of this SoCG. On this basis some matters where active negotiation is taking place are retained as Under Discussion.

Agreed

Status

The meaning of “relevant
planning authority” in the
requirement is
ambiguous. It is defined
in article (1) as meaning
“in any given provision of
this Order, the local
planning authority to
which the provision
relates”. Section 235 of
the Planning Act 2008
gives “local planning
authority” the same
meaning as in the Town
and Country Planning Act
1990. Section 1 of the
Town and Country

Insertion/deletion Proposed change Explanation of change
or amendment

“relevant county
planning authority”
means, in any
given provision of
this Order, the
county planning
authority for the
area to which the
provision relates;
“relevant district
planning authority”
means, in any
given provision of
this Order, the
district planning
authority for the

National Grid’s Position Norfolk County Council’s Position

Table A4A.1 Norfolk County Council - Comments on the draft DCO

Delete in
paragraph (1) of
article 2.
Insert after
definition of
“provisional
advance
authorisation” in
paragraph (1) of
article 2.

The Applicant has
considered the feedback
received from the host
authorities, including the
detailed comments of
Norfolk County Council in its
Local Impact Report (LIR)
[REP1-173], on the
approach to defining the
‘relevant planning authority’
in 3.1 Draft Development
Consent OrderDCO
rREP5-0601 (the ‘dDCO’).
The definition in the dDCO
as submitted is common
across a number of made
development consent
orders, including the
National Grid (Bramford to

National Grid | June 2026 July 2026 | Norwich to Tilbury
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Draft DCO wording
Appendix A

1. DCO
Wording -
Relevant
Planning
Authority

ID Matter



in this case, to limit any
scope for ambiguity
proposes to replace the
existing definition of
‘relevant planning authorit
with a new two-limb
definition as follows in Arti
2 (Interpretation) of 3.1 Dr
Development Consent
Order [Revision
GREP5-060]: "relevant
planning authority" means
in any given provision of tl
Order— (a) for an area to
which the provision relates
respect of which there is
both a district planning
authority and a county
planning authority for the
purposes of Part I (Plannii
Authorities) of the 1990 A(
the district planning
authority; and (b) for an ar
to which the provision

Twinstead Reinforcement'
Order 2024 and the Natioi
Grid (Yorkshire Green
Energy Enablement Proje
Development Consent On
2024. However, the
Applicant recognises that

National Grid’s Position



A3

ID Matter National Grid’s Position Norfolk County Council’s Position Status

relates in respect of which
there is only one local
planning authority for the
purposes of that Part, that
one local planning authority,
or any successor exercising
its functions as local
planning authority for the
purposes of that Part;’ The
Applicant also proposes to
insert a new definition of
‘relevant county planning
authority’ as follows:
‘"relevant county planning
authority" means, in any
given provision of this Order,
the county planning authority
(which has the meaning
given in Part I (Planning
Authorities) of the 1990 Act)
for the area to which the
provision relates or any
successor exercising its
functions as local planning
authority for the purposes of
that Part;’ This approach: (i)
removes any ambiguity
Norfolk County Council has
identified, by making clear
that in a two-tier area the
district planning authority is
the primary discharging
body; (ii) retains a separate

National Grid | June 2026 July 2026 | Norwich to Tilbury
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ID Matter National Grid’s Position Norfolk County Council’s Position Status

‘relevant county planning
authority’ definition, enabling
requirements to specify
county-level consultees
expressly; and (iii) avoids
complications for any other
authorities within the Order
Limits that are, or may
become, unitary or
metropolitan district
authorities, for whom Norfolk
County Council's proposed
‘relevant district planning
authority’ definition would
not be appropriate. Limb (b)
of the Applicant's definition
captures those single
authority scenarios without
requiring an exhaustive
schedule of which councils
are unitary, which would be
unusual and unwieldy on the
face of the DCO. The
general principle the
Applicant would apply is
that: (i) the ‘relevant
planning authority’ (per the
new two-limb definition)
would be the primary
discharging body throughout
the Requirements; and (ii)
‘relevant county planning
authority’ will be named

National Grid | June 2026 July 2026 | Norwich to Tilbury

Docusign Envelope ID: 8F19B6BE-D825-812D-8019-8E977C8B3D09



GV

Under discussion

Status

As set out in our relevant
representation, without a
suitable highways side
agreement or protective
provisions, article 11(1)
should be subject to the
consent of the street
authority. NCC cannot
accept the grant of
powers to undertakers
which could unilaterally
interfere with our ability
to perform our functions
as street authority.
The reference to the

Insertion/deletion Proposed change Explanation of change
or amendment

(1) The undertaker
may, for the
purposes of the
authorised
development, or for
purposes ancillary
to it, enter upon so
much of any of the
streets specified in
column (2) of
Schedule 5 (streets
subject to street
works) as is within
the Order limits
and may subject to

ID Matter National Grid’s Position Norfolk County Council’s Position

Amend paragraph
(1) of article 11.

expressly as a consultee
where county-level expertise
is relevant (e.g. archaeology,
flood risk, construction
surface water drainage), with
Requirements amended to
read ‘following consultation
with the relevant county
planning authority’.
A number of consequential
changes were made
throughout the 3.1 Draft
Development Consent
QfdefDCO [REP5-060].
The Applicant has
incorporated draft protective
provisions into 3.1 Draft
Development Consent
Order [Revision CDCQ
rREP5-060] ( the draft
DCO’) and has sought
engagement with the
relevant highway authorities
on these provisions and, in
the alternative, the
provisions of a draft
framework agreement. The
Applicant will continuehas
continued to engage with the
authority throughout the
Examination process and
therefore at this stage it

National Grid | June 2026 July 2026 | Norwich to Tilbury
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2 - DCO
Wording
-Protective
Provisions
(Highways)



Under discussion

Status

NCC is hopeful that protective provisions can be agreed. In the event
that protective provisions are not agreed, NCC would maintain its

street authority’s ability to
attach reasonable
conditions is proposed to
make this implicit ability
explicit, following
the language of current
article 16(5)(b).

The reference to the
street authority’s ability to
attach reasonable
conditions is proposed to
make this implicit ability
explicit, following the
language of current
article 16(5)(b) but
modified to fit the
grammatical context.

Insertion/deletion Proposed change Explanation of change
or amendment

(2) Without limiting
the scope of the
powers conferred
by paragraph (1)
but subject to the
consent of the
street authority,
which consent
must not be
unreasonably
withheld or delayed,
and to which
consent the street
authority may
attach reasonable
conditions, the
undertaker may, for

the consent of the
street
authority which

may attach
reasonable
conditions to any
consent—

National Grid’s Position Norfolk County Council’s Position

request for consent to be required.

Amend paragraph
(2) of article 11.

The Applicant notes NCC’s
request for consistency
across those articles which
require the Applicant to
obtain the relevant street or
highway authority’s consent
before carrying out works on
streets on otherwise
identified in the Schedules to
the draft Development
Consent Order and is
considering. However, the
Applicant does not consider
the proposed updates to the

amendments to be
necessary and has not
updated the 3.1 Draft
Development Consent
Order

National Grid | June 2026 July 2026 | Norwich to Tilbury

does not consider NCC’s
proposed amendments to
the draft DCO to be
necessary.
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REP5-060L

3 - DCO
Wording -
Reasonabl
e
Conditions

ID Matter



Under discussion

Status

As set out in our relevant
representation, without a
suitable highways side
agreement or protective
provisions, article 14(1)
should be subject to the
consent of the street
authority. NCC cannot
accept the grant of
powers to undertakers
which could unilaterally

Insertion/deletion Proposed change Explanation of change
or amendment

NCC maintains its request and note that no detailed rationale has
been provided as to why our proposed drafting has not been

the purposes of the
authorised
development, or for
purposes ancillary
to it, enter on so
much of any other
street whether or
not within the
Order limits, for the
purposes set out at
paragraph (1)(a) to
(j) and paragraph
(3) of article 8
(application of the
1990 Act) applies.

(4) The powers
conferred by
paragraphs
(1) and (2) may not
be exercised
without the consent
of the street
authority, which
may attach
reasonable
conditions to any

ID Matter National Grid’s Position Norfolk County Council’s Position

Amend paragraph
(4) of article 14.
(cont.)

require the Applicant to
obtain the relevant street or
highway authority’s consent
before carrying out works on
streets on otherwise
identified in the Schedules to
the draft Development
Consent Order and is
considering the proposed
updates to the 3.2 Draft

National Grid | June 2026 July 2026 | Norwich to Tilbury

The Applicant notes NCC’s
request for consistency
across those articles which
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4- DCO
Wording -
Consent of
Street
Authority



8V

Under discussion

Status

NCC is hopeful that protective provisions can be agreed. In the event
that protective provisions are not agreed, NCC would maintain its

As set out in our relevant
representation, without a
suitable highways side
agreement or protective
provisions, article 16(5)
should be subject to the
consent of the street
authority. NCC cannot
accept the grant of
powers to undertakers

interfere with our ability
to perform our functions
as street authority. The
reference to the street
authority’s ability to
attach reasonable
conditions is proposed to
make this implicit ability
explicit, following
the language of current
article 16(5)(b).

Insertion/deletion Proposed change Explanation of change
or amendment

(5) The undertaker
must not
temporarily close,
alter or divert—
(a) any street or
public right of way
specified as
mentioned in
paragraph (4); or
(b) any other street
or public right of

consent (such
consent not to be
unreasonably
withheld or
delayed).

ID Matter National Grid’s Position Norfolk County Council’s Position

request for consent to be required.

Amend paragraph
(5) of article 16.

Development Consent
Orderhas incorporated draft
protective provisions into 3,1
Draft DCO rREP5-060] ( the
draft DCO’) and has sought
engagement with the
relevant highway authorities
on these provisions and, in
the alternative, the
provisions of a draft
framework agreement. The
Applicant has continued to
engage with the authority

The Applicant has
incorporated draft protective
provisions into 3.1 Draft
Development Consent
Order [Revision CDCO
rREP5-0601 ( the draft
DCO’) and has sought
engagement with the
relevant highway authorities
on these provisions and, in
the alternative, the
provisions of a draft
framework agreement. The
Applicant will continuehas
continued to engage with the

National Grid | June 2026 July 2026 | Norwich to Tilbury

throughout the Examination
process and does not
consider NCC’s proposed
amendments to the draft
DCO to be necessary.
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5. DCO
Wording -
Protective
Provisions
(Highways)



discussionAgreed

Status

UnderArticle 16 (temporary closure of streets and public rights of way)
3.6 NCC considers that clarification is needed as to what might
constitute a ‘reasonable time’ for the purpose of paragraph (1) of
article 16, which enables the undertaker to ‘temporarily close, alter or
divert any street or public right of way shown on the access, rights of
way and public rights of navigation plans or within the Order limits
and may for any reasonable time—(a) divert the traffic from the street
or public right of way; and (b) subject to paragraph (3), prevent all
persons from passing along the street or public right of way.’
(emphasis added).
3.7 Paragraph (5)(b) refers to the street authority’s ability to attach
reasonable conditions to consents under article 16. For the
avoidance of doubt, NCC considers that other provisions which
provide for consents should also explicitly state that reasonable
conditions may be applied (notwithstanding the earlier point that NCC
may not lawfully behave unreasonably in any case).
3.8 In addition, the Council considers that article 16 should provide
that any temporary diversion specified in column 0) of Part 1 or Part

NCC is hopeful that protective provisions can be agreed. In the event
that protective provisions are not agreed, NCC would maintain its
reguest for consent to be reguired.

which could unilaterally
interfere with our ability
to perform our functions
as street authority.
This change would mean
that both (a) and
(b) are subject to consent
of the street authority.

way, without the
consent of the
street authority
(such consent not
to be unreasonably
withheld or
delayed) which
may attach
reasonable
conditions to any
consent.

ID Matter National Grid’s Position Norfolk County Council’s Position

National Grid | June 2026 July 2026 | Norwich to Tilbury

What might constitute a
“reasonable time” will be
specific to the particular
facts in each instance,
therefore, a definition or
clarification of what this
might be in the draft DCO
would be impractical and
potentially imprecise.
Information regarding the
time for which PRoWs will
be temporarily closed and
diverted is contained within
the 7.6 Outline
RRoWPublic Rights of
Way Management Plan
rREP4-178Revision D]. In
summary, the strategy is to

authority throughout the
Examination process and
therefore at this stage it
does not consider NCC’s
proposed amendments to
the draft DCO to be
necessary.
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6 - DCO
Wording -
Closure of
PRoW



Status
3 of Schedule 8 must be open for use, and in the case of a street,
must be completed to the reasonable satisfaction of the street
authority, before the corresponding street or public right of way in
temporarily stopped up, altered or diverted.After consideration of
National Grid’s position, NCC is content to agree this point.

ID Matter National Grid’s Position Norfolk County Council’s Position

County Council as part of
ongoing engagement.
The Applicant considers that

National Grid | June 2026 July 2026 | Norwich to Tilbury

maintain access along
PRoWs at all times
throughout the construction
period, either through
managing access along
them on their existing
alignment, or through
provision of appropriate
diversions. The approach
proposed for each affected
PRoW, and the indicative
timescales involved, are
detailed in Section 8 of
the7.6 Outline
RReWPublic Rights of
Way Management Plan
rREP4-178Revision D]
and have been kept as
short as possible within the
constraints of the works
being carried out that will
affect them. The
Applicant’s Main Works
Contractor will further
develop the construction
programme during detailed
design, and refined
durations and closure
dates will be
communicated to Norfolk
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ID Matter National Grid’s Position Norfolk County Council’s Position Status
the safeguards sought by
Norfolk County Council in
relation to both highway and
PRoW diversions are
already secured through the
3.1 Draft Development
Consent Order [Revision
CDCO rREP5-060] and its
relevant management plans.
Under Requirement 4 of the
3.1 Draft Development
Consent Order [Revision
CDCO rREP5-0601, the final
PRoW Management Plan
and Construction Traffic
Management Plan must be
submitted to, and approved
by, the relevant Local
Highway Authority before
works commence on any
stage of the project. This
approval process will include
agreement of the details,
sequencing and suitability of
any temporary diversions
affecting streets or PRoWs.
For highways, the7.3
Outline Construction
Traffic Management Plan
rREP4-174Revision F]
commits to coordinating all
temporary traffic
management with the

National Grid | June 2026 July 2026 | Norwich to Tilbury
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ID Matter National Grid’s Position Norfolk County Council’s Position Status
relevant Local Highway
Authorities through the use
of the applicable Permit
Schemes and/or Traffic
Regulation Order or
Temporary Traffic
Regulation Order processes.
These processes require
diversion routes to be
identified, appropriate and
agreed with the highway
authority in advance, thereby
ensuring that suitable
diversion arrangements are
secured prior to any closure
taking effect.
For PRoWs, the 7.6 Outline
RRoWPublic Rights of
Way Management Plan
FREP4-178Revision D]
commits to advance
notification to the LHA
PRoW Officer for all
temporary closures,
identification of diversion
routes where required, and
provision of appropriate
signage and management
measures. These provisions
ensure that diversion
arrangements must be
agreed and ready to
implement before any

National Grid | June 2026 July 2026 | Norwich to Tilbury
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ID Matter National Grid’s Position Norfolk County Council’s Position Status
closure is enacted. The 7.6
Outline RRoWPublic
Rights of Way
Management Plan
rREP4-178Revision D] also
commits to reinstatement
being completed to the
reasonable satisfaction of
the relevant highway
authority’s PRoW Officer.
The inclusion in paragraph
5(b) of Article 16 of an
express ability to attach
conditions to a consent is
because the streets or
PRoWs referred to in that
paragraph are not already
identified in Schedule 8,
hence the ability to attach
conditions allows the
relevant authority to bring
any consents to these
streets or PRoWs in line with
the details for those agreed
under the approvals
processes referred to above.
Taken together, the
requirement for the relevant
street authority’s approval of
the final Plans, the statutory
procedures governing
highway closures, and the
commitments within the
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Under discussion

Agreed

Status

Schedule 16 (protective provisions)
3.11 NCC notes the inclusion of protective provisions for the
protection of drainage and flood authorities (in part 3) and for the
protection of the highway authorities (in part d). Neither set of
protective provisions have been agreed with NCC.
3.12 In the case of the flood authority provisions, negotiations have
been ongoing with the developer since August 2025. In relation to the
highway authority provisions, NCC would strongly prefer for all local
highway authorities to agree a framework highways agreement with
the applicant which allows for more detailed agreements to be made
in relation to specific works.NCC is hopeful that protective provisions
can be agreed for highways authorities.

The Applicant has continued NCC has agreed protective provisions for flood authorities and is
to engage with relevant
stakeholders on matters

hopeful that protective provisions.

ID Matter National Grid’s Position Norfolk County Council’s Position
outline Plans ensure that no
PRoW or highway is
temporarily stopped up,
altered or diverted until
suitable diversion
arrangements have been
agreed and can be made
available. The Applicant
therefore considers that
Article 16 already provides
adeguate control and that no
amendment is necessary.

Provisions - including the draft protective
Flood provisions,
authorities

The Applicant will-
continuehas continued to
engage with relevant
stakeholders on matters
including the draft protective
provisions and, in the case
of highways matters, the
draft framework agreement
No comments have been
received to date (Deadline
5) from NCC on the
highways framework
agreement.
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7. DCO
Wording -
Protective
Provisions
Highways

DCO
Wording -
Protective
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4. Confirmation of Agreement

The above SoCG is agreed between National Grid and Norfol-I Geu-Aty-Ge-uRGil on the date
specified below.

Signed for and on beha-l-f-of-National Grid:

Date:

Signed for and on behalf of Norfolk County Council:

Date:
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Abbreviations

Abbreviation Full Reference

Abnormal Indivisible Loads

Air Insulated Switchgear

Above Ordnance Datum

Area of Outstanding Natural Beauty

Biodiversity Net Gain

Code of Construction Practice

Cable Sealing End

Construction Traffic Management Plan

Development Consent Order

East Anglia Connection Node

Environmental Health Officer

Environmental Impact Assessment

Environmental Statement

Ground Investigation

Gigawatt

Lead Local Flood Authority

Landscape and Visual Impact Assessment

Norfolk County Council

National Cycle Route

National Electricity Transmission System

National Policy Statements

Preliminary Environmental Information Report

Public Right of Way

Statement of Common Ground

Statement of Community Consultation

SPZ Source Protection Zone

WFD Water Framework Directive

WS! Written Scheme of Investigation

Zol Zone of Influence
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