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Innova Renewables (Hall Farm Energy
Storage Project)
Final Statement of Common Ground

1. Purpose of the Statement of Common Ground

This Statement of Common Ground (SoCG) has been prepared to confirm to the Examining
Aut-heri-t-y-whereoutline the areas of agreement ha-s-been- reached and where agreement-has-not
been reachedand any remaining points of discussion between National Grid (NG) and Innova
Renewables Limited (IR) regarding specific issues arising during construction and/or operation
from the interface between the proposed Norwich to Tilbury Project and the Hall Farm Energy
Storage Project (planning aeolicat4onpermission ref: 2024/3750).

This is the final version of the SoCG has beenStatement of Common Ground submitted at
Examination Deadline Trg

2. Parties to the SoCG

This SoCG is agreed -betweenhas been prepared by National Grid and Innova Renewables
Limited (Innova) andlnnova’s subsidiary company (Hall Farm Solar BESS Limited) holds a
generation licence relating to the Hall Farm Energy Storage Project and an option for lease over
the site.

3. Summary of matters under discussion

As reguested by the Examining Authority, the below table provides an ‘at a glance’ summary of
matters which are under discussion, together with a deadline by which such matters are
expected to be resolved.

SoCG ID Summary of matter under discussion Deadline for resolution

7.1 Hall Farm De-veloomen-t-Site-ieGluded-wi-th-ieconstruction End of examinationPrior
compound overlaps with Norwich to Tilbury Order to DCO decision
bim+LsHaul Road.

7.2 lfln©va-G0R-struGt4Gn-GGmp©und-iflteraet-iQe-with4he End of examinationPrior
Applicants-Brepesed-bael-roadHall Farm Drainage to DCO decision
arrangements located within close proximity to pylon
positioning.
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SoCG ID Summary of matter under discussion Deadline for resolution

7.3 Interaction between Innova attenuation basin and the Detailed design
Applicants proposed apparatus. Heads of Terms leading engagement ongoing but
to a legal agreement unlikely to be resolved

within the examination
window. Prior to DCO
decision

7.4 Binding legal agreement Prior to DCO decision

7.5 Construction and Operational interactions Prior to DCO decision

7.6 Hall Farm Solar BESS Limited as a statutory undertaker, Prior to DCO decision
the extent of serious detriment to its undertaking and the
scope of the protective provisions in the DCO

4. Background

National Grid Electricity Transmission pic (‘National Grid’) owns and maintains the national high
voltage electricity transmission network throughout England and Wales. The transmission
network connects the power from where it is generated to the regional Distribution Network
Operators who then supply businesses and homes.

National Grid holds the Transmission Licence for England and Wales, and its statutory duty is to
develop and maintain an efficient, coordinated and economical system of electricity
transmission and to facilitate competition in the generation and supply of electricity, as set out in
the Electricity Act 1989.

National Grid has developed plans for Norwich to Tilbury (referred to as the ‘Project’). The
Project would support the UK’s net zero target through the connection of new low carbon energy
generation in East Anglia and by reinforcing the transmission network.

The Project comprises reinforcement of the transmission network between the existing Norwich
Main Substation in Norfolk and Tilbury Substation in Essex, via Bramford Substation, the new
East Anglia Connection Node (EACN) Substation and the new Tilbury North Substation.

The reinforcement is needed because the existing transmission network, even with current
upgrading, will not have sufficient capacity for the new renewable energy (a substantial
proportion of which would be generated by offshore wind) that is expected to connect to the
network over the next 10 years and beyond. Completion of the Project, together with other new
reinforcements across the country, will meet this future energy transmission demand both in
East Anglia and across the UK.

The Project is a Nationally Significant Infrastructure Project (NSIP), and National Grid is seeking
development consent under statutory procedures set by government. NSIPs are projects of
certain types, over a certain size, which are considered by the government to be of national
importance, hence permission to build them needs to be given at a national level, by the
relevant Secretary of State (in this case the Secretary of State for Energy Security and Net
Zero). Instead of applying to the local authority for planning permission, the developer must

National Grid pic, Registered Office: 1-3 Strand, London WC2N 5EH.
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apply to the Planning Inspectorate for a Development Consent Order (DCO) that would grant
development consent.

National Grid has submitted an application for development consent to the Planning
Inspectorate. The Examining Authority (consisting of five examining inspectors), after a period of
public examination, will make their recommendation to the Secretary of State for Energy
Security and Net Zero, who in turn will decide on whether development consent should be
granted for the Project.

The Project is identified as critical to delivering a network which supports the clean power
pathways for 2030 delivery.

The Planning Act 2008 places duties on National Grid as the DCO applicant to consult with
prescribed or affected persons as well as to take account of responses to consultation and
publicity. In accordance with these statutory requirements, National Grid has undertaken two
non-statutory and one statutory consultation to inform its proposals, with further targeted
consultations.

5. Stakeholder Role

Innova Renewables Limited has legitimate interests that have the potential to interact with the
Norwich to Tilbury proposals. This has been identified as the proposedapproved Hall Farm
Energy Storage Project located south of Norwich Main substation. The proposals understood
as: The development of a 400MW Energy Storage System, including a 132-400kV substation
and associated infrastructure which has recently achievedwas granted planning permission
under the permission reference 2024/3750 from South Norfolk District Council on 25 th July
2025. Innova’s subsidiary company also hold a generation licence for the purposes of this
development.

National Grid is seeking to ensure that the interests of both parties and how they may be
affected by the interaction are understood. From this position the aim is for the parties to agree
actions to avoid or reduce the implications and for any remedial measures to be agreed. On this
basis we seek the input from Innova Renewables Limited to demonstrate how their interests
may be affected, how Innova Renewables Limited or National Grid and its contractors can
collectively reduce those effects and input to agree the implementation of such measures.

The chronology of National Grid’s engagement Innova Renewables Limited to date, and the
evolution of the Project’s design is summarised as follows:

• 2023

— Introductory meeting to detail the proposed Norwich to Tilbury scheme and project
team members

— Further meetings to discuss scheme impacts of both projects

• 2024

— Multiple progress update meetings to detail project developments

— Joint National Grid, Eguinor and Innova Renewables Limited meeting on traffic
and transport impacts to the local highway network.

National Grid pic, Registered Office: 1-3 Strand, London WC2N 5EH. 3
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— Focused meeting on both projects compound and haul road locations

• 2025

— Further discussions on project developments post planning approval for Innova
Renewables Limited

— Initial development of items to be included within the Statement of Common Ground.

• 2026

— Further development of items included within the Statement of Common Ground.

— Engagement to discuss proposed design solutions to areas of interaction.

= Number of meetings covering the design and location of the HF approved drainage
system, mechanisms for amending this, and the Statement of Common Ground.
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6. Matters Agreed

ID Issue Agreement reached Date agreed
6.1 Innova Underground

Cable and National
Grid Haul Road
Interaction.

When constructing the haul road National Grid will install suitable ducting at the
required locations for Innova to later utilise. This avoids the need for disruption and
reinstatement to the haul road during the construction phase. Innova to provide details
of ducting requirements.

15.07.202521.07.2025

6.2 Haul Road Interfaces Interfacing haul roads and CDM areas to be managed on-site during construction by
competent contractors.

15.07.2025

7. Matters currently under discussion

ID Issue Innova Renewables (including date) National Grid response (including

15.07.2025—It is expected the Hall Farm project
will commence development within the five-year period following
receipt of its planning permission.
From Relevant Representation 27.11.25: It is not clear to IR why
NG has retained this alternative corridor in the final Order Limits
given IR secured the planning permission in July 2025 and
explained this to NG before the DOO application was submitted.
This alternative route would interact directly with the consented
BESS project and, if implemented along this route, would sterilise
the land for its consented use potentially rendering the Site
unviable. Class 8 assignment to the eastern swathe submitted to
the ExA by National Grid at Deadline 7.

21.04.26— The Applicant are engaging
with Innova with the aim of reaching a
mutually agreeable design solution in
respect
of proposed interfacing assets. Pending
further detailed design it may be the
alternative
corridor represents a preferred design
to address design conflicts.
21.07.26—The Applicant has now
resolved this interaction with the
commitment to Class 8 the eastern

-Hall Farm
Development Site
included within
Norwich to Tilbury
Order Limits.
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Innova Renewables (including date) National Grid response (including

corridor option. Securing mechanisms
are detailed in document 8.11
Approach to Scenarios Revision E
submitted at D7. It is expected that,
pending a confirmation response from
Innova, this matter would now move to
Matters Agreed.20.07.2020

64 Statutory Statutory Undertaker Status is agreed and has been reflected in 20.07.2026
Undertaker Status Deadline 7 submissions.

7. Matters currently under discussion

I.D Issue Stakeholder position (including date) National Grid response (including date)
7v27.1 Hall Farm construction

compound overlaps
with Norwich to Tilbury
Haul Road.

20.07.26 The Applicant has sufficient room inside their 21.04.26 - the AoplicantNational Grid request
order limits to avoid our construction compound. the Hall Farm construction compound is
Innova expect to engage with the Applicant on this clipped so as not to intersect with the proposed
matter and this construction interface. Innova expect haul road alignment. TheAs the two projects-
this would be resolved in the interface agreement. construction programmes overlap, which
15.07.2025 - The detailed requirements for the means that
construction compound can be reviewed near the time ‘he “ nfl ‘ wl th the AppfeantoNatonal Grid
of construction of the Hall Farm project. This will be hau l  road ° “ u/ s ahou ld ,Ie "?a l "
required on-site for the two-year construction period and unimpeded. The ApplicantNationa Grid will
thereafter removed, until if needed during (

co ?‘l nu ® ‘° en 9a 9e w l th  l nno  a wlth a v lew t0
t

decommissioning. This can be discussed with National fur ther  de f l n l n 9 the compound size requirement

National Grid pic, Registered Office: 1-3 Strand, London WC2N 5EH.
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I.D Issue Stakeholder position (including date) National Grid response (including date)
Grid during the pre-build phase on size of the compound and design so as to avoid any vehicles
which is required. movement obstructions over the haul road.

21.07.2630.07.26 - The Applicant will continue
to engage with Innova on this matter however it
is anticipated this interaction is resolvable on
sitewithin the interface agreement with
coordination between both parties delivery
partners to co-locate the haul road and
construction compound given the minor extent
of the overlap.

7v37.2 Hall Farm Drainage 15.07.2025 - Innova Renewables has positioned a
arrangements located drainage attenuation basin to the north of a proposed
within close proximity to pylon, near to the proposed haul road and underneath
pylon positioning. the overhead line. Full details of the drainage

arrangements are likely to form a condition on the
forthcoming decision for the Hall Farm project and will
be available during the pre-build phase.

23.07.25 - The ApplicantNational Grid has
requested further details of the attenuation
basin to facilitate an informed response.
Review of the drainage design and
arrangements where it overlaps with the
proposed QrderNational Grid order limits is
required to ensure it does not represent an
impediment to the Norwich to Tilbury project.
12.02.26 - National Grid has engaged with
Innova Renewables to mutually agree a design
solution. Further meetings have been arranged
to further this detailed design solution.
21.04.26 - The drainage basin has been
confirmed to clash with Norwich to Tilbury
essential project elements rather than being in
proximity to them, The ApplicantNational Grid

16.07.2026 Planning permission for the Hall Farm site
as received in July 2025. Condition 29 relates to the
approved drainage strategy with detailed design of the
drainage scheme to be submitted to the Council prior to
commencement of the development.
Innova have engaged with NG and is seeking to agree a
design solution and suitable mechanisms to facilitate an
alternative drainage pond design and/or location with

National Grid pic, Registered Office: 1-3 Strand, London WC2N 5EH.
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I.D Issue Stakeholder position (including date) National Grid response (including date)
the temporary haul road. NG have confirmed pylon RG4
can be moved up to 35m whilst maintaining adequate
clearances.

20.07.2026 IR have produced an alternative drainage
system design with allows for the NG proposals and the
consented BESS project to co-exist. IR are awaiting
sign off from NG on these details. Once agreed, IR are
to prepare and submit a non-material amendment to
South Norfolk Council. IR will provide best endeavours
to secure the suitable permissions for the amended
drainage system, however, are dependent on a decision
from the Council.
The Applicant has confirmed that pylon RG4 could
move south and the permanent access is not a true
constraint, to remove these interactions, however the
haul road would be an enduring conflict. The Applicant
has confirmed the haul road will be smaller in width than
shown on their submitted plans.
03.08.26 IR still await confirmation of the design
amendment to its own scheme from the applicant but
believe this addresses the principle design conflict. The
parties are in agreement at the concept, approvals must
still be secured.

is engaging with Innova with the aim of
reaching a mutually agreeable design solution.

21.07.2630.07.26 - Both parties are
cooperating and progressing detailed design
works seeking to mutually agree design
amendments to both parties schemes that
would allow all required apparatus to be
installed without conflict. While this is yet to be
finalised, progress is being made and a
mutually agreeable outcome remains viable. At
this location the Applicant would be able to
narrow the haul road to reduce the extent of
the overlap

National Grid pic, Registered Office: 1-3 Strand, London WC2N 5EH.
Registered in England and Wales No. 4031152
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I.D Issue Stakeholder position (including date) National Grid response (including date)
7.3 Heads of Terms leading 20.07.2026 Agreed HoTS are a very important next step

to a legal agreement leading to a binding legal agreement. Innova will
continue to engage with the Applicant on this matter.

30.07.26 - The parties are collaborating on the
production of a set of Heads of Terms (“HoTs”)
for a formal legal agreement between the
parties. A first draft of the HoTs has been
circulated between the parties. The parties
have agreed to meet regularly (subject to both
parties availability, reasonable adviser cost
management and progress between meetings)
and to use best endeavours to progress HoTs
and to continue these meetings until, a legal
agreement is in place. Both parties commit to
the aim of complete the agreement within a
reasonable timeframe. The legal agreement
will secure the commitments and agreements
reguired to manage interfaces.

7.4 Binding legal
agreement

20.07.2026 A binding legal agreement is reguired and
both parties are working towards this as a matter of
priority for both developments to accommodate one
another. Once an acceptable legal agreement is in
place Innova will be in a position to remove its
objections to the DCO.

30.07.26 The Applicant recognises the
importance of a legal agreement for both
parties and will collaborate with the aim of
reaching an agreement with Innova
Renewables.

7.5 Construction and
Operational interactions

20.07.2026 The Applicant will need to entertain the
prospect of this timeline slipping, provide construction
programmes and consider all scenarios around which
projects may go first or simultaneously. Current HoTs

30.07.26 The Applicant anticipates construction
commencing in 2027. The Applicant would
engage with Innova throughout the delivery
period so both parties are aware of concurrent
delivery works and can work to mitigate any

National Grid pic, Registered Office: 1-3 Strand, London WC2N 5EH.
Registered in England and Wales No. 4031152
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LJJ Issue Stakeholder position (including date) National Grid response (including date)
circulated need to be fair and equitable to both parties
delivering their Licensable Activity.

impacts as best able. It is agreed that HoT’s
should be fair and equitable to both parties.

Hall Farm Solar BESS
Limited as a statutory
undertaker, the extent
of serious detriment to
its undertaking and the
scope of the protective
provisions in the DCO

Innova considers its subsidiary company is a statutory
undertaker by virtue of the fact that it has a generation
licence granted under the Electricity Act 1989.
Moreover that given the extent of the powers sought
over its land that the proposed works will cause it
serious detriment. In this regard, Innova requires
bespoke protective provisions to secure its undertaking.

30.07.26 The Applicant agrees with Innova in
respect of it’s Statutory Undertaker status now
reflected in D7 submissions. Both parties are
progressing legal negotiations seeking to
formally provide Innova the assurances
reasonably required.

National Grid pic, Registered Office: 1-3 Strand, London WC2N 5EH.
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8. Signatures

This Statement of Common Ground is agreed upon by the undersigned parties:

For National Grid

Name:

„ Project DirectorPosition:

04 August 2026

For Innova Renewables Limited

Name:

.x. Projects DirectorPosition:

04 August 2026
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