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1.

1.1

1.1.1

1.1.2

1.2

1.2.1

Introduction

Overview

This final Statement of Common Ground (SoCG) has been prepared by National
Grid Electricity Transmission plc (referred to as the Applicant within this document)
and Thurrock Council. It identifies areas of the Norwich to Tilbury Development
Consent Order (DCO) application (the Application) where matters are agreed, under
discussion or not agreed between the parties.

This SoCG has been structured to reflect topics of the Application which are relevant
to Thurrock Council. The applicable matters considered within this SoCG apply to
Thurrock Council’s statutory remit. The following bullet points present the topics
included in this SoCG (they are also presented in Section 3):

e Project development, description and design

e Ecology and Biodiversity

e Contaminated Land, Geology and Hydrogeology
e Health and Wellbeing (including Air Quality and Noise and Vibration)
e Historic Environment

e Hydrology, Land Drainage and Flood Risk

e Landscape and Visual

e Socio-economics, Recreation and Tourism

e Traffic and Transport

e Public Rights of Way (PRoW)

e Cumulative Effects

e Development Consent Order

e Other Matters

Summary of matters under discussion

As requested by the Examining Authority, the below table provides an ‘at a glance’
summary of matters which are under discussion, together with a deadline by which
such matters are expected to be resolved.

National Grid | July-2026August 2026 | Norwich to Tilbury
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Table 1.1 ‘At a glance' summary of matters

SoCG ID Summary of matter under discussion

Deadline for resolution

Project development, description and design

3.2.11 — Household TC considers that insufficient certainty has been provided to conclude that HWRC

Waste Recycling operations will not be materially affected. The Applicant clarified that the scaffolding is

Centre (HWRC) required to support catch nets to ensure the road can remain open during the
installation of the overhead wires. Exact arrangements can only be confirmed when the
final positioning of the pylons to either side of the road is established, however initial
assessment work indicates that the scaffold will impact only a small corner of the site,
with the aim to reduce this footprint even further as the detailed design progresses. The
permanent access requirement is intended to provide a guaranteed route to ensure
maintenance inspections (typically by operatives in 4X4 vehicles) can be completed.

3.2.13 — Legal The Applicant will secure any offsite BNG required and identified by the Biodiversity
Agreements Offsetting Scheme, and delivery of any offsite tree planting by requirement.

3.2.14 — Landscape National Grid is proposing a commitment to secure landscape compensation/offsetting

Compensation measures. This would be submitted on a “blue pencil” basis and without prejudice to
National Grid’s position that it does not consider the compensation measures are
required by policy and therefore do not meet the relevant policy and legal tests.

Engagement will continue
after the DCO examination
period

Discussions will conclude afte
r finalisation of

this SoCG through wording of
the requirements.

Discussions will conclude afte
r finalisation of

this SoCG through the draft
DCO wording.

Ecology and Biodiversity

3.3.17 — Biodiversity The Applicant will continue to liaise with TC regarding a the requirement.
Net Gain (delivery
mechanism)

Discussions
will conclude after finalisation
of this SoCG

Contaminated Land, Geology and Hydrogeology

3.4.8 — Standard The Applicant to consider incidental extraction at the new substation in Thurrock.
mitigation This matter remains under discussion pending review of the potential for incidental
3.4.10- extraction at the substation. The Applicant will continue to engage with Thurrock

Construction effects

Engagement will continue
after the DCO examination
period
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SoCG ID Summary of matter under discussion Deadline for resolution
3.4.12 — Outline Council on this matter.
CoCP

Landscape and Visual

3.8.9 - Additional
mitigation3.8.9a -
Compensation

The Council will continue to engage constructively with the Applicant and the other host
authorities with the aim of securing a Section 106 agreement that delivers appropriate
landscape enhancement and compensation measures.

National Grid is proposing a commitment to secure landscape compensation/offsetting
measures. This would be submitted on a “blue pencil” basis and without prejudice to
National Grid’s position that it does not consider the compensation measures are
required by policy and therefore do not meet the relevant policy and legal tests.

Discussions will conclude afte
r finalisation of

this SoCG through the draft
DCO wording.

Traffic and Transport

3.10.3 — Data
gathering (1)
3.10.4 — Data

gathering (2)

3.10.5 — Data key
parameters and
assumptions

3.10.8 — Primary
access routes

3.10.9 — Embedded
mitigation

3.10.10 — Standard
mitigation

3.10.11 — Additional
Mitigation

TC raised concerns over limited data collection, model validation and numbers and
locations of any additional traffic count data.

The Applicant will continue to liaise with Thurrock Council in relation to this matter.

Thurrock Council queried primary sources of data used in estimation of future baseline
flows. The Applicant will continue to liaise with Thurrock Council in relation to this
matter.

Thurrock Council requested further validation of Primary Access Routes to confirm
suitability. The Applicant will continue to liaise with Thurrock Council in relation to this
matter.

Inclusion of mitigation measures picked up through Stage 1 RSA, dialogue with LHA
(e.g. provision of additional pedestrian crossing facilities) etc. The Applicant has
submitted further information for Thurrock Council to review and will continue to
engage in relation to this matter.

Thurrock Council has signposted the Applicant to address comments made on the
CTMP (included in the SOCG). The Applicant has submitted further information for
Thurrock Council to review and will continue to engage in relation to these matters.
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SoCG ID

Summary of matter under discussion

Deadline for resolution

3.10.12 -
Construction effects

3.10.17 — Multimodal
strategy

3.10.18 — Junction
capacity

3.10.19 — Junction

modelling — SAP
Junctions

3.10.20 -
Assessment of WCH

3.10.23 — Mitigation
measures

3.10.23a — Mitigation
measures - ASDA
Roundabout

3.10.23b - Mitigation
measures — M25
Junction 30

3.10.25 — Baseline
conditions

3.10.28 — Key
assumptions

Thurrock Council sought confirmation that assessment on construction effects
undertaken is accepted practice. The Applicant will continue to liaise with Thurrock
Council in relation to this matter.

Thurrock Council is reviewing additional information provided by the Applicant and
raised concerns about double handling of materials. The Applicant has signposted
information in the multi-modal assessment to demonstrate it has considered rail and
waterborne modes sufficiently. The Applicant will continue to liaise with Thurrock
Council in relation to this matter.

Thurrock Council is reviewing additional information provided by the Applicant,
including previous discussions on the junction capacity assessment methodology. The
Applicant will continue to liaise with Thurrock Council in relation to this matter.

Thurrock Council is reviewing additional information provided by the Applicant,
including previous discussions on junction modelling. The Applicant will continue to
liaise with Thurrock Council in relation to this matter.

Thurrock Council is reviewing additional information provided by the Applicant,
including previous discussions on assessment of WCH impacts. The Applicant will
continue to liaise with Thurrock Council in relation to this matter.

Thurrock Council is reviewing additional information provided by the Applicant. The
Applicant will continue to liaise with Thurrock Council in relation to this matter.

Thurrock Council is reviewing additional information provided by the Applicant. The
Applicant will continue to liaise with Thurrock Council in relation to these matters.

Thurrock Council is reviewing additional information provided by the Applicant. The
Applicant will continue to liaise with Thurrock Council in relation to these matters.
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SoCG ID Summary of matter under discussion Deadline for resolution

3.10.29 -
Methodology
3.10.30 —
Construction vehicle
trips

3.10.31 -
Construction
workforce trips
3.10.32 — Overall
impact of the project

3.10.36 — The Applicant has confirmed that it will seek approval of the CTMP from the relevant Matter is unlikely to be agreed
Implementation / planning authorities, following further consultations with the relevant highway authority. during Examination.
Enforcement
3.10.39 — Targets, Thurrock Council is reviewing additional information provided by the Applicant. The Matter is unlikely to be agreed
strategy, and Applicant will continue to liaise with Thurrock Council in relation to these matters. during Examination.
measures
3.10.41 — Thurrock Council is reviewing additional information provided by the Applicant, Matter is unlikely to be agreed
Construction access including details of previous AlL workshops undertaken with Local Highway Authorities during Examination.
approach to understand structural limitations and suitability of routes proposed. The Applicant will

continue to liaise with Thurrock Council in relation to this matter.
3.10.42 — Primary Thurrock Council is reviewing additional information provided by the Applicant, Matter is unlikely to be agreed
access route including details of routes that were discussed with Thurrock Council during regular during Examination.
selection engagement meetings since 2023. The Applicant will continue to liaise with Thurrock

Council in relation to this matter.
3.10.46 — TROs and Thurrock Council is reviewing additional information provided by the Applicant, Matter is unlikely to be agreed
tTROs including records of previous engagement with the LHA. during Examination.

The Applicant remains committed to further dialogue with Thurrock Council and their
new representatives, to agree the matters under discussion within the detailed
design/ahead of works being commenced.

3.10.53 — Legal The Applicant is negotiating with Thurrock Council a Framework Highways Matter is unlikely to be agreed

National Grid | July2026August 2026 | Norwich to Tilbury 5
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SoCG ID Summary of matter under discussion Deadline for resolution
Agreements Agreement/Protective Provisions. during Examination.
Public Rights of Way (PRoW)
3.11.4 — Routes with Thurrock Council has sought clarification on the diversion route proposed near Matter is unlikely to be agreed
Public Access Buckingham Hill Road on the Outline PRoW Management Plans. The Applicant will during Examination.
affected by the continue to liaise with Thurrock Council in relation to this matter. The Applicant
Proposed assumes this relates to the Hoford Road ORPA. This is shown on relevant plans but
Development has been labelled as T-FP-9-D! Instead of T-ORPA-1-D1, which will be corrected in
future revisions.
3.11.5 - Discussions ongoing on the agreed approach to reinstatement (i.e. to original condition Matter is unlikely to be agreed
Reinstatement and / or pre-agreed condition). The Applicant will continue to liaise with Thurrock during Examination.
approach Council in relation to this matter. Reinstatement will be to at least the same condition

as prior to the works, informed by pre- and post-condition surveys and discussion with
LHA Prow Officers.

Development Consent Order

3.13.1a DCO TC requires a licence agreement before access to Council land, with investigation Engagement will continue
Requirements — details, method statements, risk assessments and reinstatement proposals approved in after the DCO examination
Stages of authorised advance. period

development The Applicant acknowledges that the draft DCO provides powers of entry but it is

seeking voluntary agreements and accepts that a licence agreement would be required
before accessing Council-owned land prior to DCO approval.

3.13.7 - TC seeks a Local Procurement and Skills Framework to be secured through a new Discussions will conclude afte
Employment and Requirement. r finalisation of this SoCG
skills plan The Applicant has submitted an Employment and Skills Plan at Deadline 5.

Implementation of this plan has been secured by Requirement 15. However, whether
approval of the submitted plan should also be secured within the wording of the
Requirement remains under discussion.

3.13.11a-DCO TC seeks the time period for determinations in Schedule 4 to align with the final agreed Discussions will conclude afte
Requirements — post-consent Planning Performance Agreement (PPA). r finalisation of this SoCG

Applications made  The Applicant has prepared and shared a draft post-consent PPA with the relevant

National Grid | July2026August 2026 | Norwich to Tilbury 6
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SoCG ID Summary of matter under discussion

Deadline for resolution

under requirements planning authorities (including TC) and will continue discussions with the Council to
agree the final version.

3.13.13 — Fees TC considers the proposed fee insufficient and seeks alignment with national planning
fees or agreed cost recovery arrangements. TC also seeks confirmation that the will
automatically increase in line with nationally prescribed planning fees.

The Applicant has amended the Draft DCO to align fees with the national schedule for
discharge of conditions and considers no further amendment is required to account for
fee increases, as the draft DCO already refers to the prescribed statutory fee, which
automatically captures future nationally prescribed fee increases.

Appendix A-DCO e Discussions are ongoing in relation to detailed drafting points
Wording on:Pre-commencement operations;

¢ Limits of deviation;

e Decision-making and approval timescales;
e Draft protective provisions; and

e Traffic regulation;

e Safeguarding; and

e Amendment of local legislation

Discussions will conclude afte
r finalisation of this SoCG

Discussions will conclude afte
r finalisation of this SoCG

National Grid | July2026August 2026 | Norwich to Tilbury
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1.3 Project Description

1.3.1 The Project is a proposal by National Grid to upgrade the electricity transmission
system in East Anglia between Norwich and Tilbury, comprising:

e A new 400 kilovolt (kV) electricity transmission connection of approximately 180
km overall length from Norwich Main Substation to Tilbury Substation via
Bramford Substation, a new East Anglia Connection Node (EACN) Substation
and a new Tilbury North Substation, including:

— Approximately 159 km of new overhead line supported on approximately 509
pylons, either standard steel lattice pylons (approximately 50 m in height) or
low height steel lattice pylons (approximately 40 m in height) and some of
which would be gantries (typically up to 15 m in height) within proposed Cable
Sealing End (CSE) compounds or existing or proposed substations

— Approximately 21 km of 400 kV underground cabling, some of which would be
located through the Dedham Vale National Landscape (an Area of
Outstanding Natural Beauty (AONB1)

e Up to seven new CSE compounds (with permanent access) to connect the
overhead lines to the underground cables

e Modification works to connect into the existing Norwich Main Substation and a
substation extension at the existing Bramford Substation

e A new 400 KV substation on the Tendring Peninsula, referred to as the EACN
Substation (with a new permanent access). This is proposed to be an Air
Insulated Switchgear (AlS) substation

e A new 400 kV substation to the south of Orsett Golf Course in Essex, referred to
as the Tilbury North Substation (with a new permanent access). This is proposed
to be a Gas Insulated Switchgear (GIS) substation

e Modifications to the existing National Grid Electricity Transmission overhead lines
to facilitate the connection of the existing network into the new Tilbury North
Substation to provide connection to the Tilbury Substation

e Ancillary and/or temporary works associated with the construction of the Project.

1.3.2 In addition, third party utilities diversions and/or modifications would be required to
facilitate the construction of the Project. There would also be land required for
environmental mitigation and Biodiversity Net Gain (BNG).

1.3.3 As well as the permanent infrastructure, land would also be required temporarily for
construction activities including, for example, working areas for construction
equipment and machinery, site offices, welfare, storage and temporary construction
access.

1.3.4 The Project would be designed, constructed and operated in accordance with
applicable health and safety legislation. The Project will need to comply with design
safety standards including the Security and Quality of Supply Standard (SQSS),
which sets out the criteria and methodology for planning and operating the National
Electricity Transmission System (NETS). This informs a suite of National Grid
policies and processes, which contain details on design standards required to be met

National Grid | July-2026August 2026 | Norwich to Tilbury 8
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when designing, constructing and operating assets such as those proposed for the
Project.

1.4 Format and Structure of this Document

1.4.1 This SoCG is structured as follows:

e Section 2 provides a summary of the key engagement undertaken to date with
Thurrock Council

e Section 3 summarises the key matters and captures the status of each issue /
matter

e Section 4 includes the sign off sheet

National Grid | July-2026August 2026 | Norwich to Tilbury 9
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2.

Record of Key Engagement

2.1 Introduction
2.1.1 The Applicant has engaged with Thurrock Council on the Project throughout the
pre-application process. This has included:
e Non-statutory consultation in Spring 2022 and Summer 2023
e Statutory consultation in Spring 2024
e Targeted consultations in Spring 2025
e Regular meetings with lead officers about the Project as a whole
e Regular ‘Thematic Group’ meetings bringing together host authorities to discuss
specific topics
e One to one / small group technical meetings on specific detailed matters
e Sharing of papers and documentation at key stages
2.1.2 Further details on the Applicant’'s engagement with stakeholders is provided in the
Consultation Report and the Environmental Statement.
2.2 Summary of Key Engagement
221 Table 2.1 provides an overview of the key engagement that has taken place between
the Applicant and Thurrock Council.
Table 2.1 Summary of Key Engagement between National Grid and Thurrock Council
Date Format Topic/Description
General
May 2022 Meeting Informal project catch-up.
Septembe Meeting All host authority workshop.
r 2022
November Meeting Briefings on issued response to questions from OffSET with all
2022 host authorities.
November Meeting All host authority workshop.
2022
January Meeting All host authority workshop.
2023
February Meeting Pre-consultation session with all host authorities.
2023

National Grid | July-2026August 2026 | Norwich to Tilbury 10
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Date

March
2023

May 2023
June 2023

July 2023

Septembe
r 2023

November
2023

December
2023

January
2024

February
2024

March
2024

March
2024

May 2024

Septembe
r 2024

October
2024
November

2024

November
2024

November
2024

January
2025

January
2025

January

Format

Meeting

Meeting
Meeting

Meeting
Meeting

Meeting

Email
Correspondence
Meeting

Meeting

Meeting

Email
Correspondence

Meeting

Email
Correspondence

Meeting

Meeting

Meeting

Meeting

Meeting

Meetings

Meeting

Topic/Description

All host authority workshop.

All host authority workshop.

Non-statutory consultation preferred alignment briefing to all
host authorities.

All host authority workshop.
All host authority workshop.

All host authority workshop.

The Applicant issued the draft Statement of Community
Consultation (SoCC) to all host authorities for comment.

All host authority workshop.

Statutory consultation preferred alignment briefing to all host
authorities.

All host authority workshop.

The Applicant issued the SoCC to all host authorities for
statutory consultation.

All host authority workshop.

The Applicant issued the draft Outline Code of Construction
Practice (CoCP) to all host authorities for comment.

The Applicant held a meeting to discuss comments from
stakeholders on draft versions of the Outline Landscape and
Ecological Management Plan (LEMP) and Outline CoCP.

Meeting to provide project and design update

All host authority workshop

Meeting to discuss approach to targeted consultations

All host authority workshop

Two meetings to provide project and design update

The Applicant held a meeting to discuss comments from the
second iteration of the oCoCP and oLEMP

National Grid | July-2026August 2026 | Norwich to Tilbury 11
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Date
2025

January
2025

January
2025

March
2025
March
2025

May 2025

May 2025

May 2025

May 2025
June 2025

July 2025

August
2025

August
2025

Septembe
r 2025

November
2025

December
2025

January
2026

January
2026

February
2026

March

Format

Email
Correspondence

Email
Correspondence

Meeting

Meeting

Email
Correspondence

Email
Correspondence
Email
Correspondence

Meeting

Email
Correspondence

Meeting

Email
Correspondence
Meeting

Meeting

Meeting

Meeting

Meeting

Meeting

Meeting

Email

Topic/Description

The Applicant issued the second iteration of the draft Outline
Code of Construction Practice (CoCP)

The Applicant issued the draft Statement of Common Ground
(SoCG)

Meeting to discuss the second iteration of the Outline Code of
Construction Practice (0COCP) and Outline Landscape and
Ecological Management Plan (o0LEMP)

All host authority workshop

The Applicant issued an updated iteration of the draft Outline
Code of Construction Practice (0CoCP)

The Applicant issued a new appendix to the draft Outline Code
of Construction Practice (0CoCP) - Appendix H, Draft
Greenhouse Gas Reduction Strategy

The Applicant issued the Long List of Other Developments
All host authority workshop

The Applicant issued draft DCO, explanatory memorandum and
draft requirements

All host authority workshop
The Applicant issued draft Heads of Terms for Biodiversity Net

Gain (BNG) and off-site tree provision

Meeting to provide project and design update

All host authority workshop

All host authority workshop

Meeting to discuss change application

Meeting to progress Statement of Common Ground
All host authority workshop

Meeting to progress Statement of Common Ground

Email to agree approach for Statement of Common Ground

National Grid | July-2026August 2026 | Norwich to Tilbury 12
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Date
2026

March
2026

April 2026
May 2026

July 2026

Format

Meeting

Email
Email

Meeting

Topic/Description

deadline 4 submission

All host authority workshop

The Applicant shared the Statement of Common Ground and
associated summary tables.

The Applicant shared the Statement of Common Ground
following Deadline 4.

Meeting to discuss the Statement of Common Ground

Ecology and Biodiversity

July 2022

July 2022

August
2023

March
2024

May 2024

May 2024
July 2024

Septembe
r 2024

October
2024

January
2025
January

2025

January
2025

January
2025

Email
Correspondence

Meeting

Meeting

Meeting

Technical Note

Meeting

Email
Correspondence

Email
Correspondence

Meeting

Meeting

Meeting

Email
Correspondence

Email
Correspondence

The Applicant shared the Biodiversity Assessment Methodology
and Arboriculture Assessment Methodology for review ahead of
the Thematic Group meeting.

Ecology and Biodiversity Thematic Group meeting - The
Applicant presented on the Biodiversity Assessment
Methodology and Arboriculture Assessment Methodology and
sought feedback from Thurrock Council and other authorities.

The Applicant discussed the potential off-site scheme/initiatives
for BNG.

Biodiversity Thematic Group to discuss the methodology and
scope of ecology surveys outside the remit of Natural England.

The Applicant issued a technical note to all host authorities
outlining survey methods and the scope of surveys for species
outside the remit of Natural England for agreement / comment.

Optional Thematic Group call.

The Applicant shared the Badger Report for information after it
had been requested by Thurrock Council.

The Applicant shared the Outline Landscape and Ecological
Management Plan (cLEMP)

The Applicant hosted a meeting to discuss comments from
stakeholders on draft versions of the Outline LEMP and CoCP.

The Applicant held a meeting to discuss comments from
stakeholders on proposed mitigation for species outside the
remit of Natural England

The Applicant held a meeting to discuss comments received on
the draft Biodiversity Net Gain Report

The Applicant shared the second iteration of the Outline
Landscape and Ecological Management Plan (oLEMP)

The Applicant issued a technical note to all host authorities
outlining the protected species proposed mitigation measures
for agreement/comment

National Grid | July-2026August 2026 | Norwich to Tilbury 13
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Date Format Topic/Description

January Email The Applicant issued the Biodiversity Net Gain Assessment
2025 Correspondence Strategy

March Email The Applicant issued the draft Arboriculture Impact Assessment
2025 Correspondence (AlA)

April 2025 Meeting Meeting to discuss comments from stakeholders on second

iteration of proposed mitigation for species outside the remit of
Natural England.

May 2025 Meeting Meeting to discuss the updated Proposed Protected Species
Mitigation document

May 2025 Email The Applicant shared a new appendix to the Outline Landscape
Correspondence and Ecological Management Plan (oLEMP) — Appendix D,
Outline Landscape Proposals.

Septembe Meeting Optional Thematic Group Meeting to discuss the Ecology

r 2025 section of the Environmental Statement (ES) for Essex South.
January Meeting The Applicant hosted a meeting discuss the Ecology aspects of
2026 the Statement of Common Ground.

Contaminated Land, Geology and Hydrogeology

August Email The Applicant issued a draft Geology and Hydrogeology

2022 Correspondence Assessment Methodology to all host authorities.

Septembe Email The Applicant issued a draft Geology and Hydrogeology

r 2023 Correspondence Assessment Methodology to the Lead Local Flood Authorities
(LLFA).

Health and Wellbeing (including Air Quality and Noise and Vibration)

Septembe Email The Applicant issued the Health and Wellbeing Assessment

r 2022 Correspondence Methodology to all host authorities.

Septembe Email The Applicant issued the proposed methodology and scope of

r 2022 Correspondence the Noise and Vibration assessment for review and comment.

Septembe Technical Note  The Applicant issued a Health and Wellbeing technical note on

r 2023 the proposed approach to the Environmental Impact
Assessment (EIA), including guidance, study area, scope, and
assessment methodology.

Septembe Email Thurrock Council provided the following feedback:

r 2023 Correspondence  Signposted to the WHIASU guidance, particularly in relation to
consideration of potentially vulnerable groups.

Provided examples of other baseline metrics which could be
used to inform the assessment.

Requested that consideration of potential health effects to arise
during operational stage is given.

Septembe Meeting The Applicant held a meeting to discuss and agree the
r 2024 proposed assessment scope and methodology for the Health
and Wellbeing chapter of the ES.
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Date

October
2024

November
2025

February
2026

May 2026

May 2026

Format

Technical note

Meeting

Meeting

Meeting

Technical note

Topic/Description

The Applicant issued a refreshed Health and Wellbeing
technical note on the proposed approach to the Environmental
Impact Assessment (EIA), including guidance, study area,
scope, and assessment methodology.

Optional Thematic Group Meeting to discuss the Health and
Wellbeing section of the ES for Essex South.

The Applicant hosted a meeting discuss the Health and
Wellbeing of the Statement of Common Ground.

The Applicant hosted a meeting to discuss the Health and
Wellbeing section of the Statement of Common Ground.

The Applicant shared a Technical Note which summarised the
mitigation within the oCoCP relevant to Health and Wellbeing
along with further details regarding the EMF helpline and worker
welfare facilities as requested during previous meeting.

Historic Environment

July 2022

July 2022

Septembe
r 2022

January
2023

February
2023

June 2023

Septembe
r 2023

November
2023

November
2023

National Grid | July-2026August 2026 | Norwich to Tilbury

Email
Correspondence

Meeting

Meeting
Email

Correspondence

Meeting

Technical Note

Meeting

Meeting

Meeting

The Applicant issued a document detailing the scope and
methodology for the Historic Environment assessment and
baseline to all host authorities and Historic England.

Historic Environment Thematic Group to discuss the proposed
approach for the EIA assessment.

The Applicant presented an updated approach to defining study
areas, scoping of walkover and scoping of historic buildings to
consider in the assessment, in response to feedback received.

The Applicant issued the plans showing the proposed viewpoint
locations for landscape and heritage ahead of the Thematic
Group meeting in February 2023 to all host authorities.

The Applicant held a meeting with all host authorities to discuss
landscape and heritage viewpoints.

The Applicant issued a technical note to Historic England and
host authorities (including Thurrock Council) to agree
methodology for the selection of viewpoints for the Historic
Environment assessment.

Historic Environment Thematic Group meeting to discuss the
proposed heritage viewpoint methodology with all host
authorities and Historic England.

Historic Environment Thematic Group meeting to discuss the
proposed locations of heritage viewpoints with host authorities
and Historic England. Feedback was received from
stakeholders regarding proposed viewpoints and additional
viewpoints were proposed.

Meeting with archaeological advisors to discuss the approach to
geophysical survey and trial trenching.
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Date

November
2023

January
2024

March
2024

March
2024

March
2024

May 2024
May 2024

June 2024

June 2024

June 2024
July 2024

August
2024

Septembe
r 2024

October
2024

October
2024

October
2024

November
2025

December
2025

Format

Meeting

Email
Correspondence

Meeting
Technical Note
Email
Correspondence

Meeting

Technical Note

Technical Note

Technical Note

Meeting
Meeting
Meeting

Meeting

Meeting

Meeting

Email
Correspondence

Meeting

Meeting

Topic/Description

Historic Environment Thematic Group meeting to discuss
proposed locations of heritage viewpoints with all host
authorities and Historic England. Viewpoint locations shared in
PDF and shapefile.

The Applicant shared the updated viewpoints (including ZTV)
for feedback from all host authorities, Natural England and
Historic England.

The Applicant held an Archaeology Working Group Meeting.

The Applicant shared the Historic Environment Desk-Based
Assessment for review and comment.

The Applicant responded to feedback received on viewpoints.

Optional Statutory Consultation Thematic Group call.

The Applicant shared the WSI for Monitoring Gl works under
archaeological supervision with Archaeology Working Group
Members for review and approval.

The Applicant shared the overarching WSI for the
Archaeological Trial Trenching with the Archaeology Working
Group Members for review and approval.

The Applicant shared the Site Specific WSI for the EACN (Site
001) with the Archaeology Working Group Members (including
Thurrock Council) for information.

Archaeology Working Group Meeting.
Archaeology Working Group Meeting.
Archaeology Working Group Meeting.

Archaeology Working Group Meeting

Historic Environment Thematic Group Meeting.
Archaeology Working Group Meeting.

The Applicant shared the Setting survey locations with

stakeholders.

Technical focus meeting to discuss the ongoing archaeology
work on site.

Archaeology Working Group Meeting
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Date

December
2025

January
2025

February
2025

February
2025

February
2025

February
2025

February
2025

March
2025

March
2025

April 2025

April 2025
May 2025

May 2025
June 2025
June 2025
June 2025
July 2025

August
2025

August
2025

Septembe
r 2025

Septembe
r 2025

Format

Email
Correspondence

Meeting

Email
Correspondence

Meeting

Meeting

Email
Correspondence

Meeting

Email
Correspondence

Meeting

Email
Correspondence
Meeting

Meeting

Meeting
Meeting
Meeting
Technical Note
Meeting
Meeting

Technical Note

Meeting

Technical note

Topic/Description

The Applicant re-issued the overarching Written Scheme of
Investigation (WSI) for Archaeological Trial Trenching

Archaeology Working Group Meeting

The Applicant issued Historic Environment Viewpoints
information

Archaeology Working Group Meeting

Historic Environment Thematic Group Meeting regarding
Historic Environment Viewpoints

The Applicant issued a draft Historic Baseline Report including
Annex C and Annex D for agreement/comment

Meeting to discuss draft Heritage Baseline Report

The Applicant issued updated Historic Environment Viewpoints
information

Archaeology Working Group Meeting

The Applicant issued the Draft Outline Mitigation Strategy and
draft Outline Written Scheme of Investigation (WSI) for
post-consent stage of the project

Archaeology Working Group Meeting

Technical focus meeting to discuss ongoing archaeology work
on site

Archaeology Working Group Meeting

Archaeology Working Group Meeting

The Applicant shared the Archaeological Fieldwork Summary.
The Applicant issued a SSWSI for Site 16.

Archaeology Working Group Meeting

Archaeology Working Group Meeting

The Applicant issued a SSWSI for Site 15.

Archaeology Working Group Meeting

The Applicant shared Priority Geophys Prelim Grayscales with
stakeholders for consideration

National Grid | July-2026August 2026 | Norwich to Tilbury
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Date

October
2025

October
2025

November
2025

November
2025

December
2025

December
2025

January
2026

January
2026

January
2026

January
2026

February
2026

February
2026

March
2026

April 2026
April 2026
May 2026
May 2026

May 2026
June 2026

June 2026
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Format

Meeting

Meeting

Meeting

Technical Note

Meeting

Technical Note

Meeting

Meeting

Meeting

Meeting

Meeting

Email
Correspondence

Meeting

Meeting
Meeting
Meeting

Email

Email

Meeting

Meeting

Topic/Description

Archaeology Working Group Meeting

Optional Thematic Group Meeting to discuss the Heritage
section of the ES for Essex South and Thurrock

Archaeology Working Group Meeting

The Applicant shared shapefiles of the Phase 2 Geophysical
Survey with the priority survey areas

Archaeology Working Group Meeting

The Applicant shared the WSI for the Phase 2 Geophysical
Survey

Meeting to discuss the heritage aspects of the Statement of
Common Ground with Essex Place Services.

Meeting to discuss the heritage aspects of the Statement of
Common Ground

Meeting to discuss the archaeology aspects of the Statement of
Common Ground with Essex Place Services.

Archaeology Working Group Meeting

Archaeology Working Group Meeting

The Applicant shared the Supplementary Environmental
Information submitted to the Planning Inspectorate on the
geophysical survey and archaeological trial trenching completed
to date with the Archaeology Working Group Stakeholders.

Archaeology Working Group Meeting

Archaeology Working Group Meeting.
Meeting to discuss mitigation areas for trial trenching.
Archaeology Working Group Meeting.

The Applicant shared the Outline AMS and OWSI for further
comment.

The Applicant shared the Geoarchaeological Monitoring of Gl
WSI for comment.

Meeting with EPS Archaeology to discuss the Statement of
Common Ground

Meeting with EPS Built Heritage to discuss the Statement of
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Date Format

June 2026 Meeting
July 2026 Meeting
July 2026 Email

Topic/Description

Common Ground

Archaeology Working Group Meeting.
Archaeology Working Group Meeting.

Updated draft of Groarchaeological monitoring of GI WSI
Shared.

Hydrology, Land Drainage and Flood Risk

June 2022 Email
Correspondence

July 2022 Meeting

May 2023 Technical Note

March Technical Note
2024

May 2024 Meeting
Septembe Technical Note
r 2024

October  Meeting
2024

October  Meeting
2024

January Email
2025 Correspondence

January Meeting

2025
March Email
2025 Correspondence

October  Meeting
2025

November Meeting
2025

February Meeting
2026

National Grid | July-2026August 2026 | Norwich to Tilbury

The Applicant circulated the draft Hydrology and Land Drainage
Assessment Methodology for review and discussion ahead of
the Hydrology and Land Drainage Thematic Group.

The Applicant presented the EIA approach at the Hydrology and
Land Drainage Thematic Group to the Environment Agency and
all host authorities.

The Applicant issued a technical note for comment, which set
out the approach to preparing the Flood Risk Assessment
(FRA).

The Applicant issued the Flood Risk Assessment Screening
Report for comment.
Drainage / watercourse discussion.

The Applicant issued the Works In, Over and Under
Watercourses Technical Note and the Surface Water
Management Principles Technical Note.

The Applicant held a meeting to discuss comments from
stakeholders on the principles for surface water drainage design
for above ground infrastructure and watercourse crossing
designs for the Project.

Hydrology and Land Drainage Thematic Group Meeting

The Applicant issued the Draft Flood Risk Assessment (FRA)
for agreement/comment

The Applicant held a meeting to discuss comments raised from
the draft Flood Risk Assessment (FRA)

The Applicant issued Draft Flood Risk Assessment (FRA) for
agreement/comment

Optional Thematic Group Meeting to discuss the Hydrology and
Land Drainage section of the ES with Chelmsford.

Optional Thematic Group Meeting to discuss the Hydrology and
Land Drainage section of the ES specifically flood risk.

Meeting to discuss the Hydrology and Land Drainage sections
of the Statement of Common Ground.
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Date Format
June 2026 Email
Correspondence

June 2026 Meetings

Topic/Description

Project team shared information regarding the project’s
interaction with LTC and Thurrock specific surface water flood
mapping which had been requested by the LLFA to progress
matters Under Discussion within the SoCG.

Two meetings to discuss the Hydrology and Land Drainage
sections of the Statement of Common Ground.

Landscape and Visual

July 2022 Meeting

January Email
2023 Correspondence

February Meeting
2023

April 2023 Meeting

May 2023 Meeting

May 2023 Email
— March Correspondence
2024

August Email
2023 Correspondence

January Email
2024 Correspondence

March Meeting
2024

May 2024 Meeting

Septembe Email
r 2024 Correspondence

Septembe Meeting

Landscape and Visual Thematic Group Meeting. The Applicant
shared the Landscape and Visual Impact Assessment (LVIA)
Methodology and Arboricultural Assessment Methodology for
review.

The Applicant issued plans showing proposed viewpoint
locations for review and comment to all host authorities.

The Applicant held a Landscape and Visual Thematic Group
Meeting to discuss proposed viewpoint locations in Thurrock.
The Applicant sought agreement on the viewpoint locations to
include in the Preliminary Environmental Information Report
(PEIR) and the ES.

The Applicant held a meeting to discuss stakeholder’s feedback
on EIA viewpoints previously shared.

The Applicant presented and discussed the responses to the
feedback on the viewpoint locations received from the February
meeting. Stakeholders provided feedback on updated and
additional viewpoint locations at the meeting and in subsequent
correspondence.

The Applicant shared information, responded to further
feedback on viewpoint locations received from the May 2023
meeting, and reviewed subsequent feedback received up to
March 2024 with the aim to agree viewpoint locations for the
PEIR and ES (based on the information available at this date).

The Applicant issued wirelines and photomontages and
proposed the approach to Zone of Theoretical Visibility (ZTV)
mapping for comment.

The Applicant shared the updated landscape viewpoints (and
the ZTV) and sought feedback from all host authorities.

The Applicant responded to feedback received on viewpoints.

Optional Statutory Consultation Thematic Group call.

The Applicant shared the Draft Landscape and Visual
Methodology, Proposed LVIA Viewpoints (excel spreadsheet)
and Proposed LVIA Viewpoints (map) ahead of the Landscape
Thematic Group Meeting.

The Applicant held a Landscape Thematic Group Meeting to

National Grid | July-2026August 2026 | Norwich to Tilbury 20



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

Date
r 2024

Septembe
r 2024

Septembe
r 2024

October
2024

October
2024

October
2024

October
2024

December
2024

March
2025

October
2025

January
2026

March
2026

June 2026

June 2026

June 2026

June 2026

Format

Email
Correspondence

Email
Correspondence

Meeting

Email
Correspondence

Email
Correspondence

Email
Correspondence

Meeting

Email
Correspondence

Meeting

Meeting

Email
Correspondence

Meeting

Meeting

Meeting

Meeting

Topic/Description

find agreement on the LVIA methodology and the
format/presentation of photomontages and/or wirelines which
will form part of the DCO application.

The Applicant shared the shapefiles for the landscape
viewpoints and order limits with Thurrock Council and other
stakeholders following the Landscape Thematic Group Meeting.

The Applicant shared the draft Outline LEMP and Sample
Mitigation Drawings ahead of the draft Outline LEMP and
Outline CoCP discussion.

The Applicant held a focus meeting to discuss the National
Landscape.

The Applicant shared the Draft mitigation drawings with
stakeholders.

The Applicant shared the National landscape setting study with
stakeholders.

The Applicant shared updated viewpoint information data
following from the landscape thematic workshops.

Meeting to agree photography locations and photomontages for
the ES .

The Applicant issued an update on LVIA Viewpoints and
Methodology.

Optional Thematic Group Meeting to discuss the Landscape
and Visual section of the ES for Essex South.

Meeting to discuss the Landscape and Visual sections of the
Statement of Common Ground.

The Applicant sent an e-mail to seek further clarification and
detail in relation to the requests for additional landscape and
visual measures in Thurrock Council’'s Local Impact Report.

Meeting to discuss SoCG in relation to landscape and visual
matters

Meeting to discuss Action Point 27 from ISH2 and landscape
and visual compensation

Meeting to discuss SoCG in relation to landscape and visual
matters

Meeting to discuss further matter in SoCG in relation to
landscape and visual matters and provide update regarding
queries raised in previous call

Socio-economics, Recreation and Tourism

July 2022

Email
Correspondence

The Applicant issued the assessment methodology to
stakeholders for review ahead of the Thematic Group Meeting
in July 2022.
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Date
July 2022

June 2023

August
2023

April 2024

Septembe
r 2024

November
2024

March
2025

Septembe
r 2025

June 2026

Format

Meeting

Technical Note

Meeting

Technical Note

Meeting

Meeting

Technical Note

Meeting

Meetings

Topic/Description

The Applicant held a Socio-economic, Recreation and Tourism
Thematic Group Meeting to seek feedback on the proposed
approach to the Socio-economics, Recreation and Tourism
assessment prior to formal submission of the Scoping Report to
the Planning Inspectorate. This meeting was attended by
several stakeholders, including Thurrock Council.

The Applicant issued a Technical Note setting out the study
area and methodology for assessing businesses where visual
impacts are a potential operational consideration, and Public
Right of Way (PRoW) during construction and operation.

The Applicant held a Socio-economic, Recreation and Tourism
Thematic Group Meeting to discuss the study area and
methodology for assessing businesses.

The Applicant shared an updated technical note with all host
authorities to demonstrate how their feedback had been
considered in developing the PEIR.

Meeting to discuss and agree the Scope and Methodology for
the updated Socio-economics, Recreation and Tourism
Technical note on the ES Chapter.

The Applicant held a follow up meeting to discuss and agree the
Scope and Methodology for the updated Socio-economics,
Recreation and Tourism Technical note on the ES Chapter.

The Applicant issued the third Technical Note for
Socio-economics, Recreation and Tourism

Optional Thematic Group Meeting to discuss the
Socio-economics, Recreation and Tourism section of the ES for
Essex South.

Two meetings were held to discuss the Statement of Common
Ground.

Traffic and Transport

June 2022

July 2022

Septembe
r 2022

December
2022

August
2023
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Technical Note

Meeting

Meeting

Meeting

Meeting

The Applicant issued a Technical Note setting out the proposed
Traffic and Transport assessment methodology.

The Applicant held the Local Highway Authority Thematic Group
Meeting to discuss the proposed EIA methodology for the
Traffic and Transport assessment.

The Applicant held a Local Highway Authority Thematic Group
Meeting.

The Applicant held a Transport Working Group to discuss the
assessment of routes for construction traffic.

The Applicant held a Transport Working Group to discuss the
highways assessment and methodology, survey requirements,
road safety audit requirements and trip regeneration
methodology.
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Date Format
August Meeting
2023

Septembe Meeting
r 2023

November Meeting
2023

November Meeting
2023

January  Meeting
2024

March Document
2024

March Meeting
2024

April 2024 Meeting

June 2024 Meeting

July 2024 Email
Correspondence

August Meeting
2024

August Meeting
2024

August Meeting
2024

October  Meeting
2024
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Topic/Description

Meeting discussing link sensitivity, traffic counts, Abnormal
Indivisible Loads (AlLs), and data and underlying assumptions
behind traffic and workforce calculations.

The Applicant held a Transport Working Group Regional
Meeting.

The Applicant held a Transport Working Group meeting with the
Local Highways Authorities.

The Applicant held a PRoW Thematic Group Meeting.

The Applicant discussed the Draft Outline Construction Traffic
Management Plan (CTMP) at the Transport Working Group.

Primary Access Routes information shared with Thurrock
Council.

The Applicant held a Transport Working Group Regional
Meeting to discuss project updates and reviews of work to date,
the transport assessment in the PEIR and primary access
routes.

The Applicant held a Transport Working Group Meeting to
discuss updates to the transport assessment, multi-modal
transport considerations and AlL routing with the local highway
authorities.

The Applicant held a Transport Working Group Regional
Meeting to discuss statutory consultation, sensitive junctions,
AlIL routing, updates on the multi-modal report and road safety
audit process, speed surveys, and visibility splays, mitigation
and traffic management. Highway boundary information had
been passed from Thurrock Council to the Applicant for
processing.

The Applicant issued the Proposed Abnormal Indivisible Load
(AIL) Routes for comment.

The Applicant held a Transport Working Group LHA
Engagement Meeting with Thurrock Council to discuss traffic
impacts from removal of stone haul roads post-construction.
Highways mitigation plans for Primary Access Routes were
presented and routes that were not within public highway
discussed.

The Applicant held a Transport Working Group LHA AIL Route
Discussion Meeting with Thurrock Council.

Meeting to discuss PRoW survey locations.

The Applicant held a Transport Working Group Regional
Meeting. General structure and content of Transport
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Date

October
2024

October
2024

December
2024

December
2024

January
2025

February
2025

February
2025

February
2025

February
2025

February
2025

March
2025

March
2025

March
2025

Format

Meeting

Email
Correspondence

Meeting

Email
Correspondence

Meeting

Meeting

Email
Correspondence

Email
Correspondence

Email
Correspondence

Email
Correspondence

Meeting

Meeting

Email
Correspondence

Topic/Description

Assessment was presented. The Applicant provided an
overview of the initial capacity assessment methodology.

The Applicant held a Transport Working Group Regional
Meeting to discuss highways mitigation design and RSA
progress, updates to CTMP and CWTP, and multi-modal plans.

The Applicant requested further structural feedback for
proposed AlL routes.

The Applicant held an LHA Engagement Meeting to discuss
potential changes following statutory consultation, visibility
splays and traffic management methodology for agreement in
SoCG, access for existing utilities and AlL assessments to
include impacts with/without Lower Thames Crossing works
taking place.

Email received from Thurrock Council outlining process for
obtaining Approvals in Principle (AIPs) for assessment of
structures along proposed AlL routes and how this would be
managed alongside the DCO application.

The Applicant presented work in progress draft of Transport
Assessment. Ran through methodology of junction sifting
process, junction assessment methodology and cumulative
assessment.

The Applicant presented examples of the likely environmental
mitigation measures for junctions and Primary Access Routes
predominately where WCH Amenity raised from detailed
assessment within ES. Red Amber Green (RAG) strategy
presented for junction mitigation.

The Applicant issued the Mitigation and Junction RAG Strategy.

The Applicant issued the Draft Transport Assessment and
Figures.

The Applicant issued AIL Structures Register for Thurrock
Council review and feedback.

The Applicant structural feedback for proposed AlL routes
received (AlL structures register issued to Thurrock Council in
Feb 2025 returned with comments).

The Applicant presented examples of the likely environmental
mitigation measures predominately for WCH Amenity on
Primary Access Routes.

Presented draft work in progress Transport Assessment report
and noted suggested changes by Thurrock Council.

The Applicant requested structural record information for
structures along proposed AlL routes.
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Date
April 2025

April 2025

April 2025

April 2025

May 2025

June 2025

June 2025

August
2025

August
2025

August
2025

October
2025
October
2025
October
2025
October
2025
November
2025

December
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Format

Meeting

Meeting

Email
Correspondence

Email
Correspondence

Meeting

Meeting

Meeting

Meeting

Meeting

Email
Correspondence

Meeting

Meeting

Email
Correspondence

Email
Correspondence

Meeting

Meeting

Topic/Description

The Applicant presented results of the junction modelling
assessments. Provided a recap on the junction selection
process, assessment methodology, approach to mitigation, and
proposed mitigation (where necessary).

The Applicant held a Thurrock Council AIL Workshop with
police and Thurrock Council present.

The Applicant issued updated information pack for proposed
AlL routes.

Thurrock Council structural record information received.

Presented results of the junction modelling assessments.
Provided a recap on the junction selection process, assessment
methodology, approach to mitigation, and proposed mitigation
(where necessary).

The Applicant held a Regional Stakeholder Meeting with
Thurrock Council. The proposed Statement of Common Ground
and principals for Traffic Regulation Orders were discussed.

The Applicant held a Regional Stakeholder Meeting with
Thurrock Council. Progress with Road Safety Audits,
Statements of Common Ground, and Traffic Modelling were
discussed.

The Applicant held a Local Highway Authority Thematic Group
Meeting with Thurrock Council.

The Applicant held a Regional Stakeholder Meeting with
Thurrock Council present. Progress with Road Safety Audits,
Traffic Modelling and DCO Documentation were discussed.

The Applicant issued AlPs for Thurrock Council review and
sign-off for assessment of structures along proposed AlL
routes.

The Applicant held a Local Highway Authority Thematic Group
Meeting with Thurrock Council.

The Applicant held a Regional Stakeholder Meeting with
Thurrock Council present. Progress with Road Safety Audits,
Traffic Modelling and DCO Documentation were discussed.

Thurrock Council review comments for AIPs received for
assessment of structures along proposed AlL routes.

The Applicant issued responses to Thurrock Council’s review
comments on AlPs for assessment of structures along
proposed AlL routes.

Optional Thematic Group Meeting to discuss the Traffic,
Transport and PRoW section of the ES.

The Applicant held a Local Highway Authority Thematic Group
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Date
2025

February
2026

February
2026

February
2026

February
2026

February
2026

March

2026

May 2026

May 2026

June 2026

July 2026

Format

Email
Correspondence

Meeting

Meeting

Meeting

Meeting

Meeting

Meeting

Meeting

Meeting

Meeting

Topic/Description

Meeting with Thurrock Council. Thurrock Council introduced the
new team from Tetra Tech who would be acting as a consultant
for highways matters going forward.

Approved and signed off AlPs for assessment of structures
along proposed AIL routes received from Thurrock Council.

The Applicant held a meeting with Thurrock Council to discuss
Statements of Common Ground and to review their updated
comments.

The Applicant held a meeting with Thurrock Council to discuss
further discuss Statements of Common Ground matters and
updated positions from both parties.

The Applicant held a meeting with Thurrock Council to discuss
the TRO approach for Norwich to Tilbury.

The Applicant held a meeting with Thurrock Council to further
discuss TRO matters for Norwich to Tilbury.

The Applicant held a meeting with Thurrock Council to discuss
Road Safety Audit matters and Thurrock Council’s comments at
specific site locations.

The Applicant held a meeting with Thurrock Council to further
discuss Statements of Common Ground matters and updated
positions from both parties.

The Applicant held a meeting with Thurrock Council to further
discuss Statements of Common Ground matters and updated
positions from both parties.

The Applicant held a meeting with Thurrock Council to further
discuss Statements of Common Ground matters and updated
positions from both parties.

The Applicant held a meeting with Thurrock Council to further
discuss Statements of Common Ground matters and updated
positions from both parties.
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3. Matters Agreed, Not Agreed or Under

discussion
3.1 Overview
3.1.1 This chapter details the matters relevant to Thurrock Council which have been

agreed, not agreed or are under discussion between the parties. Matters are
arranged by topic (using broad headings, or EIA chapter headings where
appropriate) and each matter is given a unique reference number to aid
identification.

3.1.2 The red, amber, green status shows the level of agreement with Thurrock Council.
Descriptions of the different levels are summarised in Table 3.1.

Table 3.1  Agreement status for matters presented in Section 3

Status Description
Indicates a final position, where it has not been possible to resolve the issue
to the agreement of both parties and there remains a difference of opinion.
Under Indicates where issues are the subject of active on-going discussion.
discussion
Agreed Indicates where an issue has been agreed or resolved satisfactorily to the

agreement of both parties.

3.1.3 Engagement will continue as the Project develops and progresses through the
various stages of the DCO process, including through detailed design.

3.1.4 Table 3.2 to Table 3.13 provides the matters agreed, not agreed or under discussion
in relation to the various topics.
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3.2 Project development, description and design
Table 3.2  Matters Agreed, Not Agreed or Under Discussion in Relation to Project Development, Description and Design Matters
ID Matter National Grid’s Position Thurrock Council’s Position Status
Strategic options/needs case
3.2.1 Needs case Norwich to Tilbury is being proposed because the  Thurrock Council considers that the existence
existing network in East Anglia doesn’t have of a national need does not override the
sufficient capacity to manage the expected (and in  requirement to minimise harm to local
some cases, contracted) increase in offshore wind communities and environments or to
farms (and interconnectors) needing to connectto demonstrate that the chosen solution
the grid as part of the Government’s target of represents the least-harmful means of
reaching net zero by 2050. The project sits meeting that need.
alongside other work to reinforce and upgrade the  Thyrrock Council recognises that a mutually
existing network in East Anglia. agreed position has not been reached, and
Norwich to Tilbury is listed as a key project in therefore the matter is recorded as Not
Appendix 2 of the NESO Clean Power 2030 Agreed.
Report.
For the Applicant’s position on needs case, please
refer to Section 3.2 ‘Needs Case and Timing’ in
8.8.2 Applicant’s Comments on Local Impact
Reports [REP2-030].
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.
3.2.2 Project timing Timing for the project is driven by the needs case — Thurrock Council considers that the timing of

when offshore wind farms are contracted to
connect to the UK network — the first of which are
contracted to connect in 2030. The Applicant is
legally obliged (under our Transmission Owner
License) to provide capacity at the dates formally
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together with its cumulative impacts and the
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ID Matter National Grid’s Position Thurrock Council’s Position Status
agreed in contracts with energy generators (or Thurrock Council recognises that a mutually
customers) by NESO. agreed position has not been reached, and

Appendix 2 of the NESO Clean Power 2030 Report therefore the matter is recorded as Not
shows that the constraint costs associated witha  Agreed.

delay to the project timing as being between £2.7

and £2.8 billion.

For the Applicant’s position on project timing,
please refer to Section 3.2 ‘Needs Case and
Timing’ in 8.8.2 Applicant’s Comments on Local
Impact Reports [REP2-030].

The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

3.2.3 Onshore route  An onshore route allows for greater energy Thurrock Council accepts the Project in
capacity and connectivity to feed into the grid. In principle however, the Council maintains its
assessing offshore options to deliver the same opposition to the Project pending resolution of

capacity as an onshore overhead line, we would the issues it has raised in its Relevant

need to build three subsea cables and associated Representation.

infrastructure, which would add significant cost and  Thyrrock Council recognises that a mutually
not meet the needs case for Norwich to Tilbury. agreed position has not been reached, and

7.17 Strategic Options Backcheck and Review therefore the matter is recorded as Not
[APP-355] and 7.19 2023 - Strategic Options Agreed.

Backcheck and Review [APP-357] compare the

environmental, technical, socioeconomic and

financial implications for alternative routes,

including offshore alternatives.

For the Applicant’s position on the onshore route,

please refer to Section 3.3 ‘Alternatives — Offshore

Alternatives’ in 8.8.2 Applicant’s Comments on
Local Impact Reports [REP2-030].

The Applicant recognises that a mutually agreed
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Status

ID Matter National Grid’s Position Thurrock Council’s Position
position has not been reached, and therefore the
matter is recorded as Not Agreed.
3.2.4 Predominantly  Norwich to Tilbury has been designed in line with  Thurrock Council accepts the Project in

overhead line
route

policy statement EN-5 (which covers the
development of new energy infrastructure) which
concludes that in most cases, the government
expects that overhead lines will be appropriate and
should be used as standard to reinforce the grid.

7.17 Strategic Options Backcheck and Review
[APP-355] and 7.19 2023 - Strategic Options
Backcheck and Review [APP-357] compare the
environmental, technical, socioeconomic and
financial implications for alternative routes,
including underground alternatives.

The work undertaken shows that undergrounding,
including using HVDC cables, would be
significantly more expensive and have
environmental impacts and present engineering
challenges. Due to the higher price that would be
involved in an underground alternative, we do not
believe that this would be the most suitable option
as all costs ultimately go onto domestic energy
bills.

For the Applicant’s position on the predominantly
overhead line route, please refer to Section 3.4
‘Technology Choice — Overhead Line and
Underground Cables’ in 8.8.2 Applicant’s
Comments on Local Impact Reports
[REP2-030].

The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

principle however, the Council maintains its
opposition to the Project pending resolution of
the issues it has raised in its Relevant
Representation.

Thurrock Council recognises that a mutually
agreed position has not been reached, and
therefore the matter is recorded as Not
Agreed.
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ID

Matter

National Grid’s Position

Thurrock Council’s Position Status

Project development process — Design

3.2.5

Green Belt

The Applicant has considered the effects on the
Green Belt and all of the options connecting into
Tilbury identified in 7.18 2022 - Corridor and
Preliminary Routeing and Siting Study
[APP-356] would result in new and upgraded
infrastructure in the Green Belt.

Paragraphs 7.3.497 to 7.3.537 of 5.6 Planning
Statement [Revision B] provide an assessment of
the Project against relevant Green Belt policy.

For the Applicant’s position on Green Belt, please
refer to Section 3.14 ‘Land use — Green Belt’ in
8.8.2 Applicant’s Comments on Local Impact
Reports [REP2-030].

Thurrock Council Response to Statutory
Consultations (July 2024):

The council requests that NG undertake a
detailed assessment of the cumulative impact
further energy infrastructure will have on the
openness and visual harm in the Green Belt,
evaluating the impacts of overgrounding
versus undergrounding the cabling.

Thurrock Council acknowledges that National
Grid has assessed the impact the Project will
have on the openness and visual harm of the
Green Belt against relevant Green Belt policy.

Project development process — Consultation

3.2.6

3.2.7

2022
non-statutory
consultation

2023
non-statutory
consultation

Non-statutory consultation took place between
21 April 2022 — 16 June 2022. Details of this
consultation and responses to feedback received
during consultation are included in 5.1
Consultation Report [Revision B].

The non-statutory consultation was undertaken in
accordance with the published Consultation
Strategy.

Non-statutory consultation took place between
27 June 2023 — 21 August 2023. Details of this
consultation and responses to feedback received
during consultation are included in 5.1
Consultation Report [Revision B].

The non-statutory consultation was undertaken in
accordance with the published Consultation
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The council acknowledges that the 2022
non-statutory consultation was conducted in
line with the Consultation Strategy.

The council acknowledges that the 2023
non-statutory consultation was conducted in
line with the Consultation Strategy.
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Status

ID Matter National Grid’s Position Thurrock Council’s Position
Strategy.

3.2.8 2024 statutory  Statutory Consultation took place from Wednesday The council acknowledges that the 2024

consultation 10 April 2024 to 26 July 2024 (the end date was statutory consultation was conducted in line

extended from 18 June 2024 due to the general with the Statement of Community
election). Details of this consultation are outlined in Consultation.
the 5.1 Consultation Report - Appendix E: The council would like to have sight of (a draft
Statement of Community Consultation (SoCC)  of the) Feedback Report before submission
[APP-071]. Responses to feedback received of the application. National Grid has
during statutory consultation are contained within  communicated that the Feedback Report will
5.1 Consultation Report [Revision B]. be shared only after submission.
The statutory consultation was undertaken in
accordance with the published SoCC.

3.2.9 2025 targeted  Targeted consultations for Essex and Thurrock The council acknowledges that the 2025

consultation

took place from 25 February 2025 — 27 March
2025, with an additional targeted consultation
regarding the connection to Tilbury taking place
from 18 March 2025 — 17 April 2025. Details of
these consultations are outlined in the Targeted
Consultation Strategy and associated targeted
consultation leaflets and environmental
implications of change documents. Responses to
feedback received during targeted consultation are
contained within 5.1 Consultation Report
[Revision B].

The targeted consultations were undertaken in
accordance with the published Targeted
Consultation Strategy.

The approach to targeted consultation was
undertaken in accordance with Section 50 of the
Planning Act 2008 and associated guidance:
Planning Act 2008: Pre-application stage for

targeted consultation was conducted in line
with the Targeted Consultation Strategy.
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ID Matter National Grid’s Position Thurrock Council’s Position Status

Nationally Significant Infrastructure Projects
(April 2024).

Other matters as required

3.2.10 Community The Applicant is preparing a community funds The council encourages National Grid to
Benefits package in line with the ‘Guidance: Community engage positively with the government’s new
funds for transmission infrastructure’ (DESNZ, guidance on community funds for

2025). In line with this guidance, the community transmission infrastructure in order to work
funds will be delivered outside the development closely with partners to deliver social value

consent process, as they are not a material and long-term benefits for Thurrock’s
consideration in the decision on the proposed communities, especially those most affected
Project nor a matter to be secured as part of the by the works.

Deve|0pmentC0nsen’[ Order. The App|lcant will The Council W|” engage in the Applicant’s
begin consulting in July 2026 on how the community benefits consultation process and
Community funds should be used for Norwich to in the de"very process should the Project
Tilbury, subject to the Project receiving consent  gain consent to ensure long-lasting benefits
and construction starting. Throughout that are achieved for the community

consultation, we will engage with local communities
and elected representatives to understand local
priorities and where community funds could deliver
long-lasting benefits.

3.2.11 Household The scaffolding is required to support catch nets to Thurrock Council notes National Grid’s
Waste ensure the road can remain open during the clarification regarding:
Recycling installation of the overhead wires. Exact o The purpose of the proposed scaffolding
Centre (HWRC) arrangements can only be confirmed when the final and its intention to keep the adjacent road
positioning of the pylons to either side of the road open during installation of the overhead
is established during detailed design. The plans wires:

currently show a scaffolding extent that allows for .
the pylons to move within the full limits of deviation ® 1hat the extent of scaffolding shown on
(LoD) to both sides of the indicated centreline. The the sut.)mlltted plans reflec’Fs the full lelts
actual scaffolding requirement will be more limited of Deviation qnd th.at. the final scaffolding
and is likely to be positioned outside or within a grrgngemenj[ s anticipated to be more
small area in the HWRC. When combined with limited and likely to be located outside the
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ID

Matter

National Grid’s Position

Thurrock Council’s Position Status

pragmatic measures where appropriate to
temporarily modify HWRC site activities, we would
not expect site operations to be materially affected.

The permanent access requirement is intended to
provide a guaranteed route to ensure maintenance
inspections (typically by operatives in 4X4 vehicles)
can be completed. However normal practice is to
agree specific route and access arrangements
prior to an individual visit so that the current site
circumstances can be responded to with flexibility
in the specific route.

The Applicant appreciated the site visit undertaken
with representatives from Thurrock Council. As set
out above, the exact position of the scaffolding will
be determined through the detailed design stage
therefore it is not possible to update the plans at
this stage. However, initial assessment work
indicates that the scaffold will impact only a small
corner of the site, with the aim to reduce this
footprint even further as the detailed design
progresses.

The Applicant is committed to continue discussions
with Thurrock Council and will provide a detailed
plan once available, on this basis this matter is
retained as Under Discussion.
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Linford Household Waste Recycling
Centre (HWRC).

However, Thurrock Council considers that
insufficient certainty has been provided to
conclude that HWRC operations will not be
materially affected. The HWRC is a well-used
facility serving residents, and even temporary
disruption to access, circulation, boundaries,
or operational areas could have a significant
impact on site functionality, safety, and
customer experience.

The Council requires confirmation of:

e \Whether any temporary or permanent
works, including scaffolding, access
routes, or associated activities, would be
located inside or outside the HWRC
boundary and perimeter fencing.

e The potential impacts on vehicular access
to the HWRC, including the resident
entrance and internal circulation.

Any implications for existing infrastructure,
including site boundaries, containers, and
operational areas.

In respect of permanent access, Thurrock
Council acknowledges National Grid’s need
to secure access for future maintenance and
inspection activities. However, the Council
requires clarity on the location of the
proposed access route, and how access will
be managed in practice, particularly given the
operational constraints of a busy HWRC.
While the Council notes National Grid’'s
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ID Matter

National Grid’s Position

Status

Thurrock Council’s Position

3.2.12 Chapel Farm

3.2.13 Legal

The potential requirement at Chapel Farm - and
thus overlap of the Order Limits with the Council’s
development proposals - related to the area
required for the installation of the overhead wires,
the so called ‘stringing or pulling zone’. This
requirement only arose when the original proposals
by Lower Thames Crossing (LTC) were to divert
the two existing overhead lines (ZB and YYJ).

We have been advised by LTC that a proposed
modification to their DCO, that does not require the
diversion of the YYJ or ZB overhead lines at
Chapel Farm, has been accepted. This means that
the land at Chapel Farm will not now be required to
be crossed by the Norwich to Tilbury Project.

The Applicant considers that through ongoing
engagement between the parties, this matter can
be moved to Agreed.

National Grid will secure measures to support the
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intention to agree specific access
arrangements prior to individual visits, this
does not remove the need for certainty
regarding the extent of land take, the position
of access routes, and any permanent
implications for the site.

The Council attended a site visit to Linford
HWRC with the Applicant and its lands team
on 15 April 2026. Whilst the visit confirmed
the Applicant would need less land than
initially thought until the plans are updated in
detail the Council maintains its current
position as stated above, on this basis this
matter is retained as Under Discussion.

Thurrock Council considers that this position
should be reflected clearly in the Order Limits
and associated plans to provide certainty that
no temporary or permanent works, including
stringing or pulling activities, will take place
within Chapel Farm land. Subject to this
clarification, this matter is agreed.

Thurrock Council considers this matter can
now be moved to Agreed as the land at
Chapel Farm is no longer required for the
Norwich to Tilbury project

Thurrock Council is committed to continue
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ID Matter National Grid’s Position

Thurrock Council’s Position Status

Agreements discharge of the statutory duty under section 245
of the Levelling-up and Regeneration Act 2023 (the
‘furthering the purposes’ duty) through a bilateral
obligation with Suffolk CC under section 106 TCPA
1990. An updated unsigned agreement was
submitted at Deadline 6 in 8.25 National
Landscape - DRAFT - Agreement pursuant
to section 106 of the Town and Country
Planning Act 1990 [Revision B].

Following review, the Applicant is now to secure
any offsite BNG required and identified by the
Biodiversity Offsetting Scheme, and delivery of any
offsite tree planting resulting from the commitment
to replace individual trees and individual trees in
small groups at a ratio of 3:1, by requirement and
not by a unilateral s106 agreement.

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after finalisation of this SoCG. On this basis this
matter is retained as Under Discussion.

3.2.14 Landscape and As explained by Counsel for National Grid at ISH4,
Visual National Grid is also proposing a commitment to
compensation  secure landscape compensation/offsetting

measures. This would be submitted on a “blue
pencil” basis and without prejudice to National
Grid’s position that it does not consider the
compensation measures are required by policy and
therefore do not meet the relevant policy and legal
tests. Further details are set out in 8.5.12
Applicant's Summary of Oral Submissions and
Response to Action Points for Issue Specific

discussions with the Applicant, which will Discussion
likely conclude after finalisation of this SoCG.

On this basis this matter is retained as under

discussion.

Thurrock Council is concerned by the Under
Applicant’s position on landscape Discussion
enhancement and compensation, which was
confirmed at ISH 4, that no agreement will be
entered into unless it is deemed strictly

necessary. The Council considers that

landscape compensation measures are

required to mitigate the residual landscape

and visual effects of the project and to offset

the resulting harm experienced by the public.

The Council will continue to engage

National Grid | July2026August 2026 | Norwich to Tilbury

36



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID Matter National Grid’s Position Thurrock Council’s Position Status
Hearing 4 [Revision A], should the Secretary of constructively with the Applicant and the other
State consider the measures necessary there is a  host authorities with the aim of securing a
mechanism to secure these. Section 106 agreement that delivers
The Applicant is committed to continue discussions appropriate landscape enhancement and
with Thurrock Council, which will likely conclude compensation measures.
after finalisation of this SoCG. On this basis this
matter is retained as Under Discussion. Thurrock Council is committed to continue
discussions with the Applicant, which will
likely conclude after finalisation of this SoCG.
On this basis this matter is retained as under
discussion.
3.3 Ecology and Biodiversity
Table 3.3  Matters Agreed, Not Agreed or Under Discussion in relation to Ecology and Biodiversity
ID Matter National Grid’s Position Thurrock Council’s Position Status
EIA — Regulatory, Planning Policy Context and Guidance
3.3.1 Policy and The policy context, legislation and guidance All relevant legislation, policy and guidance Agreed
legislation considered when undertaking the Ecology and has been identified and appropriately

Biodiversity assessment is presented in 6.2
Environmental Statement Chapter 2 - Key
Legislation and Planning Policy Context
[Revision B] and Section 8.2 of 6.8
Environmental Statement Chapter 8 - Ecology
and Biodiversity [Revision C].

All relevant legislation, policy and guidance have
been identified and appropriately considered to
inform the assessment.

considered to inform the assessment.

EIA — Approach and Methods
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Status

ID Matter National Grid’s Position Thurrock Council’s Position

3.3.2 Study area The study area was agreed through the Applicant’'s The study area was agreed through the EIA
6.19 Scoping Report [APP-288 to APP-296] and Scoping Report and Scoping Opinion
6.20 Scoping Opinion [APP-297] received from  received from the Planning Inspectorate.
the Planning Inspectorate.

3.3.3 Data sources Sufficient desktop and survey data has been Sufficient desktop and survey data has been
collected to inform the assessment as presented  collected to inform the assessment.
within Section 8.4 of 6.8 Environmental
Statement Chapter 8 - Ecology and Biodiversity
[Revision C].

3.3.4 Assessment The assessment methodology was agreed through The assessment methodology was agreed

Methodology the Applicant’s 6.19 Scoping Report [APP-288 to through the EIA Scoping Report and Scoping

APP-296] and 6.20 Scoping Opinion [APP-297] Opinion received from the Planning
received from the Planning Inspectorate. Inspectorate.

3.3.5 Survey The methodology for assessing Ecology and The methodology for assessing Ecology and

Methodology Biodiversity relevant to Thurrock Council was Biodiversity relevant to Thurrock Council was

agreed through a Technical Note outlining survey  agreed through a technical note outlining
methods and the scope of surveys for species survey methods and the scope of surveys for
outside the remit of Natural England. species outside the remit of Natural England.

3.3.6 Key parameters Key parameters and assumptions associated with The key parameters and assumptions

and
assumptions

the Ecology and Biodiversity assessment are
summarised in Section 8.4 of 6.8 Environmental
Statement Chapter 8 - Ecology and Biodiversity
[Revision C]. The key parameters and
assumptions presented are considered
appropriate.

presented are considered appropriate.

EIA — Baseline Conditions

3.3.7 Baseline

conditions and

The baseline conditions and receptors for Ecology
and Biodiversity are presented in Section 8.5 of 6.8

The baseline conditions and receptors
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ID Matter National Grid’s Position Thurrock Council’s Position Status

receptors Environmental Statement Chapter 8 - Ecology presented are considered appropriate.
and Biodiversity [Revision C]. The baseline
conditions and receptors presented are considered

appropriate.
EIA — Embedded, Standard and Additional Mitigation Measures
3.3.8 Embedded Embedded mitigation measures, designed as an  Chapter 8 of the ES recognises the effects of
mitigation inherent part of the Project relevant to Ecology and the proposal on part of the proposed LTC tree
Biodiversity effects, are set out in Section 8.6 of planting mitigation for effects on Rainbow
6.8 Environmental Statement Chapter 8 - Shaw.

Ecology and Biodiversity [Revision C].
Embedded mitigation is considered appropriate
and adequate, in terms of its nature and scale, to
address potential effects.

January 2025, the Applicant issued a Technical
Note to all host authorities outlining the protected
species proposed mitigation measures for

agreement/comment.
3.3.9 Standard Standard mitigation measures to reduce potential The standard mitigation is considered
mitigation Ecology and Biodiversity effects during appropriate and adequate, in terms of its

construction are summarised in Section 8.6 of 6.8 nature and scale, to address potential effects.
Environmental Statement Chapter 8 - Ecology

and Biodiversity [Revision C] and set out in 7.2

Outline Code of Construction Practice

[Revision G]. The standard mitigation is

considered appropriate and adequate, in terms of

its nature and scale, to address potential effects.

3.3.10 Additional The consideration of additional mitigation Additional mitigation is considered
mitigation measures is presented in Section 8.6 of 6.8 appropriate and adequate, in terms of its
Environmental Statement Chapter 8 - Ecology nature and scale, to address potential effects.
and Biodiversity [Revision C]. Additional
mitigation is considered appropriate and adequate,
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ID Matter

National Grid’s Position

Thurrock Council’s Position

in terms of its nature and scale, to address
potential effects.

EIA — Assessment Conclusions

3.3.11 Construction
effects

3.3.12 Construction
effects (LTC
interaction)

3.3.13 Operational
(and
maintenance)
effects

The assessment of effects during construction is
presented in Section 8.7 of 6.8 Environmental
Statement Chapter 8 - Ecology and Biodiversity
[Revision C]. The assessment of effects during
construction presented is considered appropriate.

The assessment of effects during construction is
presented in Section 8.7 of 6.8 Environmental
Statement Chapter 8 - Ecology and Biodiversity
[Revision C]. The assessment of effects during
construction presented is considered appropriate.

The Applicant has confirmed discussions with LTC
are ongoing and draft SoCGs with LTC have been
submitted at Deadlines 1, and 4(8.3.4 Draft
Statement of Common Ground - Lower Thames
Crossing [REP4-195]), with an update to be
provided at Deadline 7. Interfaces between LTC
and the Project are also set out in 8.4.3 Report on
Interrelationship with Other Infrastructure
Projects [REP4-296].

The assessment of effects during operation

(and maintenance) is presented in Section 8.7 of
6.8 Environmental Statement Chapter 8 -
Ecology and Biodiversity [Revision C]. The
assessment of effects during operation (and
maintenance) presented is considered appropriate.

Thurrock Council agrees that there are no
effects on the Thames Estuary & Marshes
SPA/Ramsar/Mucking Flats SSSI.

Restoration measures in Buckingham Hill &
Linford Pit must recognise the potential for
natural regeneration in these sites.

Thurrock Council considers this matter can be
moved to agreed subject to the Applicant’s
ongoing engagement with LTC and on the
basis that the proposed Project does not
impede LTC’s commitments within its
Environmental Impact Assessment.

The assessment of effects during operation
(and maintenance) presented is considered
appropriate.

Draft DCO / Outline Management Plans / Mitigation and Monitoring

Status
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ID Matter

National Grid’s Position

Status

Thurrock Council’s Position

3.3.14 Outline CoCP

3.3.15 Outline LEMP

7.2 Outline Code of Construction Practice
[Revision G] includes all relevant construction
related mitigation measures specified in 6.8
Environmental Statement Chapter 8 - Ecology
and Biodiversity [Revision C] and is appropriate
for managing construction impacts from the
Project.

7.4 Outline Landscape and Ecological
Management Plan [Revision G] includes all
relevant operational related mitigation measures
specified in 6.8 Environmental Statement
Chapter 8 - Ecology and Biodiversity [Revision
C] and is appropriate.

Natural regeneration within local wildlife sites is
identified within 7.4 Outline Landscape and
Ecological Management Plan [Revision G] as a
suitable reinstatement method. Full details will be
included in the final management plan for Thurrock
Council’s review on the reinstatement at local
wildlife sites in order to discharge the requirement.

It is considered that the approach to date is
appropriate based on the information
provided.

There is an assumption that mitigation will
typically include reseeding/replanting. So long
as care is taken re. species choice/ seed mix,
if this is the case Thurrock Council does not
raise an in principle objection. Buckingham
Hill, Linford Pit and possibly Mucking Heath
LWSs should be included in the sites
identified for natural regeneration of grassland
(9.5.3) as these sites have evolved naturally
and presence of bare ground and early
successional habitat is an important
component of the sites’ value.

Other matters as required

3.3.16 Biodiversity Net The Applicant will deliver at least 10 % BNG with

Gain (BNG)
Approach and
Assessment)

wider environmental and societal benefits on its
construction projects. 7.1 Biodiversity Net Gain
Report [Revision B] sets out the approach to
BNG.

The Applicant shared the Biodiversity Net Gain
strategy with stakeholders in January 2025.

For the Applicant’s position on BNG, please refer
to Section 3.13 ‘Biodiversity, Ecology and Nature
Conservation - Biodiversity Net Gain’ in 8.8.2
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The BNG approach presented follows
national guidance.
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ID Matter

National Grid’s Position Thurrock Council’s Position Status

3.3.17 Biodiversity Net
Gain (BNG)
(Delivery
Mechanism)

3.3.18 Draft
Arboricultural
Impact

Applicant’s Comments on Local Impact
Reports [REP2-030].

The BNG assessment approach is agreed with
Thurrock Council.

The Applicant will deliver biodiversity units onsite ~ Thurrock Council continues to engage with Under

through replacement planting and onsite mitigation the applicant on this matter and a potential Discussion
in the form of habitat creation and enhancement unilateral undertaking.

secured through 7.4 Outline Landscape and The provision of off-site BNG credits to

Ecological Management Plan [Revision G]. 10% zchieve BNG is of concern as Thurrock will

BNG is not fully achievable onsite, so offsite only experience the loss of habitat and the

biodiversity units will be required. credits will go to areas outside of Thurrock,

Offsite BNG was orignially shared with Thurrock since there are currently no registered habitat
via a Heads of Terms ,in October 2025 and a draft banks within Thurrock.

S106 Unilateral Undertaking in May 2026. Thurrock Council is committed to continue
Please see the Applicant’s response to the discussions with The Applicant, which will
Examining Authority’s various questions on BNG, likely conclude after finalisation of this SoCG.
including DCO 1.G4, which is found in 8.9.1 On this basis this matter is retained as Under
Applicant's Responses to First Written Discussion.

Questions [REP3-074].

Following review, the Applicant is now to secure
any offsite BNG required and identified by the
Biodiversity Offsetting Scheme, by requirement
and not by a unilateral s106 agreement.

The Applicant is committed to continue
discussions with Thurrock Council, which will likely
conclude after finalisation of this SoCG. On this
basis this matter is retained as Under Discussion.

The Applicant issued the draft AIA in March 2025. Email from Thurrock Council on 28 April Agreed
The AIA was submitted with the application for 2025:
development consent, 6.13.A6 Environmental The draft report and plans confirm that the
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Assessment Statement Appendix 13.6 - Arboricultural scheme would have limited impacts on trees
(AIA) Impact Assessment AlA [Revision B]. (loss of 10 Category B trees in Thurrock). The
categorisation of the trees (B, C & U) looks

appropriate.

The Tree Schedule is currently being
prepared and the report notes that
replacement tree planting ratios have yet to
be finalised.

Thurrock Council have no concerns with the
approach taken — it broadly follows
BS5837:2012.

3.4 Contaminated Land, Geology and Hydrogeology

Table 3.4  Matters Agreed, Not Agreed or Under Discussion in Relation to Contaminated Land, Geology and Hydrogeology

ID Matter National Grid’s Position Thurrock Council’s Position Status

EIA — Regulatory, Planning Policy Context and Guidance

3.4.1 Policy and The policy context, legislation and guidance The ES makes reference to minerals
legislation considered when undertaking the Contaminated safeguarding policy in NPS EN-1, and
Land, Geology and Hydrogeology assessmentis  includes the NPPF and the Minerals Core
presented in 6.2 Environmental Statement Strategy in lists of policy, although it doesn’t
Chapter 2 - Key Legislation and Planning Policy go into detail of the mineral safeguarding
Context [Revision B] and Section 9.2 of 6.9 policy.

Environmental Statement Chapter 9 -
Contaminated Land Geology and Hydrogeology
[Revision B].

All relevant legislation, policy and guidance has
been identified and appropriately considered to
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inform the assessment.

EIA — Approach and Methods

3.4.2 Study area The study area was agreed through 6.19 Scoping The study area was agreed through the EIA
Report [APP-288 to APP-296] and 6.20 Scoping Scoping Report and Scoping Opinion
Opinion [APP-297] received from the Planning received from the Planning Inspectorate.
Inspectorate.

3.4.3 Data sources Sufficient desktop and survey data has been Sufficient desktop and survey data has been

collected to inform the assessment as presented  collected to inform the assessment.
within 6.9 Environmental Statement Chapter 9 -
Contaminated Land Geology and Hydrogeology

[Revision B].
3.44 Assessment The methodology for assessing Contaminated The methodology for assessing Contaminated
methodology Land, Geology and Hydrogeology was agreed Land, Geology and Hydrogeology was agreed
through 6.19 Scoping Report [APP-288 to through the EIA Scoping Report and Scoping
APP-296] and 6.20 Scoping Opinion [APP-297] Opinion received from the Planning
received from the Planning Inspectorate. Inspectorate.

Stakeholder comments received during the
2024 Statutory Consultation stated that
Thurrock Council were in agreement with the
methodology proposed for the risk
assessment and management of potentially
contaminated land (outlined in the PEIR).

3.4.5 Key parameters Key parameters and assumptions associated with The key parameters and assumptions
and the Contaminated Land, Geology and presented are considered appropriate.
assumptions Hydrogeology assessment are summarised in

Section 9.4 of 6.9 Environmental Statement
Chapter 9 - Contaminated Land Geology and
Hydrogeology [Revision B]. The key parameters
and assumptions presented are considered
appropriate.
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EIA — Baseline Conditions

3.46 Baseline The baseline conditions and receptors for The baseline conditions and receptors
conditions and  Contaminated Land, Geology and Hydrogeology = presented are considered appropriate.
receptors are presented in Section 9.5 of 6.9 Environmental

Statement Chapter 9 - Contaminated Land
Geology and Hydrogeology [Revision B]. The
baseline conditions and receptors presented are
considered appropriate.

EIA — Embedded, Standard and Additional Mitigation Measures

3.4.7 Embedded Embedded mitigation measures, designed as an Embedded mitigation is considered
mitigation inherent part of the Project relevant to appropriate and adequate, in terms of its

Contaminated Land, Geology and Hydrogeology = nature and scale, to address potential effects.
effects, are set out in Section 9.6 of 6.9
Environmental Statement Chapter 9 -
Contaminated Land Geology and Hydrogeology
[Revision B]. Embedded mitigation is considered
appropriate and adequate, in terms of its nature
and scale, to address potential effects.

3.4.8 Standard Standard mitigation measures to reduce potential Regarding the safeguarding of mineral
mitigation effects during construction are summarised in resources, Thurrock Council feel that an
Section 9.6 of 6.9 Environmental Statement incidental extraction scheme should be
Chapter 9 - Contaminated Land Geology and considered (or at least not completely
Hydrogeology [Revision B] and set out in 7.2 discounted at this stage) in respect of
Outline Code of Construction Practice resources that may underly the new
[Revision G]. The standard mitigation is substation in Section H. This area of the

considered appropriate and adequate, in terms of  Order Limit appears to coincide with a Mineral
its nature and scale, to address potential effects.  Safeguarding Area (MSA) for sand and

As deta”ed in the Applicant’s response to the gravel. It |S undel'StOOd that the SUbStat|on
Examining Authority’s Second Written Questions ~ Would be 300m x 340m, so 102,000m?(10.2
on an incidental extraction scheme, which is found hectares.

in 8.9.2 Applicant's Responses to Second The Qualitative Minerals Resource and
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Written Questions [REP5-211], the Applicantis  Infrastructure Assessment (that is appended
aware of Thurrock Council’s concerns regarding to the chapter) states an incidental extraction
the safeguarding of mineral resources and request scheme is not viable. There are references
for an incidental extraction scheme to be made (in paragraphs 9.5.28, 9.5.30, 9.5.34,
considered at Tilbury North Substation. Presently, 9.5.40, 9.5.43, 9.5.44 and 9.5.46 & 9.6.4)
further discussions with Thurrock Council on this  that incidental extraction would lead to

matter have not progressed because to inform engineering requirements, additional cost,
discussions it is necessary for the Applicant to storage of significant overburden, and
produce an earthworks design, which needs to be increased timescales.

informed by ground investigation surveys which e consider incidental extraction to be when
begin this year. minerals are incidentally encountered during
The Front End Engineering Design (FEED) for construction works and are recovered and put
assessment was based on LiDAR data, with to beneficial use either on or off site.

further topographical surveys required to be These materials would be encountered and

completed. Subject to confirmation of the above, it need to be managed anyway, whether they
is expected the majority of material surplus (both  contain minerals or not, and whether they are
topsoil and substrate) would be able to be reused  yecovered for beneficial use (mineral) or

on site (on a cut and fill basis) to raise the ground  removed from site as muck away

level of the substation to the proposed finished (non-mineral).

floor level in the FEED design. The FEED design
currently assumes the remaining excavated
material would be deemed unsuitable for reuse
and will be removed from the site. The results of

the ground investigation surveys will determine its storage requirement. Likewise, material would

potential for rel.Jse.. only be encountered that requires removal/
The FEED deS|gn |nCIUdeS a |al’ge earth bund Of 3 management anyway so there would be no
m in he|ght to the west Of the proposed SUbStation increased engineering requirement_ There

platform and it is assumed the majority of would be no notable increase in cost or
excavated topsoil can be reused to form this earth tjmescales.

bund (subject to classification testing), with any
material surplus expected to be used around the
site for landscaping.

No additional amount of material would be
generated in an incidental scheme to a
standard development with no underlying
minerals, so there would be no increased

Thurrock Council consider that the
implementation (or at least further
consideration, pending site investigation work)
of an incidental extraction scheme, for the
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The Applicant is committed to continue discussions land that coincides with the new substation,
with Thurrock Council, resolution of this matter is ~ would help to mitigate the impact on mineral
subject to detailed design. On this basis this matter resources/ Mineral Safeguarding Areas, and
is retained as Under Discussion. is not an unreasonable request.
It is considered that this would be a more
sustainable approach, and indeed one which
is a fairly standard practice, and is not
onerous to the developer.
Thurrock Council is committed to continue
discussions with the Applicant, resolution of
this matter is subject to detailed design. On
this basis this matter is retained as Under
Discussion.
3.4.9 Additional The consideration of additional mitigation Additional mitigation is considered Agreed
mitigation measures are presented in Section 9.6 of 6.9 appropriate and adequate, in terms of its
Environmental Statement Chapter 9 - nature and scale, to address potential effects.
Contaminated Land Geology and Hydrogeology
[Revision B]. Additional mitigation is considered
appropriate and adequate, in terms of its nature
and scale, to address potential effects.
EIA — Assessment Conclusions
3.4.10 Construction The assessment of effects during construction is  The assessment of effects on mineral Under

effects

presented in Section 9.7 of 6.9 Environmental
Statement Chapter 9 - Contaminated Land
Geology and Hydrogeology [Revision B]. The
assessment of effects during construction
presented is considered appropriate.

As detailed in the Applicant’s response to the
Examining Authority’s Second Written Questions
on an incidental extraction scheme, which is found
in 8.9.2 Applicant's Responses to Second
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resources is presented in paragraphs 9.7.37 — discussion

9.7.41. It is considered that this should reflect
an incidental extraction scheme for the new
substation in Section H (Thurrock). This
would look to recover any incidentally
encountered sand and gravel for beneficial
use, where viable.

Thurrock Council is committed to continue
discussions with the Applicant, resolution of
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ID Matter National Grid’s Position

Thurrock Council’s Position

Status

Written Questions [REP5-211], the Applicant is
aware of Thurrock Council’'s concerns regarding
the safeguarding of mineral resources and request
for an incidental extraction scheme to be
considered at Tilbury North Substation. Presently,
further discussions with Thurrock Council on this
matter have not progressed because to inform
discussions it is necessary for the Applicant to
produce an earthworks design, which needs to be
informed by ground investigation surveys which
begin this year.

The Applicant is committed to continue discussions
with Thurrock Council, resolution of this matter is
subject to detailed design. On this basis this matter
is retained as Under Discussion.

3.4.11 Operational The assessment of effects during operation (and
(and maintenance) is presented in Section 9.7 of 6.9
maintenance) Environmental Statement Chapter 9 -
effects Contaminated Land Geology and Hydrogeology

[Revision B]. The assessment of effects during
operation (and maintenance) presented is
considered appropriate.

this matter is subject to detailed design. On
this basis this matter is retained as Under
Discussion.

The assessment of effects during operation
(and maintenance) presented is considered
appropriate.

Agreed

Draft DCO / Outline Management Plans / Mitigation and Monitoring

3.4.12 Outline CoCP 7.2 Outline Code of Construction Practice
[Revision G] includes all relevant construction
mitigation measures specified in 6.9
Environmental Statement Chapter 9 -
Contaminated Land Geology and Hydrogeology
[Revision B] and is appropriate for managing
construction impacts from the Project.

It is considered an incidental approach to
minerals extraction, for the new substation in
Order Limit Section H (Thurrock), should be
included as mitigation, to recover suitable
sand and gravels, if and where viable.

Thurrock Council is committed to continue
discussions with the Applicant, resolution of

Under
discussion

National Grid | July2026August 2026 | Norwich to Tilbury

48



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID Matter National Grid’s Position Thurrock Council’s Position Status

As detailed in the Applicant’s response to the this matter is subject to detailed design. On
Examining Authority’s Second Written Questions  this basis this matter is retained as Under
on an incidental extraction scheme, which is found Discussion.

in 8.9.2 Applicant's Responses to Second

Written Questions [REP5-211], the Applicant is

aware of Thurrock Council’'s concerns regarding

the safeguarding of mineral resources and request

for an incidental extraction scheme to be

considered at Tilbury North Substation. Presently,

further discussions with Thurrock Council on this

matter have not progressed because to inform

discussions it is necessary for the Applicant to

produce an earthworks design, which needs to be

informed by ground investigation surveys which

begin this year.

The Applicant is committed to continue discussions
with Thurrock Council, resolution of this matter is
subject to detailed design. On this basis this matter
is retained as Under Discussion.

3.5 Health and Wellbeing (including Air Quality and Noise and Vibration)

Table 3.5  Matters Agreed, Not Agreed or Under Discussion in Relation to Health and Wellbeing

ID Matter National Grid’s Position Thurrock Council’s Position Status

EIA — Regulatory, Planning Policy Context and Guidance

3.5.1  Policy and The policy context, legislation and guidance The ES makes reference to Thurrock's Health [Agreed
legislation considered when undertaking the Health and and Wellbeing Strategy but it does not
Wellbeing assessment is presented in 6.2 reference Health in All Policies Approach to
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Environmental Statement Chapter 2 - Key Healthy Place-Shaping guidance or any of the
Legislation and Planning Policy Context JSNAs.

[Revision B], Section 10.2 of 6.10 Environmental Thyrrock Council requires further information
Statement Chapter 10 - Health and Wellbeing  apout how these documents have been used
[Revision C], Section 7.2 of 6.7 Environmental 5 inform the Health and Wellbeing Chapter of
Statement Chapter 7 - Air Quality [Revision B], the ES and the assessment of health and

and Section 14.2 of 6.14 Environmental wellbeing itself, including wider determinants
Statement Chapter 14 - Noise and Vibration of health.
[Revision B]. Matter agreed during call held 13.5.2026.

All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

Thurrock Council comments are noted, and the
Applicant will continue to engage on this matter.

The Applicant provided a response to this matter at
Deadline 1 in 8.4.1 Applicant's Comments on
Relevant Representations [REP2-023] (see page
530, in response to Suffolk County Council),
confirming that Paragraph 10.2.16 of 6.10
Environmental Statement Chapter 10 - Health
and Wellbeing [Revision C] states that local
health and wellbeing strategies, JSNAs and the
health priorities they contain, have been used to
inform the health and wellbeing assessment.

EIA — Approach and Methods

3.5.2  Study area The study area was agreed through 6.19 Scoping The study area was agreed through the EIA
Report [APP-288 to APP-296] and 6.20 Scoping Scoping Report and Scoping Opinion
Opinion [APP-297] received from the Planning received from the Planning Inspectorate.
Inspectorate.

3.5.3 Data sources Sufficient desktop data has been collected to Chapter 10 of the ES (Health and Wellbeing)

inform the assessment as presented within Section has used sufficient desk based data.

National Grid | July-2026August 2026 | Norwich to Tilbury



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID Matter National Grid’s Position Thurrock Council’s Position Status

10.4 of 6.10 Environmental Statement Chapter
10 - Health and Wellbeing [Revision C], Section
7.4 of 6.7 Environmental Statement Chapter 7 -
Air Quality [Revision B] and Section 14.4 of 6.14
Environmental Statement Chapter 14 - Noise
and Vibration [Revision B].

3.54 Assessment The main construction noise and vibration The Applicant’s updated response addresses
methodology assessment considers the proposed locations of  the original concern by confirming that
the pylon working areas, as shown on 6.4.F1 detailed construction noise and vibration
Environmental Statement Figure 4.1 - Proposed assessments will be undertaken once final
Project Design [APP-133]. pylon locations are confirmed within the Limits

The Limits of Deviation (LoD) for overhead lines ~ ©f Deviation, and that additional mitigation
(and associated pylons) are considered in Section Measures would be identified through the

9 of 6.14 Environmental Statement Chapter 14 - Noise and Vibration Management Plan where
Noise and Vibration [Revision B]. It is stated and required. Community engagement needs to
agreed that movement within the LoD would lead ~ be drawn through into the Health and

to changes in construction noise and vibration Wellbeing Chapter, as raised in the council’s
levels - increasing if movement is towards noise ~ relevant representation.

sensitive receptors (NSRs) and reducing if further TC are satisfied to move towards agreeing
away - without mitigation. However, the mitigation the points related to noise and vibration
measures would vary accordingly to ensure that provided we are given assurances that the
significant effects are avoided and adverse effects need for routine monitoring will be continually

minimised in line with policy (EN1, Noise Policy assessed in-line with advice from our internal
Statement for England, the NPPF and Planning Environmental Protection Team. Similarly we
Practice Guidance for Noise). would expect that the Section 61 process(es)
Moreover, the LoD include the conductors and the s secured and implemented through the
associated conducted swing, as shown in 2.6.2 relevant DCO processes and particularly in
Design and Layout Plans — Overhead Lines relation the extended working hours, again as

[APP-042]. As such, in practice pylons could not ~ Per the advice provided by our internal
be constructed on the outer extremities of the LoD. Environmental Protection Team. We would
There are additional constraints, such as roads continue to encourage the Applicant to work

and buildings, that fall within the LoD due to the ~ With our Environmental Protection Team to
consider the potential impacts of noise and
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conductor span, but where pylons could not be vibration arising from the development

built, as well as pylon location constraints at including consideration of health and
‘bends’ in the route that then inform the locations  wellbeing impacts and to continue to identify
of subsequent pylons. As such, pylon locations are appropriate mitigation and enhancement
considerably more constrained in practice thanis  measures required.

indicated by the LoD. As previously agreed, TC are now satisfied
The LoD was reviewed through the EIA process that community engagement and the

when producing the ES and there are no locations feedback derived from this has been

where movement towards the edge of the LoD, considered and changes have been made to
and towards NSRs, would lead to any likely the scheme in response to feedback.
significant adverse effects with the implementation

of standard mitigation measures.

Furthermore, the Main Works Contractor(s) would
undertake detailed construction noise and vibration
assessments based on their specific
methodologies, as per commitment NV05 within
7.2 Outline Code of Construction Practice
[Revision G] for each specific pylon location,
based on its proposed location within the LoD
following detailed design processes. Based on the
outcome of these assessments, specific mitigation
measures would be identified and implemented for
each pylon such that significant adverse effects
are avoided. These measures would be
documented in the Noise and Vibration
Management Plan (NVMP) (which would be
updated from 7.2 Outline Code of Construction
Practice Appendix F — Outline Noise and
Vibration Management Plan [Revision D]
submitted as part of the application for
development consent.

In relation to community engagement, the
Applicant provided a response to this matter at
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examination Deadline 2 in Section 4.8 ‘Health and
Wellbeing’ in 8.8.2 Applicant’s Comments on
Local Impact Reports [REP2-030] (page 328).

3.5.5a Key parameters Key parameters and assumptions associated with  While we welcome many of
and Health and Wellbeing are summarised in Section  the additional topics we requested during the
assumptions -  10.4 of 6.10 Environmental Statement Chapter  EIA Scoping for Health and Wellbeing
climate 10 - Health and Wellbeing [Revision C ], Section Chapter have been included, assessment of
7.4 of 6.7 Environmental Statement Chapter 7 - the cumulative health impacts and focus on
Air Quality [Revision B] and Section 14.4 of 6.14 climate and sustainability have not been

Environmental Statement Chapter 14 - Noise included, nor has any rationale been provided
and Vibration [Revision B]. The key parameters for why this is the case. While we note that a
and assumptions presented are considered Cumulative Impact Chapter has

appropriate. been submitted as part of the ES submission,

Thurrock Council comments are noted. Following a NO information from this assessment has

further meeting with the Council in May 2026, this ~ been brought forward into the Health and
matter has been agreed. Wellbeing Chapter. It is still our view that

these topics should be included as part of the
Health and Wellbeing

Assessments, and we would ask that this is
actioned.

Matter agreed during call held 13.5.2026.

3.5.5b Key parameters Key parameters and assumptions associated with Thurrock Council are satisfied to move

and Health and Wellbeing are summarised in Section  towards agreeing the points related to noise

assumptions -  10.4 of 6.10 Environmental Statement Chapter and vibration provided we are given

Cumulative 10 - Health and Wellbeing [Revision C ], Section assurances that the need for routine
7.4 of 6.7 Environmental Statement Chapter 7 - monitoring will be continually assessed in-line
Air Quality [Revision B] and Section 14.4 of 6.14 with advice from our internal Environmental
Environmental Statement Chapter 14 - Noise Protection Team. Similarly we would expect
and Vibration [Revision B]. The key parameters that the Section 61 process(es) is secured
and assumptions presented are considered and implemented through the relevant DCO
appropriate. processes and particularly in relation the

Thurrock Council comments are noted. Following a €xtended working hours, again as per the

National Grid | July-2026August 2026 | Norwich to Tilbury 53



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID

Matter

National Grid’s Position

Status

Thurrock Council’s Position

further meeting with the Council in May 2026, this
matter has been agreed.

advice provided by our internal Environmental
Protection Team. We would continue to
encourage the Applicant to work with our
Environmental Protection Team to consider
the potential impacts of noise and vibration
arising from the development including
consideration of health and wellbeing impacts
and to continue to identify appropriate
mitigation and enhancement measures
required.

As previously agreed, we are now satisfied
that community engagement and the
feedback derived from this has been
considered and changes have been made to
the scheme in response to feedback.

EIA — Baseline Conditions

3.5.6

Baseline
conditions and
receptors

The baseline conditions and receptors for Health
and Wellbeing are presented in Section 10.5 of
6.10 Environmental Statement Chapter 10 -
Health and Wellbeing [Revision C ], Section 7.5
of 6.7 Environmental Statement Chapter 7 - Air
Quality [Revision B] and Section 14.5 of 6.14
Environmental Statement Chapter 14 - Noise
and Vibration [Revision B]. The baseline
conditions and receptors presented are considered
appropriate.

The Applicant provided a response to this matter at
Deadline 1 in 8.4.1 Applicant's Comments on
Relevant Representations [REP2-023] (see page
530, in response to Suffolk County Council),
confirming that Paragraph 10.2.16 of 6.10
Environmental Statement Chapter 10 - Health

Thurrock Council requires further information
about how Thurrock’s Health and Wellbeing
Strategy and JSNAs have been fed into /
inform the Health and Wellbeing chapter
including baseline and assessment.

Matter agreed during call held 13.5.2026.
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Matter

National Grid’s Position

Thurrock Council’s Position

and Wellbeing [APP-192 (superseded by
REP6-053)] states that local health and wellbeing
strategies, JSNAs and the health priorities they
contain, have been used to inform the health and
wellbeing assessment.

EIA — Embedded, Standard and Additional Mitigation Measures

3.5.7

Embedded
mitigation

Embedded mitigation measures, designed as an
inherent part of the Project relevant to Health and
Wellbeing effects, are set out in Section 10.6 of
6.10 Environmental Statement Chapter 10 -
Health and Wellbeing [Revision C ], Section 7.6
of 6.7 Environmental Statement Chapter 7 - Air
Quality [Revision B] and Section 14.6 of 6.14
Environmental Statement Chapter 14 - Noise
and Vibration [Revision B]. Embedded mitigation
is considered appropriate and adequate, in terms
of its nature and scale, to address potential effects.

The Applicant is committed to minimising
disruption on local highway networks (including to
healthcare facilities and other services / amenities)
and acknowledges the need to mitigate impacts
where possible. 7.3 Outline Construction Traffic
Management Plan [Revision F] includes details
on contingency routes, should the need arise.
However, it should also be noted that access to
properties and facilities will be maintained
throughout construction which may include the use
of appropriate, signed diversion routes and
temporary access arrangements. Emergency
vehicles accessing the construction corridor will be
able to do so through crossover points as well as
the site access points as both have been designed
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Having reviewed the cumulative impact,
intra-project impact reports alongside the
Report on the Intra-relationship between the
Project and other infrastructure projects,
Thurrock Council can see that efforts are
being made to work with National Highways in
relation to cumulative impacts / intra-project
impacts. We note that early discussions are
underway in relation to determining the
impacts of the Project and Lower Thames
Crossing on transport routes and we welcome
this.

We would request that we are kept up-to-date
with the progress, outputs and outcomes of
these discussions to understand in more
detail how this will be managed effectively to
support the best outcomes for residents.

Thurrock Council consider that this matter can
now be moved to Agreed.

Status
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to allow for emergency vehicles to access the haul
roads.

The following wording has been added as a new
commitment to 7.2 Outline Code of Construction
Practice [Revision G] in the version submitted at
Deadline 6, which will be secured by Requirement
4 in 3.1 draft DCO [Revision G]: ‘To avoid any
undue pressure on local services and facilities
during construction, contractors will ensure
appropriate occupational health and wellbeing
provision is in place for their workforce. This
includes measures such as occupational health
support delivered through internal Occupational
Health Teams, alongside access to a range of
wellbeing services, such as the Employee
Assistance Programme, mental health support
resources, industry wellbeing initiatives, and other

supporting tools’.
3.5.8a Standard On inclusive engagement measures, please see A dedicated project website has been
mitigation — the Applicant’s response to the Examining proposed for keeping residents and other
inclusive Authority’s question HW 1.9, which is found in stakeholders updated during the construction
engagement 8.9.1 Applicant's Responses to First Written period which is welcome. However, Thurrock
Questions [REP3-074]. Council requires further information about

whether there are plans to disseminate
information in alternative forms, such as
through paper copies. Thurrock Council has
some concerns that for residents who
experience digital exclusion (for example,
don’t have access to the internet and / or the
skills and confidence to access websites) may
be disadvantaged in receiving updates. This
requires further consideration to reduce
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health inequalities and enhance health equity.

As outlined during a meeting on 13/05/26, we
are now satisfied that our concerns around
the potential for digital inclusion have been
addressed and are happy to agree to this

matter.
3.5.8b Standard Standard mitigation measures to reduce potential The Council acknowledges the Applicant’s
mitigation — effects during construction are summarised in position that noise and vibration monitoring
noise and Section 10.6 of 6.10 Environmental Statement would be undertaken where required and
vibration Chapter 10 - Health and Wellbeing [Revision C], secured through the Code of Construction
Section 7.6 of 6.7 Environmental Statement Practice and, where applicable, Section 61

Chapter 7 - Air Quality [Revision B], Section agreements and this part is agreed.

14.6 of 6.14 Environmental Statement Chapter \n/hile the revised NVMP includes a more
14 - Noise and Vibration [Revision B] and set  {etailed monitoring procedure, it remains
out in 7.2 Outline Code of Construction Practice reliant on Comp|aint-|ed monitoring or

[Revision G]. The standard mitigation is requirements triggered through Section 61
considered appropriate and adequate, in terms of  consents. This approach is not considered

its nature and scale, to address potential effects.  gyfficient. The Council maintains that a

No significant health and wellbeing impacts have  proactive and routine monitoring strategy is
been identified in the assessment set outin 6.10  necessary to ensure effective management of
Environmental Statement Chapter 10 - Health construction noise and vibration, rather than
and Wellbeing [Revision C] and as such there is relying solely on reactive measures.

no requirement for monitoring measures. However, The Council therefore considers that routine
the Applicant recognises that uncertainty while the nojse monitoring should be undertaken during
Project is developed may cause anxiety. The key construction phases. As a minimum, this
Applicant has sought to reduce potential effects on ghould include a permanent monitoring
communities and residents through routeing and location within the site boundary and, where
design. The Applicant has also sought to reduce  reasonably practicable, monitoring at the
concern or uncertainty about the proposals through pegrest representative noise-sensitive
making timely design decisions and engaging with  receptors.'Where installation at receptors is
the people and stakeholders throughout the not feasible due to access, ownership, or
development of the Project. The Project team will  security constraints, alternative arrangements
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continue to engage with people potentially affected should be agreed with the relevant local
during progress of the Project, through the use of a authority.

dedicated project phone line and email address.  |n addition, further clarification is required
This would enable concerns to be raised and regarding the types of works and

discussed at an early opportunity and provide a circumstances under which Section 61 prior
regular point of contact to respond to queries and  consent applications will be sought, as this is
concerns. currently unclear.

Noise and vibration monitoring would be The Council also considers that the Outline

undertaken by the contractor and the locations, CoCP/NVMP should be updated to clearly
methodology, thresholds, reporting protocols and  gpecify:

actions would be agreed with Thurrock Council as

part of the detailed Noise and Vibration * Proposed monitoring locations;

Management Plan (NVMP) following the  Trigger levels for further investigation;
contractors detailed assessments and prior tothe e Corrective actions to be implemented
start of works. This is secured by commitment where exceedances are identified; and

NVO05 of 7.2 Code of Construction Practice
[Revision G], and the outline Noise and Vibration
Management Plan which have been updated at
Deadline 6 to clarify the position on noise and
vibration monitoring. Noise and/vibration
monitoring may also (but not solely) form part of
Section 61 agreements, through consultation with
the local authority, or be conducted following
complaints.

Section 61 agreements would be sort following
consultation with the local planning authority for
activities where there is a potential significant
adverse effect, or for noisy works outside of the - .
core working hours. These would therefore be in the construction period.

addition to the agreements as part of the detailed ~ Following the submission of the updated
NVMP. Noise and Vibration Management Plan, the

proposed noise monitoring procedure is now
considered suitable and adequately

¢ Reporting arrangements to the relevant
local authority.

Monitoring should be undertaken and
overseen by a suitably qualified and
competent acoustic specialist. All monitoring
data, including exceedances, investigations,
complaints, and any corrective actions,
should be recorded in an auditable log. These
records should be made available to the
relevant local authority upon request, and
periodic monitoring reports should be
submitted at an agreed frequency throughout
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addresses the concerns previously raised. It
is acknowledged that further detail regarding
the specific monitoring proposals,
methodology and locations will be developed
as part of the detailed assessments
undertaken for individual works. Thurrock
Council welcomes the commitment that these
details will be submitted to the Local Planning
Authority for review and approval, ensuring
that appropriate monitoring and mitigation
measures are agreed prior to implementation.

Similarly, the approach to obtaining Section
61 consents is considered acceptable. The
Section 61 process will provide additional
opportunities for the detailed assessment and
control of construction noise and vibration,
with the Local Planning Authority able to
review and comment on the proposed
working methods, mitigation measures and
predicted impacts as part of the consent
process.

On this basis, Thurrock Council is satisfied
that sufficient mechanisms are in place to
secure appropriate noise and vibration
monitoring, assessment and mitigation
throughout the construction phase, and
therefore consider this matter to be resolved
and can be moved to the Agreed.

3.5.9 Additional On engagement measures relating to EMFs, Resident concerns, feelings and perceptions
mitigation please see the Applicant’s response to the of safety as relate to EMFs — while we
Examining Authority’s question HW 1.3, whichis ~ welcome the proposal that National Grid may
found in 8.9.1 Applicant's Responses to First look to deliver a dedicated programme of
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Written Questions [REP3-074].

The consideration of additional mitigation
measures are presented in Section 10.6 of 6.10
Environmental Statement Chapter 10 - Health
and Wellbeing [Revision C], Section 7.6 of 6.7
Environmental Statement Chapter 7 - Air
Quality [Revision B] and Section 14.6 of 6.14
Environmental Statement Chapter 14 - Noise
and Vibration [Revision B]. Additional mitigation
is considered appropriate and adequate, in terms
of its nature and scale, to address potential effects.

Resident concerns, feelings and perceptions of
safety as relate to EMFs is something the
Applicant has considered throughout the Project.
The Applicant will operate a public EMF helpline
available for residents to contact and discuss any
aspects of EMF as well as a website,
www.emfs.info to provide factual information about
EMFs from electricity infrastructure. Both the EMF
helpline and website have been available since
pre-application consultation and will continue to
address any concerns. Regarding a dedicated
programme of communication and scientific
information relating to EMFs, the provision of one
to one conversations via the helpline and
information on the website provide this service for
local residents. If residents require further
information via workshops, the Applicant would
welcome discussions about what this will look to
deliver, to who and how often will communication
be shared to facilitate these events.

communication and scientific information
relating to EMFs, we require more information
about what this will look to deliver, to who and
how often will communications be shared. It is
our view that given the size and nature of the
proposed development that further mitigation
should be delivered to support residents to
feel more informed and in control as relates to
EMFs. We would recommend that
consideration be given to National Grid
delivering a series of workshops for local
residents who may be impacted by the project
to learn about EMFs.

The other mitigation proposed in Chapter 10
of the ES is considered appropriate.

Thurrock Council consider this matter can
now be moved to agreed.

EIA — Assessment Conclusions

Status
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3.5.10 Construction The assessment of effects during construction is  Thurrock Council has ongoing concerns about
a effects — Health presented in Section 10.7 of 6.10 Environmental the impact of diversions and temporary or
and Wellbeing Statement Chapter 10 - Health and Wellbeing permanent closures of Public Rights of Ways

[Revision C], Section 7.7 of 6.7 Environmental (PRoWs) and the potential of these closures
Statement Chapter 7 - Air Quality [Revision B] to change residents’ behaviour (leading some
and Section 14.7 of 6.14 Environmental to engage less frequently in leisure and
Statement Chapter 14 - Noise and Vibration recreation activities along these routes /
[Revision B]. The assessment of effects during becoming less physically active). While some
construction presented is considered appropriate. information about these closures is outlined

The Applicant responded to Thurrock Council’'s ~ Within the ES Health and Wellbeing Chapter
concerns around PRoW closures, including and we note the inclusion of a PRoW
cumulative effects considering the LTC projectin ~ Management Plan as part of submission, we
8.8.2 Applicant’s Comments on Local Impact require further clarity on the description of a

Reports [REP2-030] — see responses to closure being for the “duration of works”-
paragraphs 6.8.6 and 6.8.7 of Thurrock Council's ~ could you clarify the timing of and length of
Local Impact Report on pages 790 to 791. closure for this description? Furthermore, how
Paragraph 17.5.47 of 6.17 Environmental have cumulative impacts of PRoW closures
Statement Chapter 17 — Cumulative Effects and diversions been considered, when

[Revision B] states that where other development reviewed in conjunction with the impacts from
presents a potential inter-project cumulative effect LTC?
in relation to specific PRoWs, appropriate PRoW A low proportion of the construction jobs are

management measures (for example diversion expected to be filled by people who live locally
routes) would be implemented to minimise (10% across the entire project footprint)
disruption to physical activity. compared to a proposed 90% of construction
7.6 Outline Public Rights of Way Management roles being recruited from outside of local
Plan [Revision D] sets out the proposed areas. Impacts on healthcare facilities do not
management measures for each affected appear to have been assessed as part of the
recreational route and Open Access Land. Health and Wellbeing Chapter and require
Paragraph 1.4.3 of the Management Plan further consideration. It would be helprI if
highlights that the four categories of PRoW are for National Grid could provide further

different types of users, inc|uding those using information about what health infrastructure

wheelchairs and mobility scooters. Table 7.3 of 7.6 and welfare facilities will be provided for
Outline Public Rights of Way Management Plan construction workers within each of the
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[Revision D] presents site-specific PRoW Construction Compounds in Thurrock.
management proposals by local authority. For There is potential for construction traffic to

Thurrock, just over 30 PRoW have been identified have a significant negative impact on local air
as affected during the construction phase of the quality. Any potential impact on public rights

Project; for each PRoW, the management of way or air quality will also cause issues for
approach has been identified. For the majority of  public health in the borough. The applicant
affected PRoW in Thurrock, the management has not yet provided sufficient information to
approach is for temporary closure (managed) adequately assess these impacts, and so
which comprises management of the PRoW and  Thurrock Council is not satisfied that they will
Project interactions to allow ongoing use of the be effectively avoided or mitigated.

PRoW by the public. For other PRoW, temporary
closures with diversions have been identified. No

permanent closures or diversions are proposed for Way, have reviewed the Outline PROW

PRoW in Thurrock. Management Plan we can see that

7.6 Outline Public Rights of Way Management  recognition of the impacts of such diversion
Plan [Revision D] is secured under Schedule 3 of and closures on resident’s choices and ability

In relation to concerns about the impact of
diversions and closures to Public Rights of

the 3.1 Draft DCO [Revision G] and sets out to engage in physical activity, alongside the
proposed mitigation (e.g. clear signage of potential for mental wellbeing impacts have
diversions). been considered. We require assurances that
All relevant socio-economic impacts have been the proposed mitigation (e.g. clear signage /

considered as part of 6.10 Environmental wayfinding where diversions are in place and
Statement Chapter 10 — Health and Wellbeing  early communication about closures /
[Revision C]. This includes impacts associated diversions etc) and legacy enhancement

with changing local population dynamics and measures (e.g. improvements to surfacing of
cohesion as a result of an influx of construction pathways affected etc) will be secured
workers. The assessment has considered the through the relevant DCO processes and that
potential for certain sensitive groups (such as older this will be delivered as part of the Project.
people) to feel more vulnerable as a result of the e also still require further information about
presence Of ConStI‘UC’[iOH WorkerS/aCt|V|ty in an hOW the Cumu'ative impacts of C|osures /
area, with opportunities highlighted to help diversions of PROWS in relation to other
overcome this, including community engagement  infrastructure projects, and in particular the
and awareness raising as set out in 7.2 Outline Lower Thames Crossing will be assessed and
Code of Construction Practice Appendix E - managed. We could not see evidence of this
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Community Engagement and Public
Information [Revision D] and dissemination of
information to local communities during the
construction period via the Project website.

It is also worth highlighting the number of
construction workers on site at any one time; 6.15
Environmental Statement Chapter 15 —
Socio-economics, Recreation and Tourism
[Revision C] states that there would be an
average of around 1,720 full-time-equivalent
workers across the 180 km route at any one time
and that this is a relatively modest number when
compared to large-scale developments in other
sectors.

To avoid any undue pressure on local services and
facilities during construction, contractors will
ensure appropriate occupational health and
wellbeing provision is in place for their workforce.
This includes measures such as occupational
health support delivered through internal
Occupational Health Teams, alongside access to a
range of wellbeing services, such as the Employee
Assistance Programme, mental health support
resources, industry wellbeing initiatives, and other
supporting tools.

The assessment of emissions from construction
traffic is described in section 7.4 of 6.7
Environmental Statement Chapter 7 - Air
Quality [Revision B]. Results of the assessment
are discussed in Section 7.7 of 6.7 Environmental
Statement Chapter 7 - Air Quality [Revision B]
and 6.7.A3 Environmental Statement Appendix
7.3 - Air Quality Assessment Results [Revision

National Grid | July-2026August 2026 | Norwich to Tilbury

consideration within the Report on the
Interrelationships between the Project and
other infrastructure projects. Therefore, this
matter should remain under discussion until
this information is provided.

Matter confirmed as agreed by Thurrock on
13 July 2026.
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B]. 59 sensitive human receptor locations were
selected to be representative of potential for air
pollution exposure. These are shown in 6.7.F5
Environmental Statement Figure 7.5 - Air
Quality Affected Road Network [Revision B].
The modelling results predicted negligible changes
in pollutant concentrations for NO2, PM10 and
PM2.5 at these receptor locations. Whilst it is not
possible to assess every sensitive receptor
including public rights of way, the receptors
selected are considered to be representative of the
potential impacts and no likely significant effects
are predicted, with the overall conclusions being

negligible.
3.5.10 Construction The assessment of effects during construction is  There is potential for construction traffic to
b effects presented in Section 10.7 of 6.10 Environmental have a significant negative impact on local air
(air quality Statement Chapter 10 - Health and Wellbeing quality. Any potential impact on public rights
impacts) [Revision C] and Section 7.7 of 6.7 of way or air quality will also cause issues for
Environmental Statement Chapter 7 - Air public health in the borough. At the time of
Quality [Revision B]. drafting the statement of common ground,
The air quality assessment used Project estimates  Thurrock Council had not received sufficient
of construction traffic flows to calculate information to adequately assess these
construction phase traffic emissions. The impaCtS and therefore could not be satisfied

construction phase modelling results are shown in  they would be appropriately and effectively
6.7.A3 Environmental Statement Appendix 7.3 - avoided or mitigated.

Air Quality Assessment Results [Revision B]. The Applicant issued the requested

6.7.F5 Environmental Statement Figure 7.5 - Air information on 9 July 2026. Thurrock Council
Quality Affected Road Network [Revision B] is currently reviewing this information. This
shows the locations of each modelled receptor. matter is subject to Thurrock Council’s review
Receptors were selected to be representative of of and satisfaction with the requested
potential exposure. The assessment predicted that information. Thurrock Council is committed to
changes to air quality concentrations at relevant continue discussions with the Applicant,
receptors for NO2, PM1o and PM2.s would be which will likely conclude after finalisation of
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negligible and that there would be no likely this statement of common ground.”
significant effect on air quality. No specific

receptors at Public Rights of Way were included in

the assessment as they are not considered

relevant to the annual mean averaging period for

which air quality objectives were assessed.

The assessment of effects during construction
presented is considered appropriate.

3.5.11 Operational The assessment of effects during operation (and  Thurrock Council remains concerned that
(and maintenance) is presented in Section 10.7 of 6.10 community engagement and feedback has
maintenance)  Environmental Statement Chapter 10 - Health not been drawn through into the assessment
effects and Wellbeing [Revision C] and Section 14.7 of and in turn conclusions reached. Thurrock

6.14 Environmental Statement Chapter 14 - Council requires further information about
Noise and Vibration [Revision B]. The how the relevant Thurrock guidance including
assessment of effects during operation (and JSNAs have fed into the assessment.

maintenance) presented is considered appropriate. Matter agreed during call held 13.5.2026.
An assessment of operational and maintenance

effects on air quality was screened out in 6.19

Scoping Report [APP-296] and was agreed within

6.20 Scoping Opinion [APP-297].

Paragraph 10.7.135 of 6.10 Environmental
Statement Chapter 10 - Health and Wellbeing
[Revision C] notes local community feedback from
statutory and non-statutory consultation relating to
anxieties about the perceived effects of EMFs,
particularly on vulnerable populations such as
children. The Applicant has responded to this
feedback, see the Applicant’s response to the
Examining Authority’s question HW 1.3, which is
found in 8.9.1 Applicant's Responses to First

National Grid | July-2026August 2026 | Norwich to Tilbury 65



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID Matter National Grid’s Position

Thurrock Council’s Position

Written Questions [REP3-074].

The Applicant provided a response at Deadline 1
in 8.4.1 Applicant's Comments on Relevant
Representations [REP2-023] (see page 530, in
response to Suffolk County Council), confirming
that Paragraph 10.2.16 of 6.10 Environmental
Statement Chapter 10 - Health and Wellbeing
[APP-192 (superseded by REP6-053)] states that
local health and wellbeing strategies, JSNAs and
the health priorities they contain, have been used
to inform the health and wellbeing assessment.

Draft DCO / Outline Management Plans / Mitigation and Monitoring

3.5.12 Outline CoCP 7.2 Outline Code of Construction Practice
[Revision G] includes all relevant mitigation
measures specified in 6.10 Environmental
Statement Chapter 10 - Health and Wellbeing
[Revision C], 6.7 Environmental Statement
Chapter 7 - Air Quality [Revision B] and 6.14
Environmental Statement Chapter 14 - Noise
and Vibration [Revision B] and is appropriate for
managing construction impacts from the Project.
Commitment GG30 in 7.2 Outline Code of
Construction Practice [Revision G] includes
active community liaison, including advance
notification of disruptive activities, provision of
contact details, and a formal complaints handling
process.

On communication strategy, please see the
Applicant’s response to the Examining Authority’s
question HW 1.3, which is found in 8.9.1
Applicant's Responses to First Written
Questions [REP3-074].

Thurrock Council are aware of and have
reviewed Appendix E of the Outline OCoCP
“Community Engagement and Public
Information” which provides a section on the
Complaints Procedure and outlines what the
Complaints Procedure Plan will look to
include once developed by the Mains
Contractors, (presumably once consent has
been granted or as part of the final version of
the CoCP) The content of this document
provides further detail on the elements we
would expect to see including:

Where (e.g. dedicated telephone line and
project website) and how to log a
complaint and to whom

Timeframe for response to complaints

Potential solutions / remedies available to
address complaints

Who to contact in the event that the

National Grid | July-2026August 2026 | Norwich to Tilbury

Status

66



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID Matter National Grid’s Position

Thurrock Council’s Position Status

complainant is not satisfied with the
outcome.

It also highlights that minor issues will be
handled primarily by the Mains Works
Contractors and that escalations for major
issues will be dealt with by National Grid.

Subject to the provision of the information
outlined above, and provided that
development, delivery, appropriate
communication to residents about the
Complaints Process, and ongoing monitoring
of the effectiveness of this Complaints
Procedure Plan are secured through the DCO
processes, we are satisfied with the
arrangements. We are also satisfied that
these measures will be delivered to a
satisfactory level, with agreement from the
relevant departments within the Council. On
this basis, we are assured that there will be
clear mechanisms for residents to raise
concerns and have them addressed in a
timely manner and can look to agree this
matter.

The Applicant proposes to carry out Dust Risk
Assessments for individual work packages.
These DRAs will inform site specific Dust
Management Plans.

Other matters as required

3.5.13 Percussive The agreement of Thurrock Council on this matter

piling is acknowledged and welcomed.

The applicant has confirmed that the
construction noise and vibration assessment
assume the use of percussive piling at all
pylon locations as a worst-case assessment
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scenario. This approach is accepted as an
appropriately precautionary basis for
assessment. The applicant has

further stated that, in practice, percussive
piling would not be used where it

can reasonably be avoided and that
alternative construction methodologies would
be considered following detailed
assessment.

It is acknowledged that there may be
locations where percussive piling is required
due to site specific ground conditions or
engineering constraints but should not be the
default option (which is confirmed by the
Applicant).

3.6 Historic Environment

Table 3.6  Matters Agreed, Not Agreed or Under Discussion in Relation to Historic Environment

ID Matter National Grid’s Position

Thurrock Council’s Position Status

EIA — Regulatory, Planning Policy Context and Guidance

3.6.1 Policy and The policy context, legislation and guidance
legislation considered when undertaking the Historic
(Archaeology) Environment assessment is presented in 6.2

Environmental Statement Chapter 2 - Key
Legislation and Planning Policy Context
[Revision B] and Section 11.2 of 6.11
Environmental Statement Chapter 11 - Historic
Environment [Revision D].

All relevant legislation, policy and guidance has
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been identified and appropriately considered to
inform the assessment.
3.6.2 Policy and The policy context, legislation and guidance Query raised with National Grid regarding
legislation considered when undertaking the Historic Paragraph 11.4.25 on page 26 of Document
(Built Heritage) Environment assessment is presented in 6.2 6.11 Environmental Statement Chapter 11 —
Environmental Statement Chapter 2 - Key Historic Environment - that the settings of all
Legislation and Planning Policy Context Low value non-designated heritage assets
[Revision B] and Section 11.2 of 6.11 (which include locally listed buildings) have
Environmental Statement Chapter 11 - Historic  not been assessed which would not appear
Environment [Revision D]. to be in accordance with paragraph 5.9.7 of
All relevant legislation, policy and guidance has the Department for Energy Security and Net
been identified and appropriately considered to Zero Overarching National Policy Statement
inform the assessment. for Energy (EN-1).

The Applicant notes Thurrock Councill's request for Thurrock Council (Built Heritage) advises that
further clarity in relation to non-designated heritage Pased on a further review of the identification
assets. All non-designated heritage assets were and assessment of the value of NDHA
assessed to determine their value in accordance ~ buildings in Document: 6.11.A1

with 6.19 Scoping Report [APP-288 — APP-296], Environmental Statement Appendix 11.1
6.20 Scoping Opinion [APP-297] and the Historic Environment Baseline Report
methodology set out in 6.11 Environmental [APP-209] we are able to agree this matter.
Statement Chapter 11- Historic Environment

[Revision D]. Those assets assessed to have a low

or negligible value and located outside the Order

Limits did not have a settings assessment

undertaken. As they would not experience physical

impacts there is no potential for significant effects

as a result of change to setting for assets of these

values. While some harm would still be possible,

given their value and nature of potential impacts

this would be at the very lowest end of the harm

scale. In NPS (EN-1) instructions regarding the

Applicant’s assessment at paragraph 5.9.9 states
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‘The applicant should undertake an assessment of
any likely significant heritage impacts of the
proposed development as part of the EIA, and
describe these along with how the mitigation
hierarchy has been applied in the ES and in several
places refers to detail being proportionate to the
importance/significance of the heritage asset’. The
Project therefore considers that it has appropriately
complied with relevant policy in the NPS (EN-1)
regarding assessment of impacts to non-designated
heritage assets.

EIA — Approach and Methods

3.6.3  Study area The study area was agreed through 6.19 Scoping The study area was agreed through the EIA
Report [APP-288 to APP-296] and 6.20 Scoping  Scoping Report and Scoping Opinion

Opinion [APP-297] received from the Planning received from the Planning Inspectorate.
Inspectorate. The study area was also agreed through
The study area was also agreed through subsequent thematic group meetings where

subsequent thematic group meetings where further further comments were addressed.
comments were addressed.

3.6.4 Datasources  Sufficient desktop and survey data has been This matter is agreed.

(Built heritage) collected to inform the assessment as presented
within Section 11.4 of 6.11 Environmental
Statement Chapter 11 - Historic Environment
[Revision D].
Non-designated historic buildings were identified in
addition to those included in the HER and Local
Lists. This was primarily through historic mapping.
The methodology for desk-based research and
walkover included identification of any previously
unknown heritage assets, including historic
buildings. The Historic Environment Baseline
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Report (6.11.A1 Environmental Statement
Appendix 11.1 - Historic Environment Baseline
Report [Revision C]) is organised geographically
and by period and includes baseline information on
non-designated historic buildings. All assessed
heritage assets were referred to in text either by
their NHLE number in the case of designated
assets, or a Project ID number for non-designated
assets. The baseline report and assessment tables
are not structured by asset type as some heritage
assets can contain both above ground built
elements and archaeological remains.

3.6.5 Datasources  Sufficient desktop data has been collected to inform Thurrock Council has reviewed the relevant
(archaeology) - the assessment as presented within Section 11.4 of documentation and confirms that sufficient
Desktop 6.11 Environmental Statement Chapter 11 - desktop data has been collected (agreement

Historic Environment [Revision D]. confirmed during meeting January 2026.)

3.6.6 Datasources  Sufficient survey data has been collected to inform  Thurrock Council considers this matter can
(archaeology) — the assessment as presented within Section 11.4 of be moved to agreed following a meeting held
survey data 6.11 Environmental Statement Chapter 11 - on 22.06.2026
Historic Environment [Revision D].

The Applicant will continue to engage on this matter
through the monthly Archaeology Working Group
Meetings with the archaeological advisors to the
local planning authorities and Historic England.

Historic Environment walkover surveys have been
undertaken across 97% of the Order Limits.
Geophysical survey has been undertaken across
96% of priority areas and 30% of phase 2 areas, at
the point of submission in January 2026 of the
Supplementary Environmental Information
[AS-068 to AS-083]. This represents a combined
total of 74% of the overall geophysical survey. area
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and the area of intrusive impact for the Project. The
results of the phase 2 geophysics fieldwork that has
been completed up to the 17 April 2026 was
submitted into Deadline 6 (7.7.26) of the
Examination, ES Appendix 11.8. This would then
represent a combined total of 92% (approximately
2050ha) of the overall geophysical survey area and
the area of intrusive impact for the Project.

Archaeological trial trenching had been completed
for 89% of priority areas (approximately 3000
trenches) at the point of submission of
Supplementary Environmental Information
[AS-068 to AS-083]. The remaining 11% of the
priority archaeological trial trenching is in progress
and fieldwork was largely completed in April 2026.
Final reports of this element of the archaeological
trial trenching are expected in August 2026 and
therefore are not expected to be available during
examination.

The fieldwork undertaken to date comprises a more
comprehensive approach to evaluation than many
other Nationally Significant Infrastructure Projects
have completed and has been considered sufficient
to determine consent by the Planning Inspectorate
and the Secretary of State.

3.6.7 Assessment 6.20 Scoping Opinion [APP-297] states: The Thurrock Council raised at statutory
methodology Applicant should make effort to discuss and agree  consultation that they were awaiting further
(Built heritage) relevant non-designated heritage assets for engagement with National Grid to agree the
assessment and the detailed assessment methodology/selection process for viewpoint
methodology with relevant local planning assessments. At this stage, the methodology
authorities.’ for the assessment of heritage specific

Thurrock Council raised at statutory consultation viewpoints presented in March 2023 is felt to
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ID

Matter

National Grid’s Position

Thurrock Council’s Position Status

3.6.8

3.6.9

3.6.10

Assessment
methodology
(Archaeology)

Key parameters
and
assumptions
(Built heritage)

Key parameters
and

that they did not agree with the values assigned to
listed buildings as set out in the PEIR. Thurrock
Council requested that all designated heritage
assets should be categorised as ‘high value’ and
that some non-designated heritage assets should
be considered of medium value as they may be of
regional importance. The Applicant’s methodology
already accounts for non-designated heritage
assets being assigned a range of values, including
some which are considered medium value. There is
precedent for the approach to designated heritage
assets and professional judgement is always used
when assigning these values. Therefore, as per the
Scoping Opinion report, the majority of Grade |l
listed buildings will remain medium value assets.
The Applicant’s position regarding non-designated
heritage assets is as outlined in section 3.6.1
(Policy and Legislation) above.

The methodology for assessing Historic
Environment was agreed through 6.19 Scoping
Report [APP-288 to APP-296] and 6.20 Scoping
Opinion [APP-297] received from the Planning
Inspectorate.

Key parameters and assumptions associated with
the Historic Environment assessment are
summarised in Section 11.4 of 6.11 Environmental
Statement Chapter 11 - Historic Environment
[Revision D]. The key parameters and
assumptions presented are considered appropriate.

The fieldwork undertaken to date (see response to
3.6.6) comprises a more comprehensive approach

be insufficient in scope, with limited
information given on the reasons for
inclusion/ omission of numerous assets. This
matter is agreed.

Thurrock Council is in agreement with this
matter.

Thurrock Council (Built Heritage) is in
agreement with the matter following review of
the ES.

Thurrock Council considers this matter can
be moved to agreed following a meeting held
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ID Matter National Grid’s Position Thurrock Council’s Position
assumptions to evaluation than many other Nationally Significant on 22.06.2026
(Archaeology) Infrastructure Projects have completed and has

been considered sufficient to determine consent by
the Planning Inspectorate and the Secretary of
State.

The Applicant has provided a response to this
matter at Deadline 3 is response to HE 1.43 in 8.9.1
Applicant's Responses to First Written
Questions [REP3-074].

The assessment presented in 6.11 Environmental
Statement Chapter 11- Historic Environment
[Revision D] and 6.11.A2 Environmental
Statement Appendix 11.2 - Historic Environment
Assessment Tables [Revision D] has taken a
precautionary approach and assessed
non-designated heritage assets where there is
potential for archaeology, even if this had not been
confirmed by field evaluation. This situation is
common for all types of development. There are
measures in place through Requirement 5 of 3.1
Draft Dco [Revision G] and 7.5 Outline
Archaeological Mitigation Strategy and Outline
Written Scheme of Investigation [Revision C] to
secure agreement of any further evaluation and/or
mitigation prior to the start of works, which provides
protection for currently unknown archaeology.

The archaeological evaluation work (geophysics
and trial trenching) has continued since the
submission of the application for development
consent, continuing the Applicant's commitment to
the historic environment potentially affected by the
Project. The results of the fieldwork up to the end of
December 2025 were submitted to the Planning
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Inspectorate in January 2026 as 6.11
Environmental Statement Chapter 11 - Historic
Environment [AS-068 (superseded by
REP6-059)] to 6.11.F6 Environmental Statement
Figure 11.6 - Phase 2 Geophysical Survey
Preliminary Results [AS-083], of which the historic
environment stakeholders are aware. Further
details can be found in response to ID 4.13.25 in
8.8.2 Applicant’s Comments on Local Impact
Reports [REP2-030].

EIA — Baseline Conditions

3.6.11 Baseline The baseline conditions and receptors for Historic ~ This matter is agreed.
conditions and  Environment are presented in Section 11.5 of 6.11
receptors (Built Environmental Statement Chapter 11 - Historic
Heritage) Environment [Revision D]. The baseline
conditions and receptors presented are considered
appropriate.

Further detail relevant to this section are outlined in
section 3.6.3 (Data Sources).

3.6.12 Baseline The baseline conditions and receptors for Historic ~ Thurrock Council agreed this matter during
conditions and Environment are presented in Section 11.5 of 6.11 call in January 2026.
receptors Environmental Statement Chapter 11 - Historic

(Archaeology) Environment [Revision D]. The baseline
conditions and receptors presented are considered
appropriate.

In February 2025 the Applicant issued a draft
Historic Baseline Report including Annex C and
Annex D for agreement/comment and held a
meeting on the topic.

EIA — Embedded, Standard and Additional Mitigation Measures
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ID Matter National Grid’s Position Thurrock Council’s Position Status
3.6.13 Embedded Embedded mitigation measures, designed as an Thurrock Council considers this matter can
mitigation inherent part of the Project relevant to Historic be moved to agreed following a meeting held

Environment effects, are set out in Section 11.6 of on 22.06.2026
6.11 Environmental Statement Chapter 11 -

Historic Environment [Revision D]. Embedded

mitigation is considered appropriate and adequate,

in terms of its nature and scale, to address potential

effects.

Matter remains under discussion for archaeology.

5.15 Design Development Report [Revision B]
provides an explanation of the main changes in the
route alignment, infrastructure siting and technology
incorporated into the Project following review and
consideration of the feedback received to the 2024
statutory consultation and to the targeted
consultations held in 2025. 5.15 Design
Development Report [Revision B] addresses the
main changes requested and those changes raised
by a larger number of respondents, but which may
not have led to a change of Project design. In all
cases, factors relevant to the change have been
considered (which can be multiple and potentially
conflicting) and a balanced decision made taking
into account environmental (including the historic
environment) and socio-economic effects,
engineering feasibility and risks, cost and
programme amongst other factors.

The Applicant issued the Draft Outline Mitigation
Strategy and draft Outline Written Scheme of
Investigation (WSI) for post-consent stage of the
project.

Following stakeholder feedback, the Applicant
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re-issued an updated version of 7.5 Outline
Archaeological Mitigation Strategy and Outline
Written Scheme of Investigation [REP5-161]
which was submitted at Deadline 5.

The Applicant provided further detail on embedded,
standard and additional mitigation for designated
heritage assets in response to ExQ1 HE 1.36 in
8.9.1 Applicant's Responses to First Written
Questions [REP3-074].

3.6.14 Standard Standard mitigation measures to reduce potential  We recommend that standard mitigation
mitigation (Built effects during construction are summarised in measure HOG6 is further expanded to clarify
heritage HO6)  Section 11.6 of 6.11 Environmental Statement the definitions of ‘appropriate’ replacements,

Chapter 11 - Historic Environment [Revision D] and ask for the relevant local authorities to be
and set out in 7.2 Outline Code of Construction  contacted before such elements are

Practice [Revision G]. The standard mitigation is  removed, in order to discuss the manner of
considered appropriate and adequate, in terms of  replacement as well as the extent of any

its nature and scale, to address potential effects. removals of fences, walls, etc.

Regarding commitment HO6 the term ‘appropriate’ Update to comments 6/5/26:

in this context refers to the reinstatement of Regarding H06, The app"cant’s exp|anation
landscape features (such as hedgerows, fences,  of ‘appropriate’ in this context is acceptable,
walls, and earthworks) in a manner that is sensitive however, Section 9 of 7.4 Outline

to the local Character, Setting, and historic Landscape and Ecological Management
significance of the area. The general approach and  pjan [REP3-030] makes no specific
reinstatement plans can be found in Section 9 of reference to the historic environment or

7.4 Outline Landscape and Ecological ~ reference to historic environment records.
Management Plan [Revision G]. Specifically, this  The commitment set out here by the
means: applicant in the SoCG (highlighted
Replacement features will be of a similar type, yellow opposite) should be captured in 7.4

scale, and material to those lost, wherever possible, Outline Landscape and Ecological
reflecting the character and function of the original Management Plan [REP3-030] or another
feature. suitable document, with specific reference to

Design and siting will be informed by local heritage assets.
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landscape character assessments, historic
environment records, and where relevant,
consultation with Local Planning Authorities and
heritage specialists.

Species selection for replanting (e.g. hedgerows)
will seek to match historic or locally appropriate
species mixes, and construction/restoration of walls
or banks will use traditional techniques and
materials where feasible

If retention of a feature is not possible, the
replacement or reinstatement will be designed to
ensure that the heritage, ecological, and landscape
value is maintained, or where possible, enhanced.

The Applicant updated 7.4 Outline Landscape and
Ecological Management Plan [Revision G] at
Deadline 5 to contain the text above. Also note
section 9.8 of 7.4 Outline Landscape and
Ecological Management Plan [Revision G]
specifically covers reinstatement of protected lanes,
which are assessed as heritage assets. Sections 7
and 9 also refer to historic hedgerows.

3.6.15 Standard Regarding HO7, 6.14 Environmental Statement We also recommend expansion of H07, to
mitigation (Built Chapter 14 - Noise and Vibration [Revision B] create a hotline or method of contact for
heritage HO7)  did not identify any heritage assets in Colchester, building owners who are concerned about the

Braintree, Brentwood, Basildon or Thurrock that effects of construction vibration on their
would be impacted by the Project. The vibration buildings as works are undertaken to allay
assessment identified one historic structure, the fears and allow the monitoring of effects.
grade Il listed Little Bromley War Memorial Whilst we understand that the anticipated
(1493299), in Tendring that has potential to be effects of construction vibration on
impacted. As this is not a residence the current designated heritage assets are limited to the

approach in H07 and the associated NV04 of 7.2 Grade Il listed Little Bromley War Memorial
Outline Code of Construction Practice [Revision (1493299) in Tendring District (which is not a
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Gis considered to be appropriate. dwelling) we would still recommend

As outlined in 7.2 Outline Code of Construction  €xpansion of H07, to create a hotline or
Practice Appendix E - Community Engagement method of contact for bU|Id|ng owners who
and Public Information [Revision D] a community are concerned about the effects of

relations team will be appointed to engage with construction vibration on their buildings as
local residents and building owners and provide works are undertaken to allay fears and allow
dedicated community relations and external the monitoring of effects

communications support. The community relations  Update to comments 6/5/26

team will work closely with the Main Works Regarding HO7, whilst we understand the

Contractors to ensure all information is up to date  calculated potential for adverse effects from
and communicated in a timely manner to interested construction vibration extends only to the listed

parties, local communities and affected landowners. Little Bromley War Memorial, we remain of the
view that there should be a mechanism for

In adc!ition, 7-2_ Qutline Code _°f Construction reporting and investigating any concerns about
Practice [Revision G], commitment GG30 the impact of construction effects by building
includes: owners and residents.

“A contact number will be provided which members ~This matter was agreed during a call on 23 June
of the public can use to raise any concerns or 2026, regafrfdlng a Coqtath mechanism for
complaints about the Project. All construction ‘{Jﬁ;?:gocl%:ﬂgngczlﬁsti d::lstatﬁiz " matter can be
related complaints will be logged by the Main Works oved to agreed.

Contractor(s) in a complaints register, together with

a record of the responses given and actions taken.”

3.6.16 Standard Standard mitigation measures to reduce potential ~ Thurrock Council (Archaeology) agreed this
mitigation effects during construction are summarised in matter during call held January 2026.
(Archaeology) Section 11.6 of 6.11 Environmental Statement

Chapter 11 - Historic Environment [Revision D]
and set out in 7.2 Outline Code of Construction
Practice [Revision G]. The standard mitigation is
considered appropriate and adequate, in terms of
its nature and scale, to address potential effects.

3.6.17 Additional The consideration of additional mitigation measures \We understand that no additional mitigation
mitigation are presented in Section 11.6 of 6.11 is proposed. It is agreed that in many cases,
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Thurrock Council’s Position

Environmental Statement Chapter 11 - Historic
Environment [Revision D]. Additional mitigation is
considered appropriate and adequate, in terms of
its nature and scale, to address potential effects.

The Applicant issued the Draft Outline Mitigation
Strategy and draft Outline Written Scheme of
Investigation (WSI) for post-consent stage of the
project.

Following stakeholder feedback, the Applicant
re-issued an updated version of 7.5 Outline
Archaeological Mitigation Strategy and Outline
Written Scheme of Investigation [REP5-161]
which was submitted at Deadline 5.

The Applicant considers that through ongoing

engagement between the parties, this matter can be
moved to Agreed.

the introduction of measures such as
additional planting to screen the proposed
development in views from, towards and
including built heritage assets would not be
desirable where it would have the effect of
curtailing or truncating views across an open
agrarian landscape setting which contributes
to the understanding of an asset’s historic
function and which helps reveal its
architectural interest.

The requirement for additional mitigation for
archaeology is agreed. The effectiveness of
this will depend on the methodologies
proposed in the Outline AMS-WSI and so
agreement on this document is key to
achieving successful mitigation.

Thurrock Council (Archaeologyconfirmed that
the revised OAMS and OWS is agreed on
141 July 20261.

EIA — Assessment Conclusions

3.6.18 Construction The assessment of effects during construction is
effects (Built presented in Section 11.7 of 6.11 Environmental
Heritage) Statement Chapter 11 - Historic Environment

[Revision D]. The assessment of effects during
construction presented is considered appropriate.

3.6.19 Construction The assessment of effects during construction is
effects presented in Section 11.7 of 6.11 Environmental
(archaeology) Statement Chapter 11 - Historic Environment

[Revision D]. The assessment of effects during
construction presented is considered appropriate.
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132 kV or 400kV cable undergrounding or
overhead line tower locations intrusively prior

Status




Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID Matter National Grid’s Position Thurrock Council’s Position Status

to submission.

Email 6th Nov 2024 — further discussion
required regarding vibration assessments.

Following review of the ES, TC confirmed
agreement on this matter during call in

January 2026.
3.6.20 Operational The assessment of effects during operation (and With regards to the EIA Assessment
(and maintenance) is presented in Section 11.7 of 6.11  Conclusions (3.6.12 and 3.6.13), Thurrock
maintenance) Environmental Statement Chapter 11 - Historic  Council would expect that in due course the
effects (Built Environment [Revision D]. The assessment of overall assessment of the harm to individual
Heritage) effects during operation (and maintenance) heritage assets arising from the scheme
presented is considered appropriate. should be shown in the SoCG under Matters
The Applicant submitted Limit of Deviation (LoD) ~ Agreed and Matters Not agreed (as
visualisations at Deadline 5 in response to ISH2 applicable). Based on a desk based review of
Action Point 25, in 8.4.12.1 Response to ISH2 the NG assessments for the Conservation

Action Point 25 — LoD visualisations [REP5-195 Area and the Grade II* and Grade |l listed
to REP5-198], with justification for the visualisations Puildings, the assessments of harm to
prepared detailed in 8.4.12 Applicant's Comments Significance are agreed.

on Post-Hearing Submissions and Interested This matter is agreed.

Party Action Points [REP5-194]. The Applicant Update 1/5/26:

has reviewed the additional LoD visualisations
prepared for this Action Point and confirms that the
judgements in Section 11.9 Sensitivity Testing of
6.11 Environmental Statement Chapter 11 -

Historic Environment [Revision D] remain fair regarding the Limits of Deviation (LoD) in the
and reasgnable. _ _ _ DCO, and the action arising

The Appllcant also prOVIded further information at to agree further Viewpoint visualisations to
Deadline 4 about the assessment of the LoD in 8.17 gemonstrate the potential impacts of
Response to Rule 17 Letter - Historic the LoD on the setting of designated heritage
Environment [REP4-318] and 8.5.7 Applicant's assets.

Written Summary of Oral Submissions to Issue

Specific Hearing 2 [REP4-302]. The Applicant

This topic remains under discussion in light of
questions raised by Ips and the ExA which
were discussed at ISH 2 Landscape and
Heritage on Wednesday 29 April 2026
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provided responses to ExQ2 (in 8.9.2 Applicant’s
Responses to Second Written Questions
[REP5-211]) and Deadline 4 submission from
Interested Parties (in 8.4.11 Applicant’s
Comments on any Further Information or
Submissions Received by Deadline 4
[REP5-192]) at Deadline 5.

The operation of the LoDs is controlled through the
DCO:

o Article 3(8) requires NGET to construct the
authorised development (i.e. as the Works are
described in Schedule1) in accordance with
works plans, subject to the limits of deviation
and the Requirements.

e Works Plans - The works plans show the lines
and situations, including horizontal LoD for
specific works, including the pylons and
overhead lines. The tables of parameters at the
back of each section of Works Plans sets out
the height of the infrastructure including pylon
heights and the vertical upwards LoD.

e Article 5 (LoD) sets out the maximum LoD for
different elements of the authorised
development — vertical and horizontal.

e Requirement 4 — there are some Works, e.g.
individual pylons, for which the LoD is restricted
in 7.2 Outline Code of Construction Practice
[Revision G] commitment GG34 for mitigation
purposes (secured by Requirement 4)

e Requirement 6 — part (2) “The authorised
development will not be in general accordance
with the design and layout plans (elevations) to

National Grid | July-2026August 2026 | Norwich to Tilbury 82



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID Matter National Grid’s Position Thurrock Council’s Position Status

the extent that any departure from the design
and layout plans (elevations) gives rise to any
materially new or materially different
environmental effects from those identified in the
environmental statement.”

The ES has assessed the alignment shown in the
Works Plans and has also undertaken a sensitivity
test for the LoDs. The LoDs have therefore been
assessed as reported in the ES. The approach
adopted for LoDs in the Project as outlined above is
consistent with other National Grid DCOs that have
been approved and we believe consistent with

many other DCOs.

3.6.21 Operational The assessment of effects during operation (and Following review of the ES, Thurrock Council
(and maintenance) is presented in Section 11.7 of 6.11  confirmed agreement on this matter during
maintenance) Environmental Statement Chapter 11 - Historic  call in January 2026.
effects Environment [Revision D]. The assessment of

(archaeology) effects during operation (and maintenance)
presented is considered appropriate.

Draft DCO / Outline Management Plans / Mitigation and Monitoring

3.6.22 Outline CoCP 7.2 Outline Code of Construction Practice In document 6.14 Environmental Statement
[Revision G] includes all relevant construction Chapter 14 - Noise and Vibration NG have
mitigation measures specified in 6.11 identified the potential for damage to a total
Environmental Statement Chapter 11 - Historic  of five buildings or structures due to
Environment [Revision D] and is appropriate for  construction vibration from potential
managing construction impacts from the Project. compaction activities. None of these are

See 3.6.14 to 3.6.17 for current position. located in Thurrock.
No structures or buildings have been
identified where there is the potential for
damage from vibration from potential piling
activities in any project section.
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National Grid’s Position

Thurrock Council’s Position Status

(Built Heritage) See 3.6.14 for current
position.

This section is currently under review
(Thurrock Council Archaeology). Further
comments will be included within the LIR
which require action.

Thurrock Council considers this matter can
be moved to agreed following a meeting held
on 22.06.2026

Other matters as required

3.6.23

3.6.24

3.6.25

Overarching
Written Scheme
of Investigation
(WSis) for
pre-consent
geophysical
surveys and
archaeological
trial trenching.

Site specific
Written
Schemes of
Investigation
(WSis) for
pre-consent
archaeological
trial trenching.

Outline
Archaeological
Mitigation

The Applicant shared overarching WSIs in March —
June 2024 and December 2024.

The scope and methodology of the overarching
WSI for pre-consent geophysical surveys and
archaeological trial trenching is considered
appropriate and proportionate to the level of
evaluation required.

The scope and methodology of WSIs for
archaeological trial trenching is considered
appropriate and proportionate to the level of
evaluation required.

There are still addenda to site specific WSIs
forthcoming that have yet to be issued.

The contents of the Outline Archaeological
Mitigation Strategy and Outline WSI (AMS-OWSI) is
considered appropriate and proportionate to the
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The scope and methodology of the
overarching WSI for pre-consent geophysical
surveys and archaeological trial trenching is
considered appropriate and proportionate to
the level of evaluation required.

The scope and methodology of WSIs for
archaeological trial trenching is considered
appropriate and proportionate to the level of
evaluation required.

TC (Archaeology) confirmed on 14™" July
2026 that this matter can be considered
agreed.
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Strategy and level of evaluation required.
Outline WSI.

3.6.26 Programme for
completion of
archaeological
fieldwork

3.6.27 Supplementary
Environmental

April 2025, The Applicant issued the Draft Outline
Mitigation Strategy and draft Outline Written
Scheme of Investigation (WSI) for post-consent
stage of the project.

Following stakeholder feedback, the Applicant has
re-issued an updated version of 7.5 Outline
Archaeological Mitigation Strategy and Outline
Written Scheme of Investigation [REP5-161]
which was submitted at Deadline 5.

A summary of the progress to date and future The programme for archaeological fieldwork
programme for the archaeological evaluation is considered appropriate and proportionate
fieldwork for the Project was presented in the to the level of evaluation required.

technical note: ‘Summary of Archaeological

Fieldwork - Progress and Programme’, issued on

the 27 June 2025.

A phased approach to archaeological evaluation is
being undertaken. The Project has defined ‘priority
areas’ on the basis of the likely scale of impact on
archaeological remains, flexibility in design and
construction programme. A proportion of the
evaluation of ‘priority areas’ was complete at
submission with the rest proposed to be completed
pre examination. Evaluation of ‘non priority areas’ is
proposed to be undertaken following completion of
‘priority areas’.

The programme for archaeological fieldwork is
considered appropriate and proportionate to the
level of evaluation required.

The Applicant sought agreement on the approach  Thurrock Council is in agreement with this
to Supplementary Environmental Information in the matter.
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Information technical note: ‘Summary of Archaeological
Fieldwork - Progress and Programme’, issued on
the 27 June 2025.
Given the comments provided it is understood that
Thurrock Council are in agreement with the part of
the note that sets out the approach to
supplementary information that has been provided
as part of the DCO examination.
3.7 Hydrology, Land Drainage and Flood Risk
Table 3.7  Matters Agreed, Not Agreed or Under Discussion in Relation to Hydrology, Land Drainage and Flood Risk
ID Matter National Grid’s Position Thurrock Council’s Position Status
EIA — Regulatory, Planning Policy Context and Guidance
3.7.1 Policy and The policy context, legislation and guidance The revisions to the sequential approach Agreed
legislation considered when undertaking the Hydrology, Land made in December 2024 have been

Drainage and Flood Risk assessment is presented
in 6.2 Environmental Statement Chapter 2 - Key
Legislation and Planning Policy Context
[Revision B] and Section 9.2 of 6.12
Environmental Statement Chapter 12 -
Hydrology Land Drainage and Flood Risk
[Revision B].

All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

considered as part of the FRA. All relevant
legislation, policy and guidance has now been
identified and appropriately considered to
inform the assessment.

EIA — Approach and Methods

3.7.2

Study area

The study area was agreed through 6.19 Scoping
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ID Matter National Grid’s Position Thurrock Council’s Position
Report [APP-288 to APP-296] and 6.20 Scoping Scoping Report and Scoping Opinion
Opinion [APP-297] received from the Planning received from the Planning Inspectorate.
Inspectorate.
3.7.3 Data sources  Sufficient desktop and survey data has been Sufficient desktop and survey data has been
collected to inform the assessment as presented collected to inform the assessment.
within Section 12.4 of 6.12 Environmental
Statement Chapter 12 - Hydrology Land
Drainage and Flood Risk [Revision B].
3.7.4 Assessment The methodology for assessing Hydrology, Land The methodology for assessing Hydrology,
methodology = Drainage and Flood Risk was agreed through 6.19 Land Drainage and Flood Risk was agreed
Scoping Report [APP-288 to APP-296] and 6.20 through the EIA Scoping Report and Scoping
Scoping Opinion [APP-297] received from the Opinion received from the Planning
Planning Inspectorate. Inspectorate.
3.7.5 Key Key parameters and assumptions associated with At this stage the key parameter and
parameters the Hydrology, Land Drainage and Flood Risk assumptions presented are appropriate,
and assessment are summarised in Section 12.4 of however Thurrock Council will require site
assumptions 6.12 Environmental Statement Chapter 12 - specific mitigation to be provided (covered in

Hydrology Land Drainage and Flood Risk
[Revision B]. The key parameters and
assumptions presented are considered appropriate.

rows 3.7.7 to 3.7.9 below).

EIA — Baseline Conditions

3.7.6

Baseline
conditions and
receptors

The baseline conditions and receptors for
Hydrology, Land Drainage and Flood Risk are
presented in Section 12.5 of 6.12 Environmental
Statement Chapter 12 - Hydrology Land
Drainage and Flood Risk [Revision B]. The
baseline conditions and receptors presented are
considered appropriate.

The Applicant submitted an updated SoCG with the
Environment Agency at Deadline 1 (5.9.15 Draft

The baseline conditions and receptors
presented are considered appropriate by
Thurrock Council, but it is the responsibility of
the Environment Agency to agree this.
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Statement of Common Ground - Environment
Agency [REP1-038]), and will continue to update
this SoCG and otherwise engage with the

Environment Agency during the examination and

beyond.
EIA — Embedded, Standard and Additional Mitigation Measures
3.7.7 Embedded Embedded mitigation measures, designed as an Further to the submission of Thurrock’s
mitigation inherent part of the Project relevant to Hydrology, comment on 8.2 Drainage Strategy, the

Land Drainage and Flood Risk effects, are set out  applicant has responded to comments as
in Section 12.6 of 6.12 Environmental Statement part of deadline 2’ in the following word:

Chapter 12 - Hydrology Land Drainage and “To provide further clarity on this matter, the
Flood Risk [ReViSion B] Embedded m|t|gat|0n is Appllcant will produce a series of drainage
considered appropriate and adequate, in terms of layout figures for the Project to be appended
its nature and scale, to address potential effects. to 8.2 Drainage Strategy which will be

The Applicant met with Thurrock LLFA in April 2026 updated and submitted at a subsequent

to further discuss mitigation for surface water flood deadline.

risk (linked to comments received on 8.2 Drainage Commitment GG22 in 7.2 Outline Code of

Strategy [REP1-072]). After this meeting the Construction Practice (Revision C), sets out
Drainage Strategy was updated and was submitted the requirement for the Main Works

at Deadline 4 [REP4-186], inclusive of a new Contractor(s) to prepare a Surface Water
appendix, Appendix B [REP4-188] that provides a Management Plan to inform discharge of
series of drainage layout plans. Requirement 4 of the DCO..

On this basis of the further information submitted, LLFA acknowledged the above and await

the Applicant considers that this matter could be further information.

moved to Agreed. Moreover, during a meeting held on 26 April,
the applicant has confirmed that no timeline
has been provided for the submission of the
above documents.

On this basis, the matter will be recorded as
still under discussion

Following the review of the ‘Drainage Strategy
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DCO - Final Issue C’, the LLFA is satisfied
with the proposed drainage strategy in
principle and has no further comments.
Therefore, this matter can be changed to
agreed (17.7.26).

3.7.8 Standard Standard mitigation measures to reduce potential ~ Thurrock Council needs to see Site specific
mitigation effects during construction are summarised in detail in order to determine if standard
Section 12.6 of 6.12 Environmental Statement mitigation is appropriate and adequate.
Chapter 12 - Hydrology Land Drainage and Further to the submission of Thurrock’s

Flood Risk [ReViSion B] and set out in 7.2 Outline comment on 8.2 Drainage Strategy’ the
COde Of Construction Practice [ReViSion G] The applicant has responded to comments as

standard mitigation is considered appropriate and  part of deadline 2’ in the following word:

adequate, in te_rms of its nature and scale, to “To provide further clarity on this matter, the
address potentlal efffacts. _ _ Applicant will produce a series of drainage
The Applicant met with Thurrock LLFA in April 2026 jay0ut figures for the Project to be appended
to further discuss mitigation for surface water flood  to 8.2 Drainage Strategy which will be

risk (linked to comments received on 8.2 Drainage updated and submitted at a subsequent
Strategy [REP1-072]). After this meeting the deadline.

Drainage Strategy was updated and was submitted Commitment GG22 in 7.2 Outline Code of

at Deadline 4 [REP4-186], inclusive of a new Construction Practice (Revision C), sets out
appendix, Appendix B [REP4-188] that provides a the requirement for the( Main Worlg’s

series of drainage layout plans. Contractor(s) to prepare a Surface Water
On this basis of the further information Smeitted, Management Plan to inform discharge of
the Applicant considers that this matter could be Requirement 4 of the DCO’

moved to Agreed. LLFA acknowledged the above and await

further information.

Moreover, during a meeting held on 26 April,
the applicant has confirmed that no timeline
has been provided for the submission of the
above documents.

On this basis, the matter will be recorded as
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still under discussion

Following the review of the ‘Drainage Strategy
DCO - Final Issue C’, the LLFA is satisfied
with the proposed drainage strategy in
principle and has no further comments.
Therefore, this matter can be changed to
agreed (17.7.26).

3.7.9  Additional The consideration of additional mitigation measures Thurrock Council needs to see Site specific
mitigation are presented in Section 12.6 of 6.12 detail in order to determine if additional
Environmental Statement Chapter 12 - mitigation is appropriate and adequate.
Hydrology Land Drainage and Flood Risk Thurrock Council needs to understand the

[Revision B] and set out in 7.2 Outline Code of cumulative impacts of the project with regard
Construction Practice [Revision G]. Additional to LTC.

mitigation is considered appropriate and adequate, Fyrther to the submission of Thurrock’s
in terms of its nature and scale, to address potential comment on 8.2 Drainage Strategy, the

effects. applicant has responded to comments as
Additional site specific detail on how surface water part of deadline 2’ in the following word:
runoff and land drainage will be managed and ‘To provide further clarity on this matter, the
mitigated is also provided in 8.2 Drainage Applicant will produce a series of drainage
Strategy, that was updated and submitted at layout figures for the Project to be appended
Deadline 4 [REP4-1 86], inclusive of a new fo 8.2 Drainage Strategy which will be
appendix, Appendix B [REP4-188] that provides a  pgated and submitted at a subsequent
series of drainage layout plans. deadline.

On this basis of the further information submitted,  commitment GG22 in 7.2 Outline Code of
the Applicant considers that this matter could be Construction Practice (Revision C), sets out
moved to Agreed. the requirement for the Main Works

The assessment of inter-project cumulative effects  Contractor(s) to prepare a Surface Water
between the Project and Lower Thames Crossing is Management Plan to inform discharge of
provided on pages 10 — 15 of 6.17 Environmental Requirement 4 of the DCO’

Statement Chapter 17 - Cumulative Effects LLFA acknowledged the above and await

[Revision B]. further information.
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Moreover, during a meeting held on 26 April,
the applicant has confirmed that no timeline
has been provided for the submission of the
above documents.

On this basis, the matter will be recorded as
still under discussion

Following the review of the ‘Drainage Strategy
DCO - Final Issue C’, the LLFA is satisfied
with the proposed drainage strategy in
principle and has no further comments.
Therefore, this matter can be changed to
agreed (17.7.26).

EIA — Assessment Conclusions

3.7.10 Construction
effects

The assessment of effects during construction is
presented in Section 12.7 of 6.12 Environmental
Statement Chapter 12 - Hydrology Land
Drainage and Flood Risk [Revision B]. The
assessment of effects during construction
presented is considered appropriate.

The assessment of inter-project cumulative effects
between the Project and Lower Thames Crossing is
provided on pages 10 — 15 of 6.17 Environmental
Statement Chapter 17 - Cumulative Effects
[Revision B].

The Applicant is in regular engagement with Lower
Thames Crossing, and the parties have prepared
and submitted a SoCG to the examination (8.3.4
Draft Statement of Common Ground - Lower
Thames Crossing [REP4-195]).

The Applicant provided the requested information
detailing further assessment of the potential for

National Grid | July-2026August 2026 | Norwich to Tilbury

As set out within the Environmental
Statement Chapter 17 — Cumulative
Effects, Sections 17.5.53, 17.5.54 and
17.5.55 in reference to the potential impacts
on hydrology, land drainage and flood risk,
concluding that the cumulative effects are
negligible and not significant.

However, LLFA is not satisfied with this
assessment. The applicant is required to
undertake a more detailed evaluation of the
combined impacts of the Lower Thames
Crossing and N2T schemes across the full
development footprint, during both the
construction and operational phases and its
impact on various sources of flood risk.
Watercourses:

Further to the comment raised by Thurrock
LLFA during the meeting held on 26 April
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cumulative impacts of the Norwich to Tilbury and 2026, the applicant shall assess the
Lower Thames Crossing projects on common cumulative impact on receiving watercourses,
surface water receptors in June 2026 and following including:
a meeting with Thurrock LLFA on 19 June, have The combined discharge of surface water
added a new commitment (W22) to 7.2 Outline from mu|tip|e deve|opments; and

Code of Construction Practice [Revision G] to be The potential hydro morphological impacts
submitted at Deadline 6, securing that where there 5 channel banks.

are common interfaces, the Norwich to Tilbury
Project design would ensure there would be no net
loss of storage or flow capacity within these
receptors. On this basis it is considered that this
matter can be moved to Agreed.

In addition, the applicant is required to submit
a plan clearly identifying the locations of both
projects and to assess the cumulative flood
risk within any overlapping areas of the two
developments footprint.

Thurrock Council confirmed agreed via email
on 15" July 2026.

3.7.11  Operational The assessment of effects during operation (and As 1D3.7.10.
(and maintenance) is presented in Section 12.7 of 6.12  As set out within the Environmental
maintenance) Environmental Statement Chapter 12 - Statement Chapter 17 — Cumulative
effects Hydrology Land Drainage and Flood Risk Effects, Sections 17.5.53, 17.5.54 and
[Revision B]. The assessment of effects during 17.5.55 in reference to the potential impacts
operation (and maintenance) presented is on hydrology, land drainage and flood risk,
considered appropriate. concluding that the cumulative effects are

The assessment of inter-project cumulative effects  negligible and not significant.

between the Project and Lower Thames Crossing is However, LLFA is not satisfied with this
provided on pages 10 — 15 of 6.17 Environmental assessment. The applicant is required to
Statement Chapter 17 - Cumulative Effects undertake a more detailed evaluation of the
[Revision B]. combined impacts of the Lower Thames
The Applicant is in regular engagement with Lower Crossing and N2T schemes across the full
Thames Crossing, and the parties have prepared development footprint, during both the

and submitted a SoCG to the examination (8.3.4 construction and operational phases and its
Draft Statement of Common Ground - Lower impact on various sources of flood risk.
Thames Crossing [REP4-1 95]). Watercourses:

The Applicant provided the requested information  Further to the comment raised by Thurrock
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detailing further assessment of the potential for
cumulative impacts of the Norwich to Tilbury and
Lower Thames Crossing projects on common
surface water receptors in June 2026 and following
a meeting with Thurrock LLFA on 19 June, have
added a new commitment (W22) to 7.2 Outline
Code of Construction Practice [Revision G] to be
submitted at Deadline 6, securing that where there
are common interfaces, the Norwich to Tilbury
Project design would ensure there would be no net
loss of storage or flow capacity within these
receptors._On this basis it is considered that this
matter can be moved to Agreed.

LLFA during the meeting held on 26 April
2026, the applicant shall assess the
cumulative impact on receiving watercourses,
including:

The combined discharge of surface water
from multiple developments; and

The potential hydro morphological impacts
on channel banks.

In addition, the applicant is required to submit
a plan clearly identifying the locations of both
projects and to assess the cumulative flood
risk within any overlapping areas of the two
developments footprint.

Thurrock Council confirmed agreed via email
on 15™" July 2026

Draft DCO / Outline Management Plans / Mitigation and Monitoring

3.7.12 Outline CoCP
(including
Flood Warning
and Evacuation
Plan)

7.2 Outline Code of Construction Practice
[Revision G] includes all relevant construction
mitigation measures specified in 6.12
Environmental Statement Chapter 12 -
Hydrology Land Drainage and Flood Risk
[Revision B] and is appropriate for managing
construction impacts from the Project.

8.2 Drainage Strategy [REP1-072] was submitted
to the examination at Deadline 1 and revised at
Deadline 4 [REP4-186], inclusive of a new
appendix [REP4-188] that includes a set of
drainage plans.

Noting the comments provided on the Outline Flood
Warning and Evacuation Plan, the Applicant has,
as requested, added a section specifically

Further to the submission of Thurrock’s
comment on 8.2 Drainage Strategy, the
applicant has responded to comments as
part of deadline 2’ in the following word:

‘To provide further clarity on this matter, the
Applicant will produce a series of drainage
layout figures for the Project to be appended
to 8.2 Drainage Strategy which will be
updated and submitted at a subsequent
deadline.

Commitment GG22 in 7.2 Outline Code of
Construction Practice (Revision C), sets out
the requirement for the Main Works
Contractor(s) to prepare a Surface Water
Management Plan to inform discharge of
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addressing no-warning and flood defence breach Requirement 4 of the DCO’
scenarios, together with the corresponding LLFA acknowledged the above and await
response arrangements to 7.2 Outline Code of further information.
Constructio_n Practice Appe_ndix G - Outline Moreover, during a meeting held on 26 April,
Flood Warning and Evacuation Plan the applicant has confirmed that no timeline

[Revision C], which was submitted at Deadline 7. 35 been provided for the submission of the
On this basis of the further information submitted,  above documents.
the Applicant considers that this matter could be Thurrock Council notes that the Flood

moved to Agreed. Warning and Evacuation Plan contains
important information regarding actions to be
taken during flood events. However, there
appears to be limited information detailing the
actions and considerations applicable in a
no-warning scenario, such as a sudden flood
defence breach or other rapidly developing
flooding event.

The Council recommends that consideration
be given to including a section specifically
addressing no-warning and flood defence
breach scenarios, together with the
corresponding response arrangements. This
would help ensure that the Plan provides
clear guidance on the actions and
considerations that may be required where
there is little or no advance warning of
flooding.

Thurrock Council is committed to continue
discussions with the Applicant, which will
likely conclude after finalisation of this SoCG.
On this basis this matter is retained as under
discussion. Thurrock Council welcomes the
Applicant’s additions to the Outline Flood
Warning and Evacuation Plan (FWEP)
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following our recommendations. The
additional section addresses the matter of
no-warning flooding and flood defence breach
scenarios. The Applicant has identified
activation triggers, immediate response
actions, evacuation arrangements and the
priority of life safety where there is little or no
advance warning. On this basis, Thurrock
Council consider this matter can be moved to

agreed.
Other matters as required
3.7.13 Flood Risk The scope, methodology, assessment and The flood risk for planning map has been
Assessment conclusions drawn in 7.9 Flood Risk Assessment updated in March 2025. Please ensure that
(FRA) FRA [APP-331] are considered appropriate and Chapter 12 of the ES is updated with the
proportionate. current information.
The Applicant notes the comments raised by Due consideration for sequential approach
Thurrock Council and have undertaken the shall be enumerated as part of the
following actions: assessment in line with the revised NPPF as
1. Figures will be provided to highlight further of December 2024.
details regarding this matter. Thurrock Council requires the following details
2. Signposting to details on locations of in order to consider if the FRA is appropriate
compounds will be provided. and proportionate:
3. Details regarding this point will be covered within 1. Ordinary water courses pg 41 of 6.12. The
the Drainage Strategy — see note below Methodology is acceptable however we
4. Excerpts of appropriate maps will be shared. require more detail as to where they are
The Applicant has engaged with the LLFA to Iocatgd. ) )
discuss and resolve the comments provided on 8.2 2- Locations of compounds and installations
Drainage Strategy [REP1-072] submitted at 3. Proposed surface water measures — We
Deadline 1, and revised at Deadline 4 [REP4-186], agree with the general measures in the
inclusive of a new appendix [REP4-188] that FRA — pg45 but more detail of individual
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includes a set of drainage plans. sites and calculations is required as part of
At a meeting between the Applicant and Thurrock the drainage strategy.
LLFA on 19 June it was agreed that the additional 4. Maps provided for high and medium risk
information provided was sufficient to resolve bullet are not clear.
points 1, 2 and 4, with bullet point 3 being Further to the submission of Thurrock’s

addressed by the new matter that has been added comment on 8.2 Drainage Strategy, the
(3.7.14). On this basis, the Applicant considers that applicant has responded to comments as
this matter could be moved to Agreed. part of deadline 2’ in the following word:

‘To provide further clarity on this matter, the
Applicant will produce a series of drainage
layout figures for the Project to be appended
fo 8.2 Drainage Strategy which will be
updated and submitted at a subsequent
deadline.

Commitment GG22 in 7.2 Outline Code of
Construction Practice (Revision C), sets out
the requirement for the Main Works
Contractor(s) to prepare a Surface Water
Management Plan to inform discharge of
Requirement 4 of the DCO’

LLFA acknowledged the above and await
further information.

Moreover, during a meeting held on 26 April,
the applicant has confirmed that no timeline
has been provided for the submission of the
above documents.

Following the review of the ‘Drainage Strategy
DCO - Final Issue C’, the LLFA is satisfied
with the proposed drainage strategy in
principle and has no further comments.
Therefore, this matter can be changed to
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agreed (17.7.26). _

3.8 Landscape and Visual

Table 3.8  Matters Agreed, Not Agreed or Under Discussion in Relation to Landscape and Visual

ID Matter National Grid’s Position Thurrock Council’s Position Status

EIA — Regulatory, Planning Policy Context and Guidance

3.8.1 Policy and The policy context, legislation and guidance All relevant legislation, policy and guidance
legislation considered when undertaking the Landscape and  have been considered.
Visual assessment is presented in 6.2
Environmental Statement Chapter 2 - Key
Legislation and Planning Policy Context
[Revision B] and Section 13.2 of 6.13
Environmental Statement Chapter 13 -
Landscape and Visual [Revision B].

All relevant legislation, policy and guidance have
been identified and appropriately considered to
inform the assessment.

EIA — Approach and Methods

3.8.2 Study area The Landscape and Visual study area is set outin  Thurrock Council confirmed in a meeting to
Section 13.4 of 6.13 Environmental Statement discuss the Statement of Common Ground in
Chapter 13 - Landscape and Visual [Revision B]. January 2026 that this matter can be agreed
The Landscape and Visual study area was agreed
through 6.19 Scoping Report [APP-288 to
APP-296] and 6.20 Scoping Opinion [APP-297]
received from the Planning Inspectorate and
through subsequent thematic workshops.
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3.8.3 Data sources  Sufficient desktop and survey data has been
collected to inform the assessment as presented
within Section 13.4 of 6.13 Environmental
Statement Chapter 13 - Landscape and Visual
[Revision B].

Both parties agreed that this matter can be changed
to agreed in a meeting on 1 June 2026 providing
that the information around viewpoints is captured
as a separate matter (refer to ID 3.8.4).

3.8.4 Assessment The assessment methodology is set out in 6.13.A1
methodology =~ Environmental Statement Appendix 13.1 -
(including LVIA Landscape and Visual Methodology [Revision
methodology  B].

and viewpoints) The outline methodology for assessing Landscape
and Visual was agreed through 6.19 Scoping
Report [APP-288 to APP-296] and 6.20 Scoping
Opinion [APP-297] received from the Planning
Inspectorate.

Meetings were held on 25 September 2024 to seek
to agree the detailed methodology as well as the
number and location of viewpoints.

In March 2025 the Applicant issued an update on
the Landscape and Visual Impact Assessment
(LVIA) Viewpoints and Methodology.

Both parties agreed in a meeting on 1 June 2026
that this matter was still under discussion pending
further conversation on the requested viewpoint,
and whether details can be extracted or reviewed
from an existing viewpoint on LTC.

This was discussed during a call with Thurrock
Council on 22 June 2026. The visualisation
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Both parties agreed that this matter can be
changed to agreed in a meeting on 1%t June
2026 providing that the information around
viewpoints is captured as a separate matter
(refer to ID 3.8.4).

Thurrock Council have identified that a
visualisation from the footpath running
through the golf course (footpath 45) closer to
the order limits is required. Cumulative
visualisations illustrating the Tilbury North
Substation with LTC is required.

In a meeting on the 22/06/26 it was agreed
with NG that they would produce a
visualisation from footpath 45. Cumulative
impacts would also be addressed in the form
of a comparison exercise due to the lack of
modelling data for the LTC. This was agreed
as an acceptable approach once provided.

Status
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Status

requested is provided in Appendix B.

3.8.5 Key Key parameters and assumptions associated with ~ Agreed.
parameters the Landscape and Visual assessment are
and summarised in Section 13.4 of 6.13 Environmental

assumptions Statement Chapter 13 - Landscape and Visual
[Revision B]. The key parameters and
assumptions presented are considered appropriate.

EIA — Baseline Conditions

3.8.6 Baseline The baseline conditions and receptors for Both parties agreed that this matter can be
conditions and Landscape and Visual are presented in Section changed to agreed in a meeting on 1 June
receptors 13.5 of 6.13 Environmental Statement Chapter 2026 providing that the information around

13 - Landscape and Visual [Revision B]. The viewpoints is captured as a separate matter
baseline conditions and receptors presented are (refer to ID 3.8.4).

considered appropriate.

Both parties agreed that this matter can be changed
to agreed in a meeting on 1 June 2026 providing
that the information around viewpoints is captured
as a separate matter (refer to ID 3.8.4).

EIA — Embedded, Standard and Additional Mitigation Measures

3.8.7 Embedded Embedded measures are those that are intrinsic to Agreed
mitigation and built into the design of the Project, which are
presented in Table 4.2 in 6.4 Environmental
Statement Chapter 4 - Project Description
[APP-130] and also paragraphs 13.6.2 to 13.6.4 in
Section 13.6 of 6.13 Environmental Statement
Chapter 13 - Landscape and Visual [Revision B].

Embedded mitigation is considered appropriate,
proportionate and robust to address potential
effects.

National Grid | July-2026August 2026 | Norwich to Tilbury

99



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID

Matter

National Grid’s Position Thurrock Council’s Position

3.8.8

3.8.9

Standard
mitigation

Additional
mitigation

Standard mitigation measures comprise Agreed
management activities and techniques which would

be implemented during construction of the Project

to limit effects through adherence to good site

practices and achieving legal compliance.

Standard mitigation measures to reduce potential
Landscape and Visual effects during construction
are summarised in Section 13.6 of 6.13
Environmental Statement Chapter 13 -
Landscape and Visual [Revision B] and set out in
7.2 Outline Code of Construction Practice
[Revision G]. The standard mitigation is considered
appropriate, proportionate and robust to address
potential effects.

Additional mitigation comprises measures over and Mitigation planting should be considered
above any embedded and standard mitigation along the footpath running along the northern
boundary of the site. The option of mitigation
mitigation measures is presented in Section 13.6 of planting within the Order Limits to the south of
6.13 Environmental Statement Chapter 13 - the substation and pylons, in the space
between High House Lane and Hoford Road
should be explored. The visualisation from
Management Plan [Revision G] was updated at ~ High House Lane (Viewpoint 8.05: PRoW
Deadline 6 taking on board discussion with east of Chadwell St Mary (No 78)) shows
Thurrock Council and now states that ‘/n addition to Views towards the proposals and mitigation
the Environmental Area, a hedgerow is proposed ~ Planting in this area could soften those views

measures. The consideration of additional

Landscape and Visual [Revision B].
7.4 Outline Landscape and Ecological

within the Order Limits, north of the proposed of both Tilbury North Substation and LTC.
Tilbury North Substation; between the existing A clearer understanding of proposed planting
Public Right of Way (Thurrock 45) and the within the Thurrock area should be provided
substation.” The Applicant has further considered to ensure all planting removed within
Thurrock Council request for the inclusion of Thurrock is adequately mitigated and
hedgerow trees if possible. The Applicant agrees to compensated. It should be made clear what is
expand on the above by adding the following mitigation planting, compensation planting
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sentence to 7.4 Outline Landscape and
Ecological Management Plan: ‘The inclusion of
hedgerow trees will be considered where
practicable bearing in mind constraints of the
Project such as overhead line clearances.’

Although no viewpoint assessment has been
provided for the visualisation in Appendix B, the
visual effect is judged to be Major and significant
(adverse) from this footpath receptor location as
reported in the assessment of effects on Visual
Receptor Area (VRA) H6 Southfields and VRA H7
Linford. The assessment for VRAs H6 and H7 is set
out in 6.13.A3 Environmental Statement
Appendix 13.3 - Visual Baseline and
Assessment - Part 1 of 4 [APP-229]. Major and
significant (adverse) effects are reported for visual
receptors within 0.5 km which includes people
walking on this PRoW.

The cumulative assessment set out in 6.17.A3
Environmental Statement Appendix 17.3 -
Inter-Project Cumulative Effects reports likely
significant adverse cumulative effects at operation.
This includes significant cumulative visual effects
within the north-eastern edge of VRA H5 Grays and
Chadwell St Mary, VRA H6 Southfields and VRA
H7 Linford. The inclusion of additional
photomontages will not change this judgement. A
photomontage of the Project is included from
viewpoint 8.12 in 7.12 Visualisations - Part 7
[APP-349] (pdf pages 185 to 191). Norwich to
Tilbury viewpoint 8.12 is located within the vicinity of
Lower Thames Crossing (LTC) DCO viewpoints
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and enhancement.

It was discussed in a meeting on the 22/06/26
with regards to the provision of a hedgerow
along the northern boundary of the
substation. This is still to be agreed with NG
engineers but should space be available for
this hedgerow this would be welcomed by
Thurrock Council.

It was clarified that mitigation planting would
be provided at a ratio of 3 for 1 (for trees
removed to accommodate the development)
and this will be as close to the removed
vegetation as possible. This approach is
welcomed by Thurrock Council.

National Grid have confirmed via email and
the SoCG that a hedgerow will be included
within the order limits, north of the proposed
Tilbury North Substation as

requested. Thurrock Council welcomes this
inclusion. It was clarified that mitigation
planting would be provided at a ratio of 3 for 1
(for trees removed to accommodate the
development) and this will be as close to the
removed vegetation as possible. This
approach is welcomed by Thurrock Council.

Thurrock Council has received and reviewed
this new visualisation from the footpath north
of the proposed Tilbury North Substation. It is
useful to see how dominant the proposed
substation will be on the view from this
location. It is noted that the proposed native
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N-15 and N-14. The LCT DCO submission included
baseline views from N-14 and N-15. No
photomontages were included for these viewpoints.
The only photomontage included in the LTC DCO
submission in the vicinity of the Tilbury North
Substation is related to LTC viewpoint N-17. As
Thurrock note there would be no cumulative effect
from this specific location.Embedded mitigation
(considered against ID 3.8.7 above) includes
proposed planting within the Environmental Areas
around specific substations and CSE compounds
and also the 3:1 tree replacement where this occurs
within the Order Limits. Tree planting associated
with the 3:1 commitment will be prioritised in the
Order Limits which is a commitment made in 7.4
Outline Landscape and Ecological Management
Plan [Revision G]. Offsite planting is proposed to
be secured by a requirement in 3.1 Draft DCO
[Revision G] which has been updated at Deadline
6. The Applicant has provided 8.28 Outline Offsite
Planting Delivery Scheme [Revision A] to provide
further information on the offsite tree planting.
Section 3.12 of 8.8.2 Applicant's Comments on
Local Impact Reports [Revision A] explains that
full details of on-site tree planting will be provided in
accordance with the final Landscape and Ecological
Management Plan (LEMP) (if provided within
Environmental Areas) or the Reinstatement
Planting Plan(s) secured under a separate
requirement of 3.1 Draft Development Consent
Order [Revision G].

hedgerow between the public right of way and
Tilbury North substation is not shown but will
be incorporated in the proposals. Considering
the dominance of the substation at this
location it is important that this hedgerow is
included in the proposals. If possible, it should
also include hedgerow trees. No visual
assessment has been prepared from this
location. Should one have been carried out it
is evident that this would have resulted in an
effect judged to be major and significant
(adverse) from this footpath receptor location
during construction and both Year 1 and Year
15.

In the last meeting the Council asked if the
Applicant could provide a visual addressing
the cumulative effect of the proposed project
with Lower Thames Crossing. Due to the lack
of modelling data it was agreed this could be
prepared by a comparison exercise. Will
anything be provided on this? Considering the
view from 8.13, a cumulative from this
location will not be necessary as the
proposed substation already dominates the
view. A cumulative visual from 8.12 is a
possibility. Thurrock Council is committed to
continue discussions with the Applicant,
which will likely conclude after the finalisation
of this statement of common ground. On this
basis, this matter is retained as under

The Applicant’s approach to the mitigation hierarchy giscussion.

is set out in Section 2.5 of 8.8.2 Applicant's
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Comments on Local Impact Reports [REP2-030]
and the Applicant’s position on landscape mitigation
is set out in Section 3.10.The Applicant’s response
to Action Point 18 in 8.5.8 Applicant's Response
to Issue Specific Hearing 2 Action Points
[REP4-303] sets out the difference between
mitigation, compensation and enhancement.
The Applicant is committed to continue discussions
with BMSDC, which will likely conclude after
finalisation of this SOCG. On this basis this matter is
retained as Under Discussion.
3.8.9a Compensation The Applicant’s position in relation to the policy Thurrock Council is concerned by the Under
requirement for landscape and visual compensation Applicant’s position on landscape and visual |discussion
remains unchanged from that set out at ISH 2 and compensation that no agreement will be
detailed in Section 8.2e of 8.5.7 Applicant’s entered into unless it is deemed strictly
Written Summary of Oral Submissions to Issue necessary. The Council considers that
Specific Hearing 2 [REP4-302] and most recently landscape compensation measures are
set out in Section 5.1a 8.5.12 Applicant’s Written required to mitigate the residual landscape
Summary of Oral Submissions and Response to and visual effects of the project and to offset
Action Points for Issue Specific Hearing 4 the resulting harm experienced by the public.
[Revision A]. The Applicant has however provided The Council will continue to engage
details of landscape and visual compensation constructively with the Applicant and the other
measures in 8.4.12.2 Response to ISH2 Action host authorities with the aim of securing a
Point 27 — Masterplans [REP5-199] and will Section 106 agreement that delivers
provide a mechanism to secure such measures appropriate landscape enhancement and
should the Secretary of State consider them to be  compensation measures. Thurrock Council is
necessary and meet the relevant legal tests. committed to continue discussions with the
Applicant, which will likely conclude after
finalisation of this SoCG.
EIA — Assessment Conclusions
3.8.10 Construction The assessment of effects during construction is Both parties agreed that this matter can be Agreed
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effects presented in Section 13.7 of 6.13 Environmental changed to agreed in a meeting on 1%t June
Statement Chapter 13 - Landscape and Visual 2026 providing that the information around
[Revision B]. The assessment of effects during viewpoints is captured as a separate matter

construction presented is considered appropriate.  (refer to ID 3.8.4).

Both parties agreed that this matter can be changed
to agreed in a meeting on 1 June 2026 providing
that the information around viewpoints is captured
as a separate matter (refer to ID 3.8.4).

3.8.11  Operational The assessment of effects during operation (and Both parties agreed that this matter can be
(and maintenance) is presented in Section 13.7 of 6.13  changed to agreed in a meeting on 1%t June
maintenance) Environmental Statement Chapter 13 - 2026 providing that the information around
effects Landscape and Visual [Revision B]. The viewpoints is captured as a separate matter

assessment of effects during operation (and (refer to ID 3.8.4).

maintenance) presented is considered appropriate.

Both parties agreed that this matter can be changed
to agreed in a meeting on 1 June 2026 providing
that the information around viewpoints is captured
as a separate matter (refer to ID 3.8.4).

Draft DCO / Outline Management Plans / Mitigation and Monitoring

3.8.12 Outline CoCP 7.2 Outline Code of Construction Practice Thurrock Council confirmed in a meeting to
[Revision G] includes all relevant construction discuss the Statement of Common Ground on
related mitigation measures specified in 6.13 29" January 2026 that this matter can be
Environmental Statement Chapter 13 - agreed. Thurrock noted that mitigation outside
Landscape and Visual [Revision B] and is the order limits would not be possible and are

appropriate for managing construction impacts from content with this.
the Project.

3.8.13 Outline LEMP 7.4 Outline Landscape and Ecological Further details illustrating the proposed
Management Plan [Revision G] includes all landscape strategy should be provided. They
relevant operational related mitigation measures should include the new location for the
specified in 6.13 Environmental Statement woodland compensation planting associate

Chapter 13 - Landscape and Visual [Revision B] with the LTC. The landscape strategy should
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Thurrock Council’s Position

and is appropriate.

Updates to the proposed Environmental Area
together with areas of LTC Nitrogen deposition and
ancient woodland compensatory planting were
submitted at Deadline 5 as 7.4 Outline Landscape
and Ecological Management Plan Appendix D -
Outline Landscape Proposals [Revision D].
National Grid confirms that the proposed ancient
woodland compensatory planting will achieve the
objectives set out within the LTC EIA. The
proposals included in 7.4 Outline Landscape and
Ecological Management Plan Appendix D -
Outline Landscape Proposals [Revision D] will
ensure that there is no shortfall in the overall area
of ancient woodland compensation.

Sections 2 and 5.3 of 7.16 Design Approach for
Site Specific Infrastructure (DASSI) [REP5-166]
also set out the site location and context and design
principles related to substations and CSE
compounds.

The Applicant’s response to Action Point 18 in 8.5.8
Applicant's Response to Issue Specific Hearing
2 Action Points [REP4-3.3] sets out the difference
between mitigation, compensation and
enhancement.

Both parties agreed that this matter remains under
discussion in a meeting on 1 June 2026 as further
review is required of 7.4 Outline Landscape and
Ecological Management Plan [Revision G] that
was submitted at Deadline 5.

describe how the ancient woodland
compensation planting associated with LTC
can still achieve the objectives set out in the
LTC EIA. The LEMP should clearly state what
is mitigation planting, compensation planting
and enhancement.

Although discussed at the meeting on the
22/06/26, an explanation is still required
regarding how the woodland compensation
planting associated with LTC (now revised
proposals) can still achieve the objectives set
out in the LTC EIA. We have previously
commented that — “The woodland
compensation planting associated with LTC
on the site of the Tilbury north substation was
described in the LTC ES — Chapter 7 —
Landscape and Visual chapter as planting ‘to
replace lost features, aid visual screening and
landscape integration’. An explanation should
be provided to explain how the visual
screening and landscape integration can still
be achieved as intended for the LTC if this
woodland compensation planting is relocated.
An explanation to demonstrate this has been
considered would help to satisfy our
understanding of the revised proposals.

On review of the Outline Landscape and
Ecological Management Plan submitted at
Deadline 7 Thurrock Council are satisfied that
the mitigation proposals proposed as part of
the Lower Thames Crossing DCO have been
considered when developing the mitigation
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ID Matter National Grid’s Position Thurrock Council’s Position Status
proposals around the proposed Tilbury north
substation. Thurrock Council would consider
this matter can now be moved to agreed.

3.9 Socio-economics, Recreation and Tourism

Table 3.9 Matters Agreed, Not Agreed or Under Discussion in Relation to Socio-economics, Recreation and Tourism

ID Matter National Grid’s Position Thurrock Council’s Position Status

EIA — Regulatory, Planning Policy Context and Guidance

3.9.1

Policy and
legislation

The policy context, legislation and guidance

considered when undertaking the Socio-economics, legislation, policy and guidance have been

Recreation and Tourism assessment is presented
in 6.2 Environmental Statement Chapter 2 - Key
Legislation and Planning Policy Context
[Revision B] and Section 15.2 of 6.15
Environmental Statement Chapter 15 -
Socio-economics Recreation and Tourism
[Revision C].

All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

Thurrock Council considers that the relevant

identified and appropriately considered.

EIA — Approach and Methods

3.9.2

Study area

6.20 Scoping Opinion [APP-297] stated: “The
Applicant should seek to agree the study area with
the relevant local authorities”.

A meeting was held on 14 November 2024 to seek
to agree this point in the Scoping Opinion.
Technical Notes were shared in June 2023 and
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ID Matter National Grid’s Position Thurrock Council’s Position
April 2024. March 2025.

Following the meeting held on 14 November 2024,
it was agreed that the study area for businesses
would be expanded from 1 km to 3 km to take into
account potential visual effects on businesses.
A third Technical Note was issued in March 2025 to
seek to agree the study area and methodology.

3.9.3 Data sources Sufficient desktop and survey data has been Thurrock Council considers that sufficient
collected to inform the assessment as presented desktop and survey data has been collected.
within Section 15.2 of 6.15 Environmental
Statement Chapter 15 - Socio-economics
Recreation and Tourism [Revision C ].

3.94  Assessment 6.20 Scoping Opinion [APP-297] stated “The E-mail from Thurrock Council dated 6th May

methodology Applicant should seek to agree the study area with 2025:

the relevant local authorities” and “The ES should Thurrock Council is in agreement with the
detail the criteria used to identify businesses likely  study area and assessment criteria for
to be affected and the Applicant should seek to socio-economics, recreation and tourism as
agree these with relevant local authorities”. laid out in the technical note received on
A meeting was held on 14 November 2024 to seek 28th March 2025.
to agree this point in the Scoping Opinion.
Technical Notes were shared in June 2023 and
April 2024.
A third Technical Note was issued in March 2025 to
seek to agree the study area and methodology.

3.9.5 Key parameters Key parameters and assumptions associated with  The key parameters and assumptions

and
assumptions

the Socio-economics, Recreation and Tourism
assessment are summarised in Section 15.4 of
6.15 Environmental Statement Chapter 15 -
Socio-economics Recreation and Tourism
[Revision C]. The key parameters and

presented are considered appropriate.
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assumptions presented are considered appropriate.

EIA — Baseline Conditions

3.9.6 Baseline The baseline conditions and receptors for The baseline conditions and receptors
conditions and  Socio-economics, Recreation and Tourism are presented are considered appropriate.
receptors presented in Section 15.5 of 6.15 Environmental

Statement Chapter 15 - Socio-economics
Recreation and Tourism [Revision C]. The
baseline conditions and receptors presented are
considered appropriate.

EIA — Embedded, Standard and Additional Mitigation Measures

3.9.7 Embedded Embedded mitigation measures, designed as an Thurrock Council has outstanding concerns
mitigation inherent part of the Project relevant to about the impact on businesses and raised

Socio-economics, Recreation and Tourism effects, the need for clear communication.
are set out in Section 15.6 of 6.15 Environmental  Thyrrock Council requests that embedded
Statement Chapter 15 - Socio-economics mitigation measures explicitly consider the
Recreation and Tourism [ReViSion C] Embedded needs of disabled peop|e’ older residents,
mitigation is considered appropriate and adequate, carers, digitally excluded communities and
in terms of its nature and scale, to address potential other protected groups to ensure equitable
effects. access throughout the construction period.
In response to concerns raised around the need for The Council also emphasises the importance
clear communication, the Applicant is committed to of clear, timely and accessible

the development of a detailed Communication communication and engagement with
Strategy as part of the final CoCP. This is set out in affected residents, businesses and
commitment GG36 of 7.2 Outline Code of community organisations and groups to
Construction Practice [Revision G] which is minimise disruption and support community
secured by Requirement 4 of the draft DCO. A resilience.

robust and accessible complaints procedure is Thurrock confirmed their agreement on this
committed to in GG37 of 7.2 Outline Code of matter during a call in June 2026.

Construction Practice [Revision G]. The
Applicant provided more details of the complaints
procedure at Deadline 6.
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3.9.8 Standard Impacts on businesses and community facilities Thurrock Council expects the applicant to
mitigation (including an assessment / review of the types of review the types of businesses and
business and identification of instances where community facilities impacted and the access
access may be affected) have been presented in required by those businesses. Thurrock
6.15 Environmental Statement Chapter 15 - Council expects the applicant to minimise
Socio-economics Recreation and Tourism disruption not only to businesses, but also to
[Revision C]. The standard mitigation presented in community facilities, voluntary and
the Chapter and in 7.2 Outline Code of community sector organisations and groups,
Construction Practice [Revision G] is considered places of worship and key local events.
appropriate and adequate, in terms of its nature Where impacts cannot be avoided, early
and scale, to address potential effects. Further engagement and appropriate mitigation

mitigation relevant to community facilities is outlined should be implemented to reduce adverse

in 7.3 Outline Construction Traffic Management effects on community cohesion, participation,
Plan [Revision F] which includes measures wellbeing and people’s livelihoods.

relating to minimising disruption caused by Standard mitigation should include targeted
Abnormal Indivisible Loads on Community facilities grants for Orsett Golf Course’ Thurrock
including schools, healthcare, leisure centres and  Rugby Football Club, Langdon Hills GC,
placeS of WOI’Ship. Paragraph 6.5.3 of 7.3 Outline Dunton Hills Fam||y Golf Centre, affected
Construction Traffic Management Plan PRoWs and cycling routes—covering
[ReViSion F] states that the Community Liaison temporary loss of amenity’ alternative

Officer will engage with kgy stakeholders and the provision, extra staffing, marshalling, pitch
local community to keep informed of any planned  yeinstatement, turf repairs, and replacement

community events. of worn surfaces post-construction.
The financial effects on individual businesses lie Thurrock confirmed their agreement on this
outside the scope of the ES (as agreed in 6.20 matter during a call in June 2026

Scoping Opinion [APP-297]) and are therefore not
assessed in 6.15 Environmental Statement
Chapter 15 - Socio-economics Recreation and
Tourism [Revision C]. Separate discussions /
negotiations are underway with individual affected
businesses such as those specified.

3.9.9 Additional Impacts on businesses and community facilities Thurrock Council expects the applicant to _
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mitigation (including an assessment / review of the types of review the types of businesses and
business and identification of instances where community facilities impacted and the access
access may be affected) have been presented in required by those businesses.
6.15 Environmental Statement Chapter 15 - Thurrock Council expects the applicant to
Socio-economics Recreation and Tourism maintain ongoing engagement with affected
[Revision C]. The consideration of additional businesses, community and voluntary sector
m|t|gat|0n measures is presented in Section 15.6 of Organisations and groups, and faith groups
6.15 Environmental Statement Chapter 15 - throughout the construction period. Timely
Socio-economics Recreation and Tourism notification of Works’ road closures and
[Revisign C]. Additional mi.tigation is c.onsidered diversions should be provided, together with
appropriate and adequate, in terms of its nature appropriate mitigation to minimise impact on
and scale, to address potential effects. livelihoods, access to services and
Commitment GG30 of 7.2 Outline Code of community activities. The Council would also
Construction Practice [Revision G] notes that welcome consideration of opportunities for

members of the community, local businesses and  positive community legacy benefits where
local stakeholders will be kept informed regularly of reasonably practicable.

the works through active community liaison. This
will typically include the notification of ‘noisy
activities’, heavy traffic periods and start and end
dates of key phasing. As noted in relation to matter
3.9.7, additional commitments have been made in
7.2 Outline Code of Construction Practice
[Revision G] about the approach to communication
and liaison during the construction stage. This
includes commitment GG36 which refers to
preparation of a detailed Communications Strategy
that can help plan engagement with affected groups
identified.

The Applicant is preparing a community funds
package in line with the ‘Guidance: Community
funds for transmission infrastructure’ (DESNZ,
2025). In line with this guidance, the community
funds will be delivered outside the development

Thurrock confirmed their agreement on this
matter during a call in June 2026
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consent process, as they are not a material
consideration in the decision on the proposed
Project nor a matter to be secured as part of the
Development Consent Order. Later in 2026, the
Applicant will begin consulting on how the
community funds should be used for Norwich to
Tilbury, subject to the Project receiving consent.
Throughout that consultation, we will engage with
local communities and elected representatives to
understand local priorities and where community
funds could deliver long-lasting benefits.

EIA — Assessment Conclusions

3.9.10 Construction
effects

3.9.11 Operational
(and
maintenance)

effects

The assessment of effects during construction is
presented in Section 15.7 of 6.15 Environmental
Statement Chapter 15 - Socio-economics
Recreation and Tourism [Revision C]. The
assessment of effects during construction
presented is considered appropriate.

The assessment of effects during operation (and
maintenance) is presented in Section 15.7 of 6.15
Environmental Statement Chapter 15 -
Socio-economics Recreation and Tourism
[Revision C]. The assessment of effects during
operation (and maintenance) presented is
considered appropriate.

7.6 Outline Public Rights of Way Management

Plan [Revision D] sets out the proposed
management measures for each affected

15.7.6 Until contracts are let for the
construction work, it is not possible to know
how much of the construction spend would
be within the local economy (i.e. Wider Study
Area). Given that much of the spend is
anticipated to go to specialist contractors
who may not be based in the local area, it is
expected that direct impacts would be very
low to low beneficial at best.

It is important that recreational routes and
green spaces remain accessible to all,
including wheelchair users, mobility scooter
users, pushchair users and cyclists. Thurrock
Council expects the applicant to maintain
ongoing engagement with affected
businesses, community and voluntary sector
organisations and groups, and faith groups
as appropriate during maintenance periods.
Timely notification of works, road closures
and diversions should be provided, together
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recreational route and Open Access Land.
Paragraph 1.4.3 of 7.6 Outline Public Rights of
Way Management Plan [Revision D]highlights
that the four categories of PRoW are for different
types of users, including those using wheelchairs
and mobility scooters. Table 7.3 of 7.6 Outline
Public Rights of Way Management Plan
[Revision D] presents site-specific PRoW
management proposals by local authority. For
Thurrock, just over 30 PRoW have been identified
as affected during the construction phase of the
Project; for each PRoW, the management
approach has been identified. For the majority of
affected PRoW in Thurrock, the management
approach is for temporary closure (managed) which
comprises management of the PRoW and Project
interactions to allow ongoing use of the PRoW by
the public. For other PRoW, temporary closures
with diversions have been identified. No permanent
closures or diversions are proposed for PRoW in
Thurrock.

Paragraph 7.1.2 of 7.6 Outline Public Rights of
Way Management Plan [Revision D] confirms that
during the operation and maintenance phase of the
Project, there will be occasional temporary impacts
to certain routes with public access; where these
occur, National Grid will implement similar
management measures to those set out in the
Outline PRoW Management Plan.

Information relevant to community benefits is set
out in response to matter 3.9.9.

with appropriate mitigation to minimise
impact on livelihoods, access to services and
community activities. The Council would also
welcome consideration of opportunities for
positive community legacy benefits where
reasonably practicable.

Thurrock confirmed their agreement on this
matter during a call in June 2026

Draft DCO / Outline Management Plans / Mitigation and Monitoring
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3.9.12 Outline CoCP 7.2 Outline Code of Construction Practice A 24-hour emergency number (staffed or
[Revision G] includes all relevant construction redirected) should be available for
related mitigation measures specified in 6.15 businesses and the public if issues arise with
Environmental Statement Chapter 15 - the works. This number should be made
Socio-economics Recreation and Tourism available to the Council’'s Emergency
[Revision C], and is appropriate for managing Planning Team together with a copy of the
construction impacts from the Project. constructor's (when appointed) own
7.2 Outline Code of Construction Practice Business Continuity Plan.
[Revision G] includes three commitments specific  The Council requests a comprehensive
to community liaison: communications and engagement strategy
¢ Commitment GG30 commits to keeping and complaints protocol that includes named
members of the community, local businesses liaison contacts, advance notification of
and local stakeholders informed regularly of the disruptive works, accessible and inclusive
works through active community liaison. This will communication methods (e.g easy read,
typically include the notification of ‘noisy translated), and effective mechanisms for
activities’, heavy traffic periods and start and residents, businesses, community
end dates. organisations and groups to raise concerns

and receive timely responses. Emergency
contact arrangements should be clearly
publicised and information should be
available in accessible formats where
required

e Commitment GG36 commits to preparation of a
detailed Communication Strategy, including the
approach to community liaison, as part of the
final Code of Construction Practice. The
Communication Strategy will include how the
Applicant will engage with seldom heard groups
and hard-to reach groups, including those with
linguistical vulnerabilities.

e Commitment GG37 states that a robust and
accessible complaints procedure will be
developed.

7.2 Outline Code of Construction Practice
Appendix E - Community Engagement and
Public Information [Revision D] confirms that the
Project website will be maintained and managed by
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a community relations team to enable up-to-date
information to be provided to stakeholders,
including provision of Project updates, information
relating to a free Project hotline, Project email and
freepost address, publication of Project contact
details in newsletters, and provision of the same
details on boards around the perimeter of
construction sites in locations where they would be
visible to the public. On request, the Applicant will
consider providing materials in alternative formats.
An updated version of 7.2 Outline Code of
Construction Practice Appendix E - Community
Engagement and Public Information [Revision
D] will be submitted at Deadline 6, to include more
information about the complaints procedure.

The Applicant’s approach is considered to be
proportionate and appropriate, taking into account
communication needs of local communities and
setting out both digital and non-digital methods of
communication to assist with harder-to-reach
parties who may not have access to digital means
and to address inequalities created through
language.

3.10

Traffic and Transport

Table 3.10 Matters Agreed, Not Agreed or Under Discussion in relation to Traffic and Transport

Status

ID

Matter

National Grid’s Position Thurrock Council’s Position

Status

EIA — Regulatory, Planning Policy Context and Guidance
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3.10.1 Policy and All relevant transport strategy, policy and guidance Agreement reached between all parties that
legislation was reviewed and agreed by Thurrock Council these policy documents do not influence the

following their review of the Draft Transport proposals.
Assessment in February 2025.

The Thurrock Local Transport Plan Vision 2050
was reviewed but was not explicitly referenced
within the 7.11 Transport Assessment [APP-333]
as the vision establishes a broader long-term plan
for transport in Thurrock and it is not relatable to
the Project due to the temporary nature of the
impact.

The Emerging Thurrock Transport Strategy
2026-2040 was published in November 2025 and
was still under consultation until February 2026,
i.e. after the Project’s application for development
consent.

The Applicant considers that the data gathering
process followed established industry practice and
utilised the most appropriate data sources within
the Thurrock Council area. The Applicant is
therefore confident that the data gathered provides
a robust and sufficient evidence base for the
purposes of the assessment, and considers this
matter Agreed.

EIA — Approach and Methods

3.10.2 Study area

3.10.3 Data gathering
(1)

The study area was agreed through the Applicant’s The study area was agreed through the EIA
6.19 Scoping Report [APP-288] to [APP-296] and Scoping Report and Scoping Opinion

the 6.20 Scoping Opinion [APP-297] received received from the Planning Inspectorate.
from the Planning Inspectorate.

Within the Thurrock Council area there are a Latest Position from Local Impact Report
limited number of PARs, therefore survey data February 2026
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collection was not as extensive. PARs were
presented to Thurrock Council at Thematic Group
Meetings and traffic survey data was either
obtained from online DfT counts along with 2023
traffic counts as set out within paragraph 16.4.32
of 6.16 Environmental Statement Chapter 16 -
Traffic and Transport [Revision B]. The data
was supplemented by additional survey data
referenced in paragraphs 16.5.3 and 16.5.4 of 6.16
Environmental Statement Chapter 16 - Traffic
and Transport [Revision B].

For junctions, MCC data was collected for
modelling or use of junction models prepared by
Lower Thames Crossing which was agreed by
Thurrock Council. This information was used for
our assessment within 7.11 Transport
Assessment [APP-333] and 6.16 Environmental
Statement - Chapter 16 Traffic and Transport
[Revision B].

PRoW surveys within the Thurrock Council area
were undertaken following engagement with the
PRoW officers.

User surveys were undertaken on PRoWs,
including footpaths: FP 91,FP 84, FP81, FP11,
FP12; bridleway: BR 63; and Hoford Road (NMU
route). These locations were identified through
engagement with Thurrock Council highways and
PRoW officers.

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
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Data gathering (ES/TA) - Limited
surveys/primary data collection undertaken
within the Thurrock road network (see Fig
16.4 pages 29 and 30: one ped count and
one traffic count on A128, one junction count
at site access 85, four PROW survey sites on
pedestrian route). Existing models used in
assessment should be validated against
primary data.

Awaiting revised modelling update prepared
by Arcadis following modelling carried out
using 2025 survey data

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.
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basis, this matter is retained as Under Discussion.

The Applicant considers that the data gathering
process followed established industry practice and
utilised the most appropriate data sources within
the Thurrock Council area. The Applicant is
therefore confident that the data gathered provides
a robust and sufficient evidence base for the
purposes of the assessment.

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis,
this matter is retained as Under Discussion.

3.10.4 Data Gathering
(2)

The Applicant confirms that Department for
Transport (DfT) 2023 counts have been used
within the 6.16 Environmental Statement
Chapter 16 - Traffic and Transport [Revision B]
and within 7.11 Transport Assessment
[APP-333], supplemented by ATC surveys. This
represents the most up-to-date information
available at the time and DfT 2019 counts were not
used.

Within the Thurrock Council area, DfT 2023 count
data was used for PAR 64 A1013 Stanford Road
(east of Orsett Cock roundabout). ATC surveys
were undertaken in November 2023 on PAR 63
A128 Brentwood Road and PAR 65 Buckingham
Hill Road and in November 2024 on PAR 71
Muckingford Road. ATC survey data obtained from
the Lower Thames Project Team for June 2024
was used for PAR 66 Brentwood Road, PAR 67
A1013 Stanford Road (west of Orsett Cock
roundabout), PAR 68 Heath Road and PAR 70
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Thurrock Council’s Position

Latest Position from Local Impact Report
February 2026

‘Data gathering: ES paragraph 16.5.4 states
that, for links where DfT traffic flows were not
available, traffic flows were collected by the
Project Team in 2023, November 2024 and
May 2025. ES Appendix 16.1 - Engagement
Undertaken Relevant to Traffic and Transport
(Transport Working Group Regional Meeting
(Thurrock), September 2023) confirms that
2019 DFT data was used and supplemented
by November 2023 traffic count surveys, plus
additional traffic surveys were undertaken
near to ‘several’ DfT count sites. Further
traffic counts were undertaken in November
2024. While the commentary implies primary
traffic data sourcing, the number and location
of the additional traffic count data is unclear.”

Awaiting revised modelling update prepared
by Arcadis following modelling carried out

Status

Under
Discussion
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Linford Road. This approach ensured that the using 2025 survey data.
baseline data used within the transport The Applicant issued the requested
assessments captured post-pandemic traffic information on 10 and 13 July 2026. Thurrock
patterns. Council is currently reviewing this information.
The Applicant issued the requested information in  This matter is subject to Thurrock Council's
July 2026, and will continue to engage on this review of and satisfaction with the requested

matter should Thurrock Council have any further  information. Thurrock Council is committed to
comments. These discussions will likely conclude continue discussions with the Applicant, which
after the finalisation of this SoCG, therefore on this will likely conclude after the finalisation of this
basis, this matter is retained as Under Discussion. statement of common ground.

The Applicant considers that the data gathering
process followed established industry practice and
utilised the most appropriate data sources
available within the Thurrock Council area. The
Applicant is therefore confident that the data
gathered provides a robust and proportionate
evidence base for the assessment.

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis,
this matter is retained as Under Discussion.

3.10.5 Data key The estimation of the future baseline flows has Latest Position from Local Impact Report Under
parameters and followed standard methodology and relevant February 2026 discussion
assumptions guidelines including WebTAG" and IEMA “Key Parameters and assumptions - ES

Guidelines: Environmental Assessment of Traffic  paragraph 16.4.32 reiterates 2023 traffic flows
were gathered via Department for Transport
(DfT) static traffic counters and used to
establish future baseline (start of construction

' Department for Transport (2025) WebTAG
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and Movement?.

As set out in Paragraph 16.4.32 of 6.16
Environmental Statement Chapter 16 - Traffic and
Transport [Revision B] DfT static traffic counter
data has been used alongside 2023 traffic counts,
supplemented by additional survey data
referenced in paragraphs 16.5.3 and 16.5.4.
These datasets have been combined to provide
coverage of the affected network. Overall, this
approach draws on established national datasets
alongside targeted, site-specific survey data and
provides a robust and proportionate basis for the
assessment of future baseline traffic flows.

In addition, National Grid commissioned traffic
surveys in October/November 2025 at the following
junctions in Thurrock:

e Site 85 - A1013 Stanford Road / Buckingham
Hill Road

o Site 89 - A1089 / Thurrock Park Way / Dock
Road (ASDA Roundabout)

e Site 90 — M25 Junction 30.

Traffic survey data for the above junctions was
shared with Tetra Tech in March 2026. Arcadis
updated the junction models for the above

junctions and has produced a junction modelling
update technical note.

Thurrock Council’s Position Status

activities from 2027). Re-iterating, absence of
primary source data for robust assessment of
future baseline traffic flows.”

TC seeks further details on the calculations
carried using this baseline data to be assured
of the robustness of the position presented

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.

2 Institute of Environmental Management and Assessment (IEMA) (2023) IEMA Guidelines: Environmental Assessment of Traffic and Movement
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These datasets were used in combination to
provide coverage of the affected network to
estimate the future baseline for the worst-case
peak construction year for each PAR by applying
an appropriate growth factor derived from TEMPro
NTEM dataset v7.2. For committed developments
that were not already considered within the
TEMPro growth factor, the anticipated
construction/operation flows were included within
the future baseline.

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.

The Applicant considers that this approach, which
combines established national datasets with
site-specific survey data, provides a robust and
proportionate basis for the assessment of future
baseline traffic flows.

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis,
this matter is retained as Under Discussion.

3.10.6 Assessment Section 16.10 within 6.19 Scoping Report
methodology [APP-296] details the methodology for the Traffic
and Transport Environmental Assessment for the
Project. This followed the IEMA 1993 guidelines,
the latest guidelines at the time.

The IEMA Guidelines were updated in 2023, after
the 6.19 Scoping Report [APP-296]

National Grid | July-2026August 2026 | Norwich to Tilbury

Thurrock Council’s Position

On the basis that the assessment follows the
latest IMEA 2023 guidance this is agreed.

Status

120



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID Matter National Grid’s Position Thurrock Council’s Position Status

Subsequent to the submission of 6.19 Scoping
Report [APP-296] in 2022, it was raised by all
LHAs that the updated IEMA 2023 guidelines
should be used to assess the traffic and transport
environmental effects.

Therefore, 6.16 Environmental Statement
Chapter 16 - Traffic and Transport [Revision B]
follows the latest IMEA 2023 guidance, as set out
in Paragraphs 16.2.20, 16.4.19 and 16.4.21.

The Applicant considers that the data gathering
process followed established industry practice and
utilised the most appropriate data sources
available within the Thurrock Council area. The
Applicant is therefore confident that the data
gathered provides a robust and proportionate
evidence base for the assessment and considers
that this matter agreed.

EIA — Baseline Conditions

3.10.7 Baseline The baseline conditions and receptors for Traffic ~ On the basis that the assessment follows the
conditions and and Transport are presented in 6.16 latest IMEA 2023 guidance this is agreed.
receptors Environmental Statement Chapter 16 - Traffic

and Transport [Revision B]. The baseline
conditions and receptors presented are considered
appropriate. Yes, the estimation of future baseline
flows in particular, it followed standard
methodology / guidelines, including WebTAG
(2025) and IEMA Guidelines: Environmental
Assessment of Traffic and Movement (2023). This
is set out in paragraph 16.4.21 in Section 16.4 of
Chapter 16 (Traffic and Transport) of the ES
[Revision B].
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3.10.8 Primary Access
Routes

The assessment within the 6.16 Environmental
Statement Chapter 16 - Traffic and Transport
[Revision B] was prepared using the latest IEMA
2023 guidance. This is set out in paragraph
16.4.21 in Section 16.4 of 6.16 Environmental
Statement Chapter 16 - Traffic and Transport
[Revision B]. Sensitivity of roads forming PARs
and identified sensitive receptors were reviewed by
Thurrock Council and the ES assessment was
updated to reflect this Thurrock Council’s
comments provided in meeting held in March
2025. The road sensitivity along with the basis for
sensitivity for each road link is presented in Tables
A16.2.78 and A16.2.79 of the 6.16.A2
Environmental Statement Appendix 16.2 -
Traffic and Transport Baseline Conditions
[Revision B].

The Applicant considers that the data gathering
process followed established industry practice and
utilised the most appropriate data sources
available within the Thurrock Council area. The
Applicant is therefore confident that the data
gathered provides a robust and proportionate
evidence base for the assessment and considers
that this matter agreed.

The Applicant’s proposed routeing and strategy for
access in Thurrock has been informed by regular
engagement with the Local Highway Authority,
since 2023, as summarised within the Transport
Assessment record of engagement 7.11
Transport Assessment — Appendix B —
Consultation on the Scope of the Assessment

National Grid | July-2026August 2026 | Norwich to Tilbury

Latest Position from Local Impact Report
February 2026:

“Vehicle Routeing: the Council have
requested further validation that the Primary
Access Routes (PAR) selected to confirm
these acceptable in terms of highways design
and capacity assessments.”

Status
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[APP-335]. Stakeholder feedback on specific
Primary Access Routes was recorded during a

regional meeting with Thurrock held on 19t March Construction access strategy and design,

including PARs has been discussed with the

202‘_1"_ ] Applicant at length, TC acknowledge the
Additionally, Section 9.6 and Table 9-9 of the principles of access through the local road
Consultation Report [APP-066] summarise network as may be required to achieve
stakeholder feedback from Thurrock during the access to the various key SAPs etc.

2024 _statu_tc_)ry consultgtion. Traffic and access The approach in principle is understood,
domonsirates that inese wors recorded and  "OWever, TC are yet to receive information
responded to by National Grid, with outcomes requested (Tetra Tech TNO1, para 6.1) to
informing the Scheme design and associated
mitigation, including the 7.11 Transport
Assessment [APP-333] and 7.3 Outline
Construction Traffic Management Plan
[Revision F].

The Applicant has conducted a rigorous
assessment process to identify the most suitable
roads for use as Primary Access Routes for
vehicles to use to travel between the Strategic
Road Network / Major Road Network, and the
works areas. This has included consideration of
constraints, swept path analysis, proposals for
highway mitigation works where identified to be
necessary, and continued engagement with the
Local Highway Authority.

The 7.11 Transport Assessment [APP-333]
provides the assessment of the junctions along the
Primary Access Routes. Where required,
mitigation measures have been provided to reduce
any severe residual cumulative impacts.

The Applicant considers the PARs selected to be
appropriate and that the assessments undertaken

enable a full understanding of potential
impacts, and thereafter is the Applicant has
undertaken the required level of assessment
and proposed appropriate mitigation.

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.
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to date have been proportionate and robust.
Thurrock Council has been consulted through
ongoing engagement since 2023.

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.

EIA — Embedded, Standard and Additional Mitigation Measures

3.10.9 Embedded
mitigation

7.2 Outline Code of Construction Practice Mitigation measures should include traffic Under
([Revision G], 7.3 Outline Construction Traffic = management and controls and construction  |discussion
Management Plan [Revision F], and 7.6 Outline management principles. Embedded mitigation

Public Rights of Way Management Plan measures picked up through scheme
[Revision D] detail the additional mitigation that is following S1 RSA. Other mitigation evidenced
proposed as part of the scheme, following the through LHA dialogue such as additional

assessments. 7.3 Outline Construction Traffic pedestrian crossing facilities requested.
Management Plan [Revision F] includes
embedded mitigation such as temporary haul
roads (to remove vehicular traffic from the
highway), which has been developed through the
design of the scheme.

The Applicant issued in February 2026 additional
information requested by Thurrock Council, and
the Applicant held a meeting with Thurrock Council
in March 2026 to discuss these Stage 1 Road
Safety Audit Designer Responses, including
discussion around additional pedestrian crossing
facilities in select mitigation locations.

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis,

Further discussion required before agreement
can be reached.
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this matter is retained as Under Discussion.
3.10.10 Standard 7.3 Outline Construction Traffic Management TC note the locations of mitigation proposals [Under
mitigation Plan [Revision F] includes details of the proposed within the two detailed documents. discussion
mitigation measures. The 7.11 Transport Some mitigation measures are still in
Assessment [APP-333] provides additional discussion and agreements to be reached.
information on the process to identifying these See comments for CTMP below
mitigation measures. These mitigations measures
are considered appropriate. Thurrock Council is
reviewing additional information that has been
provided by the Applicant.
The Applicant has responded to the points on the
CTMP below.
3.10.11 Additional Additional mitigation measures are detailed in the See comments for CTMP below Under
mitigation 7.3 Outline Construction Traffic Management discussion

Plan [ Revision F]. The additional mitigation
includes items such as the maintenance of
vegetation, warning signs on approach to
crossings and signage improvements.

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis,
this matter is retained as Under Discussion.

National Grid | July2026August 2026 | Norwich to Tilbury

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.

It is noted that further detail has been
provided in Section 6 Outline Construction
Traffic Management Plan (Revision D)
Section 6.2 — Implementation in relation to
additional mitigation.

TC will undertake a full review of the Outline
Construction Traffic Management Plan
(Revision D), further discussions required to
reach agreement.
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EIA — Assessment Conclusions

3.10.12 Construction
effects

3.10.13 Construction
effects — bus
passenger
delay

The assessment of effects during construction is
presented in Section 16.7 (Residual Effects) of
6.16 Environmental Statement Chapter 16 -
Traffic and Transport [Revision B]. The
assessment of effects during construction
presented is considered appropriate.

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.

The assessment of effects during construction is
presented in Section 16.7 (Residual Effects) of
6.16 Environmental Statement Chapter 16 -
Traffic and Transport [Revision B]. The
assessment of effects during construction
presented is considered appropriate.

7.3 Outline Construction Traffic Management
Plan [Revision F] sets out mitigation measures to
minimise potential impacts on public bus services.
The Applicant will make effort to work with local
bus operators, including school bus operators to
ensure disruption is minimised. If a bus stop is
located on a road proposed for temporary closure,
a temporary stop would be provided, following
agreement with the Local Highway Authorities and
the bus operators. 7.11 Transport Assessment
[APP-333] details that any expected short-term
impacts (less than four week duration) on bus
networks will be mitigated on a case-by-case

Verification required if this is accepted
practice.

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.

Latest Position from Local Impact Report
February 2026:

“‘While the assessment identifies moderate to
large significant effects in relation to public
transport delay on a number of Primary
Access Routes during the construction phase,
further consideration is required in respect of
the implications for local bus services and the
adequacy of the mitigation proposed through
the CTMP.”

On the basis that the intends to coordinate
this matter with the Main Works Contractor in
their development of the final Construction
Traffic Management Plan, this is considered
acceptable. This item is agreed.
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basis, through liaison with bus operators and the
Local Highway Authority.

The Applicant anticipates this detail will be
coordinated by the Main Works Contractor(s) in
their development of the final Construction Traffic
Management Plan.

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments.

Draft DCO / Outline Management Plans / Mitigation and Monitoring

3.10.14 Outline CoCP

The 7.2 Outline Code of Construction Practice Details commented upon below — may require
[Revision G] includes all relevant construction amendments to wording within the ES

related mitigation measures specified in 6.16 chapter.

Environmental Statement Chapter 16 - Traffic Assuming on_going engagement with TC’ this
and Transport [Revision B] and is appropriate for jtem is agreed.

managing construction impacts from the Project.

Meeting held on 9th October to agree on the
structure for the 7.3 Outline Code of
Construction Practice [Revision G].

Transport Assessment (TA) — Regulatory, Planning Policy Context and Guidance

3.10.15 Policy and
legislation

The policy context, legislation and guidance Noted

considered when undertaking the Traffic and This is now resolved.
Transport assessment is presented in Chapter 3 of

the 7.11 Transport Assessment [APP-333].

All relevant legislation, policy and guidance has

been identified and appropriately considered to

inform the assessment — therefore the Applicant

considers this matter to be Agreed.

Transport Assessment — Approach and Methods
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3.10.16 Study Area Additional information requested by Thurrock Awaiting additional information following the
Council was issued by the Applicant in February February 2025 meeting. Evidence of
2026, and the Applicant held additional meetings  discussion with LHA regarding local
with Thurrock Council in February and March 2026 junctions/corridors which may require

to discuss these topics further. particular focus for impact assessment.

The study area comprises all roads along the Meeting notes required for review.

PARs, Wider road network (SRN/MRN) that might A number of points were raised in this
experience changes in traffic patterns resulting meeting to which further information was to
from the Project, PRoW and WCH routes that be provided by National Grid.

interact with the haul roads within the Order Limits  Still awaiting confirmation of the Study Area
and the PARs as presented within Section 2.21 for the Transport Assessment approach and
(Transport Assessment Study Area) of 7.11 methodology.

Transport Assessment [APP-333]. The Study Does the Study Area coincide with the EIA
Area is considered appropriate for the assessment. Study Area? The Applicant to advise.

The study area of EIA differs from the one defined Meeting 30 June 2026 — The Applicant
i(:?stZZf?r.lll Lraagi’g%rat rﬁzsv?/;ﬁrt?wzn|tE[|szp-333] as provided TC a full explanation of the variance
i i : between study areas as defined in the EIA

guidelines Environmental Assessment of Traffic and the Transport Assessment

and Movement (2023) and was agreed through . . . :
6.19 Scoping Report [APP-288 to APP-296] and On the basis of this explanation, item is
6.20 Scoping Opinion [APP-297] received from agreed.

the Planning Inspectorate. The study area for the

EIA includes roads where total traffic flows or HGV

flows are predicted to increase by more than 30%,

sensitive locations where traffic flows are expected

to increase by 10% or more, links experiencing

notable changes in traffic composition, and roads

that may be affected by temporary traffic

management measures during construction. The

EIA study area is defined in section 16.4 EIA

Approach and Methods of 6.16 Environmental

Statement Chapter 16 - Traffic and Transport

[Revision B].
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The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further

comments.
3.10.17 Multimodal Use of rail and waterborne modes was assessed
Strategy as part of a Multi-Modal assessment undertaken

by the Applicant which identified options for the
reduction of distances travelled by commercial
vehicles on the SRN in the delivery of the Project.
A report is included in 7.11 Transport
Assessment — Appendix G — Multi-Modal
Transport Report [APP-340] and the assessment
of the multi-modal scenario is included within
Section 7.8 of 7.11 Transport Assessment
[APP-333]. Junction modelling was undertaken for
the multi-model assessment as part of sensitivity
testing. Two scenarios were assessed: Scenario 1
— ‘just in time’ delivery profile (no stock piling) and
Scenario 2 — ‘front-loaded’ delivery profile. This
included an assessment of the Asda Roundabout
assuming delivery of materials from the Port of
Tilbury. Modelling assessments for the
multi-modal sensitivity testing are included within
Section 7.7 and Section 7.11 of 7.11 Transport
Assessment [APP-333].

Additional information requested by Thurrock
Council was issued by the Applicant in February
2026, and the Applicant held additional meetings
with Thurrock Council in February and March 2026
to discuss these topics further.

A new commitment has been included within 7.3
Outline Construction Traffic Management Plan [
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A number of points were raised in meetings to |Under
which further information was to be provided |discussion
by National Grid and additionally concern was

raised about double handling of materials.

No sufficient evidence provided whether rall
and waterborne modes were sufficiently
assessed, considered or agreed with LHA.

Further traffic data and modelling concerning
this issue is awaited. Based on the modelling
prepared to date for the Asda roundabout,
this raises serious concerns in respect of
on-going congestion.

Is the Applicant minded to address this issue
head on?

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.
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3.10.18 Junction
Capacity
Assessment
Methodology

National Grid’s Position

Revision F] at paragraph 5.4.3 requiring the Main
Works Contractors to pursue the exploration and
implementation, where feasible, commercially
viable and operationally reasonable, of alternative
transport modes for the delivery Bof materials and
large and/or heavy items. This includes
consideration of consolidation centres, the use of
rail and port facilities as part of the wider
Multi-Modal Strategy, and review of the 'just in
time' logistics scenario.

The Applicant considers that a detailed
assessment of specific multimodal transport
opportunities was not appropriate at the DCO
stage, as construction and logistics arrangements
will be developed in greater detail during
subsequent project stages. The commitment
secured within 7.3 Outline Construction Traffic
Management Plan [ Revision F] provides an
appropriate mechanism for the Main Works
Contractors to identify and evaluate feasible
multimodal opportunities as construction planning
progresses.

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.

Additional information requested by Thurrock
Council was issued in February 2026, and the
Applicant held additional meetings with Thurrock
Council in February and March 2026 to discuss
these topics further.
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Thurrock Council’s Position

Status

A number of points were raised in meetings to |Under

which further information was to be provided |discussion

by National Grid.

Comments from meetings are required for

better understanding of
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National Grid’s Position

For SRN junctions survey data was obtained from

for the following years which are considered
appropriate for the junction modelling
assessments:
o Site 89 - A1089 / Thurrock Park Way / Dock
Road (ASDA Roundabout) - Oct/Nov 2025
e Site 90 — M25 Junction 30 - Oct/Nov 2025
The Applicant undertook junction capacity
assessments for the Brentwood Road and
Buckingham Hill Road SAPs. The findings of
these assessments was presented to Thurrock
Council at the Thematic Working Group in June

2025 which identified that the existing layout would
be sufficient to accommodate construction vehicle

movements.

The Applicant issued the requested information in

July 2026, and will continue to engage on this

matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.
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Thurrock Council’s Position

outcomes/discussions.

Traffic impact assessment/junction modelling
was done at four junctions, three on the SRN
and one on the LRN. Two scenarios for
FY+scheme were tested, with varying rates of
delivery/trips to site. This is acceptable.
Survey data was only collected for the
modelling of the LRN junction. The modelling
of the SRN junctions was done using DfT
traffic data as well as data from the LTC
model, which was factored using DfT data.
This methodology raises concerns over the
usability of the generated traffic flows. The
data used is potentially inaccurate,
generalised and outdated. This is particularly
relevant as results for two of the SRN
junctions show high levels of congestion in FY
scenarios. Traffic surveys are needed at the
SRN junctions to collect accurate baseline
data and assess FY impacts.

NG advised of revised modeling being
undertaken following primary data collection
at the modelled junctions. Information /
findings of the assessment to be shared by
NG

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
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3.10.18 Junction An assessment of the SAPs was carried out to
a Modelling — assess potential queuing on the mainline as a

SAP Junctions result of construction vehicles turning right onto the
SAPs. The methodology and results were
presented in the Thematic Group Meeting in June
2025.

The Junctions 9 modelling files will be submitted to
Thurrock Council.

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.

3.10.19 Junction The construction trip generation methodology was
Modelling updated between 2024 statutory consultation stage

and the submission of the development consent
application, due to additional information becoming
available from the technical teams. The Applicant
has undertaken a robust trip generation and
assessment exercise for both the overhead lines
and cables and substation construction activities.

Additional information requested by Thurrock
Council was issued in February 2026, and the
Applicant held additional meetings with Thurrock
Council in February and March 2026 to discuss
these topics further.

Revised junction modelling is presented within
7.11.1 Transport Assessment Appendix
[APP-333] submitted during the examination at
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Thurrock Council’s Position Status

statement of common ground.

NH advised of modelling having been Under
undertaken for the SAPs. Findings of the Discussion
assessment to be shared by NG.

The Applicant issued the requested

information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.

This matter is subject to Thurrock Council’s

review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which

will likely conclude after the finalisation of this
statement of common ground.

A number of points were raised meetings to  Under
which further information was to be provided | discussion
by National Grid to further assess whether

mitigation was appropriate.

Comments from meetings are required for
better understanding of
outcomes/discussions.

The ASDA roundabout junction (site 89)
shows very high levels of congestion in FY
with queue lengths extending beyond the
A1089 Marshfoot junction upstream. Although
the assessment identifies background growth
as the main cause, the scale of impact
requires further investigation. The Scheme
modelling adds additional 100 PCUs (600m)
to the queue whilst background traffic is
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Deadline 5. The Applicant would also like to clarify
that the ASDA roundabout will only be used in a
multi-modal scenario (see item 3.10.17 above).

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.

The Applicant considers that the data gathering
process followed established industry practice and
utilised the most appropriate data sources within
the Thurrock Council area. The Applicant is
therefore confident that the data gathered provides
a robust and sufficient evidence base for the
purposes of the assessment.

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis,
this matter is retained as Under Discussion.
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Thurrock Council’s Position Status

responsible for 300 PCUs of queue lengths.
Area-wide demand reassignment, peak
spreading and other demand redistribution
should be considered (e.g. using an
area-wide model) to confirm the actual scale
of impact. Moreover, mitigation measures
should be tested and put forward to improve
junction operation. At present no mitigation is
proposed and the scale of impact is
significant. A review of this junction’s
modelling using primary survey data would be
recommended.

M25 J30 is shown to experience delay in the
FY scenario. Accepting that the Scheme
impact is reported to be low, the high
congestion levels at such a key junction
necessitates further assessment. The TA
advises that mitigation in the form of signal
optimisation is proposed, but no information is
provided on what the results for the
signal-optimised junction will be. A review of
the modelling using primary traffic data would
be advisable given the strategic nature of this
junction and the likelihood of the FY
congestion.

NG advised of revised modelling being
undertaken following primary data collection
at the modelled junctions. Information /
findings of the assessment to be shared by
NG.

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
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This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.

3.10.20 Assessment of The assessment of WCH impacts as a result of the A number of points were raised meetings to  [Under

WCH Project is presented in Section 7.4 (Walkers,
Cyclists and Horse riders network) of the 7.11
Transport Assessment TA [APP-333]. This is
based on the assessment undertaken within
Section 16.7 (Residual Effects) of 6.16
Environmental Statement Chapter 16 - Traffic
and Transport [Revision B] and 6.16.A4
Environmental Statement Appendix 16.4 -
Traffic and Transport Construction Effects
Appendix 16.4: Traffic and Transport
Construction Effects of Chapter 16 - Traffic and
Transport (document reference 6.16.A4)
[Revision B]. The assessment methodology used
is considered appropriate.

Within 6.16.A4 Environmental Statement
Appendix 16.4 - Traffic and Transport
Construction Effects [Revision B], Table
A16.4.4 summarises the significance of effect on
pedestrian, cyclist and horse-rider severance. For
PAR 64, PAR 65 and PAR 66 the significance of
effects was identified as slight at these three
locations. In relation to Amenity PAR 65 and PAR
66, Table A16.4.5 presents the significance of
effects on pedestrian, cyclist and horse-rider
amenity, where moderate effects were identified.
The Applicant will engage further with Thurrock
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which further information was to be provided | discussion
by National Grid to further assess whether
mitigation was appropriate.

Comments from meetings are required for
better understanding of
outcomes/discussions.

WCH route severance was identified at three
locations (PARs 64, 65 and 66) with loss of
WCH amenity at further two locations (PARs
67 and 68). There is no suggestion of
alternative WCH routing being put forward.
Mitigation is proposed in the form of driver
information packs. Requires additional
measures such as on-site signage or
diversion route information for WCH route
users. The concerns raised in PRoW SoCG
ltem 3.11.5 are valid for this item, and remain
unresolved.

134



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID Matter National Grid’s Position

Council regarding mitigation options at these three
locations including on-street warning signage of
pedestrians/cyclists crossing the road ahead on
the PAR. This is to supplement the measures
identified within Section 5.9 of 7.3 Outline
Construction Traffic Management Plan
[Revision F] which included the driver's
information pack, vegetation clearance.

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.

3.10.21 Impact on
Parking

TROs required for the Project in Thurrock can be
found within Schedule 13 Parts 1 to 4 of 3.1 Draft
DCO [Revision G], and includes a "No waiting
restriction (7am to 7pm Monday to Sunday)" along
the A128 Brentwood Road to allow for closing off
of the layby adjacent to proposed Site Access
Point TB-B137, as shown in 2.4 Traffic
Regulation Order Plans - Section H [REP5-027].
This proposed TRO restriction was discussed with
Thurrock Council in February 2026, and the
Applicant signposted Schedule 13 for the council
to review. The Applicant offered the council a
separate call to review any points they would like
clarification on.

There are no other intended on-street parking
suspensions within Thurrock.

3.10.22 Road Safety 7.11 Transport Assessment - Appendix A -

Norwich to Tilbury RSA Strategy [APP-334]

Thurrock Council’s Position

Status

Noted.

Comments noted, plus comments at the 15
and 22 May 2026 meetings. Single parking
bay suspension discussed and noted. ltem
agreed.

TC acknowledge the Applicants provision of
the RSA strategy in 7.11 Transport
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summarises the road safety audit process
undertaken during the development of the DCO
application for the Project, which followed the
requirements for road safety audit as set out in
DMRB document GG 119.

The level of detail produced for the Stage 1 RSA
briefs and plans was considered as sufficient for
the Audit Team to undertake their site
assessments of the proposals. The Road Safety
Audit Team has examined and reported only on
the road safety implications of the Project as
presented and has not examined or verified the
compliance of the designs to any other criteria.

Additional information requested by Thurrock
Council was issued in February 2026, and the
Applicant held a meeting with Thurrock Council in
March 2026 to discuss Stage 1 Road Safety Audit
Designer Responses. The Applicant acknowledges
the points raised by Thurrock Council in this
meeting and are preparing additional information to
share with Thurrock Council in due course.

Further details are to be developed in detailed
design stage and will be subject to LHA
acceptance, and where applicable, the associated
stages of road safety audit. The Applicant will
continue to engage with Thurrock Council on this
matter.

The Applicant considers that it has taken a robust
approach on this matter and understands this to be
Agreed.

Thurrock Council’s Position

Assessment - Appendix A - Norwich to Tilbury
RSA Strategy [APP-334].

TC and the Applicant have progressed with
discussions, through which it has been
agreed that the Applicant is to provide
additional information or designs for six of the
submitted designs as and when an
appropriate Stage 1 RSA has been
re-submitted to satisfy TC, ahead of being
progressed to detailed design Stage. (refer to
3.10.43).

TC acknowledge that the applicant is
progressing in accordance best practice and
in consultation with TC as appropriate, and
will continue to do so through the remaining
preliminary design and detailed design
stages, subject to appropriate RSAs.

Therefore, agreement of process is reached
in terms of process and engagement.

Transport Assessment — Mitigation Measures

Status
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3.10.23 Mitigation Mitigation measures include embedded, standard  Noted but without fully understanding impact [Under
Measures and additional mitigation at junctions and specific it is difficult to consider if mitigation is discussion

areas to help reduce the impact on capacity and
provide environmental mitigation measures to
reduce the significance of effects of the Project.

In March 2025, National Grid held a meeting to
present examples of the likely environmental
mitigation measures following ES assessment of
effects for junctions and Primary Access Routes.
The meeting notes have been provided to
Thurrock Council.

7.3 Outline Construction Traffic Management
Plan [Revision F] includes details of the proposed
mitigation measures. 7.11 Transport Assessment
[APP-333] provides additional information on the
process to identifying these mitigation measures.
These mitigations measures are considered
appropriate. Thurrock Council is reviewing
additional information that has been provided by
the Applicant.

Traffic and transport mitigation proposed within
7.11 Transport Assessment [APP-333] and the
6.16 Environmental Statement Chapter 16 -
Traffic and Transport [Revision B] is captured
within 7.3 Outline Construction Traffic
Management Plan [Revision F].

The Applicant intends that a final Construction
Traffic Management Plan be agreed prior to each
stage of the authorised development. 7.3 Outline
Construction Traffic Management Plan
[Revision F] and 7.6 Outline Public Rights of
Way Management Plan [Revision D] are secured
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required.

Further details in CTMP, may need
referencing here.

The TA proposes proportionate mitigation,
traffic monitoring and interventions such as
movements of construction vehicle trips
outside of the peak hour periods. It should be
specified which junctions are considered for
this approach.

Further mitigation in the CTMP mentions
monitoring of implementation of TP measures
through TPC inputs, monitoring HGV
movements to ensure they are in line with
scheme proposals.

Where construction works are programmed to
take place at the same time as other
developments nearby, discussions are
proposed between Main Works Contractors,
LHA and NH to manage impact and mitigate.
Details of specific locations/schemes in
guestion and details of arrangements are
required.

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
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through Requirement 4(1) of Schedule 3 of 3.1
Draft DCO [Revision G].

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis,
this matter is retained as Under Discussion.

3.10.23 Mitigation This matter is further discussed in ID 3.10.19. It is
a Measures — also worth noting that the ASDA roundabout would
ASDA only be used under multi-modal scenarios. No

Roundabout mitigation is proposed as the addition of Project
traffic does not materially affect junction
performance. This assessment is set out in
Appendix C of 7.11.1 Transport Assessment
Addendum [APP-333]

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.

3.10.23 Mitigation This matter is further discussed in ID 3.10.19 and

b Measures — further details provided in Appendix C of 7.11.1
M25 Junction  Transport Assessment Addendum [APP-333]
30 The Applicant issued the requested information in

July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.
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will likely conclude after the finalisation of this
statement of common ground.

Mitigation at junctions which are shown to be 'Under
affected by the scheme (in particular the Discussion
ASDA roundabout) is required. What are the

intentions of the Applicant to address these

matters?

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.

Details of proposed mitigation at M25 J30 is [Under
needed. What are the intentions of the Discussion
Applicant to address these matters?

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
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statement of common ground.

Transport Assessment — Baseline Conditions

3.10.24 Policy and
Legislation

3.10.25 Baseline
conditions

All relevant transport strategy, policy and guidance
were reviewed and agreed by Thurrock Council
following their review of the Draft Transport
Assessment in February 2025.

The Thurrock Local Transport Plan Vision 2050
was reviewed but was not explicitly referenced
within the 7.11 Transport Assessment [APP-333]
as the vision establishes a broader long-term plan
for transport in Thurrock and it is not relatable to
the Project due to the temporary nature of the
impact.

The Emerging Thurrock Transport Strategy
2026-2040 was published in November 2025 and
was still under consultation until February 2026,
after the application for development consent. The
Applicant will continue to engage with Thurrock
Council to understand any impact to the
assessment of the Primary Access Routes related
to the goals and major schemes provided within
the Emerging Thurrock Transport Strategy
2026-2040.

The baseline conditions and sensitive receptors for
Traffic and Transport are presented in Section 4
(Existing Baseline Transport Conditions) of 7.11
Transport Assessment [APP-333] and are
considered appropriate. For greater detail on
PARs, the 7.11 Transport Assessment
[APP-333] refers to the baseline assessment
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Noted.
See comment to 3.10.1

Thurrock Council agreed this matter during a
meeting in May 2026.

A number of points were raised in meetings to
which further information was to be provided
by National Grid to further assess whether
baseline conditions were appropriate.

May need expanding to demonstrating better
understanding of frontage and critical
features. To be addressed by Applicant.
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undertaken within 6.16 Environmental Statement
Chapter 16 - Traffic and Transport [Revision B].
Please refer to 6.16.A2 Environmental Statement

Appendix 16.2 — Traffic and Transport Baseline
Conditions [Revision B].

The assessment of the baseline conditions
captures the character of the road links, including
frontage land uses, highway infrastructure,
walking, cycling and horse-riding provision, public
transport and other sensitive receptors. These
factors form part of the basis of the level of
sensitivity of the roads described in the 6.16.A2
Environmental Statement Appendix 16.2 —
Traffic and Transport Baseline Conditions
[Revision B]. In addition, feedback received
through thematic group meetings with Thurrock
was incorporated, resulting in adjustments to the
sensitivity of certain roads and informing the
development of tailored mitigation measures.

Additional information requested by Thurrock
Council was issued in February 2026, and the
Applicant held additional meetings with Thurrock
Council in February and March 2026 to discuss
these topics further.

The Applicant is therefore satisfied that the
baseline conditions and sensitive receptors have
been robustly established and adequately
evidenced.

The Applicant is committed to continue discussions

with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis,
this matter is retained as Under Discussion.
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Thurrock Council’s Position Status

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.
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e« Transport Assessment — Future Baseline Conditions

3.10.26 Growth Factors -The future baseline traffic on the SRN / MRN has

3.10.27 Cumulative
Developments

been estimated applying appropriate growth
factors derived from TEMPro NTEM dataset v7.2
and are presented in Chapter 5 (Future Baseline)
of 7.11 Transport Assessment [APP-333]. Growth
factors have been applied for the peak year of
activity and therefore vary along PARs. This
approach and the growth rate used is considered
appropriate.

Further engagement with the Lower Thames
Crossing (LTC) Project Team following the
submission of the application for development
consent identified that traffic flows and
assumptions used within the 7.11 Transport
Assessment [APP-333] and 6.16 Environmental
Statement Chapter 16 - Traffic and Transport
[Revision B] did not fully represent the increase in
traffic associated with the LTC development during
our peak construction activities. This was due to
the existing LTC programme (January 2025 to
December 2030) considered in the 7.11 Transport
Assessment [APP-333] being superseded for the
purposes of the Project assessment because of
the late approval of the LTC Development Consent
Order application (March 2025). Further
assessment has been undertaken using traffic
numbers provided by LTC Transport Team from
their own strategic model within the study area.
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oNoted.

oNeeds further review and confirmation of
methodology being fully robust.

« TEMPRO growth factors have been
included into the traffic monitoring and impact
assessment. This is considered robust and
standard practice.

«»While the Baseline data and assessment
remain under discussion, to be agreed, the
TEMPro growth factors are considered
acceptable. ltem agreed.

Noted but it was raised about the impact of
LTC and further information is awaited.

More evidence of LTC impacts being
considered as it is a key/most significant
committed development.

A total of 29 committed developments were
initially considered as part of the assessment.
17 of those were subsequently excluded due
to not being adjacent to a PAR, not
considered to coincide with NG construction
programme and lack of traffic information.
Four of the excluded schemes are located
adjoining the PARs and scheme area. Their
scale and proximity necessitates a close
assessment of potential impact, in particular
the schemes in Corringham, Lower Dunton
Road golf club, Sandown Road residential
scheme and a residential scheme at Chadwell
St Mary. A closer assessment of programme

141



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID

Matter

National Grid’s Position

Coordination and collaboration with the LTC
Transport Team is ongoing regarding the
combined impact of the Projects and mitigation at
the Orsett Cock Roundabout. The Applicant will
engage with Thurrock to present these findings.

The 7.11.1 Transport Assessment Addendum
[APP-333] was submitted during the examination
at Deadline 5 which presents the findings of the
updated modelling undertaken within Thurrock.
The Applicant will present the findings of this
assessment to Thurrock Council. The Applicant will
engage with Thurrock Council to present these
findings of the updated modelling for Site 88 - A13
Stanford le Hope Bypass / A1013 Stanford Rd
(Orsett Cock roundabout) which was not included
within the Addendum.

An update to committed developments is
presented within 7.11.1 Transport Assessment
Addendum [APP-333]. The Applicant notes the
committed developments schemes in Corringham,
Lower Dunton Road golf club, Sandown Road
residential scheme and a residential scheme at
Chadwell St Mary identified by Thurrock Council,
that are within close proximity to the Project.
However, it was found these were excluded due to
insufficient publicly available information on
detailed traffic numbers being available to
undertake an assessment of their combined impact
with the Project as they had not progressed past
scoping stage.

This is considered to be a proportionate approach
as the absence of a Transport assessment or an
Environmental Statement could indicate either that
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Status

Thurrock Council’s Position

of works is required to confirm that those will
not coincide and indicative traffic demand
numbers should be used for a robust
assessment even if no demand distribution
data is available for the scheme.

The four developments referred to in
paragraph 10.2 of the TT TNO1. Accepting
that there is a degree of uncertainty regarding
the level of impact of the background demand
schemes during NG construction, the
schemes identified above, which have not
been considered in the assessment, do have
the potential to impact traffic levels and the
road network during the NG works, through
both their location in direct proximity to the
scheme route/PAR and the significant scale
of the proposals, with impact extending
throughout construction and onto operational
phases. Therefore in a robust ‘worst-case’
assessment of impact, it would be
recommended that those are included.
Accepting also that there is no Transport
Assessment available at this time for those
developments, NG could develop a trip profile
based on the local plan preliminary
assessment or desired number of dwellings or
uses then applying a suitable TRICs/Census
data and calculations for trip generation and
distribution.

Developments identified:
e Ref 15/00205/0OUT to the east of

Corringham, 750-units residential-led
mixed use scheme
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the likely construction/operational effects are not
expected to be material, or with schemes at an
early stage of planning, a considerable uncertainty
regarding development trip generation, trip
distribution and programme.

Status

Thurrock Council’s Position

e Ref 19/01524/SCR Golf club
redevelopment scheme on Lower Dunton
Road

e Ref 23/00897/SCO 775-units
residential-led mixed use scheme at
Sandown Road, excluded as no details of
demand distribution / programme are
available at this stage.

Ref 25/00333/SCO 1,500-unit residential
scheme east of Chadwell St Mary, excluded
as no details of demand distribution /
programme are available at this stage.

It is accepted that lack of data and very early
stages of the schemes make their inclusion
into the assessment unfeasible at this time.
This item is agreed.

Transport Assessment — Trip Generation

3.10.28 Key
Assumptions

Discussions with Thurrock Council on key
assumptions are ongoing and meeting notes have
been provided to Thurrock Council; Thurrock
Council is reviewing additional information that has
been provided by the Applicant.

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis,
this matter is retained as Under Discussion.
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A number of points were raised in meetings to
which further information was to be provided
by National Grid.

Comments from meetings are required for
better understanding of
outcomes/discussions.

Further discussions required.

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
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3.10.29 Methodology

3.10.30 Construction
Vehicle Trips

The methodology for assessing the technical
information received from the technical teams and
generating the trip estimate is found within Section
6 (Methodology) of 7.11 Transport Assessment
[APP-333], and is considered suitable and robust.

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.

Trip generation estimation has been undertaken to
evaluate the daily traffic levels associated with
construction activities for both the OHL and cables
and substations. The estimation is based on a
worst-case scenario, identifying peak-day vehicle
movements for each construction activity to ensure
a robust and conservative impact. This is
presented in Section 6.2 (Construction Vehicles
Overview) of 7.11 Transport Assessment
[APP-333]. The trip generation is considered
appropriate.

Thurrock Council comments are noted, and
meeting notes have been provided to Thurrock
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will likely conclude after the finalisation of this
statement of common ground.

A number of points were raised in meetings to |Under
which further information was to be provided | discussion
by National Grid.

Comments from meetings are required for
better understanding of
outcomes/discussions.

Further discussions required.

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.

A number of points were raised in meetings to |Under
which further information was to be provided |discussion
by National Grid.

Comments from meetings are required for
better understanding of
outcomes/discussions. Profiles may be
sufficient at this stage but emphasis needed
to guarantee contractor assessment
pre-works.

Health and Wellbeing SoCG - Air Quality
Query: “There is potential for construction
traffic to have a significant negative impact on
local air quality. Any potential impact on

144



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID

Matter

National Grid’s Position

Council for their review.

7.3 Outline Construction Traffic Management
Plan [Revision F] Sections 5.4.18 and 5.4.19
details the booking system for the HGV deliveries
throughout the construction period. This booking
system will enable a three-month look ahead, to
understand the predicted HGV deliveries
(movements), per site access point in advance.
The construction vehicle and construction
workforce traffic movements will be reviewed
against the assumptions (construction traffic
forecasts) detailed within the Transport
Assessment (document reference 7.11) and the
Environmental Statement Appendix 16.4 - Traffic
and Transport Construction Effects (document
reference 6.16.A4).

Should the three-month look ahead identify any
predicted potential exceedances compared to the
construction traffic forecasts reported in the above
documents and National Grid’s EnvCoW considers
that these would have the potential to introduce
materially new or materially different residual
effects, the Main Works Contractor(s) will discuss
with National Grid and the relevant Local Highway
Authority, and National Highways where
appropriate, suitable steps to avoid or mitigate
such effects. The Applicant and its appointed Main
Works Contractor(s) will develop a monitoring
framework, which will include potential mitigations,
as part of the final CTMP. Given the robust
arrangements that would be available to monitor
and review these traffic movements, the
comprehensive trip generation and distribution
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Thurrock Council’s Position

public rights of way or air quality will also
cause issues for public health in the borough.
The applicant has not yet provided sufficient
information to adequately assess these
impacts, and so Thurrock Council is not
satisfied that they will be effectively avoided
or mitigate.”

Further discussions required.

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.

The Health and Wellbeing concern remains
unanswered and outstanding.
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approach and the proposed mitigation measures, a
cap on vehicle numbers is not considered
necessary.The air quality impacts of construction
traffic are further discussed in matters 3.5.10a and
3.5.10b.

The Applicant issued the requested information in
July 2026, and will continue to engage on this
matter should Thurrock Council have any further
comments. These discussions will likely conclude
after the finalisation of this SoCG, therefore on this
basis, this matter is retained as Under Discussion.

3.10.31 Construction
Workforce Trips

Overhead Line, cabling and substation workforce
trips have been estimated based on shared
occupancy as presented in Section 6.4
(Construction Staff Overview) of 7.11 Transport
Assessment [APP-333].

7.3 Outline Construction Traffic Management
Plan - Appendix B - Outline Construction
Worker Travel Plan [Revision C] sets out the
strategy and measures which will be adopted by
National Grid and the Main Works Contractor(s).

National Grid and the Main Works Contractor(s)
will develop the Final CWTP following DCO with
strategy and measures, subject to

agreement with the Local Highway Authorities
(LHA) and National Highways, in

order to:

e Ensure appropriate consideration is given to the
safety and travel patterns of

e site workers
e Ensure the environmental impact of
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Thurrock Council’s Position Status

A number of points were raised in meetings to |Under
which further information was to be provided | discussion
by National Grid.

Comments from meetings are required for
better understanding of
outcomes/discussions. Some information
contained within CWTP with mitigation.

Further review and discussion required prior
to agreement. This should include some
evaluation of the construction staff trips within
the Thurrock road network.

Outline Construction Worker Travel Plan
under review. This matter is subject to
Thurrock Council’s review of and satisfaction
with the requested information. Thurrock
Council is committed to continue discussions
with the Applicant, which will likely conclude
after the finalisation of this statement of
common ground.
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construction staff is minimised

e Encourage construction workers to travel to the
site via sustainable modes.

The Applicant is committed to continue discussions

with Thurrock Council, which will likely conclude

after the finalisation of this SoCG. On this basis,

this matter is retained as Under Discussion.

Transport Assessment — Conclusions

3.10.32 Overall impact
of the Project

The conclusions of the Transport Assessment are A number of points were raised in meetings to /Under

presented within Section 8 (Conclusion) of 7.11 which further information was to be provided |discussion
Transport Assessment [APP-333]. The by National Grid.

conclusions are considered appropriate. Requires updating if changes made to TA.

Thurrock Council comments are noted, and The Applicant issued the requested

meeting notes have been provided to Thurrock information on 10 and 13 July 2026. Thurrock

Council for their review. Council is currently reviewing this information.

7.11.1 Transport Assessment Addendum This matter is subject to Thurrock Council’s

[APP-333] was submitted during the examination  review of and satisfaction with the requested

at Deadline 5. information. Thurrock Council is committed to

The Applicant is committed to continue discussions continue discussions with the Applicant, which
with Thurrock Council, which will likely conclude will likely conclude after the finalisation of this
after the finalisation of this SOCG. On this basis,  Statement of common ground.

this matter is retained as Under Discussion.

Outline Construction Traffic Management Plan (CTMP)

3.10.33 Project Team
Roles and
Responsibilities

The Project Roles and Responsibilities are detailed 7.3 Outline Construction Traffic Management JAgreed
in Section 3 of 7.3 Outline Construction Traffic  Plan [Revision E] issued 13 July 2026. TC to
Management Plan [Revision F]. The roles and review.

responsibilities are detailed in Table 3.1. Section  Continued roles and responsibilities noted.

3.3 of 7.3 Outline Construction Traffic - . . .
Management Plan [Revision F] detailed that “In Isttlasffavc\:lﬁr;or\r/]v ;eydgﬁ :ntg: tdlgéesr:i w;:g;&a;ng

the instance this number may be updated update of the CTMP or update of the
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Thurrock Council’s Position

Status

throughout construction, the contact details at each information supporting the live CTMP.
TC agree to this item on the principles that:

site entrance will be updated and circulated to the
local parish council, local highway authorities and
landowners”

The Main Works Contractor is responsible for
developing and adopting the Construction Traffic
Management Plan, with the Applicant held
responsible for any breach of compliance. The
Roles and their responsibilities are not expected to
change during construction. There may be named
individuals that change, but the Role and its
Responsibilities will remain the same. As a result,
this will not require the Construction Traffic
Management Plan to go through the change
process at each instance of individual turnover.

Section 6.2.4 of the 7.3 Outline Construction
Traffic Management Plan Appendix B - Outline
Construction Worker Travel Plan [Revision F]
will be updated at Deadline 7 to include that “the
details of the TPC will be provided to the relevant
LHAs. In addition, where other individuals are
identified to manage the travel plan, their details
will be shared with the LHAs. Any changes to
these details throughout the construction progress
will be circulated to the local highway authorities.”

any change to staff with an active role in
respect of local authority/ stakeholder
engagement, i.e. Travel Plan Coordinator,
are changed, TC and relevant
stakeholders would be advised. Further,
this may also include ‘other individuals are
identified to manage the travel plan, their
details will be shared with the LHAS’ (ref:
7.3 Outline Construction Traffic
Management Plan Appendix B - Outline
Construction Worker Travel Plan, Rev B).
These details may be included within an
updated live CTMP and or supporting
documentation as appropriate.

changes to community or public access/
information, contact or consultation
(names, contact details community
engagement, community relations, public
information contact points) will be updated
in the CTMP and or supporting
documents/ notice boards etc as
appropriate, plus information detailed
within the Applicants latest response.

Noted.

7.3 Outline Construction Traffic
Management Plan (Revision C) - TC
acknowledge and agree the Applicants
commitment to:

o Agreement of scope of surveys

3.10.34 Pre-and Post
Construction
Surveys

Pre- and Post Construction surveys of the existing
highway network are detailed in Section 5.2 of the
7.3 Outline Construction Traffic Management
Plan [Revision F]. The scope of these surveys is
to be agreed with each Local Highway Authority.
The results of these pre-condition surveys will be
shared with the LHAs prior to work commencing.
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3.10.35 Traffic
Management
Measures

National Grid’s Position

Section 5.2 includes information on the good
practice measure GGO06 in the 7.2 Outline Code
of Construction Practice [Revision G], a record
of condition will be carried out. The record will be
available for comparison following reinstatement
after the works have been completed to enable the
standard of reinstatement to meet the conditions
the pre-condition survey.

Schedule 13 of 3.1 Draft DCO [Revision G] and
the 2.4 Traffic Regulation Order Plans - Section
H [REP5-027] sets out all TRO requirements within
Thurrock for the Project.

The specific traffic management requirements are
to be developed by the Main Works Contractor,
and will be subject to approvals from the Local
Highway Authority, for the temporary and
permanent highway works associated with the
Project as set out in the 2.5 Access, Public
Rights of Way and Public Rights of Navigation
Plans - Section H [Revision D] and in the 7.3
Outline Construction Traffic Management Plan
Appendix C - Indicative Highway Mitigation
Plans - Section H [REP5-153].

The Applicant considers Thurrock Council's
revised wording to be acceptable and is content for
this matter to be recorded as Agreed, provided that
the wording does not require any action or
outcome that would be inconsistent with, or give
rise to a breach of, the DCO.
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Status

Thurrock Council’s Position

e Submission for review of pre-condition
surveys ahead of commencement of any
works

Further, TC acknowledge the Applicants
commitment to undertake targeted condition
surveys on the PARs on a quarterly basis
during construction, where the scope of
surveys will be agreed with the LHA in
advance (ref para 5.2.2).

On the basis of the above TC agree.

All Traffic Management (TM) measures will
need to be agreed by TC and the detail
included within an updated CTMP.

TC understand that construction traffic
movements which do not require any TM
measures (and no agreements with TC are
required) will take place on the local road
network

However, where works require TM measures
to be agreed with TC, no movement of
construction vehicles associated with these
works or the works are to be undertaken until
full and agreements/ permissions are in place.

To enable review, detailed TM plans and will
need to be submitted to TC to provide
sufficient detail to that submitted at this
preliminary stage. Where appropriate, further
discussions may be required.

This may include, but not be exclusive to road
closures, diversions, highways works, traffic
management, temporary speed restrictions,
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National Grid’s Position

3.10.36 Implementation The implementation and enforcement process set

/ Enforcement

out in Section 6 of 7.3 Outline Construction
Traffic Management Plan [Revision F] is
considered to be appropriate and adequate for the
Project. The document has been reviewed and
updated to provide additional clarity and
confirmation on commitments made within the
document and the procedure for breaches of
compliance.

7.3 Outline Construction Traffic Management
Plan [Revision F] is secured through Requirement
4 within Schedule 3 of 3.1 Draft DCO [Revision
G]. Requirement 4 requires that the Construction
Traffic Management Plan be submitted to and
approved by the relevant planning Authority,
following consultation with the relevant highway
authority.

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis,
this matter is retained as Under Discussion.

Status

Thurrock Council’s Position

temporary PRoW closures, stopping up
orders, Traffic Regulation Orders (TRO),
Temporary Traffic Regulation Orders (TTRO)
and information on planned AIL movements.

On the basis that the above approach (as
re-worded at the request of the Applicant) is
to be followed by the Main Works Contractor
at the appropriate time, to seek and reach
approval from TC, this item is agreed.

Noted.

Applicant and TC meeting 15/05/2026 and
22/05/2026, the Applicant stated that more
detail would be provided on enforcement. A
review of the Outline Construction Traffic
Management Plan (Revision D) indicates no
change.

TC recommended that, as per para 6.3.2,
further detail is provided on the sanctions
which could be applied post non-compliance,
where required. This information should be
included within an updated/ Final CTMP.

The Applicant issued the Outline Construction
Traffic Management Plan on 13 July 2026.
Thurrock Council is currently reviewing this
information. This matter is subject to Thurrock
Council’s review of and satisfaction with the
requested information. Thurrock Council is
committed to continue discussions with the
Applicant, which will likely conclude after the
finalisation of this statement of common
ground.

Enforcement processes will need to be
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Status

Thurrock Council’s Position
agreed within a condition.

Outline Construction Workers Travel Plan (CWTP)

3.10.37 Policy

3.10.38 Site
Accessibility
Review

All relevant transport strategy, policy and guidance
were reviewed and agreed by Thurrock Council
following their review of the Draft Transport
Assessment in February 2025.

The Thurrock Local Transport Plan Vision 2050
was reviewed but was not explicitly referenced
within the 7.11 Transport Assessment [APP-333]
as the vision establishes a broader long-term plan
for transport in Thurrock and it is not relatable to
the Project due to the temporary nature of the
impact.

The Emerging Thurrock Transport Strategy
2026-2040 was published in November 2025 and
still was under consultation until February 2026,
after the application for development consent. The
Applicant will continue to engage with Thurrock
Council to understand any impact to the
assessment of the Primary Access Routes related
to the goals and major schemes provided within
the Emerging Thurrock Transport Strategy
2026-2040.

The Outline Construction Worker Travel Plan was
presented to Thurrock Council in August 2024 and
October 2024 (Policy Inclusion). This was run
through in terms of structure and the assessment
of sustainable access process. The draft
Construction Worker Travel Plan was shared with
Thurrock Council in May 2025, prior to the
application for development consent. Table 4.1
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Noted.
See comment to 3.10.1

Thurrock Council agreed this matter during a
meeting in May 2026.

A number of points were raised in meetings to
which further information was to be provided
by National Grid.

It is understood the CWTP has been updated
and TC will review.

7.3 Outline Construction Traffic Management
Plan Appendix B - Outline Construction
Worker Travel Plan, Rev B has been
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includes detail on the accessibility of the proposed
site accesses, based on the methodology detailed
in Section 4.2.2. No comments were received at
the time from Thurrock Council on the draft Outline
Construction Worker Travel Plan. Additional
documentation requested by Thurrock Council was
issued in February 2026 and is with Thurrock
Council for review.

Based on no further response or requests received
on this matter, the Applicant considers this to be

Agreed.
3.10.39 Targets, The Outline Construction Worker Travel Plan was
Strategy, and  presented to Thurrock Council in August 2024 and
Measures October 2024 (Policy Inclusion). This was run

through in terms of structure. The draft
Construction Worker Travel Plan was shared with
Thurrock Council in May 2025, prior to the
application for development consent. The
proposed targets were detailed within the draft
Outline Construction Worker Travel Plan.
Additional documentation requested by Thurrock
Council was issued in February 2026 and is with
Thurrock Council for review.The Applicant is
committed to continue discussions with Thurrock
Council, which will likely conclude after the
finalisation of this SoCG. On this basis, this matter
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Thurrock Council’s Position

reviewed. Table 4.1 summarises the
accessibility of three main SAPs located in
Thurrock. It is noted that each of the sites
have no accessibility by any non-vehicle
mode. These SAPs have been assessed on
the basis that they are key ‘areas where
construction staff will travel to and from each
day during the construction works’. It is noted
within 7.11 Transport Assessment Rev A, that
this access strategy is not relevant to cables
and substation workers who will travel directly
to their work site with an assumed vehicle
occupancy of two. It is therefore concluded
that all other work sites within Thurrock also
have no accessibility by any non-vehicle
mode.

On the basis of this understanding being
correct, TC agree to this item.

A number of points were raised in meetings to
which further information was to be provided
by National Grid.

Carry out further review of document and
comment where these may be considered
insufficient.

It is understood the CWTP has been updated
and TC will review.

A review of the Outline Construction Worker
Travel Plan, Rev B indicates a total of three/
four targets (in principle) for the construction
phase, these relating to:

1. Minimum occupancy of vans (6 persons
per van)

Status
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National Grid’s Position
is retained as Under Discussion.

3.10.40 Monitoring and 7.3 Outline Construction Traffic Management

Review

Plan Appendix B - Outline Construction Worker
Travel Plan [REP5-151], as part of 7.3 Outline
Construction Traffic Management Plan
[Revision E] is secured through Requirement 4
within Schedule 3 of 3.1 Draft DCO [REP5-060].
The document was reviewed and updated at
Deadline 5 to provide additional clarity on the
monitoring and mitigation commitments.

Requirement 4 requires that the Construction
Traffic Management Plan be submitted to and
approved by the relevant planning Authority,
following consultation with the relevant highway
authority.

Based on no further response or requests received
on this matter, the Applicant considers this to be

Status

Thurrock Council’s Position

2. Minimum OHL, Cables, Substations
vehicle occupancy (2 persons per vehicle)

3. One car/van parked on site per 3 staff

4. 60% vehicle share to and from the site
(OHL staff only)

Noting that all construction workers will arrive/
depart outside of peak periods and office staff
will arrive in peak periods, it seems
reasonable for a target to be set on maximum
numbers of staff arriving to or departing from
sites in the peak period.

Subject to the Applicant’s agreement to the
above additional target being included within
the CWTP, TC agree to this item.

Noted.
Will need to be agreed within a condition.

It is understood the CWTP has been updated
and TC will review.

Outline Construction Worker Travel Plan Rev
B — the update to CWTP is noted, a
commitment for the Main Works Contractor to
‘complete a baseline survey for each site
location at an appropriate time. The
assumptions used within the Transport
Assessment and Environmental Statement
are the baseline targets the survey will
compare against’.

On the basis of the agreed monitoring and

review processes and the responsibilities of
the Main Works Contractor(s) as set out in the
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National Grid’s Position
Agreed.

Thurrock Council’s Position Status

CWTP, TC agree to this item.

Construction Access Strategy and Design

3.10.41 Construction
Access
Approach

3.10.42 Primary Access
Route Selection

The Primary Access Routes were initially
discussed with the Local Highway Authorities in
August 2023. Specific discussions were held in
March and June 2024 on the Primary Access
Routes and proposed highway mitigations. In
August 2024, discussions were held on any key
items raised within Section 42 consultation.

Highway mitigation workshops were held with the
Local Authorities to discuss the proposals. In June

2025, additional review of the Statements of

Common Ground and indicative considered status

for the construction accesses.

Specific AIL workshops were held in addition to the

above with Local Highway Authorities to

understand any structural limitations and suitability

of the routes proposed.

The Applicant considers it has undertaken the
required level of assessment and proposed
appropriate mitigation.

The Applicant is committed to continue discussions

with Thurrock Council, which will likely conclude

after the finalisation of this SoCG. On this basis,

this matter is retained as Under Discussion.

Routes on local roads proposed to be utilised as
Primary Access Routes (PARs) are shown in 7.3
Outline Construction Traffic Management Plan

Appendix C - Indicative Highway Mitigation
Plans [APP-312 to APP-320 inclusive,
REP5-153]. These have been discussed with
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A number of points were raised in meetings to |Under
which further information was to be provided |discussion
by National Grid.

All and any outstanding information requested
by TC should be provided.

TC would like to see further validation that the
routes selected are acceptable in terms of
highways design and capacity assessments.

Construction access strategy and design,
including PARs has been discussed with the
Applicant at length, TC acknowledge the
principles of access through the local road
network as may be required to achieve
access to the various key SAPs etc.

The Applicant issued the requested
information on 10 and 13 July 2026. Thurrock
Council is currently reviewing this information.
This matter is subject to Thurrock Council’s
review of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.

TC would like to see further validation that the [Under
routes selected are acceptable in terms of discussion
highways design and capacity assessments.

Construction access strategy and design,
including PARs has been discussed with the
Applicant at length, TC acknowledge the
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3.10.43 Construction
Access and
Crossover
Design

National Grid’s Position

Thurrock Council during regular engagement
meetings since September 2023. These PARs are
considered to be suitable for use by the proposed
construction traffic, considering the proposed
mitigation measures detailed within the 7.3 Outline
Construction Traffic Management Plan
[Revision F].

The Applicant considers the PARs selected to be
appropriate and that the assessments undertaken
to date have been proportionate and robust.
Thurrock Council has been consulted through
ongoing engagement since 2023/

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis,
this matter is retained as Under Discussion.

The Applicant is concurrently supporting the Local
Highway Authority with changes to their team by
providing additional details of past engagement,
design development and other considerations.
Through this process the Applicant welcomes
future engagement with Thurrock Council and is
proactively seeking to satisfy Thurrock Council's
requests to receive acceptance of the Stage 1
Road Safety Audits.

7.11 Transport Assessment - Appendix A -
Norwich to Tilbury RSA Strategy [APP-334]
summarises the road safety audit process
undertaken during the development of the DCO
application for the Project, which followed the
requirements for road safety audit as set out in
DMRB document GG 119.
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Status

Thurrock Council’s Position

principles of access through the local road
network as may be required to achieve
access to the various key SAPs etc.

The Applicant issued the requested
information on 3 July 2026. Thurrock Council
is currently reviewing this information. This
matter is subject to Thurrock Council’s review
of and satisfaction with the requested
information. Thurrock Council is committed to
continue discussions with the Applicant, which
will likely conclude after the finalisation of this
statement of common ground.

At this time, this item remains under
discussion.

The Applicant has confirmed the additional
four junction/ access points (Reference:
Proposed Changes to the DCO Application —
Change Request 1 (Bulphan) — 4 no.
Junctions) are existing, and no design
changes are required to accommodate the
expected construction vehicles at these
locations. Therefore, nor preliminary or
detailed designs are required.

TC have undertaken a further review of the
submitted designs, and accounting for
withdrawn or duplicate submissions have
advised that a total of 14 of the audited
designs can proceed to Detailed Design
Stage, noting that all safety or design issues
identified at RSA1 must be addressed and will
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The level of detail produced for the Stage 1 RSA  be reviewed at the Detailed Design Stage and
briefs and plans was considered as sufficient for ~ subsequent Stage 2 RSA.

the Audit Team to undertake their site TC have advised that a total of six of the
assessments of the proposals. The Road Safety = audited designs provided insufficient

Audit Team has examined and reported only on information to be signed off at RSA1, and
the road safety implications of the scheme as further information and/ or design

presented and has not examined or verified the development is required, at these locations.
compliance of the designs to any other criteria. TC have requested that these designs are to

The Applicant is working with Thurrock to address be resubmitted to TC and re-audited at RSA1
their concerns, and these have been resolved at all to ensure all RSA1 safety and/ or design

but six remaining sites. comments are addressed.

Further details are to be developed in detailed Further design information was provided to
design stage and will be subject to LHA TC 29 April 2026 which have been discussed
acceptance, and where applicable, the associated ~further with the Applicant. TC await further
stages of road safety audit. updates on the design drawings as discussed

in the 15 and 22 May 2026 meetings. It was
understood that the Applicant is to provide the
further updated design information as
requested for TC review and consider, ahead
of these designs undergoing a final Stage 1
RSA ahead of progressing to detailed design
stage.

Meeting 30 June 2026 — the Applicant
advised that they would not be providing any
further preliminary designs for submission
and review at Stage 1 RSA.

In good faith, TC agree to this item on the
basis that all safety or design issues identified
at RSA1 must be addressed and will be
reviewed at the Detailed Design Stage and
subsequent Stage 2 RSA.

3.10.44 Highway 7.3 Outline Construction Traffic Management The changes to the Highway Mitigation Plans _
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Matter

Mitigation
Design

National Grid’s Position

Plan Appendix C - Indicative Highway
Mitigation Plans - Section H [REP5-153] sets out
the locations of proposed highway mitigation.

The applicant confirms that there are no 'red'
mitigation measures proposed within Thurrock
Council.

Plans were issued to Thurrock Council in March
2025 as part of the RSA Stage 1 information pack,
including those which showed TN1 and TN9 as
part of the proposed highway mitigation envisaged
at that stage of design. In July 2025, newer
revisions of these same drawings were issued
alongside RSA audit reports and design
organisation responses, and they supersede the
earlier drawings. These plans included design
refinements, as well as updated references to align
better with numbering used throughout the project;
on these plans, TN1 was updated to H16, and TN9
was updated to become H24. These updated
references align with those shown in 7.3 Outline
Construction Traffic Management Plan
Appendix C - Indicative Highway Mitigation
Plans - Section H [REP5-153].

All 'yellow' and 'orange' mitigation measures will
require development of design details, which will
be subject to LHA acceptance, and where
applicable will be subject to associated road safety
audit stages.

The Applicant is concurrently liaising with the
representatives acting on behalf of the Council and
is providing additional details of past engagement,
design development and other considerations.
Through this process the Applicant welcomes
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Thurrock Council’s Position

in response to TC comments are
acknowledged.

All and any highway mitigation measures
requiring modifications to, or works in the
public highway, i.e. ‘orange’ and ‘yellow’
which may include road widening, creation of
passing lanes, removal of street furniture/
modification to the public highway will require
detailed design approval. The Applicant has
been advised which of these mitigation
measures may require further information at
Detailed (and at Stage 2 RSA) design stages.

It is expected that the Design Organisation/
Design and Build Contractor will undertake
further design development on topographical
survey information at the appropriate stage.

On the basis of the Applicant's amendments
and comments in response to TC’s
comments, and the agreement that all and
any design works associated with the
highways mitigation respond to safety and
design issues raised at the Stage 1 RSA, this
item is agreed.
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future engagement with Thurrock Council and is
proactively seeking to satisfy Thurrock Council’s
requests to receive acceptance of the Stage 1
Road Safety Audits.

3.10.45 Traffic The Applicant notes this request and shall continue 7.3 Outline Construction Traffic
Management  to engage with Thurrock Council on these matters. Management Plan (Revision D) details

The Applicant is proposing to utilise the Permit Traffic management will be provided in
Schemes in place and operated by Thurrock, in accordance with Traffic Signs Manual
order to best coordinate the street works. The Chapter 8 (Department for Transport and
specific locations, timings and specific traffic Highways Agency, 2009), proportionate to the
management will need to be agreed with the type of road, duration of works and volume of
relevant highway authorities, as noted in paragraph traffic.
582 Of 7.3 Outline Con.st.ruction Trafﬁc Further, the App“cant acknowledges that
Management Plan [Revision F]. specific locations, timings and specific traffic

management will need to be agreed with TC.

This approach is accepted by TC and subject
to review and approval of all and any
outstanding/ updated information TC can

respond.
Agreed.
3.10.46 Traffic The Applicant has regularly engaged with Thurrock Noted.
Regulation Council throughout the development of the All Traffic TM measures including TROs and
Orders and application for development consent. More recently TTROs will need to be agreed by TC and the
Temporary (in February 2026) the Applicant has held detailed  getail included within an updated CTMP. No
Traffic discussions with the new representatives acting on  movement of construction vehicles or works
Regulation behalf of the Council to provide historic context are to be undertaken until full and proper
Orders and agreements and develop their understanding  agreements/ permissions are in place. TC
relating to key aspects of the Project proposals and haye reviewed the App C - Indicative
DCO. These meeting have covered Primary Highway Mitigation Plans - Section H (Rev
Access Route route SeIeCt|0n, Stage 1 Road B) to determine the location of any parking

Safety Audit, access strategy and design for site  suspension(s).
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3.10.47 Primary Access
Route on
Muckingford
Road

National Grid’s Position Thurrock Council’s Position

access points and crossing points, highway ltem agreed.
mitigation design, and Traffic Regulation Order
strategy. The Applicant has signposted the Council
and their representatives to DCO materials, and
the Applicant remains committed to additional
further dialogue with the Council and their
representatives to agree the matters under
discussion within the detailed design/ahead of
works being commenced.

Parking restrictions within Thurrock are shown in
2.4 Traffic Regulation Order Plans — Section H
[REP5-027], alongside any other TROs.
Specifically, there is a no waiting restriction
proposed between points TR-H-004 and
TR-H-005, as shown on Sheet 2 of the above
plans. This parking restriction is needed to achieve
the required visibility splay to enable safe operation
of the bellmouth at this location.The Applicant is
committed to continue discussions with Thurrock
Council, which will likely conclude after the
finalisation of this SoCG. The Applicant would be
prepared to agree this item on the basis that the
statement “No movement of construction vehicles
[... are to be undertaken until full and agreements/
permissions are in place]” is removed (and
replaced with the relevant wording included in ID
3.10.35). As things stand, this matter is retained as
Under Discussion.

Agreed.

7.3 Outline Construction Traffic Management 7.3 Outline Construction Traffic
Plan Appendix C Indicative Highway Mitigation Management Plan (Revision D) —
Plans - Section H [REP5-153] presents the amendment to Table 5.1 acknowledged and

Primary Access Routes and AlL access routes accepted.
together with indicative images of the construction

National Grid | July-2026August 2026 | Norwich to Tilbury

Status

159



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID Matter

National Grid’s Position

vehicles anticipated to travel along these routes.

The Applicant confirms LGV vehicle routes have
not been included within these Application plans.

The Applicant is aware of a discrepancy in 7.3
Outline Construction Traffic Management Plan
[Revision F] for Table 5.1. This is noted and will
be updated in due course. H40-A1 is not
Muckingford Road, however the only vehicles
expected on Muckingford Road are LGVs. This is
based on previous discussions with Thurrock on
the acceptability/suitability for HGV routes.

7.3 Outline Construction Traffic Management
Plan - Appendix B - Outline Construction
Worker Travel Plan [REP5-151] details the
quarterly monitoring report which will be issued to
Local Highway Authorities and National Highways.
The monitoring will include

This monitoring report will allow for the compliance

The level of staff arriving by car/non-car modes

Car share take up

Any changes in staff arrival and departure times

related to seasonal variations
Car parking capacity on site against demand
Any on-street parking problems identified

Travel related comments received from staff or
from third parties

Whether there are areas of improvement
required

Whether the initiatives are being implemented
and how successful each initiative is.
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Thurrock Council’s Position

In principle the use of these roads by LGVs
may be appropriate. The Applicant is to
ensure that only LGV construction traffic uses
Muckingford Road. It is fully expected that the
Applicant ensures that the use of Muckingford
Road is monitored through the life of the
CTMP, and where non compliance is
recorded, appropriate enforcement actions,
mitigation and sanctions are applied. These
instances will be recorded within the CTMP
and conveyed to TC as appropriate. Subject
to the above understanding, item agreed.
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ID Matter

3.10.48 Highway
Mitigation
Design on
Hoford Road

National Grid’s Position

of vehicle routing on Muckingford Road to be
assessed, noting that only LGVs are to use this
route. Any HGV traffic on this route would be
considered a non-compliance issue and would be
dealt with in accordance with the non-compliance
measures outlined in the CTMP.

The Applicant considers this matter to be Agreed.

Thurrock Council has previously outlined plans for
restoration of the farmland at Walton Hall Farm,
which include the addition of a footpath along
Buckingham Hill Road. This proposed route would
connect Public Footpaths FP41 and FP43,
significantly improving access for pedestrians and
other non-motorised users. To ensure safety and
usability, both the footway and Non-Motorised User
(NMU) infrastructure on Hoford Road must be
designed by the appointed design-and-build
contractor to support secure crossing movements
and be fully compatible with existing rights of way.

Details of tie in with Buckingham Hill Road and
coordination with emerging Thurrock Council
proposals, including along Buckingham Hill Road,
are to be considered within the detailed design
development of the Hoford Road highway
mitigation proposals. These design proposals shall
include appropriate visibility for all users and be
subject to the associated stages of RSA.

The design and layout of the proposed mitigation
proposal along Hoford Road and all diverted Public
Rights of Way were developed based on site
specific data and information. The design that has
been developed in the indicative layouts
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Further design details have been provided for
Hoford Road and the junction with
Buckingham Hill Road. TC have provided
feedback in the meetings of 15 and 22 May
2026, and have requested further design
updates. TC requested updated designs for
review ahead of Stage 1 RSA.

Further TC have requested that the Hoford
Road link from the junction is considered as a
separate design element. This being distinct
from the junction as it includes not only
carriageway but the design detail associated
with PRoW links 45 and 43 which will need to
be included for separate design assessment.

The design of the Hoford Road/ Buckingham
Hill junction has not been signed off at RSA
Stage 1.

Meeting 30 June 2026 — the Applicant
advised that they would not be providing any
further preliminary designs for submission
and review at Stage 1 RSA.

In good faith, TC agree to this item on the
basis that all safety or design issues identified
at RSA1 must be addressed and will be
reviewed at the Detailed Design Stage and
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ID Matter

National Grid’s Position

considered both Design Manual for Roads and
Bridges design standards, and the anticipated
design vehicles using this route. The design
development of Hoford Road utilised high density
LiDAR data to verify vertical constraints and their
visibility splay requirements, and where identified,
the Order Limits have been refined to
accommodate potential works to mitigate 3D
constraints. This includes allowance for earthworks
and drainage.

Status

Thurrock Council’s Position

subsequent Stage 2 RSA.

The design of the Hoford Road/ Buckingham
Hill junction has not been signed off at RSA
Stage 1.

Further TC have requested that the Hoford
Road link from the junction is considered as a
separate design element. This being distinct
from the junction as it includes not only
carriageway but the design detail associated
with PRoW links 45 and 43 which will need to
be included for separate design assessment.

The designs should be provided to TC for
review.

Abnormal Indivisible Load (AIL) Access

3.10.49 Abnormal
Indivisible Load
(AIL) Access
Approach

Vehicle tracking movements for AlLs has been
undertaken based on OS mapping along the AlL
routes. 7.3 Outline Construction Traffic
Management Plan Appendix C - Indicative
Highway Mitigation Plans - Section H
[REP5-153] presents the AlL access routes, and
also sets out locations where temporary highway
mitigation measures have been identified together
with descriptions and suggested mitigation
measures for each location. Further details are to
be developed in detailed design stage and will be
subject to LHA acceptance, and where applicable,
the associated stages of road safety audit.

The Contractor will confirm source materials and
equipment which will inform the logistics and
routeing of the abnormal load deliveries which are
required in order to finalise the routes. As noted in
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Indicative AlL trip generation arrival and
departure (delivery) movements on the PAR
for the large mobile crane, cable drum and
transformer are provided within Tables 5.2,
5.3 and 5.4 respectively of the AIL Access
Strategy (Appendix A of the CTMP).

It is noted these may be subject to change
upon finalisation of the construction
programme by the Main Works Contractor,
provision and consideration of further
assessments, agreement with stakeholders
and then final route selection.

A full assessment would need to be
undertaken of the impacts of the AlL
movements in terms of capacity and potential
mitigation requirements to determine the full
impacts on the highway on the final route
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ID Matter National Grid’s Position Thurrock Council’s Position Status
7.3 Outline Construction Traffic Management  selection.
Plan Appendix A - AlL Access Strategy This updated information would need to be
[APP-310] the Contractor will liaise with the included within an updated CTMP for review
relevant stakeholders to assess the routes prior to  py TC to ensure that the access approach is
these movements and obtain the necessary suitable for use by AlLs.

permits. Proposed AlL routes are presented in 7.3
Outline Construction Traffic Management Plan
Appendix A - AIL Access Strategy [APP-310]
with corresponding indicative highway mitigation
plans shown in 7.3 Outline Construction Traffic

Management Plan Appendix C - Indicative Applicant on 15 and 22 May 2026 that the
Highway Mitigation Plans - Section H assessments of structures and port of arrival

[REP5-153]. are incomplete. TC understand that the

Applicant is in discussions with the relevant
pp

stakeholders.

Additional information will need to be provided
for review by TC and agreements in place
ahead of any works being undertaken.

Further, it is noted from meetings with the

The impact associated with AlL assessment would
be mitigated by the use of the Electronic Service , )
Delivery for Abnormal Loads (ESDAL) systemto ~ Meeting 30 June 2026 — the Applicant
manage any impact on the operation of the advised that structural assessments are
network. As per 6.20 Scoping Opinion [APP-297], completed for:

AlLs would operate outside of peak hours and e Stanford-le-hope bypass

have therefore not been assessed within the 7.11 e Manorway

Transport Assessment [APP-333]. The : . :
e . The Applicant provided TC with the
assessment within 6.16 Environmental Statement Agreement in Principle (1 July 2026) for the

Chapter 16 - Traffic and Transport [Revision B] : .
did not include AlLs as these movements did not aforementioned two highways structures.

occur within the worst-case peak construction On the basis of full and appropriate
period identified within the trip generation. assessment of impacts through the ESDAL

. : : system/ process, TC agree in principle
;Qse':\;)ﬂ;cr?tnéf%tl?n:lkaecttz S\II?)T;ZI t:;t:efu" Electronic Service Delivery for Abnormal
pact Loads (ESDAL) the AIL access approach.
undertaken or presented in the format of an

o L This process includes obtaining agreement
updated CTMP within the DCO Examination stage. from the relevant highway authorities as well

However, the commitment secured within 7.3 as assessing suitability of structures, and
Outline Construction Traffic Management notifying stakeholders, prior to movements
Plan [Revision F] to agree the AL delivery routes
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Status

Thurrock Council’s Position

through the ESDAL system provides an
appropriate mechanism for the Main Works
Contractor(s) to select suitable routes and conduct
appropriate assessments. This process includes
obtaining agreement from the relevant highway
authorities as well as assessing suitability of
structures, and notifying stakeholders, prior to
movements.

See also comments regarding AlL structural
investigations in 3.10.51 below.

On this basis, the Applicant considers this matter
can be agreed.

3.10.50 Abnormal
Indivisible Load
(AIL) Access
Routes

Routes proposed to be utilised by AlLs are shown
in the 7.3 Outline Construction Traffic
Management Plan Appendix A - AIL Access
Strategy [APP-310].

These have been developed following
consultations with Thurrock Council. As part of
these consultations, draft route information was
shared in July 2024 and April 2025. The Applicant
will continue to engage with Thurrock Council as
the proposed AlL access routes are developed
further, including with respect to the ongoing
structural investigations.

In March 2025 the Applicant held a meeting with
Essex Police on AlL updates.

In April 2025 the Applicant held a Thurrock Council
AIL Workshop with police and Thurrock Council
present.

Thurrock Council comments are noted, and
meeting notes have been provided to Thurrock
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Item agreed.

AlL route options are detailed within Section 4
of the CTMP. It is noted that discussions with
statutory stakeholders are ongoing on the
majority of route options, and in some
instances further information is required,
therefore routes for the various AlL load
routes are yet to be fully assessed and
finalised. As such it is considered that a full
assessment of the impact can’t be made
within agreements in place and route
finalisation.

Additional information and assessments will
need to be undertaken and provided for
review by TC, and appropriate stakeholders to
ensure that the access approach is suitable
for use by AlLs. Agreements should be in
place ahead of any works being undertaken.

On the basis of full and appropriate
assessment of impacts through the ESDAL
system/ process, TC agree in principle the
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ID

Matter

National Grid’s Position

Council for their review. See also the Applicant’s
response to Abnormal Indivisible Load (AlL)
Access Routes above.

The impact associated with AlL assessment would
be mitigated by the use of the Electronic Service
Delivery for Abnormal Loads (ESDAL) system to
manage any impact on the operation of the
network. As per 6.20 Scoping Opinion [APP-297],
AlLs would operate outside of peak hours and
have therefore not been assessed within the 7.11
Transport Assessment [APP-333]. The
assessment within 6.16 Environmental Statement
Chapter 16 - Traffic and Transport [Revision B]
did not include AlLs as these movements did not
occur within the worst-case peak construction
period identified within the trip generation.

The Applicant would like to clarify that a full
assessment of AlL impacts would not be
undertaken or presented in the format of an
updated CTMP within the DCO Examination stage.

However, the commitment secured within 7.3
Outline Construction Traffic Management

Plan [Revision F] to agree the AlL delivery routes
through the ESDAL system provides an
appropriate mechanism for the Main Works
Contractor(s) to select suitable routes and conduct
appropriate assessments. This process includes
obtaining agreement from the relevant highway
authorities as well as assessing suitability of
structures, and notifying stakeholders, prior to
movements.

On this basis, the Applicant considers this matter
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AlL access approach. This process includes
obtaining agreement from the relevant
highway authorities as well as assessing
suitability of structures, and notifying
stakeholders, prior to movements. Iltem
agreed.

Status

165



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID Matter

3.10.51 Abnormal
Indivisible Load
(AIL) Structural
Investigations

National Grid’s Position
can be agreed.

Routes proposed to be utilised by Abnormal
Indivisible Loads (AlLs) are shown in 7.3 Outline
Construction Traffic Management Plan
Appendix A - AL Access Strategy [APP-310].
The Applicant has been consulting with Thurrock
Council in relation to structures on the sections of
the Local Road Network impacted by these
proposed routes. As part of these consultations,
draft route information was shared in July 2024
and April 2025, and information around impacted
structures requested. Specific concerns raised by
Thurrock Council in relation to structures on the
draft routes shared have been considered in the
development of the proposals shown in 7.3
Outline Construction Traffic Management Plan
Appendix A - AL Access Strategy [APP-310].

Engagement with respect to impacted structures is
anticipated to be ongoing in parallel with the
Development Consent Order process. It is
understood that any Approvals in Principle secured
at the current stage of project development do not
remove requirements for formal application ahead
of any AIL movements undertaken by the Project.
The relevant process is set out within Section 6 of
7.3 Outline Construction Traffic Management
Plan Appendix A - AIL Access Strategy
[APP-310].

This approach is considered to establish in
principle that the proposed AlL deliveries required
for the Project are feasible, and that a suitable
process is being undertaken in order to facilitate

National Grid | July-2026August 2026 | Norwich to Tilbury

Status

Thurrock Council’s Position

AIL route options are detailed within Section 4
of the CTMP. It is noted that discussions with
statutory stakeholders are ongoing on the
majority of route options, and in some
instances further information is required.
Therefore routes for the various AlL load
routes are yet to be fully assessed and
finalised. As such it is considered that a full
assessment of the impact can’t be made
within agreements in place and route
finalisation.

Additional information will and assessments
need to be undertaken and provided for
review by TC and appropriate stakeholders to
ensure that the appropriate assessment of
structural impacts have been undertaken and
the route(s) are suitable for use by AlLs.

Meeting 30 June 2026 — the Applicant
advised that structural assessments are
completed for:

e Stanford-le-hope bypass
e Manorway

The Applicant acknowledged that other
highways structures may require assessment,
i.e. retaining walls, reinforced earth
embankments, culverts, etc. The Applicant
acknowledges that these highway structures
may need to be considered, and will be done
so as appropriate and when required, to be
undertaken by the relevant Applicant’s
relevant contractor(s).
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ID Matter National Grid’s Position Thurrock Council’s Position Status
the anticipated formal AIL movement applications  The Applicant has requested regular
anticipated during construction of the Project. meetings to be held with TC relevant to
The AIL applications submitted prior to vehicle highways structures. TC are in agreement
movements made by the Main Works Contractor  with this process.
will address structures affected, street furniture The Applicant provided TC with the
and any third-party land impacts as well as Agreement in Principle (1 July 2026) for the
programming and operational arrangements to aforementioned two highways structures.

accommodate the movements with minimal impact
on the network. See also the Applicant’s response
to Abnormal Indivisible Load (AIL) Access Routes system/ process, TC agree in principle

above. Electronic Service Delivery for Abnormal

AlL routes including an indicative list of structures | oads (ESDAL) the AlL access approach.
along these were shared with Thurrock Council in This process includes Obtaining agreement

early 2025. This provided an opportunity for from the relevant highway authorities as well
Thurrock Council to raise structural concerns, as assessing suitability of structures, and

identify assessments required, as well as provide  notifying stakeholders, prior to movements
feedback on any that are missed or not applicable. |tem agreed.

As a result of this engagement, two structures

were identified for assessment by Thurrock

Council — Stanford-le-Hope Bypass rail crossing

and The Manorway road bridge.

As noted following the meeting held with Thurrock
Council and Tetra Tech on 30 June 2026, the
assessments for the two structures identified have
been completed, with the Approvals in Principle
(AIPs) agreed with Thurrock Council.

The Main Works Contractor(s) will agree the AIL
delivery routes through the Electronic Service
Delivery for Abnormal Loads (ESDAL) process —
see comments for AlL items above. As part of this
process, structural suitability will be assessed
along the routes, allowing for any additional assets
to be captured. As noted for items above, rather

On the basis of full and appropriate
assessment of impacts through the ESDAL
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ID Matter National Grid’s Position Thurrock Council’s Position Status

than full assessment details to be included in an
updated CTMP, the commitment to follow the
ESDAL process is secured within 7.3 Outline
Construction Traffic Management

Plan [Revision F] — therefore, on this basis, the
Applicant considers this matter to be agreed.

The Applicant has also included a mechanism in
Article 13 of the Protective Provisions which allows
for reimbursement of extraordinary expenses
incurred by a Local Highway Authority that can be
directly attributed to the use of those highways by
extraordinary traffic as a result of those highway
works. Article 13 also allows The Applicant to
undertake repairs at its own expense, subject to
obtaining the necessary approvals and permits
from the relevant Local Highway Authority.

3.10.52 Abnormal The locations of proposed mitigation measures As per response to ID 3.10.43, TC have
Indivisible Load associated with proposed AIL Routes are shown in undertaken a further review of the submitted
(AIL) Mitigation the Construction Access Plans within 7.3 designs including all mitigation measures
and Outline Construction Traffic Management Plan  within those designs. TC have advised the
Management  Appendix C - Indicative Highway Mitigation applicant which designs are to be progressed
Measures Plans - Guide to the Plans and Master Key Plan to Detailed Design/ Stage 2 RSA and those

(Section A to Section H) [APP-312 to APP-320 which are to be developed further at the
inclusive]. These mitigation measures have been preliminary design stage / Stage 1 RSA.
developed consistently with the wider Highway These include the proposed highways
Mitigation approach for the Project (ID 3.10.41), amendments and mitigation measures and
and are considered to be suitable and sufficient for associated designs. TC acknowledge the

the delivery of the Project. requirement for mitigation at these locations
Management measures relevant to AlL but as yet do not consider them to be ‘suitable

movements are discussed within Section 5.9 of the and sufficient’ for the delivery of the project
7.3 Outline Construction Traffic Management ~ Without the further development as advised.
Plan [Revision F and Section 6 of the 7.3 Outline Further, AlL route options are detailed within
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ID Matter National Grid’s Position Thurrock Council’s Position Status
Construction Traffic Management Plan Section 4 of the CTMP. It is noted that
Appendix A - AIL Access Strategy [APP-310]). discussions with statutory stakeholders are
This approach, in principle, is considered to be ongoing on the majority of route options, and
suitable for AlL access for the Project at the in some instances further information is
current stage of project development. required. Therefore, routes for the various AlL
See also the Applicant’s response to Abnormal load routes are yet to be fully assessed and
|ndivisib|e Load (AlL) Access Routes above_ f|nal|sed. AS SUCh itis CO”S'dered that a fUII

assessment of the impact can’t be made

The impact associated with AIL assessment would “7 7= :
within agreements in place and route

be mitigated by the use of the Electronic Service R o
Delivery for Abnormal Loads (ESDAL) system to finalisation. Once f|n.a.l|sed gnd fully assegsed
manage any impact on the operation of the and agreed, the_ additional |_nformat|on will
network. As per 6.20 Scoping Opinion [APP-297], need to .be provided for review by TC aqd
AlLs would operate outside of peak hours and appropriate statuary undertakers for review to
have therefore not been assessed within the 7.11 fensure that the access approach is suitable
Transport Assessment [APP-333]. The or use by Alls _

assessment within 6.16 Environmental Statement  These agreements must be in place ahead of
Chapter 16 - Traffic and Transport [Revision B] any works being undertaken.

did not include AlLs as these movements did not  This updated information would need to be

occur within the worst-case peak construction included within an updated CTMP for review
period identified within the trip generation. by TC and appropriate stakeholders.

The Applicant would like to clarify that a full On the basis of full and appropriate
assessment of AlL impacts would not be assessment of impacts through the ESDAL
undertaken or presented in the format of an system/ process, TC agree in principle
updated CTMP within the DCO Examination stage. Electronic Service Delivery for Abnormal
However, the commitment secured within 7.3 Loads (ESDAL) the AL access approach.
Outline Construction Traffic Management This approach is to be supported by the
Plan [Revision F] to agree the AIL delivery routes necessary mitigations as outline in the CTMP.
through the ESDAL system provides an Agreements from the relevant highway
appropriate mechanism for the Main Works authorities will be required as well as

Contractor(s) to select suitable routes and conduct assessing suitability of structures, and
appropriate assessments. This process includes  notifying stakeholders, prior to movements
obtaining agreement from the relevant highway ltem agreed

authorities as well as assessing suitability of '
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ID Matter National Grid’s Position Thurrock Council’s Position Status

structures, and notifying stakeholders, prior to
movements.

On this basis, the Applicant considers this matter
can be agreed.

Legal Agreements

3.10.53 Legal The Applicant is negotiating with Thurrock Council Noted. Agreement awaited. Under
Agreements a Framework Highways Agreement/Protective discussion
Provisions and expects the details of these to be
agreed by the end of DCO examination.
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3.1 Public Rights of Way (PRoW)

Table 3.11 Matters Agreed, Not Agreed or Under Discussion in relation to Public Rights of Way

ID Matter National Grid’s Position Thurrock Council’s Position Status

PRoW Assessment Chapter

3.11.1 PRoW As per 6.20 Scoping Opinion [APP-297] received  Thurrock Council agrees that a separate
Separate from the Planning Inspectorate, the Applicant has PRoW chapter is not needed in the ES.
Chapter not included a separate PRoW chapter in the

Environmental Statement (ES).

Preparing a separate PRoW chapter is not standard
practice (there are no previous examples) and would
contain a lot of repetition. Multiple effects on single
PRoWs have been assessed within 6.17
Environmental Statement Chapter 17 -
Cumulative Effects [Revision B].

Note that 7.6 Outline Public Rights of Way
Management Plan [REP5-163] (item ID 3.11.3) has
been prepared to set out the proposed approach to
the management of PRoWs during construction of
the Project.

3.11.2 Types of Types of PRoW intended to be considered as part  TC agree with the PRoW types to be
PRoW of the Management Strategy were shared with considered as set out in the Outline Public
Thurrock Council within Section 2.1 of the PRoW Rights of Way Management Plan (Rev C).

Methodology Statement document in April 2025. The Applicant has confirmed the definition of
This list is considered to suitable, and no additional  Temporary Closure (Managed) as a PRoW

PRoW types are required to be captured. The which will be open to the public when
PRoW types intended to be considered are: required for use. The explanation has
e Formally designated PRoWs (footways, provided TC with the confidence required in

bridleways, restricted byways, and byways open respect of footpath 45 and 43.
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ID

Matter

National Grid’s Position

to all traffic)
e Permissive paths
e Open access land

e Cycle tracks, including the National Cycle
Network

e Other routes with public access.

This is set out in Section 2.4 of 7.6 Outline Public
Rights of Way Management Plan
[REP5-163].

Table 8.3 Site-specific PRoW management
proposals in 7.6 Outline Public Rights of Way
Management Plan [REP5-163] refers to Footpath
45, and confirms that it falls under the Temporary
Closure (Managed) regime. The full definition for
this regime is provided in paragraph 4.1.3 of the
plan, with extracts below: ‘This comprises
management of the PRoW and Project interactions
to allow ongoing use of the PRoW by the public.
Appropriate signage and access controls to maintain
use will be provided by the contractor but short
periods of PRoW closure may be required under this
regime for certain construction activities. ..
Management would also include the contractor
pausing construction activities to allow safe passage
of PRoW users, or the use of physical measures,
such as fencing and gates, ‘traffic light’ systems, or
direction by contractor’s staff to manage the
interaction between construction activities and
PRoW users. In addition there are certain
activities...where temporary, short period, localised
diversions around the working area will be needed
until the PRoW can be reopened ...’
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Thurrock Council’s Position

TC consider that a clearer definition within
the CTMP would have been more helpful,
and could be updated within the CTMP as
appropriate.

This item is agreed.

Status
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ID Matter

3.11.3 Proposed
Management
Regime
Approach

3.11.4 Routes with

National Grid’s Position

The Applicant considers that this matter can be
moved to Agreed.

The intended approach to management regimes to
be considered as part of the Management Strategy
were shared with Thurrock Council within Section
2.4 of the PRoW Methodology Statement document
in April 2025. This established the following
hierarchy of management measures:

e PRoWs to be kept upon existing alignments as a
first preference, utilising management measures
if required.

e \Where maintaining existing PRoW alignments is
not practicable, diversions along the shortest
suitable route will be proposed.

e Where no suitable diversion routes are identified,
PRoW closures will be considered as a last
resort.

Management regimes areset out in Section 3 of 7.6
Outline Public Rights of Way Management Plan
[REP5-163].

See ID 3.10.48 (Highway Mitigation Design on
Hoford Road) for Buckingham Hill Road and Hoford
RoadThurrock Council comments are noted, and
National Grid will continue to engage with Thurrock
Council on this matter.

Further assessment will be undertaken at detailed
design stage post-DCO and will address any issues
raised during Stage 1 Road Safety Audits.

Routes with public access affected by the proposed

Public Access development are shown in the 2.5 Access, Rights
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Thurrock Council’s Position

Thurrock Council is happy with the proposed
management regime approach as laid out in
the PRoW Management Plan.

Concerns over specific proposals for
Buckingham Hill Road crossing point — the
Applicant has provided TC with a full
explanation of the regarding the Buckingham
Hill Road crossing point and this point has
been addressed.

The proposals for the Hoford Road crossing
point are not realistic where the road is too
narrow.

Meeting 30 June 2026 — the Applicant
advised that they would not be providing any
further preliminary designs for submission
and review. Further design works will be
completed at the detailed design stage.

Proposed Management Regime Approach
agreed.

Route diverted near Buckingham Hill Road is
not shown in the Outline PRoW Management
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ID

3.11.5

Matter

Affected by the
Proposed
Development

Reinstatement

National Grid’s Position

of Way and Public Rights of Navigation Plans
[APP-033]. Details of proposed management
measures for each impacted route are shown in
Section 5 of the 7.6 Outline Public Rights of Way
Management Plan [REP5-163]. These are
considered to be suitable, in line with the Proposed
Management Regime Approach (ID 3.11.3) set out
above.

The Applicant assumes the route diverted near
Buckingham Hill Road relates to the Hoford Road
Other Route with Public Access. The impact is
noted within paragraph 7.6.1 of 7.6 Outline Public
Rights of Way Management Plan [REP5-163] and
as shown on 2.5 Access, Rights of Way and
Public Rights of Navigation Plans [APP-033],
albeit labelled as T-FP-9-D1 instead of
T-ORPA-1-D1 (the latter has been recorded as an
errata and will be updated in the next iteration of the
plans, which will be issued at Deadline 7). In
addition, a drawing of the proposals for Hoford Rd
was tabled with Thurrock in June 2025 and provided
by email after the meeting.

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis, this
matter is retained as Under Discussion.

There have been no Walking, Cycling & Horse
Riding Assessments (WCHARSs) carried out on

Thurrock Council’s Position Status

Plan. Thurrock Council is not satisfied that it
has received sufficient information on the
impact on this route.

The footpath described as being diverted
near Buckingham Hill Road, is Footpath 42.
Footpath 42 is in the diversion plans that
were discussed in our meeting in June 2025.
The Western section of the path is a
permissive route which has been made
available by the landowner. TC understand
that the Applicant will make provision(s) for
permissive routes. TC request that the
Applicant clarify that they recognise the
permissive section and clarify if this impacts
the planned works in this area?

TC note that 7.6 Outline Public Rights of
Way Management Plan (Rev C) no longer
has a section 8. Further, TC note that 2.5
Access, Rights of Way and Public Rights
of Navigation Plans (Rev C) still refers to
T-FP-9-D1 instead of T-ORPA-1-D1.

TC acknowledge the applicant will update the
plans and issue at Deadline 7. TC to review
plans once received

TC will then review, feedback with a view to
agreement on this item.

Thurrock Council is committed to continue
discussions with the Applicant, which will
likely conclude after the finalisation of this
statement of common ground.

Under
discussion

TC acknowledge the Applicant’s statement
regarding ‘no’ WCHARSs having been
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ID Matter National Grid’s Position Thurrock Council’s Position Status
Approach routes traversing the NG works in Thurrock. The completed.

Applicant provided a response on this matter in The standard for WCHARSs are set out in the
TT1.28 0of 8.4.10 Applicant’s Responses to Design Manual for Roads and Bridges
Comments on EXQ1 (Final Issue A) [REP4-299]. (DMRB) document GG142 and the principles
All PRoWs impacted by construction works willbe  could be applied to the DCO scheme to
reinstated to at least the same condition as priorto  formalise the assessment and identify
the works being undertaken. Pre- and milestones for subsequent review based on
Post-Condition Surveys will be undertaken in the works programme within Thurrock.
support of this, and any remediation works willbe  Thyrrock Council is committed to continue
undertaken in consultation with Thurrock Council discussions with the Applicant, which will
PRoW Officers as well as impacted landowner(s).  |ikely conclude after the finalisation of this
This is set out in Section 5 of 7.6 Outline Public statement of common ground.
Rights of Way Management Plan [REP5-163].
The Applicant does not agree to the removal of the
word reasonable from the PRoW Management Plan.
Retention of the word "reasonable" promotes
certainty, proportionality and consistency with
established DCO drafting practice.
The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after the finalisation of this SoCG. On this basis, this
matter is retained as Under Discussion.

312  Cumulative Effects

Table 3.12 Matters Agreed, Not Agreed or Under Discussion in Relation to Cumulative Effects

ID Matter National Grid’s Position Thurrock Council’s Position Status
EIA — Regulatory, Planning Policy Context and Guidance
3.12.1 Policy and The policy context, legislation and guidance Thurrock Council agrees that all relevant Agreed
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ID

Matter

National Grid’s Position

Thurrock Council’s Position Status

legislation

considered when undertaking the Cumulative Effects
assessment is presented in 6.2 Environmental
Statement Chapter 2 - Key Legislation and
Planning Policy Context [Revision B] and Section
17.2 of 6.17 Environmental Statement Chapter 17
- Cumulative Effects [Revision B].

All relevant legislation, policy and guidance has
been identified and appropriately considered to
inform the assessment.

legislation, policy and guidance have been
identified and appropriately considered to
inform the assessment.

EIA — Approach and Methods

3.12.2

3.12.3

3.12.4

3.12.5

Study area

Data sources

Assessment
methodology

Key
parameters
and
assumptions

The study area was agreed through 6.19 Scoping
Report [APP-288 to APP-296] and 6.20 Scoping
Opinion [APP-297] received from the Planning
Inspectorate.

Sufficient desktop and survey data has been
collected to inform the assessment as presented
within Section 17.4 and 17.5 of 6.17 Environmental
Statement Chapter 17 - Cumulative Effects
[Revision B], and in 6.17.1 Environmental
Statement Chapter 17 — Cumulative Effects —
Response Update [REP4-163]. A further update will
be provided at Deadline 7.

The methodology for assessing Cumulative Effects
was agreed through 6.19 Scoping Report [APP-288
to APP-296] and 6.20 Scoping Opinion [APP-297]
received from the Planning Inspectorate.

Key parameters and assumptions associated with
the Cumulative Effects assessment are summarised
in Section 17.5 and 17.6 of 6.17 Environmental
Statement Chapter 17 - Cumulative Effects

The study area was agreed through the EIA
Scoping Report and Scoping Opinion
received from the Planning Inspectorate.

Thurrock Council agrees sufficient desktop
and survey data was collected to inform the
assessment.

The methodology for assessing Cumulative
Effects was agreed through the EIA Scoping
Report and Scoping Opinion received from
the Planning Inspectorate.

Thurrock Council agrees the key parameters
and assumptions are appropriate.
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ID Matter

National Grid’s Position

Status

Thurrock Council’s Position

[Revision B]. The key parameters and assumptions
presented are considered appropriate.

EIA — Baseline Conditions

3.12.6 Baseline
conditions and

receptors

The baseline conditions and receptors for
Cumulative Effects are presented in Section 17.5 of
6.17 Environmental Statement Chapter 17 -
Cumulative Effects [Revision B].. The baseline
conditions and receptors presented are considered
appropriate.

Thurrock Council agrees the baseline
conditions and receptors are appropriate.

EIA — Embedded, Standard and Additional Mitigation Measures

3.12.7 Embedded

mitigation

3.12.8 Standard
mitigation

The assessment of cumulative effects considered
the residual effects identified during construction and
operation (and maintenance) within Environmental
Statement Chapters 6 to 16 [APP-138 to
APP-280].. Embedded mitigation measures,
designed and implemented as an inherent part of
the Project relevant to Cumulative Effects
Environmental Statement Chapters 6 to 16
[APP-138 to APP-280].. Embedded mitigation is
considered appropriate and adequate, in terms of its
nature and scale, to address potential effects.

See comments on embedded mitigation throughout
this document.

The assessment of cumulative effects considers the
residual effects identified during construction and
operation (and maintenance) within the
Environmental Statement Chapters 6 to 16
[APP-138 to APP-280]. Standard mitigation
measures to reduce potential Cumulative Effects
during construction are summarised in
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Thurrock Council acknowledges the
embedded mitigation measures are set out in
the Environmental Statement and that it is
National Grid’s responsibility to ensure their
implementation. We would also ask that
National Grid considers the council’s other
statements in regard to mitigation that are
discussed in the rest of this document.

Thurrock Council noted that this matter was
agreed in an email on 19" June 2026.

Thurrock Council acknowledges the standard
mitigation measures are set out in the
Environmental Statement and that it is
National Grid’s responsibility to ensure their
implementation. We would also ask that
National Grid considers the council’s other
statements in regard to mitigation that are
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ID Matter National Grid’s Position Thurrock Council’s Position Status

Environmental Statement Chapters 6 to 16 discussed in the rest of this document.
[APP-138 to APP-280]and set outin 7.2 Outline  Thurrock Council noted that this matter was
COde Of Constl‘uction Practice [ReViSion G] The agreed in an ema” on 19th June 2026
standard mitigation is considered appropriate and

adequate, in terms of its nature and scale, to

address potential effects.

See comments on standard mitigation throughout
this document.

3.12.9 Additional The consideration of additional mitigation measures Thurrock Council acknowledges the
mitigation is presented in Sections 17.4 and 17.5 of 6.17 additional mitigation measures are set out in
Environmental Statement Chapter 17 - the Environmental Statement and that it is
Cumulative Effects [Revision B] and in 6.17.1 National Grid’s responsibility to ensure their
Environmental Statement Chapter 17 — implementation. We would also ask that

Cumulative Effects — Response Update [Revision National Grid considers the council’s other
B]. Additional mitigation is considered appropriate statements in regard to mitigation that are
and adequate, in terms of its nature and scale, to discussed in the rest of this document.

address potential effects. Thurrock Council noted that this matter was
See comments on additional mitigation throughout  agreed in an email on 19" June 2026.
this document.

EIA — Assessment Conclusions

3.12.10 Construction  The assessment of effects during construction is Thurrock Council agrees that the
effects presented in Section 17.4 and 17.5 of 6.17 assessment of effects during construction is
Environmental Statement Chapter 17 - appropriate. However, the council requests
Cumulative Effects [Revision B] and in 6.17.1 further cumulative visualisations illustrating
Environmental Statement Chapter 17 — the Tilbury North Substation with Lower

Cumulative Effects — Response Update [Revision Thames Crossing.
B]. The assessment of effects during construction  Thurrock Council noted that this matter was

presented is considered appropriate. agreed in an email on 19" June 2026.
3.12.11 Operational The assessment of effects during operation (and Thurrock Council agrees that the
(and maintenance) is presented in Sections 17.4 and 17.5 assessment of effects during construction is

National Grid | July-2026August 2026 | Norwich to Tilbury 178



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

ID

Matter

National Grid’s Position

Status

Thurrock Council’s Position

maintenance)
effects

of 6.17 Environmental Statement Chapter 17 -
Cumulative Effects [Revision B]] and in 6.17.1
Environmental Statement Chapter 17 —
Cumulative Effects — Response Update [Revision
B]. The assessment of effects during operation (and
maintenance) presented is considered appropriate.

appropriate. However, the council requests
further cumulative visualisations illustrating
the Tilbury North Substation with Lower
Thames Crossing.

Thurrock Council noted that this matter was
agreed in an email on 19" June 2026.

Draft DCO / Outline Management Plans / Mitigation and Monitoring

3.12.12 Outline CoCP 7.2 Outline Code of Construction Practice

[Revision G] includes all relevant construction
related mitigation measures specified in 6.17
Environmental Statement Chapter 17 -
Cumulative Effects [Revision B] and in 6.17.1
Environmental Statement Chapter 17 —
Cumulative Effects — Response Update [Revision
B], and is appropriate for managing construction
impacts from the Project.

See comments on mitigation throughout this
document.

Thurrock Council acknowledges the
construction related mitigation measures are
set out in the Environmental Statement and
the Outline CoCP and that it is National
Grid’s responsibility to ensure their
implementation. We would also ask that
National Grid considers the council’s other
statements in regard to mitigation that are
discussed in the rest of this document.

Thurrock Council noted that this matter was
agreed in an email on 19" June 2026.

3.13

Development Consent Order

With the exception of Schedule 3 (Requirements) and Schedule 4 (Discharge of Requirements), both of which are addressed below, please
refer to Appendix A — Draft Development Consent Order, for matters relating to the 3.1 Draft DCO.

This table contains the views of the Applicant and Thurrock Council up to and including the draft DCO submitted at deadline 5 [REP5-060].
Due to the lead in time for finalisation and signatures of the final SOCG at deadline 7 in accordance with the Rule 8 Letter [PD-011], it has not
been possible to include updates to the draft DCO after this iteration.
The Applicant and Thurrock Council are committed to continuing discussions regarding these matters, which will likely conclude after
finalisation of this SoCG. On this basis some matters where active negotiation is taking place are retained as Under Discussion.
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Table 3.13 Matters Agreed, Not Agreed or Under Discussion in Relation to Development Consent Order

ID Matter National Grid’s Position Thurrock Council’s Position Status

3.13.1 DCO The Applicant notes that all pre-commencement Requirement 3 — Stages of an authorised
Requirements operations must be carried out in accordance with  development
— Stages of the outline construction management plans, as well The Council has raised concerns regarding

authorised as the outline archaeological mitigation strategy and the definition of “pre-commencement
development outline written scheme of investigation. operations” in Article 2(1) of the draft DCO.
Requirement 3(1) requires the Applicant to give the  The definition (interpretation) of
relevant planning authority written notice of the “pre-commencement operations” includes
anticipated programme for the carrying out of investigations and surveys. The Council

pre-commencement operations no less than seven nderstands this to encompass both
days before those pre-commencement operations  intrusive and non-intrusive activities. The

are first carried out. Council considers it inappropriate that such
The Applicant considers that the outline works may proceed without prior approval or
management plans provide effective control over formal agreement from the Council.

these excluded works and operations, noting that Notification alone does not provide the

the approach mirrors that adopted on other recent  Council with sufficient control to ensure that

projects, including the Bramford to Twinstead works are properly scoped, managed, and
project. insured, nor does it secure appropriate
The Applicant cannot accept submissions under reinstatement obligations.

Requirement 3(1) being for approval by the relevant The Council also notes that seven days’
planning authority. There are, amongst other things, notice is insufficient for meaningful review

specialist technical considerations and tight and there is no express mechanism
programme constraints that factor into the proposed preventing works from proceeding where
stages and programming of the authorised concerns are raised within the notice period.
development. Submitting these for approval risks The Council request that the seven-day
severely delaying the Applicant’s ability to begin notice period is extended or replaced with a
construction of the development and to achieve prior approval mechanism. Also, that
energisation by 2030. demolition is removed from the definition of
The Applicant considers that the proposed notice ~ Pre-commencement operations unless
period for the anticipated programme for the expressly approved by the relevant planning
carrying out of pre-commencement operations is ~ authority.
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ID Matter National Grid’s Position Thurrock Council’s Position Status
appropriate, given that there is no requirement for
the relevant authority to take any further action or
other positive step(s) within that period. However,
the Applicant has adjusted this proposed notice
period to a ‘business day’ equivalent of ‘five
business days’ for consistency of terminology
throughout 3.1 Draft DCO [REP5-060].
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.
3.13.1a DCO The 3.1 Draft DCO [REP5-060] contains certain The Council’s position remains that Under
Requirements powers to_ enter onto land to carry out surveys and o A Licence Agreement must be in place discussion
- Stag_es of mves_tlgatlons_, and to use land tempo_rarlly: _ prior to entry onto Council-owned land;
authorised Notwithstanding the above, the Applicant is seeking :
development voluntary agreements with landowners and ¢ _FuII d?ta"? of the proposed .
acknowledges that should access be required to mvestlgatlons/_surve_ys must be submitted
Council-owned land before the grant of and approved in writing before works
development consent, the Applicant would require a commence,
licence agreement to be in place before entry is o Appropriate method statements, risk
permitted. assessments and reinstatement
proposals must be agreed in advance.
3.13.2 DCO The Applicant is unclear what purpose the proposed Requirement 6 — Design and layout plans
Requirements tailpiece serves, given both “in gene_ral accordance” The Council requests that the drafting of
— Design and and “unless otherwise agreed” are linked to any Requirement 6(1) is amended as follows:
layout plans  materially new and materially different

(elevations)

environmental effects and therefore the Applicant
has not amended 3.1 Draft DCO [REP5-060].

The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.
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"(1) The authorised development must be
carried out in general accordance with the
levels shown on the design and layout plans
(elevations) unless otherwise agreed in
writing with the relevant planning authority."
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Status

ID Matter National Grid’s Position Thurrock Council’s Position

3.13.3 DCO The Applicant has provided a detailed response Core working hours
Requirements regarding the proposed construction hours to DCO  Requirement 7 of Schedule 3 of the draft
— Construction 1.510 in 8.9.1 Applicant’s Responses to First Development Consent Order (DCO)
hours Written Questions [REP3-074] and further

explained why reduced working hours would not be
sufficient to deliver this Project by the end of 2030
to DCO 2.S9in 8.9.2 Applicant’s Responses to
Second Written Questions [REP5-211].

The proposed construction core working hours
(unless otherwise approved by the Local Planning
Authority) are:

e Monday — Friday: 07:00 to 19:00

e Saturday, Sunday and bank holidays:
07:00 to 17:00

Details relating to the proposed construction
working hours and any associated restrictions are
contained within 6.4 Environmental Statement
Chapter 4 - Project Description [Revision B]. The
working hours are secured through Requirement 7
of Schedule 3 of 3.1 Draft DCO [REP5-060].

The construction works are largely linear and would
not occur along the entire length of the Project for
the full duration of the construction programme.
Rather, there would be periods of higher and lower
intensity working in each specific geographical area.
Varying shift patterns for workers and construction
crews means that downtime would occur at specific
locations within the working week. These shift
patterns would be rolling, and with workers not
undertaking a five-day working week, the days on
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(APP-056 - Document 3.1 — Draft DCO) sets
out the core working hours proposed by NG.
These are 07:00 to 19:00 on Monday to
Friday and 07:00 to 17:00 on Saturdays,
Sundays, Bank Holidays, and other public
holidays.

The core working hours as proposed extend
significantly beyond Thurrock Council’s
standard core working hours, which are
08:00 to 18:00 on Monday to Friday, 08:00
to 13:00 on Saturdays, and no works on
Sundays, Bank Holidays, and other public
holidays.

The core working hours as proposed by NG
are expected to cause noise and disruption
to residents beyond what Thurrock Council
considers reasonable. A Section 61 prior
consent is recommended for extended or
night-time work, especially near sensitive
receptors and for particularly disruptive
activities such as piling.
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ID

Matter

National Grid’s Position Thurrock Council’s Position

which downtime may occur would vary from week to
week, and working will not take place every
weekend or bank holiday.

The defined core working hours provides essential
flexibility. Importantly, the core working hours
permit, but do not require, working on Sundays and
bank holidays. This flexibility is critical to
maintaining programme resilience, allowing the
Project to respond to challenges that are often
outside the control of the Applicant such as adverse
weather, poor ground conditions, supply chain
disruption, seasonal restrictions and access
constraints.

Maintaining programme resilience is also necessary
to accommodate interface dependencies between
activities and contractors, manage delays to one
work element without causing consequential delay
to the overall programme, and to enable safe and
efficient sequencing of works where extended
stoppages would be impractical or disruptive.
Where progress can be recovered through limited
additional working rather than prolonging the
programme, this can reduce overall construction
duration and avoid extended impacts on
communities, traffic networks, landholdings, and the
environment.

A blanket prohibition on Sunday and bank holiday
working would remove this necessary flexibility,
increasing the risk of programme slippage,
inefficient stop start working, and a longer overall

construction period, which would itself result in
greater long term exposure to construction impacts
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ID

Matter

National Grid’s Position

Thurrock Council’s Position

than occasional controlled working on those days.
Such a restriction would also undermine the
deliverability of this critical national priority project,
where timely delivery is in the public interest.

The assessment within the Environmental
Statement (ES) (Volume 6 of the DCO application)
is based on a set of parameters. These, this
includes the core working hours for the construction
phase of the Project.

6.14 Environmental Statement Chapter 14 -
Noise and Vibration [Revision B] assessed the
impact to sensitive receptors from noise and
vibration during the construction phase. The
assessment concluded that, with the embedded
mitigation and controls set out in 7.2 Outline Code
of Construction Practice [Revision G], significant
effects from noise and vibration during the
construction phase are not anticipated. The
measures set out within 7.2 Outline Code of
Construction Practice [Revision G] will be
secured via Requirement 4(a) (Construction
Management Plans) of 3.1 Draft DCO [ REP5-060]
within the final Code of Construction Practice.

With regards to evening, weekend, and night-time
working (where required), construction noise will be
assessed against the relevant ‘ABC’ threshold for
the respective period. Should the thresholds be
predicted to be exceeded for specific works,
including mitigation (based on the detailed
assessments to be undertaken by the contractor as
secured by NVO05 of 7.2 Code of Construction
Practice [Revision G]), temporal restrictions may
be put in place at specific locations for specific
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ID Matter National Grid’s Position Thurrock Council’s Position

works to ensure significant adverse effects do not to
occur. Such temporal restrictions would form part of
BPM measures to control noise impacts, as secured
by NVO1 of 7.2 Code of Construction Practice
[Revision G].

The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.

3.13.4 DCO The drafting of 3.1 Draft DCO [REP5-060] makes  Requirement 9 — Reinstatement planting

Requirements clear that the latest point at which the reinstatement plan

- planting works may be carried out is the first The Council has raised in its Local Impact

Reinstatement available planting season after the relevant part of  Report that it is concerned with prolonged

planting plan  the authorised development is brought into construction impacts on landscape
operational use. receptors, PRoWs, visual amenity;
The Applicant does not consider it necessary to coordination with the LTC mitigation
amend the wording of Requirement 9(4). The planting; early delivery of planting to offset
Applicant may find itself in a situation where it could visual harm, loss of screening and amenity
carry out reinstatement planting in the current impacts etc. The Requirement as drafted
planting season, rather than waiting until the next does not guarantee early planting and also
planting season. allows planting to be postponed until a

The wording proposed has been selected to reflect  Potentially late operational trigger.
the scale of the Project, the level of detailed design The Council considers that the requirement

at the time, and to ensure sufficient flexibility to to be "in general accordance with the outline
respond to such final design proposals as will be landscape and ecological management
agreed with the relevant authority as prescribed in  plan" is too uncertain and subjective. The
3.1 Draft DCO [REP5-060]. The proposed Council requests the draft DCO be updated
reinstatement plan will be submitted to the relevant to remove reference to "general" to remove
planning authority for approval and the the ambiguity about how this Requirement
reinstatement works must then be carried out in will be adhered to.

accordance with the approved plan.

The Applicant recognises that a mutually agreed
position has not been reached, and therefore the

National Grid | July2026August 2026 | Norwich to Tilbury

Status

185



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

Status

ID Matter National Grid’s Position Thurrock Council’s Position
matter is recorded as Not Agreed.
3.13.5 DCO The 21-month period links back to the time period in The Council considers that 21 months is a
Requirements Article 27 (Temporary use of land by the Applicant) prolonged period during which land may
- and Article 28 (Temporary use of land by UKPN) of remain in a disturbed or substandard
Reinstatement 3.1 Draft DCO [REP5-060], in which the undertaker condition which may result in extended
schemes is not permitted to remain in possession of the land visual, environmental and amenity impacts.
without the consent of the owners after the end of a The Council considers that reinstatement
period of 21 months. should occur within 12 months or as soon as
reasonably practicable following completion
The Applicant recognises that a mutually agreed ~ Of construction in each area, rather than
position has not been reached, and therefore the ~ allowing a blanket 21-month period.
matter is recorded as Not Agreed.
3.13.6 DCO The Applicant notes this comment and has provided The Council notes that the Outline Code of [Agreed
Requirements further information into the Examination at Deadline Construction Practice (CoCP) [APP-300]
— Additional 1 and an update at Deadline 4 in the form of 8.2 includes a commitment (commitment
requirements Drainage Strategy DCO [REP4-186]. The Strategy reference GG22) that the Main Works
(Surface water makes an explicit provision that drainage mitigation Contractor(s) will prepare a Surface Water
management measures will be designed in accordance with the = Management Plan to inform discharge of
plan) National Standards for Sustainable Drainage DCO Requirement 4.
Systems (SuDS) (Section 2.5.3, page 14) and Lead The Council is concerned that the Applicant
Local Flood Authority (LLFA) local guidance, which  has not made a commitment that the
will be evidenced. Surface Water Management Plan must be in
accordance with the national Sustainable
The Applicant considers that a mutually agreed Drainage System (SuDS) standard.
position has been reached, and therefore the matter The Applicant has prepared the Drainage
is recorded as Agreed. Strategy DCO in accordance with the
National Standards for Sustainable Drainage
Systems, as confirmed within the report.
Therefore, the matter relating to Section
3.13.6 can be updated to ‘Agreed’.
3.13.7 DCO As confirmed in the Applicant’s response to the The Council has requested a Local
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ID Matter National Grid’s Position Thurrock Council’s Position Status
Requirements Examining Authority’s question SET 1.15, which is  Procurement and Skills Framework, discussion
— Additional found in 8.9.1 Applicant's Responses to First maximising opportunities for Thurrock based

requirements
(Employment
and skills
plan)

Written Questions [REP3-074], the Applicant has
engaged with the host authorities and submitted
8.13 Outline Employment and Skills Plan
[REP5-215] into the Examination at Deadline 5.
This document is intended to provide transparency
and clarity regarding the approach that the
Applicant and its delivery partner, The Great Grid
Partnership, will take to employment, skills, training
and supply chain engagement during construction
of the Project.

The commitment to implementing the project in
accordance with an Employment and Skills Plan
has been secured by way of a new DCO
Requirement (Requirement 15) in 3.1 Draft DCO
[REP5-060].

The Applicant is committed to continue discussions
with Thurrock Council, which will likely conclude
after finalisation of this SoCG. On this basis this
matter is retained as Under Discussion.
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businesses and residents, proportionate to
the scale and duration of works that includes
local employment and skills opportunities
and commitments. The Applicant should
consider incorporating such measures into
the draft DCO as a new Requirement.

Thurrock Council’s position is confirmed in
its deadline 6 submission (REP number yet
to be confirmed):The approval of the
submitted document must be secured by
DCO Requirement because while the
Applicant has made much of the local
employment and skills opportunities of the
Project throughout the Application and
Examination process, there is significant risk
that the Applicant will not have sufficient
regard to the local communities most
impacted by the Project during the
post-consent phase. An approval process in
the dDCO Requirement would ensure the
Applicant is accountable to the aims stated
in the Outline ESP [REP5-215].

As Thurrock Council's Local Impact Report
[REP1-187] identifies at paragraph 6.7.10
and 6.7.17, there is potential for
employment opportunities during the
construction phase of the N2T project as
well as decommissioning activities. Thurrock
Council has requested that the Applicant
provided a Local Procurement and Skills
Framework but the Applicant has declined to
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Thurrock Council’s Position Status
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do this, most recently in a meeting with the
Applicant on 25 June 2026. While Thurrock
Council welcomes the Employment and
Skills Plan as an alternative, it is not
consistent for the Applicant to put forward
that the Final ESP will be used to inform
workforce planning and related matters (as
the Applicant does in paragraph 7.2.2 of the
Outline Employment and Skills Plan
[REP5-215]) but that this document does not
need to be approved by the relevant county
planning authority and Thurrock Council.

Approval of the Plan by the relevant county
planning authority and Thurrock Council will
enable the authorities to have an active role
in determining whether the submitted plan is
acceptable before it is implemented and
ensures that the proposed strategy is
sufficiently ambitious, involves specific local
labour, apprenticeship and training
commitments. Approval also makes the
Applicant more accountable because it
requires clear monitoring and reporting
arrangements, allows the relevant
authorities to reject a plan if it is too vague,
unmeasurable or require revisions if
circumstances change. Any feedback
provided to the Applicant through the
approval process would be constructive and
specific, with the end goal being an
approved ESP.

Thurrock Council also proposes that
submission of the ESP takes place no later
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Thurrock Council’s Position

3.13.8 DCO Requirement 4 of 3.1 Draft DCO [REP5-060]

Requirements requires the preparation, submission and discharge

— Additional of control documents relevant to each stage of the

requirements authorised development, with the stages first

(Site-specific  provided to the Local Planning Authority prior to pre

mitigation) commencement operations, via Requirement 3. The
delivery of site-specific control documents is
therefore secured.
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than 6 months prior to the commencement
of any stage of the authorised development
so that the relevant county planning
authority and Thurrock Council have
sufficient time to meaningfully respond to
the submitted ESP.

The ESP must be comprehensive and
recognise local issues and requirements.
Thurrock Council would like to work with the
Applicant to ensure this is achieved by
responding to the submitted ESP through an
approval mechanism in Requirement 15 of
the dDCO. Thurrock Council welcomes the
Applicant's proposals for the ESP in
principle but it is essential that the ESP is
not treated by the Applicant as a tick box
exercise that only requires submission to the
relevant authorities.

Thurrock Council is committed to continue
discussions with the Applicant, which will
likely conclude after finalisation of this
SoCG. On this basis this matter is retained
as Under Discussion.

The Council has requested the incorporation
of a site-specific mitigation scheme into the
draft DCO as a new Requirement.

The Applicant has confirmed the delivery of
site-specific control documents is secured
via requirement 4 so Thurrock Council
considers this matter can be moved to
Agreed.

Status
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Thurrock Council’s Position

The Applicant considers that a mutually agreed
position has been reached, and therefore the matter
is recorded as Agreed.

3.13.9 DCO Commitment GHO8 in 7.2 Outline Code of
Requirements Construction Practice [Revision G] secures the
— Additional requirement for a protocol for dealing with any
requirements unexpected contamination. These measures will be
(Written secured via Requirement 4(1)(a) (Construction
scheme of Management Plans) of 3.1 Draft DCO [REP5-060]
contamination within the final Code of Construction Practice.

) The evaluation of contamination of land or
groundwater and controlled waters is therefore
secured.

The Applicant considers that a mutually agreed
position has been reached, and therefore the matter
is recorded as Agreed.

3.13.10 DCO The effects on Recreation and Leisure are set out in

Requirements the 6.15 Environmental Statement Chapter 15 -

— Additional Socio-economics, Recreation and Tourism

requirements [Revision C] and all proposed mitigation measures

(Recreation are detailed within 7.2 Outline Code of

and leisure Construction Practice [Revision GF] and in 7.6

management Outline Public Rights of Way Management Plan

plan) [Revision D], therefore the Applicant does not
consider a Recreation and Leisure Management
Plan is necessary.

The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.
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The Council has requested the incorporation
of a written scheme for the evaluation of
contamination of land or groundwater and
controlled waters into the draft DCO as a
new Requirement.

Following further engagement with the
Applicant, Thurrock Council consider that
this matter can be moved to Agreed.

The Council has requested the incorporation
of a Recreation & Leisure Management Plan
("RLMP"), setting out protection of
parks/open spaces, event scheduling, and
communications into the draft DCO as a
new Requirement.

Status
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3.13.11 DCO The Applicant has had regard to feedback received Schedule 4(1)(1) — Discharge of
Requirements from host authorities both on the duration of the Requirements

— Applications decision period and the consistency of the use of

made under  ‘days’ and ‘business days’ and (with the exception

requirements  Of the timings in Schedule 16 (protective provisions)
which remain under discussion with the relevant
stakeholders) has revised its proposed 28 day
depision periqd_ to instgad allow 25 business dgys. Requirement within 28 days.
This new decision period was selected to provide a . :
‘business day’ equivalent to the 35 day period on The _Cour]cn does not agree \.N'th. the .
the National Grid (Bramford to Twinstead Appllcgnts _propos_ed def(ermlnatlon period.
Reinforcement) Order 2024, ensuring that decision Following dl_scussmns_vylth other Esse_x
periods are not curtailed over bank holidays. Loca_l Planning Auth_orltles, the Council
The Applicant considers that this revised decision con3|der? that a period Of.5? dayj would
period to be adequate, proportionate and :Zggecf:alls trinn?é?r:rﬁ)goma e an
appropriate to each of the applications proposed to '

This part of Schedule 4 provides that a
relevant authority must give notice to the
undertaker of its decision on any application
made by the undertaker for consent,
agreement or approval required by a

be made in this case, whilst ensuring that the The Council’s position is informed by
delivery of the Project, which is of critical comparing the discharging Requirements
importance to the UK government’s Net Zero Target Under the Bramford to Twinstead DCO. That
of 2030, is not unnecessarily delayed by means Order provides for a 35-day determination
outside the control of National Grid. period, supported by a Planning

Performance Agreement, including provision
for pre-application engagement.
Notwithstanding these measures, the

The Applicant’s position remains that extending the
decision-making period beyond what it proposes
would not be proportionate or appropriate given the i _ = _
Project’s programme constraints, the nature of the = Council considers this timeframe is
applications proposed to be made, and in the consistently challenging to achieve in
context that Annex 2 of the NESO Clean Power practice after discussions with local host
2030 Report identifies that if the Applicant delivers ~ authorities directly involved with the

the Project by the end of 2031 instead of by the end Bramford to Twinstead DCO.

of 2030, the consumer would be exposed to The Council maintains that a minimum
additional constraints costs in excess of £2.5 billion. 56-day determination period (or 40 working
This equates to £7 million for every day that the days), with flexibility to extend where
energisation of the Project is delayed into 2031. necessary, remains appropriate and
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Nevertheless, there is scope within paragraph justified.
1(1)(c) of Schedule 4 (Discharge of Requirements)
of the 3.1 Draft DCO [REP5-060] to extend the 25
business day period for the discharge of
Requirements by agreement in writing between the
undertaker and the relevant authority, and within
paragraph 2 for the relevant authority to seek
further information from the Applicant and to consult
with those required by the terms of the Requirement
in question.
The Applicant recognises that a mutually agreed
position has not been reached, and therefore the
matter is recorded as Not Agreed.
3.13.11 DCO The Planning Performance Agreements (PPA) The Council requires that the time period in Under
a Requirements currently in place are relevant to the pre-Application, Schedule 4(1)(1) matches the period that is |discussion
— Applications Application and Examination phases. contained in the final, agreed version of the
made under  The Applicant has prepared a draft post-consent Planning Performance Agreement between
requirements  pPpA which has been shared with the relevant the Council and the Applicant.
planning authorities to deal with matters relating to  Thurrock Council is committed to continue
post-consent working. The Applicant will continue to discussions with the Applicant, which will
engage with the Council to discuss and progress likely conclude after finalisation of this
the final post-consent PPA. SoCG. On this basis this matter is retained
The Applicant is committed to continue discussions as Under Discussion.
with Thurrock Council, which will likely conclude
after finalisation of this SoCG. On this basis this
matter is retained as Under Discussion.
3.13.12 DCO Given the Project’s status as a project of critical Schedule 4(2)(2) — Discharge of Agreed
Requirements national priority, the Applicant considers five Requirements
— Further business days for the relevant discharging authority The Council considers this matter can be
information to request additional information to be proportionate moved to Agreed.

and appropriate.
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National Grid’s Position

Thurrock Council’s Position

ID Matter

3.13.13 DCO
Requirements
- Fees

The Applicant has updated 3.1 Draft DCO
[REP5-060] to replace the five-day period for the
request of further information to five ‘business days’
for consistency of terminology.

Paragraph 2(4) of Schedule 4 allows the relevant
authority to seek the Applicant’s consent to request
further information after the five business day
period if necessary.

The Applicant considers that a mutually agreed
position has been reached, and therefore the matter
is recorded as Agreed.

The Applicant has updated the proposed fee to
align with the current national guidance in 3.1 Draft
DCO [REP5-060].

In relation to future fee increases, paragraph 3(1)(a)
of Schedule 4 to 3.1 Draft DCO [REP5-060] refers
to "such fee as may be prescribed" under sections
303 and 333(2A) of the Town and Country Planning
Act 1990. This is an ambulatory reference to the
applicable statutory fee, meaning that any future
amendments to the nationally prescribed fee will
automatically apply. Therefore, by referring in
general terms to ‘such fee as may be prescribed’,
Schedule 4 to 3.1 Draft DCO [REP5-060] already
accounts for the annual increase in the application
fee and the Applicant does not consider it
necessary to make further amendments.The
Applicant is committed to continue discussions with
Thurrock Council, which will likely conclude after
finalisation of this SoCG. On this basis this matter is
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Schedule 4(3) — Discharge of Requirements

The Council notes that the Draft DCO has
been updated to align with the current
national guidance. The Council would
require the drafting of this Schedule to state
that the proposed fee would increase in line

with national planning fees.

Thurrock Council is committed to continue
discussions with the Applicant, which will
likely conclude after finalisation of this
SoCG. On this basis this matter is retained

as Under Discussion.

Status
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Status

retained as Under Discussion.

Appendix A
draft DCO wording

This table contains the views of the Applicant and TC up to and including the draft DCO submitted at deadline 5 [REP5-060]. Due to the lead
in time for finalisation and signatures of the final SOCG at deadline 7 in accordance with the Rule 8 Letter [PD-011], it has not been possible

to include updates to the draft DCO after this iteration.

The Applicant and TC are committed to continuing discussions regarding these matters, which will likely conclude after finalisation of this

SoCG. On this basis many matters are retained as Under Discussion.

The parties recognise that work and engagement surrounding the proposed DESNZ unit for the purposes of discharging requirements under
the 3.1 Draft DCO is ongoing through written submissions and following discussions at the DCO Issue Specific Hearing (ISH3). On the basis
that this work and engagement is ongoing, the parties do not repeat those issues in this SoCG.

Table A.1 Comments on draft DCO

ID Matter National Grid’s Position Thurrock Council’s Position Status

A.1.1 DCO Wording — The Applicant acknowledges that works of  As stated in various Local Impact Reports, the Under
Definition of alteration, improvement, reconstruction or definition of “maintain” includes a wide range of discussion
“Maintain” replacement could vary in their scale and specified operations in relation to the authorised

significance, and that is precisely why the
control, “provided such works do not give
rise to any materially new or materially
different environmental effects to those
identified in the environmental statement”,
is included in the definition of “maintain”.

The Applicant's position is that the
assessment as to whether maintenance
activities result in a new or materially
different environmental effect should
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development which can be undertaken subject to
those works not giving rise to any materially new or
materially different environmental effects to those
identified in the Environmental Statement.

The Applicant refers to precedent and that is not
necessary or appropriate for there to be any
external oversight of what is new or materially
different. The Applicant also refers to its statutory
duty to maintain a safe and efficient transmission
network. However, it is considered this has little
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ID Matter National Grid’s Position Thurrock Council’s Position Status
remain with the Applicant, noting that a bearing on the whether those works covered by the
failure of the Applicant to comply with a definition of maintain have any new or additional
term of the DCO would be an offence that  environment effects.
can be enforced by the relevant planning |t js acknowledged that certain works including
authority under Part 8 of the Planning Act  jnspect, repair, dismantle, remove, clear, refurbish,
2008. paint, surface treat, decommission, are unlikely to

give rise to new or materially different
environmental effects. However, works involving
alteration, improvement, reconstruction or replace
which are covered by the current definition do
retain the potential to give rise to new or materially
different environmental effects.

If these operations are to remain within the
definition of maintain, Thurrock Council is of the
opinion that to provide clarity and avoid any
dispute, the DCO should incorporate a mechanism
for determining whether such maintenance works
give rise to materially new/different environmental
effects.

It therefore considers that the definition of
‘maintain’ should be amended to include “provided
such works do not, in the opinion of the local
planning authority, give rise to any materially new
or materially different environmental effects to
those identified in the Environmental Statement,
and any derivative of “maintain” must be construed

accordingly.”

A.1.2 DCO Wording — The Applicant has carefully considered the Article 2 (Interpretation) — definition of Under
Pre-commence definition of ‘pre-commencement “pre-commencement operations) discussion
ment operations’ to ensure it is suitable for the The current definition of "pre-commencement
operations specific circumstances of the Norwich to operations" in Article 2(1) (Interpretation) of the

Tilbury Project. draft DCO [APP-056] includes investigations and
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Matter

National Grid’s Position

Thurrock Council’s Position Status

All pre-commencement operations must be
carried out in accordance with the outline
construction management plans, as well as
the outline archaeological mitigation
strategy and outline written scheme of
investigation. Requirement 3(1) requires
the Applicant to give the relevant planning
authority written notice of the anticipated
programme for the carrying out of
pre-commencement operations no less
than seven days before those
pre-commencement operations are first
carried out. National Grid considers that the
outline management plans provide
effective control over these excluded works
and operations, noting that the approach
mirrors that adopted on other recent
projects, including the Bramford to
Twinstead project.

If made, the draft Development Consent
Order includes authority for the undertaker
to survey and investigate the land (Article
22 Authority to survey and investigate the
land). Prior to the coming into force of the
development consent order, the undertaker
would need to obtain the necessary
landowner consents to enter the land for
the purpose of the surveys.

The Applicant has not currently identified
any buildings that would need to be
demolished. If demolition was to be
required, it would be due to unforeseen
circumstances and, given the Project’'s
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surveys, which the Council understands would
apply to both intrusive and non-intrusive
investigations and surveys. Under Article 3(1)
(Stages of authorised development) of the draft
DCO, unless otherwise agreed with the relevant
planning authority, written notice of the anticipated
programme for these operations must be given to
the relevant planning authority.

The Council is concerned that the current
provisions of the draft DCO permits the carrying out
of investigations and surveys, regardless of
whether these are intrusive or non-intrusive,
without agreement of the Council. The Council
requires that, at a minimum, a Licence Agreement
and details of the investigation(s)/survey(s) must
be agreed and in place prior to the carrying out of
those pre-commencement operations.

The definition of "pre-commencement operations"
also includes "demolition of existing buildings". The
Council requires that its prior approval is sought
and granted before demolition of any building(s)
where the building(s) lies within an area where it is
the competent authority.
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status as one of Critical National Priority,
the Applicant does not consider it
proportionate to obtain prior approval.

A.1.3 DCO Wording — Where local government reorganisation Thurrock Council is satisfied with the Applicant’s Under
Definition of results in more than one successor proposed definitions of ‘relevant planning authority’ [ discussion
“relevant authority across a current given area— as  and ‘relevant county planning authority’. The
planning may well occur across Essex — the Council is of the view that it removes any ambiguity
authority” definition will automatically identify the from previous terminology and limb (b) of the

correct authority by tier and geography for
each area covered by any given provision
of the Order. The definition of "relevant
planning authority" is already optimally
structured from a statutory drafting
perspective to address the scenario
Thurrock describes. First of all, (a) and (b)
of the definition operate provision by
provision of the Order to identify a single
relevant planning authority where statute
otherwise anticipates that there could be
different administrative tiers (i.e. a district
vs county authority). Then the definition,
having identified the relevant tier, anchors
that single relevant planning authority
geographically as being the one for "the
area to which the provision relates" in each
case.

The proposed addition of "or successors"
(plural) is unnecessary: the reference to a
single "successor" in the current drafting
remains fit for purpose even where there is
more than one successor authority for what
is currently a single one. Section 6(c) of the
Interpretation Act 1978 provides that words
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former term adequately recognises the functions
unitary authorities, like Thurrock Council, exercise
as single-tier authorities undertaking both county
and district planning functions.: “(b) for an area to
which the provision relates in respect of which
there is only one local planning authority for the
purposes of that Part, that one local planning
authority,”

Revision C has already inserted “any successor
exercising its functions as local planning authority”
within the definition of "relevant planning authority".
That is welcome. However, the wording should
refer to “any successor or successors in function”.
Where a predecessor authority's area falls across
the boundary of more than one new unitary, which
could be the case across Essex in particular, given
that the existing districts and boroughs in the Order
Limits will be reorganised into five new unitary
authorities there may be more than one successor
authority for what is currently a single ECC or
district function. A “successor in function” reference
in the singular leaves that ambiguous on the face
of the Order.

Article 2(8) (which provides that references in the
Order to any statutory body include that body's
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in the singular in the Order include the successor in respect of functions relevant to the
plural (and vice versa) unless a contrary Order) should be amended in two ways: to include
intention appears, and there is no plausible the plural (“successor or successors”), and to add a
argument that a contrary intention appears tie-breaker for the situation in which a function is
in the Order preventing multiple successors split across more than one successor authority.
constituting the relevant planning authority =~ The following wording is suggested: "References in
for their inherited areas. A separate this Order to any statutory body include that body's
geographic tie-breaker would simply restate successor or successors in respect of functions
what the definition already achieves and is  which are relevant to this Order and, where there is
therefore unnecessary. more than one such successor, the successor
There is no reason for the Order to deviate authority for the area to which the relevant
from paragraphs 1.3.1 to 1.3.5 of the provision relates."

GOV.UK drafting guidance (2024-03-19 That reflects how Structural Changes Orders
Drafting guidance - GOV.UK) for statutory  typically allocate functions on reorganisation and
instruments (such as the Order) which are  avoids the risk of the Order being read as requiring
clear that more words should not be used all successors jointly to discharge a function that,
than are necessary because this introduces after reorganisation, will sit with one of them by
interpretive uncertainty rather than reference to area.
removing it: where additional words are
inserted, a reader may infer that they were
intended to fill a perceived gap, raising
guestions about what the original drafting
was understood not to cover. The current
drafting is both legally sufficient and
preferable on that basis.
On the basis of the above, the Applicant
considers that this can be moved to
agreed.
A.1.4 DCOWording — The limits of deviation described in Article 5 Article 5 — Limits of deviation Under
IISImI'tS of and shown on the Works Plans and Tables  The current drafting of Article 5(1) permits the discussion
eviation of Parameters have been assessed forthe  yndertaker to deviate from controls and restrictions

purposes of the Environmental Statement.
This, together with the Project's status as
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that would otherwise apply, for example in
circumstances such as those set out in Article
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one of Critical National Priority and the 5(1)(b) with regard to pylon works. The carrying out
need to energise the Project by 2030, of works within the limits of deviation does not
means that it is disproportionate to include  require the undertaker to seek prior approval from
controls seeking prior approval for the relevant planning authority. As such, the
movement within the limits of deviation Council is concerned that the Outline CoCP
from the planning authorities within the 3.1  [APP-300] does not contain any specific
Draft DCO [REP5-060]. commitments that apply to works in sensitive areas
Where the assessment identified any such as listed building or conservation areas.
particularly sensitive heritage receptors, The Council requests that the Applicant clarifies its
additional mitigations was identified and is  approach to the carrying out of works in sensitive
secured in the 7.2 Outline Code of areas such as listed building or conservation areas
Construction Practice [Revision GF] and includes a commitment within the Outline

CoCP and/or by another mechanism secured
within the draft DCO that would safeguard these

areas.
A.1.5 DCO Wording — The Applicant shared the draft protective Article 11 — Street works Under
Street Works prOViSionS in favour of the nghwayS Article 11 grants the undertaker Wide_ranging discussion

Authorities on 22 July 2025 with Thurrock  powers, including those which can be carried out

Council and requested any comments. This  without the consent of the street authority under
version of the Protective Provisions was Article 11(1).

then included in the DCO at submission, 0 ¢6uncil notes that the draft DCO [APP-056]
ze?ﬁln% hegotiation with the Highways contains Protective Provisions for the protection of
l_J orities. . _ the highway authorities (at Part 4 of Schedule 16).
It is the Applicant’s understanding thatthe  These Protective Provisions must contain adequate
Highways Authorities are seeking a joint protections that ensure the Council as Local
highways framework agreement in lieu of  Highway Authority is not subject to detriment as a
protective provisions, which the Applicant  result of the carrying out of the authorised
will seek to negotiate with the Highways development. The Council may make further

Authorities provided it can be concluded submissions on the content of these Protective
before the end of the Examination. A draft  provisions.

of this agreement was shared on the week
commencing 23 February 2026 (along with
updated Protective Provisions to reflect
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Thurrock Council’s Position

Status

Essex County Council’'s comments) to all
the Highways Authorities. The Applicant
has received comments only from Thurrock
and Essex County Council.

A.1.6 DCO Wording — National Grid has had regard to feedback
Street Works received from host authorities and the

Examining Authority both on the duration of
the decision period and the consistency of
the use of ‘days’ and ‘business days’ and
(with the exception of the timings in
Schedule 16 (protective provisions) which
remain under discussion with the relevant
stakeholders) has revised its proposed 28
day decision period to instead allow 25
business days. This new decision period
was selected to provide a ‘business day’
equivalent to the 35 day period on the
National Grid (Bramford to Twinstead
Reinforcement) Order 2024, ensuring that
decision periods are not curtailed over
bank holidays. National Grid considers that
this revised decision period to be adequate,
proportionate and appropriate to each of
the applications proposed to be made in
this case, whilst ensuring that the delivery
of the Project, which is of critical
importance to the UK government’s Net
Zero Target of 2030, is not unnecessarily
delayed by means outside the control of
National Grid. National Grid’s position
remains that extending the decision-making
period beyond what it proposes would not
be proportionate or appropriate given the
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Article 11(3) — Street works

The draft DCO [APP-056] provides at Article 11(3)
that:

"If a street authority that receives an application for
consent under paragraph (2) fails to notify the
undertaker of its decision within 28 days (or such
other period agreed by the street authority and the
undertaker) beginning with the date on which the
application was received, that authority will be
deemed to have granted consent."”

Thurrock Council raises concern regarding the
proposed deemed consent mechanism whereby, if
the street authority fails to notify the undertaker of
its decision within 28 days, consent is automatically
granted. While the Council recognises the need for
procedural efficiency in delivering the Project, the
proposed drafting presents the following concerns:
1. Insufficient Determination Period

A 28-day period may be inadequate where
applications involve:

e Technical highway design review

e Road safety audits

e Drainage and structural considerations
e Traffic management impacts

e Consultation with internal departments or
third parties

e Technical Assessment of CATO, 1 or 2

Under
discussion
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National Grid’s Position

Thurrock Council’s Position

Status

Project’s programme constraints, the
nature of the applications proposed to be
made, and in the context that Annex 2 of
the NESO Clean Power 2030 Report
identifies that if the Applicant delivers the
Project by the end of 2031 instead of by
the end of 2030, the consumer would be
exposed to additional constraints costs in
excess of £2.5 billion. This equates to £7
million for every day that the energisation
of the Project is delayed into 2031.

In practical terms, the Applicant would
anticipate working closely with Thurrock
Council and other relevant authorities to
provide advance notice, where practicable,
of any requests for approval to which a
deeming provision would apply under the
draft DCO.

Article 11(3) (street works) of the draft
Development Consent Order allows the
parties to agree “such other period” for the
deemed approval process as may be
necessary and appropriate to account for
circumstances where the application is
incomplete. The Applicant anticipates
working closely with Thurrock Council to
ensure that both parties are aligned with
what information would be needed to
obtain the necessary consents and to avoid
any unnecessary delays.

National Grid remains in ongoing dialogue
with Thurrock Council to ensure that the
impacts of the Project are appropriately

National Grid | July2026August 2026 | Norwich to Tilbury

structures is required

Highway-related submissions frequently require
detailed engineering assessment. The
automatic grant of consent due solely to
administrative timescales could prejudice
highway safety and network integrity.

Risk to Statutory Duties

As highway authority, the Council has statutory
duties under the Highways Act 1980 to ensure
the safe and efficient operation of the highway
network. The deemed consent provision could
undermine the Council’s ability to properly
discharge those duties if consent is granted by
default rather than through technical approval.

Lack of Safeguard for Incomplete Submission

The drafting does not expressly provide that the
28-day period commences only upon receipt of
a “complete” application. Without such
clarification, there is potential for the undertaker
to submit insufficient information, thereby
triggering the deemed consent mechanism
before proper assessment can occur.

The Council therefore requests that:

The determination period be extended to a
minimum of 42 days; and/or

The deemed consent provision be removed in
respect of highway authority approvals; and/or

The period should only commence once the
authority confirms in writing that a complete
submission has been received; and

Deemed consent should not apply where further
information has reasonably been requested
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ID Matter National Grid’s Position Thurrock Council’s Position Status
managed and mitigated. within the determination period.
Where Technical Assessment of CATO, 1 or 2
structures is required, the Council will require an
extension of this period by up to 3 months
A.1.7 DCO Wording — The powers contained in Article 14(1) Article 14 — Power to alter layout, etc. of streets Under
Power to alter  which do not require the consent of the The Council notes that the powers contained in discussion

layout, etc. of
streets

street authority relate to those streets
specified in column (1) of Parts 1 or 2 of
Schedule 6 (streets subject to alteration of
layout) and in the manner described in
column (2) of those parts of Schedule 6.

The powers conferred by Article 14(2)(a)
can be exercised on streets not listed in
Schedule 6 but only with the consent of the
street authority.

The Applicant notes the Council’s position
on the imposition of requirements and
remains in ongoing dialogue with Thurrock
Council to ensure that the impacts of the
Project are appropriately managed and
mitigated.
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Article 14 are wide-ranging and under Article 14(1)
may be carried out with[out] the consent of the
street authority. This includes the power to
permanently or temporarily alter the layout of
streets where the Council is the relevant street
authority. Article 14(2) also confers wide-ranging
powers to the undertaker regarding streets but is
subject to Article 14(4), meaning that paragraph (2)
may not be exercised without the consent of the
street authority (such consent not to be
unreasonably withheld or delayed).

Where the Council is the relevant street authority, it
may set requirements for its consent to be granted,
such as a safety audit where powers under Article
14(2)(a) are proposed to be exercised by the
undertaker. Any application for consent would be
considered against all the relevant issues, such as
the route and traffic usage on that route. The
Council may also grant its consent subject to
certain conditions such as liaison with the Council's
Highways Maintenance team, which may have
specific requirements for surfacing for roads and
their traffic levels.

The Council expects that powers exercised under
Article 14(2) would only be done so in consultation
with the relevant highway authority.
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ID Matter National Grid’s Position Thurrock Council’s Position Status
A.1.8 DCO Wording — The Applicant shared the draft protective Article 16 — Temporary closure of streets and Under
Temporary provisions in favour of the Highways public rights of way discussion
closure of Authorities on 22 JU|y 2025 with Thurrock Some of the powers that may be exercised by the
streets and Council and requested any comments. This undertaker under Article 16 do not require prior
public rights of  version of the Protective Provisions was approval by the relevant highway authority. For
way then included in the DCO at submission, example, Article 16(1) provides that the undertaker
pending negotiation with the Highways may temporarily close, alter or divert any street or
Authorities. public right of way shown on the access, rights of
It is the Applicant’s understanding that the  way and public rights of navigation plans or within
Highways Authorities are seeking a joint the Order limits and may for any reasonable time
highways framework agreement in lieu of divert the traffic from the street or public right of
protective provisions, which the Applicant way and subject to paragraph (3), prevent all
will seek to negotiate with the Highways persons from passing along the street or public
Authorities provided it can be concluded right of way.
before the end of the Examination. A draft  The Council is concerned that where prior approval
of this agreement was shared on the week  py the relevant highway authority is not required,
commencing 23 February 2026 (along with  service users of highways may not be adequately
updated Protective Provisions to reflect protected and suitable alternative provisions may
Essex County Council's comments) to all not be provided by the undertaker. The Applicant
the Highways Authorities . The Applicant must ensure that suitable protections are included
has received comments only from Thurrock in the Protective Provisions of the draft DCO or a
and Essex County Council. separate side agreement be entered with the
Council as highways authority.
A.1.9 DCO Wording — The Applicant shared the draft protective Article 17 — Access to works Under
Access to provisions in favour of the Highways The Council notes that Article 17(1)(a) permits the | discussion
works Authorities on 22 July 2025 with Thurrock

Council and requested any comments. This
version of the Protective Provisions was
then included in the DCO at submission,
pending negotiation with the Highways
Authorities.

It is the Applicant’s understanding that the
Highways Authorities are seeking a joint
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undertaker to form and lay out new means of
access, or improve existing means of access, at
locations specified in Schedule 9. The Council will
need to ensure that all such accesses within its
administrative area are acceptable in highway
safety, traffic management, and structural terms.
The Council therefore expects that detailed design
approval, including construction methodology and
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ID

Matter

National Grid’s Position

Thurrock Council’s Position

Status

highways framework agreement in lieu of
protective provisions, which the Applicant
will seek to negotiate with the Highways
Authorities provided it can be concluded
before the end of the Examination. A draft
of this agreement was shared on the week
commencing 23 February 2026 (along with
updated Protective Provisions to reflect
Essex County Council’'s comments) to all
the Highways Authorities. The Applicant
has received comments only from Thurrock
and Essex County Council.

The Applicant responds to Thurrock’s
comments on deemed consent provisions
in relation to Article 11 above and does not
repeat its response here.

National Grid | July2026August 2026 | Norwich to Tilbury

reinstatement details, will be secured through
appropriate protective provisions or requirements.
In relation to Article 17(1)(b), the Council has
particular concern regarding:

1.

Breadth of Undertaker Discretion

The power to form or improve “such other
means of access... as the undertaker
reasonably requires” within the Order limits is
broad. While subject to street authority consent,
the drafting gives significant flexibility to the
undertaker without clearly defined assessment
criteria. The Council considers that clearer
parameters should apply to:

e The scale and type of access permitted,

e Traffic generation and construction vehicle
routing implications;

¢ Impacts on the local highway network,

including sensitive rural lanes and residential
roads.

Deemed Consent Mechanism (Article 17(2))
The deemed consent provision presents a
material risk to the Council in its capacity as
highway authority

A 28-day determination period may be
insufficient where:

e The access has safety implications;

e Technical review is required (e.g. swept path
analysis, Stage 1/2 Road Safety Audit,
drainage assessment);

¢ Internal consultation or committee reporting
is necessary.
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ID Matter National Grid’s Position Thurrock Council’s Position Status
o The Council is concerned that failure to
respond within 28 days results automatically
in deemed consent, regardless of
complexity. This could undermine proper
highway assessment and public safety
considerations.
The Council therefore recommends that:
e The determination period be extended to a
minimum of up to 42 days and/or
e Deemed consent should not apply in relation to
highway authority functions and/or
e Deemed consent should only apply where
sufficient supporting technical information has
been provided and agreed as complete.

A.1.10 DCO Wording — Article 27(5) (temporary use of land by Article 27(5)(b) — Temporary use of land by Under
Temporary use National Grid) requires, as an overarching National Grid discussion
of Land point of principle, the Applicant to remove  This Article provides that National Grid is not

all temporary works and restore the land to  required to restore the land on which any works or
the reasonable satisfaction of the mitigation works have been carried out under
landowner. The primary purpose of the paragraph (1)(d), which applies to. The Council
drafting of Article 27(5)(b) is to ensure that  requires a commitment from National Grid that it
any mitigation works put in place as part of  would restore such land as this land should not be
the temporary works do not need to be subject to detriment as a result of the

removed, as to do so would be implementation of the DCO.

counterintuitive.

A.1.11 DCO Wording — The Applicant’s justification for the Article 49 — Traffic regulation Under
Traffic approach taken in respect of Article 49 is Article 49 grants broad powers to the undertaker discussion
Regulation set out in Paragraph 3.53 of the 3.2 that may have serious implications for the

Explanatory Memorandum [REP5-062].
As is noted in the Explanatory
Memorandum, there is precedent for this
approach in the National Grid (Bramford to
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highways network, including the prohibition of use
of roads by through traffic. The Council is
concerned that such powers may be used by the
undertaker unilaterally and without proper liaison
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ID Matter National Grid’s Position Thurrock Council’s Position Status
Twinstead Reinforcement Project) Order with the relevant highway authority. The draft DCO
2024 (see Article 46). should be updated so that Article 49 powers are
There is further precedent in the National available to the undertaker in consultation with the
Grid (Richborough Connection Project) relevant highway authority. This will ensure that
Development Consent Order 2017 (see sufficient controls are in place to ensure the
Article 39) and indeed in the Sizewell C highway network is not subject to unnecessary
(Nuclear Generating Station) Order 2022 detriment as a result of the implantation of the
(see Article 24). DCO.
A.1.12 DCO Wording - By making the requirement a local land Article 56(6) — Safeguarding Under
Safeguarding charge the Applicant is seeking to enable Article 56(6) provides that the requirement to discussion
local planning authorities to comply with consult under this article is a local land charge. The
this provision without an undue Council requests that the Applicant clarifies why
administrative burden and ensure the this provision is necessary when by virtue of
provision’s effectiveness. Further, by section 134 of the Planning Act 2008, the DCO
registering the provision as a local land would be registered as a local land charge. The
charge specifically rather than the DCO Council is mindful that Article 56 may impose an

generally, this will ensure the safeguarding  additional and unnecessary administrative burden

provision itself will become readily apparent on the relevant local planning authority.
to all concerned in the early stages of

handling an application for planning
permission.

A.1.13 DCO Wording — The purpose of Article 59 is to ensure that  Article 59(2)(a) — Amendment of local legislation Under
Amendment of  the Applicant does not inadvertently breach  This Article provides that a power conferred by the | discussion

local legislation local legislation, byelaws or other local DCO may be exercised without regard to a
enactments, some of which may be historic  specified enactment, or any other statutory
and not readily available in publicly provision of local application, that requires or
accessible resources, that might interfere permits a specified road, path, passage, bridge,
with the delivery of the Project. parapet, fence or other place or structure to be kept
Notwithstanding the provisions of Article open or maintained generally or in a specified
59, the Applicant must comply with the manner.
protective provisions that are included in The Council does not consider that Article 59(4)

the draft Development Consent Order for  r5yides sufficient protection to the Council's role
the protection of the highways authorities. 5 |ocal highways authority. Article 59(4) must be
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ID Matter National Grid’s Position Thurrock Council’s Position Status

As such, the Applicant does not consider it exercised in consultation with the relevant highway
necessary to amend the drafting of Article  authority.

59, which has precedent in the National

Grid (Bramford to Twinstead

Reinforcement) Order 2024.
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Appendix B
SoCG viewpoint from Footpath 45 north of Tilbury North Substation
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4. Confirmation of Agreement

The above SoCG is agreed between National Grid and Thurrock Council on the date specified
below.

Signed for and on behalf of National Grid:

Y e

Date:

04/08/2026

Signed for and on behalf of Thurrock Council:

Date:

04 August 2026

National Grid | July-2026August 2026 | Norwich to Tilbury 209



Docusign Envelope ID: 035FD396-43F2-8D62-82CC-442706E5AAGB

Abbreviations

Abbreviation Full Reference

AlL Abnormal Indivisible Loads

AIS Air Insulated Switchgear

AOD Above Ordnance Datum

AONB Area of Outstanding Natural Beauty
BNG Biodiversity Net Gain

CoCP Code of Construction Practice

CSE Cable Sealing End

CTMP Construction Traffic Management Plan
DCO Development Consent Order

EACN East Anglia Connection Node

EHO Environmental Health Officer

EIA Environmental Impact Assessment

ES Environmental Statement

Gl Ground Investigation

GW Gigawatt

LLFA Lead Local Flood Authority

LVIA Landscape and Visual Impact Assessment
NCR National Cycle Route

NETS National Electricity Transmission System
NPSs National Policy Statements

PEIR Preliminary Environmental Information Report
PRoW Public Right of Way

SoCG Statement of Common Ground

SoCC Statement of Community Consultation
SPZ Source Protection Zone

WFD Water Framework Directive

WSI Written Scheme of Investigation

Zol Zone of Influence
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Abbreviation Full Reference

ZTV Zone of Theoretical Visibility
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