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Section 51 Advice Log 
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There is a statutory duty under section 51 (s51) of the Planning Act 2008 for the 

Planning Inspectorate to record the advice that it gives in relation to an application or 

potential application, and to make this publicly available. 

This document comprises a record of the advice that has been provided by the 

Inspectorate to the applicant (National Grid Electricity Transmission) and their 

consultants during the pre-application stage. It will be updated by the Inspectorate 

after every interaction with the applicant during which s51 has been provided. The 

applicant will always be given the opportunity to comment on the Inspectorate’s draft 

record of advice before it is published.  

The applicant will use this Advice Log as the basis for demonstrating regard to 

section 51 advice within the application. 
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Project name 

s51 Advice Log - Index 

 

Date of meeting/advice Meeting/advice overview 

16 May 2023 Inception Meeting: 

• Introduction to the project 

• Intended approach to land Acquisition and 
the use of Compulsory Acquisition Powers 

• Engagement with Local Authorities  

• Scoping and environmental surveys 

• Application anticipated submission date 

A meeting note is available for this meeting on 
the Find a National Infrastructure Project Website 
and this can be viewed at: View meeting note 
(PDF, 109KB). 

5 October 2023 Project Update Meeting: 

• Project and Programme Updates 

• Non-statutory consultation 

• Environmental Impact Assessment 
scoping opinion 

• Digital Environmental Impact Assessment 

A meeting note is available for this meeting on 
the Find a National Infrastructure Project Website 
and this can be viewed at: View meeting note 
(PDF, 110KB). 

21 May 2024 Advice provided by email to the Applicant by the 
Inspectorate: 

The Inspectorate provided post scoping advice 
regarding s42 consultation to the Applicant. This 
advice has been published on the Find a National 
Infrastructure Project Website and this can be 
viewed at: View advice provided by email. 

10 June 2024 Project Update Meeting: 

• Project Update 

• Localised non-statutory consultation 

• Programme Update 

• Planning Inspectorate’s pre-application 
service and expression of interest 

A meeting note is available for this meeting on 
the Find a National Infrastructure Project Website 

https://nsip-documents.planninginspectorate.gov.uk/published-documents/EN020034-M-53591361-NHHM%20-%20Meeting%20Note%20-%2016%20May%202023.pdf
https://nsip-documents.planninginspectorate.gov.uk/published-documents/EN020034-M-58564215-NHHM%20-%20Meeting%20Note%20-%205%20Oct%202023_Final.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN020034/s51advice/57493846
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and this can be viewed at: View meeting note 
(PDF, 115KB). 

23 October 2024 Programme Document Feedback: 

The Inspectorate provided feedback on the initial 
version of the Programme Document to the 
Applicant. This advice has been published on the 
Find a National Infrastructure Project Website 
and this can be viewed at: View advice provided 
by email regarding the Programme Document. 

21 January 2025 Project Update Meeting: 

• Project update 

• Update following localised non-statutory 
consultation including South Wheatley to 
High Marnham corridor decision 

• Preparation for statutory consultation 
update 

• Substations update 

• Scoping 

• LPA engagement update 

• Programme update 

• Compulsory Acquisition Update 

• Any other business 

21 May 2025 Project Update Meeting: 

• Statutory Consultation 

• Programme update 

• Draft Document submission update 

• Compulsory Acquisition and Book of 
Reference Update 

• Hearing venues 

• Substations update 

• Local Government re-organisation in 
Lincolnshire and Nottinghamshire 

• Interrelationships with other Infrastructure 
Projects 

13 November 2025 Project Update Meeting: 

• Draft documents 

• Summary of lessons learned from other 
cases 

• Template use  

• Interrelationship with other NSIPs 

• The Crown Estate and associated British 
Ports 

• Hearing Venues 

https://nsip-documents.planninginspectorate.gov.uk/published-documents/EN020034-000006-NHHM%20-%20Meeting%20Note%20-%2010%20June%202024_no%20final%20page.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN020034/s51advice/59639707
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN020034/s51advice/59639707
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21 November 2025 Advice provided by email to the Applicant by the 
Inspectorate: 

The Inspectorate provided advice to the applicant 
in relation to updates to our pre-application 
services and the pre-application prospectus. 
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North Humber to High Marnham - s51 Advice Library 

Topic Meeting date: 16 May 2023 

Inception Meeting 
Note 

A meeting note is available for this meeting on the Find a 
National Infrastructure Project Website and this can be 
viewed at: View meeting note (PDF, 109KB). 

Land Acquisition 
and the use of 
Compulsory 
Acquisition Powers 
in the dDCO 

The Applicant indicated that its intension is to seek to 
acquire ownership, and/or rights, over land by voluntary 
agreement, and will only seek compulsory acquisition 
powers where this cannot be achieved. It was confirmed that 
the project would involve Crown Estate land at and adjacent 
to the River Ouse. 

The Inspectorate asked the Applicant to keep it updated on 
the extent of land required for compulsory acquisition 
throughout the course of the pre-application stage. 

Scoping request 
and timescales for 
the submission GIS 
Shapefile  

The Applicant advised the Inspectorate that work is ongoing 
on ornithology surveys and the Scoping Report. Information 
on environmental matters, heritage, traffic impacts and 
landscape has been shared with local authorities for 
comment to help inform the Scoping Report, which is due to 
be submitted to the Inspectorate in late July 2023. The 
Inspectorate reminded the Applicant of the need to submit 
the GIS shapefile at least 10 days before submitting the 
Scoping Report. 

Timing of next 
meeting between 
the Applicant and 
the Inspectorate 

The Inspectorate suggested that the next meeting should be 
following the publication of the Scoping Opinion would be 
beneficial, in order to discuss feedback from that document. 

Topic Meeting date: 5 October 2023 

Project Update 
Meeting Note 

A meeting note is available for this meeting on the Find a 
National Infrastructure Project Website and this can be 
viewed at: View meeting note (PDF, 110KB). 

Consultation The Applicant gave an overview of the tasks it’s currently 
engaging in, including meetings with stakeholders in relation 
to land surveys, environmental matters and local 
government.  

The Applicant anticipates consulting on the Statement of 
Community Consultation in Spring / Summer 2024 and 
statutory consultation on their proposals in Autumn 2024. 

https://nsip-documents.planninginspectorate.gov.uk/published-documents/EN020034-M-53591361-NHHM%20-%20Meeting%20Note%20-%2016%20May%202023.pdf
https://nsip-documents.planninginspectorate.gov.uk/published-documents/EN020034-M-58564215-NHHM%20-%20Meeting%20Note%20-%205%20Oct%202023_Final.pdf
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The Inspectorate asked if feedback had been received from 
any of the local authorities. The Applicant explained that it 
had not received formal feedback during the non-statutory 
consultation period, however, a late feedback response had 
been received from one host LPA, North Lincolnshire 
Council and the Applicant are reviewing this feedback. The 
Applicant advised they were continuing to engage and work 
with the host LPAs. 

Environmental 
Impact Assessment 
scoping opinion 

Following the issue of the EIA scoping opinion on 29 
September 2023, the Applicant asked for clarification on the 
following points. 

The removal of existing pylons for line swap overs are listed 
under the decommissioning phase in the scoping opinion, 
however the Applicant consider this to fall under the 
construction phase. The Inspectorate explained that the 
guidance given in the scoping opinion is produced on the 
information available to the Inspectorate at that time. The 
Applicant can disagree with the opinion and is able to make 
changes, as long as this is explained in the environmental 
statement and robust evidence is provided to justify this 
approach.  

The Applicant asked what weight should be given to the 
appended information and advice sent by consultation 
bodies with regard to the scoping opinion. The Inspectorate 
advised that the scoping opinion has been informed by the 
consultee responses but is not necessarily a full reflection of 
the views of the consultees. The Applicant should have 
regard to them and consider these views during ongoing 
consultation exercises. 

Digital 
Environmental 
Impact Assessment 

The Applicant is considering utilising digital EIA elements as 
a supplemental consultation tool and asked if the 
Inspectorate is planning on admitting these as application 
documents? The Inspectorate confirmed it is in the early 
stages of considering how these can be used and request 
that the Applicant provide updates on this aspect. Any digital 
submission would need to be in addition to a pdf version of 
the environmental statement, to allow all stakeholder to be 
able to access the information. 

Topic Advice date: 21 May 2024 

Post Scoping 
advice regarding 
s42 consultation – 
Transitional 
Provisions resulting 
from The 
Infrastructure 

The Inspectorate provided the following advice to the 
Applicant by email: 

The Infrastructure Planning (Miscellaneous Provisions (MP)) 
Regulations 2024 came into force on 30 April 2024 and 
amend the Infrastructure Planning (Applications: Prescribed 
Forms and Procedure (APFP)) Regulations 2009. The 
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Planning 
(Miscellaneous 
Provisions (MP)) 
Regulations 2024 

transitional provisions at Regulation 4 of the MP Regulations 
2024 confirm that the recently amended APFP Regulations 
do not apply to any proposed application for an order 
granting development consent where the applicant has 
started to consult under Section 42 of the Planning Act 2008 
before 30 April 2024. 

The Inspectorate is contacting you as it understands that 
consultation under Section 42 for the North Humber to High 
Marnham Project had not commenced prior to 30 April 2024. 
The Inspectorate would like to inform you that as the scoping 
opinion request for the North Humber to High Marnham 
Project was received prior to 30 April 2024, the list of 
consultation bodies notified and consulted by the Planning 
Inspectorate before adopting the scoping opinion (as set out 
in the ‘Regulation 11 list’ provided to the Applicant as per 
Regulation 11(1)b of the Infrastructure Planning 
(Environmental Impact Assessment (EIA)) Regulations 
2017), will not reflect the recent amendments to the APFP 
Regulations. 

The Applicant is therefore advised to review the transitional 
provisions in Regulation 4 of the MP Regulations 2024, 
together with the amendments to the APFP Regulations, and 
consider whether any new or different consultation bodies 
should be included in the consultations for the project. 
Please be aware that it is the responsibility of the Applicant 
to ensure their consultation fully accords with the 
requirements of the Planning Act 2008 and associated 
regulations and guidance. The Regulation 11 list has been 
compiled by the Planning Inspectorate on behalf of the 
Secretary of State in its duty to notify the consultation bodies 
in accordance with Regulation 11(1)(a) of the EIA 
Regulations and, whilst it can inform the Applicant’s own 
consultation, it should not be relied upon for that purpose. 

Topic Meeting date: 10 June 2024 

Project Update 
Meeting Note 

A meeting note is available for this meeting on the Find a 
National Infrastructure Project Website and this can be 
viewed at: View meeting note (PDF, 115KB). 

Programme Update Localised non-statutory consultation between 9 July and 6 
August 2024. 

Statutory consultation is expected between February and 
April 2025. The application for a Development Consent 
Order is anticipated to be submitted in summer 2026. 

The Inspectorate is mindful that, in some instances, key 
stakeholders struggle to provide adequate feedback for an 
applicant to be able to stick to its pre-application programme 
and advised that it may be beneficial to provide these parties 

https://nsip-documents.planninginspectorate.gov.uk/published-documents/EN020034-000006-NHHM%20-%20Meeting%20Note%20-%2010%20June%202024_no%20final%20page.pdf
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with the key issues that have arisen through consultation 
with the community, to allow them to focus their resources 
on providing pertinent feedback. 

The Inspectorate advised that early engagement with 
landowners should be undertaken, to enable agreements to 
be put in place ahead of examination, where feasible. 

Consultation The Applicant gave an update on the non-statutory 
consultation which was carried out between 1 June - 27 July 
2023. A review of consultation feedback received during this 
period has informed a review and backcheck of the Corridor 
Preliminary Routeing and Siting Study (CPRSS). An 
assessment of a potential alternative corridor between South 
Wheatley and High Marnham (previously communicated as 
section 10 & section 11 of the route) is being undertaken. 
This shall be known as the ‘eastern corridor’. The Applicant 
intends to undertake a localised non-statutory consultation 
on the possible alternative eastern corridor between 9 July 
and 6 August 2024. Consultation feedback from both the 
non-statutory consultation 2023 and localised non-statutory 
consultation 2024, together with further environmental and 
technical assessments and survey work will inform an overall 
decision on the preferred corridor between South Wheatley 
and High Marnham.  

Planning 
Inspectorate’s pre-
application service 
and expression of 
interest 

The Applicant is in the process of reviewing the advice and 
guidance provided, considering how this may relate its 
application, and requested advice on which tier of the 
Inspectorate’s pre-application service would likely be most 
suitable. 

The Inspectorate advised that the applicant needs to make 
this decision, based on the nature of the scheme and the 
benefit it may derive from a higher tier pre-application 
service. For example, a more complicated scheme may not 
be suitable for the fast-track service, due to the complexity of 
the data needed to produce the application documents. 
Insufficient data can lead to a longer examination. The 
experience gained from utilising a higher tier service, could 
also help inform which tier was suitable for the applicant’s 
other proposed developments. 

Topic Meeting date: 23 October 2024 

Programme 
Document - 
Feedback 

The following feedback was provided by the case team to 
the Applicant by email: 

• Good demonstration of compliance with the Planning 
Act 2008: Pre-application stage for Nationally 
Significant Infrastructure Projects Guidance. The 
Applicant will be aware that one of the mandatory 



9 
 

components of the new pre-application service (for all 
service tiers), as set out in the Nationally Significant 
Infrastructure Projects: 2024 Pre-application 
Prospectus, is demonstrating regard to advice. As 
such this should be clearly reflected in the application 
documents.  

• The Applicant must ensure that the Programme 
Document (PD) is hosted and maintained on the 
Applicant’s website.   

• Whilst the PD sets out that the Statement of 
Community Consultation (SoCC) will be developed 
ahead of Statutory Consultation, it would be helpful if 
the dates were listed in the table setting out the 
submission timeframe.  

• Whilst the Inspectorate acknowledges that key 
milestones are some time in the future ie statutory 
consultation in Quarter 1 2025, draft document review 
in Q4 2025, and submission in Q2 2026, it would be 
helpful if these timeframes could be narrowed, and 
the updated PD published, in due course.  

• It is not clear from the PD whether the Applicant has 
allowed time for a further period of targeted/full 
consultation, after the statutory consultation has been 
undertaken. Given the linear nature of the project the 
Inspectorate advises the Applicant to consider 
whether a further consultation period prior to 
submission would be necessary and if so, add 
possible timescales to the PD.  

• It would be helpful if the PD could provide 
approximate timescales for future project update 
meetings with the Inspectorate. It would also be 
helpful to list any meetings with key stakeholders to 
enable those parties to deploy resources effectively. 

Topic Meeting date: 21 January 2025 

Non-Statutory 
Consultation 
Feedback in 
relation to 
Interrelationships 
with other projects / 
proposed 
development along 
corridor 

The Inspectorate enquired about the consideration being 
given and associated feedback provided as part of the 
consultation to other projects along parts of the corridor that 
was the focus of the latest consultation.  

The applicant indicated it was aware of a number of other 
projects within the corridor of their project and continues to 
monitor these and engage with third party developers as 
appropriate. Where consultation feedback has commented 
on interactions with other developments or raised concerns 
regarding the potential for cumulative effects, this is being 
considered and will be assessed as appropriate through the 
EIA process. 
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Draft Documents The Inspectorate advised that the applicant should consider 
finalising its consultation programme (Adequacy of 
Consultation Milestone (AoCM)), including any subsequent 
targeted consultation following the statutory consultation, 
before submitting draft documents for review. Submitting 
more advanced versions of documents can support more 
meaningful advice from the Inspectorate. 

Consultees for the 
non-statutory 
consultation of July 
/ August 2024 
(routeing options) 

The applicant carried out a localised non-statutory 
consultation on the routeing options within a targeted 
consultation zone. This localised consultation zone and 
therefore the consultees within it were not identical to the 
earlier non-statutory public consultation, with some not being 
consulted on this occasion, and other new parties being 
consulted for the first time. 

The applicant advised that this approach has been taken to 
ensure the affected communities and relevant consultees 
affected by each corridor were provided with equal 
consultation opportunities. The same parameters were 
applied to identifying the consultation zones for both the non-
statutory consultation 2023 and localised non-statutory 
consultation 2024 and consultation strategies were shared 
and consulted on with the host local planning authorities in 
advance of consultation.  

The Inspectorate advised that the applicant should clearly 
explain its approach to identifying the consultees for the non-
statutory consultation in the AoCM and Consultation Report. 

Consultation 
Overlap 

The Inspectorate advised that in situations where the 
applicant is aware of other projects carrying out consultation 
in the same vicinity, it should try to minimise consultation 
overlap. This will assist the local communities (to reduce 
misunderstanding over discrete projects) and will also be 
beneficial for the resources of local authorities. It is also 
important for the applicant to be aware of other project 
timescales, and seek to avoid examination overlap, where 
possible. 

S46 Notification The applicant advised that it plans to commence an 8 week 
statutory consultation between February and April 2025 and 
that all host local authorities have been consulted on the 
draft SoCC. 

The Inspectorate advised that the s46 notification must be 
provided either before, or on the date on which the statutory 
consultation commences. 

Route Corridor The Inspectorate asked if the route optionality would be a 
topic for statutory consultation.  
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The applicant confirmed that the corridor would not be the 
subject of statutory consultation as they will present a 
preferred route alignment.  The applicant explained that the 
preferred corridor had been identified and consulted on 
during non-statutory consultation 2023, with the potential 
alternative corridor consulted on during localised non-
statutory consultation 2024. Following this an overall corridor 
decision has been made and a preferred route alignment 
identified. This would be described in the statutory 
consultation documents. There will be opportunity to provide 
feedback on and request changes to the preferred route 
alignment during statutory consultation. The applicant will 
also continue to review previous work, including the selection 
of the preferred corridor.  

Substations The applicant confirmed that the project will connect to two 
new substations, at Birkhill Wood and High Marnham. These 
substations had previously not been part of the proposed 
development and are progressing under the Town and 
Country Planning Act 1990 (as amended) (TCPA). However, 
the applicant now intends to include the substations in the 
DCO application and will be presented in the statutory 
consultation materials. 

There have also been consultation exercises undertaken in 
relation to the substations outside of the DCO consultations. 

There will be powers sought to build the substations under 
the TCPA, but they will remain as a component of the DCO 
as a precautionary measure. 

If one, or both, of the applications for the substations are 
granted prior to the application for a DCO and land rights 
secured, then they could be removed. Works at the 
substations to allow connection would remain in the DCO in 
any event.  

The applicant will continue to keep the Inspectorate updated 
to provide clarity under various scenarios. 

The Inspectorate understands the applicant’s position and 
acknowledges that this approach is not unique to this project. 

Substations in 
context of scoping 
opinion 

The Inspectorate advised that it is not uncommon for project 
descriptions to change between scoping and submission. 
Scoping is not mandatory; however, the EIA Regulations do 
require an Environmental Statement (ES) to be 'based on' 
the most recent scoping opinion. On the basis that the 
applicant does not intend to re-scope, the Inspectorate 
advises that the ES should detail how the project description 
and the scope of the assessment has changed and provide 
evidence of agreement with key consultees. If additional 
project components are included, we would anticipate that 
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the assessment would incorporate additional elements as 
opposed to not including elements that were required within 
the scoping opinion. However, if there are requirements in 
the scoping opinion that have not been addressed then the 
applicant should provide clear justification for this and 
evidence of any agreement with the relevant stakeholders.  

At acceptance, the Inspectorate would consider whether the 
ES is based on the adopted scoping opinion where the 
development is broadly as was previously described and 
would check that there is adequate information to 
understand the environmental effects of any additional 
features or changes. The Inspectorate cannot comment on 
the adequacy of an ES prior to submissions of an 
application.    

Potential delays to 
the examination 
process 

The applicant asked if the Inspectorate could provide any 
comfort towards a short (circa 3 months) pre-examination 
period. 

The Inspectorate advised that the length of pre-examination 
period is determined by factors outside of the Inspectorate’s 
control. The following were cited as having the potential to 
avoid a prolonged pre-examination period: 

• Sticking to the application submission date. 

• Presenting a high-quality application, reducing any 
need for post acceptance s51 advice. 

• Progressing land agreements and protective 
provisions ahead of the submission of the application. 

• Minimising the likelihood of a change request, 
especially one which may trigger the compulsory 
aquation regulations. 

As such, whilst the Inspectorate cannot commit to a set pre-
examination period, as some matters are outside of its 
control, the pre-examination period will not be unnecessarily 
prolonged. 

The Inspectorate highlighted the recent webinar held in 
relation to good design for NSIPs. This builds on the good 
design advice page. The applicant should demonstrate its 
regard to these in its design documents submitted with the 
DCO application. 

Mitigation hierarchy Whilst EN-1 also sets out that there is a critical national 
priority (CNP) for the provision of nationally significant low 
carbon infrastructure, it is important that the applicant clearly 
demonstrates how the mitigation hierarchy has been applied, 
and relevant Statutory Nature Conservation Bodies 
agreement with the approaches taken, in the application 
documents. 
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Topic Meeting date: 21 May 2025 

Adequacy of 
Consultation 
Milestone 

The Inspectorate advised the applicant, when preparing its 
Adequacy of Consultation Milestone document, to be aware 
of the pre-application guidance which explains that the 
document should be a brief summary statement of the 
elements of consultation that have been carried out, 
including the views from local authorities; it should not be a 
large document. 

Adequacy of 
Consultation 
Milestone - Timing 

The applicant noted there may be opportunity to submit the 
Adequacy of Consultation Milestone (AoCM) earlier than the 
three months suggested in the Pre-Application Prospectus 
depending on any further requirement for additional 
consultation which is still under consideration by the 
Applicant. The Inspectorate advised the applicant to consider 
submitting the Adequacy of Consultation Milestone (AoCM) 
and draft documents for review after all consultation had 
been completed to ensure that more advanced versions of 
the documents were available to facilitate the provision of 
more insightful and comprehensive comments to the 
applicant in respect to the application documents. 

Draft documents – 
submission method 

The applicant enquired about the methods of submission to 
be followed for the draft document review. It is noted by the 
Inspectorate that draft documents are not likely to be 
submitted for review until 2026 and that the requirements 
may be subject to change, and it indicated that it could 
provide more certainty over the position as it develops over 
the time leading up to the submission of documents. 

The Inspectorate indicated that file sharing was an option 
currently, but that there would be some requirements that 
would be needed to be met in relation to log in details and 
the use of authentication software, as well as a trial run 
ahead of the formal submission of the documents. 

Draft documents - 
timescales 

The Inspectorate noted the desire by the applicant to ensure 
that they provided as comprehensive and complete 
documents for review as part of the draft documents review 
whilst ensuring they have sufficient time following receipt of 
the Inspectorate’s feedback to make any necessary updates 
and that this was a factor in their suggested programming. 

The Inspectorate reminded the applicant that the pre-
application prospectus set out that a six-week turnaround 
period for the provision of draft document feedback rather 
than the currently indicated four-weeks included in the 

https://www.gov.uk/guidance/planning-act-2008-pre-application-stage-for-nationally-significant-infrastructure-projects
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programme document. Whilst the Inspectorate will 
endeavour to deliver review feedback as quickly as practical, 
it cannot commit to doing so within four weeks and as such 
the programme document should be updated accordingly. . 

Habitat Regulation 
Assessment and 
other draft 
document review 
documents 

The applicant made the Inspectorate aware that there was a 
likelihood that not all information would be available in time 
for inclusion in the version of documents submitted at the 
point of the draft document review. The Inspectorate noted 
this and advised the applicant that the best value can be 
attained from draft documents review taking place with 
documents that are as mature as possible. The Inspectorate 
advised the applicant to make it clear what information was 
missing in the draft documents when submitted. It also 
advised the applicant to highlight specific areas on which 
they would be seeking feedback.  

Engagement with 
stakeholders and 
persons with an 
interest in land 

The Inspectorate enquired about engagement with local 
stakeholders including the developers of projects in proximity 
to the North Humber to High Marnham project and local 
authorities. The Inspectorate also enquired about the level of 
engagement from parties with interests in land, for example 
in areas with unregistered and potentially unknown land 
rights. The applicant confirmed that engagement had 
continued with local authorities and that there had been a 
good level of engagement with persons with an interest in 
land, particularly as a response to the posting of site notices 
in areas with unknown or unregistered land interests. The 
Inspectorate advised the applicant to use the detailed land 
rights tracker which is available in the prospectus to help 
keep track of land subject to compulsory acquisition. 

The Inspectorate asked for an update regarding progress 
with Crown land interests. The applicant confirmed that it 
was in the process of engaging with the crown and shall 
provide an update in the next meeting. The Inspectorate 
advised of the importance of progressing this matter ahead 
of the submission of the application. 

Interrelationships 
with other 
Infrastructure 
Projects 

The Inspectorate raised the matter of interrelationships 
between this project and projects located near the indicated 
route. The Steeple Renewables Project, which is currently in 
the acceptance stage and One Earth Solar Farm which is 
currently in the pre-examination stage are two projects that 
the Applicant confirmed they are engaging with regarding 
interactions between projects. 

The Inspectorate enquired if the applicant had considered 
the use of an Interrelationships report or a section of an 
existing document to set out how this scheme and nearby 
schemes relate to each other. It was suggested by the 
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Inspectorate that the applicant may wish to consider this and 
take a view on whether this would be beneficial for their 
project. It was noted that this had been requested on some 
recent examinations, for example on the Cottam Solar 
Project, Gate Burton Energy Park and West Burton Solar 
Project, Morgan Offshore Wind Project: Generation Assets 
and the Morecambe Offshore Windfarm Generation Assets. 

Possible Local 
Government 
reorganisation in 
Lincolnshire and 
Nottinghamshire 

The Inspectorate raised to the attention of the applicant the 
English Devolution White Paper and the currently under 
discussion future local government re-organisation in two-tier 
counties such as Lincolnshire and Nottinghamshire. The 
applicant was advised that they may wish to consider the 
implications for their scheme in the run up and following any 
potential reorganisation to local government structures, and 
as considered appropriate are accounted for in their 
application documentation. Although the examination may 
take place prior to a possible reorganisation, the timescales 
of development according to the current programme may 
overlap with the second round of changes expected to take 
effect on 1 April 2028, on the currently envisaged date. 

Provision of 
information on the 
latest position on 
associated or 
nearby proposals 

The applicant provided the Inspectorate with an update with 
respect to associated or relevant proposed developments 
located near to the North Humber to High Marnham project. 
The applicant was encouraged by the Inspectorate to ensure 
the latest information is available to a future appointed 
Examining Authority or other Examining Authorities for other 
schemes as more information becomes available.  

Submission Date The applicant confirmed that the application for a 
Development Consent Order is anticipated to be submitted in 
summer 2026. The Inspectorate advised that it would be 
helpful if the applicant could narrow down a specific month 
for the submission of the application, to aid with resourcing. 

Linear advice page The Inspectorate advised the applicant of the importance of 
demonstrating regard with the recently published linear 
advice page, as well as the good design advice, when 
preparing its application.  

Topic Meeting date: 13 November 2025 

Draft Documents The Inspectorate advised that the applicant should provide 
clarity on the type of documents intended for submission as 
part of the draft document review. The applicant confirmed 
that all documents typically expected at this stage are 
planned to be included. The Inspectorate noted that the 
more comprehensive the draft documents, the more detailed 
advice can be provided. 
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The Inspectorate further advised that a cover letter should 
accompany the draft documents. This should identify any 
sections that are incomplete to ensure comments are not 
made on areas the applicant intends to complete later. 

Summary of 
lessons learned 
from other cases 

The Inspectorate advised that the applicant should consider 
drawing on lessons learned from previously examined 
applications across National Grid’s portfolio of projects, such 
as Norwich and Tilbury, when developing the approach for 
this application and the development of draft documents for 
review. This will help identify what has worked well and what 
mitigation might be capable of being applied to similar 
issues.  

The Inspectorate recommended that these changes and 
lessons should be summarised in a cover letter 
accompanying the draft documents. The cover letter should 
highlight any changes to approach and reference the cases 
that informed those changes. 

Programme 
Document 

The Inspectorate advised the applicant that it could continue 
to use its current template and structure for the Programme 
Document given the advanced stage of the project at pre-
application. The Inspectorate’s updated 2024 Pre-application 
Prospectus has introduced a new Programme Document 
template for projects entering pre-application from November 
2025.  

The Inspectorate advised that the November version of the 
applicant’s Programme Document continues to contain the 
expected content as set out at paragraph 10 of the 
government’s guidance on the pre-application stage. 
However, it would be helpful to the Inspectorate and other 
parties if the main issues section could contain high level 
content on any agreements reached with relevant statutory 
parties in relation to the applicant’s proposed methodology 
as well as any survey outputs and / or proposed mitigation, 
as well as identifying any historic environment assets or 
other sensitive receptors such as airfields that are proposed 
to be assessed. This assists the Inspectorate to have a good 
understanding of the landscape features, receptors and 
constraints along the proposed development corridor, and 
whether there are any outstanding issues that might require 
resolution before the application is submitted and thus what 
useful advice the Inspectorate might be able to provide 
under s51 of the Planning Act 2008. This content is also 
particularly relevant in the absence of an Issues Tracker.   

Interrelationship 
with other NSIPs 

The applicant provided the Inspectorate with an update on 
interrelationships between the North Humber to High 
Marnham project and nearby projects that are subject to 
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development consent order applications. The Inspectorate 
indicated that providing an interrelationship document 
outlining challenges and communications with other NSIPs 
for review as part of the pre-application service may be of 
value for this project. 

The Inspectorate advised that applicant may wish to 
consider the inclusion in such an interrelationships report, 
projects to be consented via the Town and Country Planning 
regime as well as Nationally Significant Infrastructure 
Projects (NSIPs) that are seen to be relevant for the 
application for North Humber to High Marnham. The 
Inspectorate referenced solar cases around Gainsborough 
and in offshore wind cases in the Irish Sea. The Inspectorate 
referenced the Morgan Offshore Wind Project: Generation 
Assets as a case where developments which were both 
NSIP and non NSIP schemes had been included in a report 
setting out the interrelationships with other infrastructure 
projects. It was pointed out that lessons from that case may 
help inform the approach for the North Humber to High 
Marnham project. 

The Crown Estate 
and associated 
British Ports  

The Inspectorate advised that the applicant must not forgot 
to ensure all necessary rights and approvals are obtained 
from The Crown Estate at the appropriate stage. Securing 
these agreements early will help avoid delays later in the 
process and ensure compliance with statutory requirements. 

Hearing Venues The Inspectorate advised that, due to the high volume of 
applications within the relevant local authorities, some NSIP 
examinations have needed to be delayed owing to a lack of 
venue availability for hearings. Applicants should start 
planning and securing suitable venues at the earliest 
opportunity, where feasible.  

Topic Advice date: 21 November 2025 

Important 
information about 
updates to our pre-
application services 

Following a 6-month review of our services, our Pre-

application Prospectus has been updated: 2024 Pre-

application Prospectus. The update log at the bottom of the 

page summarises the changes and clarifications that have 

been applied. 

 

As an applicant with a live project at the pre-application 

stage of the process, please familiarise yourself with the 

update and consider how it might affect your pre-application 

programme and interaction with our services.  

Please note in particular: 

 

• the establishment of land and rights negotiations 

tracking as a primary service feature – this means it is 

https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.gov.uk%2Fguidance%2Fnationally-significant-infrastructure-projects-2024-pre-application-prospectus&data=05%7C02%7CNorthHumbertoHighMarnham%40planninginspectorate.gov.uk%7Cf2348b2648a945b5fdcb08de291877c5%7C5878df986f8848ab9322998ce557088d%7C0%7C0%7C638993382230494164%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=D45VDhduEPdN9dZhKhbim7k9adHrNYiW%2Bme891DqTAk%3D&reserved=0
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.gov.uk%2Fguidance%2Fnationally-significant-infrastructure-projects-2024-pre-application-prospectus&data=05%7C02%7CNorthHumbertoHighMarnham%40planninginspectorate.gov.uk%7Cf2348b2648a945b5fdcb08de291877c5%7C5878df986f8848ab9322998ce557088d%7C0%7C0%7C638993382230494164%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=D45VDhduEPdN9dZhKhbim7k9adHrNYiW%2Bme891DqTAk%3D&reserved=0
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now expected for all applicants to develop and share 

a land and right negotiations tracker in 1 of 2 available 

templates, irrespective of the service tier they have 

subscribed to 

 

• clarified expectations of applicants when preparing to 

interact with the Inspectorate at meetings – including 

clarified rights for the Inspectorate to delay or refuse 

service where pre-meeting expectations are not 

upheld e.g. an updated programme document or 

issues tracker is not provided, on time, to inform a 

meeting agenda 

 

This communication has been recorded as section 51 advice 

in the project’s advice log. 

 


