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All Interested Parties, Affected 
Persons, Statutory Parties and Other 

Persons 

 

Your Ref:  

Our Ref: TR010029 

Date: 10 May 2021 
 

 
 

Dear Sir/Madam 

 
Planning Act 2008 (as amended) and The Infrastructure Planning 
(Examination Procedure) Rules 2010 (as amended) – Rule 8(3) 

 
Application by Highways England Limited for an Order granting Development 

Consent for the M25 Junction 28 Improvement scheme 
 

Changes to the Examination Timetable 
 
The Examining Authority (ExA) has made a Procedural Decision to make an alteration 

to the Examination Timetable. The change will include delaying the issuing of the 
ExA’s proposed schedule of changes to the draft Development Consent Order (draft 

DCO), which will now be issued on Wednesday 26 May 2021, as opposed to 
Wednesday 19 May 2021  
 

The ExA considers that delaying the issuance of its proposed changes to the draft DCO 
by one week allows the ExA sufficient time from Deadline 7 to consider Interested 

Parties’ oral summaries put at Issue Specific Hearing 3 to be held on Wednesday 12 
May 2021. The ExA wishes to confirm that the alteration to this date has no bearing 
on the remainder of the Timetable. The ExA also wishes to point out that it will not be 

issuing a Report on the Implication for European Sites. 
 

This letter provides you with the updated Examination Timetable, which replaces the 
one that was included in the Rule 8 letter issued on 13 January 20211. 
 

Yours faithfully  
 

Richard Allen  
 

Richard Allen  
Lead Member of the Panel of Examining Inspectors 
 

Annex A: Updated Examination Timetable 

 
1 https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010029/TR010029-000370-

M25%20Junction%2028%20R8%20Letter%20and%20Annex.pdf  
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Annex A: Updated Examination Timetable 
 

 

Item Matters Due Dates 

1.  
Hearings  

Dates reserved (if required) for any: 

• Open Floor Hearing(s). 
• Compulsory Acquisition Hearing(s). 
• Issue Specific Hearing(s). 

Week 
commencing  

Monday 10 
May 2021 

2.  
Deadline 7 

Deadline for receipt by the ExA of: 

• Written summaries of oral submissions put at any 
Hearings held during the week commencing Monday 

10 May 2021; 
• Comments on responses submitted at Deadline 6 

• An updated Guide to the Application; 
• Updated Compulsory Acquisition Schedule; 
• Updated draft Development Consent Order; 

• Finalised SoCGs; 
• Final Progressed Statement of Commonality for SoCG; 

• Any further information requested by the ExA under 
Rule 17 of the Examination Rules. 

 

Thursday 20 

May 2021 

3.  
Issue by the ExA of: 

• The ExA’s proposed schedule of changes to the draft 
DCO (if required); 

 
If the ExA considers it both necessary and safe to do so: 

• Notice to hold the ASI the week commencing Monday 
14 June 2021; 

• Publication of the itinerary for the ASI. 

Wednesday 26 
May 2021 

4.  
Deadline 8 

Deadline for receipt by the ExA of: 

• Comments on the ExA’s proposed schedule of changes 
to the draft DCO; 

• An updated Guide to the Application;  
• An updated version of the draft DCO;  

• An updated Compulsory Acquisition Schedule;  
• Comments on responses submitted for Deadline 7; 
• Any further information requested by the ExA under 

Rule 17 of the Examination Rules (if required). 

If the ExA gives notice of intention to hold an ASI on 
Wednesday 19 May 2021 

Wednesday 09 

June 2021 
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• Requests to attend the ASI. 

5.  
Date reserved for ASI2 if deemed necessary and safe to 
carry out 

Week 
Commencing  

Monday 14 

June 2021 

6.  
Deadline 9 

Deadline for receipt by the ExA of: 

• Comments on responses for Deadline 8; 
• Final version of the draft DCO; 

• Final Guide to the Application;  
• Final Compulsory Acquisition Schedule; 
• Any further information requested by the ExA under 

Rule 17 of the Examination (if required).   
 

Wednesday 30 
June 2021 

7.  
Deadline 10 

Deadline for receipt by the ExA of: 

• Responses to any additional information requested by 
the ExA; 

• Any further information requested by the ExA under 
Rule 17 of the Examination (if required).  

Tuesday 06 

July 2021 

8.  
Close of Examination 

The ExA is under a duty to complete the Examination of 
the application by the end of the period of 6 months. 

 

Wednesday 07 

July 2021 

 
 

 

 
2 Please note: an ASI can only go ahead if Government guidance on COVID-19 at that time permits. In the event it 

cannot be undertaken as a physical visit, alternative approaches (including the use of technology) will be explored, 

and all participants will be notified. 
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