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1.14

1.2
1.2.1

1.2.2

1.2.3

Introduction

Purpose of this document

This Consents and Agreements Position Statement (this “Statement”) sets out
National Highways’ intended strategy for obtaining the consents and associated
agreements needed to implement the proposed A57 Link Roads (the “Scheme”).

This Consents and Agreements Position Statement (CAPS) is submitted in
accordance with regulation 5(2)(q) of the Infrastructure Planning (Applications:
Prescribed Forms and Procedures Regulations) 2009, as amended.

The purpose and objective of this Statement is to identify what consents and
agreements are expected to be needed for the Scheme, and how these will be
obtained (subject to the Scheme gaining development consent).

This document should be read in conjunction with the Draft Development
Consent Order [APP-020] and the Explanatory Memorandum [APP-021].

The Scheme

The A57 and A628 between Manchester and Sheffield currently suffer from
heavy congestion, creating unreliable journeys, which limits journey time
reliability. This restricts economic growth due to the delays experienced by
commuters and business users alike. The congestion also results in rat running
through smaller towns and villages, as vehicles attempt to reduce queuing times.

The Scheme has been developed to improve journeys between Manchester and
Sheffield, and has evolved over more than 50 years, as different improvements
have been explored. The current A57 around Mottram in Longdendale suffers
from congestion which limits journey time reliability. This restricts economic
growth due to the delays experienced by commuters and business users alike.
This has a negative effect on local businesses and employment opportunities.
The congestion also results in rat running through smaller towns and villages, as
vehicles attempt to reduce queuing times. Much of this heavy traffic travels along
local roads, which disrupts the lives of communities, and makes it difficult and
potentially unsafe for pedestrians to cross the roads. It is likely that these issues
would get worse with time, if significant improvements are not made.

A full Scheme description is provided in Chapter 2 of the Environmental
Statement (ES) [APP-060] and is summarised below:

¢ A new offline bypass of approximately 1.2 miles (1.8 km) of dual carriageway
road connecting the M67 junction 4 to Mottram Moor

e A new offline bypass of 0.81 miles (1.3 km) of single carriageway connecting
the A57(T) Mottram Moor to the A57 Woolley Bridge

e Creation of two new junctions, Mottram Moor Junction and Woolley Bridge
Junction and improvement works to the existing M67 Junction 4

e Creation of five new structures (Old Mill Farm Underpass, Mottram
Underpass, Carrhouse Lane Underpass, River Etherow Bridge and Roe
Cross Road Overbridge)

¢ One main temporary construction compound area located on agricultural land
to the east of the M67 Junction 4

Planning Inspectorate Scheme Reference: TR010034
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e Detrunking, including safety measures from the M67 Junction 4 to Mottram
Back Moor Junction, to be agreed with Tameside Metropolitan Borough
Council (Tameside MBC).

e Safety measures and improvements to the A57 from Mottram Moor Junction
to Gun Inn Junction and from Gun Inn Junction to Woolley Lane Junction, to

be agreed with Tameside MBC.
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Strategy

Background to the consenting regime under the Planning
Act 2008

It is possible for a wide range of matters to be included within the scope of a
Development Consent Order (DCO). Section 120 of the Planning Act 2008 (the”
2008 Act”) provides that a DCO may make provision for, or relate to, any matters
listed in Schedule 5 of the Act, including the application, modification or
disapplication of certain relevant statutory provisions where necessary or
expedient for the purposes of giving full effect to the Order. In addition, there are
specific sections within the Act, which provide that a DCO may include certain
other provisions.

There are however some limitations, most notably in Section 150 of the Act,
which stipulates that certain prescribed non-planning consents may only be
included within a DCO with the agreement of the relevant consenting body. The
DCO does not include any Section 150 consents.

National Highways’ Consents Strategy
The basis of National Highways’ consents strategy is that:

e A DCO must be sought as the principal consent for the works (under the 2008
Act) including to provide the necessary land acquisition and temporary
possession powers;

e The intent of the 2008 Act and Government policy is to enable development
and construction-related consents to be included within the DCO; therefore,
where possible and practicable, additional consents have been included within
the DCO;

e The Scheme benefits from the intent of the 2008 Act and Government policy
as most of the consents required for the construction of the Scheme will be in
place at the point of the making of the DCO; this minimises the need for any
further approvals before the works covered by the DCO can commence; and

e The Scheme has and will be developed based on strong collaboration
between the key stakeholders, and any additional consents and agreements
will be secured at key stages of project development as necessary. The
progress on these items will be reported to the Examining Authority, with a
summary of the current situation reported in Section 3 of this document and in
the Appendices.

The consents strategy is informed by the National Policy Statement for National
Networks to ensure that all relevant permissions that need to be obtained for
activities within the development have been identified.
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3. Consents and Agreements
3.1 Introduction
3.1.1 The principal consent for the proposed Scheme will be a DCO itself, a draft
version is submitted as part of this application [APP-020]. The DCO process
provides development consent for the works and enables land acquisition and
temporary possession, along with many consents and powers to be dealt with at
the same time.
3.1.2 However, the DCO application may need to be supplemented by other
applications because:
a. A specific consent cannot be contained in the DCO;
b. A consenting authority declines to allow a consent to be contained within the
DCO; or
c. Itis not desirable, or it is inappropriate, to include a consent within a DCO due
to the stage of design development meaning the detail required is unavailable.
3.2 Consents included within the DCO
3.2.1 At this point (the submission of the DCO application) most of the consents and

all the powers required have been included, or addressed, within the DCO as
permitted by various provisions of the 2008 Act. These fall into the following
categories:

e Authorisation of all permanent and temporary works (equivalent of planning
permission)

e Compulsory acquisition of land (including subsoil) and / or rights over land
such as easements, restrictive covenants and the temporary possession of
land

e Consent to carry out street works and to stop up highways permanently or
temporarily

e Highways matters (including matters such as, construction of site access,
designating highway as trunk road or special road, de-trunking the existing
A57, specification of classes of traffic authorised to use the highway, adoption
of a new highway, highway drainage)

e Traffic regulation matters (including speed limits)

e Consent to temporarily or permanently stop / extinguish and divert public and
private rights of way (including footpaths, cycleways and diversion of
restricted byways)

e Consent to carry out tree works (including works to trees subject to a Tree
Preservation Order)

e Consent to carry out tree works (including works to trees in Conservation
Areas)

e Consent to remove hedgerows (including any ‘important hedgerows’)

e Powers to carry out utility diversions (subject to protective provisions)

e Consent to carry out any required utility diversion (subject to protective
provisions)

e Authority to survey and investigate the land

Planning Inspectorate Scheme Reference: TR010034
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3.2.2

3.3
331

3.3.2

3.4
3.4.1

e Matters relating to Statutory Nuisance including the working outside of
specified hours and the exceedance of thresholds

e Consent to carry out civil engineering or other works including landscaping
works and tree planting

e Consent and powers to remove any apparatus belonging to statutory
undertakers and / or carry out utility diversions (subject to protective
provisions), plus consents to keep electric lines installed above ground

e Consent and powers to carry out miscellaneous tasks including payment of
contributions and compensation, the transfer, leasing, suspension,
discontinuance and revival of undertakings, the transfer of property, rights,
liabilities or function, exclusion of obligation act and the protection of the
property or interests of any person.

With the exception of planning permission, none of the consents listed in Section
33 (1) of the Act will be required for the Scheme. This includes the following
consents:

e Listed Building Consent under the Planning (Listed Buildings and
Conservation Areas) Act 1990. This is because the Scheme will not involve
any works to a Listed Building;

e Common Land Consent under the Planning Act 2008. This is because the
Scheme will not affect any Common Land;

e Site of Special Scientific Interest (SSSI) under the Conservation of Habitats
and Species Regulations 2010. This is because the Scheme will not affect
any SSSI;

e Scheduled Ancient Monument consent or any consent under the Ancient
Monuments and Archaeological Areas Act 1979. This is because no works
are proposed within the boundary of any Scheduled Ancient Monument and
the Scheme is not situated within an area of archaeological importance
designated under the 1979 Act;

e A pipe-line construction authorisation under the Pipe-lines Act 1962. This is
because the Scheme will not require the diversion of a pipeline of more than
800mm in diameter or exceeding 8 bar gauge or any other limit stipulated by
the 1962 Act; and

e A consent under the Gas Act 1965 the Energy Act 1976 or the Electricity Act
1989.

Other Consents to be obtained

The permits, consents and agreements that may need to be sought separately
from the DCO are identified in Appendix A.

The content of Appendix A is largely dependent on finalisation of the detailed
design, the detailed construction site set up and methodologies, and discussions
with the consenting authorities. These are not sufficiently developed at this stage
to confirm the requirements and therefore it is not practicable to include them
within the DCO.

Agreements

Agreements with relevant stakeholders may be required in parallel to the DCO
process and may take a variety of forms.

Planning Inspectorate Scheme Reference: TR010034
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3.4.2

3.4.3

3.4.4

3.4.5

3.4.6

3.4.7

A fundamental part of the DCO process is the preparation and agreement of
Statements of Common Ground (SoCG) with a variety of relevant stakeholders
to identify the matters on which parties agree and disagree, to narrow the focus
for examining the application concerned and to make the examination process
more efficient.

National Highways is currently in discussions with:

e Natural England

Environment Agency

Historic England

Tameside Metropolitan Borough Council (TMBC)
Derbyshire County Council (DCC)

High Peak Borough Council (HPBC)

United Utilities

National Grid

Cadent

Electricity North West

BT Openreach

Greater Manchester Archaeological Advisory Service (GMAAS), and
Transport for Greater Manchester (TFGM)

The Draft SoCG with TMBC; DCC; HPBC and TfGM are all provided as part of
this DCO submission [APP-190 - APP192].

The remaining SoCG will be progressed by National Highways where
appropriate.

Progress on finalising any SoCG or other forms of agreement, along with
updated / final documents, will be reported to the Examining Authority before the
close of the examination.

Other forms of agreement are also likely to be required alongside SoCGs, e.g.
legal agreements regulating land and works powers, undertakings,
memoranda of understanding, letters of comfort, etc.
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Appendix A. Agreements and Consenting
Authorities Table
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Table 3.1: Consents and Agreements Table

Consenting
Authority:

Consent/Licence/Agreement

& Legislation:

Requirement:

Status of negotiations:

Progress made by
Deadline 1 (1

Progress made by
Deadline 6 (16

Natural England
(NE)

A license under section 10 of
the Protection of Badgers Act
1992

Protected
species
licensing

Regulation 55 of the
Conservation of Habitats and
Species Regulations 2017, a
European Protected Species
mitigation licence from Natural
England (in respect of Bats)

Hazardous Revocation of hazardous Environment

Active badger
setts have been
identified within
the DCO
boundary and
will require
relocation /
closure.

This consent is
therefore likely
to be required
prior to
commencement
of construction
activities.

Ecology
surveys have
identified that
the Scheme
may have an
impact upon
bats.

This consent is
therefore likely
to be required
prior to
commencement
of construction
activities.

The Principal Contractor
is to gain this consent and
liaise with NE to obtain a
Letter of No Impediment
during the Examination
period.

Discussions with NE are
ongoing.
Badger activity may alter

before construction
commences.

The Principal Contractor
is to gain this consent and
liaise with NE to obtain a
Letter of No Impediment
during the Examination
period.

Discussions with NE are
ongoing.

Further site

December 2021)

Badger surveys to be
undertaken from
autumn 2021 through
to DCO determination
to keep survey data
updated.

SOCG with NE is
being progressed.

Draft Licence has
been prepared. This
will be updated ready
for submitting to NE
upon receipt of a
successful DCO
determination.

Additional bat
surveys to be
undertaken
throughout 2022.

SOCG with NE is
being progressed.
Draft Licence has
been prepared. This
will be updated ready
for submitting to NE
upon receipt of a
successful DCO
determination.

Additional site

March 2022)

Badger surveys to be
undertaken every 3
months from autumn
2021 through to DCO
determination to keep
survey data updated.

SOCG with NE is
being finalised for
submission at DCO
Deadline 9.

Draft Licence has
been prepared. This
will be updated ready
for submitting to NE
upon receipt of a
successful DCO
determination.

Additional bat
surveys to be
undertaken between
May and September
2022.

SOCG with NE is
being progressed.
Draft Licence has
been prepared. This
will be updated with
the new data and be
ready for submitting
to NE upon receipt of
a successful DCO
determination.

Additional site

Planning Inspectorate Scheme Reference: TR010034
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substance

Waste

Consent/Licence/Agreement

& Legislation:

substances consent on
change of control of land.

Determination of
applications for
continuation of hazardous
substances consent under
the Planning (Hazardous
Substances) Act 1990.

Any consignment note or
notification under the
Hazardous Waste (England
and Wales) Regulations 2005.

Materials Management Plan
(MMP)

Any waste carrier licences or
transfer licences that may be
required under the Control of
Pollution (Amendment) Act
1989.

Consenting
Authority:

Agency

Environment
Agency

Requirement:

Determination
of applications
for continuation
of hazardous
substances
consent or
presence of
hazardous
substances
within condition
attached to
previous
consent.

The consents
are applicable if
the disposal of
hazardous
waste is
required.

A MMP is
required for the
reuse of
materials
defined as non-
waste or end-
waste and
greater than
exemption
limits.

The Principal
Contractor is
required to
ensure their

Status of negotiations:

investigations are
necessary to determine
whether the
excavations include
hazardous substances.

Discussions with the EA
are ongoing.

Further site investigations
and the assessment of
potential surplus of

material reuse is required.

Specific deposit sites are
identified within Schedule
1 of the DCO, work
numbers 17 and 18.

The use of a MMP in
relation to the CL:AIRE
guidance, and the
requirement for other
waste consents is
currently being examined

Progress made by
Deadline 1 (1
December 2021)

investigations now
completed.
Reporting will be
used to inform
whether consents
will be required.
Once confirmed
these requirements
will be agreed in
consultation with
the Environment
Agency.

Additional site
investigations now
completed. Reporting
will be used to verify
potential
areas/sources of
contamination to
inform the following:

-  MMP to be

developed

during the
Detailed Design

stage.

Progress made by
Deadline 6 (16
March 2022)

investigations now
completed. The
Ground
Investigation
Report for the 2021
supplementary
ground
investigation will be
submitted for the
DCO examination
at Deadline 7.
Reporting will be
used to inform
whether consents
will be required.
Once confirmed
these requirements
will be agreed in
consultation with
the Environment
Agency.

Additional site
investigations now
completed. Reporting
will be used to verify
potential
areas/sources of
contamination to
inform the following:

Planning Inspectorate Scheme Reference: TR010034
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Consent/Licence/Agreement | Consenting

Requirement: Status of negotiations: Progress made by Progress made by

& Legislation:

Authority:

selected waste
disposal
contractor holds
a Waste Carrier
Licence.

with the EA. Discussions

are ongoing.

Deadline 1 (1
December 2021)

- Waste carrier
licences to be
obtained, if
required, prior to
the movement of
any material

Deadline 6 (16
March 2022)

- Detailed MMP to
be developed
during the
Detailed Design
stage. This will
be based on the
Outline MMP
that has been
included in
Annex B of the
Environmental
Management
Plan (First
iteration) (REP3-
029).

- Waste carrier
licences to be

obtained, if
required, prior
to the
movement of
any material
Regulation 12 Environmental Permitting Environment A variety of Discussion regarding the SOCGs with Local SOCGs with Local
consents (England and Wales) Agency and environmental use of waste permits are Authorities and the Authorities and the
Regulations 2016 (as Local Authorities permits will be ongoing with the EA and Environment Agency  Environment Agency
amended) required to are documented within the are being progressed. are being progressed
Mobile plant permit support the SOCG. Following Brexit,  Meeting held on 25 and will be finalised
. Scheme. this regulation is being November 2021 with  for the Deadline 9
* Waste exemption reviewed : submission
permit They er tct>hbe : g:e EnwroBment . Mooting £ b e
- gained by the gency. Discussions eeting to be held in
* I(jlg:frete batchng Principal to agree requirements March/April 2022 with
. Contractor who for consents and the Environment
* Mobile crushers will be permits will be Agency. Discussions

e Grout plants

e Environmental permit

responsible for
their acquisition

ongoing through
examination process

to agree requirements
for consents and

Planning Inspectorate Scheme Reference: TR010034
Application Document Reference: TR010034/APP/3.3
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Noise
pollution

Invasive
species

Consent/Licence/Agreement | Consenting

Authority:

& Legislation:

for waste operation

e Environmental permit
for discharge to
surface water or
groundwater

Section 61 consent (Control
of Pollution Act 1974).

Local Authority

Consent under the Control of  Environment
Pesticides Regulations 1986 Agency, DEFRA
(as amended) for the use of and Natural

and control of any pesticides England

within 8m of a watercourse
(e.g. if Himalayan Balsam is
found and requires to be
sprayed)

Notification to the
Environment Agency of any
Japanese Knotweed,

Requirement:

and works
associated with
them.

It is possible
that a Section
61 consent may
be sought due
to the creation
of noise related
to construction.

Consent
required for
disposal of
invasive
species to a
waste facility, if
required.

Consent for
associated
storage of
pesticides.

Status of negotiations:

This consent is usually
gained immediately prior
to or during construction
when a detailed
description of the
construction programme
is available.

Site surveys have
identified Japanese
knotweed, Himalayan
balsam, cotoneaster and
variegated yellow
archangel on site.

Consents to be gained by

the Principal Contractor.

Progress made by
Deadline 1 (1
December 2021)

and Detailed Design
stage.

Permits will be
applied for, if
required, prior to the
start of works.

No progress to date.

To be secured prior to
the start of works.

Pre-construction
invasive species
surveys to be
undertaken. Details of
invasive species
identified on site to be
issued to Principal
Contractor to inform
consents process. To
be secured prior to
the start of works.

To be undertaken as
necessary

Progress made by
Deadline 6 (16
March 2022)

permits will be
ongoing through
examination process
and Detailed Design
stage.

Permits will be
applied for, if
required, prior to the
start of works.

To be secured prior to
the start of works.

Pre-construction
invasive species
surveys to be
undertaken at regular
intervals. Details of
invasive species
identified on site to be
issued to appointed
Principal Contractor
to inform consents
process.

To be secured prior to
the start of works.

To be undertaken as
necessary

Planning Inspectorate Scheme Reference: TR010034
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Consent/Licence/Agreement | Consenting Requirement: Status of negotiations: Progress made by Progress made by

& Legislation: Authority: Deadline 1 (1 Deadline 6 (16

December 2021) March 2022)

Goldenrod, Himalayan
Balsam or Giant Hogweed
removal, treatment or burial
under the Waste (England
and Wales) Regulations 2011

Health and Notification to the Health and  Health and Consents Consents to be gained by  No progress to date. No progress to date.
Safety Safety Executive about the Safety required to the Principal Contractor,

commencement of Executive, Local demonstrate following its preparation of

construction in accordance Authority, Fire compliance with associated

with the Construction and Rescue fire safety duties documentation.

(Design and Management) Authority, Fire and site safety

Regulations 2015 (F10 Inspector, legislation.

Notification) Asbestos

Approvals under the Health Removal
and Safety at Work Act 1974  Contractors

. . . Association
Compliance with duties
under The Regulatory
Reform (Fire Safety) Order
2015

Asbestos Management in
line with CAR-SOILS

Transport Consent under Road Traffic National Traffic Consents to be gained by  No progress to date. No progress to date.
Regulations Act 1984 — s.14 Highways and management the Principal Contractor
(Temporary Traffic Local Authority diversions, as the detailed
Regulation Order) including construction programme

temporary traffic is required to inform the
signals, which application process.
are not

included in the

DCO

Water and The Environmental Permitting  Environment Works in, under Consents to be gained by To be obtained prior To be obtained prior
Drainage (England and Wales) Agency or over a main the Principal Contractor to the to the
river

Planning Inspectorate Scheme Reference: TR010034
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Consent/Licence/Agreement | Consenting

& Legislation: Authority:

Regulations 2016 (as
amended)

Environmental Permit —
Surface Water discharge
consent (Regulation 12(1)(b)
of the Environmental
Permitting Regulations 2016)

Environmental Permit -
Groundwater discharge
consent. Consent to
discharge into an available
watercourse under the
Regulation 12(1) (b) of the
Environmental Permitting
Regulations 2016

Water Abstraction Licence
Section 24 of the Water
Resources Act 1991 Consent
to Investigate a groundwater
source Licence under sections
24 of the Water Resources

Requirement:

watercourse,
including
culverting,
construction of
bridges and
viaducts.

Discharge into
main river
watercourses

Discharge of a
pollutant into
groundwater

A consent under
section 32
(restriction on
abstracting)
Water
Resources
(Environmental

Status of negotiations:

Progress made by
Deadline 1 (1
December 2021)

commencement of
the relevant works.

Discussions with the
Environment Agency
will be ongoing
through examination
process and Detailed
Design stage.

To be obtained prior
to the
commencement of
the relevant works.

Discussions with the
Environment Agency
will be ongoing
through examination
process and Detailed
Design stage.

To be obtained prior
to the
commencement of
the relevant works.

Meeting with the
Environment Agency
to discuss the
permitting
requirements for the
abstraction and
discharge of
groundwater both
during construction
and for long term
drainage is

Progress made by
Deadline 6 (16
March 2022)

commencement of
the relevant works.

Discussions with the
Environment Agency
will be ongoing
through DCO
examination process
and Detailed Design
stage.

To be obtained prior
to the
commencement of
the relevant works.

Meeting with the
Environment Agency
to discuss the
permitting
requirements for the
abstraction and
discharge of
groundwater both
during construction
and for long term
drainage to be
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Consent/Licence/Agreement | Consenting

& Legislation:

Authority:

Requirement:

Status of negotiations:

Progress made by

Deadline 1 (1
December 2021)

Progress made by
Deadline 6 (16
March 2022)

Act 2003 (restrictions on Impact programmed for scheduled for

abstraction). Assessment) December 2021. March/April 2022.
(England and Discussions will be Discussions will be
Wales) ongoing through ongoing through the
Regulations examination process DCO examination
2003 (47). and Detailed Design process and Detailed

stage. Design stage.
Water Impoundment Licence - Water To be obtained prior To be obtained prior
Licence under sections 25 of Impoundment to the to the

the Water Resources Act
2003 (restrictions on
impounding).

commencement of
the relevant works.

Discussions to be
held with the
Environment Agency.

commencement of
the relevant works.

Discussions to be
held with the
Environment Agency.

Section143 of the Planning The diversion of To be obtained prior To be obtained prior
Act 2008 and Schedule 5 Pt 1. navigable or to the to the
non-navigable commencement of commencement of
watercourses. the relevant works. the relevant works.
Discussions to be Discussions to be
held with the held with the
Environment Agency. Environment Agency.
Water Framework Directive A WFD risk WFD and Flood Risk  WFD and Flood Risk
(WFD) assessment will Assessment Assessment
need to be submitted with DCO submitted with DCO
undertaken. If application. No formal application. Formal
the works will comment received comments received

affect a water
body that is at
high status or

from Environment
Agency to date,
however, discussions

from Environment
Agency on both
documents.

high status for SOCG are Comments addressed
morphology or if currently ongoing and and documents
applying for a both WFD and FRA resubmitted into the
Flood Risk were discussed at Examination.
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Consent/Licence/Agreement | Consenting

& Legislation: Authority:

Foundation works and piling
risk assessment.

Environmental Permit - Flood
Risk Activities (for Main
Rivers) under the
Environmental Permitting
(England and Wales)
Regulations 2016.

Requirement: Status of negotiations:

Assessment
Permit (FRAP)
for a specific
type of activity
on a main river
(see FRAP
below).

For piling and
piling over an
aquifer.

A Flood Risk
Activity Permit
will be required
where works
are to be carried
out within eight
metres of the
bank of a main
river. This is
also relevant for
ecological bank
side habitats,
such as otters.
A WEFD risk
assessment

Discussions with
Environment Agency are
ongoing.

Progress made by

Deadline 1 (1
December 2021)

meeting held on 25
November 2021.

To be obtained prior
to the
commencement of
the relevant works.
Piling risk
assessment work to
be undertaken during
the Detailed Design
stage.

Discussions to be
held with the
Environment Agency.

Flood Risk
Assessment
submitted with the
DCO application. No
formal comment
received from the
Environment Agency
to date, however,
WEFD was discussed
at meeting held on 25
November 2021.

Flood Risk Activity
Permit to be obtained
prior to the

Progress made by
Deadline 6 (16
March 2022)

Discussions
regarding the SoCG
are currently ongoing.

To be obtained prior
to the
commencement of
the relevant works.
Piling risk
assessment work to
be undertaken during
the Detailed Design
stage.

Discussions to be
held with the
Environment Agency.

Flood Risk Activity
Permit to be obtained
prior to the
commencement of
the relevant works.

Discussions to be
held with the
Environment Agency
throughout the
examination process
and Detailed Design
stage.
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national
highways

Consent/Licence/Agreement | Consenting
Authority:

& Legislation:

Ground Dewatering under the
Water Resources Act 1991
sec 32.

Land Drainage Act 1991 (and
sections 20 and 32) and any
LLFA Byelaws or for
Highways Authorities Section
339 of the Highways Act
1980. Consent or approval for
the carrying out of the works
required under any relevant
byelaws made under the
Water Resources Act 1991 or
the Land Drainage Act 1991.

Lead Local

Flood Authority —
Tameside MBC

Requirement: Status of negotiations:

must be

undertaken for
the EA to issue
the permit (see

WEFD above).

Temporary Discussions with
dewatering Environment Agency are
during ongoing.

construction

works.

Works affecting Consents to be gained by
the flow of an the Principal Contractor.
ordinary river

watercourse.

Progress made by

Deadline 1 (1
December 2021)

commencement of
the relevant works.

Discussions to be
held with the
Environment Agency
throughout the
examination process
and Detailed Design
stage.

To be obtained prior
to the
commencement of
the relevant works.

Discussions to be
held with the
Environment Agency.
Initial meeting to
discuss temporary
dewatering
requirements is
programmed for
December 2021.

To be obtained prior
to the
commencement of
the relevant works.
Discussions to be
held with the LLFA.

Initial meeting to be
held in early 2022 to

discuss requirements.

Progress made by
Deadline 6 (16
March 2022)

To be obtained prior
to the
commencement of
the relevant works.

Discussions to be
held with the
Environment Agency.
In March/April 2022 to
discuss temporary
dewatering
requirements.

To be obtained prior
to the
commencement of
the relevant works.

Planning Inspectorate Scheme Reference: TR010034
Application Document Reference: TR010034/APP/3.3

Page 19 of 21



A57 Link Roads national
3.3 Consents and Agreements Position Statement highways

Consent/Licence/Agreement | Consenting Requirement: Status of negotiations: Progress made by Progress made by

& Legislation: Authority: Deadline 1 (1 Deadline 6 (16
December 2021) March 2022)

Section 100 of the Highways Highway Highway Consents to be gained by  To be obtained prior To be obtained prior

Act 1980. Authority drainage. the Principal Contractor. to the to the
commencement of commencement of
the relevant works. the relevant works.
Discussions to be Discussions to be
held with Local held with Local

Highway Authorities. Highway Authorities.
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