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Meeting note 
 

Project name Able Marine Energy Park- Material Change 2 

File reference TR030006 

Status Final 

Author The Planning Inspectorate 

Date 25 March 2021 

Meeting with  BDB Pitmans and Able Humber Ports Ltd (The Applicant) 

Venue  Microsoft Teams 

Meeting 

objectives  

Material Change 2 project update meeting  

Circulation All attendees 

 

Summary of key points discussed and advice given 
 

The Planning Inspectorate (the Inspectorate) advised that a note of the meeting would 

be taken and published on its website in accordance with section 51 of the Planning Act 

2008 (the PA2008). Any advice given under section 51 would not constitute legal advice 

upon which applicants (or others) could rely.  

 

 

Statutory consultation 

 
The Applicant confirmed that statutory pre-application consultation notices will be 

published on the 8 and 15 April 2021.  The Applicant has requested that the Department 

for Transport provide written consent to enable the Applicant to consult with a reduced 

number of consultees.   

 

Application timing 
 

The Applicant confirmed their intention to submit the Material Change 2 (MC2) 

application in June 2021.  

 

The Inspectorate explained that following submission of the application, although there 

is no formal ‘acceptance stage’ in the material change process, it would like a period of 

time to check the documents, redact them where necessary and upload them to the 

website, prior to relevant persons being invited to make representations. This would 

ensure that representations are not invited ahead of the documents being published.  

 

The Inspectorate stated that further discussions can take place to discuss the application 

process. 
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LPA plan amendment 

 
The Applicant stated that they are seeking agreement from the Local Planning Authority 

(LPA) to amend three design drawings (as permitted under paragraphs 5 and 6 of 

Schedule 11 to the Able Marine Energy Park Order 2014 (the ‘DCO’). The Applicant 

confirmed these changes involved the sequence of construction changing from North-

South to South-North. The Applicant confirmed that the LPA may approve this as the 

amendment will not fall outside of the scope of the Environmental Statement submitted 

with the DCO. 

 
The Inspectorate advised the Applicant to ensure that any amendments agreed with the 

LPA are clearly explained in the application submitted for MC2. 

 
DCO advance warning 

 
The Applicant explained that they would not wish to have onerous requirements added 

to the Order, if MC2 is consented. The Inspectorate advised that consultation and pre-

application discussions should provide foresight on this. 

 

Specific decisions/ follow-up required? 

 
The following actions were agreed: 

 
• Application process meeting to be arranged.  

• MC1 and MC2 project update meeting to be arranged for the end of April 
2021. 

• MC2 Webpage to be updated with the June 2021 intended submission 
date.


